



SCHULTZ

June 17, 2014

State of Vermont Agency of Transportation
Southwest Regional Construction Office
61 Valley View
Mendon, VT 05701

Attn: Chris Williams, P.E.

**Re: Rochester BRF 0162(16) & BRF 0162(17) & ER BRF 0162(18) & STP BRF 0162(19)
Critical Path Method (CPM) Schedule – Hourly Narrative**

Dear Mr. Williams:

Enclosed you will find WM Schultz Construction's (WMSCI) hourly schedules for the three bridge closure periods (BCP), as required under spec section 900.645. At this time no changes have been made with the anticipated schedule for the hourly BCP. In all cases (Bridge 13, 15 and 16) the hourly schedules only depict activities after the road closure and prior to the road re-opening, please refer to the overall project schedule for activity details outside of the BCP. As with the baseline schedule bridges 13 and 15 begin on the first possible i/d start time within the allowable BCP window and bridge 16 begins on the second possible i/d start time within the allowable BCP window. Should these change as the job progresses WMSCI will provide the appropriate notice to VTRANS called for in the specifications. Please review the enclosed schedules and notify us of any comments or concerns the agency may have. Thank you.

Sincerely,
W.M. Schultz Construction, Inc.

Michael D Garn
Asst. Project Manager