

DataMaster DMT Schedule of Events

Testing Schedule

Darcy to finish final linearity 4/1/08

Mouth Alcohol Testing to be completed by 4/4/08

First round of interference testing to be completed by 4/11/08

Second round of interference testing to be completed by 4/18/08

Volume testing to be completed by RJD

Software inspection to be completed by 4/18/08

Training / Roll-Out Schedule

Training materials to be prepared by 4/30/08 Available for review by VCJTC

Supplemental Manual

Training Schedule

Outline

Power point

Officer Training to be held at VSP St. Albans

5/12, 5/13, 5/15 from 8-12, 1-5 and from 5:30-9:30 on 5/15

States Attorney Training to be held at VDHL on 5/16

Peripheral Equipment needed for roll-out

1. Printers - *on order*
2. Stylus - *on order*
3. Locks ✓
4. Locking screws ✓