

Vermont Enterprise GIS Consortium (EGC)

MEETING MINUTES

June 7th, 2010 11:00AM to Noon VCGI's Office

EGC Participants on Call

 Steve Sharp (VCGI), Peter Telep (ANR), Dan Currier (VAPDA), Rick Scott (VTrans), Melissa Prindiville (ACCD), Lin Neifert (USGS)

Guests: None

Documents Distributed:

1. Meeting Agenda

Minutes								
Agenda Topic	genda Topic Discussion							
11:00AM	 Imagery Cache VCGI provided a brief overview of beta testing results completed in May. VCGI has addressed what it can for the Phase I implementation, and is ready to release the State Plane color cache. The Web Mercator cache isn't ready, and will require more time to complete VCGI recommends doing the B&W SP cache first, then the WM stuff. EGC agreed that SP should be released first. 							
11:15AM	EGC Sharepoint site (GeoPoint) □ Reviewed status of site setup ○ DII completed initial site setup and user accounts ○ Steve and PJ build a beta version of the site □ Discussion ○ Steve and PJ presented beta site to EGC. Most members present liked it, with discussion focused on tweaks which would make it better. ○ Melissa indicated that the EGC hadn't defined objectives & goals for the site. Everyone agreed that we should do that (one pager).							
	 Recommended tweaks and actions Create a new "Data Resource Type" list and associate with "GIS Data & Resources" doc library. Use to categorize GIS data and resources (eg: SDE vs web service, etc). Drop "Document Category" column from GIS Data & 							



MINUTES							
Agenda Topic	Discussion						
	Resources" doc library. Add FileOrg and DataOrg to GIS Data & Resources" doc library. Associate with Organizations list. Add AccessLevel column to GIS Data & Resources" doc library. Create AccessLevel list to identify which resources are only available over GovNet vs the Internet Remove EGC specific stuff from "Document Type" list Remove "EGC" from "Document Category" list						
Next Meeting	□ June 12 th , from 11 – Noon. Conference Call						

ACTION ITEMS							
Item	Action Item	Who?	Target Due Date	Priority	Comments		
1.	EGC Sharepoint site	Steve S PJ	July 1 st	HIGH	Finalize beta site for release		
2.	Imagery Cache	Steve S	July 1 st	HIGH	Finish and release color and B&W cache (State Plane only)		