Climate Action Plan Design

Project start: **Thu, 10/17/2024**

Display week: **1**

SIMPLE PLANTT PLANNER by VertaCAD.com
https://www.vertacad.com/ExcelTemplates/simple-gantt-chart.html

TASK	ASSIGNED TO	PROGRESS	START	END
Initial Contracting & Set-Up				
Schedule proj. clarify Sept.		50%	10/17/24	
List of potential costs Sept.		0%		
Solicit proposals (proj. Sept.				
Select contractors		0%		
Stories & Quotes				
Revisit list of story topics & quote topics		0%		
Refined list of story topics & partners		0%		
Story assignments to writer				
Story drafts due				
Story feedback due				
Edits incorporated				
Final stories due				
Photography				
Revisit list of photo needs (loc. potential subjects, quotes, etc.) Not sometimes only loc.		0%	11/1/24	11/8/24
Solicit existing photography		0%	11/7/24	11/11/24
List of new photo needs & potential		0%	11/12/24	11/17/24
Assignment(s) to photographer		0%	11/18/24	11/22/24
New photos due		0%	11/12/24	11/18/24
Copy-Editing				
Drafts due from Climate Council		0%	11/1/24	11/8/24
Learn, or pass: language, consistent voice, and length		0%	11/8/24	11/10/24
Feedback on edited text from Council		0%	11/11/24	11/14/24
Feedback incorporated by copy writer		0%	11/8/24	11/11/24
Final text to graphic designer		0%	11/15/24	11/18/24
Graphic Design				
Review notes record and discuss visual treatments (number		0%	11/5/24	11/8/24
Draft layout concepts		0%	11/8/24	11/12/24
Feedback on layout concepts		0%	11/13/24	11/16/24
Final layouts due		0%	11/15/24	11/18/24
Incorporate covers, quotes, and table of contents into graphic				
Front and back covers				
Incorporate final text into design		0%	11/12/24	11/17/24
CAP Drafts				
Letter from Council		0%	3/31/25	6/2/25
Land Acknowledgment		0%	3/31/25	6/2/25
Executive Summary		0%	4/28/25	6/2/25
Acknowledgments		0%	4/28/25	6/2/25
Using this Plan			2/1/25	3/3/25
Climate Change in Vermont			1/6/25	3/3/25
The Vermont Climate Economy: Energy, Re		0%	1/6/25	3/3/25
Vermont Climate Action Plan Requirements		0%	2/1/25	3/3/25
Foundational Criteria		0%	2/1/25	3/3/25
Public Engagement		0%	4/28/25	6/2/25
Building Equity into the CAP and Ensuring J		0%	1/6/25	3/3/25
Coordination of the Climate Action Plan and Other State P			1/6/25	3/3/25
Scientific Underpinning of Climate Action Plan			1/6/25	3/3/25
Prioritized Actions		0%	12/2/24	3/3/25
Mitigation Pathways Overview		0%	1/6/25	3/3/25
Transportation Pathways for Mitigation		0%	1/6/25	3/3/25
Buildings & Thermal Pathways for Mitigation		0%	1/6/25	3/3/25
Electricity Pathways for Mitigation		0%	1/6/25	3/3/25
Agriculture Pathways for Mitigation			1/6/25	3/3/25
Other Non-Energy Emissions Pathways for Mitigation			1/6/25	3/3/25
Cumulative Assessment of Action on Carbon		0%	1/6/25	3/3/25
Pathways for Adaptation and Building Resil		0%	1/6/25	3/3/25
Pathways for Adaptation and Building Resil		0%	1/6/25	3/3/25
Pathways for Sequestration and Storing Car		0%	1/6/25	3/3/25
Cross-Cutting Pathways		0%	1/6/25	3/3/25
Benefits and Burdens of Energy Choices			1/6/25	3/3/25
Climate Action Plan Progress: Assessment and Implement			1/6/25	3/3/25
Legislative Action and Rule Making		0%	4/28/25	6/2/25
Climate Council Next Steps			4/28/25	6/2/25
Connect with the Council			4/28/25	6/2/25
Definitions and Acronyms		0%	4/28/25	6/2/25
Attachments		0%	4/28/25	6/2/25

Insert new rows ABOVE this one