VERMONT

State of Vermont
Southeast Regional Construction Office
PO Box 1837, 61 Depot Street
Wilder, VT 05088
www.aot.state.vt.us

Agency of Transportation

[phone] 802-295-8887
[fax] 802-281-5002

August 6, 2013

B. U. R. Construction, LLC
131 Broad Street
Claremont, NH 03743

Subject: **Woodstock BRO 1444(55)** – Construction Progress Chart

Ladies and Gentlemen:

The Construction Progress Chart dated **July 30, 2013**, which you submitted for the above mentioned project, is hereby accepted. You may be required to provide periodic updates should the actual work deviate from the proposed schedule.

Please be reminded that:

1) The sandbags are not to be keyed per your response to Andrea Wright's EPSC Plan review inquiry.

2) B.U.R. must ensure they have ample room and measures to handle the treatment of dewatering. This is something that Andrea Wright mentioned in her EPSC Plan review as you proposed to place filter bags on some fairly steep slopes. B.U.R. may be able to level the areas out with the stone bed that is required under filter bags.

This approval may be rescinded, at any time, if deemed to be in the best interest of the Vermont Agency of Transportation, the safety of the traveling public, and/or the integrity of the project.

Sincerely,

Ann L. Gammell

Ann L. Gammell, P.E.
Regional Construction Engineer

cc: ANR: Todd Menees
Construction Environmental Engineer: Andrea Wright
District Transportation Administrator: Tammy Ellis
Materials and Research Engineer: Bill Ahearn
Montpelier Project Files
Project Manager, Kristin Higgins
Regional Project File
Resident Engineer: Butch Colby

VTrans Working to Get You There
Vermont Agency of Transportation