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Grant Number:
B-12-DT-50-0001

Grantee Name:
Vermont

LOCCS Authorized Amount:
$21,660,211.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,660,211.00

Disasters:

FEMA-1995-VT
FEMA-4001-VT
FEMA-4022-VT

Declaration Number

Narratives
Disaster Damage:

The State of Vermont has published an Action Plan for Disaster Recovery that describes the proposed use of $21,660,211 of U.S. Department
of Housing and Urban Development (HUD) Community Development Block Grant Disaster Recovery (CDBG-DR) funding associated with the
Appropriations Act, 2012 (Public Law 112-55, approved November 18, 2011).  The Act provides for disaster relief for unmet needs, long term
recovery and restoration of housing, economic revitalization, and infrastructure resulting from severe damaging storms that occurred in the
State between April 23 and September 2, 2011; specifically, for FEMA Disaster Declaration 1995 (April 23-May 9, 2011 flood), FEMA Disaster
Declaration 4001 (May 26-27, 2011 flood), and FEMA Disaster Declaration 4022 (August 27- September 2, 2011 Tropical Storm Irene) that
the President declared major disasters under Title IV of the Stafford Disaster Relief and Emergency Assistance Act (42 U.S.C. 5121 et
seq.). The HUD guidance for the funding was published April 16, 2012 with an effective date of April 23, 2012 in the Federal Register as
Docket Number FR-5628-N-01. Tropical Storm Irene was an exceptional event in the history of our small state. Nothing since the Great Flood
of 1927 has so devastated Vermont. The state sustained extraordinary damage on August 28th, when record rainfall resulted in catastrophic
flooding. Some areas received ten inches of rain and were battered by winds of 50 miles per hour during an eight hour period. Rivers across
the state crested at levels not seen for generations, some exceeding historic records established during the flood of 1927.  The damage was
severe and widespread. Six Vermonters lost their lives. Fifty thousand households lost power, affecting 74,000 people. Over 3,500 homes
were damaged or destroyed, displacing 1,500 families; more than 500 of the impacted homes were mobile homes. Transportation and public
infrastructure were decimated. Of Vermonts 251 towns and cities, 225 suffered damage to municipal infrastructure. In the immediate
aftermath, over 500 miles of state roads were damaged, more than 200 miles of state-owned rail made impassable, over 200 bridges
damaged, and 34 state bridges closed. Thirteen communities were completely cut off for days, as National Guard units were mobilized to
deliver emergency supplies to these towns by air. More than 300 businesses sustained losses or were destroyed. Agricultural impacts include
the flooding of 20,000 acres of farmland, and the loss of over 400 acres of crops as well as many herds of livestock for Vermont's family
farms. The largest state office complex was completely flooded, forcing the evacuation of state employees and clients of the Vermont State
Hospital (an acute mental health facility), displacing 1,500 state workers indefinitely. Even the State Emergency Operations Center (SEOC)
was flooded, necessitating its relocation to the FEMA Joint Field Office. Sixteen public schools could not open for weeks. Vermonters
mustered every possible resource to respond. National Guard troops from seven different states were deployed as the storm
unfolded. Communities instituted their emergency management plans and heroically rose to the challenges facing them. As the floods
receded, Vermonters volunteered their time and resources cleaning homesand businesses and feeding, clothing, and housing fellow Vermont

Disaster Damage:

ers who had lost everything. Vermonters continue to volunteer to rebuild homes, clear debris, collect donations, and raise disaster relief
funds. State government has redeployed staff to continue to support the ongoing needs of the disaster response. However, the resources of
this small rural state cannot cover the extraordinary extent of the damages from this devastating event.  The localized impact of this disaster
has placed many Vermont communities under severe fiscal stress.

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$21,660,211.00
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Recovery Needs:

Housing Needs - Efforts are now focused on families and individuals that have not found permanent housing or repaired or replaced their
existing housing.   The vast majority of homes damaged or destroyed by the spring flooding and Irene was single family homes, including
mobile homes.  CDBG-DR funds will be used, through the Housing Recovery Program, for the repairs and rehabilitation as well as
downpayment assistance for survivors whose homes were destroyed.   The program is designed to complement assistance that is available
from other sources such as FEMA, SBA and the Vermont Disaster Relief Fund.   To address the remaining needs of those who lost mobile
homes, CDBG-DR will help launch a mobile home financing program to facilitate the purchase of new homes.  This, too, will supplement
assistance already provided or currently available.  According to FEMA, less than 100 units of rental housing were damaged.  Nonetheless,
the Housing Recovery Program will also include assistance for the owners of multi-family properties.   In addition to being the sole source of
revenue for some owners, these units provide critical housing options in communities such as Waterbury, which was experiencing a shortage
of affordable housing prior to Irene. Replacement housing is needed in the most heavily impacted areas.  Funding is available on a
competitive basis for the development of new housing in communities that lost units that were affordable to low and moderate income
households.  In addition, planning funds are available to assist in the redesign and site selection for relocating affordable housing in flood-
prone areas, such as Brattleboro Housing Authority's Melrose Terrace and Hayes Court properties.  The Long Term Recovery Committees
and disaster case manager have followed up with every household that registered with FEMA to determine any remaining unmet needs.  
CDBG-DR funds will be directed to the unmet needs of those households.  The LTRCs are currently working with approximately 800
households with needs ranging from a few final repairs to needing complete new homes.  This support is being made available by the state
and voluntary agencies in coordination with the Homeownership Centers to ensure the transitional and permanent housing needs of survivors
are met and they do not become homeless, particularly those with children.  The state is not aware of any transitional housing or emergency
shelter facilities impacted by the disasters and shelters report that disaster survivors are not turning to them.  Unfortunately, some survivors
continue to live in substandard housing situations.  Those that are willing to accept help are being served by disaster case managers.  Difficult
cases are elevated to the state’s Irene Recovery Office and resolved by an interagency team.  In response to the flooding and closure of the
Vermont State Hospital, the state is developing a new mental health hospital and three new regional acute-care mental health facilities. In
addition, it has created a new housing subsidy and services support program.  These will help meet the needs of survivors with special needs
that are or are at-risk of becoming homeless.  Affordable Housing  - Very littusing, as defined as mode states adherenlood-prone areas.  A
major exception was Melrose Terrace in Brattleboro, the 80

Recovery Needs:

-unit public housing complex which suffered significant flooding.  The units have been repairs and reoccupied but housing authority needs
assistance for planning and implementation to relocate the property out of the flood hazard area.  It is important to note that much of the
housing destroyed or damaged by flooding was owned by lower income households and was affordable to them by virtue of modest cost to
purchase or rent, without government assistance.  This is especially the case

Public Comment:

3, 2012 with 75 attendees representing municipalities, businesses and nonprofits and September 20, 2012 in Waterbury with 35 attendees to
provide as much direct technical assistance and exposure of the availability of the CDBG-DR funding as possible.  More workshops will be
conducted over the coming weeks, along with continued one-on-one meetings and project site visits.

Public Comment:

Citizen Participation (77FR22587 and 77FR222587)
Outreach and citizen participation efforts started within days of Tropical Storm Irene.  In the days immediately following the storm, agency staff
reached out to over 255 affected businesses and gathered valuable information to prepare an appropriate response for immediate assistance
to the business community.  The state also established a 211 call center to assist individuals with housing and other emergency needs. 
DEHCD led one of the states most comprehensive and effective efforts to understand the needs of communities most impacted by the
disasters.  Dubbed the Community Recovery Partnership, the team-oriented initiative engaged community members, state agencies, and local
leaders in a collaborative effort to think about long-term planning and implementation of recovery efforts.  Thirteen regional Community
Recovery Partnership meetings, reaching 45 of the hardest hit communities, were held throughout the state.  This effort helped to identify and
shape both the short and long term recovery needs that will allow the state to emerge from this disaster safer, smarter, and stronger.  It greatly
informed the development of the Action Plan.
In an effort to better understand the comprehensive recovery needs and help prepare the Draft Action Plan, DEHCD also consulted with
regional development and planning organizations, affordable housing developers and providers, disaster case-managers, Long Term
Recovery Committees, FEMA, SBA, EDA, and other state agencies.  In addition DEHCD solicited and/or partnered in a number of surveys to
assess the needs of municipalities, farmers, businesses, and disaster victims.   
The Draft Action Plan was distributed and made available on May 29, 2012 for public comments.  The DEHDC solicited public comment for 30
days.  Staff conducted three public hearings:  June 5 in Brattleboro (Windham county); June 7 in White River Junction (Windsor county), and
June 12 in Montpelier (Washington county) to present the draft Action Plan and seek input.
A total of 84 individuals attended the three public hearings and 29 written comments were received that have provided valuable feedback and
input to help finalize the State's Action Plan.  The comments have been summarized and responded to appropriately.  See Appendix B - Public
Comments and Responses written documenthttp://accd.vermont.gov/strong_communities/opportunities/funding/cdbgdr
Staff have been providing one-on-one technical assistance on a daily basis to discuss projects, eligible activties, the application process.  To
expand capacity, a specific training session was held for our regional partners, regional planning commissions, regional development
corporations, and consultants to provide them with thorough information regarding the CDBG-DR federal requirements, the State's Action
Plan, Method of Distribution and application process to provide them with the opportunity to assist municipalities, for profits, non-profits, and
developers to access the CDBG-DR funding for recovery projects as outlined in the Action Plan under the $8M allocated to Economic
Recovery, Housing Recovery, Infrastructure repairs and Planning Activities through a competitive process.  Further, staff have been
conducting application workshops in Williamsville September 1
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$0.00

N/A

$20,300,808.17

$4,418,107.01

$209,220.02

$120,870.96

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$21,610,328.06

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$20,300,772.17

$21,551,038.84

$21,610,328.06

Overall

Program Income Received

$4,250.22

($28,229.00)

The Grants Management Staff continue to work with the CDBG-DR1 grantees to complete projects and expend all
grant funds.  Two Rivers Ottauquechee Regional Commission ("TRORC") continues to work with individual
municipalities to complete the buyouts of residential and commercial properties impacted by Tropical Storm Irene. 
TRORC also continues to oversee the demolition of structures on the transferred properties and the reclemation of
green space, sometimes in the form of parks.
Other projects still underway include the Town of Windsor's Dam Safety Project.  Due to a number of obstacles the
Town has successfully overcome, including a procurement process that saw initial bids come in exponentially higher
than budgeted, the project will commence once the springtime river levels have stabilized.
During this quarter, the Town of Warren's Main Street Improvements Project and the Town of Wilmington's Route 9
West Streetscape Improvement Project completed and the Certificates of Program Completion were issued for both
projects.
Agency staff has continued to work with the Town of Moretown to complete the Final Program Report for the
Municipal Office Relocation Project.  It is anticipated this grant will close early in the second quarter of 2018, with the
Certificate of Program Completion expected to be issued in May 2018.
As the majority of the projects have wrapped up, Agency staff will not turn their focus to begin closing out the CDBG-
DR1 grant with HUD.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,061,056.80

$0.00

Actual

Limit on Public Services

$4,418,107.01

55.82%
53.66%

Overall Benefit Percentage (Projected)

$2,244,674.80

Requirement

Limit on Admin $4,332,042.20

$0.00

Limit on Admin/Planning

$3,249,031.65

Target

$1,083,010.55

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

$120,870.96 $20,300,808.17Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

Competitive Economic Recovery, Competitive Economic $0.00 $3,124,294.00 $3,124,294.00

Competitive Grants Housing Recovery, Competitive Grants $0.00 $129,966.00 $129,966.00

Competitive Grants Municipal Infrastructure, Competitive $97,223.00 $9,252,162.22 $8,085,348.00

Competitive Grants Planning, Competitive Grants Planning $0.00 $706,378.00 $706,378.00

Economic Recovery Planning, State Direct Economic Recovery $0.00 $503,340.00 $503,340.00

Housing Recovery Program, State Direct Housing Recovery $0.00 $718,529.78 $718,528.84

Property Buy Outs, State Direct Property Buy Outs $3,136.00 $6,142,530.00 $5,971,896.53

State Administration, State Administration $20,511.96 $1,083,011.00 $1,061,056.80
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Activities

Competitive Economic Recovery / Competitive EconomicProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$454,185.00

Low/Mod Town of Johnson

Total Projected Budget from All Sources

Match Contributed

$454,185.00

$0.00

$49,000.00

$0.00

$454,185.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Economic Recovery - non-targeted counties IG-
00009

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

11/08/2012

Direct ( Person )

$454,185.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

Provided a loan to Johnson Market, LLC for the retrofit of the totally destroyed former Grand Union Grocery from flooding. 
Bringing back a grocery to this community is critical as there is no other grocery within a 30 mile radius.  Only expensive
convenience stores are near the locale, making grocery shopping unaffordable to the majority of the citizens in Johnson.  In
addition, this revitalization effort will provide the ability of local individuals to walk to work as there will be the creation of a
minimum of  12 positions. 

Location Description:

Businesses located in the non-targeted counties, all counties received a Presidentially declared disaster, it would be those
counties outside of Washington, Windsor and Windham counties.  In this case, the Town of Johnson is located in Lamoille
county.  The Johnson Market, LLC dba Sterling Market is located at

Johnson Market, LLCActivity Title:

Project Number:

Competitive Economic Recovery

Project Title:

Competitive Economic Recovery

$454,185.00$0.00Agency of Commerce and Community Development

$0.00$0.00Town of Johnson

$0.00     Program Funds Drawdown $454,185.00

$454,185.00$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/8 0/12# of Permanent Jobs Created 0 0 0

0 15/0 4/0 19/0# of Permanent Jobs Retained 0 0 100.00

The Agency is no longer reporting on this completed Activity.
However, the reporting of jobs created for this Activity display as job retained in the cumulative totals.  This issue has been
brought to HUD's attention, including most recently during a January 19, 2018, conference call with HUD representative Tyler
Bridges.  During that call, Mr. Bridges directed the Agency personnel to send a screenshot of the PDF version of the
cummulative beneficiaries and a screenshot of the page in the QPR where we enter the beneficiary information.  Agency staff
have done so and now await further direction from HUD on what steps, if any, the Agency needs to take to correct this system
error.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 19/4 4/8 23/12# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,395,109.00

Low/Mod Brattleboro Development Credit Corporation

Total Projected Budget from All Sources

Match Contributed

$1,395,109.00

$0.00

$0.00

$0.00

$1,395,109.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Economic Recovery - Windham county IG-00012

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$0.00

To Date

07/01/2012

Direct ( Person )

$1,395,109.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

To provide grants or loans for repairs, working capital, rental subsidies, land restoration for businesses, and nonprofits,
including farms located in Windham county.
8/20/13 - enhanced the allocation by $500,000 for a total of $1,500,000
6/27/16 - deallocated $104,891 from the $1,500,000 award amount, resulting in a total grant award of $1,395,109.

Location Description:

Businesses located in Windham county

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

BDCC/SRDC Business AssistanceActivity Title:

Project Number:

Competitive Economic Recovery

Project Title:

Competitive Economic Recovery

$0.00$0.00Agency of Commerce and Community Development

$1,395,109.00$0.00Brattleboro Development Credit Corporation

$0.00     Program Funds Drawdown $1,395,109.00

$1,395,109.00$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 101/12 0/70 148/130# of Permanent Jobs Retained 0 0 68.24

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

42/40# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 101/12 0/70 148/130# of Persons 0 0 68.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,275,000.00

Low/Mod Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$1,275,000.00

$0.00

$80,000.00

$0.00

$1,275,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Economic Recovery-Wash&Windsor counties IG-
00016

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2012

Direct ( Person )

$1,275,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

To provide grants or loans for repairs, working capital, rental subsidies, land restoration for all businesses, and nonprofits,
including farms.
8/21/13 executed enhancement to allocation by $275,000 for a total of $1,275,000

Location Description:

Businesses located in Washington and Windsor counties

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

CVCAC Business Assistance ProgramActivity Title:

Project Number:

Competitive Economic Recovery

Project Title:

Competitive Economic Recovery

$0.00$0.00Agency of Commerce and Community Development

$1,275,000.00$0.00Capstone Community Action

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,275,000.00

$1,275,000.00$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 79/25 146/103 343/181# of Permanent Jobs Retained 0 0 65.60

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

43/42# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 79/25 146/103 343/181# of Persons 0 0 65.60

Competitive Grants Housing Recovery / Competitive GrantsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod Westgage Housing Inc.

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Westgate Housing IG-2014-00003

Jan 1 thru Mar 31, 2018

Activitiy Category:

12/31/2016

To Date

02/19/2015

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Completed

Westgage HousingActivity Title:

Project Number:

Competitive Grants Housing Recovery

Project Title:

Competitive Grants Housing Recovery
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$129,966.00

Total Projected Budget from All Sources

Match Contributed

$129,966.00

$0.00

$38,322.00

$0.00

$129,966.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

N/A

$0.00
$129,966.00

Most Impacted and Distressed Expended $0.00

Activity Description:

During Tropical Storm Irene, five buildings that contain thirty units of housing, suffered damage as a result of flood waters. 
Westgate Housing, Inc, a non-profit affordable housing entity, will be using CDBG-DR funds, in addition to other resources, to
repair the damage caused by the flood waters, and in combination, will complete flood proofing measures that will prevent
water intrustion into the buildings in the future.   

Location Description:

The buildings to be impacted by this CDBG-DR grant include:
1 First Level Drive, Brattleboro, VT; 20 First Level Drive, Brattleboro, VT; 27 First Level Drive, Brattleboro, VT; 31 First Level
Drive, Brattleboro, VT; and 39 First Level Drive, Brattleboro, VT.

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$129,966.00$0.00Westgage Housing Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

30/30# of Housing Units 0

30/30# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 13/0 17/27 30/30# of Households 0 0 100.00

0 13/0 17/27 30/30# Renter Households 0 0 100.00

$0.00     Program Funds Drawdown $129,966.00

$129,966.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Competitive Grants Municipal Infrastructure / CompetitiveProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$271,242.00

Urgent Need Town of Barnard

Total Projected Budget from All Sources

Match Contributed

$271,242.00

($31,716.00)

$9,689.00

$0.00

$271,242.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Barnard IG-00075

$97,223.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

01/31/2019

02/06/2018

($31,716.00)

To Date

06/11/2015

Area (  )

$271,242.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

Project will stabilize an ongoing bank failure exacerbated by Tropical Storm Irene and subsequent rain events that is
endangering two town highways, a town garage, a recycling center, a state bridge, and a state highway.  Project will include the
installation of large type 4 rip rap at the base of the failing bank that is embedded in the stream bed and bank.  This will prevent
mass failure of the bank and the ongoing sedimentation of the stream.

Riverbank StabilizationActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$271,242.00$97,223.00Town of Barnard

$97,223.00     Program Funds Drawdown $271,242.00

$271,242.00$97,223.00Total Funds Expended
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Location Description:

204 Chateauguay Road, Barnard, VT

The construction aspect of this project completed, all funds have been drawn and expended, and the Town has submitted the
Final Program Report.  ACCD has reviewed the Final Program Report, issued a Certificate of Program Completion, and this
grant is now completed.
ACCD will no longer be reporting on this compleetd grant in future QPRs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

115/115# of Linear feet of Public 115

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,883.00

Urgent Need Town of Warren

Total Projected Budget from All Sources

Match Contributed

$270,883.00

$0.00

$55,309.00

$0.00

$270,883.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Warren IG-00066

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

10/30/2017

$0.00

To Date

12/11/2014

Area (  )

$270,883.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The project incorporates traffic calming, and aesthetic and safety enhancements in the Warren Village core to restore and
increase the immediate area's economic vitality and resilience after Tropical Storm Irene.
This is the implementation of the previously completed Warren Village Pedestrian Enhancement Plan, reviewed and updated in
October 2013 by the Vermont Downtown Action Team, as outlined in the Warren V-DAT Report (part of Disaster Recovery
Grant Downtown TA Wash&Windsor counties PG-00017 under Economic Recovery Planning).

Location Description:

Project is located at 42 Cemetery Road, Warren, VT.

The Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

Warren Village Main Street ImprovementsActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$40,240.00$0.00State of Vermont Agency of Commerce & Community

$230,643.00$0.00Town of Warren

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $270,883.00

$270,883.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1320/1320# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,116,932.22

Low/Mod Town of Windsor

Total Projected Budget from All Sources

Match Contributed

$1,116,932.22

$91,005.22

$0.00

$0.00

$1,057,643.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Windsor IG-00052

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

01/31/2019

$58,526.00

To Date

09/11/2014

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Planned

Activity Description:

Location Description:

The procurement process has been completed and the Notice of Award was released on March 21, 2018.  The contract with
Moretrench American Corporation of Rockaway, NJ in the amount of $1,791,355 is being drafted and is anticipated to be
executed by the end of May.

Activity Progress Narrative:

Windsor Dam Safety RepairsActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$0.00$0.00Town of Windsor

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,512.00

Urgent Need Town of Chester

Total Projected Budget from All Sources

Match Contributed

$81,512.00

$0.00

$118,867.00

$0.00

$81,512.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash & Windsor Infrastructure IG-00062

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

12/11/2014

Area (  )

$81,512.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The project will use CDBG-DR funds, in combination with other resources, to remove and replace an undersized culvert on
Cavendish Road in Chester, VT, which was damaged in Tropical Storm Irene.  The undersized culvert will be replaced in
accordance with Vermont Agency of Transportation (VTAOT) and Vermont Agency of National Resources (VTANR)
requirements.

Location Description:

Cavendish Road, Chester, Vermont.

The Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

Chester Cavendish Road CulvertsActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$81,512.00$0.00Town of Chester

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

274/66# of Linear feet of Public 0

$0.00     Program Funds Drawdown $81,512.00

$81,512.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,870.00

Urgent Need Village of Woodstock

Total Projected Budget from All Sources

Match Contributed

$179,870.00

$0.00

$42,230.00

$0.00

$179,870.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash & Windsor Municipal Infrastructure IG-00059

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

09/12/2014

Area (  )

$179,870.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

During Tropical Storm Irene, the area that contained the Village of Woodstock's snow dump was flooded.  While no snow was
stored at the site at the time, flood waters eroded a portion of the land and has made the area more susceptible to flooding. 
Due to the mixture of potential contaminants with the snow entering the Ottauquechee River, the Village will use CDBG-DR
funds, in conjunction with other resources, to construct a new stormwater treatment system that will control snowmelt from
stockpiled snow removed from the Village strees and sidewalks.  This stormwater system will include a retention pond that will
allow meltwater from the stockpiled snow to infiltrate the underlying soil before entering into the groundwater aquifer and
prevent potential contamination of the Ottauquechee River.

Location Description:

Adjacent to the Ottauquechee River, Woodstock Village, Vermont.

The Agency will no longer be reporting on this closed Activity.

Activity Progress Narrative:

Woodstock Village Snow DumpActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$179,870.00$0.00Village of Woodstock

$0.00     Program Funds Drawdown $179,870.00

$179,870.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$287,122.00

Low/Mod Town of Wilmington

Total Projected Budget from All Sources

Match Contributed

$287,122.00

($12,878.00)

$40,512.00

$0.00

$287,122.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash & Windsor Municipal Infrastructure IG-00071

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

10/30/2017

03/08/2018

($12,878.00)

To Date

02/12/2015

Area (  )

$287,122.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

 The Town will utilize CDBG-DR funds, in conjunction with other resources, to complete construction of an accessible
pedestrian walkway from 27 West Main Street to 37 West Main Street in Wilmington, VT.  The project will advance the
conceptual plans to construction plans by completing a topographic survery, coordinating with landowners and VTrans to obtain
necessary easements and right-of-way agreements, identifying any additional permits needed, as well as coordinating with
utilities to provide power to the project site.  Finally, the Town will hire a contractor to construct the new sidewalk that will create
a new gateway on the western edge of the historic downtown, and provide pedestrians with a safe and fully accessible route to
businesses and recreational facilities.

Location Description:

27 - 37 West Main Street, Wilmington, Vermont.

The construction aspect of this project has completed, all funds have been drawn and expended, and the Certificate of Program
Completion has been issued after ACCD approved the Final Program Report.
ACCD will no longer be reporting on this completed Activity in future QPRs.

Activity Progress Narrative:

Wilmington Streetscape Improvements Route 9
West

Activity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$287,122.00$0.00Town of Wilmington

$0.00     Program Funds Drawdown $287,122.00

$287,122.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

500/520# of Linear feet of Public 500

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,325.00

Low/Mod Town of Roxbury

Total Projected Budget from All Sources

Match Contributed

$135,325.00

$0.00

$10,850.00

$0.00

$135,325.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash & Windsor Municipal Infrastructure IG-00072

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

04/14/2015

Area (  )

$135,325.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The Town of Roxbury will use CDBG-DR funds, along with other resources, to replace hydraulically inadequate culverts located
on Cram Hill Road and Thurston Hill Road.  Both culverts were severely damaged during Tropical Storm Irene.  The new
culverts will be be between a 70% and 326% increase in footprint.  The replacement work will include solid rock removal and
telephone line relocation.

Location Description:

The two culverts to be replaced with CDBG-DR funds and other resources include culverts located on Cram Hill Road and
Thurston Hill Road, both in Roxbury, VT.

The Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

Roxbury Cram Hill and Thurston Hill CulvertsActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$135,325.00$0.00Town of Roxbury

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $135,325.00

$135,325.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

132/66# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$893,543.00

Urgent Need Town of Waitsfield

Total Projected Budget from All Sources

Match Contributed

$893,543.00

($5,157.00)

$545,479.00

$0.00

$893,543.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash& Windsor Municipal Infrastructure 3  IG-
00024

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

10/30/2017

02/02/2018

($5,157.00)

To Date

05/10/2013

Area (  )

$893,543.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Completed

Activity Description:

Moving the Town Office out of the basement of the Library to a location that is well outside the flood zone will eliminate losses
to this public facility.  With the  extreme weather events becoming the new normal, the question is not whether this area will
flood again but when.
Flood damage from Tropical Storm Irene drove home the fact the Town Office must move to a location outside the flood zone
as quickly as possible.  The Town Office has flooded twice in 13 years.  Flash flooding on June 26 and June 27, 1998 resulted
in a 500-year flood that inundated Bridge Street and other areas along the Mad River.  Relocation of the Town Office to a larger
building and site out of the flood zone and within the historic Village/designated Village Center will:
(1) enable the uninterrupted delivery of these essential governmental services;
(2) ensure the Town Office continues to contribute to the civic and economic fabric of the downtown;
(3) ensure full ADA accessibility to citizens with disabilities; and
(4) result in a more energy efficiently designed space. 
 
 

Location Description:

The Farm Stand site, approx. 4164 Street, Waitsfield, VT  05673 (address has not been assigned yet)

Waitsfield Municipal Office RelocationActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$893,543.00$0.00Town of Waitsfield

$0.00     Program Funds Drawdown $893,543.00

$893,543.00$0.00Total Funds Expended
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The construction has completed, all funds have been drawn and expended, and the Final Program Report has been cleared.  A
Certificate of Program Completion was issued on February 2, 2018.  
The Agency will no longer be reporting on this Activity in future QPRs.
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of buildings (non-residential) 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

28

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,232,929.00

Low/Mod Barre City

Total Projected Budget from All Sources

Match Contributed

$1,232,929.00

$0.00

$1,124,430.00

$0.00

$1,232,929.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Winds Muni Infrastructure  5 IG-00049

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

07/10/2014

Area (  )

$1,232,929.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

During Tropical Storm Irene, some areas of the City of Barre were impacted by flood waters.  One of those areas, known as
Enterprise Alley, was once the location of Howe Dry Cleaners and the soil is known to be contaminated.  To prevent the future
contamination from any potential flooding of this area, the City of Barre will clean up and redevelop a 1.2 acre area in the center
of the City’s downtown.  The activities will include the environmental clean-up of the former Howe Dry Cleaners site (9 Depot
Square), the creation of  approximate 85 parking spaces, and the additions of a modest plaza at the front of Railroad Depot,
new curbing, sidewalks, crosswalks, integration of a section of the Barre City Bike Path,  lighting and way finding signage.  This
work is the initial and lynch pin phase of re-purposing the larger Merchants Row area, 4 acres, area behind the buildings on the
south side of N. Main Street. 

Location Description:

The project area for Brownfield clean-up includes the following municipally owned property with street addresses: Enterprise
Aly (roadway), 16 Enterprise Aly. 9 Depot Square, and property adjacent to 56 Depot Square, the Railroad Depot (Visitors
Center) owned by the Vermont Granite Museum. 
Private properties adjacent to the Project Area that will benefit the environmental remediation include buildings at  210. 214,
224,240, 248, 260 N.Main Street and 56 Depot Square.  All properties are in County Code 023, Census Tract 9552

Activity Progress Narrative:

Barre City Enterprise AlleyActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$1,232,929.00$0.00Barre City

$0.00     Program Funds Drawdown $1,232,929.00

$1,232,929.00$0.00Total Funds Expended
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The Agency will no longer be reporting on this completed Activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,416,008.00

Low/Mod Hunger Mountain Children's Center

Total Projected Budget from All Sources

Match Contributed

$1,416,008.00

$0.00

$684,342.76

$0.00

$1,416,008.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Windsor Municipal Infrastructure 1 IG-
00023

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

01/08/2018

$0.00

To Date

04/05/2013

Direct ( HouseHold )

$1,416,008.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

As of February 13, 2014, we enhanced the project with an additional award amount by $70,000 to assist the Hunger Mountain
Children's Center in making the space fully handicapped accessible by incorporating a lift to the second floor.
The Hunger Mountain Children's Center had occupied the 123 S. Main Street building previously since 1978; however, due to
the flooding had to relocate to the Hunger Mountain Christian Assembly Church on Route 100 seven miles outside Waterbury
village in temporary space.  This project is to acquire both buildings from the State and combine them to expand the Center's
capacity to serve more children as a state-licensed operation for child care and preschool facility.  The undertaking will require
substantial rehabilitation to meet the licensing requirements, provide energy improvements and flood mitigation measures.  One
of the major renovations elements will be converting the garage into an open-sided, covered pavilion.  All electrical panels will
be removed from the basement levels.

Location Description:

121 and 123 S. Main Street; Waterbury, Vermont 05676, these are two historic structures that are part of the total Waterbury
State Office Complex that was flooded during Tropical Storm Irene in August 2011. 

ACCD completed the review of the Final Program Report and issued a Certficate of Program Completion on January

Activity Progress Narrative:

Hunger Mountain Children's CenterActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$1,416,008.00$0.00Hunger Mountain Children's Center

$0.00     Program Funds Drawdown $1,416,008.00

$1,416,008.00$0.00Total Funds Expended
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8, 2018.
This Activity will now be closed and the ACCD will no longer report on it in future QPRs.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of public facilities 1

1/1# of Non-business Organizations 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

21 29/34 37/0 149/65# of Households 18 85 44.30
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$734,788.00

Urgent Need Town of Moretown

Total Projected Budget from All Sources

Match Contributed

$734,788.00

$0.00

$123,924.00

$0.00

$734,788.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Windsor Municipal Infrastructure 2 IG-
00026

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

08/01/2017

$0.00

To Date

08/08/2013

Area (  )

$734,788.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Completed

Activity Description:

The project is a building for a new town office.  The "old office" was flooded during TS Irene.  Land and other vital records need
storage in a secure vault and new office space to run the affairs of the town.  The building is on a land adjacent to the municipal
parking lot in Moretown Village.  The building as planned will house the vital records vault, space for offices for the Town Clerk
and Treasurer, Selectboard assistant, Zoning administrator, listers and has a conference room for meetings.  The building as
currently sized is 1984 square feet.  The project includes handicapped access and is designed as a "net zero" building
designed to exceed current energy conservation codes.  This new space fits into the visual nature of the village space.

Location Description:

994 Rt. 100B Moretown Village, VT 05660 - This lot is approximatly 200 feet from Main Street in the village. The parking lot is
shared with Moretown Elementary School. The building planned is a one story wood framed structure built slab on grade out of
the 100-year floodplain and one foot above the 500-year elevation.

The Town has completed all aspects of the construction project and continues to work with Agency staff to complete the Final
Program Report.  Once approved, the Agency will be issuing the Certficiate of Program Completion, most likely early in the
second quarter of 2018.

Activity Progress Narrative:

Moretown Municipal Town OfficesActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$734,788.00$0.00Town of Moretown

$0.00     Program Funds Drawdown $734,788.00

$734,788.00$0.00Total Funds Expended

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,000.00

Urgent Need Village of Waterbury

Total Projected Budget from All Sources

Match Contributed

$115,000.00

$0.00

$62,057.00

$0.00

$115,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Windsor Municipal Infrastructure 4 IG-
00020

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

12/12/2012

Area (  )

$115,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

To provide grants for repair and/or replacement of infrastructure that is not FEMA-eligible, repair of municipal buildings, land
restoration, clearance of flood-damaged abandoned homes.

Location Description:

Municipalities located in Washington county - City of Barre, Towns of Moretown, Northfield, Waitsfield and Waterbury; and
Windsor county - Town of Bethel.

The Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

Waterbury Village Pump StationActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$115,000.00$0.00Agency of Commerce and Community Development

$0.00$0.00Village of Waterbury

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of public facilities 0

$0.00     Program Funds Drawdown $115,000.00

$115,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Urgent Need Town of Waterbury

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$415,788.00

$0.00

$1,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Windsor Municipal Infrastructure IG-00019

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

12/06/2016

$0.00

To Date

05/10/2013

Area (  )

$1,000,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Completed

Activity Description:

Relocation of the Town of Waterbury Municipal Offices that were flooded out during Tropical Storm Irene in August of 2011 and
have been in temporary quarters since at the Fire Station.  Will be building a new building directly behind the current Town
Library building that is one of the very few sites in town that is out of the Floodplain, and one that is already owned by the Town.

Location Description:

Directly behind the existing Town Library building, town-owned property out of the Floodplain
In downtown Waterbury on Main Street

The Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

Waterbury Municipal Offices RelocationActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$1,000,000.00$0.00Town of Waterbury

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,000,000.00

$1,000,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/1# of buildings (non-residential) 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$662,996.00

Urgent Need Town of Cabot

Total Projected Budget from All Sources

Match Contributed

$662,996.00

($37,004.00)

$549,330.00

$0.00

$662,996.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Windsor Municipal Infrastructure IG-00063

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

10/30/2017

($37,004.00)

To Date

09/11/2014

Area (  )

$662,996.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Under Way

Activity Description:

Demolition of the existing Town Garage and restoration of the less than 1-acre site.  Construction of a new Town Garage
Facility on an approximately 8-acre lot (to be subdivided from a larger 13.3 acre parcel).  The new facility will include a 100 foot
by 70 foot garage with a 20 foot by 60 foot cold storage wing and a separate 40 foot by 60 foot salt shed.  On-site storage of
sand, gravel and miscellaneous equipment will be outside and uncovered.

Location Description:

Current site is 3432 VT Route 215 North, Cabot, VT 05647.  Proposed site is 2691 South Walden Road, Cabot, VT 05647.

The Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

Cabot Town GarageActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$662,996.00$0.00Town of Cabot

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $662,996.00

$662,996.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of buildings (non-residential) 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$657,591.00

Urgent Need Town of Royalton

Total Projected Budget from All Sources

Match Contributed

$657,591.00

$0.00

$71,083.00

$0.00

$657,591.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Windsor Municipal Infrastrucutre IG-00057

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

09/11/2014

Area (  )

$657,591.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The Town of Royalton will use $445,151 in CDBG-DR2 funding, in conjuction with other resources, to repair Gilman Road,
which was destabilized by Tropical Storm Irene.  The Town will install riprap at the toe of the failed slope along the White River
and relocate approximately 1,000 linear feet of the raod away from the failed slope.  The road will be designed to meet all
applicable VTrans Class 3 Town Highway codes and standards.  The road to be relocated is between 618 and 898 Gilman
Road in South Royalton.

Location Description:

Between 618 - 898 Gilman Road, South Royalton.

The Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

Royalton's Gilman Road ProjectActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$657,591.00$0.00Town of Royalton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $657,591.00

$657,591.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

850/1000# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,539.00

Urgent Need Town of Wilmington

Total Projected Budget from All Sources

Match Contributed

$146,539.00

$0.00

$15,754.00

$0.00

$146,539.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Windham county Municipal Infrastructure IG-00029

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

09/12/2013

Area (  )

$146,539.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

The Town of Wilmington, through a VCDP compliant procurement process, will select a qualified contractor to work with the
Town Clerk’s office for the purpose of implementing digitization of essential historical Town records. This will preserve
documents and maintain their accessibility regardless of another flooding event, natural disaster or emergency.  
The planned result of this implementation will be the preservation and accessibility of approximately 200,000 pages of
documents while a permanent location for hard records is actively being planned. Subsequently, the Town will continue the
digitization procedure for records going forward as part of its solution for preserving and protecting this information.
 

Location Description:

2 E Main Street, Wilmington, VT 05362. The U.S. Census tract for the area is 9680.00.

The Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

Wilmington Records Digitization ProjectActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$146,539.00$0.00Town of Wilmington

$0.00     Program Funds Drawdown $146,539.00

$146,539.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Competitive Grants Planning / Competitive Grants PlanningProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Urgent Need South Royalton School District

Total Projected Budget from All Sources $34,793.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Planning - South Royalton School PG-00007

Jan 1 thru Mar 31, 2018

Activitiy Category:

N/A

08/01/2017

To Date

02/11/2016

Area (  )

Responsible Organization:

Planning Completed

SoRo Flood Free PlanActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning
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$34,793.00

Match Contributed

$0.00

$6,290.00

$0.00

$34,793.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$34,793.00

Most Impacted and Distressed Expended $0.00

Activity Description:

CDBG-DR funds will be used together with other resources to develop plans that would be utilized to flood proof the South
Royalton School located at 223 South Windsor Street in the Village of South Royalton.  The school is an anchor of the
community, located within the designated South Royalton Village Center, it serves as the official polling location for local, state,
and federal elections, and is one of the town's two emergency shelters.  Also, the only municipal sewer pump station that
moves all sewage in the village to the wastewater treatment facility is located on the school grounds.

Location Description:

223 South Windsor Street,  Village of South Royalton, VT  05068

The Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$34,793.00$0.00South Royalton School District

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $34,793.00

$34,793.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,100.00

Low/Mod Town of Ludlow

Total Projected Budget from All Sources

Match Contributed

$26,100.00

$0.00

$3,986.00

$0.00

$26,100.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Town of Ludlow PG-00033

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/01/2017

$0.00

To Date

04/09/2015

Area (  )

$26,100.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

The scope of the work for this project is twofold:  The first will be an investment in prelminary engineering and design to expand
the infrastructure at the existing Industrial Park in order to allow access to a currently undeveloped 20 acre section of the park. 
The Dean R. Brown, Jr. Industrial Park is located within the Industrial District, south of the Village of Ludlow.  The proposed
project for expanding development in the Industrial Park will include two tasks - 1) Industrial Park Water/Sewer Design Work,
and 2) Industrial Park Bridge Design.
The second phase of this planning effort will seek to identify opportunities to improve the economic climate and ensure the
long-term resiliency of Ludlow Village, with a focus on the Ludlow Village Center.  This phase of the planning project will begin
with coordination of current local industrial, commercial and community programs and organizations and include an assessment
of current economic conditions in the Village Center.

Location Description:

The Dean R. Brown, Jr. Industrial Park is located off Pleasant Street Extension.
The Ludlow Village Center District comprises the heart of Ludlow's commercial district and runs the length of Main Street
(Route 103) on both sides of the Black River and encompasses the entire National Register Historic District, as well as the core
portion of the Ludlow Preservation District.

The Total Funds Expended were not appearing in this QPR.  The amount was entered and is now showing correctly reported.

Activity Progress Narrative:

Ludlow Economic Resiliency PlanActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$26,100.00$26,100.00Town of Ludlow

$0.00     Program Funds Drawdown $26,100.00

$26,100.00$26,100.00Total Funds Expended
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The Agency will no longer be reporting on this completed Activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000.00

Urgent Need Town of Northfield

Total Projected Budget from All Sources

Match Contributed

$15,000.00

$0.00

$5,632.00

$0.00

$15,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Town of Northfield EMS Fac. PG-00019

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

02/12/2014

Area (  )

$15,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

This project will move the EMS facility, currently located within the flood plain, to an area outside of the floodplain.  The town
plans to hire an architectural firm to develop the plans necessary to build a new EMS facility adjacent to the current fire station
as well as provide plans to create office space and meeting rooms in the current fire station.

Location Description:

County Code: 023
Current Northfield Ambulance Facility location: 31 Dog River Dr, Northfield VT 05663

The Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

Town of Northfield EMS FacilityActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$15,000.00$0.00Town of Northfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $15,000.00

$15,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,700.00

Urgent Need Town of Plainfield

Total Projected Budget from All Sources

Match Contributed

$29,700.00

$0.00

$3,300.00

$0.00

$29,700.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Town of Plainfield PG-00025

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/10/2017

$0.00

To Date

05/08/2014

Area (  )

$29,700.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The Town of Plainfield will fund a study of the two bridges to help understand the existing conditions that make the bridges
susceptible to debris jams and the village susceptible to flooding and will suggest alternatives to solve the problem.

Location Description:

Bridge 1 is located on Mill Street in Plainfield, VT. Location -72.425422  44.276464
Bridge 2 is located on Brook Road in Plainfield, VT.  Location -72.423361  44.275221

The Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

Town of Plainfield Two Bridges StudyActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$29,700.00$0.00Town of Plainfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $29,700.00

$29,700.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,810.00

Urgent Need Town of Waitsfield

Total Projected Budget from All Sources

Match Contributed

$26,810.00

$0.00

$2,576.00

$0.00

$26,810.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Town of Waitsfield PG-00001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

08/01/2017

12/19/2017

$0.00

To Date

09/17/2015

Area (  )

$26,810.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

The Town will use $54,000 in CDBG-DR funds to subgrant to the Joslin Memorial Library to use, in conjunction with $5,400 in
other resources, to hire professional services consultants to do a feasibility study.  The study will determine 1) how to improve
flood resiliency of the building, 2) how to make the entire building complaint with accessibility requirements of the Amercian
Disabilities Act and the rule of Vermont Access Board, and 3) how to best renovate the facility to use the lower level (currently
the Town Office) into library program space.  This building ws flooded by Tropical Storm Irene so the goal is to ensure the
space can be protected from future flooding but be fully accessible.

Location Description:

The Joslin Memorial Library is located at 4391 Main Street, Waitsfield, VT.

The Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

Waitsfield PG Joslin Memorial LibraryActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$26,810.00$0.00Town of Waitsfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $26,810.00

$26,810.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,663.00

Urgent Need Town of Waterbury

Total Projected Budget from All Sources

Match Contributed

$38,663.00

$0.00

$5,800.00

$0.00

$38,663.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Town of Waterbury PG-00005

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

08/01/2017

$0.00

To Date

11/05/2015

Area (  )

$38,663.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

The Town will use $53,300 in CDBG-DR funds to use, in conjunction with $6,000 of other resources, to conduct a home
elevation pilot project study that seeks to elevate eight historic homes on Randall, Elm, and Union Streets in Waterbuy.  The
planning work will evaluate the historic and archeological apsects of the properties along with architectural renderings.  Thsi will
provide the State Historic Preservtion Officer with the information needed to conclude if the proposed evevation work to be
done on each home can be approved to allow the release of federal FEMA funds, which would pay 75% of the cost to elevate
the properties, with the homeowners required to pay the remainng 25%.

Location Description:

The home elevation pilot project study will include houses located at 5, 18, 36, 37, and 40 Randall Street, 11 and 21 Elm Street,
and 34 Union Street in Waterbury.

The Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

Town of Waterbury Home Elevation PlanningActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$38,663.00$0.00Town of Waterbury

$0.00     Program Funds Drawdown $38,663.00

$38,663.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,957.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$67,957.00

$0.00

$22,219.00

$0.00

$67,957.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - TRORC Culvert Study Windsor UR PG-
00032

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/11/2014

Area (  )

$67,957.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

TRORC will work with towns impacted by Tropical Storm Irene with updating of culvert
inventories. TRORC staff will work with the Road Foreman in each of the selected towns.

The scope of work will include updating GPS locations of culverts, updating culvert attributes
(size, condition and material based on VOBCIT standards), and creating new maps. After the data
is collected, culverts will be assessed and prioritized based on condition and vulnerability to
failure. The prioritized poor culverts will be integrated into a replacement plan that will
comply with the 2013 Town Road and Bridge Standards.

Location Description:

Culverts to be included in the study will be located in the following Windsor County towns:
Barnard (452 culverts), Bethel (unknown number), Hartford (794), Hartland (715), Rochester (583), Sharon (581), Stockbridge
(522), and Woodstock (891). 

Activity Progress Narrative:

TRORC 12 Town Culvert StudyActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$67,957.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $67,957.00

$67,957.00$0.00Total Funds Expended
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The Agency is no longer reporting on this completed Activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,943.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$31,943.00

$0.00

$10,456.00

$0.00

$31,943.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - TRORC non-targeted UR PG-00032

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/11/2014

Area (  )

$31,943.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

TRORC will work with towns impacted by Tropical Storm Irene with updating of culvert
inventories. TRORC staff will work with the Road Foreman in each of the selected towns.

The scope of work will include updating GPS locations of culverts, updating culvert attributes
(size, condition and material based on VOBCIT standards), and creating new maps. After the data
is collected, culverts will be assessed and prioritized based on condition and vulnerability to
failure. The prioritized poor culverts will be integrated into a replacement plan that will
comply with the 2013 Town Road and Bridge Standards.

Location Description:

Culverts to be included in the study will be located in the following non-targeted county towns:
Braintree (560 culverts), Granville (333), Pittsfield (232), Tunbridge (unknown)

The Agency is no longer reporting on this competed Activity.

Activity Progress Narrative:

TRORC 12 Town Culvert StudyActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$31,943.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $31,943.00

$31,943.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

Urgent Need Town of Waterbury

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$4,275.00

$0.00

$30,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Wash & Windsor counties 2 PG-00006

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

12/12/2012

Area (  )

$30,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Several of Waterbury's Long-term Community Recovery projects focused on strategies to aid economic recovery and improve
the vitality of the downtown by diversifying potential revenue streams.  Recreational opportunities assist in maintaining an
economicallly and culturally vibrant downtown, and with the loss of over 2000 State workers on a daily basis and the loss of
several other businesses, this Planning study for a trail connector into the Village/Town of Waterbury to connect the recreation
trail ultimately from the Stowe area and the Little River Park is critical to bring commerce into the community via another route. 
Biking trails has proven to be a catalyt for thriving local economies in numerous other parts of the country, especially by
connecting the downtown and one of the primary gateways to recreational  resources - visitors.
This activity is taking a Nationally-recognized economic strategy to aid the Tropical Storm devasted community that saw the
loss of over 2000 State workers by looking to bring commerce into the community with the study of repairing a Flood-damaged
recreational trail and enhancing that trail to connect to a much larger trail system to bring a flow of recreational traffic from the
Stowe area and the Little River Park directly into the downtown area of Waterbury to stimulate economic revitalization.

Location Description:

Village/Town of Waterbury, Washington County Census Track #9543

Activity Progress Narrative:

Waterbury Little River Connector TrailActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$30,000.00$0.00Town of Waterbury

$0.00     Program Funds Drawdown $30,000.00

$30,000.00$0.00Total Funds Expended
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The Agency is no longer reporting on this completed Activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Waterbury

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$52,102.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Wash & Windsor counties PG-00013

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

11/08/2012

Area (  )

$100,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Conduct feasibility studies, design work required to carry out disaster recovery projects, marketing studies and campaigns.

Location Description:

Municipalities located in Washington and Windsor counties

The Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

Waterbury Municipal Civic ComplexActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$100,000.00$0.00Agency of Commerce and Community Development

$0.00$0.00Town of Waterbury

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $100,000.00

$100,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,250.00

Urgent Need Central Vermont Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$62,250.00

$0.00

$0.00

$0.00

$62,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Washington & Windsor Co. 3 PG-00018

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

08/01/2017

$0.00

To Date

06/13/2013

Area (  )

$62,250.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

The study of the Mad River (through Warren, Fayston, Moretown Waitsfield, and Duxbury) and Winooski River (through
Moretown, Middlesex, Duxbury, and Waterbury) will collect detailed elevation data, identify key vulnerable transportation
infrastructure, and identify treatment options for these vulnerable sites.  This information will lead to understanding and actions
that mitigate risks to public safety and infrastructure in the future, while contributing to current efforts to provide protection from
future flooding events.
The detailed elevation data will help in the hydrologic analysis of the transportation infrastructure in the following ways:
• delineation of watershed boundaries
• delineation of existing drainage patterns
• determination of watershed slope
• and sizing of bridges and culverts
This information will be key to the identification of existing and future infrastructure problems from flooding and be used in the
development of the list of vulnerable infrastructure and the treatment options.  
The vulnerable infrastructure and identified treatment options can be
• Included as sites in Hazard Mitigation Plans, and Towns thereby
• Apply for Hazard Mitigation Funds to treat vulnerable sites.
It should be noted that the elevation data will meet or exceed the FEMA guidelines for elevation data collection.

Mad River and Winooski River Inudation mappingActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$62,250.00$62,250.00Central Vermont Regional Planning Commission

$0.00     Program Funds Drawdown $62,250.00

$62,250.00$62,250.00Total Funds Expended
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Location Description:

The study of the Mad River (through Warren, Fayston, Moretown Waitsfield, and Duxbury) and Winooski River (through
Moretown, Middlesex, Duxbury, and Waterbury).

The Total Funds Expended were not appearing in this QPR for this Activity.  Expended amount is now correctly reported.
The Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,759.00

Urgent Need Central Vermont Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$61,759.00

$0.00

$27,900.00

$0.00

$61,759.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Washington & Windsor Co. 4 PG-00016

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

06/23/2016

$0.00

To Date

06/13/2013

Area (  )

$61,759.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

The study of the Mad River (through Warren, Fayston, Moretown Waitsfield, and Duxbury) and Winooski River (through
Moretown, Middlesex, Duxbury, and Waterbury) will collect detailed elevation data, identify key vulnerable transportation
infrastructure, and identify treatment options for these vulnerable sites. This information will lead to understanding and actions
that mitigate risks to public safety and infrastructure in the future, while contributing to current efforts to provide protection from
future flooding events.
The detailed elevation data will help in the hydrologic analysis of the transportation infrastructure in the following ways:
• delineation of watershed boundaries
• delineation of existing drainage patterns
• determination of watershed slope
• and sizing of bridges and culverts
This information will be key to the identification of existing and future infrastructure problems from flooding and be used in the
development of the list of vulnerable infrastructure and the treatment options.
The vulnerable infrastructure and identified treatment options can be
• Included as sites in Hazard Mitigation Plans, and Towns thereby
• Apply for Hazard Mitigation Funds to treat vulnerable sites.
It should be noted that the elevation data will meet or exceed the FEMA guidelines for elevation data collection.

Location Description:

Mad River and Winooski River Elevation studyActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$61,759.00$0.00Central Vermont Regional Planning Commission

$0.00     Program Funds Drawdown $61,759.00

$61,759.00$0.00Total Funds Expended
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Of the towns in the study area (Warren, Waitsfield, Fayston, Moretown, Duxbury, Middlesex, and Waterbury). Waterbury has a
designated downtown, Warren and Waitsfield have a Village Center designation. Additionally, Stowe and Buel's Gore will be
included.

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,600.00

Urgent Need Town of Wilmington

Total Projected Budget from All Sources

Match Contributed

$52,600.00

$0.00

$0.00

$0.00

$52,600.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Windham county 2 PG-00004

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

08/08/2013

Area (  )

$52,600.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

At the end of the next school year (June 2014) the Twin Valley High School will be relocated to neighboring Whitingham. This
will leave the high school building available for redevelopment. During the flood event caused by Tropical Storm Irene the high
school building was used as an emergency shelter and emergency recovery headquarters. This centrally located facility is out
of the flood zone and was saved from the disastrous effects of Irene. The Town Offices, the Police Department and the Fire
Department were not spared. They were completely incapacitated and abandoned. The urgent need is obvious and critical. The
town needs to relocate these vital public services out of the flood zone. The available high school campus could be an ideal
location.  The Wilmington population has had a decrease of 16% since 2000; as well as significant sewer flow decline. The
average annual wage in Wilmington is $28,779 and the median wage for Southern Vermont is $33,680 which is a considerable
difference.
The concept of the project is to capture the opportunity of a soon to be vacated high school facility for the purpose of creating a
central area for community/health services and economic development that increase commercial/consumer activity for
businesses in the historic downtown district.  The project will also be developed to support, align with, and enhance the larger
goals of regional growth in commerce, tourism and industry.  We also desire to use this opportunity to expand employment
opportunities for residents with in the greater valley community.
The specific scope of work for this grant is to produce a feasibility analysis and financial model for the long term operation of the
building.  Consultants would be asked to explore all possible financial models and contractual opportunities including, long term
lease to a private property manager/investor, property management with non-profit ownership, or municipal oversight.  This will
include a governance structure recommendations, management models for the property, and a general cost estimate for
construction/renovation work on the existing building--

Wilmington School Emergency Center StudyActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$52,600.00$0.00Town of Wilmington

$0.00     Program Funds Drawdown $52,600.00

$52,600.00$0.00Total Funds Expended
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based on the financial model.  Included in this architectural work would be a general concept design, floor plans, and design
changes that include parking area, bus transfer areas and traffic impacts.
The study and recommendations will produce evidence of the financial sustainability of the project and show the potential for
positive revenues to support municipal bonding or mortgaged loans.  A key premise for this venture is the establishment of a
financially, self-sustaining business model that can not rely on local tax revenue for funding. 
The condition, structure, liabilities and operational costs of the building are well know as it has been studied and considered by
the school board as a potential consolidated school location.   The property has sufficient space for parking and may benefit
from the adjacent, abandoned Wilmington town garage site, which has been recently relocated.  This adjacent site is under
consideration by the Town of Wilmington for a possible location of the police and fire facilities, other sites are also being
considered.  We believe, this possible co-location would compliment the projects goals.
Identify steps and make recommendation on how the facility can use the newly installed fiber optic network to attract business
and grow local business.
Work in cooperation with the recent grant funded economic development coordinator located in Wilmington to serve local and
regional economic planning.  Identify areas and ways in which the facility can serve development planning.  Include viable uses
in the business financial model.
Produce organizational model/structure with recommendations for governance, oversight and shared use of facility.
Identify legal issues with transfer of ownership, governance and liabilities.
Identify and estimate changes for upgrades to meet all state and federal regulations for fire safety, ADA requirements, including
mechanical, sewer, electrical services.
Consult with state agencies regarding traffic impacts and identify areas with potential conflict to state and local development
ordinances.
Identify longer term building liabilities for building maintenance and upkeep.  Identify potential costs to be incorporated into
financial model for the building.
Provide an estimated schedule for construction and renovation work.  Include in estimate owner cost and liabilities, including,
clerk of the works, insurance, legal and contingency costs in the total estimate for general cost.

Location Description:

Twin Valley High School
1 School Street
Wilmington, VT, 05363

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$68,000.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Windham county PG-00012

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

11/08/2012

Area (  )

$100,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

This project has 3 main components: (1)Development of a new site to relocate 80 elderly/non-elderly from the SFHZ where
Melrose Terrace is located; (2)Figure out what can be done with Melrose Terrace.; and (3) If all 80 units cannot go on the
Phase I site, then find and develop Phase II for the remaining units, BHA offices and maintenance garage. There are 4 critical
paths all these components must follow: Funding, Permitting, HUD Regulatory approvals & Communications. The CDBG
Planning Grant is primarily focused on the components 1 and 3.

Location Description:

Melrose Terrace owned by the Brattleboro Housing Authority
172 Melrose Terrace; West Brattleboro, VT  05301

The Agency will no longer be reporting on this Activity.

Activity Progress Narrative:

Brattleboro Housing Authority Melrose FeasibilityActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$100,000.00$0.00Agency of Commerce and Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $100,000.00

$100,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,803.00

N/A Town of Wilmington

Total Projected Budget from All Sources

Match Contributed

$28,803.00

$0.00

$6,818.00

$0.00

$28,803.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning -Town of Wilmington Windh Co. PG-
00010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

05/10/2013

Area (  )

$28,803.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

The Town of Wilmington will select and work with a qualified consultant for the purpose of performing a feasibility analysis that
will evaluate the co-relocation of the Police and Fire departments into one Emergency Services Building.  The purpose of the
feasibility analysis will consider up to six sites for the potential co-relocation.  All sites will be either within the designated Village
District or as close as possible, and will be outside of the flood plain.

Location Description:

Six sites will be evaluated, with all sites being within the designated Wilmington Village District or as close as possible.

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

Town of Wilmington Analysis of Fire/Polic relocActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$28,803.00$0.00Town of Wilmington

$0.00     Program Funds Drawdown $28,803.00

$28,803.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Economic Recovery Planning / State Direct Economic RecoveryProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Urgent Need State of Vermont Agency of Commerce & Community

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Downtown TA - non-targeted counties PG-00017

Jan 1 thru Mar 31, 2018

Activitiy Category:

03/31/2015

To Date

03/11/2013

Area (  )

Responsible Organization:

Planning Completed

Arnett Muldrow & AssociatesActivity Title:

Project Number:

Economic Recovery Planning

Project Title:

State Direct Economic Recovery Planning
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$55,000.00

Total Projected Budget from All Sources

Match Contributed

$55,000.00

$0.00

$0.00

$0.00

$55,000.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

N/A

$0.00
$55,000.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Vermont's downtown and village centers are central to its identity, economy and social framework. The natural disasters of
2011, particularly Tropical Storm Irene brought significant damage to some and nearly destroyed others. Specialized assistance
is required to help these areas rebuild and recover in ways that ensure long term economic viability and strength. DHCD
proposes funding state-directed effort to bring the required assistance to these communities, nearly all of which are struggling,
with little staff and resources, to manage the demands of disaster recovery.
The Downtown Program will assemble a resource team to assist impacted downtowns or village centers. Activities will include
market analysis to determine appropriate marketing and redevelopment approaches, in other words what type of economic
restructuring the market will support. This analysis will help communities determine their new identities, branding, marketing,
and implementation strategies.
These strategies and recommendations are community-driven, and unique to each local economy that has suffered from the
devastation of Tropical Storm Irene with losses of 35- to 60% of the businesses.  The Downtown/Village Economic Recovery
Project: Building an Action-oriented Revitalization Plan.  Each downtown/village master plan will include the following:
1) Site reconnaissance visit and community assessment to prioritize the significant needs of the community to be addressed in
the master plan.
2) Craft a clear vision through community and stakeholder engagement for the revitalization and recovery of the downtown or
village that was affected by Tropical Storm Irene or the 2011 spring floods.
3) Develop a detailed and action-oriented revitalization master plan and implementation program tailored for the
downtown/village.
The action-oriented plan will strengthen the downtown/village’s identity and economic vitality through the following key
components based on the Main Street Four Point Approach:
Organization
• Long-Range Vision
• Community and Stakeholder Engagement
• Clear and Concise Strategies
• Implementation Plan
Economic Restructuring
• Comparative Analysis of the Market
• Market Driven Recommendations
• Fiscally Responsible Strategies
Promotion
• Community Branding and Marketing
• Plan Branding, Marketing and Outreach
• Master Plan Poster and Implementation Matrix
Design
• Physical Improvement and Illustrative Master Plan
• Photo Visualization and Visioning
• Downtown/Village Design Guidelines

Location Description:

Town of Brandon in Rutland county

Activity Progress Narrative:

$55,000.00$0.00State of Vermont Agency of Commerce & Community

$0.00     Program Funds Drawdown $55,000.00

$55,000.00$0.00Total Funds Expended
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The Agency is no longer reporting on this completed Activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,670.00

Urgent Need State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$296,670.00

$0.00

$0.00

$0.00

$296,670.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Downtown TA Wash&Windsor counties PG-00017

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

07/01/2012

Area (  )

$296,670.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Vermont's downtown and village centers are central to its identity, economy and social framework. The natural disasters of
2011, particularly Tropical Storm Irene brought significant damage to some and nearly destroyed others. Specialized assistance
is required to help these areas rebuild and recover in ways that ensure long term economic viability and strength. DHCD
proposes funding state-directed effort to bring the required assistance to these communities, nearly all of which are struggling,
with little staff and resources, to manage the demands of disaster recovery.
The Downtown Program will assemble a resource team to assist impacted downtowns or village centers. Activities will include
market analysis to determine appropriate marketing and redevelopment approaches, in other words what type of economic
restructuring the market will support. This analysis will help communities determine their new identities, branding, marketing,
and implementation strategies.
These strategies and recommendations are community-driven, and unique to each local economy that has suffered from the
devastation of Tropical Storm Irene with losses of 35- to 60% of the businesses.  The Downtown/Village Economic Recovery
Project: Building an Action-oriented Revitalization Plan.  Each downtown/village master plan will include the following:
1) Site reconnaissance visit and community assessment to prioritize the significant needs of the community to be addressed in
the master plan.
2) Craft a clear vision through community and stakeholder engagement for the revitalization and recovery of the downtown or
village that was affected by Tropical Storm Irene or the 2011 spring floods.
3) Develop a detailed and action-oriented revitalization master plan and implementation program tailored for the
downtown/village.

Arnett Muldrow & AssociatesActivity Title:

Project Number:

Economic Recovery Planning

Project Title:

State Direct Economic Recovery Planning

$296,670.00$0.00State of Vermont Agency of Commerce & Community

$0.00     Program Funds Drawdown $296,670.00

$296,670.00$0.00Total Funds Expended
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The action-oriented plan will strengthen the downtown/village’s identity and economic vitality through the following key
components based on the Main Street Four Point Approach:
Organization
• Long-Range Vision
• Community and Stakeholder Engagement
• Clear and Concise Strategies
• Implementation Plan
Economic Restructuring
• Comparative Analysis of the Market
• Market Driven Recommendations
• Fiscally Responsible Strategies
Promotion
• Community Branding and Marketing
• Plan Branding, Marketing and Outreach
• Master Plan Poster and Implementation Matrix
Design
• Physical Improvement and Illustrative Master Plan
• Photo Visualization and Visioning
• Downtown/Village Design Guidelines
 
 

Location Description:

Towns of Waterbury, Waitsfield, Warren and City of Barre in Washington county, and the Village of Quechee and the Town of
Hartford in Windsor county

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$151,670.00

Urgent Need State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$151,670.00

$0.00

$0.00

$0.00

$151,670.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Downtown Technical Assistance - Windham PG-
00017

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

07/01/2012

Area (  )

$151,670.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Vermont's downtown and village centers are central to its identity, economy and social framework.  The natural disasters of
2011, particularly Tropical Storm Irene brought significant damage to some and nearly destroyed others.  Specialized
assistance is required to help these areas rebuild and recover in ways that ensure long term economic viability and strength.  
DEHCD proposes funding state-directed effort to bring the required assistance to these communities, nearly all of which are
struggling, with little staff and resources, to manage the demands of disaster recovery. 
The Downtown Program will assemble a resource team to assist impacted downtowns or village centers.  Activities will include
market analysis to determine appropriate marketing and redevelopment approaches, in other words what type of economic
restructuring the market will support.  This analysis will help communities determine their new identities, branding, marketing,
and implementation strategies. 
 
These strategies and recommendations are community-driven, and unique to each local economy that has suffered from the
devastation of Tropical Storm Irene with losses of 35- to 60% of the businesses.  The Downtown/Village Economic Recovery
Project: Building an Action-oriented Revitalization Plan.  Each downtown/village master plan will include the following:
1) Site reconnaissance visit and community assessment to prioritize the significant needs of the community to be addressed in
the master plan.
2) Craft a clear vision through community and stakeholder engagement for the revitalization and recovery of the downtown or
village that was affected by Tropical Storm Irene or the 2011 spring floods.
3) Develop a detailed and action-oriented revitalization master plan and implementation program tailored for the

Arnett Muldrow & AssociatesActivity Title:

Project Number:

Economic Recovery Planning

Project Title:

State Direct Economic Recovery Planning

$151,670.00$0.00State of Vermont Agency of Commerce & Community

$0.00     Program Funds Drawdown $151,670.00

$151,670.00$0.00Total Funds Expended
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downtown/village.
The action-oriented plan will strengthen the downtown/village’s identity and economic vitality through the following key
components based on the Main Street Four Point Approach:
Organization
• Long-Range Vision
• Community and Stakeholder Engagement
• Clear and Concise Strategies
• Implementation Plan
Economic Restructuring
• Comparative Analysis of the Market
• Market Driven Recommendations
• Fiscally Responsible Strategies
Promotion
• Community Branding and Marketing
• Plan Branding, Marketing and Outreach
• Master Plan Poster and Implementation Matrix
Design
• Physical Improvement and Illustrative Master Plan
• Photo Visualization and Visioning
• Downtown/Village Design Guidelines

Location Description:

Town of Brattleboro and Town of Wilmington in Windham county

The Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Housing Recovery Program / State Direct Housing RecoveryProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$283,095.07

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$283,095.07

$0.00

$0.00

$0.00

$283,095.07

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery - non-targeted IG-00017

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$283,095.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

The funding will be used for the repair and rehabilitation of damaged owner occupied homes and rental units, including site
work, driveways, wells, septic systems, debris removal, financial counseling, downpayment assistance and other housing
needs as they evolve.  The funding will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on
a case-by-case basis be a grant even with the less than 40% debt to equity ratio.  The Homeownership Centers (HOC's) have
projected to serve approximately 18 households for an average of $35,000 per household.  There will be affordability
requirements placed on the rental units that at least 51% of the units will serve individuals at 80% and below of area median
income for a period not to exceed 5 years.  In addition, there will be a requirement for each property that is renovated that is in
a flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required permanently.

Location Description:

Activity will take place in the counties outside of Washington, Windsor and Windham.  All counties had received a Presidential
declaration, although Rutland and Orange counties have the majority of the damage of the non-targeted counties there are
homes in several of the other counties that we anticipate will be served.

Activity Progress Narrative:

Housing Recovery - non-targetedActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$283,095.07$0.00Gilman Housing Trust, Inc.

$0.00     Program Funds Drawdown $283,095.07

$283,095.07$0.00Total Funds Expended
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The Agency is no longer reporting on this completed Activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/18# of Housing Units 0

11/18# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/7 5/11 11/18# of Households 0 0 54.55

0 1/5 5/9 11/14# Owner Households 0 0 54.55

0 0/2 0/2 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$275,768.51

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$275,768.51

$0.00

$0.00

$0.00

$275,768.51

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery - Wash & Windsor Co. LMI IG-
00017

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$275,768.51

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

The funding will be used for the repair and rehabilitation of damaged owner occupied homes and rental units, including site
work, driveways, wells, septic systems, debris removal, financial counseling, downpayment assistance and other housing
needs as they evolve. The funding will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on
a case-by-case basis be a grant even with the less than 40% debt to equity ratio. The HomeOwnership Centers (HOCs) have
projected to serve approximately 45 households for an average of $35,000 per household. There will be affordability
requirements placed on the rental units that at least 51% of the units will serve individuals at 80% and below of area median
income for a period not to exceed 5 years. In addition, there will be a requirement for each property that is renovated that is in a
flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required permanently.

Location Description:

Housing recovery activities will be conducted in the targeted counties of Washington and Windsor. 

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

Housing Recovery - Washington & Windsor
counties

Activity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$275,768.51$0.00Gilman Housing Trust, Inc.

$0.00     Program Funds Drawdown $275,768.51

$275,768.51$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/45# of Housing Units 0

10/45# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/8 5/37 10/45# of Households 0 0 100.00

0 5/4 5/33 10/37# Owner Households 0 0 100.00

0 0/4 0/4 0/8# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,711.32

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$41,711.32

$0.00

$0.00

$0.00

$41,711.32

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery Prog - Windham Co. LMI IG-
00017

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$41,711.32

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

The funding will be used for the repair and rehabilitation of damaged owner occupied homes and rental units, including site
work, driveways, wells, septic systems, debris removal, financial counseling, downpayment assistance and other housing
needs as they evolve.  The funding will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on
a case-by-case basis be a grant even with the less than 40% debt to equity ratio.  The HomeOwnership Centers (HOCs) have
projected to serve approximately 12 households for an average of $35,000 per household.  There will be affordability
requirements placed on the rental units that at least 51% of the units will serve individuals at 80% and below of area median
income for a period not to exceed 5 years.  In addition, there will be a requirement for each property that is renovated that is in
a flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required permanently.

Location Description:

Working within the mandate of expending 80% of the allocation in Washington, Windsor and overall up to $4.5M in Windham
counties and the balance of 20% in the rest of the counties.  The targeted funds will be spent in Windham county.  We will
be monitoring closely the amount spent in Windham county to ensure across all programs that we do not exceed the $4.5M
permitted for Windham county.

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

Housing Recovery - Windham countyActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$41,711.32$0.00Gilman Housing Trust, Inc.

$0.00     Program Funds Drawdown $41,711.32

$41,711.32$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/12# of Housing Units 0

2/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/4 0/8 2/12# of Households 0 0 100.00

0 2/2 0/4 2/6# Owner Households 0 0 100.00

0 0/2 0/4 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,936.00

Urgent Need Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$21,936.00

$0.00

$0.00

$0.00

$21,936.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery Windham Co. Urgent Need IG-
00017

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$21,936.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

The funding will be used for the repair and rehabilitation of damaged homes, including site work, driveways, wells, septic
systems, debris removal, financial counseling, downpayment assistance and other housing needs as they evolve. The funding
will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on a case-by-case basis be a grant
even with the less than 40% debt to equity ratio. The HomeOwnership Centers (HOCs) have projected to serve approximately 3
households for an average of $35,000 per household.  In addition, there will be a requirement for each property that is
renovated that is in a flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required
permanently.

Location Description:

Municipalities located in Windham county

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

Housing Recovery Windham county Urgent NeedActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$21,936.00$0.00Gilman Housing Trust, Inc.

$0.00     Program Funds Drawdown $21,936.00

$21,936.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/3# of Households 0 0 0

0 0/0 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$96,017.94

Urgent Need Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$96,017.94

$0.00

$0.00

$0.00

$96,017.94

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery-Wash&Windsor Co. UR IG-
00017

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$96,017.94

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

The funding will be used for the repair and rehabilitation of damaged homes, including site work, driveways, wells, septic
systems, debris removal, financial counseling, downpayment assistance and other housing needs as they evolve. The funding
will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on a case-by-case basis be a grant
even with the less than 40% debt to equity ratio. The HOCs have projected to serve approximately 18 households for an
average of $35,000 per household. There will be affordability requirements placed on the rental units that at least 51% of the
units will serve individuals at 80% and below of area median income for a period not to exceed 5 years. In addition, there will be
a requirement for each property that is renovated that is in a flood plain to secure and maintain flood insurance with a deed
restriction that flood insurance is required permanently.

Location Description:

Municipalities in Washington and Windsor counties

There was an error in reporting $.94 more expended than drawn in a prevous QPR.
The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

Housing Recovery Wash&Windsor Urgent NeedActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$96,017.94($0.94)Gilman Housing Trust, Inc.

$0.00     Program Funds Drawdown $96,017.94

$96,017.94($0.94)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/3# of Households 0 0 0.00

0 0/0 0/0 2/3# Owner Households 0 0 0.00

Property Buy Outs / State Direct Property Buy OutsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need Two Rivers Ottauquechee Regional Commission

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Commercial buyouts - Wash & Windsor Co. IG-
00008

Activitiy Category:

12/30/201807/01/2012

Direct ( Person )

Responsible Organization:

Acquisition, construction,reconstruction of public facilities Under Way

Commercial buyouts - Wash & Windsor countiesActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs
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Overall

$566,758.00

Total Projected Budget from All Sources

Match Contributed

$566,758.00

($5,000.00)

$0.00

$0.00

$566,758.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

$0.00

$0.00

N/A

($5,000.00)

To Date

$532,179.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these commercial
properties to buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

Properties identified at this point are located predominantly in Windsor county (one of the 80% targeted counties) with a few
properties located in Washington county. 

$5,000 was moved from this Activity budget to the Res buyouts - Wash & Windsor counties LMI IG-00008 Activity during this
quarter.
There were no funds expended or drawn for this Activity during this quarter.  No progress to report on this Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$532,179.00$0.00Two Rivers Ottauquechee Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Properties 0

4/8# of buildings (non-residential) 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 0/6 2/8# of Persons 0 0 50.00

$0.00     Program Funds Drawdown $532,179.00

$532,179.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$819,481.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$819,481.00

$0.00

$0.00

$0.00

$819,481.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts - non-targeted counties LMI IG-00008

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/30/2018

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$757,766.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

The State will use CDBG-DR funds to provide the 25% match where needed and eligible for the Harzard Mitigation Grant
Program (HMGP).   By making this commitment, the state will maximize participation in the HMGP buyouts to give homeowners
a better chance at recovery while removing properties from flood-prone areas and supporting municipalities.
Other properties have been identified as being appropriate for buyouts but, for various reasons, have not been determined to
be FEMA-eligible; however, will be considered for 100% buyout with CDBG-DR funds.  In addition, a portion of these funds will
support land restoration once the demo and clearance of the parcels has been done to provide finished green space and/or
limited recreational facilities, staying within the deed restrictions of no permanent structures.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with
the homeowners, municipalities and the Hazard Mitigation Grant Program (HMGP). The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

Buyouts in non-targeted counties of Addison, Bennington, Caledonia, Chittenden, Orange, and Rutland.

Res buyouts - non-targeted countiesActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$757,766.50$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $757,766.50

$757,766.50$0.00Total Funds Expended
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There were no funds expended or drawn on this Activity during this quarter and no further progress to report.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/25# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$630,507.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$630,507.00

$0.00

$0.00

$0.00

$630,507.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts - non-targeted counties UR IG-00008

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/30/2018

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$604,163.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Urgent Need Residential Buyouts in non-targeted counties

Location Description:

These Residential Buyouts will occur in non-targeted counties such as Rutland and Chittenden, but may include other non-
targeted counties.

There were no funds expended or drawn on this Activity during this quarter and no further progress to report.

Activity Progress Narrative:

Res buyouts - non-target counties URActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$604,163.00$0.00Two Rivers Ottauquechee Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Properties 0

$0.00     Program Funds Drawdown $604,163.00

$604,163.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,700,077.30

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$1,700,077.30

$5,000.00

$0.00

$0.00

$1,700,077.30

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts - Wash & Windsor counties LMI IG-
00008

$1,272.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/30/2018

$5,000.00

To Date

07/01/2012

Direct ( HouseHold )

$1,690,177.33

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

12/23/14 - moved $250,000 to Washington/Windsor counties Urgent Need to cover Voucher correction from 4/21/2014,
Voucher #253759, erroneously drawn from Commercial buyouts, and now not enough funds under Urgent Need to cover.  AKK
The funds will be used for the 25% match to the Hazard Mitigation Grant Program for the total project costs to buy out the
properties to clear the land to remain forever green space.  Other properties have been identified as being appropriate for
buyouts but, for various reasons, have not been determined to be FEMA-eligible; however, will be considered for 100% buyout
with CDBG-DR funds.  In addition, a portion of these funds will support land restoration once the demo and clearance of the
parcels has been done to provide finished green space and/or limited recreational facilities, staying within the deed restrictions
of no permanent structures.
 

Location Description:

The residential buyouts will take place in Washington and Windsor.

During this quarter, funds were drawn and expended for an appraisal and URA documents for residentail buyout properties
located in Northfield, Vermont.

Activity Progress Narrative:

Res buyouts - Washington & Windsor countiesActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$1,690,177.33$1,272.00Two Rivers Ottauquechee Regional Commission

$1,272.00     Program Funds Drawdown $1,690,177.33

$1,690,177.33$1,272.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

25/75# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,729,454.70

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$1,729,454.70

$2,000.00

$0.00

$0.00

$1,729,454.70

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts - Wash&Windsor Urgent Need IG-
00008

$1,294.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/30/2018

$2,000.00

To Date

07/01/2012

Direct ( HouseHold )

$1,728,252.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

12/23/14 - moved $250,000 to Washington/Windsor counties Urgent Need to cover Voucher correction from 4/21/2014,
Voucher #253759, erroneously drawn from Commercial buyouts, and now not enough funds under Urgent Need to cover.  AKK
The funds will be used for the 25% match to the Hazard Mitigation Grant Program for the total project costs to buy out the
properties to clear the land to remain forever green space. Other properties have been identified as being appropriate for
buyouts but, for various reasons, have not been determined to be FEMA-eligible; however, will be considered for 100% buyout
with CDBG-DR funds. In addition, a portion of these funds will support land restoration once the demo and clearance of the
parcels has been done to provide finished green space and/or limited recreational facilities, staying within the deed restrictions
of no permanent structures.

Location Description:

Municipalities located in Washington and Windsor counties

$2,000 was moved to this Activity budget from the Res buyouts - Windham county LMI IG-00008 Activity budget.
During this quarter, funds were drawn and expended for an appraisal and for legal costs associated with residential buyouts in
Northfield, Vermont.

Activity Progress Narrative:

Res buyouts - Wash&Windsor Urgent NeedActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$1,728,252.30$1,294.00Two Rivers Ottauquechee Regional Commission

$1,294.00     Program Funds Drawdown $1,728,252.30

$1,728,252.30$1,294.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/5# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/5# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$403,000.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$403,000.00

$0.00

$0.00

$0.00

$403,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts Windham Urgent Need IG-00008

$570.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/30/2018

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$371,397.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The funds will be used for the 25% match to the Hazard Mitigation Grant Program for the total project costs to buy out the
properties to clear the land to remain forever green space. Other properties have been identified as being appropriate for
buyouts but, for various reasons, have not been determined to be FEMA-eligible; however, will be considered for 100% buyout
with CDBG-DR funds. In addition, a portion of these funds will support land restoration once the demo and clearance of the
parcels has been done to provide finished green space and/or limited recreational facilities, staying within the deed restrictions
of no permanent structures.

Location Description:

Municipalities located in Windham county

During this quarter, funds were drawn and expended for the assistance in demolition of a residential structure in Jamaica,
Vermont.

Activity Progress Narrative:

Res buyouts Windham Urgent NeedActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$371,397.46$570.00Two Rivers Ottauquechee Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$570.00     Program Funds Drawdown $371,397.46

$371,397.46$570.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/2# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 4/2# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$293,252.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$293,252.00

($2,000.00)

$161,786.25

$0.00

$293,252.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res. buyouts - Windham county LMI IG-00008

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/30/2018

($2,000.00)

To Date

07/01/2012

Direct ( HouseHold )

$287,960.94

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

the State will use CDBG-DR funds to provide the 25% match where needed and eligible to the Hazard Mitigation Grant
Program (HMGP) for the buyout of residential properties.   By making this commitment, the state will maximize participation in
the HMGP buyouts to give homeowners a better chance at recovery while removing properties from flood-prone areas and
supporting municipalities. Other properties have been identified as being appropriate for buyouts but, for various reasons, have
not been determined to be FEMA-eligible; however, will be considered for 100% buyout with CDBG-DR funds.  In addition, a
portion of these funds will support land restoration once the demo and clearance of the parcels has been done to provide
finished green space and/or limited recreational facilities, staying within the deed restrictions of no permanent structures.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities and the Hazard Mitigation Grant Program (HMGP). The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

Homes located in Windham county

Activity Progress Narrative:

Res. buyouts - Windham countyActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$287,960.94$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $287,960.94

$287,960.94$0.00Total Funds Expended
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$2,000 from moved from this Activity budget to the Res buyouts - Wash&Windsor Urgent Need IG-00008 Activity budget.
There were no funds expended or drawn from this Activity in this quarter and no progress to report.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/33# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 3/33 6/33# of Households 0 0 50.00

State Administration / State AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

N/A State of Vermont Agency of Commerce & Community

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

State Administration - non-targeted 20%

Activitiy Category:

12/31/201809/01/2011

 (  )

Responsible Organization:

Administration Under Way

State Administration - non-targeted 20%Activity Title:

Project Number:

State Administration

Project Title:

State Administration
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Overall

$216,602.00

Total Projected Budget from All Sources

Match Contributed

$216,602.00

$0.00

$0.00

$0.00

$216,602.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$4,102.42

$0.00

$0.00

Jan 1 thru Mar 31, 2018

$0.00

$0.00

N/A

$0.00

To Date

$211,710.74

Most Impacted and Distressed Expended $0.00

Activity Description:

State administration activities will include, but not be limited to the general administration of the CDBG-DR Program providing
technical assistance to applicants, grantees, nonprofits/for profits, municipal officials and other state agencies; reviewing and
scoring applications; developing grant agreements and other pertient legal documents; conducting oversight monitoring of
grantees and projects; writing quarterly reports; completing review of drawdown requests, drawing funds from the Letter of
Credit; and closing out projects.

Location Description:

State of Vermont Agency of Commerce and Community Development; Department of Economic, Housing and Community
Development Offices at One National Life Drive; Montpelier, VT  05620-0501 - predominant location; however, in monitoring,
providing technical assistance will be throughout the State.

The State made a decision to allocate the Administration funds in an 80/20 split between targeted and non-targeted.  The
overall narrative will be the same for both Activities.
Grants Management Staff continue to provide technical assistance to the grantees of the two remaining open grants.  In
addition, staff continue to work with grantees to close out grants of completed projects. 
As the projects have been winding down, the staff have begun to turn their attention to the close out aspect of the grant with
HUD.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$211,674.74$4,102.42State of Vermont Agency of Commerce & Community

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$4,102.42     Program Funds Drawdown $211,710.74

$211,674.74$4,102.42Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$866,409.00

N/A State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$866,409.00

$0.00

$0.00

$0.00

$866,409.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Administration - targeted 80%

$16,409.54

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

09/01/2011

 (  )

$849,346.06

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

State administration activities will include, but not be limited to the general administration of the CDBG-DR Program providing
technical assistance to applicants, grantees, nonprofits/for profits, municipal officials and other state agencies; reviewing and
scoring applications; developing grant agreements and other pertient legal documents; conducting oversight monitoring of
grantees and projects; writing quarterly reports; completing review of drawdown requests, drawing funds from the Letter of
Credit; and closing out projects. 

Location Description:

State of Vermont Agency of Commerce and Community Development; Department of Economic, Housing and Community
Development Offices at One National Life Drive; Montpelier, VT  05620-0501 - predominant location; however, in monitoring,
providing technical assistance will be throughout the State.

The State made a decision to allocate the Administration funds in an 80/20 split between targeted and non-targeted.  The
overall narrative will be the same for both Activities.
Grants Management Staff continue to provide technical assistance to the grantees of the two remaining open grants.  In
addition, staff continue to work with grantees to close out grants of completed projects. 
As the projects have been winding down, the staff have begun to turn their attention to the close out aspect of the grant with
HUD.

Activity Progress Narrative:

State Administration - targeted 80%Activity Title:

Project Number:

State Administration

Project Title:

State Administration

$849,346.06$16,409.54State of Vermont Agency of Commerce & Community

$16,409.54     Program Funds Drawdown $849,346.06

$849,346.06$16,409.54Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 44

Monitoring Visits 0 5

Audit Visits 0 0

Technical Assistance Visits 0 21

Monitoring/Technical Assistance Visits 0 18

Report/Letter Issued 0 16
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