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Grant Number:
B-12-DT-50-0001

Grantee Name:
State of Vermont

Grant Amount:
$21,660,211.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$21,660,211.00

Disasters:

FEMA-4001-VT
FEMA-4022-VT
FEMA-1995-VT

Declaration Number

Narratives
Disaster Damage:

The State of Vermont has published an Action Plan for Disaster Recovery that describes the proposed use of $21,660,211 of U.S. Department
of Housing and Urban Development (HUD) Community Development Block Grant Disaster Recovery (CDBG-DR) funding associated with the
Appropriations Act, 2012 (Public Law 112-55, approved November 18, 2011).  The Act provides for disaster relief for unmet needs, long term
recovery and restoration of housing, economic revitalization, and infrastructure resulting from severe damaging storms that occurred in the
State between April 23 and September 2, 2011; specifically, for FEMA Disaster Declaration 1995 (April 23-May 9, 2011 flood), FEMA Disaster
Declaration 4001 (May 26-27, 2011 flood), and FEMA Disaster Declaration 4022 (August 27- September 2, 2011 Tropical Storm Irene) that
the President declared major disasters under Title IV of the Stafford Disaster Relief and Emergency Assistance Act (42 U.S.C. 5121 et
seq.). The HUD guidance for the funding was published April 16, 2012 with an effective date of April 23, 2012 in the Federal Register as
Docket Number FR-5628-N-01.
Tropical Storm Irene was an exceptional event in the history of our small state. Nothing since the Great Flood of 1927 has so devastated
Vermont. The state sustained extraordinary damage on August 28th, when record rainfall resulted in catastrophic flooding. Some areas
received ten inches of rain and were battered by winds of 50 miles per hour during an eight hour period. Rivers across the state crested at
levels not seen for generations, some exceeding historic records established during the flood of 1927.
 The damage was severe and widespread. Six Vermonters lost their lives. Fifty thousand households lost power, affecting 74,000
people. Over 3,500 homes were damaged or destroyed, displacing 1,500 families; more than 500 of the impacted homes were mobile
homes. Transportation and public infrastructure were decimated. Of Vermonts 251 towns and cities, 225 suffered damage to municipal
infrastructure. In the immediate aftermath, over 500 miles of state roads were damaged, more than 200 miles of state-owned rail made
impassable, over 200 bridges damaged, and 34 state bridges closed. Thirteen communities were completely cut off for days, as National
Guard units were mobilized to deliver emergency supplies to these towns by air. More than 300 businesses sustained losses or were
destroyed. Agricultural impacts include the flooding of 20,000 acres of farmland, and the loss of over 400 acres of crops as well as many herds
of livestock for Vermont's family farms. The largest state office complex was completely flooded, forcing the evacuation of state employees
and clients of the Vermont State Hospital (an acute mental health facility), displacing 1,500 state workers indefinitely. Even the State
Emergency Operations Center (SEOC) was flooded, necessitating its relocation to the FEMA Joint Field Office. Sixteen public schools could
not open for weeks.
Vermonters mustered every possible resource to respond. National Guard troops from seven different states were deployed as the storm
unfolded. Communities instituted their emergency management plans and heroically rose to the challenges facing them. As the floods
receded, Vermonters volunteered their time and resources cleaning homes and businesses and feeding, clothing, and housing fellow
Vermonters who had lost everything. Vermonters continue to volunteer to rebuild homes, clear debris, collect donations, and raise disaster
relief funds. State government has redeployed staff to continue to support the ongoing needs of the disaster response. However, the
resources of this small rural state cannot cover the extraordinary extent of the damages from this devastating event.
 The localized impact of this disaster has placed many Vermont communities under severe fiscal stress. The cost of damage in many rural
towns is several times their total annual operating budget. To pay for repairs and replacement, nearly 50 small Vermont communities have had
to obtain loans and lines credit, some for more than $1,000,000 which is a significant amount considering these are small rural towns, in some
cases with only a few hundred residents. These towns will be paying off Irene related debt for many years to come.
Tropical Storm Irene established a record in terms of individuals requiring assistance.  As of this writing, one out of every 85 residents (7252),
registered for assistance and 226 maximum grants have been awarded under the Individual Assistance Program, totaling $22,837,089
payments made to date.
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The task force helped locate available rental housing, identify gaps in assistance, assess the need for temporary housing units, coordinate the
response of housing agencies and advise FEMAs Housing Team.
The task force helped locate available rental housing, identify gaps in assistance, assess the need for temporary housing units, coordinate the
response of housing agencies and advise FEMAs Housing Team.
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Recovery Needs:

Housing Needs - Efforts are now focused on families and individuals that have not found permanent housing or repaired or replaced their
existing housing.   The vast majority of homes damaged or destroyed by the spring flooding and Irene was single family homes, including
mobile homes.  CDBG-DR funds will be used, through the Housing Recovery Program, for the repairs and rehabilitation as well as
downpayment assistance for survivors whose homes were destroyed.   The program is designed to complement assistance that is available
from other sources such as FEMA, SBA and the Vermont Disaster Relief Fund.   To address the remaining needs of those who lost mobile
homes, CDBG-DR will help launch a mobile home financing program to facilitate the purchase of new homes.  This, too, will supplement
assistance already provided or currently available.  According to FEMA, less than 100 units of rental housing were damaged.  Nonetheless,
the Housing Recovery Program will also include assistance for the owners of multi-family properties.   In addition to being the sole source of
revenue for some owners, these units provide critical housing options in communities such as Waterbury, which was experiencing a shortage
of affordable housing prior to Irene.
Replacement housing is needed in the most heavily impacted areas.  Funding is available on a competitive basis for the development of new
housing in communities that lost units that were affordable to low and moderate income households.  In addition, planning funds are available
to assist in the redesign and site selection for relocating affordable housing in flood-prone areas, such as Brattleboro
Housing Authority's Melrose Terrace and Hayes Court properties. 
The Long Term Recovery Committees and disaster case manager have followed up with every household that registered with FEMA to
determine any remaining unmet needs.   CDBG-DR funds will be directed to the unmet needs of those households.  The LTRCs are currently
working with approximately 800 households with needs ranging from a few final repairs to needing complete new homes.  This support is
being made available by the state and voluntary agencies in coordination with the Homeownership Centers to ensure the transitional and
permanent housing needs of survivors are met and they do not become homeless, particularly those with children.  The state is not aware of
any transitional housing or emergency shelter facilities impacted by the disasters and shelters report that disaster survivors are not turning to
them.  Unfortunately, some survivors continue to live in substandard housing situations.  Those that are willing to accept help are being served
by disaster case managers.  Difficult cases are elevated to the state&rsquos Irene Recovery Office and resolved by an interagency team. 
In response to the flooding and closure of the Vermont State Hospital, the state is developing a new mental health hospital and three new
regional acute-care mental health facilities. In addition, it has created a new housing subsidy and services support program.  These will help
meet the needs of survivors with special needs that are or are at-risk of becoming homeless. 
Affordable Housing  - Very little affordable housing, as defined as modesidents, was impacted by flooding - in large part due to the states
adherence to restrictions on funding projects in flood-prone areas.  A major exception was Melrose Terrace in Brattleboro, the 80-unit public
housing complex which suffered significant flooding.  The units have been repairs and reoccupied but housing authority needs assistance for
planning and implementation to relocate the property out of the flood hazard area. 
It is important to note that much of the housing destroyed or damaged by flooding was owned by lower income households and was affordable
to them by virtue of modest cost to purchase or rent, without government assistance.  This is especially the case for mobile homes where a
University of Vermont survey showed that 85% of all residents in mobile home parks were low income and 40% were very low income or
extremely low income. 
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Funding for affordable replacement housing is a component of the proposed distribution of funds.  The project sponsors will determine the
affordability level within the requirements of this grant and other funding sources.
Market Rate Housing Needs (non-subsidized) - The market rate homes without government financial subsidies make up almost all of the
housing impacted by 2011 flooding.  It is clear from the buyout amounts that the overwhelming number of homes that were damaged by
flooding were quite modest, both mobile homes and conventional buildings.  The occupants are of similarly modest means even though they
were not in subsidized housing.  Their needs for assistance to return to safe and affordable housing are substantial and cannot be met by their
own resources or insurance.  
Mobile Homes - Mobile homes in parks and on private land are an important source of affordable housing in Vermont and were
disproportionately impacted by Tropical Storm Irene.  While mobile homes comprise seven percent of the states housing units, they equaled
14% of the homes damaged by flooding.    Case workers for those displaced from mobile homes estimate that 100 of the households in
destroyed mobile homes have been unable to replace them.  Sixteen mobile home parks were flooded in the 2011 floods.  At least 12 parks lie
partially in flood hazard areas and some will not be rebuilt resulting in a loss of affordable units.   Purchasers of replacement mobile homes will
require park lots or land to site the new homes.  If the inventory of lots is reduced, new lots will be needed in flood proof locations.  This
requires new infrastructure of roads and utilities, as well as site prep for the home site.  
Many of the damaged homes lie in locations that are in areas prone to repeated flooding and face further risk if they are rebuilt in the same
location.  Federal funds are available through the Hazard Mitigation Grant Program (HMGP) to purchase those properties.  The federal funds
pay 75% of the cost of purchasing the property, removing any buildings and site restoration.   The local community is expected to pay 25%.
The small communities of Vermont faced with major rebuilding costs for roads, culverts and government buildings are unable to meet the
required 25% match.   The state has committed to providing the 25% match through the CDBG-DR funds and andtoacomtettrogh the Vermont
Housing and Conservation Board of $2M of conservation funds to be used towards the 25% match. 
The Hazard Mitigation Grant Program has worked with flood plain property owners who voluntarily wish to have their property bought out. To
date, 137 residences have been approved at the state level and sent to FEMA for final review.  Most are expected to be eligible and require
funding.  The HMGP funds can only be used for very basic site stabilization after the building is removed.  Local communities, who become
the owners of the remaining land, may wish to make additional site improvements to restore the land for public use and recreational activities
only.  These infrastructure costs will require additional CDBG-DR funds that cover 100% of the costs to help in restoring the municipalities and
surrounding properties.
Additional purchases are possible and desirable.  The State may be eligible for additional funding and a third round of purchases will take
place late in 2012.  The average CDBG cost for the above buyouts is $47,350 and additional purchases are budgeted at that amount per
buyout.  This is believed to be 25 more purchases adding to the unmet need by $1,183,750.  In addition, CDBG-DR funds would be proposed
to buy out properties deemed ineligible for FEMA grants, but that which is prudent to remove from the floodplain is estimated at $1,147,786. 
Some of the cleared sites have been identified for recreational purposes and require development and design for appropriate public access
that is estimated at $1,334,943.  This brings the unmet need related to buyouts to a total of $9,440,248.
The total estimated unmet housing need is $19,628,998.  Source: Disaster Case Managers and Homeownership Centers.
Economic Revitalization - There are several aspects of losses to the economy from the floods.  Buildings and their contents alone are
estimated to have had losses in excess of $100,000,000.  Those businesses were unable to operate for periods of time that ranged from days
to months. Many more businesses were shut down in communities that were cut off when roads and bridges washed out, employees,
customers, shipments and deliveries were not able to get to the business, and power was out.  Tourists were unable or unwilling to make trips
to both affected and unaffected areas.  These total losses may never be fully tallied, but are a multiple of the pure property damages.
Many of the impacted areas depend extensively on tourism for income.  The physical appearance of the community, especially the village or
town center, is an important attraction for visitors.  There are two unmet needs in this realm. The first is to restore the downtowns to a
stronger, more resilient condition than before the flood.  This may involve improvement of specific buildings, streetscape improvements,
signage, or improved public facilities. 
The second is to spread the word to travelers that the flood is long over, transportation and travel are not difficult, facilities for visitors have all
reopened and, that the scenery is as beautiful as ever.  Unfortunately, flooding and road damage make dramatic footage for news crews. 
Recovery is measured and does not present striking images (back to normal is not news).  Our businesses need help tsredheordthatVemots
oenforbusiness and we welcome back visitors.  The Department of Economic, Housing and Community Development (DEHCD) surveys found
that responding businesses had average financial needs of $163,412. The largest categories of need were for debt reduction and working
capital due to flood-related expenses.  Business owners in that survey also had large unmet needs to repair their buildings and site and
replace equipment.   This survey did not capture all the unmet needs of businesses, but provides insight into greatest needs of those
impacted.  The total monetary need recorded from the 178 respondents was $17,464,000.  As the CDBG-DR funding becomes available and
the Regional Development Corporations (RDC's) and other entities begin working directly with businesses to a make detailed assessments of
their respective unmet needs, that dollar amount will surely grow to an excess of $20M.  Therefore, the CDBG-DR funds will have to be
prioritized and managed appropriately.
 Agricultural Unmet Needs
Vermont farmers face hardships similar to other business owners.  Statewide agricultural losses due to Irene are estimated at $10,000,000. 
The potential feed damage mostly to an estimated 120,580 tons of corn silage is still unknown due to fermentation and potential molds within
the harvested feed, which will have to be tested.  If all the feed were to be condemned due to poor fermentation and high levels of mold, the
cost to replace the feed could be over $8,000,000.  These losses include immediate losses to ruined crops, damaged feed, dead livestock,
flooded buildings, damaged equipment, eroded or sedimented farmland and continuing losses that include lost income when milk or crops
could not be shipped, damage to stream banks, lost acreage due to stream bed relocation, costs of stabilizing stream banks, replanting
pastures, replacing fencing, and restoring flood damaged farm roads, barnyards and other facilities.
Statewide, USDA compiled Irene related damage assessments on over 460 farms. Livestock farms lost feed for animals, which can affect
income over time, while vegetable and fruit farmers lost direct income from the loss of product inundated with floodwaters. Statewide, flooding
damaged over 400 acres of land producing fruit and vegetables. The estimated economic loss related to fruit and vegetable farming from Irene
is about $2.24 million. This income loss decreases the reserves that fruit and vegetable farms use for spring-planting needs. Considering the
$2.24 million will not be recovered, some farms that were adversely affected could experience viability issues during 2012.
The losses in the agricultural industry are sometimes less obvious, but no less devastating than those to buildings or roads.  Animals can
survive floods but be sickened leaving owners with substantial medical bills and, in the case of dairy cows, no saleable milk during treatment. 
And still the animal might die, resulting in more costs than if it had died in the initial flooding.  Cropland is not just flooded and then uncovered
when the waters recede.  The crop is left covered with silt that may not wash off in subsequent rains rendering it worthless.  Sediment
deposition is often not good growing material and needs to be removed and then the field leveled, tilled and replanted before
returingtorodutiveuse.nbsp;Desabiizebankmaycontnue to erode for years to come, compounding the losses, if they are not modified,
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even at considerable cost.  Farmers are still discovering losses and repairs they had hoped to make themselves without assistance are now
proving unaffordable, beyond their capacity, or too time consuming after their normal workload.  The reduced fertility of fields will be fully
understood after repairs are made and crops grown.
An April 2012 survey by the Vermont Agency of Agriculture, Food and Markets of farmers impacted by flooding revealed that 73% had not fully
recovered from flood damage and most had remaining needs in excess of an average $25,000 per farm.  These farmers may still be eligible
for USDA assistance, but other sources, including insurance have been exhausted.  Assuming that each gets the typical USDA loan amount of
$10,000, there are substantial unmet needs for farms to rebuild buildings and return fields to production.
Based on the survey data and the USDA count of impacted farmers,the agricultural unmet needs are in excess of $5,426,400.  It is important
to remember that farms are diverse and this includes both small producers and those with up to 3,000 acres and large dairy herds.  Some
large farms may have recovery costs remaining in excess of $1,000,000.  Source: USDA
 Tourism
While Irenes devastation alone was a major economic blow to an already fragile state economy, the storms timing created additional
problems. The storm arrived on August 28th, just a couple of short weeks before Vermont's  fall foliage season, one of the states biggest
revenue-generating travel seasons. Just as leaves were starting to turn, major roadways were impassible and many popular destinations were
unreachable.  Many in to the tourism industry who were open for business and largely unaffected by the storm began reporting significant
cancelations. Fewer visitors would quickly lead to empty restaurant tables and a lack of retail consumers.
The Vermont Agency of Transportation made critical tourism routes a priority, while the State's Department of Tourism and Marketing quickly
launched an aggressive multi-media campaign designed to inform the traveling public of where and how to travel throughout Vermont. 
However, many of the small towns with tourism-dependent economies suffered significantly whose non-state roads and bridges remained
unusable and though the businesses were not impacted directly from the storms were impacted from lack of customers unable to get to their
businesses.
Annually, the Tourism industry realizes over 14 million visitors who spend over $1.4 billion, of which generates over $200 million in direct State
revenues.  Hence, the critical need to combat any negative perceptions about Vermont's recovery.
The unmet need for the Tourism industry and marketing campaign is in excess of $500,000 based on the need to bring visitors to the flood-
impacted communities that rely heavily on tourism, and the projected advertising campaign costs.
The combined total estimated unmet economic need for small businesses, agriculture, and tourism is $28,144,033.
Community Infratructue Response and Unmet Needs
Tropical Storm Irenes impact to towns was extraordinatry.  Irene hit some 25 Vemnt mniciplitiewith5 incuringeveredamae. Inany caes,
acommunitys downtown or village center nestled close to a river or stream, consistent with our states traditional settlement patterns was
ravaged by raging floodwaters. Some communities lost vital land records as municipal offices were located in hard hit areas. According to the
Preservation Trust of Vermont, more than 600 historic buildings were impacted in over 30 downtowns or villages.
In addition to the transportation damage, many towns had to contend with extensive damage to other public infrastructure. Public water supply
and wastewater systems, libraries, police and fire stations and town garages have all experienced significant damage. Town officials, state
legislators and other local leaders have done an exceptional job under extraordinary circumstances, but the list of challenges facing impacted
towns remains long and complex.  The State made a decision early in the Irene recovery that it would aid towns with a range of support,
including financial and technical assistance, and to act as an advocate for towns with federal agencies. The partnership between the State,
towns, the Vermont League of Cities and Towns (VLCT) and Vermont's Regional Planning Commissions (RPCs) has been a hallmark of the
recovery. This partnership and the ongoing state support of local recovery are critical for Vermont&rsquos overall success and must continue.
Public Assistance Support and Town Finances
While the final cost of recovery is not yet known, the magnitude of Irenes impact is expected to stretch many town budgets, some by multiples
of their annual totals. Funding from FEMA's Public Assistance (PA) program will help cover most repairs, but towns will face the ongoing
challenge of paying for the damages for years to come.
The state took additional steps to help local finances by agreeing to abatement assistance for the statewide education property tax, as well as
a package of measures that accelerated highway aid and education payments and allowed disaster-impacted towns to defer education
payments.
FEMA PA provides 90 percent reimbursement leaving the remaining 10 percent for the state and towns to split for damaged public
infrastructure such as roads, bridges, culverts, public buildings and water treatment facilities.  Towns have been forced to cover the cost of
repairs out-of-pocket until the reimbursement arrives, which can take months. This has left town officials scrambling to find alternative
financing to cover expenses. The state advanced payments of key state and federal programs, and initiated the Community Disaster Loan
program with FEMA. The Municipal Bond Bank started a program to assist towns with low-interest loans to finance response and recovery
efforts. Vermont banks were also quick to respond, offering favorable terms and fast turnaround, and have been good partners throughout the
recovery.
The state and FEMA will cover 95% of the cost of approved repairs to public infrastructure including roads, bridges, culverts and public
facilities.  Local governments are expected to pay the remaining 5%.  In many towns even 5% of the cost exceeds the entire annual budget for
the town.  However, in recognition of thi spotential burden, the state will cover the amount exceeding what a three cent property tax increase
would raise. Nonetheless, the need formatching funds will remain an obstacle forsome communities limitingtheir ability to repair buildings,
parks, and lower priority facilities.
Alternative and enhanced projects have to be paid for by towns above replacement costs.  These projects are likely to be proposed as towns
choose to rebuild in different locations, combine or separate functions, or build larger facilities to meet current needs.  This will expand the
unmet needs shown above.  Furthermore, FEMA denies some claims outright.   These projects represent significant unmet needs of over $6.4
million. 
Town-Owned Facilities
Less well documented is the damage to town halls, libraries, police and fire stations, and other town-owned facilities.  There was damage in
numerous towns and the worst hit had virtually all their facilities damaged.  The estimated number of damaged buildings is ten and the
average repair or replacement cost is $400,000 ($4,000,000 total).  The local share is projected to be $500,000.  
Some reasonable repair costs are likely to be rejected by FEMA, leaving the municipality to pay all of the costs.  Town-owned buildings unmet
needs are estimated at an additional $500,000.
Non-profit and community service buildings
Vermont Community Fund made at least 29 grants to non-profit groups for storm related repairs and replacement of building contents.   These
facilities include senior centers, child day cares, youth recreation facilities, and social service agencies. These grants were small and were not
intended to reconstruct buildings, but rather to get through the cleanup phase and meet immediate needs.  Assuming half of these buildings
need major repairs at an average cost of $100,000 (it could be much higher), there is an unmet need for these 15 sites of $1,500,000.
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$0.00

N/A

$281,881.39

$0.00

$208,654.43

$281,881.39

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$17,249,190.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$208,654.43

$2,333,011.00

$17,249,190.00

Overall

Program Income Received

$9,150,000.00

$2,333,011.00

The total estimated unmet community infrastructure need is $8,491,328.

Public Comment:

Citizen Participation (77FR22587 and 77FR222587)
Outreach and citizen participation efforts started within days of Tropical Storm Irene.  In the days immediately following the storm, agency staff
reached out to over 255 affected businesses and gathered valuable information to prepare an appropriate response for immediate assistance
to the business community.  The state also established a 211 call center to assist individuals with housing and other emergency needs. 
DEHCD led one of the states most comprehensive and effective efforts to understand the needs of communities most impacted by the
disasters.  Dubbed the Community Recovery Partnership, the team-oriented initiative engaged community members, state agencies, and local
leaders in a collaborative effort to think about long-term planning and implementation of recovery efforts.  Thirteen regional Community
Recovery Partnership meetings, reaching 45 of the hardest hit communities, were held throughout the state.  This effort helped to identify and
shape both the short and long term recovery needs that will allow the state to emerge from this disaster safer, smarter, and stronger.  It greatly
informed the development of the Action Plan.
In an effort to better understand the comprehensive recovery needs and help prepare the Draft Action Plan, DEHCD also consulted with
regional development and planning organizations, affordable housing developers and providers, disaster case-managers, Long Term
Recovery Committees, FEMA, SBA, EDA, and other state agencies.  In addition DEHCD solicited and/or partnered in a number of surveys to
assess the needs of municipalities, farmers, businesses, and disaster victims.   
The Draft Action Plan was distributed and made available on May 29, 2012 for public comments.  The DEHDC solicited public comment for 30
days.  Staff conducted three public hearings:  June 5 in Brattleboro (Windham county); June 7 in White River Junction (Windsor county), and
June 12 in Montpelier (Washington county) to present the draft Action Plan and seek input.
A total of 84 individuals attended the three public hearings and 29 written comments were received that have provided valuable feedback and
input to help finalize the State's Action Plan.  The comments have been summarized and responded to appropriately.  See Appendix B - Public
Comments and Responses written documenthttp://accd.vermont.gov/strong_communities/opportunities/funding/cdbgdr
Staff have been providing one-on-one technical assistance on a daily basis to discuss projects, eligible activties, the application process.  To
expand capacity, a specific training session was held for our regional partners, regional planning commissions, regional development
corporations, and consultants to provide them with thorough information regarding the CDBG-DR federal requirements, the State's Action
Plan, Method of Distribution and application process to provide them with the opportunity to assist municipalities, for profits, non-profits, and
developers to access the CDBG-DR funding for recovery projects as outlined in the Action Plan under the $8M allocated to Economic
Recovery, Housing Recovery, Infrastructure repairs and Planning Activities through a competitive process.  Further, staff have been
conducting application workshops in Williamsville September 13, 2012 with 75 attendees representing municipalities, businesses and
nonprofits and September 20, 2012 in Waterbury with 35 attendees to provide as much direct technical assistance and exposure of the
availability of the CDBG-DR funding as possible.  More workshops will be conducted over the coming weeks, along with continued one-on-one
meetings and project site visits.

$281,881.39 $281,881.39Total Funds Drawdown
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The activities that have transpired since the grant's conception include the following:
The staff participated in a Flood Recovery Workshop in December 2011with peers from Iowa, Mississippi and
Louisiana to learn about &ldquoBest Practices&rdquo when planning and implementing long-term disaster recovery,
particularly when funded with CDBG-DR funds.
January 25, 2012, participated in conference call with HUD Headquarters and Field Office staff to discuss the
upcoming funding, timelines, preparedness, drafting the Action Plan for the unmet needs, and the citizen
participation, and public outreach component.
February 7, 2012, staff participated in an all day collaborative workshop facilitated by the National NeighborWorks of
America with the HomeOwnership Centers to develop a plan for providing Housing Recovery strategies for
rehabilitation and downpayment assistance potentially with buyouts.
February 13-16, 2012, staff attended the HUD-sponsored Disaster Training in Fort Worth, TX.  The objective of the
training was to increase the capacity of the staff to provide technical assistance and administrative support to grant
applicants and to carry-out the responsibilities of the Grant from HUD appropriately.
The state received the Federal Register on April 16, 2012, and the team immediately coordinated their efforts in
formulating a plan for the Disaster Recovery Allocation. 
In order to expedite the process, the team augmented its capacity by acquiring the services of a disaster and
community development consultant.  The consultant assisted in identifying key elements in the state&rsquos
approach in responding to the Federal Register Notice, as well as with the collection of and dissemination of data of
unmet needs for the development of the draft Action Plan.
Weekly meetings commenced to ensure the timeliness of gathering data, meeting the deadlines and enlisting the
public participation was met.
Simultaneously, staff commenced meeting weekly to draft a new CDBG-DR application to input into the online
Intelligrants Management System to be available and ready for access upon HUD&rsquos approval of the
State&rsquos Action Plan.
The team recognized the limitation setforth by the Federal Register with regards to the targeting requirements. The
State worked closely with the Vermont delegation in order to expand flexibility of the 80% constraint to include
Windham County.  This flexibility allowed businesses and residents affected by the Disaster to benefit at a more

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$224,487.06

$0.00

To Date

Limit on Public Services

$0.00

88.76%
100.00%

Overall Benefit Percentage (Projected)

$224,487.06

Requirement

Limit on State Admin $1,083,010.55

$0.00

Limit on Admin/Planning

$3,249,031.65

Required

$4,332,042.20

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Public services $3,249,031.65 $0.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $10,830,105.50 $13,568,274.00

Overall Benefit Percentage (Actual)
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equitable level, and gave the State the opportunity to meet more of the severe unmet needs in Windham county that
otherwise would have gone untouched.
To ensure a broad communications outreach, numerous public hearings were held in several locations, conducted
stakeholder meetings, and attended town hall meetings all across the state to solicit inputs and ideas with regard to
the relief aid. Formal Public Hearings: June 5, 2012 &ndash Brattleboro; June 7, 2012 &ndash White River Junction;
and June 12, 2012 &ndash Montpelier.
The team also worked closely with businesses regarding unmet needs.  The team coordinated efforts with them to
solicit input and feedback that could be aggregated, and incorporated as a major element in the Action Plan.
The team reached out to small, organic farming businesses that had been impacted by the disasters.&apnsp; In
some cases, these were businesses that had limited resources and the ability to fully understand and access the
opportunities provided by this disaster relief.
All of the inputs from the community (residents, businesses, farming communities, etc.) were carefully considered
and incorporated into the Action Plan, and was submitted to and approved by HUD on August 30 2012.
Upon submission of the Action Plan, the staff conducted outreach and training sessions to potential grantees and
stakeholders, and most importantly, worked with the Regional Development Organizations to expand the
State&rsquos capacity to reach the underserved populations.  The objective was to educate them on the details of
the Regulations of the Federal Register, as well as reiterate the constraints and limitation of the disaster funding. 
The training also included technical training on the Intelligrants Management system, the State&rsquos grant-
application system that helps track, monitor, and provide a communications medium for the state and its grantees.
Grants Management Director worked closely with the General Counsel drafting Grant Agreements for the State
Direct Projects for the Buy-outs that will assist in match with Hazard Mitigation Grant Program (HMGP) funding, as
well as in some cases assisting in buyouts of FEMA ineligible properties that are in harm&rsquos way but are not on
a mapped floodway, and the Housing Recovery Program for downpayment assistance and rehabilitation for
homeowners. In addition, we drafted model documents for subrogration and assignment agreements, duplication of
benefits, subgrant agreements, and Deed Restrictions.
Collaborated with the Vermont Housing and Conservation Board (VHCB) to identify specific properties that upon
buy-out would have a VHCB conservation easement placed upon it and in exchange, VHCB would contribute funds
towards match of the buy-outs.
Staff worked closely with many communities and individuals to indentify eligible projects to apply for the available
competitive funds. There were two rounds held during this period November 7, 2012 and December 12,
2012. Awards were made in November to: Brattleboro Housing Authority for $100,000 for a planning grant; the Town
of Johnson for $460,000 for an implementation grant; the Town of Waterbury for $100,000 for a planning grant; and
the Central Vermont Community Action Council (CVCAC) for $1,000,000 for an implementation grant. Awards were
made in December to: Brattleboro Development Credit Corporation (BDCC) for $1,000,000 for an implementation
grant; to the Town of Waterbury for $30,000 for a planning grant; and to the Village of Waterbury for $115,000 for an
implementation grant.
CD Director and GM Director worked closely with the Business Assistance Programs awarded to CVCAC and
BDCC to get them up and running, providing technical assistance on the development of their forms and processes,
eligibility factors, duplication of benefit issues and floodplain issues, 8-step process, floodplain insurance
requirements, Davis-Bacon requirements, and financial management requirements.
As this quarter ends, we are looking forward to the realization of full implementation of projects, seeing buy-outs
occur, grants being provided to businesses, rehabilitation activities being undertaken on damaged homes as we
move into spring and the construction season.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

Competitive Economic Recovery, Competitive Economic Recovery $0.00 $3,000,000.00 $0.00

Competitive Grants Housing Recovery, Competitive Grants $0.00 $1,750,000.00 $0.00

Competitive Grants Municipal Infrastructure, Competitive Grants $0.00 $2,250,000.00 $0.00
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Competitive Grants Planning, Competitive Grants Planning $0.00 $1,000,000.00 $0.00

Contingency - Washington/Windsor counties, Contingency - $0.00 $1,882,706.00 $0.00

Contingency - non-targeted counties 20%, Contingency - non- $0.00 $283,315.00 $0.00

Economic Recovery Planning, State Direct Economic Recovery $0.00 $650,000.00 $0.00

Housing Recovery Program, State Direct Housing Recovery $0.00 $3,898,649.00 $0.00

Property Buy Outs, State Direct Property Buy Outs $57,394.33 $5,862,530.00 $57,394.33

State Administration, State Administration $224,487.06 $1,083,011.00 $224,487.06
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Commercial buyouts - Wash & Windsor counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

07/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these commercial
properties to buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

Properties identified at this point are located predominantly in Windsor county (one of the 80% targeted counties) with a few
properties located in Washington county. 

See comments under "Residential Buyout - Washington/Windsor Counties".
No activity report under commercial buyouts.

Activity Progress Narrative:

Commercial buyouts - Wash & Windsor countiesActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$0.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2# of buildings (non-residential) 0

0/2# of Businesses 0

0/2# of Parcels acquired voluntarily 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Persons 0 0 0

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

N/A State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$50,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Downtown TA - non-targeted counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

03/11/2013

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Vermont's downtown and village centers are central to its identity, economy and social framework. The natural disasters of
2011, particularly Tropical Storm Irene brought significant damage to some and nearly destroyed others. Specialized assistance
is required to help these areas rebuild and recover in ways that ensure long term economic viability and strength. DEHCD
proposes funding state-directed effort to bring the required assistance to these communities, nearly all of which are struggling,
with little staff and resources, to manage the demands of disaster recovery.
The Downtown Program will assemble a resource team to assist impacted downtowns or village centers. Activities will include
market analysis to determine appropriate marketing and redevelopment approaches, in other words what type of economic
restructuring the market will support. This analysis will help communities determine their new identities, branding, marketing,
and implementation strategies.

Location Description:

Town of Brandon in Rutland county

No activity to report at this time.

Activity Progress Narrative:

Arnett Muldrow & AssociatesActivity Title:

Project Number:

Economic Recovery Planning

Project Title:

State Direct Economic Recovery Planning

$0.00$0.00State of Vermont Agency of Commerce & Community

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

N/A State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$250,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Downtown TA Wash&Windsor counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

07/01/2012

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Vermont's downtown and village centers are central to its identity, economy and social framework. The natural disasters of
2011, particularly Tropical Storm Irene brought significant damage to some and nearly destroyed others. Specialized assistance
is required to help these areas rebuild and recover in ways that ensure long term economic viability and strength. DEHCD
proposes funding state-directed effort to bring the required assistance to these communities, nearly all of which are struggling,
with little staff and resources, to manage the demands of disaster recovery.
The Downtown Program will assemble a resource team to assist impacted downtowns or village centers. Activities will include
market analysis to determine appropriate marketing and redevelopment approaches, in other words what type of economic
restructuring the market will support. This analysis will help communities determine their new identities, branding, marketing,
and implementation strategies.
 

Location Description:

Towns of Waterbury, Waitsfield, Warren and City of Barre in Washington county, and the Village of Quechee and the Town of
Hartford in Windsor county

No activity to report at this time.

Activity Progress Narrative:

Arnett Muldrow & AssociatesActivity Title:

Project Number:

Economic Recovery Planning

Project Title:

State Direct Economic Recovery Planning

$0.00$0.00State of Vermont Agency of Commerce & Community

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,000.00

N/A State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$80,000.00

$100,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Downtown Technical Assistance - Windham

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

07/01/2012

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Vermont's downtown and village centers are central to its identity, economy and social framework.  The natural disasters of
2011, particularly Tropical Storm Irene brought significant damage to some and nearly destroyed others.  Specialized
assistance is required to help these areas rebuild and recover in ways that ensure long term economic viability and strength.  
DEHCD proposes funding state-directed effort to bring the required assistance to these communities, nearly all of which are
struggling, with little staff and resources, to manage the demands of disaster recovery. 
The Downtown Program will assemble a resource team to assist impacted downtowns or village centers.  Activities will include
market analysis to determine appropriate marketing and redevelopment approaches, in other words what type of economic
restructuring the market will support.  This analysis will help communities determine their new identities, branding, marketing,
and implementation strategies. 
 

Location Description:

Town of Brattleboro and Town of Wilmington in Windham county

No activity to report at this time.

Activity Progress Narrative:

Arnett Muldrow & AssociatesActivity Title:

Project Number:

Economic Recovery Planning

Project Title:

State Direct Economic Recovery Planning

$0.00$0.00State of Vermont Agency of Commerce & Community

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$460,000.00

Low/Mod Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$460,000.00

$460,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Economic Recovery - non-targeted counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

11/08/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

To provide grants or loans for repairs, working capital, rental subsidies, land restoration for all businesses, and nonprofits,
including farms.

Location Description:

Businesses located in the non-targeted counties, all counties received a Presidentially declared disaster, it would be those
counties outside of Washington, Windsor and Windham counties.

A loan $500,000 in CDBG-DR funds was provided to Johnson Market, LLC to be used to
>purchase equipment and fixtures as part of an overall restoration of bringing back a grocery
>store to the Town of Johnson and surrounding communities that saw the former Grand
>Union Supermarket located at 131 Lower Main West close due to the spring snowmelt and
>excessive rain that led to the flooding (DR#4009 & DR#4022) of the grocery store and subsequent closing of the former
13,000 square foot store that served the greater Johnson area until May 2011. The Town of Johnson is a community of 3,446
residents without a grocery store. The loss of the
>grocery store has deeply impacted not only Johnson but also Belvidere, Eden, Waterville,
>Cambridge and North Hyde Park, and the replacement of the store has become a top
>community and economic development priority as the closest full line grocery stores are
>located in Morrisville (8 miles east of Johnson). For Johnson residents who do not own a
>car, the only option to shop for groceries is in small convenient stores which provide a
>limited selection of groceries at unaffordable prices. The Town of Johnson is working with
>Mike Comeau who brings his experience of owning two successful grocery stores to this
>operation, the Richmond Market and Beverage and the Village Market of Waterbury.

Activity Progress Narrative:

Johnson Market, LLCActivity Title:

Project Number:

Competitive Economic Recovery

Project Title:

Competitive Economic Recovery

$0.00$0.00Agency of Commerce and Community Development

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/8 0/12# of Permanent Jobs Retained 0 0 0

Johnson Market, LLC is leasing from Pomerleau Realty.  The owner will commence flood mitigation measures in early spring
prior to Mike Comeau (renter) retrofitting the interior space, and installing the equipment.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/8 0/12# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$1,540,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Economic Recovery - Windham county

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$0.00

To Date

07/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

To provide grants or loans for repairs, working capital, rental subsidies, land restoration for businesses, and nonprofits,
including farms located in Windham county.

Location Description:

Businesses located in Windham county

Brattleboro Development Credit Corporation (BDCC) and Springfield Regional Development Corporation (SRDC) have been
granted $1 million in CDBG-DR funding to assist qualifying businesses throughout their 37-town service areas impacted by
Tropical Storm Irene. BDCC/SRDC will sub-grant, and where feasible, loan, CDBG-DR funds to qualifying businesses.  If
deemed eligible, business applications are reviewed by a 5-member Selection Committee.  Technical assistance will be
provided to the businesses by BDCC&rsquos Disaster Recovery staff and Small Business Development advisors. 
Funding will be prioritized to support Low and Moderate Income qualifying businesses.  BDCC/SRDC anticipated assisting 24
businesses with the majority receiving grants ranging from $20,000 to $40,000.   BDCC is the lead administrator of the
program, with SRDC providing technical assistance and direct support for the business applying from Southern Windsor
County.  All parties will also be responsible for monitoring the use of the funds and evaluating the effectiveness of the program. 
During this reporting period, staff provided thorough technical assistance to develop documents, including application forms,
subrogation agreement, duplication of benefits, etc. BDCC promoted the program through various media outlets, conducted
several outreach sessions with specific businesses to ensure broad communication of the program, discuss eligibility criteria,
and to assist businesses to complete the application for the funds.

Activity Progress Narrative:

BDCC/SRDC Business AssistanceActivity Title:

Project Number:

Competitive Economic Recovery

Project Title:

Competitive Economic Recovery

$0.00$0.00Agency of Commerce and Community Development

$0.00     Program Funds Drawdown $0.00

20

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/30 0/42# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/35# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/30 0/42# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$1,000,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Economic Recovery-Wash&Windsor counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

To provide grants or loans for repairs, working capital, rental subsidies, land restoration for all businesses, and nonprofits,
including farms.

Location Description:

Businesses located in Washington and Windsor counties

Central Vermont Community Action Council (CVCAC), in collaboration with the Central Vermont Economic Development
Corporation (CVEDC) and the Green Mountain Economic Development Corporation (GMEDC), shall use CDBG-DR funds to
provide business assistance in the form of grants, and loans where appropriate, to meet businesses&rsquo unmet needs
related to the three 2011 disaster events. The primary focus (80%) of theBusiness Assistance Programwill be for businesses
located in Washington and Windsor counties with the remainder located in other hard-hit areas of other Vermont counties.
CVCAC will administer the program and the Consultants will provide technical assistance to help businesses apply for the
financial assistance. They will collaboratively review funding applications and make decisions based upon the Program&rsquos
priorities and will disburse the funds. They will jointly monitor the use of the funds and evaluate the effectiveness of the
program. 
During this reporting period, staff provided thorough technical assistance to develop documents, including application forms,
subrogation agreement, duplication of benefits, etc.  CVCAC promoted the program through various media outlets, conducted
several one-on-one outreach sessions with specific businesses to ensure broad communication of the program, discuss
eligibility criteria, and to assist businesses to complete the application for the funds. 

Activity Progress Narrative:

CVCAC Business Assistance ProgramActivity Title:

Project Number:

Competitive Economic Recovery

Project Title:

Competitive Economic Recovery

$0.00$0.00Agency of Commerce and Community Development

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/15 0/20 0/35# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/28# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/15 0/20 0/35# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,019,595.00

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,019,595.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery - non-targeted

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The funding will be used for the repair and rehabilitation of damaged owner occupied homes and rental units, including site
work, driveways, wells, septic systems, debris removal, financial counseling, downpayment assistance and other housing
needs as they evolve.  The funding will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on
a case-by-case basis be a grant even with the less than 40% debt to equity ratio.  The Homeownership Centers (HOC's) have
projected to serve approximately 18 households for an average of $35,000 per household.  There will be affordability
requirements placed on the rental units that at least 51% of the units will serve individuals at 80% and below of area median
income for a period not to exceed 5 years.  In addition, there will be a requirement for each property that is renovated that is in
a flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required permanently.

Location Description:

Activity will take place in the counties outside of Washington, Windsor and Windham.  All counties had received a Presidential
declaration, although Rutland and Orange counties have the majority of the damage of the non-targeted counties there are
homes in several of the other counties that we anticipate will be served.

No activity to report at this time.

Activity Progress Narrative:

Housing Recovery - non-targetedActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$0.00$0.00Gilman Housing Trust, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/18# of Housing Units 0

0/18# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/11 0/18# of Households 0 0 0

0 0/5 0/9 0/14# Owner Households 0 0 0

0 0/2 0/2 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,000.00

Low/Mod Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$190,000.00

$190,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery - non-targeted counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

10/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

The funding will be used for the repair and rehabilitation of rental units, including site work, driveways, wells, septic systems,
debris removal, financial counseling, downpayment assistance and other housing needs as they evolve. The funding will be in
the form of grants or loans if the debt to equity ratio is less than 40%, and may, on a case-by-case basis be a grant even with
the less than 40% debt to equity ratio.  There will be affordability requirements placed on the rental units that at least 51% of the
units will serve individuals at 80% and below of area median income for a period not to exceed 5 years. In addition, there will be
a requirement for each property that is renovated that is in a flood plain to secure and maintain flood insurance with a deed
restriction that flood insurance is required permanently.

Location Description:

Municipalities located in the non-targeted counties, outside Washington, Windsor and Windham counties

No activity to report at this time.

Activity Progress Narrative:

Housing Recovery - non-targeted countiesActivity Title:

Project Number:

Competitive Grants Housing Recovery

Project Title:

Competitive Grants Housing Recovery

$0.00$0.00Agency of Commerce and Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/2 0/4# of Households 0 0 0

0 0/2 0/2 0/4# Renter Households 0 0 0

27

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$950,000.00

Low/Mod Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$950,000.00

$700,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery - Wash & Windsor counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

01/30/2013

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

The funding will be used for the repair and rehabilitation of rental units, including site work, driveways, wells, septic systems,
debris removal, financial counseling, downpayment assistance and other housing needs as they evolve. The funding will be in
the form of grants or loans if the debt to equity ratio is less than 40%, and may, on a case-by-case basis be a grant even with
the less than 40% debt to equity ratio. There will be affordability requirements placed on the rental units that at least 51% of the
units will serve individuals at 80% and below of area median income for a period not to exceed 5 years. In addition, there will be
a requirement for each property that is renovated that is in a flood plain to secure and maintain flood insurance with a deed
restriction that flood insurance is required permanently

Location Description:

Municipalities located in Washington and Windsor counties

No activity to report at this time.

Activity Progress Narrative:

Ladd Hall Housing ProjectActivity Title:

Project Number:

Competitive Grants Housing Recovery

Project Title:

Competitive Grants Housing Recovery

$0.00$0.00Agency of Commerce and Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

0/15# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/10 0/15# of Households 0 0 0

0 0/5 0/10 0/15# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$300,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery - Wash&Windsor Urgent Need

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

10/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The funding will be used for the repair and rehabilitation of rental units, including site work, driveways, wells, septic systems,
debris removal, financial counseling, downpayment assistance and other housing needs as they evolve. The funding will be in
the form of grants or loans if the debt to equity ratio is less than 40%, and may, on a case-by-case basis be a grant even with
the less than 40% debt to equity ratio.  In addition, there will be a requirement for each property that is renovated that is in a
flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required permanently.

Location Description:

Muncipalities in Washington and Windsor counties

No activity to report at this time.

Activity Progress Narrative:

Housing Recovery Wash&Windsor Urgent NeedActivity Title:

Project Number:

Competitive Grants Housing Recovery

Project Title:

Competitive Grants Housing Recovery

$0.00$0.00Agency of Commerce and Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/7# of Households 0 0 0

0 0/0 0/0 0/7# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,529,149.00

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,529,149.00

($169,905.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery - Washington & Windsor
counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The funding will be used for the repair and rehabilitation of damaged owner occupied homes and rental units, including site
work, driveways, wells, septic systems, debris removal, financial counseling, downpayment assistance and other housing
needs as they evolve. The funding will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on
a case-by-case basis be a grant even with the less than 40% debt to equity ratio. The HomeOwnership Centers (HOCs) have
projected to serve approximately 45 households for an average of $35,000 per household. There will be affordability
requirements placed on the rental units that at least 51% of the units will serve individuals at 80% and below of area median
income for a period not to exceed 5 years. In addition, there will be a requirement for each property that is renovated that is in a
flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required permanently.

Location Description:

Housing recovery activities will be conducted in the targeted counties of Washington and Windsor. 

Gillman Housing Trust (GHT), in collaboration with the state&rsquosfive NeighborWorks Home Ownership Centers
(HOC&rsquos), shall use CDBG-DR funds for repair and rehabilitation of damaged homes and rental units damaged during the
spring and summer flooding (DR#1995; DR#4001; DR#4022). The repair and rehabilitation also include site work, driveways,
wells, septic systems, debris removal, financial counseling, down payment assistance and other housing needs as they evolve. 
In consultation with the Long Term Recovery Committees and with the state&rsquos disaster case managers, the HOCs shall
provide funding in the form of grants or loans if the debt to equity ratio is less than 40%. The HOCs may provide grants where
there is less than 40% debt to equity ratio on a case-by-case basis. It is projected that the CDBG-DR funds will serve

Activity Progress Narrative:

Housing Recovery - Washington & Windsor
counties

Activity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$0.00$0.00Gilman Housing Trust, Inc.

$0.00     Program Funds Drawdown $0.00
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approximately 75 households for an average of $35,000 per household. 
 
There will be affordability requirements placed on the rental units that at least 51% of the units will serve individuals at 80% and
below of area median income for a period not to exceed 5 years. In addition, there will be a requirement for each rehabilitated
property that is in a flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required
permanently.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/45# of Housing Units 0

0/45# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/37 0/45# of Households 0 0 0

0 0/4 0/33 0/37# Owner Households 0 0 0

0 0/4 0/4 0/8# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$560,000.00

Low/Mod Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$560,000.00

$560,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery - Windham county

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

10/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

The funding will be used for the repair and rehabilitation of rental units, including site work, driveways, wells, septic systems,
debris removal, financial counseling, downpayment assistance and other housing needs as they evolve. The funding will be in
the form of grants or loans if the debt to equity ratio is less than 40%, and may, on a case-by-case basis be a grant even with
the less than 40% debt to equity ratio. There will be affordability requirements placed on the rental units that at least 51% of the
units will serve individuals at 80% and below of area median income for a period not to exceed 5 years. In addition, there will be
a requirement for each property that is renovated that is in a flood plain to secure and maintain flood insurance with a deed
restriction that flood insurance is required permanently.

Location Description:

Municipalities located in Windham county

No activity to report at this time.

Activity Progress Narrative:

Housing Recovery - Windham countyActivity Title:

Project Number:

Competitive Grants Housing Recovery

Project Title:

Competitive Grants Housing Recovery

$0.00$0.00Agency of Commerce and Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$544,000.00

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$544,000.00

($136,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery Program - Windham county

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The funding will be used for the repair and rehabilitation of damaged owner occupied homes and rental units, including site
work, driveways, wells, septic systems, debris removal, financial counseling, downpayment assistance and other housing
needs as they evolve.  The funding will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on
a case-by-case basis be a grant even with the less than 40% debt to equity ratio.  The HomeOwnership Centers (HOCs) have
projected to serve approximately 12 households for an average of $35,000 per household.  There will be affordability
requirements placed on the rental units that at least 51% of the units will serve individuals at 80% and below of area median
income for a period not to exceed 5 years.  In addition, there will be a requirement for each property that is renovated that is in
a flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required permanently.

Location Description:

Working within the mandate of expending 80% of the allocation in Washington, Windsor and overall up to $4.5M in Windham
counties and the balance of 20% in the rest of the counties.  The targeted funds will be spent in Windham county.  We will
be monitoring closely the amount spent in Windham county to ensure across all programs that we do not exceed the $4.5M
permitted for Windham county.

No activity to report at this time.

Activity Progress Narrative:

Housing Recovery - Windham countyActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$0.00$0.00Gilman Housing Trust, Inc.

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/8 0/12# of Households 0 0 0

0 0/2 0/4 0/6# Owner Households 0 0 0

0 0/2 0/4 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,000.00

Urgent Need Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$136,000.00

$136,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery Windham county Urgent Need

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

07/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The funding will be used for the repair and rehabilitation of damaged homes, including site work, driveways, wells, septic
systems, debris removal, financial counseling, downpayment assistance and other housing needs as they evolve. The funding
will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on a case-by-case basis be a grant
even with the less than 40% debt to equity ratio. The HomeOwnership Centers (HOCs) have projected to serve approximately 3
households for an average of $35,000 per household.  In addition, there will be a requirement for each property that is
renovated that is in a flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required
permanently.

Location Description:

Municipalities located in Windham county

No activity to report at this time.

Activity Progress Narrative:

Housing Recovery Windham county Urgent NeedActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$0.00$0.00Gilman Housing Trust, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0

0 0/0 0/0 0/3# Owner Households 0 0 0

39

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$169,905.00

Urgent Need Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$169,905.00

$169,905.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery-Wash&Windsor counties
Urgent Need

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The funding will be used for the repair and rehabilitation of damaged homes, including site work, driveways, wells, septic
systems, debris removal, financial counseling, downpayment assistance and other housing needs as they evolve. The funding
will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on a case-by-case basis be a grant
even with the less than 40% debt to equity ratio. The HOCs have projected to serve approximately 18 households for an
average of $35,000 per household. There will be affordability requirements placed on the rental units that at least 51% of the
units will serve individuals at 80% and below of area median income for a period not to exceed 5 years. In addition, there will be
a requirement for each property that is renovated that is in a flood plain to secure and maintain flood insurance with a deed
restriction that flood insurance is required permanently.

Location Description:

Municipalities in Washington and Windsor counties

No activity to report at this time.

Activity Progress Narrative:

Housing Recovery Wash&Windsor Urgent NeedActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$0.00$0.00Gilman Housing Trust, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0

0 0/0 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$300,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Mobile Home Fin  Wash&Windsor counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$0.00

To Date

07/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

CDBG-DR funding for this activity will help replace affordable housing lost to natural disaster in 2011 and seed a program that
addresses a long-standing need for affordable and flexible financing for mobile homes.  It will also assist owners of mobile
home parks that have suffered damages and lost revenue by facilitating the purchase of new homes.  Under the Mobile Home
Financing Program, low interest to 0% interest loans will be provided to assist in the acquisition of replacement mobile homes. 
Further, the statewide network of HomeOwnership Centers (HOCs) will provide homebuyer education to participants and
assistance with rehabilitation of the purchased homes, when necessary.

Location Description:

Homeowners located in Washington and Windsor counties only

No activity to report at this time.

Activity Progress Narrative:

Mobile Home Fin- Wash&Windsor countieActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$0.00$0.00Gilman Housing Trust, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/6 0/9# of Households 0 0 0

0 0/3 0/6 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$100,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Mobile Home Fin - non-targeted counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

CDBG-DR funding for this activity will help replace affordable housing lost to natural disasters in 2011 and seed a program that
addresses a long-standing need for affordable and flexible financing for mobile homes.  It will also assist owners of mobile
home parks that have suffered damages and lost revenue by facilitating the purchase of new homes.  Under the Mobile Home
Financing Program, low interest to 0% interest loans will be provided to assist in the acquisition of replacement mobile homes. 
Further, the statewide network of HomeOwnership Centers (HOCs) will provide homebuyer education to participants and
assistance with rehabilitation of the purchased homes, when necessary.

Location Description:

Homeowners located in all other counties outside of Washington, Windsor and Windham counties.

No activity to report at this time.

Activity Progress Narrative:

Mobile Home Fin - non-targetd countiesActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$0.00$0.00Gilman Housing Trust, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$100,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Mobile Home Financing - Windham county

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$0.00

To Date

07/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

CDBG-DR funding for this activity will help replace affordable housing lost to natural disaster in 2011 and seed a program that
addresses a long-standing need for affordable and flexible financing for mobile homes.  It will also assist owners of mobile
home parks that have suffered damages and lost revenue by facilitating the purchase of new homes.  Under the Mobile Home
Financing Program, low interest to 0% interest loans will be provided to assist in the acquisition of replacement mobile homes. 
Further, the statewide network of HomeOwnership Centers (HOCs) will provide homebuyer education to participants and
assistance with rehabilitation of the purchased homes, when necessary.

Location Description:

Homeowners located in Windham county only

No activity to report at this time.

Activity Progress Narrative:

Mobile Home Financing - Windham countyActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$0.00$0.00Gilman Housing Trust, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

Urgent Need Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$260,000.00

$260,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Muncipal Infrastructure - Windham county

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

10/01/2012

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Planned

Activity Description:

Provide grants for repair and/or replacement of infrastructure that is not FEMA-eligible, repair of municipal buildings, land
restoration, clearance of flood-damaged abandoned homes.

Location Description:

Municipalities located in Windham county - Newfane, Whithingham and Wilmington

No activity to report at this time.

Activity Progress Narrative:

Municipal Infrastructure - Windham countyActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$0.00$0.00Agency of Commerce and Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1941 5203# of Persons 37.31
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$490,000.00

Urgent Need Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$490,000.00

$490,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Municipal Infrastructure - non-targeted counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

10/01/2012

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Planned

Activity Description:

To provide grants for repair and/or replacement of infrastructure that is not FEMA-eligible, repair of municipal buildings, land
restoration, clearance of flood-damaged abandoned homes.

Location Description:

Municipalities located in the non-targeted counties outside Washington, Windsor and Windham counties, Rutland county, towns
of Brandon, Killington, and Pittsfield

No activity to report at this time.

Activity Progress Narrative:

Municipal Infrastructure - non-targeted countiesActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$0.00$0.00Agency of Commerce and Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

0/1# of Non-business Organizations 0

$0.00     Program Funds Drawdown $0.00

50

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2149 5439# of Persons 39.51
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,000.00

Urgent Need Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$115,000.00

$1,500,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Municipal Infrastructure - Wash & Windsor
counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

11/08/2012

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

To provide grants for repair and/or replacement of infrastructure that is not FEMA-eligible, repair of municipal buildings, land
restoration, clearance of flood-damaged abandoned homes.

Location Description:

Municipalities located in Washington county - City of Barre, Towns of Moretown, Northfield, Waitsfield and Waterbury; and
Windsor county - Town of Bethel.

No activity to report at this time.

Activity Progress Narrative:

Waterbury Village Pump StationActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$0.00$0.00Agency of Commerce and Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Public Facilities 0

0/3# of Non-business Organizations 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 10166 25277# of Persons 40.22
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

Low/Mod Hunger Mountain Children's Center

Total Projected Budget from All Sources

Match Contributed

$450,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Municipal Infrastructure - Wash&Windsor 2

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

04/05/2013

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Hunger Mountain Children's Center had occupied the 123 S. Main Street building previously since 1978; however, due to
the flooding had to relocate to the Hunger Mountain Christian Assembly Church on Route 100 seven miles outside Waterbury
village in temporary space.  This project is to acquire both buildings from the State and combine them to expand the Center's
capacity to serve more children as a state-licensed operation for child care and preschool facility.  The undertaking will require
substantial rehabilitation to meet the licensing requirements, provide energy improvements and flood mitigation measures.  One
of the major renovations elements will be converting the garage into an open-sided, covered pavilion.  All electrical panels will
be removed from the basement levels.

Location Description:

121 and 123 S. Main Street; Waterbury, Vermont 05676, these are two historic structures that are part of the total Waterbury
State Office Complex that was flooded during Tropical Storm Irene in August 2011. 

No activity to report at this time.

Activity Progress Narrative:

Hunger Mountain Children's CenterActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$0.00$0.00Hunger Mountain Children's Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Non-business Organizations 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/34 0/0 0/65# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$100,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - non-targeted counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

10/01/2012

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

Conduct feasibility studies, design work required to carry out disaster recovery projects, marketing studies and campaigns.

Location Description:

Municipalities located in the non-targeted counties, outside Washington, Windsor and Windham counties

No activity to report at this time.

Activity Progress Narrative:

Planning - non-targeted countiesActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$0.00$0.00Agency of Commerce and Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Vermont - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

57

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$800,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Wash & Windsor counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

11/08/2012

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Conduct feasibility studies, design work required to carry out disaster recovery projects, marketing studies and campaigns.

Location Description:

Municipalities located in Washington and Windsor counties

Waterbury shall use $100,000 in CDBG-DR Funds to undertake the feasibility of developing a Municipal Civic Complex that
would house the municipal offices, the police station, and the Library and historic preservation collection, and much needed
community meeting space. The town/village lost its municipal building, including police headquarters to Tropical Storm Irene
flooding in August 2011 and has been operating out of temporary spaces since that time. 
The difficulty the community faces is the limitation of the space available to develop the Complex that is not in a Floodplain and
therefore requiring extraordinary measures to meet the HUD &ldquoCritical Actions&rdquo when placing a police station in a
floodplain location.
Phase I of the study will be to review the Stanley and Wasson buildings at the State Office Complex which have been identified
as potential sites for the new facility. Complete the 8-step Floodplain review process as part of the HUD environmental review
to determine if no other feasible options exist, this includes the public participation process to vet these sites and options of
design. Phase II of the study will include the development of the building and site plan schematics, preliminary budget
preparation, cost estimates, preliminary permit review and preparation for the pre-development work for implementation to build
a municipal complex.
Moving to implementation will require voter approval and bonding to meet the costs associated with building and meeting the
floodplain requirements for &ldquoCritical Actions&rdquo of elevating to the 500 year floodplain levels.
The community asked the regional environmental officer to meet with them to discuss the 8-Step Flood Plain Process and other

Activity Progress Narrative:

Waterbury Municipal Civic ComplexActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$0.00$0.00Agency of Commerce and Community Development

$0.00     Program Funds Drawdown $0.00
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environmental issues.  An RFP was issued for architectural work to develop the preliminary plans for the municipal complex. 
The goal is to establish conceptual plans and costs by town meeting day (March 5th).

Activity Locations
Address County State ZipCity Status / Accept

Vermont - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$100,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Windham county

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

11/08/2012

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Conduct feasibility studies, design work required to carry out disaster recovery projects, marketing studies and campaigns.

Location Description:

Municipalites located in Windham county

The Brattleboro Housing Authority (BHA) shall use $100,000 in CDBG-DR Funds to undertake the planning activities in
response to repeated flooding, evacuations and damages caused by Tropical Storm Irene. The project will prepare for the
development of housing to replace units for the elderly and disabled at Melrose Terrace. BHA will also examine the structural,
environmental and regulatory issues which will impact the potential re-use of the Melrose Terrace property and develop a plan
to preserve or create housing units that are not in the Special Flood Hazard Area (SFHA).
BHA will also determine the impact and potential uses of HUD Public Housing regulatory and financing mechanisms to ensure
BHA is able to move forward without substantial detriment to its Public Housing budget and all other facets of its financial and
programmatic operations.
One of the major activities during this period was the undertakingthe procurement process for: development partner, HUD PHA
financing and regulatory specialist, HUD PHA re-development Legal Counsel; Architect & Engineering Firm or Partnership; and
Financing/tax credit specialist.

Activity Progress Narrative:

Brattleboro Housing Authority Melrose FeasibilityActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$0.00$0.00Agency of Commerce and Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Vermont - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

Urgent Need Town of Waterbury

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning 2 - Wash & Windsor counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

12/12/2012

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Several of Waterbury's Long-term Community Recovery projects focused on strategies to aid economic recovery and improve
the vitality of the downtown by diversifying potential revenue streams.  Recreational opportunities assist in maintaining an
economicallly and culturally vibrant downtown, and with the loss of over 2000 State workers on a daily basis and the loss of
several other businesses, this Planning study for a trail connector into the Village/Town of Waterbury to connect the recreation
trail ultimately from the Stowe area and the Little River Park is critical to bring commerce into the community via another route. 
Biking trails has proven to be a catalyt for thriving local economies in numerous other parts of the country, especially by
connecting the downtown and one of the primary gateways to recreational  resources - visitors.

Location Description:

Village/Town of Waterbury, Washington County Census Track #9543

No activity to report at this time.

Activity Progress Narrative:

Waterbury Little River Connector TrailActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$0.00$0.00Town of Waterbury

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Vermont - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,422,530.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$1,422,530.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts - non-targeted counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$500,000.00

To Date

07/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

The State will use CDBG-DR funds to provide the 25% match where needed and eligible for the Harzard Mitigation Grant
Program (HMGP).   By making this commitment, the state will maximize participation in the HMGP buyouts to give homeowners
a better chance at recovery while removing properties from flood-prone areas and supporting municipalities.
Other properties have been identified as being appropriate for buyouts but, for various reasons, have not been determined to
be FEMA-eligible; however, will be considered for 100% buyout with CDBG-DR funds.  In addition, a portion of these funds will
support land restoration once the demo and clearance of the parcels has been done to provide finished green space and/or
limited recreational facilities, staying within the deed restrictions of no permanent structures.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with
the homeowners, municipalities and the Hazard Mitigation Grant Program (HMGP). The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

Buyouts in non-targeted counties of Addison, Bennington, Caledonia, Chittenden, Orange, and Rutland.

See comments under "Residential Buyout - Washington/Windsor Counties".
No activity report under residential buyouts - non-targeted counties.

Activity Progress Narrative:

Res buyouts - non-targeted countiesActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$0.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Properties 0

0/25# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

0/25# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/25 0/25# of Households 0 0 0

0 0/0 0/25 0/25# Owner Households 0 0 0

65

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$191,000.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$191,000.00

$191,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts - Wash&Windsor Urgent Need

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

07/01/2012

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

The funds will be used for the 25% match to the Hazard Mitigation Grant Program for the total project costs to buy out the
properties to clear the land to remain forever green space. Other properties have been identified as being appropriate for
buyouts but, for various reasons, have not been determined to be FEMA-eligible; however, will be considered for 100% buyout
with CDBG-DR funds. In addition, a portion of these funds will support land restoration once the demo and clearance of the
parcels has been done to provide finished green space and/or limited recreational facilities, staying within the deed restrictions
of no permanent structures.

Location Description:

Municipalities located in Washington and Windsor counties

See comments under "Residential Buyout - Washington/Windsor Counties".
No activity report under Wasington/Windsor - Urgent Need.

Activity Progress Narrative:

Res buyouts - Wash&Windsor Urgent NeedActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$0.00$0.00Two Rivers Ottauquechee Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

0/5# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,989,000.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$2,989,000.00

($191,000.00)

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts - Washington and Windsor counties

$57,394.33

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$750,000.00

To Date

07/01/2012

Direct Benefit (Households)

$57,394.33

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

The funds will be used for the 25% match to the Hazard Mitigation Grant Program for the total project costs to buy out the
properties to clear the land to remain forever green space.  Other properties have been identified as being appropriate for
buyouts but, for various reasons, have not been determined to be FEMA-eligible; however, will be considered for 100% buyout
with CDBG-DR funds.  In addition, a portion of these funds will support land restoration once the demo and clearance of the
parcels has been done to provide finished green space and/or limited recreational facilities, staying within the deed restrictions
of no permanent structures.
 

Location Description:

The residential buyouts will take place in Washington and Windsor.

The project is still in the pre-closing delivery phase. No buyouts have occurred yet. Extensive work has been done coordinating
with ACCD, SAIC, DEMHS, VHCB and case managers to ensure all potential buyout applicants are being served. Post-
application follow-ups have been done with many towns and owners and CDBG-DR forms have been obtained from most
owners. TRORC has hired one staff person, an attorney and SWCRPC to assist on the project. We do a weekly update of sites,
and have begun coordination with ACCD on sites that are non-HMGP. For HMGP sites, work has been done preparing and
issuing contracts to all towns with approved projects and documenting procurement. Total involved properties number
approximately 134 to date.  Approximately one third are still awaiting FEMA approval and two thirds are in progress for buyouts.
Assistance to owners on DOB documentation and understanding the overall process is ongoing.

Activity Progress Narrative:

Res buyouts - Washington & Windsor countiesActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$0.00$0.00Two Rivers Ottauquechee Regional Commission

$57,394.33     Program Funds Drawdown $57,394.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/75# of Properties 0

0/75# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/75# of Housing Units 0

0/75# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/75 0/75# of Households 0 0 0

0 0/0 0/75 0/75# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,000.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$106,000.00

$106,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts Windham Urgent Need

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

07/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

The funds will be used for the 25% match to the Hazard Mitigation Grant Program for the total project costs to buy out the
properties to clear the land to remain forever green space. Other properties have been identified as being appropriate for
buyouts but, for various reasons, have not been determined to be FEMA-eligible; however, will be considered for 100% buyout
with CDBG-DR funds. In addition, a portion of these funds will support land restoration once the demo and clearance of the
parcels has been done to provide finished green space and/or limited recreational facilities, staying within the deed restrictions
of no permanent structures.

Location Description:

Municipalities located in Windham county

See comments under "Residential Buyout - Washington/Windsor Counties".
No activity report under Windham - Urgent Need.

Activity Progress Narrative:

Res buyouts Windham Urgent NeedActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$0.00$0.00Two Rivers Ottauquechee Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$954,000.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$954,000.00

($106,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res. buyouts - Windham county

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

07/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

the State will use CDBG-DR funds to provide the 25% match where needed and eligible to the Hazard Mitigation Grant
Program (HMGP) for the buyout of residential properties.   By making this commitment, the state will maximize participation in
the HMGP buyouts to give homeowners a better chance at recovery while removing properties from flood-prone areas and
supporting municipalities. Other properties have been identified as being appropriate for buyouts but, for various reasons, have
not been determined to be FEMA-eligible; however, will be considered for 100% buyout with CDBG-DR funds.  In addition, a
portion of these funds will support land restoration once the demo and clearance of the parcels has been done to provide
finished green space and/or limited recreational facilities, staying within the deed restrictions of no permanent structures.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities and the Hazard Mitigation Grant Program (HMGP). The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

Homes located in Windham county

See comments under "Residential Buyout - Washington/Windsor Counties".
No activity report under residential buyouts - Windham County.

Activity Progress Narrative:

Res. buyouts - Windham countyActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$0.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/33# of Properties 0

0/33# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/33# of Housing Units 0

0/33# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/33 0/33# of Households 0 0 0

0 0/0 0/33 0/33# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$216,602.00

N/A State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$216,602.00

$216,602.00

$0.00

$0.00

$216,602.00

$3,743.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Administration - non-targeted 20%

$6,909.61

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$216,602.00

To Date

09/01/2011

N/A

$6,909.61

Total Funds Expended

Responsible Organization:

$3,743.07

Administration Under Way

Activity Description:

State administration activities will include, but not be limited to the general administration of the CDBG-DR Program providing
technical assistance to applicants, grantees, nonprofits/for profits, municipal officials and other state agencies; reviewing and
scoring applications; developing grant agreements and other pertient legal documents; conducting oversight monitoring of
grantees and projects; writing quarterly reports; completing review of drawdown requests, drawing funds from the Letter of
Credit; and closing out projects.

Location Description:

State of Vermont Agency of Commerce and Community Development; Department of Economic, Housing and Community
Development Offices at One National Life Drive; Montpelier, VT  05620-0501 - predominant location; however, in monitoring,
providing technical assistance will be throughout the State.

The State made a conscious decision to distribute the allowable 5% State Administration allocation between the targeted (80%)
and non-targeted (20%) funding.  The objective was to provide a more equitable distribution for the grantees.
 See comments for activity narrative under the overall narrative.

Activity Progress Narrative:

State Administration - non-targeted 20%Activity Title:

Project Number:

State Administration

Project Title:

State Administration

$3,743.07$3,743.07State of Vermont Agency of Commerce & Community

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$6,909.61     Program Funds Drawdown $6,909.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$866,409.00

N/A State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$866,409.00

($216,602.00)

$0.00

$0.00

$866,409.00

$204,911.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Administration - targeted 80%

$217,577.45

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$866,409.00

To Date

09/01/2011

N/A

$217,577.45

Total Funds Expended

Responsible Organization:

$204,911.36

Administration Under Way

Activity Description:

State administration activities will include, but not be limited to the general administration of the CDBG-DR Program providing
technical assistance to applicants, grantees, nonprofits/for profits, municipal officials and other state agencies; reviewing and
scoring applications; developing grant agreements and other pertient legal documents; conducting oversight monitoring of
grantees and projects; writing quarterly reports; completing review of drawdown requests, drawing funds from the Letter of
Credit; and closing out projects. 

Location Description:

State of Vermont Agency of Commerce and Community Development; Department of Economic, Housing and Community
Development Offices at One National Life Drive; Montpelier, VT  05620-0501 - predominant location; however, in monitoring,
providing technical assistance will be throughout the State.

The State made a conscious decision to distribute the allowable 5% State Administration allocation between the targeted (80%)
and non-targeted (20%) funding.  The objective was to provide a more equitable distribution for the grantees.
See comments for activity narrative under the overall narrative.

Activity Progress Narrative:

State Administration - targeted 80%Activity Title:

Project Number:

State Administration

Project Title:

State Administration

$204,911.36$204,911.36State of Vermont Agency of Commerce & Community

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$217,577.45     Program Funds Drawdown $217,577.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

N/A State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$150,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Tourism Mktg - Washington and Windsor counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2014

$0.00

To Date

06/30/2013

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

The activity will be a comprehensive marketing campaign for the Route 100 corridor down through Washington and Windsor
counties aimed at restoring tourism, and the vital economic activity it generates, during the state's fall foliage season.  Route
100 spans to the southernmost point in Vermont and stretches through the central part of the state and ends in Vermont's
Northeast Kingdom.  Route 100 is the major north-south travel corridor that has tremendous direct impact on Vermont's tourism
economy and supports multiple communities.
This activity will not take place until businesses along the Route 100 corridor in Washington and Windsor counties have
received economic recovery assistance through the CDBG-DR funding.

Location Description:

Route 100 Corridor through Washington and Windsor counties

No activity to report at this time.

Activity Progress Narrative:

Tourism Mkg Washington and Windsor countiesActivity Title:

Project Number:

Economic Recovery Planning

Project Title:

State Direct Economic Recovery Planning

$0.00$0.00State of Vermont Agency of Commerce & Community

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Vermont - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$100,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Tourism Mktg - Windham county

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2014

$0.00

To Date

06/01/2013

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

The activity will be a comprehensive marketing campaign for the Route 100 corridor down through Windham county aimed at
restoring tourism, and the vital economic activity it generates, during the state's fall foliage season.  Route 100 spans to the
southernmost point in Vermont and stretches through the central part of the state and ends in Vermont's Northeast Kingdom. 
Route 100 is the major north-south travel corridor that has tremendous direct impact on Vermont's tourism economy and
supports multiple communities.

Location Description:

Route 100 Corridor in Windham county

No activity to report at this time.

Activity Progress Narrative:

Tourism Mktg - Windham countyActivity Title:

Project Number:

Economic Recovery Planning

Project Title:

State Direct Economic Recovery Planning

$0.00$0.00State of Vermont Agency of Commerce & Community

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Vermont - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 0

Monitoring Visits 0 1

Audit Visits 0 0

Technical Assistance Visits 0 1

Monitoring/Technical Assistance Visits 0 1

Report/Letter Issued 0 0
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