
a. Grant Number
b. Grantee Name
c. Requesting Agency
d. CDBG-DR Obligation Date
e. Expenditure Deadline Date (24 months 
following Obligation Date)

a. DRGR Project #

Grantee Project or Program
DRGR Grantee Activity 

Number
DRGR Activity Title

Responsible 
Organization

DRGR National Objective DRGR Activity Description DRGR Budgeted Amount

Activity #1 Cambridge

RD2 Town of Cambridge IG-
00011

RD-2 Cambridge 
Greenway/railrd 
Bridge/Rt 15 Culver

Town of Cambridge Urgent Need Replacement of existing bridge over the Brewster 
River, allowing the flood waters to move more freely 
with less velocity.  In addition, two Route 15 Bypass 
culverts will be replaced with larger culverts to reduce 
the flooding by improving the flow conveyance from 
the flood chute to the Lamoille River which impacts 
structures and properties on Depot Street, Main 
Street, Church Street, and senior and affordable 
housing at Mann's Meadow.

$329,192

Activity #2 Hancock

RD2 Town of Hancock IG-
00009

RD-2 Hancock 
Churchville Culvert 
Replacement

Town of Hancock LMI Remove an undersized culvert and replace it with a 
new bridge on Churchville Road to ensure residents 
and property are no longer threatened and completely 
isolated from flooding.  The replacement bridge will 
allow for 100 year storm flows to pass safely, and will 
have a 75-year lifespan. $443,250

Activity #3 Northfield

RD2 Town of Northfield IG-
00073

RD-2 Northfield Water 
Street River Park

Town of Northfield LMI The Town has participated in the HMGP to buyout 13 
properties on Water Street.  They have been 
demolished and the site has been cleared.  Due to the 
size of the parcel now owned by the Town, 5 acres 
between the Dog River and Water Street, this project 
will enhance the natural floodplain function, establish 
a sustantial vegetated buffer, and provide a recreation 
area with no permanent structures.

$295,500
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Note: Please copy this information directly from DRGR for each DRGR activity related to the grantee program or project for which a waiver is requested.

*Note: A local program or project may be reflected in DRGR as more than one activity. An example would be a single family rehabilitation program that will be serve both Urgent Need and Low/Moderate income households. In these instances, both DRGR 
activities should be submitted using a single template.

In order to request an extension of the 24-month expenditure deadline on CDBG-DR funds from HUD, grantees must complete the following template for each grantee program or project for which an extension is requested.* 

OMB authorized HUD to provide CDBG-DR grantees with expenditure deadline extensions for specific activity types. Only activities within the following activity category types are eligible to request an extension of the 24-month expediture deadline: 
housing; economic revitalization; public facilities and improvements; and administration.

2. IDENTIFY EXTENSION REQUEST

RD 2 Muni Infrastructure Recovery and Repair;  RD2 Buyouts HMGP Match and non-eligible FEMA; RD2 State Administration

b. Information on grantee program or project for which a waiver is requested                                                                     

1. GRANT INFORMATION

State of Vermont
Agency of Commerce and Community Development
30-Oct-15

30-Oct-17
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Activity #4 Stockbridge

RD2 Town of Stockbridge IG-
00074

RD-2 Stockbridge 
Taggart Hill Road So. 
Relocation

Town of Stockbridge LMI The Town of Stockbridge's Taggart Hill Road was 
completely washed out during Tropical Storm Irene.  
This project will move the road and utilities over to 
widen the stream bed for Taggart Brook, resulting in 
larger hydraulic capacityfor the stream and a less 
constrained, more natural flood-resistant streambed.

$331,900

Activity #5 RD-2 BHA Red Clover E2

RD-2 BHA Red Clover E2 RD-2 BHA Red Clover Red Clover Commons 
Limited Partnership

LMI Housing
This project will fund the replacement housing for the 
Brattleboro Housing Authority, Melrose Terrace, that is 
located in a Floodplain.  Melrose Terrace was severely 
impacted during Tropical Storm Irene and all the residents 
had to be temporarily relocated.  This replacement housing 
will provide for a long-term sustainable scenario for the 
tenants and the Housing Authority.  HUD Officials have 
been working in tandem with the State and the Housing 
Authority to ensure the success of this project and to $111,380

Activity #6 Buyouts HMGP Match and non-
eligible FEMA

RD2 Residential Buyouts 
LMI targeted IG-00036

RD-2-Res Buyouts 
Wash/Winds/Windh 
LMI

Two Rivers 
Ottauquechee Regional 
Commission

LMI Funds will be used to provide the 25% match for the 
Hazard Mitigation Grant Program total project costs of 
these properties, which were impacted by Tropical 
Storm Irene, to buy them out and clear the land to 
remain forever green space.

$300,000

Activity #7 State Administration
RD2 State Administration RD-2 State 

Administration
State of Vermont, 
Agency of Commerce 
and Community 

N/A Assist in covering some of the staffing costs to manage 
the projects under the extension request.   

$300,000

$2,111,222 

a. Explain the reason an extension is 
needed                                               Provide 
an explanation for why an extension is 
being requested, including all relevant and 
compelling statutory, regulatory, policy, or 
operational challenges, and how receiving 
an extension will promote a more effective, 
efficient recovery effort.

Description of program or project for 
which an extension is being requested and 
the eligible activity category  

RD2 Muncipal Infrastructure Recovery and Repair, both LMI and Urgent Need; RD 2 BHA Red Clover; and RD2 State Administration

4. JUSTIFICATION
Activities #1 -#4:  Each of the projects require access and work in their respective rivers which requires a Stream Aleration Permit.  There is limitation of time to access and work in the River 
per the State of Vermont, Agency of Natural Resources, Department of Environmental Conservation.  10 V.S.A. Chapter 41.  
http://dec.vermont.gov/sites/dec/files/documents/WSMD_StreamAlterationRule_2013_12_24.pdf  http://dec.vermont.gov/watershed/rivers/river-management#rules.  The work for each 
project cannot commence until July 1, 2017, and this is barring no imperfect weather conditions; thus, to ensure the work in each instance is fully completed and all funds drawn the 
additional time, or extension is needed.  Activity #5:  This activity is tied to Activity #1 on the Extension Request that was approved as of April26, 2017.  We are pending FEMA approval and 
completion of environmental review on the Melrose Terrace property that we relocated the tenants from to go back and demolish the buildings in the Floodway and restore the Floodway to 
eliminate the choke point of the Whetstone Brook.  The demolition, clearance and grading activities will not be able to be completed until late fall.  This work is the completion of the project 
from building replacement housing, moving the tenants to the new housing that is out of the floodway/floodplain, and then reducing the area of water damming that dramatically increases 
the velocity of the water flow causing severe flooding in the immediate area and on into the downtown central business area which caused millions of dollars of property damage during 
Tropical Storm Irene and has done so in the past  as well    Activity#6: the buyout is pending FEMA approval that is projected to take upwards of over 12 months and then allowing for the 

3. ELIGIBILITY 
TOTAL AMOUNT



CDBG-DR Expenditure Deadline Extension Request Template (P.L. 113-2 Grantees Only)   [OMB CONTROL NUMBER: 2506-0206]
                                  

b. Reduction in the likelihood of of waste, 
fraud, and abuse                              If 
applicable, decribe how the provision of an 
extension would reduce the likelihood of 
waste, fraud, and abuse.                                                                 

c. Community Stakeholders                                                                  
Identify all community stakeholders 
(including state or local entities, 
subrecipients, nonprofits, and civic 
organizations), their role in program or 
project implementation, and the impact, if 
any, an extension would have on these 
stakeholders.

a. Revised expenditure deadline for 
program/project completion                                                     
Provide the revised DRGR activity end date 
for each activity subject to an extension. 

b. Proposed timeline for revised 
expenditure deadline (See "Projected 
Qtrly Expenditures" sheet)
Provide quarterly expenditure projections 
for the program/project for which the 
extension is requested.

c. Risk associated with not receiving an 
extension                                       Describe 
the risks associated with NOT  receiving 
the requested extension, such as the 
estimated percentage of funds which 
would be at risk of recapture or specific 
recovery needs that would not be met if 
the particular program or project cannot 
be completed or  undertaken.

a. Monitoring process and internal 
controls to compensate for the extended 
deadline                                              Describe 
the monitoring process and internal 
controls that the grantee and any 
subrecipients will implement to ensure 
compliance with the revised expenditure 
deadline.

6. INTERNAL CONTROLS

Activities #1-#7:  If extension is not granted, the projects will be unable to be completed, thus continuing severe flood hazards in each of the communities in which the projects are located, 
potentially jeopardizing additional properties and the safety of numerous lives.

Activities #1-7:   State of Vermont Agency of Commerce and Community Development Grants Management staff will ensure appropriate subrecipient oversight monitoring is conducted 
throughout the project to completion.  Technical assistance will be provided to the subrecipient and any of the contracted parties to complete the project to ensure all the rules and 
regulations are followed.  We will continue to follow all of our Disaster Recovery policies, along with all the other appropriate State policies with regard to Financial Management, 
Procurement, and Internal Control

Activities #1-7:  Town of Cambridge and the Village of Jeffersonville; Lamoille County Planning Commission; Town of Hancock; Two Rivers Ottauquechee Regional Commission (TRORC); Town 
of Northfield; Town of Stockbridge; and the State of Vermont Agency of Natural Resources, River Management - all stakeholders and communities members have coordinated and are 
commited to ensure these projects move forward to eliminate the dramatic flood hazards in each of the communities.  With regard to the buyouts, the Town of Cabot is committed to work 
with the HMGP and TRORC to assist the homeowner to have their property bought out. 

5. IMPACT

Complete Sheet2: Projected Qtrly Expenditures.

Activities #1-4 the revised expenditure deadline will be 09/30/2018; Activity #5 -7 will be 12/31/2018

Activities #1-#7:  CDBG-DR2 funds of $2,013,136 would be at risk of recapture; and the flood hazards of not being able to complete the projects continues the severe risk of future flooding.  



5b. Proposed timeline for revised expenditure deadline     

CDBG-DR Program or Project Budget Amount Q2 2017 Q3 2017 Q4 2017 Q1 2018 Q2 2018 Q3 2018 Q4 2018
Activity #1 329,192.00$             -$                    75,000.00$          75,000.00$         75,000.00$           75,000.00$        29,192.00$           
Activity #2 443,250.00$             -$                    88,650.00$          88,650.00$         88,650.00$           88,650.00$        88,650.00$           
Activity #3 295,500.00$             -$                    67,500.00$          67,500.00$         67,500.00$           67,500.00$        25,500.00$           
Activity #4 331,900.00$             -$                    75,000.00$          75,000.00$         75,000.00$           75,000.00$        31,900.00$           
Activity #5 300,000.00$             -$                      -$                     100,000.00$        100,000.00$      50,000.00$           50,000.00$       
Activity #6 111,380.00$             50,000.00$        50,000.00$           111,380.00$     
Activity #7 300,000.00$             -$                    16,346.00$          16,346.00$         16,346.00$           16,346.00$        16,346.00$           16,356.62$       

TOTAL 2,111,222.00$          -$                    322,496.00$        322,496.00$       422,496.00$        472,496.00$      291,588.00$         -$                   -$                   -$                     -$                   -$                  -$                    

Projected Incremental  Quarterly Expenditures

Grantees should start with the quarter that reflects the current DRGR start date of activity. Accordingly, alter the template column headers to reflect activity-specific information in DRGR (showing the proposed timeline ). For example, if the HUD obligation date/activity 
start date took place in Quarter 4 of 2015, the first column would be labeled as Q4 2015.
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