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Grant Number:
B-13-DS-50-0001

Grantee Name:
Vermont

LOCCS Authorized Amount:
$17,932,000.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$17,932,000.00

Disasters:

FEMA-1995-VT
FEMA-4022-VT
FEMA-4043-VT
FEMA-4066-VT

Declaration Number

Narratives
Disaster Damage:

Tropical Storm Irene and the other flooding events of 2011 and 2012 had an unprecedented impact on Vermont. Nothing since the Great
Flood of 1927 so devastated the state. Damage was severe and widespread. Six Vermonters lost their lives. Fifty thousand homes lost
power. More than 3500 homes were damaged or destroyed displacing 1500 families. Transportation and public infrastructure were
decimated.  Of Vermont’s 251 cities and town, 225 reported damage to their municipal infrastructure. In excess of 300 businesses sustained
losses and the agricultural impacts included 20,000 acres of flooded farmland, lost crops and livestock. The largest state office complex was
overrun by flood waters forcing the evacuation of state employees and clients of Vermont State Hospital. Several state agencies and 1500
workers were displaced. 
Nonetheless, more work remains to be done. FEMA and SBA data were the primary sources for identifying unmet needs to be addressed by
the state’s first allocation. At this point in the recovery of Vermont’s individuals, households, businesses and communities, much more specific
information is available on the remaining needs that are eligible for CDBG-DR funding and cannot be met by other sources. The proposed
uses of the second allocation are based on the following:

,
    •  More than 60 letters of interest from eligible entities for proposed projects.
,
    •  A public hearing and public comment.
,
    •  DHCD’s experience administering CDBG-DR I
,
    •  Ongoing communication with and reports from state agencies, the Irene Recovery Office, disaster case managers, municipalities, long
term recovery committees, regional planning commissions, regional development corporations, and housing nonprofits.
,
    •  Need to use and build local capacity to apply and administer CDBG-DR funds in compliance with HUD requirements.
,
To this information the State applied the overarching goals of meeting the most pressing needs, maximizing benefits, leveraging other sources
and rebuilding stronger and safer. ThisAction Plan also proposes uses that meet HUD’s requirement that the funds be directed to the most
impacted counties – Washington, Windsor and Windham. It outlines activities that ensure the primary beneficiaries are low and moderate
income populations and can be completed within the required two year timeframe.
 

Recovery Needs:

The Agency asked HUD to obligate only $13,232,000 or approximately 74% of the total $17,932,000 in CDBG-DR2 funds allocated to
Vermont at this time.  As projects get underway, the Agency will amend this Partial Action Plan and request that HUD obligate the additional
funds, thus starting a new two year expenditure timeline for the additional funds requested. 
This plan proposes activities and a method of distribution based on the following assessment of unmet needs in the areas of

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$17,932,000.00
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$0.00

N/A

$16,654,907.30

$17,663,349.00

$148,722.02

$72,074.02

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$17,884,803.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$16,612,625.16

$17,812,722.00

$17,884,803.00

Overall

Program Income Received

($119,278.00)

($108,092.00)

While winter months are usually quiet months for construction in Vermont, there remains three open grants in which
progress has continued in some manner.  The program that buys out Irene impacted properties has continued to
work to secure title for the municipalities where the properties are located.  As we move into spring and summer,
more buy outs will occur, and more reclamation of the

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$863,947.30

$0.00

Actual

Limit on Public Services

$17,663,349.00

65.75%
66.60%

Overall Benefit Percentage (Projected)

$863,947.30

Requirement

Limit on Admin $896,600.00

$0.00

Limit on Admin/Planning

$2,689,800.00

Target

$3,586,400.00

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

housing, economic recovery and infrastructure. The analysis focuses on the needs of low and moderate income persons in the most severely
impacted counties.  (CDBG-DR II funds may be used to address disaster needs in any county that received a disaster declaration but HUD
requires that no less than 80% of the allocation be used in Washington, Windsor and Windham.) It also considers HUD requirements
regarding eligible activities and the two year expenditure period.  Sources relied upon for this assessment include more than 60 project
proposals submitted to DHCD in response to a request for letters of interest based on remaining needs and CDBG-DR eligibility criteria.  This
request was distributed widely to municipalities, state and local officials and organizations engaged in recovery efforts, DHCD’s partner
agencies, and through the Department’s distribution lists for its ongoing CDBG program, the Vermont Community Development Program.
 DHCD received indications of interest for approximately $43 million in projects, - more than twice the $17.9 million available.
CDBG-DR II will be used for longer term recovery and resilience efforts. As noted earlier, existing sources are insufficient to meet the
remaining need to relocate and redevelop impacted affordable housing out of floodplains. The most urgent of these projects is a public
housing authority property in Brattleboro, which provides 80 units of affordable housing for the elderly and disabled. It was severely damaged
by Irene and remains in harm’s way. It is a high priority for the Brattleboro Housing Authority, the community and the State to address this life
and safety issue by redeveloping the units outside of the flood hazard area.  This plan includes substantial funding ($5 million) for this critical
project. The State was very fortunate in that the other Public Housing Authorities did not suffer any damage as a result of Tropical Storm Irene
or the other Storms listed in the Federal Register for this allocation.
 Based on data collected by its disaster recovery coordinator, the Vermont Agency of Agriculture estimates remaining needs related to
agricultural impacts at approximately $2 million. This Action Plan proposes dedicating $3 million for business assistance which will include
grants for farms. 
 
 
 

$72,074.02 $16,654,907.30Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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land through demolitions will also take place.
The Red Clover project has been completed for some time, but the demolition of the Melrose Terrace properties
should be underway as spring arrives.
The second part of the Cambridge project, the Route 15 culvert replacement, should be getting underway sometime
in late spring/early summer.
As projects complete, the Agency staff will turn their focus to helping the grantees close out the grants and, finally,
on closing out the State's grant with HUD.
 During this quarter, the Agency was able to close the Hancock, Northfield, West Windsor, and Montpelier grants in
the DRGR system.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

RD-1 Brattleboro Housing Authority, RD-1 Brattleboro $0.00 $5,463,553.00 $1,523,009.00

RD-1 Buyouts- HMGP Match and non-eligible FEMA, RD-1 $0.00 $860,389.00 $342,798.00

RD-1 E2 Brattleboro Housing Authority, RD-1 E2 Brattleboro $0.00 $76,647.00 $76,647.00

RD-1 E2 Buyout-HMGP Match and non-eligible FEMA E2, $3,000.00 $1,139,611.00 $593,630.00

RD-1 Economic Recovery, Flood Impacted Biz 2, RD-1 $0.00 $1,184,796.00 $1,184,796.00

RD-1 Economic Recovery, Flood Impacted Businesses, RD-1 $0.00 $1,545,000.00 $1,545,000.00

RD-1 Ladd Hall Limited Partnership, DR2RD-1-2012- $0.00 $1,000,000.00 $1,000,000.00

RD-1 Municipal Infrastructure Recovery and Repair, RD-1 $0.00 $1,365,404.00 $950,783.00

RD-1 State Administration, RD- 1 State Administration $0.00 $596,600.00 $596,600.00

RD-1-E Brattleboro Housing Authority Extended, RD-1-E $0.00 $0.00 $3,940,544.00

RD-1-E Buyouts HMGP Match & non-eligible FEMA, RD-1-E $0.00 $0.00 $517,591.00

RD-1-E Municipal Infrastructure Recovery & Repair, RD-1-E $0.00 $0.00 $414,621.00

RD-2 Brattleboro Housing Authority CONTINUATION, RD-2 $0.00 $0.00 $0.00

RD-2 Muni Infrastructure Recovery & Repair, RD-2 Muni $0.00 $3,988,620.00 $3,373,927.00

RD-2 State Administration, RD-2 State Administration $0.00 $300,000.00 $232,656.49

RD-2-E BHA Red Clover, RD-2-E BHA Red Clover $0.00 $39,299.00 $39,299.00

RD-2-E Buyouts HMGP Match and non-eligible FEMA, RD-2- $18,096.00 $300,000.00 $18,380.00

RD-2-E Municipal Infrastructure Extended, RD-2-E $30,466.00 $0.00 $269,935.00

RD-2-E State Administration, RD-2-E State Administration $20,512.02 $0.00 $34,690.81
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Activities

RD-1 Brattleboro Housing Authority / RD-1 BrattleboroProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,523,009.00

Low/Mod Red Clover Commons Limited Partnership

Total Projected Budget from All Sources

Match Contributed

$1,523,009.00

$0.00

$2,016,334.00

$0.00

$1,523,009.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Red Clover IG-2014-00005 RD-1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

12/10/2013

Direct ( HouseHold )

$1,523,009.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new replacement housing Completed

Activity Description:

This activity is to fund replacement housing for the Brattleboro Housing Authority, Melrose Terrace that is located in a
Floodplain and was severely impacted during Tropical Storm Irene where all the residents had to be temporarily

BHA's Red Clover Housing ProjectActivity Title:

Project Number:

RD-1 Brattleboro Housing Authority

Project Title:

RD-1 Brattleboro Housing Authority

$0.00$0.00Brattleboro Development Credit Corporation

$1,523,009.00$0.00Red Clover Commons Limited Partnership

$0.00$0.00State of Vermont Agency of Commerce & Community

$0.00     Program Funds Drawdown $1,523,009.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-1-Extension
BHA's Red Clover
Housing Project

RD-1-E Red Clover IG-
00005

RD-1-E Brattleboro
Housing Authority

Extended
Construction of new

housing
Red Clover Commons

Limited Partnership
General Account

$1,523,009.00$0.00Total Funds Expended
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relocated.  This replacement housing will provide for a long-term sustainable scenario for the tenants and the Housing
Authority.  HUD Officials have been working in tandem with the State and the Housing Authority to ensure the success of this
project to secure the necessary funding.  The Brattleboro Housing Authority has teamed with one of the State's largest most
experienced housing developers, Housing Vermont, to assist with the New Market Tax Credit Program and other equity
features.

Location Description:

Red Clover Commons - off State Route 5 in Brattleboro.  464 Canal Street, Brattleboro, VT  05301.  This site is near the
hospital, the main grocery store and pharmacy, with all amenities to support the tenants within walking distance.

The Agency is no longer reporting on this closed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-1 Buyouts- HMGP Match and non-eligible FEMA / RD-1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

Buyouts Wash/Winds/Windh LMI RD-1 IG-00036

Activitiy Category:

06/30/201712/10/2013

Acquisition - buyout of residential properties Completed

Buyouts Wash/Windsor/Windham LMIActivity Title:

Project Number:

RD-1 Buyouts- HMGP Match and non-eligible FEMA

Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA
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Benefit Type:

Overall

$22,162.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$22,162.00

$0.00

$0.00

$0.00

$22,162.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

$0.00

$0.00

N/A

$0.00

To Date

Direct ( HouseHold )

$22,162.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

CDBG-DR 2 funding combined with the previous CDBG-DR 1 allocation and state general funds through the Vermont Housing
and Conservation Board will largely satisfy the remaining unmet needs for buyouts. By making this commitment, the state will
maximize participation in the FEMA buyouts and at the same time assist those unable to access FEMA funding. This gives
those most affected by flooding a better chance at full recovery and removes properties from danger and reduces future
impacts from flooding, thus fostering responsible flood plain management.
CDBG-DR 2 funding will be used to assist communities and property owners meet the FEMA required 25% match and support
FEMA-denied property buyouts at 75% of the pre-flood assessed property value statewide. In addition, a small portion of these
funds will support Brownfield clean-up on buyout properties and land restoration, once the demo and clearance of the parcels
has been completed, to provide community green space and/or limited recreational facilities in accordance with the deed
restrictions to maintain in perpetuity any buyout property for a use that is compatible with open space, recreational, or wetlands
management practices.
 

Location Description:

Washington , Windsor and Windham counties

The Agency is no longer reporting on this closed Activity.

Activity Progress Narrative:

$22,162.00$0.00Two Rivers Ottauquechee Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $22,162.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-1-Extension Res
Buyouts Targeted LMI

- TRORC

RD-1-E Res Buyouts
Wash/Winds/Windh LMI

IG-00036

RD-1-E Buyouts
HMGP Match & non-

eligible FEMA

Acquisition - buyout of
residential properties

Two Rivers Ottauquechee
Regional Commission

General Account

$22,162.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/4# of Properties 0

1/4# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Housing Units 0

1/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 0/4 1/4# of Households 0 0 100.00

0 1/0 0/4 1/4# Owner Households 0 0 100.00

8

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,619.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$29,619.00

$0.00

$0.00

$0.00

$29,619.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Commercial Buyouts Wash/Winds UR RD-1 IG-
00036

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct ( Person )

$29,619.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

For commercial property buyouts, funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total
project costs of these commercial properties to buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities, and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Commercial buyouts Washington/Windsor
counties UR

Activity Title:

Project Number:

RD-1 Buyouts- HMGP Match and non-eligible FEMA

Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA

$29,619.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $29,619.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-1-Extension
Commercial Buyouts
Target UR -TRORC

RD-1-E Commercial
Buyouts Targeted UR

IG-00036

RD-1-E Buyouts
HMGP Match & non-

eligible FEMA

Acquisition,
construction,reconstructi

on of public facilities
Two Rivers Ottauquechee

Regional Commission
General Account

$29,619.00$0.00Total Funds Expended
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Location Description:

Targeted counties of Washington and/or Windsor county

The Agency is no longer reporting on this closed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,488.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$88,488.00

$0.00

$0.00

$0.00

$88,488.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res Buyouts Wash/Winds/Windh UR RD-1 IG-
00036

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

12/10/2013

Direct ( HouseHold )

$88,488.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Funds will be used to assist with residential buyouts in Washington, Windsor, and Windham counties, assisting homeowners
that are above income, or Urgent Need category, whose properties were impacted by Tropical Storm Irene.
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these properties to
buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with
the property owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Residential Buyouts Wash/Windsor/Windham URActivity Title:

Project Number:

RD-1 Buyouts- HMGP Match and non-eligible FEMA

Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA

$88,488.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $88,488.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-1-Extension Res
Buyouts Targeted Co.

UR - TRORC

RD-1-E Res Buyouts
Wash/Winds/Windh UR

IG-00036

RD-1-E Buyouts
HMGP Match & non-

eligible FEMA

Acquisition - buyout of
residential properties

Two Rivers Ottauquechee
Regional Commission

General Account

$88,488.00$0.00Total Funds Expended
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Location Description:

Washington , Windsor, and Windham counties

The Agency is no longer reporting on this closed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

1/2# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/2# of Households 0 0 0.00

0 0/0 0/0 1/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,036.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$72,036.00

$0.00

$0.00

$0.00

$72,036.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Residential Buyouts non-targeted LMI RD-1 IG-
00036

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

12/10/2013

Direct ( HouseHold )

$72,036.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Residential buyouts to assist homeowners that are below 80% of area median income levels.  These funds will be used as the
25% match to the Hazard Mitigation Grant Program (HMGP) for property owners impacted by Tropical Storm Irene.
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these properties to
buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
property owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Residential Buyouts non-targeted LMIActivity Title:

Project Number:

RD-1 Buyouts- HMGP Match and non-eligible FEMA

Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA

$72,036.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $72,036.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-1-Extension Res
Buyouts Non-
Targeted LMI -

TRORC

RD-1-E Res Buyouts
Non-Target LMI IG-

00036

RD-1-E Buyouts
HMGP Match & non-

eligible FEMA

Acquisition - buyout of
residential properties

Two Rivers Ottauquechee
Regional Commission

General Account

$72,036.00$0.00Total Funds Expended
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Location Description:

All other counties with the exception of Washington, Windsor and Windham counties (targeted counties).

The Agency is no longer reporting on this closed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

1/2# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/1 1/2# of Households 0 0 100.00

0 1/1 0/1 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,493.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$130,493.00

$0.00

$0.00

$0.00

$130,493.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Residential Buyouts non-targeted UR RD-1 IG-
00036

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

12/10/2013

Direct ( HouseHold )

$130,493.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these properties,
impacted by Tropical Storm Irene, to buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
property owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.
Residential buyouts to assist homeowners that are above income in the non-targeted counties.  These funds will provide the
25% match to the Hazard Mitigation Grant Program (HMGP). 
 

Residential Buyouts non-targeted URActivity Title:

Project Number:

RD-1 Buyouts- HMGP Match and non-eligible FEMA

Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA

$130,493.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $130,493.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-1-Extension Res
Buyouts Non-Target

UR - TRORC

RD-1-E Res Buyouts
Non-Target UR IG-

00036

RD-1-E Buyouts
HMGP Match & non-

eligible FEMA

Acquisition - buyout of
residential properties

Two Rivers Ottauquechee
Regional Commission

General Account

$130,493.00$0.00Total Funds Expended
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Location Description:

Any other county in the State other than Washington, Windsor, or Windham counties (targeted counties).

The Agency is no longer reporting on this closed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

2/2# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 0 0.00

0 0/0 0/0 2/2# Owner Households 0 0 0.00

RD-1 E2 Brattleboro Housing Authority / RD-1 E2 BrattleboroProject # / Title:

Grantee Activity Number:

Activity Status:

RD-1-E2 Red Clover IG-00005 E2

Activitiy Category:

Construction of new replacement housing Under Way

RD-1-E2 Red Clover IG-00005 E2Activity Title:

Project Number:

RD-1 E2 Brattleboro Housing Authority

Project Title:

RD-1 E2 Brattleboro Housing Authority
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Projected Start Date:

Benefit Type:

Overall

$76,647.00

Low/Mod Red Clover Commons Limited Partnership

Total Projected Budget from All Sources

Match Contributed

$76,647.00

$0.00

$0.00

$0.00

$76,647.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

05/01/2017

Direct ( HouseHold )

$76,647.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

BENEFICIARIES will be reported under the original activity
Replacement Housing for the Brattleboro Housing Authority, Melrose Terrace that was severely impacted by Tropical Storm
Irene.  Also, to assist with the demolition and clearance of the four most critical buildings in the Floodway at Melrose Terrace to
restore the floodway. 

Location Description:

Fairground Road; Brattlboro, Vermont

The Agency is no longer reporting on this closed Activity.

Activity Progress Narrative:

$76,647.00$76,647.00Red Clover Commons Limited Partnership

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $76,647.00

$76,647.00$76,647.00Total Funds Expended

17

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-1 E2 Buyout-HMGP Match and non-eligible FEMA E2 / RD1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$374,825.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources $374,825.00

$0.00

$0.00

$374,825.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 E2 Commercial Buyouts Targeted UR E2

$3,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

N/A

12/31/2018

$0.00

To Date

05/01/2017

Direct ( HouseHold )

$142,174.00

Responsible Organization:

Clearance and Demolition Under Way

RD-1 E2 Commercial Buyouts Targeted UR E2Activity Title:

Project Number:

RD-1 E2 Buyout-HMGP Match and non-eligible FEMA E2

Project Title:

RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA

$142,174.00$3,000.00Two Rivers Ottauquechee Regional Commission

$3,000.00     Program Funds Drawdown $142,174.00

$142,174.00$3,000.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Commercial properties brownfield clean-up and demolition as part of the buyout in conjunction with HMGP

Location Description:

Washington, Windsor and Windham counties

There was a $3,000 expense for a Phase 1 ESA for the 63 Sawmill Road property in Cabot, Vermont, during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,116.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$117,116.00

$0.00

$0.00

$0.00

$117,116.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E2 Res Buyouts Non-Target LMI E2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

05/01/2017

Direct ( HouseHold )

$47,723.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program (HMGP) total projects costs of these
properties, which were impacted by Tropical Storm Irene, to buy them out to clear the land to remain forever green space.

Location Description:

Any county other than Washington, Windsor, or Windham

There were no funds expended or drawn during this quarter and there is no progress to report.

Activity Progress Narrative:

RD-1-E2 Buyouts Non-Targeted LMI E2Activity Title:

Project Number:

RD-1 E2 Buyout-HMGP Match and non-eligible FEMA E2

Project Title:

RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA

$47,723.00$0.00Two Rivers Ottauquechee Regional Commission

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $47,723.00

$47,723.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,159.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$174,159.00

$0.00

$0.00

$0.00

$174,159.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E2 Res Buyouts Non-Target UR E2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

05/01/2017

Direct ( HouseHold )

$2,394.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program (HMGP) total projects costs of these
properties, which were impacted by Tropical Storm Irene, to buy them out to clear the land to remain forever green space.

Location Description:

Any county other than Washington, Windsor or Windham

There were no funds drawn or expended for this Activity during this quarter.  No progress to report.

Activity Progress Narrative:

RD-1-E2 Res Buyouts Non-Target UR E2Activity Title:

Project Number:

RD-1 E2 Buyout-HMGP Match and non-eligible FEMA E2

Project Title:

RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA

$2,394.00$0.00Two Rivers Ottauquechee Regional Commission

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,394.00

$2,394.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$395,997.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$395,997.00

$0.00

$0.00

$0.00

$395,997.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E2 Res Buyouts Wash/Winds/Windh LMI E2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

05/01/2017

Direct ( HouseHold )

$395,997.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds will be used to provide the 25% matchfor the Hazard Mitigation Grant Program (HMGP) total project costs of these
properties, which were impacted by Tropical Storm Irene, to buy them out to the land to remain forever green space. 

Location Description:

in the targeted counties of Washington, Windsor and Windham

The Agency will no longer be reporting on this closed Activity.

Activity Progress Narrative:

RD-1-E2 Res Buyouts Wash/Winds/Windh LMI E2Activity Title:

Project Number:

RD-1 E2 Buyout-HMGP Match and non-eligible FEMA E2

Project Title:

RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA

$395,997.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $395,997.00

$395,997.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,514.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$77,514.00

$0.00

$0.00

$0.00

$77,514.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E2 Res Buyouts Wash/Winds/Windh UR E2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

05/01/2017

Direct ( HouseHold )

$5,342.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds will be used to provide the 25% matchfor the Hazard Mitigation Grant Program (HMGP) total project costs of these
properties, which were impacted by Tropical Storm Irene, to buy them out to the land to remain forever green space. 

Location Description:

Targeted counties of Washington, Windsor and Windham

There were no funds drawn or expended for this Activity during this quarter.  No progress to report.

Activity Progress Narrative:

RD-1-E2 Res Buyouts Targeted Co. UR E2Activity Title:

Project Number:

RD-1 E2 Buyout-HMGP Match and non-eligible FEMA E2

Project Title:

RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA

$5,342.00$0.00Two Rivers Ottauquechee Regional Commission

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $5,342.00

$5,342.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-1 Economic Recovery, Flood Impacted Biz 2 / RD-1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,246.00

Low/Mod Brattleboro Development Credit Corporation

Total Projected Budget from All Sources $51,246.00

$0.00

$0.00

$51,246.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BDCC Biz Assist non-targeted LMI RD-1 IG-00060

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct ( Person )

$51,246.00

Responsible Organization:

Econ. development or recovery activity that creates/retains Completed

BDCC Business Assistance Progam BenningtonActivity Title:

Project Number:

RD-1 Economic Recovery, Flood Impacted Biz 2

Project Title:

RD-1 Brattleboro Development Credit Corp.

$0.00     Program Funds Drawdown $51,246.00

$51,246.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 2/10 3/12# of Permanent Jobs Retained 0 0 100.00

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To
provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Businesses located in Bennington county (non-targeted)

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$51,246.00$0.00Brattleboro Development Credit Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/2 2/10 3/12# of Persons 0 0 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$485,099.50

Urgent Need Brattleboro Development Credit Corporation

Total Projected Budget from All Sources

Match Contributed

$485,099.50

$0.00

$0.00

$0.00

$485,099.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BDCC Biz Assist Targeted UR RD-1 IG-00060

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct ( Person )

$485,099.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

To provide technical assistance, grants and/or loans to businesses to for remaining unmet needs such as equipment
replacement, structural repairs, working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Assist flood-impacted businesses in Windham County

Activity Progress Narrative:

BDCC Business Assistance Windham URActivity Title:

Project Number:

RD-1 Economic Recovery, Flood Impacted Biz 2

Project Title:

RD-1 Brattleboro Development Credit Corp.

$485,099.50$0.00Brattleboro Development Credit Corporation

$0.00     Program Funds Drawdown $485,099.50

$485,099.50$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 37/20# of Permanent Jobs Retained 0 0 0.00

The Agency is no longer reporting on this completed Activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/6# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 37/20# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$648,450.50

Low/Mod Brattleboro Development Credit Corporation

Total Projected Budget from All Sources

Match Contributed

$648,450.50

$0.00

$0.00

$0.00

$648,450.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BDCC Business Assist Targeted LMI RD-1 IG-
00060

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct ( Person )

$648,450.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

To provide technical assistance, grants and/or loans to businesses to for remaining unmet needs such as equipment
replacement, structural repairs, working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Flood impacted businesses located in Windham county

Activity Progress Narrative:

BDCC Business Assistance Windham LMIActivity Title:

Project Number:

RD-1 Economic Recovery, Flood Impacted Biz 2

Project Title:

RD-1 Brattleboro Development Credit Corp.

$648,450.50$0.00Brattleboro Development Credit Corporation

$0.00     Program Funds Drawdown $648,450.50

$648,450.50$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 16/0 5/6 21/6# of Permanent Jobs Created 0 0 100.00

0 42/14 10/42 52/96# of Permanent Jobs Retained 0 0 100.00

The Agency is no longer reporting on this completed Activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

24/30# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 69/14 4/48 73/102# of Persons 0 0 100.00

RD-1 Economic Recovery, Flood Impacted Businesses / RD-1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

Capstone Biz Assist non-targeted LMI RD-1 IG-
00065

Activitiy Category:

12/10/201512/10/2013

Econ. development or recovery activity that creates/retains Completed

Capstone Business Assistance non-targeted
counties

Activity Title:

Project Number:

RD-1 Economic Recovery, Flood Impacted Businesses

Project Title:

RD-1 Capstone Community Action (CVCAC)
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Benefit Type:

Overall

$158,629.00

Low/Mod Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$158,629.00

$0.00

$0.00

$0.00

$158,629.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

$0.00

$0.00

N/A

$0.00

To Date

Direct ( Person )

$158,629.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Flood impacted businesses located in non-targeted counties, such as Orange county

The  Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

$158,629.00$0.00Capstone Community Action

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Businesses 0

$0.00     Program Funds Drawdown $158,629.00

$158,629.00$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 51/2 29/16 80/27# of Permanent Jobs Retained 0 0 100.00

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 51/2 29/16 80/27# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,034.00

Urgent Need Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$124,034.00

$0.00

$0.00

$0.00

$124,034.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Capstone Biz Assist non-targeted UR RD-1 IG-
00065

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

 (  )

$124,034.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Capstone Business Assistance non-targeted URActivity Title:

Project Number:

RD-1 Economic Recovery, Flood Impacted Businesses

Project Title:

RD-1 Capstone Community Action (CVCAC)

$124,034.00$0.00Capstone Community Action

$0.00     Program Funds Drawdown $124,034.00

$124,034.00$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 37/11# of Permanent Jobs Retained 0 0 0.00

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Businesses 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,051,147.00

Low/Mod Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$1,051,147.00

$0.00

$0.00

$0.00

$1,051,147.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Capstone Biz Assist Targeted LMI RD-1 IG-00065

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct ( Person )

$1,051,147.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Flood impacted businesses located in Washington and Windsor counties (targeted counties).

Capstone Business Assistance Prog
Wash/Windsor LMI

Activity Title:

Project Number:

RD-1 Economic Recovery, Flood Impacted Businesses

Project Title:

RD-1 Capstone Community Action (CVCAC)

$1,051,147.00$0.00Capstone Community Action

$0.00     Program Funds Drawdown $1,051,147.00

$1,051,147.00$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 112/2 54/35 166/41# of Permanent Jobs Retained 0 0 100.00

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/10# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 112/2 54/35 166/41# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$211,190.00

Urgent Need Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$211,190.00

$0.00

$0.00

$0.00

$211,190.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Capstone Biz Assist Targeted UR RD-1 IG-00065

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct ( Person )

$211,190.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Various businesses located within the targeted counties of Washington and Windsor will be assisted with this project.  While
many businesses have completed a survey to indicate unmet need, the specific businesses (and addresses of those
businesses) have yet to be determined and will be handled through an application and review process that is currently
underway.

Capstone Business Assist Prog Wash/Windsor URActivity Title:

Project Number:

RD-1 Economic Recovery, Flood Impacted Businesses

Project Title:

RD-1 Capstone Community Action (CVCAC)

$211,190.00$0.00Capstone Community Action

$0.00     Program Funds Drawdown $211,190.00

$211,190.00$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 40/21# of Permanent Jobs Retained 0 0 0.00

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 40/21# of Persons 0 0 0.00

RD-1 Ladd Hall Limited Partnership / DR2RD-1-2012-CVCLT-Project # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

DR2-2012-CVCLT-00011

Activitiy Category:

11/30/201511/10/2014

Construction of new replacement housing Completed

Ladd Hall Limited PartnershipActivity Title:

Project Number:

RD-1 Ladd Hall Limited Partnership

Project Title:

DR2RD-1-2012-CVCLT-000011
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Benefit Type:

Overall

$1,000,000.00

Low/Mod Ladd Hall Limited Partnership

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$5,743,725.00

$0.00

$1,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

$0.00

$0.00

N/A

$0.00

To Date

Direct ( HouseHold )

$1,000,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Ladd Hall Limited Partnership, formed by Housing Vermont, Inc. and Central Vermont Community Land Trust  will rehabilitate
the historic portion of Ladd Hall, construct a new addition to develop 27 units of affordable housing.  The property will have 14
one bedroom units and 11 two bedroom units, and 2 three bedroom units.

Location Description:

36 State Drive; Waterbury, Vermont 05676 - formerly Ladd Hall of the State Office Complex in Waterbury and part of the
historic buildings of the State Hospital complex

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

$1,000,000.00$0.00Ladd Hall Limited Partnership

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27/27# of Housing Units 0

27/27# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 13/25 12/2 27/27# of Households 0 0 92.59

0 13/25 12/2 27/27# Renter Households 0 0 92.59

$0.00     Program Funds Drawdown $1,000,000.00

$1,000,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

RD-1 Municipal Infrastructure Recovery and Repair / RD-1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$254,215.00

Urgent Need Town of Athens

Total Projected Budget from All Sources

Match Contributed

$254,215.00

$0.00

$30,690.00

$0.00

$254,215.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Athens RD-1 IG-00064

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

11/30/2015

$0.00

To Date

02/12/2015

Area (  )

$254,215.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Walker and Brookline Roads CulvertsActivity Title:

Project Number:

RD-1 Municipal Infrastructure Recovery and Repair

Project Title:

RD-1 Municipal Infrastructure Recovery and Repair

$254,215.00$0.00State of Vermont Agency of Commerce & Community

$0.00$0.00Town of Athens

$0.00     Program Funds Drawdown $254,215.00

$254,215.00$0.00Total Funds Expended
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Activity Description:

The project consists of replacing three culverts: two on Walker Road and one on Brookline Road that were washed out during
Tropical Storm Irene.  The one on Brookline Road serves as a major rural collector of a Class 07 paved highway on which the
Athens municipal office is located.  The three culverts are designed to meet current state standards which will alleviate the
previously poorly designed structures that ultimately presented a life-threating situation.

Location Description:

Walker Road; Class 9 Road Vermont Route 35
Brookline Road; Class 7 Road

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,512.00

Urgent Need Town of Brandon

Total Projected Budget from All Sources

Match Contributed

$45,512.00

$0.00

$131,264.00

$0.00

$45,512.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Brandon RD-1 IG-00068

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

12/11/2014

Area (  )

$45,512.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

EXPENDITURE DEADLINE EXTENSION
On August 29, 2011, Tropical Storm Irene brought one foot of flood waters into the Town Office building, resulting in the
evacuation and containment of the building for several months.  The building was then stabilized and work was done to prevent
further deterioration and mold growth.  The Town will use CDBG-DR2 funds, combined with other funds, to rehab and repair the
building and relocate the town offices back into this historic building.

Location Description:

The Brandon Town Office is located at 49 Center Street in Brandon, Vermont.

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

Brandon Town Office RehabActivity Title:

Project Number:

RD-1 Municipal Infrastructure Recovery and Repair

Project Title:

RD-1 Municipal Infrastructure Recovery and Repair

$45,512.00$0.00Town of Brandon

$0.00     Program Funds Drawdown $45,512.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-1-Extension
Brandon's Town
Offices Rehab

RD-1-E Town of
Brandon IG-00068

RD-1-E Municipal
Infrastructure

Recovery & Repair

Rehabilitation/reconstru
ction of public facilitiesTown of Brandon General Account

$45,512.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

1/1# of Elevated Structures 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,853.00

Urgent Need Town of Rochester

Total Projected Budget from All Sources

Match Contributed

$181,853.00

$0.00

$18,378.00

$0.00

$181,853.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Rochester RD-1 IG-00050

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

11/30/2015

$0.00

To Date

05/09/2014

Area (  )

$181,853.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

This is a Class 3 road that has been subject to repeated flooding and that was severely impacted by Tropical Storm Irene.  The
Town will use CDBG-DR2 funds for an innovative concept practiced in the western part of the country, but never implemented
or tested in Vermont -  lowering and rebuilding the road to allow floodwaters to pass.  Erosion will be mitigated along a bend in
the White River, as well as mitigating damage to the roadway, a farmer's field, and potentially a nearby residence.
 

Location Description:

Bean's Bridge Road, Rochester, Vermont.

Activity Progress Narrative:

Bean's Bridge Road RehabActivity Title:

Project Number:

RD-1 Municipal Infrastructure Recovery and Repair

Project Title:

RD-1 Municipal Infrastructure Recovery and Repair

$181,853.00$0.00Town of Rochester

$0.00     Program Funds Drawdown $181,853.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-1-Extension
Rochester's Bean

Bridge Road

RD-1-E Town of
Rochester IG-00050

RD-1-E Municipal
Infrastructure

Recovery & Repair

Construction/reconstruct
ion of streets

Town of Rochester General Account

$181,853.00$0.00Total Funds Expended
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The Agency is no longer reporting on this completed Activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

800/400# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,204.00

Urgent Need Town of Springfield

Total Projected Budget from All Sources

Match Contributed

$270,204.00

$0.00

$79,100.00

$0.00

$270,204.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Springfield RD-1 IG-00051

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

07/10/2014

Area (  )

$270,204.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Funds will be used to construct a stormwater collection system on Meadow Drive, in Springfield, VT.  The system is designed to
prevent future damage to private property caused by stormwater runoff during rain events.  During Tropical Storm Irene, the
erosion was dramatic and was impacting the residential septic systems.  It will redirect the stormwater away from private
property on the western side of Meadown Drive into an existing stormwater collection system.  The proposed stormwater
collection system will consist of 48" diamter storage piping to provide capacity for detention of the stormwater beginning at 14
Meadow Drive, continuing 800 linear feet, and will include 6 catch basins to capture flow from additional low points north to the
intersection of Pedden Road.  Here the new system will be connected to the existing stormwater collection system that
discharges into the Black River through a 30 inch diameter culvert.  The stored flood water is to be released in a manner that
will not inundate the existing stormwater collection system, and will prevent future damage to private property caused by
stormwater runoff.

RD-1 Meadow Drive Stormwater bank stabilizationActivity Title:

Project Number:

RD-1 Municipal Infrastructure Recovery and Repair

Project Title:

RD-1 Municipal Infrastructure Recovery and Repair

$0.00$0.00State of Vermont Agency of Commerce & Community

$270,204.00$0.00Town of Springfield

$0.00     Program Funds Drawdown $270,204.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-2 Meadow Drive
stormwater bank

stabilization

RD-2 Town of
Springfield

CONTINUATION IG-
00051

RD-2 Muni
Infrastructure

Recovery & Repair

Rehabilitation/reconstru
ction of public facilitiesTown of Springfield General Account

$270,204.00$0.00Total Funds Expended
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Location Description:

Western side of Meadow Drive, predominantly between two residential properties.

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,792.00

Low/Mod Town of Warren

Total Projected Budget from All Sources

Match Contributed

$186,792.00

$0.00

$20,637.00

$0.00

$186,792.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Warren RD-1 IG-00035

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

04/10/2014

Area (  )

$186,792.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

The Town of Warren requests $186,792 in CDBG-DR II funds to replace the hydraulically inadequate 4’ Plunkton Road culvert,
which was severely damaged during Tropical Storm Irene, with a 12’x 6’ x 3’ x 70’ long open bottom arch structure to prevent
future flooding events from cutting off residents on both sides of the culvert. The road was completely washed out by Irene
leaving an open crater sliced into the road. A proper solution was not possible at the time of the washout and repairs were
made quickly to assist residents from Granville, Hancock and Rochester who were cut off from vital services.

Location Description:

The culvert is located 0.7 miles north of Plunkton Road’s intersection with Vermont Route 100.

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

Warren Plunkton Road Culvert LMI 00035Activity Title:

Project Number:

RD-1 Municipal Infrastructure Recovery and Repair

Project Title:

RD-1 Municipal Infrastructure Recovery and Repair

$186,792.00$0.00Town of Warren

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $186,792.00

$186,792.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

52

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,207.00

Urgent Need Town of Whitingham

Total Projected Budget from All Sources

Match Contributed

$12,207.00

$0.00

$9,129.00

$0.00

$12,207.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Whitingham RD-1 IG-00045

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

07/10/2014

Area (  )

$12,207.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Whitingham Bridge #47 is in Jacksonville and is the farthest downstream of three relatively closely spaced town bridges across
the East Branch North River. It extends from Vermont Route 112 to one of the few retail businesses in the Village. Tropical
Storm Irene destroyed the farthest upstream of the three bridges, and carried it over the middle bridge and into bridge #47.
Bridge # 47 was severely damaged but was repaired sufficiently to be placed into service. It needs full replacement of the deck
and guardrails to be safe and fully serviceable.
The project will involve complete removal and replacement of the bridge deck and guardrails. The abutments and steel beams
will not be altered.

Location Description:

Whitingham Bridge 47 is located at 201 Vermont Route 112, Whitingham VT (Jacksonville Village).
Windham County FIPS: 50025.

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

Whitingham Bridge #47 Deck ReplacementActivity Title:

Project Number:

RD-1 Municipal Infrastructure Recovery and Repair

Project Title:

RD-1 Municipal Infrastructure Recovery and Repair

$12,207.00$0.00Town of Whitingham

$0.00     Program Funds Drawdown $12,207.00

$12,207.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-1 State Administration / RD- 1 State AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,320.00

N/A Agency of Commerce and Community Development

Total Projected Budget from All Sources $119,320.00

$0.00

$119,320.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Administration non-targeted 20%

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

N/A

12/10/2015

$0.00

To Date

08/28/2011

 (  )

$119,320.00

Responsible Organization:

Administration Completed

State Administration non-targeted 20%Activity Title:

Project Number:

RD-1 State Administration

Project Title:

RD- 1 State Administration

$0.00     Program Funds Drawdown $119,320.00
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Provide staff oversight and administration of the Program for the non-targeted 20% allocation of the funding to ensure full
compliance with all the rules and regulations. 

Location Description:

Primarily at the main office location of One National Life Drive; however, the staff will be required to conduct onsight monitoring
visits through out the State.

The Agency is no longer reporting on this closed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$119,320.00$0.00Agency of Commerce and Community Development

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$119,320.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$477,280.00

N/A Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$477,280.00

$0.00

$0.00

$0.00

$477,280.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Administration targeted 80%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

08/28/2011

 (  )

$477,280.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Staff oversight and administration of the Program for the 80% targeted allocation to ensure full compliance with all the rules and
regulations.

Location Description:

Primarily will be in the main office location at One National Life Drive Montpelier, Vermont.  However, the staff will be required
to conduct onsight monitoring visits throughout the entire State.

The Agency is no longer reporting on this closed Activity.

Activity Progress Narrative:

State Administration targeted 80%Activity Title:

Project Number:

RD-1 State Administration

Project Title:

RD- 1 State Administration

$477,280.00$0.00Agency of Commerce and Community Development

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $477,280.00

$477,280.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-1-E Brattleboro Housing Authority Extended / RD-1-EProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,940,544.00

Low/Mod Red Clover Commons Limited Partnership

Total Projected Budget from All Sources $3,940,544.00

$0.00

$0.00

$3,940,544.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E Red Clover IG-00005

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

N/A

12/31/2018

$0.00

To Date

12/10/2013

Direct ( HouseHold )

$3,940,544.00

Responsible Organization:

Construction of new housing Under Way

RD-1-Extension BHA's Red Clover Housing ProjectActivity Title:

Project Number:

RD-1-E Brattleboro Housing Authority Extended

Project Title:

RD-1-E Brattleboro Housing Authority Extended

$0.00     Program Funds Drawdown $3,940,544.00

$3,940,544.00$0.00Total Funds Expended
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Match Contributed $5,451,567.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.
This project will fund the replacement housing for the Brattleboro Housing Authority, Melrose Terrace, that is located in a
Floodplain.  Melrose Terrace was severely impacted during Tropical Storm Irene and all the residents had to be temporarily
relocated.  This replacement housing will provide for a long-term sustainable scenario for the tenants and the Housing
Authority.  HUD Officials have been working in tandem with the State and the Housing Authority to ensure the success of this
project and to ensure the necessary funding.  The Brattleboro Housing Authority has teamed with one of the State's largest and
most experienced housing developers, Housing Vermont, to assist with the New Market Tax Credit Program and other equity
features.

Location Description:

Red Clover Commons is located at 464 Canal Street, Brattleboro, VT.  The site in hear the hospital, the main grocery store,
pharmacy, and all necessary amenities to support the tenants are within walking distance.

The Agency is no longer reporting on this closed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$3,940,544.00$0.00Red Clover Commons Limited Partnership

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 55/0 0/55 55/55# of Households 0 0 100.00

0 55/0 0/55 55/55# Renter Households 0 0 100.00

RD-1-E Buyouts HMGP Match & non-eligible FEMA / RD-1-EProject # / Title:

Grantee Activity Number: RD-1-E Commercial Buyouts Targeted UR IG-
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Projected Start Date:

Benefit Type:

Overall

$20,556.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$20,556.00

$0.00

$0.00

$0.00

$20,556.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

00036

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

12/10/2013

Direct ( Person )

$20,556.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.
For commercial property buyouts, funds will be used to provide the 25% match for the Hazard Mitigation Grant Program
(HMGP) total project costs of these commercial properties to buy them out and to clear the land to remain forever green space.
Two Rivers Ottauquechee Regional Commission (TRORC) will serve as the lead organization to adminster the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities, and the HMGP. The State will be working closely with TRORC to provide draft documents,
subgrant agreements, duplication of benefit documentation and ongoing technical assistance and oversight monitoring of the
program.

Location Description:

Commercial properties in Washington and Windsor Counties.

The Agency is no longer reporting on this closed Activity.

Activity Progress Narrative:

RD-1-Extension Commercial Buyouts Target UR -
TRORC

Activity Title:

Project Number:

RD-1-E Buyouts HMGP Match & non-eligible FEMA

Project Title:

RD-1-E Buyouts HMGP Match & non-eligible FEMA

$20,556.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $20,556.00

$20,556.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,848.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$60,848.00

$0.00

$0.00

$0.00

$60,848.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E Res Buyouts Non-Target LMI IG-00036

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

12/10/2013

Direct ( HouseHold )

$60,848.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program (HMGP) total projects costs of these
properties, which were impacted by Tropical Storm Irene, to buy them out to clear the land to remain forever green space.
Two Rivers Ottauquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
property owners, municipalities and the HMGP.  The State will be working closely with TRORC to provide draft documents,
subgrant agreements, duplication of benefit documentation and ongoing technical assistance and oversight monitoring of the
program.

Location Description:

Residential buyouts in any county other than Washington, Windsor, and Windham counties.

Activity Progress Narrative:

RD-1-Extension Res Buyouts Non-Targeted LMI -
TRORC

Activity Title:

Project Number:

RD-1-E Buyouts HMGP Match & non-eligible FEMA

Project Title:

RD-1-E Buyouts HMGP Match & non-eligible FEMA

$60,848.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $60,848.00

$60,848.00$0.00Total Funds Expended
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The Agency is no longer reporting on this closed Activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/0 1/0# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,348.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$145,348.00

$0.00

$0.00

$0.00

$145,348.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E Res Buyouts Non-Target UR IG-00036

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

12/10/2013

Direct ( HouseHold )

$145,348.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these properties,
impacted by Tropical Storm Irene, to buy them out to clear the land to remain forever green space.
Two Rivers Ottauquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commisions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
property owners, municipalities and the Hazard Mitigation Grant Program (HMGP). The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplicaiton of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.
Residentail buyouts to assist homeowners that are above income in the non-targeted counties.  These funds will provide the
25% match to the Hazard Mitigation Grant Program (HMGP).

Location Description:

Residential properties located in counites other than Washington, Windsor, or Windham counties.

Activity Progress Narrative:

RD-1-Extension Res Buyouts Non-Target UR -
TRORC

Activity Title:

Project Number:

RD-1-E Buyouts HMGP Match & non-eligible FEMA

Project Title:

RD-1-E Buyouts HMGP Match & non-eligible FEMA

$145,348.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $145,348.00

$145,348.00$0.00Total Funds Expended

63

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



The Agency is no longer reporting on this closed Activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Properties 0

2/0# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

2/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

64

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$156,841.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$156,841.00

$0.00

$0.00

$0.00

$156,841.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E Res Buyouts Wash/Winds/Windh LMI IG-
00036

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

12/10/2013

Direct ( HouseHold )

$156,841.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.
CDBG-DR2 funding combined with the previous CDBG-DR1 allocation and state general funds through Vermont Housing and
Conservation Bord (VHCB) will largely satisfy the remaining unmet needs for buyouts.  By making this comimitment, the State
will maximize participation in the FEMA buyouts and at the same time assist those unable to access FEMA funding.  This gives
those most affected by flooding a better chance at full recovery and removes properties from danger and reduces future
impacts from flooding, thus fostering responsible flood plain management.
CDBG-DR2 fudning will be used to assist communities and property owners meet the FEMA required 25% match and support
FEMA-denied property buyouts at 75% of the pre-flood assessed property value statewide.  In addition, a small portion of these
funds will support Brownfield clean-up on buyout properties and land restoration, once the demo and clearance of the parcels
has been completed, to provide community green space and/or limited recreational facilities in accordance with the deed
restrictions to maintain in perpetuity any buyout property for a use that is compatible with open space, recreational, or wetlands
management practices.

Location Description:

Residential properties in Washington, Windsor, or Windham Counties.

RD-1-Extension Res Buyouts Targeted LMI -
TRORC

Activity Title:

Project Number:

RD-1-E Buyouts HMGP Match & non-eligible FEMA

Project Title:

RD-1-E Buyouts HMGP Match & non-eligible FEMA

$156,841.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $156,841.00

$156,841.00$0.00Total Funds Expended
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The Agency is no longer reporting on this closed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

1/0# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/0 1/0# of Households 0 0 100.00

0 0/0 1/0 1/0# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,998.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$133,998.00

$0.00

$0.00

$0.00

$133,998.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E Res Buyouts Wash/Winds/Windh UR IG-
00036

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

12/10/2013

Direct ( HouseHold )

$133,998.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.
Funds will be used to assist with residential buyouts in Washington, Windsor, and Windham counties, assisting homeowners
that are above income, or Urgent Need category, whose properties were impacted by Tropical Storm Irene.
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program (HMGP) total project costs of these
properties to buy them out and clear the land to remain forever green space.
Two Rivers Ottauquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to muncipalities specific to their respective regions, and to assist in the actual closings with the
property owners, municipalities, and the HMGP. The State will be working closely with TRORC to provide draft documents,
subgrant agreements, duplication of benefit documentation, and ongoing technical assistance and oversight monitoring of the
program.

Location Description:

Residential properties in Washington, Windsor, or Windham Counties.

RD-1-Extension Res Buyouts Targeted Co. UR -
TRORC

Activity Title:

Project Number:

RD-1-E Buyouts HMGP Match & non-eligible FEMA

Project Title:

RD-1-E Buyouts HMGP Match & non-eligible FEMA

$133,998.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $133,998.00

$133,998.00$0.00Total Funds Expended
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The Agency is no longer reporting on this closed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Properties 0

3/0# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

3/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 0/0 3/0# of Households 0 0 33.33

0 1/0 0/0 3/0# Owner Households 0 0 33.33

RD-1-E Municipal Infrastructure Recovery & Repair / RD-1-EProject # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

RD-1-E Town of Brandon IG-00068

Activitiy Category:

12/31/201612/11/2014

Rehabilitation/reconstruction of public facilities Completed

RD-1-Extension Brandon's Town Offices RehabActivity Title:

Project Number:

RD-1-E Municipal Infrastructure Recovery & Repair

Project Title:

RD-1-E Municipal Infrastructure Recovery & Repair
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Benefit Type:

Overall

$408,708.00

Urgent Need Town of Brandon

Total Projected Budget from All Sources

Match Contributed

$408,708.00

$0.00

$336,575.00

$0.00

$408,708.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

$0.00

$0.00

N/A

02/14/2017

$0.00

To Date

Area (  )

$408,708.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.
On August 29, 2011, Tropical Storm Irene brought one foot of flood waters into the Town Office building, resulting in the
evacuation and containment of the building for several months.  The building was then stabilized and work was done to prevent
further deterioration and mold growth.  The Town will use CDBG-DR2 funds, combined with other funds, to rehab and repair the
building and relocate the town offices back into this historic building.

Location Description:

The Brandon Town Office is located at 49 Center Street in Brandon, Vermont.

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$408,708.00$0.00Town of Brandon

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $408,708.00

$408,708.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,913.00

Urgent Need Town of Rochester

Total Projected Budget from All Sources

Match Contributed

$5,913.00

$0.00

$568.00

$0.00

$5,913.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E Town of Rochester IG-00050

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

05/09/2014

Area (  )

$5,913.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.
This is a Class 3 road that has been subject to repeated flooding and that was severely impacted by Tropical Storm Irene.  The
Town will use CDBG-DR2 funds for an innovative concept practiced in the western part of the country, but never implemented
or tested in Vermont - lowering and rebuilding the road to allow floodwaters to pass.  Erosion will be mitigated along a bend in
the White River, as well as mitigating damage to the roadway, a farmer's field, and potentially a nearby residence.

Location Description:

Bean's Bridge Road, Rochester, Vermont.

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

RD-1-Extension Rochester's Bean Bridge RoadActivity Title:

Project Number:

RD-1-E Municipal Infrastructure Recovery & Repair

Project Title:

RD-1-E Municipal Infrastructure Recovery & Repair

$5,913.00$0.00Town of Rochester

$0.00     Program Funds Drawdown $5,913.00

$5,913.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-2 Muni Infrastructure Recovery & Repair / RD-2 MuniProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$850,000.00

Urgent Need City of Montpelier

Total Projected Budget from All Sources $850,000.00

$0.00

$850,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 City of Montpelier IG-00013

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

N/A

08/01/2017

11/06/2017

$0.00

To Date

02/11/2016

Area (  )

$850,000.00

Responsible Organization:

Dike/dam/stream-river bank repairs Completed

RD-2 Montpelier Taylor Street Riverwall ReconstActivity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair
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Match Contributed $1,406,683.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

The project will allow the City of Montpelier to stabilize and rebuild the One Taylor Street Retaining Wall that protects the site at
1 Taylor Strreet, Montpelier, VT.  Two flooding events (May 2011 and Tropical Storm Irene in August 2011) exacerbated the
deteriorating condition of the Wall as large cut granite blocks at the base of the wall were completely dislocated.  Because One
Taylor Street is the site of the former home to a metal salvage yard, the soils require specific management practices to meet
requirements of the approved CAP.  Erosion of soils would result in contamination and sedimentation of the Winooski River.
 

Location Description:

1 Taylor Street, Montpelier, VT

All funds have been drawn and expended for this Activity, and the construction completed.  The Final Program Report was
reviewed and approved and the Final Program Report Determination was issued on November 6, 2017.
The Agency will no longer be reporting on this Activity in future QPRs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$850,000.00$0.00City of Montpelier

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $850,000.00

$850,000.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,780.00

Urgent Need Town of Brandon

Total Projected Budget from All Sources

Match Contributed

$45,780.00

$0.00

$336,575.00

$0.00

$45,780.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of Brandon IG-00068

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

12/11/2014

 (  )

$45,780.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

PROJECT CONTINUATION
On August 29, 2011, Tropical Storm Irene brought one foot of flood waters into the Town Office building, resulting in the
evacuation and containment of the building for several months.  The building was then stabilized and work was done to prevetn
further deterioration and mold growth.  The Town will use CDBG-DR2 funds, combined with other funds, to rehab and repair the
building and relocate the town offices back into this historic building.

Location Description:

Project is located at 49 Center Street in Brandon, VT.

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

RD-2 Brandon Town Office RehabActivity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$20,170.00$0.00Town of Barnard

$25,610.00$0.00Town of Brandon

$0.00     Program Funds Drawdown $45,780.00

$45,780.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Town of Cambridge

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of Cambridge IG-00011

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

10/23/2017

$0.00

To Date

11/05/2015

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The Town of Cambridge is tackling two projects under this grant.  The first is replacing the Greenway/Railroad Bridge over the
Brewster River with a properly sized and proportioned bridge and the other project is replacing two under-sized culverts under
Route 15.

Location Description:

Greenway/Railroad Bridge and Route 15.

The Agency is no longer reporting on this closed Activity.

Activity Progress Narrative:

RD-2 Cambridge Greenway/Railrd Bridge/Rt 15
culver

Activity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$0.00$0.00Town of Cambridge

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-2-E Cambridge
Greenway/RR

Bridge/Rt 15 Culvert

RD-2-E Town of
Cambridge IG-00011

RD-2-E Municipal
Infrastructure

Extended

Construction/reconstruct
ion of streets

Town of Cambridge General Account

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$451,602.00

Low/Mod Town of Hancock

Total Projected Budget from All Sources

Match Contributed

$451,602.00

$0.00

$16,750.00

$0.00

$451,602.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of Hancock IG-00009

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

10/23/2017

01/30/2018

$0.00

To Date

02/11/2016

Area (  )

$451,602.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The project will use $363,250.00 in Disaster Recovery funds, in conjunction with $39,805.00 in other resources, to remove an
undersized culvert and replace it with a new bridge.

Location Description:

Churchville Road, Hancock, VT.

This Activity was part of the HUD grant extension granted to the Agency.  This Activity was supposed to be closed and a new
Activity created, per HUD's instructions.  The Agency has been seeking guidance on the creation of the extended Activities for
months, without HUD response.  At this time, all funds have been drawn and expended, and

Activity Progress Narrative:

RD-2 Hancock Churchville Culvert ReplacementActivity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$451,602.00$0.00Town of Hancock

$0.00     Program Funds Drawdown $451,602.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-2-E Hancock
Churchville Culvert

Replacement

RD-2-E Town of
Hancock IG-00009

RD-2-E Municipal
Infrastructure

Extended

Construction/reconstruct
ion of streets

Town of Hancock General Account

$451,602.00$0.00Total Funds Expended
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the Certificate of Program Completion was issued on January 30, 2018.
The Agency will no longer be reporting on this completed Activity in future QPRs.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,510.00

Urgent Need Town of Northfield

Total Projected Budget from All Sources

Match Contributed

$63,510.00

$0.00

$224,184.00

$0.00

$63,510.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of Northfield IG-00073

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

10/23/2017

02/02/2018

$0.00

To Date

09/17/2015

Area (  )

$63,510.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

The funds will be used in conjunction with other resources to redevelop a 5 acre parcel and reduce the flood risk to the Water
Street neighborhood.  The Town wants to enhance the natural floodplain function in this stretch of the Dog River, establish a
substantial vegetated buffer, and provide recreation amenities for the neighborhood.  The property will be subject to FEMA's
standard deed restrictions and a conservation easement held by the Vermont Housing and Conservation Board (VHCB).  A
hydraulic and dyrologic study has been completed and the town will use one of the four proposals for ecological restoration and
enhanced floodplain function in the adjacent river system.  The Park will include floodable recreational amenities located near
the street, such as volleyball courts, picnic tables, and an organic playscape as well as series of walking paths with
landscaping.  The Town intends to work with the neighborhood and other stakeholders to ensure the final design is acceptable
to the neighboring residents.

Location Description:

RD-2 Northfield Water Street River ParkActivity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$63,510.00$0.00Town of Northfield

$0.00     Program Funds Drawdown $63,510.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-2-E Northfield
Water Street River

Park

RD-2-E Town of
Northfield IG-00073

RD-2-E Municipal
Infrastructure

Extended

Acquisition,
construction,reconstructi

on of public facilities
Town of Northfield General Account

$63,510.00$0.00Total Funds Expended
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5 acre property formerly known as 339, 355, 389, 405, 435, 449, 465, 483, and 499 Water Street, Northfield, VT.

The construction aspect of the project completed, all funds have been drawn and expended, and the Final Program Report has
been cleared.  The Certificate of Program Completion has been issued on February 2, 2018.  ACCD will no longer be reporting
on this Activity in future QPRs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

1/1# of public facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$319,497.00

Low/Mod Town of Readsboro

Total Projected Budget from All Sources

Match Contributed

$319,497.00

$0.00

$38,094.00

$0.00

$319,497.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of Readsboro IG-00042

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

10/30/2017

$0.00

To Date

09/11/2014

Area (  )

$319,497.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

The Town of Readsboro will utilize the funds to fortify and stablilize the failed riverbank and mitigate erosion threats to three
homes and municipal infrastructure adjacent to School Street.  The majority of the work includes fortifying approximately 375' of
riverbank along the Deerfield River adjacent to School Street.  To complete the fortification, additional riprap will be placed at
the base of the failed slop to minimize future slope erosion.  The Town will also install additional armoring on the bed of the
river to prevent future undermining during the next large flood as well as re-grade the failed slope to create a more gentle grade
which will then be replated to help prevent future erosion.

Location Description:

Deerfield River adjacent to School Street, Readsboro, VT.

The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

RD-2 Readsboro Riverbank StabilizationActivity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$319,497.00$0.00Town of Readsboro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $319,497.00

$319,497.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,796.00

Urgent Need Town of Springfield

Total Projected Budget from All Sources

Match Contributed

$117,796.00

$0.00

$0.00

$0.00

$117,796.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of Springfield  CONTINUATION IG-
00051

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

07/10/2014

Area (  )

$117,796.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

CONTINUATION OF ACTIVITY ORIGINALLY FUNDED UNDER RD-1
Beneficiaries reported under original activity.
Funds will be used to construct a stormwater collection system on Meadow Drive, in Springfield, VT.  The system is designed to
prevent future damage to private property caused by stormwater runoff during rain events.  During Tropical Storm Irene, the
erosion was dramatic and was impacting the residential septic systems.  It will redirect the stormwater away from private
property on the western side of Meadown Drive into an existing stormwater collection system.  The proposed stormwater
collection system will consist of 48" diamter storage piping to provide capacity for detention of the stormwater beginning at 14
Meadow Drive, continuing 800 linear feet, and will include 6 catch basins to capture flow from additional low points north to the
intersection of Pedden Road.  Here the new system will be connected to the existing stormwater collection system that
discharges into the Black River through a 30 inch diameter culvert.  The stored flood water is to be released in a manner that
will not inundate the existing stormwater collection system, and will prevent future damage to private property caused by
stormwater runoff.

Location Description:

Western side of Meadow Drive in the Town of Springfield.

RD-2 Meadow Drive stormwater bank stabilizationActivity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$117,796.00$0.00Town of Springfield

$0.00     Program Funds Drawdown $117,796.00

$117,796.00$0.00Total Funds Expended
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The Agency is no longer reporting on this completed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,018.00

Low/Mod Town of Stockbridge

Total Projected Budget from All Sources

Match Contributed

$103,018.00

($18,199.00)

$0.00

$0.00

$103,018.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of Stockbridge LMI IG-00074

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

10/23/2017

($18,199.00)

To Date

09/17/2015

Area (  )

$103,018.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The Town of Stockbridge will use CDBG-DR funds to complete the design and relocation of approximately 900 linear feet of
Taggart Hill Road and associated utilities.  The project, designed with support from Vermont Department of Conservation and
Agency of Transportation, will make essential drainage improvements and armor the bank of Taggart Hill Road. Additionally,
the stream bed of Taggart Brook will be widened to increase the hydraulic capacity of the stream, resulting in a less constrained
and more flood resilient road during extreme weather. The road is abutted on both sides by the Lew Newell Wildlife
Management Areas, which is owned by the State of Vermont.

Location Description:

Taggart Hill Road is located off of Route 107.

The Town of Stockbridge has drawn and expended all funds and has submitted a Final Program Report, which is currently
under review by the Agency.  Once approved, beneficiaries will be reported and this grant and Activity will be closed.

Activity Progress Narrative:

RD-2 Town of Stockbridge LMI Taggart Hill Rd
Reloc

Activity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$103,018.00$0.00Town of Stockbridge

$0.00     Program Funds Drawdown $103,018.00

$103,018.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,557.00

Urgent Need Town of Stockbridge

Total Projected Budget from All Sources

Match Contributed

$136,557.00

($24,126.00)

$22,729.00

$0.00

$136,557.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of Stockbridge UN IG-00074

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

10/23/2017

($24,126.00)

To Date

09/17/2015

Area (  )

$136,557.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The Town of Stockbridge will use CDBG-DR funds to complete the design and relocation of approximately 900 linear feet of
Taggart Hill Road and associated utilities.  The project, designed with support from Vermont Department of Conservation and
Agency of Transportation, will make essential drainage improvements and armor the bank of Taggart Hill Road. Additionally,
the stream bed of Taggart Brook will be widened to increase the hydraulic capacity of the stream, resulting in a less constrained
and more flood resilient road during extreme weather. The road is abutted on both sides by the Lew Newell Wildlife
Management Areas, which is owned by the State of Vermont.

Location Description:

Taggart Hill Road, located off of Vermont Route 107.

The Town of Stockbridge has drawn and expended all funds and has submitted a Final Program Report, which is currently
under review by the Agency.  Once approved, beneficiaries will be reported and this grant and Activity will be closed.

Activity Progress Narrative:

RD-2 Stockbridge UN Taggart Hill Road So. Reloc.Activity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$136,557.00$0.00Town of Stockbridge

$0.00     Program Funds Drawdown $136,557.00

$136,557.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$96,759.00

Urgent Need Town of Waitsfield

Total Projected Budget from All Sources

Match Contributed

$96,759.00

$0.00

$12,343.00

$0.00

$96,759.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of Waitsfield IG-00069

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

10/31/2017

$0.00

To Date

04/14/2015

Area (  )

$96,759.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Waitsfield will use CDBG-DR funds to construct the .05 acre Waitsfield Pocket Park in the Bridge Street business
district along the Mad River, adjacent to the Waitsfield Covered Bridge. The Park will be cohesively integrated into the historic
covered bridge and street access areas and designed to enhance the visual quality of the area, accent the river and guide
access to these resources in an environmentally sound manner.  The Park will be an attractive riverfront gathering space for
pedestrians that enables safe enjoyment of the unique covered bridge and river vista within easy walking distance fromthe
downtown core.

Location Description:

50 Bridge Street, Waitsfield, VT

All funds have been drawn and expended and the Town has submitted the Final Program Report, which is currently under
review by the Agency.  Once approved, the Certificate of Program Completion will be issued and beneficiaries will be reported
in DRGR.

Activity Progress Narrative:

RD-2 Town of Waitsfield Pocket ParkActivity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$96,759.00$0.00Town of Waitsfield

$0.00     Program Funds Drawdown $96,759.00

$96,759.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need Town of West Windsor

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$1,393,253.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of West Windsor IG-00034

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

11/29/2017

$0.00

To Date

03/12/2014

Area (  )

$750,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

The Town of West Windsor will use CDBG-DR funds to construct a new municipal wastewater system to serve 33 equivalent
users in the village of Brownsville.  The planned system will consist of two 8" gravity sewer lines that will require two pump
stations.  The proposed sewer lines will connect to the existing wastewater system of the former Mount Ascutney Mountain
Resort, which in turn is connected to the Town of Windsor's municipal wastewater system.

Location Description:

The planned wastewater system will consist of sewer lines that will run along Route 44 and the Brownsville-Hartland Road in
the Village of Brownsville, Town of West Windsor.

The construction completed and all funds have been drawn and expended.  The Town of West Windsor submitted a Final
Program Report, which has been reviewed and approved by the Agency.
A Final Program Report Determination letter was issued.
The Agency will no longer be reporting on this Activity in future QPRs.

Activity Progress Narrative:

RD-2 West Windsor Urgent Need Sewer
Construction

Activity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$750,000.00$0.00Town of West Windsor

$0.00     Program Funds Drawdown $750,000.00

$750,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of public facilities 1

6350/5410# of Linear feet of Public 940

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,547.00

Low/Mod Town of West Windsor

Total Projected Budget from All Sources

Match Contributed

$141,547.00

$0.00

$0.00

$0.00

$141,547.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of West Windsor IG-00034 LMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

11/29/2017

$0.00

To Date

03/12/2014

Area (  )

$141,547.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Same activity as RD-2 Town of West Windsor IG-00034, but LMI and Urgent Need have been broken out and reported as
separate activities for the sake of reporting beneficiaries.

Location Description:

This Grant was split into two (2) Activities to appropriately record LMI and Urgent Need benefit.  The location description and
activity description are the same, and all progress reported will be the same for the two (2) activities.

The construction completed and all funds have been drawn and expended.  The Town of West Windsor submitted a Final
Program Report, which has been reviewed and approved by the Agency.
A Final Program Report Determination letter was issued.
The Agency will no longer be reporting on this Activity in future QPRs.

Activity Progress Narrative:

RD-2 Town of West Windsor LMI Sewer
Construction

Activity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$141,547.00$0.00Town of West Windsor

$0.00     Program Funds Drawdown $141,547.00

$141,547.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of public facilities 0

940/940# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$297,861.00

Urgent Need Waitsfield United Church of Christ

Total Projected Budget from All Sources

Match Contributed

$297,861.00

$0.00

$292,646.00

$0.00

$297,861.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 WUCC IG-00012

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

10/30/2017

$0.00

To Date

02/11/2016

Area (  )

$297,861.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Waitsfield United Church of Christ, d/b/a the Village Meeting House will use Disaster Recovery funds to stabilize and flood
proof the basement and move all the mechanical and electrical system components out of the basement to locations more than
2 feet above the 100 year flood.  This will require a small addition at the rear of the meeting house as well as major
reconfiguration and renovation of thelower floor and the existing back wing on the building.

Location Description:

4355 Main Street, Waitsfield, VT

The Agency will no longer be reporting on this completed Activity.

Activity Progress Narrative:

WUCC Village Meeting HouseActivity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$297,861.00$0.00Waitsfield United Church of Christ

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $297,861.00

$297,861.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-2 State Administration / RD-2 State AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,531.29

N/A State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources $46,531.29

$0.00

$46,531.29

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 20% State Administration, non-targeted

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

N/A

10/23/2017

$0.00

To Date

10/30/2015

 (  )

$46,531.29

Responsible Organization:

Administration Completed

RD-2 20% State Administration, non-targetedActivity Title:

Project Number:

RD-2 State Administration

Project Title:

RD-2 State Administration

$0.00     Program Funds Drawdown $46,531.29
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Provide staff oversight and administration of the Program for the non-targeted 20% allocation of the funding to ensure full
compliance with all the rules and regulations.

Location Description:

Primarily at the main office located at One National Life Drive in Montpelier; however, the staff will be required to conduct on-
site technical assistance and monitoring visits throughout the State.

The Agency is no longer reporting on this closed Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$46,531.29$0.00State of Vermont Agency of Commerce & Community

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$46,531.29$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,125.20

N/A State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$186,125.20

$0.00

$0.00

$0.00

$186,125.20

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 80% State Administration, targeted

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

10/30/2015

 (  )

$186,125.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Provide staff oversight and adminstration of the Program for the targeted 80% allocation of the funding to ensure full
compliance with all the rules and regulations.

Location Description:

Primarily at the main office located at One National Life Drive in Montpelier; however, the staff will be required to conduct on-
site technical assistance and monitoring visits throughout the State.

The Agency is no longer reporting on this closed Activity.

Activity Progress Narrative:

DR-2 80% State Administration, targetedActivity Title:

Project Number:

RD-2 State Administration

Project Title:

RD-2 State Administration

$186,125.20$0.00State of Vermont Agency of Commerce & Community

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $186,125.20

$186,125.20$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-2-E BHA Red Clover / RD-2-E BHA Red CloverProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,380.00

Low/Mod Red Clover Commons Limited Partnership

Total Projected Budget from All Sources $111,380.00

($72,081.00)

$0.00

$39,299.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2-E BHA Red Clover

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

N/A

12/31/2018

($72,081.00)

To Date

12/10/2013

Direct ( HouseHold )

$39,299.00

Responsible Organization:

Construction of new replacement housing Under Way

RD-2-E BHA Red CloverActivity Title:

Project Number:

RD-2-E BHA Red Clover

Project Title:

RD-2-E BHA Red Clover

$0.00$0.00Red Clover Commons Limited Partnership

$0.00     Program Funds Drawdown $39,299.00

$0.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Location Description:

Continuation of activity funded under Round 1 and Round 2-E as BHA Red Clover Commons Housing

The demolition of Melrose Terrace has yet to begin, but was delayed due to the pending finalization of the PDMA grant that will
be used in conjuction with CDBG-DR funds.  With the PDMA grant now finalized, it is anticipated the abatement work will begin
in June or July, with full demolition to follow.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-2-E Buyouts HMGP Match and non-eligible FEMA / RD-2-Project # / Title:

Grantee Activity Number:

Activity Status:

RD-2-E Residential Buyouts LMI targeted IG-00036

Activitiy Category:

Acquisition - buyout of residential properties Under Way

RD-2-E Res Buyouts Wash/Winds/Windh LMIActivity Title:

Project Number:

RD-2-E Buyouts HMGP Match and non-eligible FEMA

Project Title:

RD-2-E Property Buyouts HMGP Match & non-eligible

101

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$18,096.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

10/13/2014

Direct ( HouseHold )

$18,380.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

CDBG-DR2 RD-2 funding, combined with the previous CDBG-DR1 and CDBG-DR2 RD-1 allocation and state general funds
through the Vermont Housing and Conservation Board (VHCB) will largely satisfy the remaining unmet needs for buyouts.  By
making this commitment, the state will maximize participation in the FEMA buyouts and at the same time assist those unable to
access FEMA funding.  This gives those most affected by flooding a better chance at full recovery and removes properties from
danger and reduces future impacts from flooding, thus fostering responsible flood plain management.
Funding will be used to assist communities and property owners meet the FEMA required 25% match and support FEMA-
denied property buyouts at 75% of the pre-flood assessed property value statewide. In addition, a small portion of these funds
will support land restoration once the demo and clearance of the parcels has been completed to provide community green
space and/or limited recreational facilities in accordance with the deed restrictions to maintain in perpetuity any buyout property
for a use that is compatible with open space, recreational, or wetlands management practices.

Location Description:

Washington, Windsor, and Windham Counties

There were two closing assistance and one closing in this Activity during this quarter.

Activity Progress Narrative:

$18,380.00$18,096.00Two Rivers Ottauquechee Regional Commission

No Accomplishments Performance Measures

Accomplishments Performance Measures

$18,096.00     Program Funds Drawdown $18,380.00

$18,380.00$18,096.00Total Funds Expended
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-2-E Municipal Infrastructure Extended / RD-2-E MunicipalProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$329,192.00

Low/Mod Town of Cambridge

Total Projected Budget from All Sources $329,192.00

$0.00

$0.00

$329,192.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2-E Town of Cambridge IG-00011

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

N/A

12/31/2018

$0.00

To Date

11/05/2015

Direct ( Person )

$31,632.00

Responsible Organization:

Construction/reconstruction of streets Under Way

RD-2-E Cambridge Greenway/RR Bridge/Rt 15
Culvert

Activity Title:

Project Number:

RD-2-E Municipal Infrastructure Extended

Project Title:

RD-2-E Municipal Infrastructure Extended

$0.00     Program Funds Drawdown $31,632.00

$31,632.00$0.00Total Funds Expended
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Match Contributed $82,125.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

The Town of Cambridge is tackling two projects under this grant.  The first is replacing the Greenway/Railroad Bridge over the
Brewster River with a properly sized and propotioned bridge and the other project is replacing two under-sized culverts under
Route 15.

Location Description:

Greenway/Railroad Bridge and Route 15

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,186.00

Low/Mod Town of Hancock

Total Projected Budget from All Sources

Match Contributed

$11,186.00

$0.00

$0.00

$0.00

$11,186.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2-E Town of Hancock IG-00009

$11,186.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$11,186.00

To Date

02/11/2016

Direct ( Person )

$11,186.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The project will use Disaster Recovery funds, in conjunction with Other Resources, to remove an undersized culvert and
replace it with a new bridge.

Location Description:

Churchville Road, Hancock, VT

This Activity was part of the HUD grant extension granted to the Agency.  This Activity was supposed to be closed and a new
Activity created, per HUD's instructions.  The Agency has been seeking guidance on the creation of the extended Activities for
months, without HUD response.  At this time, all funds have been drawn and expended, and the Certificate of Program
Completion was issued on January 30, 2018.
The Agency will no longer be reporting on this completed Activity in future QPRs.

Activity Progress Narrative:

RD-2-E Hancock Churchville Culvert ReplacementActivity Title:

Project Number:

RD-2-E Municipal Infrastructure Extended

Project Title:

RD-2-E Municipal Infrastructure Extended

$11,186.00$11,186.00Town of Hancock

$11,186.00     Program Funds Drawdown $11,186.00

$11,186.00$11,186.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$208,395.00

Urgent Need Town of Northfield

Total Projected Budget from All Sources

Match Contributed

$208,395.00

($23,595.00)

$0.00

$0.00

$208,395.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2-E Town of Northfield IG-00073

$558.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

01/31/2018

02/02/2018

($23,595.00)

To Date

09/17/2015

Area (  )

$208,395.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

The funds will be used in confunction with other resources to redevelop a 5-acre parcel and reduce the flood risk to the Water
Street neighborhood.  The Town wants to enhance the natural floodplain function in this stretch of the Dog River, establish a
substantial vegetated buffer, and provide recreation amenities for the neighborhood.  The property will be subject to FEMA's
standard deed restrictions and a conservation easement held by the Vermont Housing and Conservation Board (VHCB). A
hydraulic and dyrologic study has been completed and the town will use one of the four proposals for ecological restoration and
enhanced floodplain function in the adjacent river system.  The Park will include floodable recreational amenities located near
the street, such as volleyball courts, picnic tables, and an organic playscape as well as series of walking paths with
landscaping.  The Town intends to work with the neighborhood and other stakeholders to ensure the final design is acceptable
to the neighboring residents.

Location Description:

Five-acre property formerly known as 339,355,389, 405, 435, 449, 465, 483, and 499 Water Street

The construction aspect of this grant has completed and all funds have been drawn and expended.  The Town submitted the
Final Program Report and after ACCD review and approval, the Certificate of Program Completion was issued.
ACCD will no longer be reporting on this completed Activity in future QPRs.

Activity Progress Narrative:

RD-2-E Northfield Water Street River ParkActivity Title:

Project Number:

RD-2-E Municipal Infrastructure Extended

Project Title:

RD-2-E Municipal Infrastructure Extended

$208,395.00$558.00Town of Northfield

$558.00     Program Funds Drawdown $208,395.00

$208,395.00$558.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

1/1# of public facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,051.00

Low/Mod Town of Stockbridge

Total Projected Budget from All Sources

Match Contributed

$8,051.00

$8,051.00

$0.00

$0.00

$8,051.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2-E Town of Stockbridge LMI IG-00074

$8,050.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

03/31/2018

$8,051.00

To Date

09/15/2015

Area (  )

$8,050.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The Town of Stockbridge will use CDBG-DR funds to complete the design and relocation of approximately 900 linear feet of
Taggart Hill Road and associated utilities.  The project designed with support from Vermont Department of Conservation and
Agency of Transportation, will make essential drainage improvements and armor the bank of Taggart Hill Road.  Additionally,
the stream bred of Taggart Brook will be widened to increase the hydraulic capacity of the stream, resulting in a less
constrained and more flood resilient road during extreme weather.  The road is abutted on both sides by the Lew Newell
Wildlife Management Areas, which is owned by the State of Vermont.

Location Description:

Taggart Hill Road is located off of Route 107.

The Town of Stockbridge has drawn and expended all funds and has submitted a Final Program Report, which is currently
under review by the Agency.  Once approved, beneficiaries will be reported and this grant and Activity will be closed.

Activity Progress Narrative:

RD-2-E Town of Stockbridge LMI IG-00074 Taggart
Hi

Activity Title:

Project Number:

RD-2-E Municipal Infrastructure Extended

Project Title:

RD-2-E Municipal Infrastructure Extended

$8,051.00$8,051.00Town of Stockbridge

$8,050.00     Program Funds Drawdown $8,050.00

$8,051.00$8,051.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/900# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,672.00

Urgent Need Town of Stockbridge

Total Projected Budget from All Sources

Match Contributed

$10,672.00

$10,672.00

$0.00

$0.00

$10,672.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2-E Town of Stockbridge UN IG-00074

$10,672.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

03/31/2018

$10,672.00

To Date

09/17/2015

Area (  )

$10,672.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The Town of Stockbridge will use CDBG-DR funds to complete the design and relocation of approximately 900 linear feet of
Taggart Hill Road and associated utilities.  The project, designed with support from Vermont Department of Conservation and
Agency of Transportation, will make essentail drainage improvements and armor the bank of Taggart HIll Road.  Additionally,
the stream bed of Taggart Brook will be widened to increase the hydraulic capacity of the stream, resulting in a less constrained
and more flood resilient road during extreme weather.  The road is abutted on both sides by the Lew Newell Wildlife
Management Areas, which is owned by the State of Vermont.

Location Description:

Taggart Hill Road is located off of Route 107.

The Town of Stockbridge has drawn and expended all funds and has submitted a Final Program Report, which is currently
under review by the Agency.  Once approved, beneficiaries will be reported and this grant and Activity will be closed.

Activity Progress Narrative:

RD-2-E Town of Stockbridge UNActivity Title:

Project Number:

RD-2-E Municipal Infrastructure Extended

Project Title:

RD-2-E Municipal Infrastructure Extended

$10,672.00$10,672.00Town of Stockbridge

$10,672.00     Program Funds Drawdown $10,672.00

$10,672.00$10,672.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/900# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-2-E State Administration / RD-2-E State AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need State of Vermont Agency of Commerce & Community

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

RD-2-E 20% State Administration non-targeted

Activitiy Category:

12/31/201810/30/2015

 (  )

Responsible Organization:

Administration Under Way

RD-2-E 20% State Administration, non-targetedActivity Title:

Project Number:

RD-2-E State Administration

Project Title:

RD-2-E State Administration
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Overall

$13,468.71

Total Projected Budget from All Sources

Match Contributed

$13,468.71

$0.00

$0.00

$0.00

$13,468.71

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$4,102.42

$0.00

$0.00

Jan 1 thru Mar 31, 2018

$0.00

$0.00

N/A

$0.00

To Date

$6,938.18

Most Impacted and Distressed Expended $0.00

Activity Description:

Provide staff oversight and administration of the Program for the non-targeted 20% allocation of the funding to ensure full
compliance with all the rules and regulations.

Location Description:

Primarily at the main office located at One National Life Drive in Montpelier; however, the staff will be required to conduct on-
site technical assistance and monitoring visits throughout the State.

The State made the decision to split administrative costs in an 80/20 split.  Activity narrative will be the same for both Activities. 
Much of the quarter has been spent assisting grantees to complete the Final Program Reports and assisting the remaining
open grants to make the final push to finish up spring/summer construction of the projects.
Staff have spent considerable time trying to modify the Action Plan for the previously granted HUD extensions, per HUD's
request.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$6,341.35$4,102.42State of Vermont Agency of Commerce & Community

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$4,102.42     Program Funds Drawdown $6,938.18

$6,341.35$4,102.42Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,874.80

Low/Mod State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$53,874.80

$0.00

$0.00

$0.00

$53,874.80

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2-E 80% State Administration, targeted

$16,409.60

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

10/30/2015

 (  )

$27,752.63

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Provide staff oversight and administration of the Program for the targeted 80% allocation of the funding to ensure full
compliancew with all the rules and regulations.

Location Description:

Primarily at the main office located at One National Life Drive in Montpelier; however, the staff will be required to conduct on-
site technical assistance and monitoring visits throughout the State.

The State made the decision to split administrative costs in an 80/20 split.  Activity narrative will be the same for both Activities. 
Much of the quarter has been spent assisting grantees to complete the Final Program Reports and assisting the remaining
open grants to make the final push to finish up spring/summer construction of the projects.
Staff have spent considerable time

Activity Progress Narrative:

RD-2-E 80% State Administration, targetedActivity Title:

Project Number:

RD-2-E State Administration

Project Title:

RD-2-E State Administration

$25,365.32$16,409.60State of Vermont Agency of Commerce & Community

$16,409.60     Program Funds Drawdown $27,752.63

$25,365.32$16,409.60Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 40

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 0 25

Monitoring/Technical Assistance Visits 0 15

Report/Letter Issued 0 11
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