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Grant Number:
B-13-DS-50-0001

Grantee Name:
Vermont

LOCCS Authorized Amount:
$13,232,000.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$17,932,000.00

Disasters:

FEMA-4043-VT

Declaration Number

Narratives
Disaster Damage:

Tropical Storm Irene and the other flooding events of 2011 and 2012 had an unprecedented impact on Vermont. Nothing since the Great
Flood of 1927 so devastated the state. Damage was severe and widespread. Six Vermonters lost their lives. Fifty thousand homes lost
power. More than 3500 homes were damaged or destroyed displacing 1500 families. Transportation and public infrastructure were
decimated.  Of Vermont&rsquos 251 cities and town, 225 reported damage to their municipal infrastructure. In excess of 300 businesses
sustained losses and the agricultural impacts included 20,000 acres of flooded farmland, lost crops and livestock. The largest state office
complex was overrun by flood waters forcing the evacuation of state employees and clients of Vermont State Hospital. Several state agencies
and 1500 workers were displaced. 
Nonetheless, more work remains to be done. FEMA and SBA data were the primary sources for identifying unmet needs to be addressed by
the state&rsquos first allocation. At this point in the recovery of Vermont&rsquos individuals, households, businesses and communities, much
more specific information is available on the remaining needs that are eligible for CDBG-DR funding and cannot be met by other sources. The
proposed uses of the second allocation are based on the following:

,
    •  More than 60 letters of interest from eligible entities for proposed projects.
,
    •  A public hearing and public comment.
,
    •  DHCD&rsquos experience administering CDBG-DR I
,
    •  Ongoing communication with and reports from state agencies, the Irene Recovery Office, disaster case managers, municipalities, long
term recovery committees, regional planning commissions, regional development corporations, and housing nonprofits.
,
    •  Need to use and build local capacity to apply and administer CDBG-DR funds in compliance with HUD requirements.
,
To this information the State applied the overarching goals of meeting the most pressing needs, maximizing benefits, leveraging other sources
and rebuilding stronger and safer. ThisAction Plan also proposes uses that meet HUD&rsquos requirement that the funds be directed to the
most impacted counties &ndash Washington, Windsor and Windham. It outlines activities that ensure the primary beneficiaries are low and
moderate income populations and can be completed within the required two year timeframe.
 

Recovery Needs:

The Agency asked HUD to obligate only $13,232,000 or approximately 74% of the total $17,932,000 in CDBG-DR2 funds allocated to
Vermont at this time.  As projects get underway, the Agency will amend this Partial Action Plan and request that HUD obligate the additional
funds, thus starting a new two year expenditure timeline for the additional funds requested. 
This plan proposes activities and a method of distribution based on the following assessment of unmet needs in the areas of housing,
economic recovery and infrastructure. The analysis focuses on the needs of low and moderate income persons in the most severely impacted
counties.  (CDBG-DR II funds may be used to address disaster needs in any county that received a disaster declaration but HUD requires that
no less than 80% of the allocation be used in Washington, Windsor and Windham.) It also considers HUD requirements regarding eligible
activities and the two year expenditure period.  Sources relied upon for this assessment include more than 60 project proposals submitted to

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$17,932,000.00
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$0.00

N/A

$2,552,314.12

$20,637.00

$979,022.33

$979,022.33

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$12,998,361.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$2,551,813.32

$4,449,392.00

$12,998,361.00

Overall

Program Income Received

$0.00

($334,000.00)

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$403,484.12

$0.00

To Date

Limit on Public Services

$20,637.00

76.55%
84.74%

Overall Benefit Percentage (Projected)

$403,484.12

Requirement

Limit on State Admin $896,600.00

$0.00

Limit on Admin/Planning

$2,689,800.00

Required

$3,586,400.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $8,966,000.00 $9,492,992.00

Overall Benefit Percentage (Actual)

DHCD in response to a request for letters of interest based on remaining needs and CDBG-DR eligibility criteria.  This request was distributed
widely to municipalities, state and local officials and organizations engaged in recovery efforts, DHCD&rsquos partner agencies, and through
the Department&rsquos distribution lists for its ongoing CDBG program, the Vermont Community Development Program.
 DHCD received indications of interest for approximately $43 million in projects, - more than twice the $17.9 million available.
CDBG-DR II will be used for longer term recovery and resilience efforts. As noted earlier, existing sources are insufficient to meet the
remaining need to relocate and redevelop impacted affordable housing out of floodplains. The most urgent of these projects is a public
housing authority property in Brattleboro, which provides 80 units of affordable housing for the elderly and disabled. It was severely damaged
by Irene and remains in harm&rsquos way. It is a high priority for the Brattleboro Housing Authority, the community and the State to address
this life and safety issue by redeveloping the units outside of the flood hazard area.  This plan includes substantial funding ($5 million) for this
critical project. The State was very fortunate in that the other Public Housing Authorities did not suffer any damage as a result of Tropical
Storm Irene or the other Storms listed in the Federal Register for this allocation.
 Based on data collected by its disaster recovery coordinator, the Vermont Agency of Agriculture estimates remaining needs related to
agricultural impacts at approximately $2 million. This Action Plan proposes dedicating $3 million for business assistance which will include
grants for farms. 
 
 
 

$979,022.33 $2,552,314.12Total Funds Drawdown

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



As we reached the 1st quarter of 2015, the picture of how the CDBG-DR2-RD1 projects were progressing has
become much clearer.  Many factors were considered in the determination that an Amendment to the Action Plan
would need to be prepared and submitted, which has occured in April 2015, just before the submission of this
quarterly report.  Some factors that went into this decision included the number of grants awarded, the level of
difficulty of some of the Environmental Reviews, the shortened construction season in Vermont, the limited time that
work can be performed in and around those projects that impact Vermont rivers, and the December 10, 2015 grant
agreement end date between ACCD and HUD.
Projects under the Economic Recovery grants administered by Capstone Community Action and Brattleboro
Development Credit Corp/Springfield Regional Development Corp. continue at a steady pace and many of the sub-
recipients have completed projects and received all awarded funds. 
The Buyouts have been in much of a holding pattern, due in large part to the long Vermont winter, but as Spring has
begun to show signs of returning to the Northeast, the Towns involved with the buyouts have sprung back into
action, as well, and it is anticipated the coming quarter will be a very active time for the projects under this grant.
The muncipal projects continue along, with the construction season just about to begin, most of the projects are in
the stages of completing Environmental Reviews and getting the projects to the procurement stage.
ACCD staff continue to provide technical assistance to the grantees and potential grantees in all phases of their
projects.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $4,700,000.00 $0.00

Brattleboro Housing Authority, Brattleboro Housing Authority $0.00 $5,000,000.00 $0.00

Buyouts- HMGP Match and non-eligible FEMA, Buyouts- HMGP $0.00 $2,000,000.00 $0.00

Economic Recovery for Flood Impacted Businesses, Capstone $367,363.00 $1,500,000.00 $657,956.00

Economic Recovery for Flood Impacted Businesses 2, Brattleboro $69,084.00 $1,500,000.00 $298,490.00

Ladd Hall Limited Partnership, DR2-2012-CVCLT-000011 $500,000.00 $1,000,000.00 $1,000,000.00

Municipal Infrastructure Recovery and Repair, Municipal $5,592.00 $1,094,339.00 $192,384.00

State Administration, State Administration $36,983.33 $596,600.00 $403,484.12
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Activities

Brattleboro Housing Authority / Brattleboro Housing AuthorityProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,540,200.00

Low/Mod State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$5,540,200.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Brattleboro Housing Authority RD-1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new replacement housing Under Way

Activity Description:

This activity is to fund Replacement housing for the Brattleboro Housing Authority, Melrose Terrace that is located in a
Floodplain and was severely impacted during Tropical Storm Irene where all the residents had to be temporarily relocated.  This
replacement housing will provide for a long-term sustainable scenario for the tenants and the Housing Authority.  HUD Officials
have been working in tandem with the State and the Housing Authority to ensure the success of this project to secure the
necessary funding.  The Brattleboro Housing Authority has teamed with one of the State's largest most experienced housing
developers, Housing Vermont to assist with the New Market Tax Credit Program and other equity features.

Location Description:

Red Clover Commons - off State Route 5 in Brattleboro.  464 Canal Street, Brattleboro, VT  05301.  This site is near the
Hospital, the main Grocery store and Pharmacy, all amenities to support the tenants within walking distance.

Brattleboro Housing AuthorityActivity Title:

Project Number:

Brattleboro Housing Authority

Project Title:

Brattleboro Housing Authority

$0.00$0.00Brattleboro Development Credit Corporation

$0.00$0.00State of Vermont Agency of Commerce & Community

$0.00     Program Funds Drawdown $0.00
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The Red Clover Housing Limited Partnership, LLC closed on the property as of March 31, 2015.  They used their own funds for
the closing while loose ends were being tied up with the Agency in getting the bank account set up, the Fidelity Bond and
Collateralization Agreement in place.  The draw for acquisition will take place in the next Quarter.
However, now the project can get underway with the Brownfields cleanup.  We will begin to see a flurry of activity starting next
Quarter.  
The budget for this project was increased, from $5,000,000 to $5,540,200, as the result of identified increased costs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/55# of Housing Units 0

0/55# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/55 0/0 0/55# of Households 0 0 0

0 0/55 0/0 0/55# Renter Households 0 0 0

Buyouts- HMGP Match and non-eligible FEMA / Buyouts- HMGPProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Buyouts Wash/Winds/Windh LMI RD-1 IG-00036

Activitiy Category:

12/10/201512/10/2013

Direct Benefit (Households)

Acquisition - buyout of residential properties Under Way

Buyouts Wash/Windsor/Windham LMIActivity Title:

Project Number:

Buyouts- HMGP Match and non-eligible FEMA

Project Title:

Buyouts- HMGP Match and Non-eligible FEMA
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Overall

$600,000.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$600,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

CDBG-DR 2 funding combined with the previous CDBG-DR 1 allocation and state general funds through the Vermont Housing
and Conservation Board will largely satisfy the remaining unmet needs for "buy-outs". By making this commitment, the state will
maximize participation in the FEMA "buyouts" and at the same time assist those unable to access FEMA funding. This gives
those most affected by flooding a better chance at full recovery and removes properties from danger and reduces future
impacts from flooding, thus fostering responsible flood plain management.
CDBG-DR 2 funding will be used to assist communities and property owners meet the FEMA required 25% match and support
FEMA-denied property "buy-outs" at 75% of the pre-flood assed property value statewide. In addition, a small portion of these
funds will support Brownfield clean-up on "buy-out" properties and land restoration once the demo and clearance of the parcels
has been completed to provide community green space and/or limited recreational facilities in accordance with the deed
restrictions to maintain in perpetuity any "buyout" property for a use that is compatible with open space, recreational, or
wetlands management practices.
Residential buyouts in targeted counties of Washington, Windsor, and Windham counties. 

Location Description:

Washington , Windsor and Windham counties

There were some delays to activities under this project, but with Spring, activities will increase and it is anticipated there will be
a flurry of activity beginning in the second quarter.  Even with a delayed start to the projects, it is anticipated this grant will
complete on time.

Activity Progress Narrative:

$0.00$0.00Two Rivers Ottauquechee Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/4# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Commercial Buyouts Wash/Winds UR RD-1 IG-
00036

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Commercial property buyout -
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these commercial
properties to buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

Targeted counties of Washington and/or Windsor county

There were some delays to activities under this project, but with Spring, activities will increase and it is anticipated there will be
a flurry of activity beginning in the second quarter.  Even with a delayed start to the projects, it is anticipated this grant will

Activity Progress Narrative:

Commercial buyouts Washington/Windsor
counties UR

Activity Title:

Project Number:

Buyouts- HMGP Match and non-eligible FEMA

Project Title:

Buyouts- HMGP Match and Non-eligible FEMA

$0.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $0.00

9

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



complete on time.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2# of buildings (non-residential) 0

0/2# of Parcels acquired voluntarily 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res Buyouts Wash/Winds/Windh UR RD-1 IG-
00036

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Residential buyouts in Washington , Windsor, Windham counties, assisting homeowners that are above income, or Urgent
Need category.
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these commercial
properties to buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

Washington , Windsor, and Windham counties

There were some delays to activities under this project, but with Spring, activities will increase and it is anticipated there will be
a flurry of activity beginning in the second quarter.  Even with a delayed start to the projects, it is anticipated this grant will
complete on time.

Activity Progress Narrative:

Residential Buyouts Wash/Windsor/Windham URActivity Title:

Project Number:

Buyouts- HMGP Match and non-eligible FEMA

Project Title:

Buyouts- HMGP Match and Non-eligible FEMA

$0.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Residential Buyouts non-targeted LMI RD-1 IG-
00036

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Residential buyouts to assist homeowners that are below 80% of area median income levels.  These funds will be used as the
25% match to the Hazard Mitigation Grant Program (HMGP).
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these commercial
properties to buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

All other counties with the exception of Washington, Windsor and Windham counties (targeted counties).

There were some delays to activities under this project, but with Spring, activities will increase and it is anticipated there will be
a flurry of activity beginning in the second quarter.  Even with a delayed start to the projects, it is anticipated this grant will
complete on time.

Activity Progress Narrative:

Residential Buyouts non-targeted LMIActivity Title:

Project Number:

Buyouts- HMGP Match and non-eligible FEMA

Project Title:

Buyouts- HMGP Match and Non-eligible FEMA

$0.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/1 0/2# of Households 0 0 0

0 0/1 0/1 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$450,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Residential Buyouts non-targeted UR RD-1 IG-
00036

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these commercial
properties to buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.
Residential buyouts to assist homeowners that are above income in the non-targeted counties.  These funds will provide the
25% match to the Hazard Mitigation Grant Program (HMGP). 
 

Location Description:

Any other county in the State other than Washington, Windsor, or Windham counties (targeted counties).

There were some delays to activities under this project, but with Spring, activities will increase and it is anticipated there will be
a flurry of activity beginning in the second quarter.  Even with a delayed start to the projects, it is anticipated this grant will

Activity Progress Narrative:

Residential Buyouts non-targeted URActivity Title:

Project Number:

Buyouts- HMGP Match and non-eligible FEMA

Project Title:

Buyouts- HMGP Match and Non-eligible FEMA

$0.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $0.00
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complete on time.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Owner Households 0 0 0

Economic Recovery for Flood Impacted Businesses / CapstoneProject # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

Capstone Biz Assist non-targeted LMI RD-1 IG-
00065

Activitiy Category:

12/10/201512/10/2013

Econ. development or recovery activity that creates/retains jobs Under Way

Capstone Business Assistance non-targeted
counties

Activity Title:

Project Number:

Economic Recovery for Flood Impacted Businesses

Project Title:

Capstone Community Action (CVCAC)
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Benefit Type:

Overall

$300,000.00

Low/Mod Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$63,824.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$22,587.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

$0.00

To Date

Direct Benefit (Persons)

$64,324.00

Total Funds Expended

Responsible Organization:

$22,587.00

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Flood impacted businesses located in non-targeted counties, such as Orange county

16 businesses have been assisted this quarter by CVCAC. 134 jobs were created, 77 of which were LMI.

In terms of race/ethnicity, 56 beneficiaries were below 50% of median, with an additional 21 beneficiaries being below 80% of
median. 

Activity Progress Narrative:

$63,824.00$22,587.00Capstone Community Action

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/4# of Businesses 16

$22,587.00     Program Funds Drawdown $64,324.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

21 56/2 21/16 134/27# of Permanent Jobs Retained 56 134 57.46

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/16 0/27# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$21,607.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Capstone Biz Assist non-targeted UR RD-1 IG-
00065

$21,607.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

N/A

$21,607.00

Total Funds Expended

Responsible Organization:

$21,607.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

16 businesses have been assisted this quarter by CVCAC. 134 jobs were created, 77 of which were LMI.

Activity Progress Narrative:

Capstone Business Assistance non-targeted URActivity Title:

Project Number:

Economic Recovery for Flood Impacted Businesses

Project Title:

Capstone Community Action (CVCAC)

$21,607.00$21,607.00Capstone Community Action

$21,607.00     Program Funds Drawdown $21,607.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

21 56/0 21/0 134/11# of Permanent Jobs Retained 56 134 57.46

In terms of race/ethnicity, 56 beneficiaries were below 50% of median, with an additional 21 beneficiaries being below 80% of
median. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/3# of Businesses 16
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$600,000.00

Low/Mod Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$600,000.00

$0.00

$0.00

$0.00

$600,000.00

$452,676.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Capstone Biz Assist Targeted LMI RD-1 IG-00065

$319,278.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Persons)

$452,676.00

Total Funds Expended

Responsible Organization:

$319,278.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Flood impacted businesses located in Washington and Windsor counties (targeted counties).

16 businesses have been assisted this quarter by CVCAC. 134 jobs were created, 77 of which were LMI.
In terms of race/ethnicity, 56 beneficiaries were below 50% of median, with an additional 21 beneficiaries being below 80% of
median.  

Activity Progress Narrative:

Capstone Business Assistance Prog
Wash/Windsor LMI

Activity Title:

Project Number:

Economic Recovery for Flood Impacted Businesses

Project Title:

Capstone Community Action (CVCAC)

$452,676.00$319,278.00Capstone Community Action

$319,278.00     Program Funds Drawdown $452,676.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

21 56/2 21/35 134/41# of Permanent Jobs Retained 56 134 57.46

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/10# of Businesses 16

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/35 0/41# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Urgent Need Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$119,349.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Capstone Biz Assist Targeted UR RD-1 IG-00065

$3,891.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Persons)

$119,349.00

Total Funds Expended

Responsible Organization:

$3,891.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Various businesses located within the targeted counties of Washington and Windsor will be assisted with this project.  While
many businesses have completed a survey to indicate unmet need, the specific businesses (and addresses of those
businesses) have yet to be determined and will be handled through an application and review process that is currently
underway.

16 businesses have been assisted this quarter by CVCAC. 134 jobs were created, 77 of which were LMI.

Activity Progress Narrative:

Capstone Business Assist Prog Wash/Windsor URActivity Title:

Project Number:

Economic Recovery for Flood Impacted Businesses

Project Title:

Capstone Community Action (CVCAC)

$119,349.00$3,891.00Capstone Community Action

$3,891.00     Program Funds Drawdown $119,349.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

21 56/0 21/0 134/21# of Permanent Jobs Retained 56 134 57.46

In terms of race/ethnicity, 56 beneficiaries were below 50% of median, with an additional 21 beneficiaries being below 80% of
median. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/8# of Businesses 16

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/21# of Persons 0 0 0

Economic Recovery for Flood Impacted Businesses 2 /Project # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

BDCC Biz Assist non-targeted LMI RD-1 IG-00060

Activitiy Category:

12/10/201512/10/2013

Econ. development or recovery activity that creates/retains jobs Under Way

BDCC Business Assistance Progam BenningtonActivity Title:

Project Number:

Economic Recovery for Flood Impacted Businesses 2

Project Title:

Brattleboro Development Credit Corp./Springfield Reg. Dev
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Benefit Type:

Overall

$100,000.00

Low/Mod Brattleboro Development Credit Corporation

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

$0.00

To Date

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To
provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Businesses located in Bennington county (non-targeted)

While there was activites and expenditures under the total project, there were no activities specific to these funds to report in
the first quarter of 2015.

Activity Progress Narrative:

$0.00$0.00Brattleboro Development Credit Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Businesses 0

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/10 0/12# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/10 0/12# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Urgent Need Brattleboro Development Credit Corporation

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$186,959.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BDCC Biz Assist Targeted UR RD-1 IG-00060

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Persons)

$186,959.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

To provide technical assistance, grants and/or loans to businesses to for remaining unmet needs such as equipment
replacement, structural repairs, working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Assist flood-impacted businesses in Windham County

Correction to voucher #272740, dated 2/17/2015, are in process to correctly reflect expenditures in this activity.
There were two businesses assisted in this activity during this quarter.  Assistance under the CDBG-DR grant included the
replacement of inventory lost in Tropical Storm Irene and assistance with the first year premium for flood insurance.

Activity Progress Narrative:

BDCC Business Assistance Windham URActivity Title:

Project Number:

Economic Recovery for Flood Impacted Businesses 2

Project Title:

Brattleboro Development Credit Corp./Springfield Reg. Dev

$186,959.00$0.00Brattleboro Development Credit Corporation

$0.00     Program Funds Drawdown $186,959.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 24/20# of Permanent Jobs Retained 0 24 0.00

Some of the boxes to calcuate reported beneficiaries are not working, resulting in an error message.  The total number of
people, by race/ethnicity is 22, but the total column will not automatically populate, nor will it let a number be manually entered. 
As a result, the error message that the total number of people does not match race/ethnicity numbers appears.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/6# of Businesses 12

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/20# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Brattleboro Development Credit Corporation

Total Projected Budget from All Sources

Match Contributed

$0.00

($350,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BDCC Business Assist Prog Windsor RD-1 IG-
00060

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

($350,000.00)

To Date

12/10/2013

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Cancelled

Activity Description:

To provide technical assistance, grants, and/or loans to businesses to meet remaining unmet needs such as equipment
replacement, structural repairs, and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs. 
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Flood impacted businesses located in Southern Windsor county

This activity will be removed from Action Plan.  No funds budgeted, allocated, or expended under this activity.

Activity Progress Narrative:

BDCC Business Assistance Program WindsorActivity Title:

Project Number:

Economic Recovery for Flood Impacted Businesses 2

Project Title:

Brattleboro Development Credit Corp./Springfield Reg. Dev

$0.00$0.00Brattleboro Development Credit Corporation

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Brattleboro Development Credit Corporation

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$350,000.00

$0.00

$0.00

$650,000.00

$111,531.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BDCC Business Assist Targeted LMI RD-1 IG-
00060

$69,084.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Persons)

$111,531.00

Total Funds Expended

Responsible Organization:

$69,084.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

To provide technical assistance, grants and/or loans to businesses to for remaining unmet needs such as equipment
replacement, structural repairs, working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Flood impacted businesses located in Windham county

Correction to voucher #272740, dated 2/17/2015, is currently in process.  The correction will reflect the amount of funds drawn
and expended during this quarter in this activity.

Activity Progress Narrative:

BDCC Business Assistance Windham LMIActivity Title:

Project Number:

Economic Recovery for Flood Impacted Businesses 2

Project Title:

Brattleboro Development Credit Corp./Springfield Reg. Dev

$111,531.00$69,084.00Brattleboro Development Credit Corporation

$69,084.00     Program Funds Drawdown $111,531.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/6 0/6# of Permanent Jobs Created 0 0 0

0 0/14 0/42 0/96# of Permanent Jobs Retained 0 0 0

There were five businesses assisted under this activity in this quarter.  CDBG-DR grant funds were used to assist businesses
with repair to a tractor damaged in Tropical Storm Irene, rent and replacement of inventory/equipment lost in Irene.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/14 0/48 0/102# of Persons 0 0 0

Ladd Hall Limited Partnership / DR2-2012-CVCLT-000011Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR2-2012-CVCLT-00011

Activitiy Category:

09/30/201511/10/2014

Direct Benefit (Households)

Construction of new replacement housing Under Way

Ladd Hall Limited PartnershipActivity Title:

Project Number:

Ladd Hall Limited Partnership

Project Title:

DR2-2012-CVCLT-000011
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Overall

$1,000,000.00

Low/Mod Ladd Hall Limited Partnership

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$500,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

$0.00

To Date

$1,000,000.00

Total Funds Expended

Responsible Organization:

$500,000.00

Activity Description:

Ladd Hall Limited Partnership, formed by Housing Vermont, Inc. and Central Vermont Community Land Trust  will rehabilitate
the historic portion of Ladd Hall, construct a new addition to develop 27 units of affordable housing.  The property will have 14
one bedroom units and 11 two bedroom units, and 2 three bedroom units.

Location Description:

36 State Drive; Waterbury, Vermont 05676 - formerly Ladd Hall of the State Office Complex in Waterbury and part of the
historic buildings of the State Hospital complex

The South Main Apartments project is approximately 85% completed.  The old building has been completely demolished and
the new building continues under construction.  Temporary heat is running in the historic building and the new building. 
Sprinkler pipe installation is complete, the membrane roof is complete, electrical and plumbing is complete, all windows are
installed, masonry work is complete, all concrete work is complete, ann utility connections have been made, sheetrock is
ongoing, taping and painting is ongoing, all flooring is installed, and exterior siding is being installed.  The general contractor,
EF Wall, and architect, Gossen Bachman, have done an excellent job managing unforeseen issues.  The project has already
requisitioned some HOME funds, VHCB funds, VHCB lead funds, funds from the Town of Waterbury, and some of the CDBG-
DR funds.  The project is on schedule to be completed by mid May 2015.

Activity Progress Narrative:

$1,000,000.00$500,000.00Ladd Hall Limited Partnership

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Housing Units 0

0/27# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/25 0/2 0/27# of Households 0 0 0

$500,000.00     Program Funds Drawdown $1,000,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/25 0/2 0/27# Renter Households 0 0 0

Municipal Infrastructure Recovery and Repair / MunicipalProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Urgent Need Town of Brandon

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Brandon RD-1 IG-00068

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

11/30/2016

$0.00

To Date

12/11/2014

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Brandon Town Office RehabActivity Title:

Project Number:

Municipal Infrastructure Recovery and Repair

Project Title:

Municipal Infrastructure Recovery and Repair

$0.00$0.00Town of Brandon

$0.00     Program Funds Drawdown $0.00
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Activity Description:

On August 29, 2011, Tropical Storm Irene brought one foot of flood waters into the Town Office building, resulting in the
evacuation and containment of the building for several months.  The building was then stabilized and work was done to prevent
further deterioration and mold growth.  The Town will use CDBG-DR2 funds, combined with other funds, to rehab and repair the
building and relocate the town offices back into this historic building.

Location Description:

The Brandon Town Office is located at 49 Center Street in Brandon, Vermont.

This grant, in the amount of $500,000, was awarded in December 2014, and since that time the Town has been working
diligently to complete the Environmental Review. 
ACCD staff met with Town representatives to review the status of the project, provide technical assistance, and tour the site of
the project. 
It is anticipated the ER will be completed in early Spring and the Town will then be ready to put the project out to bid.  The
project is on target to be completed by November 2015.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Elevated Structures 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,769.00

Urgent Need Town of Rochester

Total Projected Budget from All Sources

Match Contributed

$158,769.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Rochester RD-1 IG-00050

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

11/30/2015

$0.00

To Date

05/09/2014

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

This is a Class 3 road that has been subject to repeated flooding and which was severely impacted by Tropical Storm Irene. 
The Town will use CDBG-DR2 funds for an innovative concept practiced in the western part of the country, but never implented
or tested in Vermont -  loweriong and rebuilding the road to allow floodwaters to pass.  Erosion will be mitigated along a bend in
the White River, as well as mitigating damage to the roadway, a farmer's field, and potentially a nearby residence.
 

Location Description:

Bean's Bridge Road, Rochester, Vermont.

The Town completed and submitted required award conditions and a Grant Agreement should be signed early in second
quarter of 2015.  Town is preparing documents for bid process, to keep momentum going.  The project is on schedule, and
expected to be finished well before the grant end date.

Activity Progress Narrative:

Bean's Bridge Road RehabActivity Title:

Project Number:

Municipal Infrastructure Recovery and Repair

Project Title:

Municipal Infrastructure Recovery and Repair

$0.00$0.00Town of Rochester

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/400# of Linear feet of Public Improvement 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,000.00

Low/Mod Town of Whitingham

Total Projected Budget from All Sources

Match Contributed

$16,000.00

$0.00

$0.00

$0.00

$16,000.00

$5,592.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Whitingham RD-1 IG-00045

$5,592.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$16,000.00

To Date

07/10/2014

Area Benefit (Census)

$5,592.00

Total Funds Expended

Responsible Organization:

$5,592.00

Construction/reconstruction of streets Under Way

Activity Description:

Whitingham Bridge #47 is in Jacksonville and is the farthest downstream of three relatively closely spaced town bridges across
the East Branch North River. It extends from Vermont Route 112 to one of the few retail businesses in the Village. Tropical
Storm Irene destroyed the farthest upstream of the three bridges, and carried it over the middle bridge and into bridge #47.
Bridge # 47 was severely damaged but was repaired sufficiently to be placed into service. It needs full replacement of the deck
and guardrails to be safe and fully serviceable.
>The project will involve complete removal and replacement of the bridge deck and guardrails. The abutments and steel beams
will not be altered.

Location Description:

Whitingham Bridge 47 is located at 201 Vermont Route 112, Whitingham VT (Jacksonville Village).
>Windham County FIPS: 50025.

While the construction of the bridge decking was completed in the last quarter of 2014, the paving of the approach to the bridge
has had to wait until Spring.  It is anticipated the paving will be completed in the second quarter of 2015.

Activity Progress Narrative:

Whitingham Bridge #47 Deck ReplacementActivity Title:

Project Number:

Municipal Infrastructure Recovery and Repair

Project Title:

Municipal Infrastructure Recovery and Repair

$5,592.00$5,592.00Town of Whitingham

$5,592.00     Program Funds Drawdown $5,592.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,792.00

Low/Mod Town of Warren

Total Projected Budget from All Sources

Match Contributed

$186,792.00

$0.00

$20,637.00

$0.00

$186,792.00

$186,792.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Warren Culvert LMI RD-1 IG-00035

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

04/10/2014

Area Benefit (Survey)

$186,792.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

The Town of Warren requests $186,792 in CDBG-DR II funds to replace the hydraulically inadequate 4&rsquo Plunkton Road
culvert, which was severely damaged during Tropical Storm Irene, with a 12&rsquox 6&rsquo x 3&rsquo x 70&rsquo long open
bottom arch structure to prevent future flooding events from cutting off residents on both sides of the culvert. The road was
completely washed out by Irene leaving an open crater sliced into the road. A proper solution was not possible at the time of the
washout and repairs were made quickly to assist residents from Granville, Hancock and Rochester who were cut off from vital
services.

Location Description:

The culvert is located 0.7 miles north of Plunkton Road&rsquos intersection with Vermont Route 100.

The Plunkton Road Culvert project was completed in a matter of two weeks, from start to finish.  All CDBG-DR funds for the
project have been requisitioned and the Town is in the midst of closing out the grant.

Activity Progress Narrative:

Warren Plunkton Road Culvert LMI 00035Activity Title:

Project Number:

Municipal Infrastructure Recovery and Repair

Project Title:

Municipal Infrastructure Recovery and Repair

$186,792.00$0.00Town of Warren

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $186,792.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 6 9# of Persons 66.67

State Administration / State AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,320.00

N/A Agency of Commerce and Community Development

Total Projected Budget from All Sources $119,320.00

$0.00

$119,320.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Administration non-targeted 20%

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

12/10/2015

$0.00

To Date

08/28/2011

N/A

Responsible Organization:

Administration Under Way

State Administration non-targeted 20%Activity Title:

Project Number:

State Administration

Project Title:

State Administration
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Match Contributed $0.00

$0.00

$80,696.81

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $7,396.67

$0.00

$0.00 $0.00

$0.00

$80,696.81

Total Funds Expended $7,396.67

Activity Description:

Provide staff oversight and administration of the Program for the non-targeted 20% allocation of the funding to ensure full
compliance with all the rules and regulations. 

Location Description:

Primarily at the main office location of One National Life Drive; however, the staff will be required to conduct onsight monitoring
visits through out the State.

The State made a conscientious decision to allocate the Administration funds in an 80/20 split between targeted and non-
targeted.  The overall narrative will be the same for both.
ACCD staff continue to provide guidance to primarily muncipalities to work through the application process.  This quarter saw
the CDBG Board approve one grant for CDBG-DR2, but it was determined based on the time that will be required to complete
the Award Conditions, that the grant for the Town of Athens will come out of the CDBG-DR2-Round 2 grant. 
Staff continue to provide technical assistance to awardees who are working to meet their award conditions.  Projects continue
to progress through the Environmental Review process, through the procurement and contract process, and, with any hope, the
construction season will be sufficent for the projects to complete in plenty of time to meet the fall 2015 deadline. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$80,696.81$7,396.67Agency of Commerce and Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$7,396.67     Program Funds Drawdown $80,696.81
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$477,280.00

N/A Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$477,280.00

$0.00

$0.00

$0.00

$477,280.00

$322,786.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Administration targeted 80%

$29,586.66

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

08/28/2011

N/A

$322,787.31

Total Funds Expended

Responsible Organization:

$29,586.66

Administration Under Way

Activity Description:

Staff oversight and administration of the Program for the 80% targeted allocation to ensure full compliance with all the rules and
regulations.

Location Description:

Primarily will be in the main office location at One National Life Drive Montpelier, Vermont.  However, the staff will be required
to conduct onsight monitoring visits throughout the entire State.

The State made a conscientious decision to allocate the Administration funds in an 80/20 split between targeted and non-
targeted.  The overall narrative will be the same for both.

Activity Progress Narrative:

State Administration targeted 80%Activity Title:

Project Number:

State Administration

Project Title:

State Administration

$322,786.51$29,586.66Agency of Commerce and Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$29,586.66     Program Funds Drawdown $322,787.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 11

Monitoring Visits 0 6

Audit Visits 0 0

Technical Assistance Visits 0 22

Monitoring/Technical Assistance Visits 0 1

Report/Letter Issued 0 0
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