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Grant Number:
B-13-DS-50-0001

Grantee Name:
Vermont

LOCCS Authorized Amount:
$13,232,000.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$17,932,000.00

Disasters:

FEMA-4043-VT

Declaration Number

Narratives
Disaster Damage:

Tropical Storm Irene and the other flooding events of 2011 and 2012 had an unprecedented impact on Vermont. Nothing since the Great
Flood of 1927 so devastated the state. Damage was severe and widespread. Six Vermonters lost their lives. Fifty thousand homes lost
power. More than 3500 homes were damaged or destroyed displacing 1500 families. Transportation and public infrastructure were
decimated.  Of Vermont&rsquos 251 cities and town, 225 reported damage to their municipal infrastructure. In excess of 300 businesses
sustained losses and the agricultural impacts included 20,000 acres of flooded farmland, lost crops and livestock. The largest state office
complex was overrun by flood waters forcing the evacuation of state employees and clients of Vermont State Hospital. Several state agencies
and 1500 workers were displaced. 
Nonetheless, more work remains to be done. FEMA and SBA data were the primary sources for identifying unmet needs to be addressed by
the state&rsquos first allocation. At this point in the recovery of Vermont&rsquos individuals, households, businesses and communities, much
more specific information is available on the remaining needs that are eligible for CDBG-DR funding and cannot be met by other sources. The
proposed uses of the second allocation are based on the following:

    •  More than 60 letters of interest from eligible entities for proposed projects.
    •  A public hearing and public comment.
    •  DHCD&rsquos experience administering CDBG-DR I
    •  Ongoing communication with and reports from state agencies, the Irene Recovery Office, disaster case managers, municipalities, long
term recovery committees, regional planning commissions, regional development corporations, and housing nonprofits.
    •  Need to use and build local capacity to apply and administer CDBG-DR funds in compliance with HUD requirements.
To this information the State applied the overarching goals of meeting the most pressing needs, maximizing benefits, leveraging other sources
and rebuilding stronger and safer. ThisAction Plan also proposes uses that meet HUD&rsquos requirement that the funds be directed to the
most impacted counties &ndash Washington, Windsor and Windham. It outlines activities that ensure the primary beneficiaries are low and
moderate income populations and can be completed within the required two year timeframe.
 

Recovery Needs:

The Agency asked HUD to obligate only $13,232,000 or approximately 74% of the total $17,932,000 in CDBG-DR2 funds allocated to
Vermont at this time.  As projects get underway, the Agency will amend this Partial Action Plan and request that HUD obligate the additional
funds, thus starting a new two year expenditure timeline for the additional funds requested. 
This plan proposes activities and a method of distribution based on the following assessment of unmet needs in the areas of housing,
economic recovery and infrastructure. The analysis focuses on the needs of low and moderate income persons in the most severely impacted
counties.  (CDBG-DR II funds may be used to address disaster needs in any county that received a disaster declaration but HUD requires that
no less than 80% of the allocation be used in Washington, Windsor and Windham.) It also considers HUD requirements regarding eligible
activities and the two year expenditure period.  Sources relied upon for this assessment include more than 60 project proposals submitted to
DHCD in response to a request for letters of interest based on remaining needs and CDBG-DR eligibility criteria.  This request was distributed
widely to municipalities, state and local officials and organizations engaged in recovery efforts, DHCD&rsquos partner agencies, and through
the Department&rsquos distribution lists for its ongoing CDBG program, the Vermont Community Development Program.
 DHCD received indications of interest for approximately $43 million in projects, - more than twice the $17.9 million available.
CDBG-DR II will be used for longer term recovery and resilience efforts. As noted earlier, existing sources are insufficient to meet the
remaining need to relocate and redevelop impacted affordable housing out of floodplains. The most urgent of these projects is a public
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$0.00

N/A

$313,164.28

$0.00

$89,559.56

$89,559.56

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$12,690,939.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$313,163.48

$996,600.00

$12,690,939.00

Overall

Program Income Received

$0.00

$400,000.00

During this quarter, staff continued to work closely with municipalities to complete applications, including conducting
pre-application site visits, assisting with the development of project budgets, and the Environmental Review
process.  Many of the applications are for municipal infrastructure recovery and repair, including work to replace
culverts, bridge decking, and shore up stream and river banks.  Other projects under review may include
construction of a town garage outside of the flood plain and relocation of town services buildings.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$305,991.28

$0.00

To Date

Limit on Public Services

$0.00

75.20%
0.00%

Overall Benefit Percentage (Projected)

$305,991.28

Requirement

Limit on State Admin $896,600.00

$0.00

Limit on Admin/Planning

$2,689,800.00

Required

$3,586,400.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $8,966,000.00 $9,094,339.00

Overall Benefit Percentage (Actual)

housing authority property in Brattleboro, which provides 80 units of affordable housing for the elderly and disabled. It was severely damaged
by Irene and remains in harm&rsquos way. It is a high priority for the Brattleboro Housing Authority, the community and the State to address
this life and safety issue by redeveloping the units outside of the flood hazard area.  This plan includes substantial funding ($5 million) for this
critical project. The State was very fortunate in that the other Public Housing Authorities did not suffer any damage as a result of Tropical
Storm Irene or the other Storms listed in the Federal Register for this allocation.
 Based on data collected by its disaster recovery coordinator, the Vermont Agency of Agriculture estimates remaining needs related to
agricultural impacts at approximately $2 million. This Action Plan proposes dedicating $3 million for business assistance which will include
grants for farms. 
 
 
 

$89,559.56 $313,164.28Total Funds Drawdown
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The ACCD staff also participated in the review of applications for the Capstone Community Action's Economic
Recovery for Flood Impacted Businesses.  During this quarter, the initial round of applicants were scored and grants
awarded, with projects now underway. 
In addition, we participated in an Exit conference with HUD Office of the Inspector General (OIG) in Boston on
September 15 to discusss the OIG's Audit Report and the Findings.  The Final Report was issued and received as of
September 29.  The major Findings are: lack of staff capacity, citing the need for two additional staff; and did not
perform adequate monitoring and subrecipient oversight.  We are actively working on securing the two additional
staff that should ultimately address the monitoring and oversight issue.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $4,700,000.00 $0.00

Brattleboro Housing Authority, Brattleboro Housing Authority $0.00 $5,000,000.00 $0.00

Buyouts- HMGP Match and non-eligible FEMA, Buyouts- HMGP $0.00 $2,000,000.00 $0.00

Economic Recovery for Flood Impacted Businesses, Capstone $0.00 $1,500,000.00 $0.00

Economic Recovery for Flood Impacted Businesses 2, Brattleboro $7,173.00 $1,500,000.00 $7,173.00

Municipal Infrastructure Recovery and Repair, Municipal $0.00 $2,635,400.00 $0.00

State Administration, State Administration $82,386.56 $596,600.00 $305,991.28
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Activities

Brattleboro Housing Authority / Brattleboro Housing AuthorityProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.00

Low/Mod State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$5,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Brattleboro Housing Authority RD-1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new replacement housing Under Way

Activity Description:

This activity is to fund Replacement housing for the Brattleboro Housing Authority, Melrose Terrace that is located in a
Floodplain and was severely impacted during Tropical Storm Irene where all the residents had to be temporarily relocated.  This
replacement housing will provide for a long-term sustainable scenario for the tenants and the Housing Authority.  HUD Officials
have been working in tandem with the State and the Housing Authority to ensure the success of this project to secure the
necessary funding.  The Brattleboro Housing Authority has teamed with one of the State's largest most experienced housing
developers, Housing Vermont to assist with the New Market Tax Credit Program and other equity features.

Location Description:

Red Clover Commons - off State Route 5 in Brattleboro.  464 Canal Street, Brattleboro, VT  05301.  This site is near the
Hospital, the main Grocery store and Pharmacy, all amenities to support the tenants within walking distance.

Brattleboro Housing AuthorityActivity Title:

Project Number:

Brattleboro Housing Authority

Project Title:

Brattleboro Housing Authority

$0.00$0.00Brattleboro Development Credit Corporation

$0.00$0.00State of Vermont Agency of Commerce & Community

$0.00     Program Funds Drawdown $0.00
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The  Brownfield clean-up on this site continues.  The Grantee is currently completing their Phase II report, and drafting a
Corrective Action Plan (CAP) for remediation and clean-up as part of completing their environmental review.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/55# of Housing Units 0

0/55# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/55 0/0 0/55# of Households 0 0 0

0 0/55 0/0 0/55# Renter Households 0 0 0

Buyouts- HMGP Match and non-eligible FEMA / Buyouts- HMGPProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Two Rivers Ottauquechee Regional Commission

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Buyouts Wash/Winds/Windh LMI RD-1 IG-00036

Activitiy Category:

12/10/201512/10/2013

Direct Benefit (Households)

Responsible Organization:

Acquisition - buyout of residential properties Under Way

Buyouts Wash/Windsor/Windham LMIActivity Title:

Project Number:

Buyouts- HMGP Match and non-eligible FEMA

Project Title:

Buyouts- HMGP Match and Non-eligible FEMA
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Overall

$600,000.00

Total Projected Budget from All Sources

Match Contributed

$600,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Total Funds Expended $0.00

Activity Description:

CDBG-DR 2 funding combined with the previous CDBG-DR 1 allocation and state general funds through the Vermont Housing
and Conservation Board will largely satisfy the remaining unmet needs for "buy-outs". By making this commitment, the state will
maximize participation in the FEMA "buyouts" and at the same time assist those unable to access FEMA funding. This gives
those most affected by flooding a better chance at full recovery and removes properties from danger and reduces future
impacts from flooding, thus fostering responsible flood plain management.
CDBG-DR 2 funding will be used to assist communities and property owners meet the FEMA required 25% match and support
FEMA-denied property "buy-outs" at 75% of the pre-flood assed property value statewide. In addition, a small portion of these
funds will support Brownfield clean-up on "buy-out" properties and land restoration once the demo and clearance of the parcels
has been completed to provide community green space and/or limited recreational facilities in accordance with the deed
restrictions to maintain in perpetuity any "buyout" property for a use that is compatible with open space, recreational, or
wetlands management practices.
Residential buyouts in targeted counties of Washington, Windsor, and Windham counties. 

Location Description:

Washington , Windsor and Windham counties

No eligible activity to report during this quarter. TRORC continues to work with homeowners and municipalities to identify
potential recipients for these grant funds that will complete within the deadline of the Grant.

Activity Progress Narrative:

$0.00$0.00Two Rivers Ottauquechee Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/4# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Commercial Buyouts Wash/Winds UR RD-1 IG-
00036

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Commercial property buyout -
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these commercial
properties to buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

Targeted counties of Washington and/or Windsor county

No eligible activity to report during this quarter. TRORC continues to work with commercial property owners and municipalities
to identify potential recipients for these grant funds that will complete within the deadline of the Grant.

Activity Progress Narrative:

Commercial buyouts Washington/Windsor
counties UR

Activity Title:

Project Number:

Buyouts- HMGP Match and non-eligible FEMA

Project Title:

Buyouts- HMGP Match and Non-eligible FEMA

$0.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2# of buildings (non-residential) 0

0/2# of Parcels acquired voluntarily 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res Buyouts Wash/Winds/Windh UR RD-1 IG-
00036

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Residential buyouts in Washington , Windsor, Windham counties, assisting homeowners that are above income, or Urgent
Need category.
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these commercial
properties to buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

Washington , Windsor, and Windham counties

No eligible activity to report during this quarter. TRORC continues to work with homeowners and municipalities to identify
potential recipients for these grant funds that will complete within the deadline of the Grant.

Activity Progress Narrative:

Residential Buyouts Wash/Windsor/Windham URActivity Title:

Project Number:

Buyouts- HMGP Match and non-eligible FEMA

Project Title:

Buyouts- HMGP Match and Non-eligible FEMA

$0.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Residential Buyouts non-targeted LMI RD-1 IG-
00036

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Residential buyouts to assist homeowners that are below 80% of area median income levels.  These funds will be used as the
25% match to the Hazard Mitigation Grant Program (HMGP).
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these commercial
properties to buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

All other counties with the exception of Washington, Windsor and Windham counties (targeted counties).

No eligible activity to report during this quarter. TRORC continues to work with homeowners and municipalities to identify
potential recipients for these grant funds that will complete within the deadline of the Grant.

Activity Progress Narrative:

Residential Buyouts non-targeted LMIActivity Title:

Project Number:

Buyouts- HMGP Match and non-eligible FEMA

Project Title:

Buyouts- HMGP Match and Non-eligible FEMA

$0.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/1 0/2# of Households 0 0 0

0 0/1 0/1 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$450,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Residential Buyouts non-targeted UR RD-1 IG-
00036

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these commercial
properties to buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.
Residential buyouts to assist homeowners that are above income in the non-targeted counties.  These funds will provide the
25% match to the Hazard Mitigation Grant Program (HMGP). 
 

Location Description:

Any other county in the State other than Washington, Windsor, or Windham counties (targeted counties).

No eligible activity to report during this quarter. TRORC continues to work with homeowners and municipalities to identify
potential recipients for these grant funds that will complete within the deadline of the Grant.

Activity Progress Narrative:

Residential Buyouts non-targeted URActivity Title:

Project Number:

Buyouts- HMGP Match and non-eligible FEMA

Project Title:

Buyouts- HMGP Match and Non-eligible FEMA

$0.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Owner Households 0 0 0

Economic Recovery for Flood Impacted Businesses / CapstoneProject # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

Capstone Biz Assist non-targeted LMI RD-1 IG-
00065

Activitiy Category:

12/10/201512/10/2013

Econ. development or recovery activity that creates/retains jobs Under Way

Capstone Business Assistance non-targeted
counties

Activity Title:

Project Number:

Economic Recovery for Flood Impacted Businesses

Project Title:

Capstone Community Action (CVCAC)
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Benefit Type:

Overall

$300,000.00

Low/Mod Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

$0.00

$0.00

N/A

$0.00

To Date

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Flood impacted businesses located in non-targeted counties, such as Orange county

Narrative will be the same at this time, for all activities under this project. 
Capstone, partnering with through Green Mountain Economic Development Corporation and Central Vermont Economic
Development Corporation worked with Irene impacted businesses to complete a very labor intensive application process.  By
July,  21 applications had been received and were reviewed and scored by a committee in late August.  All of the 21
applications reviewed were awarded some level of funding.  Those businesses are now working with Capstone and partners to
complete environmental reviews, secure contractors, and proceed with recovery and mitigation.  
>
>Capstone and partners continue to work with other businesses to prepare applications for the second round of awards, which
will occur at the end of October/beginning of November time frame.

Activity Progress Narrative:

$0.00$0.00Capstone Community Action

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Businesses 0

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/16 0/27# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/16 0/27# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Capstone Biz Assist non-targeted UR RD-1 IG-
00065

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Narrative will be the same at this time, for all activities under this project. 
Capstone, partnering with through Green Mountain Economic Development Corporation and Central Vermont Economic
Development Corporation worked with Irene impacted businesses to complete a very labor intensive application process.  By

Activity Progress Narrative:

Capstone Business Assistance non-targeted URActivity Title:

Project Number:

Economic Recovery for Flood Impacted Businesses

Project Title:

Capstone Community Action (CVCAC)

$0.00$0.00Capstone Community Action

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/11# of Permanent Jobs Retained 0 0 0

July,  21 applications had been received and were reviewed and scored by a committee in late August.  All of the 21
applications reviewed were awarded some level of funding.  Those businesses are now working with Capstone and partners to
complete environmental reviews, secure contractors, and proceed with recovery and mitigation.  
>
>Capstone and partners continue to work with other businesses to prepare applications for the second round of awards, which
will occur at the end of October/beginning of November time frame.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Businesses 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$600,000.00

Low/Mod Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$600,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Capstone Biz Assist Wash/Winds LMI RD-1 IG-
00065

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Flood impacted businesses located in Washington and Windsor counties (targeted counties).

Narrative will be the same at this time, for all activities under this project. 

Activity Progress Narrative:

Capstone Business Assistance Prog
Wash/Windsor LMI

Activity Title:

Project Number:

Economic Recovery for Flood Impacted Businesses

Project Title:

Capstone Community Action (CVCAC)

$0.00$0.00Capstone Community Action

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/35 0/41# of Permanent Jobs Retained 0 0 0

Capstone, partnering with through Green Mountain Economic Development Corporation and Central Vermont Economic
Development Corporation worked with Irene impacted businesses to complete a very labor intensive application process.  By
July,  21 applications had been received and were reviewed and scored by a committee in late August.  All of the 21
applications reviewed were awarded some level of funding.  Those businesses are now working with Capstone and partners to
complete environmental reviews, secure contractors, and proceed with recovery and mitigation.  
>
>Capstone and partners continue to work with other businesses to prepare applications for the second round of awards, which
will occur at the end of October/beginning of November time frame.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/35 0/41# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Urgent Need Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Capstone Biz Assist Wash/Winds UR RD-1 IG-
00065

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Various businesses located within the targeted counties of Washington and Windsor will be assisted with this project.  While
many businesses have completed a survey to indicate unmet need, the specific businesses (and addresses of those
businesses) have yet to be determined and will be handled through an application and review process that is currently
underway.

Activity Progress Narrative:

Capstone Business Assist Prog Wash/Windsor URActivity Title:

Project Number:

Economic Recovery for Flood Impacted Businesses

Project Title:

Capstone Community Action (CVCAC)

$0.00$0.00Capstone Community Action

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/21# of Permanent Jobs Retained 0 0 0

Narrative will be the same at this time, for all activities under this project. 
Capstone, partnering with through Green Mountain Economic Development Corporation and Central Vermont Economic
Development Corporation worked with Irene impacted businesses to complete a very labor intensive application process.  By
July,  21 applications had been received and were reviewed and scored by a committee in late August.  All of the 21
applications reviewed were awarded some level of funding.  Those businesses are now working with Capstone and partners to
complete environmental reviews, secure contractors, and proceed with recovery and mitigation.  
>
>Capstone and partners continue to work with other businesses to prepare applications for the second round of awards, which
will occur at the end of October/beginning of November time frame.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/21# of Persons 0 0 0

Economic Recovery for Flood Impacted Businesses 2 /Project # / Title:

Grantee Activity Number:

Activity Status:

BDCC Biz Assist Prog non-targeted RD-1 IG-00060

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs Under Way

BDCC Business Assistance Progam BenningtonActivity Title:

Project Number: Project Title:
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Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Brattleboro Development Credit Corporation

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To
provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Businesses located in Bennington county (non-targeted)

During this quarter, BDCC staff continued working with prospective applicants for the Business Assistance program.  The first
round of applications were received and reviewed by the Review Committee.  BDCC is working with applicants to complete
environmental reviews and work has begun for some businesses, although no program delivery funds have been drawn during

Activity Progress Narrative:

Economic Recovery for Flood Impacted Businesses 2 Brattleboro Development Credit Corp./Springfield Reg. Dev

$0.00$0.00Brattleboro Development Credit Corporation

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/10 0/12# of Permanent Jobs Retained 0 0 0

the quarter.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/10 0/12# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Urgent Need Brattleboro Development Credit Corporation

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$7,173.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BDCC Biz Assist Windham UR RD-1 IG-00060

$7,173.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$400,000.00

To Date

12/10/2013

Direct Benefit (Persons)

$7,173.00

Total Funds Expended

Responsible Organization:

$7,173.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

To provide technical assistance, grants and/or loans to businesses to for remaining unmet needs such as equipment
replacement, structural repairs, working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Assist flood-impacted businesses in Windham County

During this quarter, BDCC staff continued working with prospective applicants for the Business Assistance program.  The first
round of applications were received and reviewed by the Review Committee.  BDCC is working with applicants to complete
environmental reviews and work has begun for some businesses.

Activity Progress Narrative:

BDCC Business Assistance Windham URActivity Title:

Project Number:

Economic Recovery for Flood Impacted Businesses 2

Project Title:

Brattleboro Development Credit Corp./Springfield Reg. Dev

$7,173.00$7,173.00Brattleboro Development Credit Corporation

$7,173.00     Program Funds Drawdown $7,173.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/20# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/20# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

Low/Mod Brattleboro Development Credit Corporation

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BDCC Business Assist Prog Windsor RD-1 IG-
00060

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

To provide technical assistance, grants, and/or loans to businesses to meet remaining unmet needs such as equipment
replacement, structural repairs, and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs. 
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Flood impacted businesses located in Southern Windsor county

During this quarter, BDCC staff continued working with prospective applicants for the Business Assistance program.  The first
round of applications were received and reviewed by the Review Committee.  BDCC is working with applicants to complete

Activity Progress Narrative:

BDCC Business Assistance Program WindsorActivity Title:

Project Number:

Economic Recovery for Flood Impacted Businesses 2

Project Title:

Brattleboro Development Credit Corp./Springfield Reg. Dev

$0.00$0.00Brattleboro Development Credit Corporation

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/16 0/16# of Permanent Jobs Retained 0 0 0

environmental reviews and work has begun for some businesses, although no program delivery funds have been drawn during
the quarter.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/16 0/16# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$650,000.00

Low/Mod Brattleboro Development Credit Corporation

Total Projected Budget from All Sources

Match Contributed

$650,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BDCC Business Assistance Windham LMI RD-1 IG-
00060

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

To provide technical assistance, grants and/or loans to businesses to for remaining unmet needs such as equipment
replacement, structural repairs, working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Flood impacted businesses located in Windham county

During this quarter, BDCC staff continued working with prospective applicants for the Business Assistance program.  The first
round of applications were received and reviewed by the Review Committee.  BDCC is working with applicants to complete

Activity Progress Narrative:

BDCC Business Assistance Windham LMIActivity Title:

Project Number:

Economic Recovery for Flood Impacted Businesses 2

Project Title:

Brattleboro Development Credit Corp./Springfield Reg. Dev

$0.00$0.00Brattleboro Development Credit Corporation

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/6 0/6# of Permanent Jobs Created 0 0 0

0 0/14 0/42 0/96# of Permanent Jobs Retained 0 0 0

environmental reviews and work has begun for some businesses, although no program delivery funds have been drawn during
the quarter.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/14 0/48 0/102# of Persons 0 0 0

Municipal Infrastructure Recovery and Repair / MunicipalProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Town of Whitingham RD-1 IG-00045

Activitiy Category:

12/10/201507/10/2014

Construction/reconstruction of streets Under Way

Whitingham Bridge #47 Deck ReplacementActivity Title:

Project Number:

Municipal Infrastructure Recovery and Repair

Project Title:

Municipal Infrastructure Recovery and Repair
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Overall

$16,000.00

Low/Mod Town of Whitingham

Total Projected Budget from All Sources

Match Contributed

$16,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

$0.00

$0.00

N/A

$0.00

To Date

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Whitingham Bridge #47 is in Jacksonville and is the farthest downstream of three relatively closely spaced town bridges across
the East Branch North River. It extends from Vermont Route 112 to one of the few retail businesses in the Village. Tropical
Storm Irene destroyed the farthest upstream of the three bridges, and carried it over the middle bridge and into bridge #47.
Bridge # 47 was severely damaged but was repaired sufficiently to be placed into service. It needs full replacement of the deck
and guardrails to be safe and fully serviceable.
>The project will involve complete removal and replacement of the bridge deck and guardrails. The abutments and steel beams
will not be altered.

Location Description:

Whitingham Bridge 47 is located at 201 Vermont Route 112, Whitingham VT (Jacksonville Village).
>Windham County FIPS: 50025.

ACCD staff visited the site and assisted the Town of Whitingham through the application process.  The $16,000 award was
made on July 10, 2014, and the town is working to meet all award conditions.  The Town anticipates completing this project in
the fourth quarter of 2014.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$0.00$0.00Town of Whitingham

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,792.00

Low/Mod Town of Warren

Total Projected Budget from All Sources

Match Contributed

$186,792.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Warren Culvert LMI RD-1 IG-00035

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

04/10/2014

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

The Town of Warren requests $186,792 in CDBG-DR II funds to replace the hydraulically inadequate 4&rsquo Plunkton Road
culvert, which was severely damaged during Tropical Storm Irene, with a 12&rsquox 6&rsquo x 3&rsquo x 70&rsquo long open
bottom arch structure to prevent future flooding events from cutting off residents on both sides of the culvert. The road was
completely washed out by Irene leaving an open crater sliced into the road. A proper solution was not possible at the time of the
washout and repairs were made quickly to assist residents from Granville, Hancock and Rochester who were cut off from vital
services.

Location Description:

The culvert is located 0.7 miles north of Plunkton Road&rsquos intersection with Vermont Route 100.

The Town of Warren continues to work to meet award conditions, including the completion of an environmental review.

Activity Progress Narrative:

Warren Plunkton Road Culvert LMI 00035Activity Title:

Project Number:

Municipal Infrastructure Recovery and Repair

Project Title:

Municipal Infrastructure Recovery and Repair

$0.00$0.00Town of Warren

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 6 9# of Persons 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Barre City

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash LMI - Barre City Enterprise Aly RD-1 IG-
00049

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

07/10/2014

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Planned

Activity Description:

The City of Barre will redevelop a 1.2 acre area in the center of the City&rsquos downtown.  Activities will include the
environmental clean-up of the former Howe Dry Cleaners site (9 Depot Square), the creation of  approximate 85 parking
spaces, and the additions of a modest plaza at the front of Railroad Depot, new curbing, sidewalks, crosswalks, integration of a
section of the Barre City Bike Path, lighting and way finding signage.  This work is the initial and lynch pin phase of re-
purposing the larger 4 acre Merchants Row area behind the buildings on the south side of N. Main Street.  Without
implementing a Corrective Action Plan for the environmental clean-up, pre-approved by the Vermont Department of
Environment Conservation, the EPA and Vermont Agency of Natural Resources goals for remediation of this highly
contaminated site and the City&rsquos efforts to  continue the redevelopment and revitalization of the area to increase parking,
improve traffic flow in the downtown and encourage additional investment will be indefinitely stalled.

Location Description:

Area to be included in project includes 16 Enterprise Aly, 9 Depot Square, and property adjacent to 56 Depot Square, the
Railroad Depot, 210, 214, 224, 240, 248, 260 North Main Street and 56 Depot Square.  All properties are in County Code 023,
Census Tract 9552.

The City of Barre was awarded a $1,000,000 grant on July 10,2014.  The City continues to work on the Environmental Review
process for the site.

Activity Progress Narrative:

Barre City's Cleanup/Redevelop of Enterprise AlyActivity Title:

Project Number:

Municipal Infrastructure Recovery and Repair

Project Title:

Municipal Infrastructure Recovery and Repair

$0.00$0.00Barre City

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Persons 0

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,547.00

Low/Mod Town of West Windsor

Total Projected Budget from All Sources

Match Contributed

$141,547.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

West Windsor Water & Wastewater LMI RD-1 IG-
00034

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

03/12/2014

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The Village of Brownsville, located in the Town of West Windsor, was severly affected by the flooding of the Mill Brook during
Tropical Storm Irene.  The Town is requesting CDBG-DR funds to construct a new municipal wastewater system to serve two
LMI residential units in the Village of Brownsville. The planned wastewater system will consist of two 8" gravity sewer lines that
will run along Route 44 and the Brownsville-Hartland Road, and will require two pump stations.  The proposed sewer lines will
connect to the existing wastewater system of the former Mount Ascutney Mountain Resort, which in turn is connected to the
Town of Windsor's municipal wastewater system.

Location Description:

The location of the project is in the Mill Brook area in the Village of Brownsville, located at the base of the former Ascutney
Mountain Resort and within the Town of West Windsor.  More specificially, the wastewater system line will run along Route 44
and the Brownsville-Hartland Road.

This is one project, with dollars split between UR and LMI.  The narrative will be the same for both activities.
The Town of West Windsor is working to meet award conditions, including an environmental review.

Activity Progress Narrative:

West Windsor Brownsville Water & Wastewater
LMI

Activity Title:

Project Number:

Municipal Infrastructure Recovery and Repair

Project Title:

Municipal Infrastructure Recovery and Repair

$0.00$0.00Town of West Windsor

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1254# of Linear feet of Public Improvement 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need Town of West Windsor

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

West Windsor Water & Wastewater UR RD-1 IG-
00034

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

03/12/2014

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The Village of Brownsville, located in the Town of West Windsor, was severly affected by the flooding of the Mill Brook during
Tropical Storm Irene.  The Town is requesting CDBG-DR funds to construct a new municipal wastewater system to serve 29
equivalent users n the Village of Brownsville (13 residential units, 4 commercial units, and 14 municipal units).  The planned
wastewater system will consist of two 8" gravity sewer lines that will run along Route 44 and the Brownsville-Hartland Road,
and will require two pump stations.  The proposed sewer lines will connect to the existing wastewater system of the former
Mount Ascutney Mountain Resort, which in turn is connected to the Town of Windsor's municipal wastewater system.

Location Description:

The location of the project is in the Mill Brook area in the Village of Brownsville, located at the base of the former Ascutney
Mountain Resort and within the Town of West Windsor.  More specificially, the wastewater system line will run along Route 44
and the Brownsville-Hartland Road.

This is one project, with dollars split between UR and LMI.  The narrative will be the same for both activities.
The Town of West Windsor continues to work on award conditions, including the environmental review.

Activity Progress Narrative:

West Windsor Brownsville Water & Wastewater URActivity Title:

Project Number:

Municipal Infrastructure Recovery and Repair

Project Title:

Municipal Infrastructure Recovery and Repair

$0.00$0.00Town of West Windsor

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/4446# of Linear feet of Public Improvement 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

State Administration / State AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

N/A Agency of Commerce and Community Development

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

State Administration non-targeted 20%

Activitiy Category:

12/10/201508/28/2011

N/A

Responsible Organization:

Administration Under Way

State Administration non-targeted 20%Activity Title:

Project Number:

State Administration

Project Title:

State Administration
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Overall

$119,320.00

Total Projected Budget from All Sources

Match Contributed

$119,320.00

$0.00

$0.00

$0.00

$119,320.00

$61,198.24

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$16,477.31

$0.00

$0.00

Jul 1 thru Sep 30, 2014

$0.00

$0.00

N/A

$0.00

To Date

$61,198.24

Total Funds Expended $16,477.31

Activity Description:

Provide staff oversight and administration of the Program for the non-targeted 20% allocation of the funding to ensure full
compliance with all the rules and regulations. 

Location Description:

Primarily at the main office location of One National Life Drive; however, the staff will be required to conduct onsight monitoring
visits through out the State.

The State made a conscientous decision to allocate the Administration funds in an 80/20 split. The overall narrative will be the
same for both.
During this quarter, ACCD staff continue to work with applicants who have been awarded grants and potential applicants, who
are working to assess eligibility and competitiveness of the proposed project.  Staff activity including meeting with potential
applicants, pre-application site visits, assisting in determining national objectives, scoring applications, presenting applications
to ACCD's CDBG Board, working with awardees to satisfy award conditions, including environmental reviews.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$61,198.24$16,477.31Agency of Commerce and Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$16,477.31     Program Funds Drawdown $61,198.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$477,280.00

N/A Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$477,280.00

$0.00

$0.00

$0.00

$477,280.00

$244,792.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Administration targeted 80%

$65,909.25

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

08/28/2011

N/A

$244,793.04

Total Funds Expended

Responsible Organization:

$65,909.25

Administration Under Way

Activity Description:

Staff oversight and administration of the Program for the 80% targeted allocation to ensure full compliance with all the rules and
regulations.

Location Description:

Primarily will be in the main office location at One National Life Drive Montpelier, Vermont.  However, the staff will be required
to conduct onsight monitoring visits throughout the entire State.

The State made a conscientous decision to allocate the Administration funds in an 80/20 split. The overall narrative will be the
same for both.
During this quarter, ACCD staff continue to work with applicants who have been awarded grants and potential applicants, who
are working to assess eligibility and competitiveness of the proposed project.  Staff activity including meeting with potential
applicants, pre-application site visits, assisting in determining national objectives, scoring applications, presenting applications
to ACCD's CDBG Board, working with awardees to satisfy award conditions, including environmental reviews.

* Met with Carolyn  from VEDA to review Davis-Bacon wage requirements and discuss the EDA loan program.
* Met with Steve and Carolyn from VEDA to discuss the EDA loan program and the possible synergy of the two programs for
businesses needing more than the grant assistance.

Activity Progress Narrative:

State Administration targeted 80%Activity Title:

Project Number:

State Administration

Project Title:

State Administration

$244,792.24$65,909.25Agency of Commerce and Community Development

$65,909.25     Program Funds Drawdown $244,793.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 4

Monitoring Visits 0 2

Audit Visits 0 0

Technical Assistance Visits 0 9

Monitoring/Technical Assistance Visits 0 8

Report/Letter Issued 0 0
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