
Jul 1, 2019 thru Sep 30, 2019 Performance Report
Grant Number:
B-13-DS-50-0001

Grantee Name:
Vermont

LOCCS Authorized Amount:
$17,932,000.00

Estimated PI/RL Funds:

Total Budget:
$17,932,000.00

Grant Status:
Active

QPR Contact:
Cynthia E. Lopez 

Obligation Date:

Award Date:

Contract End Date:

Reviewed By HUD:
Reviewed and Approved 

Disasters: 
Declaration Number
FEMA-1995-VT
FEMA-4022-VT
FEMA-4043-VT
FEMA-4066-VT

Disaster Damage:

Tropical Storm Irene and the other flooding events of 2011 and 2012 had an unprecedented impact on Vermont. Nothing since the Great Flood of 1927 so 
devastated the state. Damage was severe and widespread. Six Vermonters lost their lives. Fifty thousand homes lost power. More than 3500 homes were 
damaged or destroyed displacing 1500 families. Transportation and public infrastructure were decimated.  Of Vermont’s 251 cities and town, 225 reported 
damage to their municipal infrastructure. In excess of 300 businesses sustained losses and the agricultural impacts included 20,000 acres of flooded 
farmland, lost crops and livestock. The largest state office complex was overrun by flood waters forcing the evacuation of state employees and clients of 
Vermont State Hospital. Several state agencies and 1500 workers were displaced. 

Nonetheless, more work remains to be done. FEMA and SBA data were the primary sources for identifying unmet needs to be addressed by the state’s first 
allocation. At this point in the recovery of Vermont’s individuals, households, businesses and communities, much more specific information is available on the 
remaining needs that are eligible for CDBG-DR funding and cannot be met by other sources. The proposed uses of the second allocation are based on the 
following:

, 
• More than 60 letters of interest from eligible entities for proposed projects.

, 
• A public hearing and public comment.

, 
• DHCD’s experience administering CDBG-DR I

, 
• Ongoing communication with and reports from state agencies, the Irene Recovery Office, disaster case managers, municipalities, long term recovery 

committees, regional planning commissions, regional development corporations, and housing nonprofits.
, 

• Need to use and build local capacity to apply and administer CDBG-DR funds in compliance with HUD requirements.
,

To this information the State applied the overarching goals of meeting the most pressing needs, maximizing benefits, leveraging other sources and 
rebuilding stronger and safer. ThisAction Plan also proposes uses that meet HUD’s requirement that the funds be directed to the most impacted counties – 
Washington, Windsor and Windham. It outlines activities that ensure the primary beneficiaries are low and moderate income populations and can be 
completed within the required two year timeframe.

Recovery Needs:

The Agency asked HUD to obligate only $13,232,000 or approximately 74% of the total $17,932,000 in CDBG-DR2 funds allocated to 
Vermont at this time.  As projects get underway, the Agency will amend this Partial Action Plan and request that HUD obligate the additional 
funds, thus starting a new two year expenditure timeline for the additional funds requested.  

This plan proposes activities and a method of distribution based on the following assessment of unmet needs in the areas of housing, economic recovery and 
infrastructure. The analysis focuses on the needs of low and moderate income persons in the most severely impacted counties.  (CDBG-DR II funds may be 
used to address disaster needs in any county that received a disaster declaration but HUD requires that no less than 80% of the allocation be used in 
Washington, Windsor and Windham.) It also considers HUD requirements regarding eligible activities and the two year expenditure period.  Sources relied 
upon for this assessment include more than 60 project proposals submitted to DHCD in response to a request for letters of interest based on remaining 
needs and CDBG-DR eligibility criteria.  This request was distributed widely to municipalities, state and local officials and organizations engaged in recovery 
efforts, DHCD’s partner agencies, and through the Department’s distribution lists for its ongoing CDBG program, the Vermont Community Development 
Program.

 DHCD received indications of interest for approximately $43 million in projects, - more than twice the $17.9 million available.

CDBG-DR II will be used for longer term recovery and resilience efforts. As noted earlier, existing sources are insufficient to meet the remaining need to 
relocate and redevelop impacted affordable housing out of floodplains. The most urgent of these projects is a public housing authority property in 
Brattleboro, which provides 80 units of affordable housing for the elderly and disabled. It was severely damaged by Irene and remains in harm’s way. It is a 
high priority for the Brattleboro Housing Authority, the community and the State to address this life and safety issue by redeveloping the units outside of the 
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flood hazard area.  This plan includes substantial funding ($5 million) for this critical project. The State was very fortunate in that the other Public Housing 
Authorities did not suffer any damage as a result of Tropical Storm Irene or the other Storms listed in the Federal Register for this allocation.

 Based on data collected by its disaster recovery coordinator, the Vermont Agency of Agriculture estimates remaining needs related to agricultural impacts at 
approximately $2 million. This Action Plan proposes dedicating $3 million for business assistance which will include grants for farms. 

Supporting Documents

None

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $17,931,999.00
Total Budget $0.00 $17,931,999.00
Total Obligated $0.00 $17,931,999.00
Total Funds Drawdown $47,672.00 $17,324,241.00
  Program Funds Drawdown $47,672.00 $17,324,241.00
  Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $67,304.00 $17,321,855.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $17,663,349.00

Progress Toward Required Numeric Targets
Requirement Target Actual
Overall Benefit Percentage (Projected): 66.03%
Overall Benefit Percentage (Actual): 66.45%
Minimum Non-Federal Match $0 $17,663,349
Limit on Public Services $2,689,800 $0
Limit on Admin/Planning $3,586,400 $896,600
Limit on Admin $896,600 $896,600
Most Impacted and Distressed Threshold (Projected): $13,628,320.00 $15,084,981.50

Overall Progress Narrative:
Minor activity undertaken with buyouts as far as expenditures, although a major success with a property finally being achieved that has taken over 6 years 
to track down the owners to finalize.

Also, finally we have started the bidding process on Melrose Terrace for the demolition of the 4 buildings in the Floodway.  This project is the last phase of 
the Red Clover Commons Housing Project and should be completed next quarter.

Project Summary
Project#, Project Title This Report Period To Date

Program Funds Drawdown Project Funds Budgeted Program Funds Drawdown
RD-1 Brattleboro Housing Authority, RD-1 Brattleboro 
Housing Authority  

0 1,523,009 1,523,009

RD-1 Buyouts- HMGP Match and non-eligible FEMA, 
RD-1 Buyouts- HMGP Match and Non-eligible FEMA  

0 342,798 342,798

RD-1 E2 Brattleboro Housing Authority, RD-1 E2 
Brattleboro Housing Authority  

0 76,647 76,647

RD-1 E2 Buyout-HMGP Match and non-eligible FEMA E2, 
RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA E2  

0 820,769 820,769

RD-1 E3 Buyout HMGP Match and non-eligible FEMA E3, 
RD1 E3 Buyouts-HMGP Match and non-eligible FEMA E3  

6,670 318,842 59,667

RD-1 Economic Recovery, Flood Impacted Biz 2, RD-1 
Brattleboro Development Credit Corp./Springfield Reg. 
Dev Corp (BDCC/SRDC)  

0 1,184,796 1,184,796

RD-1 Economic Recovery, Flood Impacted Businesses, 
RD-1 Capstone Community Action (CVCAC)  

0 1,545,000 1,545,000

RD-1 Ladd Hall Limited Partnership, DR2RD-1-2012-
CVCLT-000011  

0 1,000,000 1,000,000

RD-1 Municipal Infrastructure Recovery and Repair, 
RD-1 Municipal Infrastructure Recovery and Repair  

0 950,783 950,783

RD-1 State Administration, RD- 1 State Administration  0 596,600 596,600
RD-1-E Brattleboro Housing Authority Extended, RD-1-E 
Brattleboro Housing Authority Extended  

0 3,940,544 3,940,544

RD-1-E Buyouts HMGP Match & non-eligible FEMA, RD-
1-E Buyouts HMGP Match & non-eligible FEMA extended  

0 517,591 517,591

0 414,621 414,621
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RD-1-E Municipal Infrastructure Recovery & Repair, RD-
1-E Municipal Infrastructure Recovery & Repair 
Extended  
RD-2 Brattleboro Housing Authority CONTINUATION, 
RD-2 Brattleboro Housing Authority CONTINUATION  

0 0 0

RD-2 E2 Buyouts HMGP Match non-eligible FEMA E2, 
RD-2 E2 Property Buyouts HMGP Match & non-eligible 
FEMA E2  

41,002 275,256 45,951

RD-2 Muni Infrastructure Recovery & Repair, RD-2 Muni 
Infrastructure Recovery & Repair  

0 3,373,927 3,373,927

RD-2 State Administration, RD-2 State Administration  0 232,656.49 232,656.49
RD-2-E BHA Red Clover, RD-2-E BHA Red Clover  0 39,299 39,299
RD-2-E Buyouts HMGP Match and non-eligible FEMA, 
RD-2-E Property Buyouts HMGP Match & non-eligible 
FEMA  

0 24,744 24,744

RD-2-E Municipal Infrastructure Extended, RD-2-E 
Municipal Infrastructure Extended  

0 567,496 567,495

RD-2-E State Administration, RD-2-E State 
Administration  

0 67,343.51 67,343.51

RD-2-E2 BHA Red Clover E2, RD-2-E2- BHA Red Clover 
E2  

0 119,278 0

Project/Activity Index:
Project # Project Title Grantee Activity # Activity Title

RD-1 Brattleboro Housing 
Authority  

RD-1 Brattleboro Housing Authority Red Clover IG-2014-00005 RD-1 BHA's Red Clover Housing Project

RD-1 Buyouts- HMGP Match and 
non-eligible FEMA  

RD-1 Buyouts- HMGP Match and Non-eligible 
FEMA 

Buyouts Wash/Winds/Windh LMI 
RD-1 IG-00036

Buyouts Wash/Windsor/Windham LMI

RD-1 Buyouts- HMGP Match and 
non-eligible FEMA  

RD-1 Buyouts- HMGP Match and Non-eligible 
FEMA 

Commercial Buyouts Wash/Winds 
UR RD-1 IG-00036

Commercial buyouts 
Washington/Windsor counties UR

RD-1 Buyouts- HMGP Match and 
non-eligible FEMA  

RD-1 Buyouts- HMGP Match and Non-eligible 
FEMA 

Res Buyouts Wash/Winds/Windh UR 
RD-1 IG-00036

Residential Buyouts 
Wash/Windsor/Windham UR

RD-1 Buyouts- HMGP Match and 
non-eligible FEMA  

RD-1 Buyouts- HMGP Match and Non-eligible 
FEMA 

Residential Buyouts non-targeted 
LMI RD-1 IG-00036

Residential Buyouts non-targeted LMI

RD-1 Buyouts- HMGP Match and 
non-eligible FEMA  

RD-1 Buyouts- HMGP Match and Non-eligible 
FEMA 

Residential Buyouts non-targeted 
UR RD-1 IG-00036

Residential Buyouts non-targeted UR

RD-1 E2 Brattleboro Housing 
Authority  

RD-1 E2 Brattleboro Housing Authority RD-1-E2 Red Clover IG-00005 E2 RD-1-E2 Red Clover IG-00005 E2

RD-1 E2 Buyout-HMGP Match and 
non-eligible FEMA E2  

RD1 E2 Buyouts-HMGP Match and Non-eligible 
FEMA E2 

RD-1 E2 Commercial Buyouts 
Targeted UR E2

RD-1 E2 Commercial Buyouts Targeted 
UR E2

RD-1 E2 Buyout-HMGP Match and 
non-eligible FEMA E2  

RD1 E2 Buyouts-HMGP Match and Non-eligible 
FEMA E2 

RD-1-E2 Res Buyouts Non-Target 
LMI E2

RD-1-E2 Buyouts Non-Targeted LMI 
E2

RD-1 E2 Buyout-HMGP Match and 
non-eligible FEMA E2  

RD1 E2 Buyouts-HMGP Match and Non-eligible 
FEMA E2 

RD-1-E2 Res Buyouts Non-Target 
UR E2

RD-1-E2 Res Buyouts Non-Target UR 
E2

RD-1 E2 Buyout-HMGP Match and 
non-eligible FEMA E2  

RD1 E2 Buyouts-HMGP Match and Non-eligible 
FEMA E2 

RD-1-E2 Res Buyouts 
Wash/Winds/Windh LMI E2

RD-1-E2 Res Buyouts 
Wash/Winds/Windh LMI E2

RD-1 E2 Buyout-HMGP Match and 
non-eligible FEMA E2  

RD1 E2 Buyouts-HMGP Match and Non-eligible 
FEMA E2 

RD-1-E2 Res Buyouts 
Wash/Winds/Windh UR E2

RD-1-E2 Res Buyouts Targeted Co. UR 
E2

RD-1 E3 Buyout HMGP Match and 
non-eligible FEMA E3  

RD1 E3 Buyouts-HMGP Match and non-eligible 
FEMA E3 

RD-1 E3 Buyouts Non-Targeted LMI 
E3

RD-1 E3 Buyouts Non-Targeted LMI 
E3

RD-1 E3 Buyout HMGP Match and 
non-eligible FEMA E3  

RD1 E3 Buyouts-HMGP Match and non-eligible 
FEMA E3 

RD-1 E3 Commercial Buyouts 
Targeted UR E3

RD-1 E3 Commercial Buyouts Targeted 
UR E3

RD-1 E3 Buyout HMGP Match and 
non-eligible FEMA E3  

RD1 E3 Buyouts-HMGP Match and non-eligible 
FEMA E3 

RD-1 E3 Res Buyouts Non Target 
UR E3

RD-1 E3 Res Buyouts Non Target UR 
E3

RD-1 E3 Buyout HMGP Match and 
non-eligible FEMA E3  

RD1 E3 Buyouts-HMGP Match and non-eligible 
FEMA E3 

RD-1 E3 Res Buyouts Targeted Co. 
UR E3

RD-1 E3 Res Buyouts Targeted Co. UR 
E3

RD-1 Economic Recovery, Flood 
Impacted Biz 2  

RD-1 Brattleboro Development Credit 
Corp./Springfield Reg. Dev Corp (BDCC/SRDC) 

BDCC Biz Assist non-targeted LMI 
RD-1 IG-00060

BDCC Business Assistance Progam 
Bennington

RD-1 Economic Recovery, Flood 
Impacted Biz 2  

RD-1 Brattleboro Development Credit 
Corp./Springfield Reg. Dev Corp (BDCC/SRDC) 

BDCC Biz Assist Targeted UR RD-1 
IG-00060

BDCC Business Assistance Windham 
UR

RD-1 Economic Recovery, Flood 
Impacted Biz 2  

RD-1 Brattleboro Development Credit 
Corp./Springfield Reg. Dev Corp (BDCC/SRDC) 

BDCC Business Assist Prog Windsor 
RD-1 IG-00060

BDCC Business Assistance Program 
Windsor

RD-1 Economic Recovery, Flood 
Impacted Biz 2  

RD-1 Brattleboro Development Credit 
Corp./Springfield Reg. Dev Corp (BDCC/SRDC) 

BDCC Business Assist Targeted LMI 
RD-1 IG-00060

BDCC Business Assistance Windham 
LMI

RD-1 Economic Recovery, Flood 
Impacted Businesses  

RD-1 Capstone Community Action (CVCAC) Capstone Biz Assist non-targeted 
LMI RD-1 IG-00065

Capstone Business Assistance non-
targeted counties

RD-1 Economic Recovery, Flood 
Impacted Businesses  

RD-1 Capstone Community Action (CVCAC) Capstone Biz Assist non-targeted 
UR RD-1 IG-00065

Capstone Business Assistance non-
targeted UR

RD-1 Economic Recovery, Flood 
Impacted Businesses  

RD-1 Capstone Community Action (CVCAC) Capstone Biz Assist Targeted LMI 
RD-1 IG-00065

Capstone Business Assistance Prog 
Wash/Windsor LMI

RD-1 Economic Recovery, Flood 
Impacted Businesses  

RD-1 Capstone Community Action (CVCAC) Capstone Biz Assist Targeted UR 
RD-1 IG-00065

Capstone Business Assist Prog 
Wash/Windsor UR
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RD-1 Ladd Hall Limited 
Partnership  

DR2RD-1-2012-CVCLT-000011 DR2-2012-CVCLT-00011 Ladd Hall Limited Partnership

RD-1 Municipal Infrastructure 
Recovery and Repair  

RD-1 Municipal Infrastructure Recovery and 
Repair 

Town of Athens RD-1 IG-00064 Walker and Brookline Roads Culverts

RD-1 Municipal Infrastructure 
Recovery and Repair  

RD-1 Municipal Infrastructure Recovery and 
Repair 

Town of Brandon RD-1 IG-00068 Brandon Town Office Rehab

RD-1 Municipal Infrastructure 
Recovery and Repair  

RD-1 Municipal Infrastructure Recovery and 
Repair 

Town of Rochester RD-1 IG-00050 Bean's Bridge Road Rehab

RD-1 Municipal Infrastructure 
Recovery and Repair  

RD-1 Municipal Infrastructure Recovery and 
Repair 

Town of Springfield RD-1 IG-00051 RD-1 Meadow Drive Stormwater bank 
stabilization

RD-1 Municipal Infrastructure 
Recovery and Repair  

RD-1 Municipal Infrastructure Recovery and 
Repair 

Town of Warren RD-1 IG-00035 Warren Plunkton Road Culvert LMI 
00035

RD-1 Municipal Infrastructure 
Recovery and Repair  

RD-1 Municipal Infrastructure Recovery and 
Repair 

Town of Whitingham RD-1 IG-
00045

Whitingham Bridge #47 Deck 
Replacement

RD-1 State Administration  RD- 1 State Administration State Administration non-targeted 
20%

State Administration non-targeted 
20%

RD-1 State Administration  RD- 1 State Administration State Administration targeted 80% State Administration targeted 80%

RD-1-E Brattleboro Housing 
Authority Extended  

RD-1-E Brattleboro Housing Authority Extended RD-1-E Red Clover IG-00005 RD-1-Extension BHA's Red Clover 
Housing Project

RD-1-E Buyouts HMGP Match & 
non-eligible FEMA  

RD-1-E Buyouts HMGP Match & non-eligible 
FEMA extended 

RD-1-E Commercial Buyouts 
Targeted UR IG-00036

RD-1-Extension Commercial Buyouts 
Target UR -TRORC

RD-1-E Buyouts HMGP Match & 
non-eligible FEMA  

RD-1-E Buyouts HMGP Match & non-eligible 
FEMA extended 

RD-1-E Res Buyouts Non-Target 
LMI IG-00036

RD-1-Extension Res Buyouts Non-
Targeted LMI -TRORC

RD-1-E Buyouts HMGP Match & 
non-eligible FEMA  

RD-1-E Buyouts HMGP Match & non-eligible 
FEMA extended 

RD-1-E Res Buyouts Non-Target UR 
IG-00036

RD-1-Extension Res Buyouts Non-
Target UR - TRORC

RD-1-E Buyouts HMGP Match & 
non-eligible FEMA  

RD-1-E Buyouts HMGP Match & non-eligible 
FEMA extended 

RD-1-E Res Buyouts 
Wash/Winds/Windh LMI IG-00036

RD-1-Extension Res Buyouts Targeted 
LMI - TRORC

RD-1-E Buyouts HMGP Match & 
non-eligible FEMA  

RD-1-E Buyouts HMGP Match & non-eligible 
FEMA extended 

RD-1-E Res Buyouts 
Wash/Winds/Windh UR IG-00036

RD-1-Extension Res Buyouts Targeted 
Co. UR - TRORC

RD-1-E Municipal Infrastructure 
Recovery & Repair  

RD-1-E Municipal Infrastructure Recovery & 
Repair Extended 

RD-1-E Town of Brandon IG-00068 RD-1-Extension Brandon's Town 
Offices Rehab

RD-1-E Municipal Infrastructure 
Recovery & Repair  

RD-1-E Municipal Infrastructure Recovery & 
Repair Extended 

RD-1-E Town of Rochester IG-
00050

RD-1-Extension Rochester's Bean 
Bridge Road

RD-2 Brattleboro Housing 
Authority CONTINUATION  

RD-2 Brattleboro Housing Authority 
CONTINUATION 

RD-2 BHA Red Clover IG-00005 
CONTINUATION

RD-2 BHA Red Clover Housing 
Continuation

RD-2 E2 Buyouts HMGP Match 
non-eligible FEMA E2  

RD-2 E2 Property Buyouts HMGP Match & non-
eligible FEMA E2 

RD-2 E2 Res Buyouts 
WAsh/Winds/windh LMI E2

RD-2 E2 Res Buyouts 
Wash/Winds/Windh LMI E2

RD-2 Muni Infrastructure Recovery 
& Repair  

RD-2 Muni Infrastructure Recovery & Repair RD-2 City of Montpelier IG-00013 RD-2 Montpelier Taylor Street 
Riverwall Reconst

RD-2 Muni Infrastructure Recovery 
& Repair  

RD-2 Muni Infrastructure Recovery & Repair RD-2 Town of Brandon IG-00068 RD-2 Brandon Town Office Rehab

RD-2 Muni Infrastructure Recovery 
& Repair  

RD-2 Muni Infrastructure Recovery & Repair RD-2 Town of Cambridge IG-00011 RD-2 Cambridge Greenway/Railrd 
Bridge/Rt 15 culver

RD-2 Muni Infrastructure Recovery 
& Repair  

RD-2 Muni Infrastructure Recovery & Repair RD-2 Town of Hancock IG-00009 RD-2 Hancock Churchville Culvert 
Replacement

RD-2 Muni Infrastructure Recovery 
& Repair  

RD-2 Muni Infrastructure Recovery & Repair RD-2 Town of Northfield IG-00073 RD-2 Northfield Water Street River 
Park

RD-2 Muni Infrastructure Recovery 
& Repair  

RD-2 Muni Infrastructure Recovery & Repair RD-2 Town of Readsboro IG-00042 RD-2 Readsboro Riverbank 
Stabilization

RD-2 Muni Infrastructure Recovery 
& Repair  

RD-2 Muni Infrastructure Recovery & Repair RD-2 Town of Springfield 
CONTINUATION IG-00051

RD-2 Meadow Drive stormwater bank 
stabilization

RD-2 Muni Infrastructure Recovery 
& Repair  

RD-2 Muni Infrastructure Recovery & Repair RD-2 Town of Stockbridge LMI IG-
00074

RD-2 Town of Stockbridge LMI Taggart 
Hill Rd Reloc

RD-2 Muni Infrastructure Recovery 
& Repair  

RD-2 Muni Infrastructure Recovery & Repair RD-2 Town of Stockbridge UN IG-
00074

RD-2 Stockbridge UN Taggart Hill Road 
So. Reloc.

RD-2 Muni Infrastructure Recovery 
& Repair  

RD-2 Muni Infrastructure Recovery & Repair RD-2 Town of Waitsfield IG-00069 RD-2 Town of Waitsfield Pocket Park

RD-2 Muni Infrastructure Recovery 
& Repair  

RD-2 Muni Infrastructure Recovery & Repair RD-2 Town of West Windsor IG-
00034

RD-2 West Windsor Urgent Need 
Sewer Construction

RD-2 Muni Infrastructure Recovery 
& Repair  

RD-2 Muni Infrastructure Recovery & Repair RD-2 Town of West Windsor IG-
00034 LMI

RD-2 Town of West Windsor LMI Sewer 
Construction

RD-2 Muni Infrastructure Recovery 
& Repair  

RD-2 Muni Infrastructure Recovery & Repair RD-2 WUCC IG-00012 WUCC Village Meeting House

RD-2 State Administration  RD-2 State Administration RD-2 20% State Administration, 
non-targeted

RD-2 20% State Administration, non-
targeted

RD-2 State Administration  RD-2 State Administration RD-2 80% State Administration, 
targeted

DR-2 80% State Administration, 
targeted

RD-2-E BHA Red Clover  RD-2-E BHA Red Clover RD-2-E BHA Red Clover RD-2-E BHA Red Clover
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RD-2-E Buyouts HMGP Match and 
non-eligible FEMA  

RD-2-E Property Buyouts HMGP Match & non-
eligible FEMA 

RD-2-E Residential Buyouts LMI 
targeted IG-00036

RD-2-E Res Buyouts 
Wash/Winds/Windh LMI

RD-2-E Municipal Infrastructure 
Extended  

RD-2-E Municipal Infrastructure Extended RD-2-E Town of Cambridge IG-
00011

RD-2-E Cambridge Greenway/RR 
Bridge/Rt 15 Culvert

RD-2-E Municipal Infrastructure 
Extended  

RD-2-E Municipal Infrastructure Extended RD-2-E Town of Hancock IG-00009 RD-2-E Hancock Churchville Culvert 
Replacement

RD-2-E Municipal Infrastructure 
Extended  

RD-2-E Municipal Infrastructure Extended RD-2-E Town of Northfield IG-
00073

RD-2-E Northfield Water Street River 
Park

RD-2-E Municipal Infrastructure 
Extended  

RD-2-E Municipal Infrastructure Extended RD-2-E Town of Stockbridge LMI 
IG-00074

RD-2-E Town of Stockbridge LMI IG-
00074 Taggart Hi

RD-2-E Municipal Infrastructure 
Extended  

RD-2-E Municipal Infrastructure Extended RD-2-E Town of Stockbridge UN IG-
00074

RD-2-E Town of Stockbridge UN

RD-2-E State Administration  RD-2-E State Administration RD-2-E 20% State Administration 
non-targeted

RD-2-E 20% State Administration, 
non-targeted

RD-2-E State Administration  RD-2-E State Administration RD-2-E 80% State Administration, 
targeted

RD-2-E 80% State Administration, 
targeted

RD-2-E2 BHA Red Clover E2  RD-2-E2- BHA Red Clover E2 RD-2-E2 BHA Red Clover E2 RD 2 E2 BHA Red Clover E2

Activities

Project # / Project Title:   RD-1 Buyouts- HMGP Match and non-eligible FEMA / RD-1 Buyouts- HMGP Match and Non-eligible FEMA 

Grantee Activity Number:
Commercial Buyouts Wash/Winds UR RD-1 IG-00036

Activity Category:
Acquisition - general 

Project Number:
RD-1 Buyouts- HMGP Match and non-eligible FEMA  

Projected Start Date:
12/10/2013

National Objective:
Urgent Need

Responsible Organization:
Two Rivers Ottauquechee Regional Commission 

Benefit Type:
Direct ( Person )   

Activity Title:
Commercial buyouts Washington/Windsor counties UR

Activity Status:
Completed

Project Title:
RD-1 Buyouts- HMGP Match and Non-eligible FEMA

Projected End Date:
12/10/2015 

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $29,619.00 
Total Budget: $0.00 $29,619.00 
Total Obligated: $0.00 $29,619.00 
Total Funds Drawdown $0.00 $29,619.00 
       Program Funds Drawdown: $0.00 $29,619.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $29,619.00 
        Two Rivers Ottauquechee Regional Commission $0.00 $29,619.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $0.00 

Ancillary Activities

Responsible 
Organization Activity Type Project# Activity# Activity Title PIA 

Name 

Two Rivers 
Ottauquechee Regional 
Commission

Acquisition, 
construction,reconstruction of 
public facilities

RD-1-E Buyouts 
HMGP Match & non-
eligible FEMA 

RD-1-E Commercial 
Buyouts Targeted UR 
IG-00036

RD-1-Extension 
Commercial Buyouts 
Target UR -TRORC

General 
Account
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Activity Description: 
For commercial property buyouts, funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these 
commercial properties to buy them out to clear the land to remain forever green space.

Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this program, working through 
several of the other Regional Planning Commissions to assist in the necessary field work and providing technical assistance to municipalities specific to their 
respective regions, and to assist in the actual closings with the business owners, municipalities, and the Hazard Mitigation Grant Program (HMGP).  The 
State will be working closely with TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical 
assistance and oversight monitoring of the program.

Location Description: 
Targeted counties of Washington and/or Windsor county

Activity Progress Narrative: 

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Project # / Project Title:   RD-1 E2 Brattleboro Housing Authority / RD-1 E2 Brattleboro Housing Authority 

Grantee Activity Number:
RD-1-E2 Red Clover IG-00005 E2

Activity Category:
Construction of new replacement housing 

Project Number:
RD-1 E2 Brattleboro Housing Authority  

Projected Start Date:
05/01/2017

National Objective:
Low/Mod

Responsible Organization:
Red Clover Commons Limited Partnership 

Benefit Type:
Direct ( HouseHold )   

Activity Title:
RD-1-E2 Red Clover IG-00005 E2

Activity Status:
Under Way

Project Title:
RD-1 E2 Brattleboro Housing Authority

Projected End Date:
12/31/2018 

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $76,647.00 
Total Budget: $0.00 $76,647.00 
Total Obligated: $0.00 $76,647.00 
Total Funds Drawdown $0.00 $76,647.00 
       Program Funds Drawdown: $0.00 $76,647.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $76,647.00 
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        Red Clover Commons Limited Partnership $0.00 $76,647.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $0.00 

Activity Description: 
BENEFICIARIES will be reported under the original activity

Replacement Housing for the Brattleboro Housing Authority, Melrose Terrace that was severely impacted by Tropical Storm Irene.  Also, to assist with the 
demolition and clearance of the four most critical buildings in the Floodway at Melrose Terrace to restore the floodway.  

Location Description: 
Fairground Road; Brattlboro, Vermont

Activity Progress Narrative: 

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Project # / Project Title:   RD-1 E2 Buyout-HMGP Match and non-eligible FEMA E2 / RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA E2 

Grantee Activity Number:
RD-1 E2 Commercial Buyouts Targeted UR E2

Activity Category:
Clearance and Demolition 

Project Number:
RD-1 E2 Buyout-HMGP Match and non-eligible FEMA E2  

Projected Start Date:
05/01/2017

National Objective:
Urgent Need

Responsible Organization:
Two Rivers Ottauquechee Regional Commission 

Benefit Type:
Direct ( HouseHold )   

Activity Title:
RD-1 E2 Commercial Buyouts Targeted UR E2

Activity Status:
Under Way

Project Title:
RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA E2

Projected End Date:
12/31/2018 

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $313,506.00 
Total Budget: $0.00 $313,506.00 
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Total Obligated: $0.00 $313,506.00 
Total Funds Drawdown $0.00 $313,506.00 
       Program Funds Drawdown: $0.00 $313,506.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $313,506.00 
        Two Rivers Ottauquechee Regional Commission $0.00 $313,506.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $0.00 

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected 

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/0 0/0 2/2 50

Cumulative Race Total
This Report Period Cumulative Actual Total

Owner Renter Total Households Owner Renter Total Households
Direct 
Benefit 

(Households)

Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino

White 0 0 0 0 0 0 0 0 0 0 2 0

Activity Description: 
Commercial properties brownfield clean-up and demolition as part of the buyout in conjunction with HMGP

Location Description: 
Washington, Windsor and Windham counties

Activity Progress Narrative: 

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Grantee Activity Number:
RD-1-E2 Res Buyouts Non-Target LMI E2

Activity Category:
Acquisition - buyout of residential properties 

Project Number:
RD-1 E2 Buyout-HMGP Match and non-eligible FEMA E2  

Projected Start Date:
05/01/2017

Activity Title:
RD-1-E2 Buyouts Non-Targeted LMI E2

Activity Status:
Under Way

Project Title:
RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA E2

Projected End Date:
12/31/2018 
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National Objective:
Low/Mod

Responsible Organization:
Two Rivers Ottauquechee Regional Commission 

Benefit Type:
Direct ( HouseHold )   

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $62,044.00 
Total Budget: $0.00 $62,044.00 
Total Obligated: $0.00 $62,044.00 
Total Funds Drawdown $0.00 $62,044.00 
       Program Funds Drawdown: $0.00 $62,044.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $62,044.00 
        Two Rivers Ottauquechee Regional Commission $0.00 $62,044.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $0.00 

Activity Description: 
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program (HMGP) total projects costs of these properties, which were impacted 
by Tropical Storm Irene, to buy them out to clear the land to remain forever green space.

Location Description: 
Any county other than Washington, Windsor, or Windham

Activity Progress Narrative: 

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Grantee Activity Number:
RD-1-E2 Res Buyouts Non-Target UR E2

Activity Category:
Acquisition - buyout of residential properties 

Project Number:
RD-1 E2 Buyout-HMGP Match and non-eligible FEMA E2  

Projected Start Date:

Activity Title:
RD-1-E2 Res Buyouts Non-Target UR E2

Activity Status:
Under Way

Project Title:
RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA E2

Projected End Date:
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05/01/2017

National Objective:
Urgent Need

Responsible Organization:
Two Rivers Ottauquechee Regional Commission 

Benefit Type:
Direct ( HouseHold )   

12/31/2018 

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $16,493.00 
Total Budget: $0.00 $16,493.00 
Total Obligated: $0.00 $16,493.00 
Total Funds Drawdown $0.00 $16,493.00 
       Program Funds Drawdown: $0.00 $16,493.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $16,493.00 
        Two Rivers Ottauquechee Regional Commission $0.00 $16,493.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $0.00 

Activity Description: 
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program (HMGP) total projects costs of these properties, which were impacted 
by Tropical Storm Irene, to buy them out to clear the land to remain forever green space.

Location Description: 
Any county other than Washington, Windsor or Windham

Activity Progress Narrative: 

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Project # / Project Title:   RD-1 E3 Buyout HMGP Match and non-eligible FEMA E3 / RD1 E3 Buyouts-HMGP Match and non-eligible FEMA E3 

Grantee Activity Number:
RD-1 E3 Res Buyouts Non Target UR E3

Activity Category:
Acquisition - buyout of residential properties 

Activity Title:
RD-1 E3 Res Buyouts Non Target UR E3

Activity Status:
Under Way
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Project Number:
RD-1 E3 Buyout HMGP Match and non-eligible FEMA E3  

Projected Start Date:
01/01/2019

National Objective:
Urgent Need

Responsible Organization:
Two Rivers Ottauquechee Regional Commission 

Benefit Type:

Project Title:
RD1 E3 Buyouts-HMGP Match and non-eligible FEMA E3

Projected End Date:
09/30/2022 

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $157,666.00 
Total Budget: $0.00 $157,666.00 
Total Obligated: $0.00 $157,666.00 
Total Funds Drawdown $750.00 $2,453.00 
       Program Funds Drawdown: $750.00 $2,453.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $750.00 $2,453.00 
        Two Rivers Ottauquechee Regional Commission $750.00 $2,453.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $0.00 

Activity Description: 
Residential property buyouts assisting households of incomes greater than 80% area median income as a match to FEMA's HMGP funds.

Location Description: 
statewide with the exception of the counties of Washington, Windsor and Windham

Activity Progress Narrative: 
Pre-closing assistance for 57 Pumpkin Harbor, Cambridge in Lamoille county

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Grantee Activity Number:
RD-1 E3 Res Buyouts Targeted Co. UR E3

Activity Category:

Activity Title:
RD-1 E3 Res Buyouts Targeted Co. UR E3

Activity Status:
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Acquisition - buyout of residential properties 

Project Number:
RD-1 E3 Buyout HMGP Match and non-eligible FEMA E3  

Projected Start Date:
01/01/2019

National Objective:
Urgent Need

Responsible Organization:
Two Rivers Ottauquechee Regional Commission 

Benefit Type:

Under Way

Project Title:
RD1 E3 Buyouts-HMGP Match and non-eligible FEMA E3

Projected End Date:
09/30/2022 

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $44,785.00 
Total Budget: $0.00 $44,785.00 
Total Obligated: $0.00 $44,785.00 
Total Funds Drawdown $5,920.00 $22,305.00 
       Program Funds Drawdown: $5,920.00 $22,305.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $22,305.00 $22,305.00 
        Two Rivers Ottauquechee Regional Commission $22,305.00 $22,305.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $0.00 

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected 

Total Total
# of Properties 0 0/2
# of Parcels acquired voluntarily 0 0/2

This Report Period Cumulative Actual Total / Expected 
Total Total

# of Housing Units 0 0/2
# of Singlefamily Units 0 0/2

Activity Description: 
Residential property buyouts to assist households with incomes greater than 80% of area median income with match to FEMA's HMGP funds.

Location Description: 
Washington, Windsor or Windham counties

Activity Progress Narrative: 
Demolition and asbestos removal at 24 and 30 East Hill Road in Ludlow, Windsor county; and pre-closing assistance at 28 Rich Street, Middlesex, 
Washington county

Also, recording expenditures not previously stated.

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Project # / Project Title:   RD-1 Municipal Infrastructure Recovery and Repair / RD-1 Municipal Infrastructure Recovery and Repair 

Grantee Activity Number:
Town of Athens RD-1 IG-00064

Activity Category:
Dike/dam/stream-river bank repairs 

Project Number:
RD-1 Municipal Infrastructure Recovery and Repair  

Projected Start Date:
02/12/2015

National Objective:
Urgent Need

Responsible Organization:
Town of Athens 

Benefit Type:
Area ( Survey )   

Activity Title:
Walker and Brookline Roads Culverts

Activity Status:
Completed

Project Title:
RD-1 Municipal Infrastructure Recovery and Repair

Projected End Date:
11/30/2015 

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $254,215.00 
Total Budget: $0.00 $254,215.00 
Total Obligated: $0.00 $254,215.00 
Total Funds Drawdown $0.00 $254,215.00 
       Program Funds Drawdown: $0.00 $254,215.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $254,215.00 
        State of Vermont Agency of Commerce & Community Development; Department of 
Economic Housing and Community Development

$0.00 $254,215.00 

        Town of Athens $0.00 $0.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $30,690.00 

Activity Description: 
The project consists of replacing three culverts: two on Walker Road and one on Brookline Road that were washed out during Tropical Storm Irene.  The one 
on Brookline Road serves as a major rural collector of a Class 07 paved highway on which the Athens municipal office is located.  The three culverts are 
designed to meet current state standards which will alleviate the previously poorly designed structures that ultimately presented a life-threating situation.

Location Description: 
Walker Road; Class 9 Road Vermont Route 35

Brookline Road; Class 7 Road

Activity Progress Narrative: 

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found
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Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Grantee Activity Number:
Town of Whitingham RD-1 IG-00045

Activity Category:
Construction/reconstruction of streets 

Project Number:
RD-1 Municipal Infrastructure Recovery and Repair  

Projected Start Date:
07/10/2014

National Objective:
Urgent Need

Responsible Organization:
Town of Whitingham 

Benefit Type:
Area ( Census )   

Activity Title:
Whitingham Bridge #47 Deck Replacement

Activity Status:
Completed

Project Title:
RD-1 Municipal Infrastructure Recovery and Repair

Projected End Date:
12/10/2015 

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $12,207.00 
Total Budget: $0.00 $12,207.00 
Total Obligated: $0.00 $12,207.00 
Total Funds Drawdown $0.00 $12,207.00 
       Program Funds Drawdown: $0.00 $12,207.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $12,207.00 
        Town of Whitingham $0.00 $12,207.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $9,129.00 

LMI%: 

Activity Description: 
Whitingham Bridge #47 is in Jacksonville and is the farthest downstream of three relatively closely spaced town bridges across the East Branch North River. 
It extends from Vermont Route 112 to one of the few retail businesses in the Village. Tropical Storm Irene destroyed the farthest upstream of the three 
bridges, and carried it over the middle bridge and into bridge #47. Bridge # 47 was severely damaged but was repaired sufficiently to be placed into service. 
It needs full replacement of the deck and guardrails to be safe and fully serviceable.
The project will involve complete removal and replacement of the bridge deck and guardrails. The abutments and steel beams will not be altered.

Location Description: 
Whitingham Bridge 47 is located at 201 Vermont Route 112, Whitingham VT (Jacksonville Village).
Windham County FIPS: 50025.

Activity Progress Narrative: 
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Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Project # / Project Title:   RD-1-E Buyouts HMGP Match & non-eligible FEMA / RD-1-E Buyouts HMGP Match & non-eligible FEMA extended 

Grantee Activity Number:
RD-1-E Commercial Buyouts Targeted UR IG-00036

Activity Category:
Acquisition, construction,reconstruction of public facilities 

Project Number:
RD-1-E Buyouts HMGP Match & non-eligible FEMA  

Projected Start Date:
12/10/2013

National Objective:
Urgent Need

Responsible Organization:
Two Rivers Ottauquechee Regional Commission 

Benefit Type:
Direct ( Person )   

Activity Title:
RD-1-Extension Commercial Buyouts Target UR -TRORC

Activity Status:
Completed

Project Title:
RD-1-E Buyouts HMGP Match & non-eligible FEMA extended

Projected End Date:
06/30/2017 

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $20,556.00 
Total Budget: $0.00 $20,556.00 
Total Obligated: $0.00 $20,556.00 
Total Funds Drawdown $0.00 $20,556.00 
       Program Funds Drawdown: $0.00 $20,556.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $20,556.00 
        Two Rivers Ottauquechee Regional Commission $0.00 $20,556.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $0.00 

Activity Description: 
EXPENDITURE DEADLINE EXTENSION

Beneficiaries reported under original activity.

For commercial property buyouts, funds will be used to provide the 25% match for the Hazard Mitigation Grant Program (HMGP) total project costs of these 
commercial properties to buy them out and to clear the land to remain forever green space.

Two Rivers Ottauquechee Regional Commission (TRORC) will serve as the lead organization to adminster the delivery of this program, working through 
several of the other Regional Planning Commissions to assist in the necessary field work and providing technical assistance to municipalities specific to their 
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respective regions, and to assist in the actual closings with the business owners, municipalities, and the HMGP. The State will be working closely with TRORC 
to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical assistance and oversight monitoring of the 
program.

Location Description: 
Commercial properties in Washington and Windsor Counties.

Activity Progress Narrative: 

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Project # / Project Title:   RD-2 E2 Buyouts HMGP Match non-eligible FEMA E2 / RD-2 E2 Property Buyouts HMGP Match & non-eligible FEMA E2 

Grantee Activity Number:
RD-2 E2 Res Buyouts WAsh/Winds/windh LMI E2

Activity Category:
Acquisition - buyout of residential properties 

Project Number:
RD-2 E2 Buyouts HMGP Match non-eligible FEMA E2  

Projected Start Date:
01/01/2019

National Objective:
Low/Mod

Responsible Organization:
Two Rivers Ottauquechee Regional Commission 

Benefit Type:

Activity Title:
RD-2 E2 Res Buyouts Wash/Winds/Windh LMI E2

Activity Status:
Under Way

Project Title:
RD-2 E2 Property Buyouts HMGP Match & non-eligible FEMA E2

Projected End Date:
09/30/2022 

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $275,256.00 
Total Budget: $0.00 $275,256.00 
Total Obligated: $0.00 $275,256.00 
Total Funds Drawdown $41,002.00 $45,951.00 
       Program Funds Drawdown: $41,002.00 $45,951.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $44,249.00 $45,951.00 
        Two Rivers Ottauquechee Regional Commission $44,249.00 $45,951.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $0.00 
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Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected 

Total Total
# of Properties 1 1/9
# of Parcels acquired voluntarily 1 1/9

This Report Period Cumulative Actual Total / Expected 
Total Total

# of Housing Units 1 1/9
# of Singlefamily Units 1 1/9

Activity Description: 
Residential buyouts, assisting households low and moderate income with match to FEMA's HMGP funds.

Location Description: 
Washington, Windsor and Windham counties

Activity Progress Narrative: 
156 Tweed in Stockbridge was finally bought.

Also, made correction of amount expended that was not recorded previously.

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Project # / Project Title:   RD-2 Muni Infrastructure Recovery & Repair / RD-2 Muni Infrastructure Recovery & Repair 

Grantee Activity Number:
RD-2 City of Montpelier IG-00013

Activity Category:
Dike/dam/stream-river bank repairs 

Project Number:
RD-2 Muni Infrastructure Recovery & Repair  

Projected Start Date:
02/11/2016

National Objective:
Urgent Need

Responsible Organization:

Activity Title:
RD-2 Montpelier Taylor Street Riverwall Reconst

Activity Status:
Completed

Project Title:
RD-2 Muni Infrastructure Recovery & Repair

Projected End Date:
08/01/2017 

Completed Activity Actual End Date:
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City of Montpelier 

Benefit Type:
Area ( Census )   

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $850,000.00 
Total Budget: $0.00 $850,000.00 
Total Obligated: $0.00 $850,000.00 
Total Funds Drawdown $0.00 $850,000.00 
       Program Funds Drawdown: $0.00 $850,000.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $850,000.00 
        City of Montpelier $0.00 $850,000.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $1,406,683.00 

LMI%: 

Activity Description: 
The project will allow the City of Montpelier to stabilize and rebuild the One Taylor Street Retaining Wall that protects the site at 1 Taylor Strreet, Montpelier, 
VT.  Two flooding events (May 2011 and Tropical Storm Irene in August 2011) exacerbated the deteriorating condition of the Wall as large cut granite blocks 
at the base of the wall were completely dislocated.  Because One Taylor Street is the site of the former home to a metal salvage yard, the soils require 
specific management practices to meet requirements of the approved CAP.  Erosion of soils would result in contamination and sedimentation of the Winooski 
River.

Location Description: 
1 Taylor Street, Montpelier, VT

Activity Progress Narrative: 

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Grantee Activity Number:
RD-2 Town of Brandon IG-00068

Activity Category:
Rehabilitation/reconstruction of public facilities 

Project Number:
RD-2 Muni Infrastructure Recovery & Repair  

Activity Title:
RD-2 Brandon Town Office Rehab

Activity Status:
Completed

Project Title:
RD-2 Muni Infrastructure Recovery & Repair
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Projected Start Date:
12/11/2014

National Objective:
Urgent Need

Responsible Organization:
Town of Brandon 

Benefit Type:

Projected End Date:
12/31/2016 

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $45,780.00 
Total Budget: $0.00 $45,780.00 
Total Obligated: $0.00 $45,780.00 
Total Funds Drawdown $0.00 $45,780.00 
       Program Funds Drawdown: $0.00 $45,780.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $45,780.00 
        Town of Barnard $0.00 $20,170.00 
        Town of Brandon $0.00 $25,610.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $336,575.00 

Activity Description: 
PROJECT CONTINUATION

On August 29, 2011, Tropical Storm Irene brought one foot of flood waters into the Town Office building, resulting in the evacuation and containment of the 
building for several months.  The building was then stabilized and work was done to prevetn further deterioration and mold growth.  The Town will use 
CDBG-DR2 funds, combined with other funds, to rehab and repair the building and relocate the town offices back into this historic building.

Location Description: 
Project is located at 49 Center Street in Brandon, VT.

Activity Progress Narrative: 

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Grantee Activity Number:
RD-2 Town of Hancock IG-00009

Activity Category:

Activity Title:
RD-2 Hancock Churchville Culvert Replacement

Activity Status:
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Construction/reconstruction of streets 

Project Number:
RD-2 Muni Infrastructure Recovery & Repair  

Projected Start Date:
02/11/2016

National Objective:
Low/Mod

Responsible Organization:
Town of Hancock 

Benefit Type:
Area ( Census )   

Completed

Project Title:
RD-2 Muni Infrastructure Recovery & Repair

Projected End Date:
10/23/2017 

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $451,602.00 
Total Budget: $0.00 $451,602.00 
Total Obligated: $0.00 $451,602.00 
Total Funds Drawdown $0.00 $451,602.00 
       Program Funds Drawdown: $0.00 $451,602.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $451,602.00 
        Town of Hancock $0.00 $451,602.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $16,750.00 

Ancillary Activities

Responsible 
Organization Activity Type Project# Activity# Activity Title PIA Name 

Town of Hancock Construction/reconstruction of 
streets

RD-2-E Municipal 
Infrastructure Extended 

RD-2-E Town of 
Hancock IG-00009

RD-2-E Hancock Churchville 
Culvert Replacement

General 
Account

LMI%: 

Activity Description: 
The project will use $363,250.00 in Disaster Recovery funds, in conjunction with $39,805.00 in other resources, to remove an undersized culvert and 
replace it with a new bridge.

Location Description: 
Churchville Road, Hancock, VT.

Activity Progress Narrative: 

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 
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Grantee Activity Number:
RD-2 Town of Stockbridge LMI IG-00074

Activity Category:
Construction/reconstruction of streets 

Project Number:
RD-2 Muni Infrastructure Recovery & Repair  

Projected Start Date:
09/17/2015

National Objective:
Low/Mod

Responsible Organization:
Town of Stockbridge 

Benefit Type:
Area ( Census )   

Activity Title:
RD-2 Town of Stockbridge LMI Taggart Hill Rd Reloc

Activity Status:
Completed

Project Title:
RD-2 Muni Infrastructure Recovery & Repair

Projected End Date:
10/23/2017 

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $103,018.00 
Total Budget: $0.00 $103,018.00 
Total Obligated: $0.00 $103,018.00 
Total Funds Drawdown $0.00 $103,018.00 
       Program Funds Drawdown: $0.00 $103,018.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $103,018.00 
        Town of Stockbridge $0.00 $103,018.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $0.00 

LMI%: 

Activity Description: 
The Town of Stockbridge will use CDBG-DR funds to complete the design and relocation of approximately 900 linear feet of Taggart Hill Road and associated 
utilities.  The project, designed with support from Vermont Department of Conservation and Agency of Transportation, will make essential drainage 
improvements and armor the bank of Taggart Hill Road. Additionally, the stream bed of Taggart Brook will be widened to increase the hydraulic capacity of 
the stream, resulting in a less constrained and more flood resilient road during extreme weather. The road is abutted on both sides by the Lew Newell 
Wildlife Management Areas, which is owned by the State of Vermont.

Location Description: 
Taggart Hill Road is located off of Route 107.

Activity Progress Narrative: 

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found
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Activity Supporting Documents: 
Activity Supporting Documents:
None 

Grantee Activity Number:
RD-2 Town of Stockbridge UN IG-00074

Activity Category:
Construction/reconstruction of streets 

Project Number:
RD-2 Muni Infrastructure Recovery & Repair  

Projected Start Date:
09/17/2015

National Objective:
Urgent Need

Responsible Organization:
Town of Stockbridge 

Benefit Type:
Area ( Census )   

Activity Title:
RD-2 Stockbridge UN Taggart Hill Road So. Reloc.

Activity Status:
Completed

Project Title:
RD-2 Muni Infrastructure Recovery & Repair

Projected End Date:
10/23/2017 

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $136,557.00 
Total Budget: $0.00 $136,557.00 
Total Obligated: $0.00 $136,557.00 
Total Funds Drawdown $0.00 $136,557.00 
       Program Funds Drawdown: $0.00 $136,557.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $136,557.00 
        Town of Stockbridge $0.00 $136,557.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $22,729.00 

LMI%: 

Activity Description: 
The Town of Stockbridge will use CDBG-DR funds to complete the design and relocation of approximately 900 linear feet of Taggart Hill Road and associated 
utilities.  The project, designed with support from Vermont Department of Conservation and Agency of Transportation, will make essential drainage 
improvements and armor the bank of Taggart Hill Road. Additionally, the stream bed of Taggart Brook will be widened to increase the hydraulic capacity of 
the stream, resulting in a less constrained and more flood resilient road during extreme weather. The road is abutted on both sides by the Lew Newell 
Wildlife Management Areas, which is owned by the State of Vermont.

Location Description: 
Taggart Hill Road, located off of Vermont Route 107.

Activity Progress Narrative: 

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount
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No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Grantee Activity Number:
RD-2 Town of Waitsfield IG-00069

Activity Category:
Rehabilitation/reconstruction of public facilities 

Project Number:
RD-2 Muni Infrastructure Recovery & Repair  

Projected Start Date:
04/14/2015

National Objective:
Urgent Need

Responsible Organization:
Town of Waitsfield 

Benefit Type:
Area ( Census )   

Activity Title:
RD-2 Town of Waitsfield Pocket Park

Activity Status:
Completed

Project Title:
RD-2 Muni Infrastructure Recovery & Repair

Projected End Date:
10/31/2017 

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $96,759.00 
Total Budget: $0.00 $96,759.00 
Total Obligated: $0.00 $96,759.00 
Total Funds Drawdown $0.00 $96,759.00 
       Program Funds Drawdown: $0.00 $96,759.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $96,759.00 
        Town of Waitsfield $0.00 $96,759.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $12,343.00 

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected 

Total Total
# of public facilities 0 0/1

LMI%: 

Activity Description: 
The Town of Waitsfield will use CDBG-DR funds to construct the .05 acre Waitsfield Pocket Park in the Bridge Street business district along the Mad River, 
adjacent to the Waitsfield Covered Bridge. The Park will be cohesively integrated into the historic covered bridge and street access areas and designed to 
enhance the visual quality of the area, accent the river and guide access to these resources in an environmentally sound manner.  The Park will be an 
attractive riverfront gathering space for pedestrians that enables safe enjoyment of the unique covered bridge and river vista within easy walking distance 
fromthe downtown core.

Location Description: 
50 Bridge Street, Waitsfield, VT

Activity Progress Narrative: 

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found
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Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Project # / Project Title:   RD-2-E BHA Red Clover / RD-2-E BHA Red Clover 

Grantee Activity Number:
RD-2-E BHA Red Clover

Activity Category:
Construction of new replacement housing 

Project Number:
RD-2-E BHA Red Clover  

Projected Start Date:
12/10/2013

National Objective:
Low/Mod

Responsible Organization:
Red Clover Commons Limited Partnership 

Benefit Type:
Direct ( HouseHold )   

Activity Title:
RD-2-E BHA Red Clover

Activity Status:
Under Way

Project Title:
RD-2-E BHA Red Clover

Projected End Date:
12/31/2018 

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $39,299.00 
Total Budget: $0.00 $39,299.00 
Total Obligated: $0.00 $39,299.00 
Total Funds Drawdown $0.00 $39,299.00 
       Program Funds Drawdown: $0.00 $39,299.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $39,299.00 
        Red Clover Commons Limited Partnership $0.00 $39,299.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $0.00 

Activity Description: 

Location Description: 
Continuation of activity funded under Round 1 and Round 2-E as BHA Red Clover Commons Housing

Activity Progress Narrative: 
Asbestos abatement will start October 1 and be completed by November 15.  Catamount Environmental is the abatement contractor.  Tom Call Excavation is 
the demolition contractor who will start work November 1 for December 1 completion date.  We intend to close the VCDP/DR grant by the end of the year.
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Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Project # / Project Title:   RD-2-E Buyouts HMGP Match and non-eligible FEMA / RD-2-E Property Buyouts HMGP Match & non-eligible FEMA 

Grantee Activity Number:
RD-2-E Residential Buyouts LMI targeted IG-00036

Activity Category:
Acquisition - buyout of residential properties 

Project Number:
RD-2-E Buyouts HMGP Match and non-eligible FEMA  

Projected Start Date:
10/13/2014

National Objective:
Low/Mod

Responsible Organization:
Two Rivers Ottauquechee Regional Commission 

Benefit Type:
Direct ( HouseHold )   

Activity Title:
RD-2-E Res Buyouts Wash/Winds/Windh LMI

Activity Status:
Under Way

Project Title:
RD-2-E Property Buyouts HMGP Match & non-eligible FEMA

Projected End Date:
12/31/2018 

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $24,744.00 
Total Budget: $0.00 $24,744.00 
Total Obligated: $0.00 $24,744.00 
Total Funds Drawdown $0.00 $24,744.00 
       Program Funds Drawdown: $0.00 $24,744.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $24,744.00 
        Two Rivers Ottauquechee Regional Commission $0.00 $24,744.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $0.00 

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected 

Total Total
# of Properties 0 0/3
# of Parcels acquired voluntarily 0 0/3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected 

Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0 0 0/0 0/3 0/3 0
# Owner Households 0 0 0 0/0 0/3 0/3 0

Cumulative Race Total
This Report Period Cumulative Actual Total

Owner Renter Total Households Owner Renter Total Households
Direct 
Benefit 

(Households)

Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino

White 0 0 0 0 0 0 0 0 0 0 0 0
Households 

Female
0 0 0 0 0 0

Activity Description: 
CDBG-DR2 RD-2 funding, combined with the previous CDBG-DR1 and CDBG-DR2 RD-1 allocation and state general funds through the Vermont Housing and 
Conservation Board (VHCB) will largely satisfy the remaining unmet needs for buyouts.  By making this commitment, the state will maximize participation in 
the FEMA buyouts and at the same time assist those unable to access FEMA funding.  This gives those most affected by flooding a better chance at full 
recovery and removes properties from danger and reduces future impacts from flooding, thus fostering responsible flood plain management.

Funding will be used to assist communities and property owners meet the FEMA required 25% match and support FEMA-denied property buyouts at 75% of 
the pre-flood assessed property value statewide. In addition, a small portion of these funds will support land restoration once the demo and clearance of the 
parcels has been completed to provide community green space and/or limited recreational facilities in accordance with the deed restrictions to maintain in 
perpetuity any buyout property for a use that is compatible with open space, recreational, or wetlands management practices.

Location Description: 
Washington, Windsor, and Windham Counties

Activity Progress Narrative: 

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Project # / Project Title:   RD-2-E Municipal Infrastructure Extended / RD-2-E Municipal Infrastructure Extended 

Grantee Activity Number:
RD-2-E Town of Hancock IG-00009

Activity Category:
Construction/reconstruction of streets 

Project Number:
RD-2-E Municipal Infrastructure Extended  

Projected Start Date:
02/11/2016

National Objective:
Low/Mod

Activity Title:
RD-2-E Hancock Churchville Culvert Replacement

Activity Status:
Completed

Project Title:
RD-2-E Municipal Infrastructure Extended

Projected End Date:
12/31/2018 

Completed Activity Actual End Date:
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Responsible Organization:
Town of Hancock 

Benefit Type:
Direct ( Person )   

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $11,186.00 
Total Budget: $0.00 $11,186.00 
Total Obligated: $0.00 $11,186.00 
Total Funds Drawdown $0.00 $11,186.00 
       Program Funds Drawdown: $0.00 $11,186.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $11,186.00 
        Town of Hancock $0.00 $11,186.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $0.00 

Activity Description: 
The project will use Disaster Recovery funds, in conjunction with Other Resources, to remove an undersized culvert and replace it with a new bridge.

Location Description: 
Churchville Road, Hancock, VT

Activity Progress Narrative: 

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Project # / Project Title:   RD-2-E2 BHA Red Clover E2 / RD-2-E2- BHA Red Clover E2 

Grantee Activity Number:
RD-2-E2 BHA Red Clover E2

Activity Category:
Construction of new replacement housing 

Project Number:
RD-2-E2 BHA Red Clover E2  

Projected Start Date:
01/01/2019

Activity Title:
RD 2 E2 BHA Red Clover E2

Activity Status:
Planned

Project Title:
RD-2-E2- BHA Red Clover E2

Projected End Date:
09/30/2022 
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National Objective:
Low/Mod

Responsible Organization:
Red Clover Commons Partnership, LLC 

Benefit Type:
Direct ( HouseHold )   

Completed Activity Actual End Date:

Overall Jul 1 thru Sep 30, 2019 To Date
Total Projected Budget from All Sources: N/A $119,278.00 
Total Budget: $0.00 $119,278.00 
Total Obligated: $0.00 $119,278.00 
Total Funds Drawdown $0.00 $0.00 
       Program Funds Drawdown: $0.00 $0.00 
       Program Income Drawdown:  $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $0.00 
        Red Clover Commons Partnership, LLC $0.00 $0.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00  $0.00 

Activity Description: 
Demoilition of 4 buildings at Melrose Terrace that are in the Floodway that are the most egregious for flooding the central downtown of the Town of 
Brattleboro.  Melrose Terrace is the property from which we relocated the individual for the replacement housing already built earlier.  This is to complete 
the work.

Location Description: 
Melrose Terrace, Brattleboro

Activity Progress Narrative: 
Although no funds have been drawn with the FEMA Environmental Release of Funds, the RFP was posted for bids demolition while Asbestos abatement will 
start October 1 and be completed by November 15.  Catamount Environmental is the abatement contractor.  Tom Call Excavation is the demolition 
contractor who will start work November 1 with a December 1 completion date.  We intend to close the VCDP/DR grant by the end of the year.

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Monitoring, Audits, and Technical Assistance
This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 40
Monitoring Visits 0 0
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Audit Visits 0 0
Technical Assistance Visits 0 25
Monitoring/Technical Assistance Visits 0 15
Report/Letter Issued 0 11

Review Checklist History
Status Date Action 

Active In Progress View | PDF
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