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PRE-CONSTRUCTION MEETING SIGN-IN SHEET 
Project: Meeting Date: 

RE: Place/Room: 

Name Title Company Phone Fax E-Mail



Project Name and Number  [Pick the date] 
Special Provisions 
 
 
 

SECTION 105  CONTROL OF THE WORK 
 
105.09 CONSTRUCTION STAKES, Part (a) Initial Layout, (b) Layout of 
Subgrade and (c) Permanent Marking Layout delete these paragraphs in their 
entirety and replace with the following:  
 
Horizontal and vertical control information for the project is shown on the project 
plans or shall be based on existing conditions.  The information is sufficient to 
enable the Contractor to stake the project.  The Contractor shall perform all 
staking requirements for the proposed work.  The Contractor will be responsible 
for the accuracy and preservation of the staking. 
 
105.20 CLAIMS FOR ADJUSTMENT , ( c) Claims Procedure;  Delete the 
second, third and fourth sentence and replace with the following: 

 
            Claims must be evaluated first by the Engineer and then by the Municipal 

Project Manager.  Should a claim be ruled in favor of the Contractor, it will be 
allowed, in whole or in part, and paid as provided in the Contract.  Should a claim 
be denied in whole or in part by the Municipal Project Manager the Contractor 
may appeal to the governing body of the project sponsor. Should a claim be 
denied in whole or in part by the governing body of the project sponsor, the 
Contractor may appeal to the Chief Engineer. 

 
 (d) Claims Documentation Requirements; In the first sentence, replace 

Construction Engineer with Municipal Project Manager. 
 
                                       SECTION 106 – CONTROL OF MATERIAL  
 
            106.03 SAMPLES AND TESTS, Add the following two paragraphs to the 

beginning: 
 

An independent firm employed by the Municipality or Resident Engineer to 
perform all sampling and testing of materials as specified in the Contract 
Documents and as defined in the VTrans Qualified Laboratory Program, 
shall be responsible for all acceptance sampling and testing of materials and 
completed work. 
 
The Contractor shall be responsible for their Quality Control. The cost of their 
Quality Control shall be considered incidental to the payment items in the bid. 
Any sampling, testing, retesting, and submission of reports and certifications by 
the Contractor as required by the contract documents and plans shall be 
considered incidental to the payment items in the bid. 
 

           Change the last word in the first paragraph from Agency to Municipality. 



 
 
 

State of Vermont Agency of Transportation 
Municipal Assistance Bureau 
www.vtrans.vermont.gov 

 
 

Sub-contract Instruction and Checkoff Sheet 
(to be filled out and attached to copy of executed sub-contract) 

 
Check Requirements 

 Letter(s) requesting permission to (re)sublet from the Prime Contractor, which shall include a List of Contract Item 
Number(s), Description of Item(s), and Percentage of each item to be performed by the Subcontractor, by individual project. 
The letter must also contain the Company Name, Contact Name, Address, Telephone Number, and EMAIL address of the 
intended Subcontractor, as well as the intended start and completion dates. 

 If the proposed Subcontractor is not pre-qualified with VTrans, a Letter of Performance from the Prime Contractor shall be 
submitted with the request stating that the intended Subcontractor is equipped and specifically experienced to perform the 
work being subcontracted. To verify pre-qualification, utilize VTrans’ Pre-qualified Contractor List. Alternatively, you can 
contact John Winter at 802-828-2643. 

 The Subcontractor must be registered with the Secretary of State, for all subcontracts regardless of the amount of the 
subcontract. Under NO circumstances can a Subcontractor work on ANY State of Vermont project without being registered 
with the Vermont Secretary of State. Registration can be verified by searching on the VT Secretary of State Website. 

 An executed CA-109 Contractor’s EEO Certification Form completed by the subcontractor, must accompany the 
subcontract. This form is required for all subcontracts valued at $10,000.00 or more; using contract unit prices, not 
subcontract unit prices. 

 A copy of the subcontract agreement with all attachments; executed by both parties of the subcontract, namely the Prime 
Contractor and the Subcontractor, shall be submitted. 

 A copy of the contract US Department of Labor, Davis Bacon Wage rates, shall be incorporated into each sub-contract. 
   A copy of the Vermont Standard Title VI/Non-Discrimination Assurances Appendices A and E shall be incorporated into 

   each sub-contract. 
 The entire FHWA-1273 document shall be included with each subcontract. The subcontract shall contain the following 

written statement and any applicable forms shall be attached to the subcontract: 
“The Required Provisions Form FHWA-1273 and the Special Provisions pertaining to Specific Equal Opportunity Responsibilities, 
Women/Disadvantaged Business Enterprise Policy, and the Wage Determination Decision of the Secretary of Labor are attached to, and 
are made part of, the subcontract.” 

 The subcontract shall contain a copy of the CR-110 Disadvantaged Business Enterprise (DBE) Policy Contract 
Requirements. This form shall be included in all subcontracts regardless of whether the subcontractor is a DBE. 

 Workers Classification Compliance Requirement – Subcontractor Reporting Form. This form shall be 
updated to include information related to the Subcontract being submitted and included with the subcontract packet. 

 Certificate Verifying Workers’ Compensation Coverage: To be filled out and signed and included for each subcontract 
request. 

 
Other Information to Observe: 
As per Vermont Standard Specifications for Construction 108.01(b), a Prime Contractor cannot subcontract more than 50% of the 
contracted work. This percentage is based off contract unit prices NOT subcontracted unit prices. Specialty Items (those clearly marked 
as such in the contract) do not count toward the 50% limit. Items added, or quantities increased, by Change of Design do not count toward 
the 50% limit. Design-Build projects may have a different percentage cap. You shall read the contract to confirm the percentage. 

 
Subcontractors are not permitted to work on a project until formal subcontract approval has been given by the Municipality or their 
representative; except in situations where the Resident Engineer deems it necessary. In these situations, an Interim Subcontract 
Approval form MUST be completed the first day the subcontractor is on-site. Under NO circumstances shall a Prime be paid for work 
performed by a subcontractor until formal subcontract approval has been given by the Municipality. See Subsection 108.01, Subletting 
or Assignment of Contract, of the current Standard Specifications for Construction for more information. 

 
 
 
 

Revised 5/29/19 
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Revised 4/15/19 

Sub-contractor Approval Form 

Project Name  

Project Number 

1. Name of sub-contractor :

2. Sub-contractor Business ID Number with VT Secretary of State:
(Attach documentation showing that business has “Active” status.)

3. General description of work to be performed:

4. Approximate value of work: $

5. Total value of work sub-contracted to date on project : $

6. Value of work as a percentage of total contract amount
(Note:  Value of sub-contracted work may not exceed 50% of total contract amount)

7. Total Contract Value $

8. Sub-contractor debarment status has been confirmed by checking on SAM.gov?
(Documentation must be  attached)

9. Sub-contract includes all items identified on the Sub-contract Instruction and Checkoff Sheet and all the
requirements and pertinent provisions of the prime contract.  (Retain copy of sub-contracts in project
files)

Approved: Date: 

Municipal Employee in responsible charge or 
Construction Inspector/Resident Engineer employed or hired by municipality 

A copy of this form shall be forwarded to the VTrans Project Supervisor upon approval by the municipality 

Reference: 
23 CFR 633 

Yes No

Yes No



107 

(b) Claims for Adjustment or Dispute -Post-Decision or Judgment. 
Interest shall be allowed the Contractor on a decision or 
judgment for money in a claim for adjustment or dispute. Post
decision or judgment interest shall be calculated from the date of 
decision or judgment to the date of payment at a simple rate 
equal to the weekly average } ... year constant maturity Treasury 
yield, as published by the Board of Governors of the Federal 
Reserve System, for the calendar week preceding the date of the 
decision or judgment. 

SECTION 108- PROSECUTION ANP PROGRESS 

108.QJ SUBLETTING OR ASSIGNMENT OF CONTRACT. 

(a) General. The Conh·actor shall not sublet, assign, sell, transfer, or 
othetwise dispose of the Contract or any portion thereof, or of its 
right, title, or interest therein to any individual, firm, corporation, 
or other entity without the written consent of the Engineer. The 
Contractor must file with the Agency copies of all executed 
subcontracts and other documents. An approved subcontractor 
shall not in turn sublet or assign any of the work pettaining to the 
subcontract without the Contractor obtaining further pennission 
from the Agency. In no event shall Agency approval release the 
Conn·actor from responsibility and liability under the Conn·act and 
bonds. 

(b) Performance of the Contract Work. The Contractor shall 
perform Contract work with its own organization amounting to 
at least 50 percent of the total Contract work amount, minus 
''Specialty Items.', The Contractor's own organization includes 
only workers employed and paid directly by the Contractor and 
equipment owned, leased, or rented by it from a non-debarred 
individual or entity, with or without operators. The term "own 
organization" does not include employees or equipment of a 
subcontractor, assignee, agent, or supplier of the Contractor. 
When determining whether the Contractor is in compliance with 
this 50 percent requirement, the following shall apply: 

1-106 

(!) The cost of materials and manufactured products to be 
purchased or produced under the Conti·act shall be 
included in the amount upon which the 50 percent 
requirement is computed. 
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(2) The percentage of subcontracted work shall be based on 
the Contract, rather than subcontract, unit prices. If 
only a part of a Contract item is to be sublet, its 
propmiional value shall be determined on the same 
basis. 

(3) When a fum sells materials to a Contractor and 
performs the work of incorporating the materials into 
the project, these actions must be considered in 
combination and as constituting a single subcontract. 

(c) "Specialtv" Items. The cost of "Specialty Items" may be 
deducted from the total Contract price before computing the 
amount of work required to be performed by the Contractor's 
own organization. Specialty items will be designated as such in 
the project Special Provisions and may be performed by 
subcontract. 

(d) Petformance Requirements. The Contractor and its 
subcontractor(s) shall, in the staffing and administration of the 
Contract, comply with the following performance requirements: 

(I) Commercially Useful Function. The Contractor and 
subcontractor(s) must each perform a "commercially 
useful function." This means that the 
Contractor/subcontractor is responsible for the 
execution of a distinct element of the work of a 
Contract and canies out its responsibilities by actually 
performing, managing, and supetvising the work 
involved. The Contractor/subcontractor must have the 
latitude to independently: 

a. Select contra.cts to be bid; 

b. Determine prices to be quoted; 

c. Select material suppliers; 

d. Hire, fire, supetvise, and.pay employees; and 

e. Direct or cause the direction of the 
management and policies of the firm. 

The Contractor/subcontractor may not broker work for 
another firm or act as a bidding conduit. 

1-107 
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(2) Contractor to Furnish Competent Representative: Safety 
Officer: Others. To ensure that any subcontracted work 
is perfonned in accordance with the Contract 
requirements, the Contractor shall be required to 
furnish: 

a. A competent, reliable English-speaking 
representative employed by the Contractor 
who has full authority to direct performance of 
the work in accordance with the Contract 
requirements and who is responsible for all 
construction operations on the project 
regardless of who performs the work. 

b. A competent, reliable English-speaking 
employee designated as the safety officer who 
is authorized to receive orders and to issue 
binding directions concerning safety to all 
persons except Agency representatives 
associated with the project, whether employed 
by the Contractor, subcontractors, or material 
suppliers. 

c. Such other individual(s) from the Contractor's 
organization as the Agency's Construction 
Engineer determines is (are) necessary to 
ensure the performance of the Contract, e.g., 
supervisory, managerial and engineering 
personnel. 

(3) Employees on Payroll. The Contractor/subcontractor is 
not peimitted to place on the payroll the employees of 
another firm for the purpose of avoiding Federal or 
State regulations-or ·the provisions of the Contract. 

108.02 NOTICE TO PROCEED. The Contractor shall not commence 
construction operations until Contract bonds have been filed, the Contract 
Documents have been signed on the part of the State, and the Regional 
Construction Engineer has given the Contractor written notice to proceed. 

The "Notice to Proceed" will stipulate the date on which the Contractor 
may begin construction and :fi:om which date Contract time will be 
charged. 

1-108 



BUY AMERICA REQUIREMENTS: 

Buy America requirements of 23 CFR 635.410 are applicable to all Federal-aid 
constmction projects, including those of an emergency nature if the emergency repair 
will permanently incorporate steel or iron products into repairs on the Federal-aid 
system. All steel or iron products permanently incorporated into Federal-aid projects, 
shall be products that have been entirely manufactured within the United States. All 
manufacturing processes of the steel or iron material, in a product, must occur within the 
United States to be considered of domestic origin. This includes processes such as 
rolling, exttuding, machining, bending, grinding, and drilling. The action of applying a 
coating to a material is deemed a manufacturing process subject to Buy America. 
Coating includes epoxy coating, galvanizing, painting, and any other coating that protects 
or enhances the value of the material. 

When the products utilized are to be permanently incorporated into a Federal-aid project, 
municipalities must receive certification from their contractors that the products used on 
the project do conform to the requirements of Buy America. Conversely, if the 
municipality is repairing their facility under force-account, i.e. using their own public 
works staff, they must obtain certifications from any suppliers of products that need to 
comply with the requirement of Buy America. 

This requirement does not prevent a minimal use of foreign materials, provided the cost 
. of foreign materials used does not exceed 0.1 percent of the total contract price or $2,500, 

whichever is greater. The cost of foreign steel or iron is defined as its value delivered to 
the project. However, the value of any steel or iron products felt to be exempt from Buy 
America requirements must be documented by the municipality so it can be confirmed 
that the total value of all products does not exceed the $2,500 threshold per contract. 
This includes bolts, fasteners, etc. 

While it is easy to think about steel products in bridges, for instance, it can be easier to 
forget about the applicability of iron products. Many drop inlets, for instance, utilize 
iron grates and may need to be replaced as a result of this flood event. 

Spec: 107.22
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2017 Erosion Prevention and Sediment Control Plan Contractor 
Checklist 

(Non-jurisdictional and Low Risk Projects) 

https://outside.vermont.gov/agency/vtrans/external/docs/construction/02ConstrServ/EPSCPlanContractorChecklist.pdf Page 1 of 2 

The Contractor is required to modify the Contract Erosion Prevention and Sediment Control (EPSC) Plan, in accordance with 
the Contract Special Provisions and project permits. It shall be modified to meet their specific methods and means while 
minimizing the potential for a violation of the Vermont Water Quality Standards during construction.  Addressing the 
components of this checklist will aid in preparation of that Plan.  The Contractor will keep the Plan on site at all times. It will 
be implemented, monitored and maintained in the field and will be updated and amended according to changes in the project 
or its inadequacy in preventing sediment or sediment laden water from leaving the construction site. 

 
1. Narrative 

The EPSC Narrative in the Contract Plan includes Section 1.1 Project Description, 1.2 Site Inventory, 1.3 Risk Evaluation, 
and 1.4 Erosion Prevention and Sediment Control. Sections 1.1 through 1.3 provide background site information and 
Section 1.4 provides general guidelines for EPSC principles and the related measures that can achieve each principle. The 
Contractor shall use the background information and guidelines to determine what modifications shall be made to the 
Contract EPSC Plan to fit their specific methods and means. 
 
It is the responsibility of the Contractor to develop the following sections. 
 
1.4. Erosion Prevention and Sediment Control Practices and Measures 

The Contract EPSC Plan Narrative will include only those EPSC measures that are called out on the Plan sheets and for 
which payment is described. The contractor shall provide a list of additional EPSC Measures including a description as 
was done for those measures included in the Contract Narrative. 

Example: (this is only an example and not intended to dictate preferred principles or measures) 
1.4.11 Dewatering Activities 
The principle for dewatering is included in the Contract EPSC Narrative.  The proposed measure for treating 
discharge from dewatering is the use of filterbag and check dams for slowing outlet runoff. 

 
1.5. Sequence and Staging 

1.5.1. Construction Sequence and Implementation of EPSC Measures 
All projects, regardless of size and scope, will have a series of construction activities that will be performed sequentially 
or concurrently. Some projects will have permits with particular restrictions and constraints that influence the sequence of 
activities. 

The EPSC Plan Narrative shall describe: 
• each construction activity 
• the specific earth disturbances that will occur in each activity 
• the EPSC principles and measures to be implemented in conjunction with those activities 

Example: (this is only an example and not intended to dictate preferred principles or measures) 
1.5.1a. Construction of Headwall 
• Installation of an access road 

o Installation of a stabilized construction entrance 
o Placement of stone as the road is constructed (100 ft increments) 
o Stabilization of the side slopes with mulch or matting within 24 hours 
o Installation of check dams in the ditchline 

• Treatment of Dewatering 
o Placement of filter bag (reference and/or provide detail if not included in contract) 
o Installation of checkdams to ensure stabilization of filter bag outflow 

1.5.2. Off-Site Activities 
All projects will have the need for a waste, borrow, or staging area or will have some other type of activity that requires 
them to work outside the contract construction limits. The EPSC Narrative shall provide a description of the proposed off-
site activities including a general description of the locations,  property owner information, amount and type of waste or 
borrow, area of disturbance, vicinity to resources, the EPSC principles and measures to be implemented, etc. 

In lieu of providing this information in a narrative form the Contractor may submit copies of the completed Off-Site 
Activity Form and a separate EPSC Plan meeting the requirements described in Section 2 of this Checklist. A copy of the 
Off-Site Activity Form can be found on the VTrans Environmental Section Web Page or can be made available by the RE 
or CEE. 
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2017 Erosion Prevention and Sediment Control Plan Contractor 
Checklist 

(Non-jurisdictional and Low Risk Projects) 

https://outside.vermont.gov/agency/vtrans/external/docs/construction/02ConstrServ/EPSCPlanContractorChecklist.pdf Page 2 of 2 

1.5.3. Updates 
Changing conditions in the field will require updates to the EPSC Plan. When updates are necessary the Contractor shall 
submit a narrative meeting the guidelines of Section 1.5.1 above. 
 
1.6. Contact Information 

1.6.1. On-Site Plan Coordinator: identification, basic qualifications, and contact number 
This information will be reviewed and will factor into whether the overall Plan will be accepted. This section must 
demonstrate that the individual: 

• will be onsite on a daily basis 
• will have the authority to halt construction 
• is capable of ensuring the project will be constructed in accordance with the Plan and the terms of the 

project permits. 

1.6.2. Plan Preparer: identification, basic qualifications, and contact information 
The Contract Plan Preparer shall be familiar with the Vermont Standards and Specifications for Erosion Prevention and 
Sediment Control, relative sections of the Vermont Agency of Transportation Standards Specifications for Construction 
and Contract Special Provisions, and project specific Permits. 

 
1.7. Schedule 

The Construction schedule showing timelines for EPSC measure implementation shall be provided. 
 

1.8. Inspection Form 

The Contractor is responsible for inspecting the EPSC Measures as required by Special Provision and/or Permit 
requirements. The Contractor may use a copy of the Agency generated Non-Jurisdictional/Low Risk Inspection Report 
(https://outside.vermont.gov/agency/vtrans/external/docs/construction/02ConstrServ/EPSCPlanInspectionReport.pdf) or 
create another and submit it for acceptance. 

 
2. Erosion Prevention and Sediment Control Plan 

The Contractor shall use the Contract Plan Sheets as a base for the EPSC Plan to visually depict what was described in 
Section 1.5 of the Narrative. If necessary to convey the sequential nature of construction activities and associated EPSC 
implementation, several plans sheets showing successive site conditions are recommended.  At a minimum, the following 
shall be shown on Plan Sheet(s): 

Construction Sequence 
Clearly show the sequence of all the earth disturbance construction activities of the project. Illustrate the specific EPSC 
measures that will be implemented for each activity. Use symbology found at the link below to clearly demonstrate where 
each measure will be used. 

Off Site Activities 
Show the location of and EPSC measures for activities outside the contract construction limits including topsoil stockpiles, 
staging and equipment storage areas, refueling/maintenance areas, access and haul roads, and disposal areas for excess 
soil and stumps. Locations maps for off- site areas shall be included. 

Details 
Provide Detail Drawings for additional EPSC measures (found at the link below). 

General Information 
Show north arrow, scale or at a minimum distance to resources, drainage and stream/river flow paths, and slope 
indicators (direction and grade). 

Details and symbology web link: 

http://vtranscaddhelp.vermont.gov/downloads/details-and-examples/erosion 

Updates 
Changing conditions in the field will require updates to the EPSC Plan. The Contractor shall make record of the 
necessary changes by showing the EPSC Measure symbology on, or adding notes to, the EPSC Sheet in accordance with 
the guidelines given above. 

https://outside.vermont.gov/agency/vtrans/external/docs/construction/02ConstrServ/EPSCPlanInspectionReport.pdf
http://vtranscaddhelp.vermont.gov/downloads/details-and-examples/erosion
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 https://outside.vermont.gov/agency/vtrans/external/docs/construction/02ConstrServ/EPSCPlanInspectionReport.pdf Page 1 of 2 

 
2017 EPSC Plan Inspection 

Report  
(Non-Jurisdictional and 

Low Risk Projects) 

Project Name: Date: Time Since Last Storm: 

Inspector: On-Site Coordinator: 
            (signature required) 

Measure Inspected Y N STA/Off Corrective Action (CA) Required   Date CA 
Occurred 

Boundary Limits 
Site boundary markers are up and visible      

Disturbance is only occurring within marked 
boundaries      

Disturbance Area Limit 
Only acreage listed on  Authorization to Discharge 
is disturbed at one time  

  
  

Stabilized Construction Entrance/Exit 

Off site tracking of sediment prevented  
  

  

Sediment Barriers 
Measure has been installed properly and is 
functioning as designed  

  
  

Accumulated sediment < ½ height of measure  
  

  

Diversion 
Upland stormwater is diverted around the work 
area   

  
  

Channelized Runoff 
Check structures are in place, extend the width of 
the channel, and have capacity to retain sediment 
in the next storm event 

 
  

  

Channels are stable with no erosion  
  

  

Exposed Soils Stabilization 
Seed and mulch, and/or matting placed in 
accordance w/ permit requirements and/or 
Specifications 

 
  

  

Soil is seeded and mulched or covered in erosion 
matting within 48 hours of final grade  

  
  

Winter Stabilization 
After Sept. 15, all disturbed areas are seeded & 
mulched to 3” deep or covered w/ matting  

  
  

For ongoing construction, exposed soil is mulched 
prior to forecasted events  

  
  

Dewatering Treatment 
Measure is preventing a discharge of turbid water 
from leaving the site      

Accumulated sediment is removed to allow 
sufficient treatment      

* Additional Measures and Discharges shall be reported on the back side of this form. 
  



 https://outside.vermont.gov/agency/vtrans/external/docs/construction/02ConstrServ/EPSCPlanInspectionReport.pdf Page 2 of 2 

 EPSC Plan Inspection Report (Non-Jurisdictional and 
Low Risk Projects) 

Measure Inspected Y N STA/Off Corrective Action Date Taken 
Additional Measures 

  
  

  

  
  

  

  
  

  

  
  

  

  
  

  

  
  

  

  
  

  

  
  

  

  
  

  

Discharges Noted  

  
  

  

  
  

  

  
  

  

  
  

  

  
  

  

  
  

  

      

      

      

* If there is a discharge of visibly discolored stormwater from the construction site to waters of the state, the On-Site Plan Coordinator 
shall inform the Resident Engineer and take corrective action and report the discharge in accordance with Section 6.1 of Permit 3-9020. 



 

  

46 

 

Traffic Control 

During the project development phase the level of traffic control (Traffic Management Plan) 

necessary for this project was determined. It is now the responsibility of the contractor to 

develop detailed information on the accommodation of traffic during construction. The details on 

the management of traffic can be found in the VTrans “Work Zone Safety and Mobility 

Guidance Document” and the “Appendix” which can found on the VTrans website at these links: 

http://vtransengineering.vermont.gov/sites/aot_program_development/files/documents/publicatio

ns/WorkZoneSafetyMobilityGuidanceDocument.pdf, 

http://vtransengineering.vermont.gov/sites/aot_program_development/files/documents/publicatio

ns/WorkZoneSafetyMobility%20Appendix%20A%20-

%20Temp.%20Traffic%20Control%20Devices%209-12.pdf . 

 

Additionally if it is determined that the construction of the project is going to have an impact on 

the State Highway System or is going to cause a restriction in width then there are two additional 

forms that will need to be filled out and submitted to the VTrans project supervisor. The first 

form is an “Emergency Contact & 511 Information Input Form” and the second is a 

“Notification of Roadway Restrictions”. These forms can be found in Appendix AD. 

Stockpiled Materials 

During construction the contractor may request to be paid for materials “stockpiled” on site. The 

VTrans Construction Specifications provide guidance on the payment of stockpiled materials in 

Section 106.09. A sample “Stockpiled Material Request” form can be found in Appendix AE. 

Damages During Construction 

Damages to the project may occur during construction. The payment for damages depends on the 

cause of the damage and if the contractor should be responsible for the damages or not. The 

VTrans Construction Engineer provided guidance to the Agency’s construction personnel on this 

topic and this guidance is provided in Appendix AF for reference. 

Change Orders  

A change order is a written agreement between the contractor and the municipality covering 

work not otherwise provided for in the contract, revisions or amendments to the terms of the 

contract, including increases to the original quantities as set forth in the original contract 

proposal or conditions specifically described in the specifications as requiring a change order. 

Change orders constitute amendments to the contract once properly signed and executed. 

 

During construction, it often necessary to make timely decisions in the field relative to change 

orders, including item overruns, which could increase the overall construction costs. It is 

expected that such changes will generally fall within the amount set as the maximum limiting 

amount (MLA) but there may be circumstances that could justify an increase to the MLA of the 

Grant Agreement. Most change orders are expected to be covered by the contingency portion of 

the MLA. If any change orders result in an increase to the MLA, then an amendment must be 

signed and executed prior to incurring costs above the previously established MLA. 

 

Change orders are normally initiated by the contractor or the construction inspector. The 

construction inspector is the municipality’s representative in the field. In order to initiate the 
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104 
 

1-24 

104.04  MAINTENANCE OF TRAFFIC. 
 
(a) All Facilities Safe and Passable.  All facilities to be used by the 

traveling public, including temporary highways, bridges, 
sidewalks, and approaches as necessary to accommodate the 
vehicular or pedestrian traffic diverted from the facility 
undergoing improvements, shall be provided and maintained in a 
safe and passable condition.  All traffic control plans and devices 
shall conform to the latest edition of the MUTCD. 

 
(b) Service Shall Be Maintained.  During working hours, at a 

minimum, one-lane traffic will be maintained.  Working hours 
will be limited to the period between sunrise and sunset.  At a 
minimum, one-lane traffic highway facilities shall be open to the 
unrestricted two-way flow of traffic, unless otherwise shown on 
the Plans or directed by the Engineer.  Wherever one-way traffic 
is being maintained by the Contractor, the traveling public shall 
not be delayed more than 10 minutes.  However, two-way traffic 
shall be re-established during all holiday periods, temporary 
shutdowns, and any other periods designated by the Engineer. 

 
(c)  Traffic Control Plan; Alternate Plan.  When the Plans contain an 

Agency designed traffic control plan that includes, but is not 
limited to, references to Standard Drawings, the Contractor may 
submit an alternate traffic control plan for the project.  This 
alternate plan may be for the entire traffic control plan of the 
project or for one or more phases of the Agency’s design in the 
Plans, including the specific location of the lanes where the 
traffic will be maintained. The submitted alternative must 
include complete construction details, including all facets of 
traffic control, to the same extent as provided in the Agency 
design.  The Agency shall have 30 calendar days to review the 
proposed alternative and to make changes before it is 
implemented. 
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(d)   Detours and Temporary Bridges.  Detours necessary for public 
travel which are not contiguous to the work will be designated by 
the Agency unless otherwise provided.  When contiguous to the 
work, detours shall be constructed and maintained by the 
Contractor and no compensation will be allowed to the Contractor 
except as provided in the Contract.  If the Contractor elects to 
construct a temporary bridge on a detour contiguous to the work 
over which traffic is to be maintained while a culvert or bridge is 
being constructed, the temporary bridge shall be constructed 
according to Section 528.  The expense of the construction, 
maintenance, and removal of a temporary bridge and its 
approaches, and all incidental work pertaining thereto, shall not be 
paid directly, but shall be incidental to all other Contract items.  
The Contractor shall be responsible to the public for the structural 
adequacy and safety of these structures and approaches.  The 
Contractor shall provide, erect, and maintain all necessary 
barricades, lights, signs, signals, other traffic control devices, and 
flaggers required in accordance with Subsections 107.08 and 
107.09. 

 
(e)   Winter Maintenance On Active Projects.  If conditions on active 

projects (not closed down for the winter) require snowplowing, 
sanding, or salting of the highway, including temporary 
highways, temporary sidewalks, detours, and bridges, the 
Contractor shall perform such snowplowing, sanding, and 
salting.  The costs for snowplowing and sanding will be paid for 
under the Contract item Roadway Patrol Maintenance, and 
salting will be paid for under the Contract item Dust and Ice 
Control with Calcium Chloride. 

 
(f)   Winter Maintenance On Closed Projects.  When a project is 

closed down for the winter season, the Contractor shall leave the 
project in a satisfactory condition for the traveling public and in 
a condition suitable for normal and satisfactory winter 
maintenance.  The full depth of subbase shall be placed over 
portions of the road under construction and used by the traveling 
public unless otherwise shown on the Plans or directed by the 
Engineer.  During the period that the project is officially closed 
down for the winter season, the State, a political subdivision 
thereof, or other properly designated entity will assume 
responsibility for snowplowing, salting, and sanding.  This shall 
not relieve the Contractor of any other responsibilities regarding 
public convenience and safety as specified in this Section, from 
the liabilities as specified in Section 107, or as specified 
elsewhere in the Contract.  If unsatisfactory travel conditions or 
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ruts develop in the traveled way or other construction defects or 
conditions dangerous to the traveling public develop, whether 
arising from the execution or non-execution of the work, the 
Contractor may be directed to return to the construction site and 
carry out necessary measures to satisfactorily remedy the 
situation; the cost for said work will be included as part of the 
cost of the items in the Contract, with no additional payment.  If 
the Contractor fails to carry out the measures to satisfactorily 
remedy the situation immediately, the Engineer may cause the 
work to be performed and deduct the cost from any monies due 
or to become due to the Contractor.  If the closing of a project is 
due to the Contractor’s inability to complete the Contract before 
the Contract completion date, the Contractor shall bear all costs 
associated with making the project acceptable to the Engineer for 
winter shut down. 

 
(g)   Closed Projects; Temporary Traffic Control Devices.  When a 

project is closed down for the winter season or for any other 
reason, the Contractor shall erect and maintain temporary 
guardrail, guide posts, barricades, warning signs, and other 
traffic control devices throughout the length of the project as 
directed by the Engineer.  These temporary installations shall 
conform to requirements for the permanent items except that 
approved, used material may be substituted; they shall be 
removed when the Engineer indicates they are no longer 
required.  The installation, maintenance and removal of 
temporary guardrail, guide posts, barricades, warning signs, and 
other traffic control devices will not be paid for directly, but will 
be incidental to other items in the Contract. 

 
(h)   Closed Projects; Guardrail.  When the Contract specifies that the 

base course or the binder course of pavement be placed prior to 
suspension of work for the winter season, permanent, rather than 
temporary, guardrail shall be installed in accordance with the 
Plans.  No payments will be made for adjustments to these 
permanent installations in order to accomplish work when 
construction resumes in the spring. 

 
(i)   Suspension of Work; Contractor Responsibility.  If, regardless of 

the cause, construction is suspended on the project before the 
completion, acceptance, and termination of the Contractor’s 
responsibility as defined under Subsection 108.15, the 
Contractor shall take precautions against injury or damage to the 
work and shall reinstall any damaged work as specified under 
Subsection 107.18. 
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(j) Traffic Control Devices.   All traffic control devices shall be 
presented to the Engineer for approval prior to placement on the 
project.  At no time will traffic control devices that do not have 
the specified reflectivity sheeting or are dirty, damaged, or 
unacceptable to the Engineer be placed or remain on the project. 

 
All traffic control devices, including but not limited to signs, 
pavement markings, pavement marking removals, temporary 
traffic barrier, barricades, reflectorized plastic drums, cones, 
flashing arrow boards, and detours shall conform to the latest 
edition of the MUTCD, shall be approved by the Engineer, shall 
be installed to the satisfaction of the Engineer, and shall be 
functioning prior to the beginning of work. 

 
(k) Reflectorized Sheeting; Cleaning; Costs.  All reflectorized 

sheeting on the project shall be cleaned on a bi-weekly basis 
unless more frequent cleaning is directed by the Engineer.  The 
cost of this work will not be paid for directly, but will be 
incidental to all other Contract items. 

 
(l) Traffic Control Devices During Construction; Costs.  Costs 

involved in covering, uncovering, and otherwise adjusting the 
signing and traffic control devices during construction to 
conform to the changing requirements of traffic flow around and 
through various construction operations will not be paid for 
directly, but will be incidental to all other Contract items.  

 
(m) Suspension of Work; Treatment of Signing; Costs.  Costs 

involved in covering or removing signs at the beginning of a 
suspension of work, including winter shutdown, and in 
uncovering or re-installing the signs at the end of a suspension of 
work will not be paid for directly, but will be incidental to all 
other Contract items.  Such signing adjustments shall be 
performed as directed by the Engineer. 

 
104.05  REMOVAL AND DISPOSAL OF STRUCTURES AND 
OBSTRUCTIONS.  The Contractor shall remove any existing structure, 
parts of structure, or other obstructions which interfere in any way with the 
new construction or which is shown on the Plans to be removed. 
 
Unless otherwise provided, all salvageable material being removed shall 
become the property of the Contractor and shall be disposed of and/or 
recycled as authorized by the Engineer.  Salvage generated by utility 
relocation shall remain the property of the applicable utility. 
 



Pedestrian Temporary Traffic Control Notes revised - 11/03/2017 
 

1. The contractor shall provide a temporary pedestrian access route (TPAR) for review 
and written approval by the resident engineer a minimum of three weeks before such 
plan is implemented.  This plan shall detail the construction phasing and schedule and 
the specific methods of maintaining safe pedestrian access throughout the construction 
area.  This plan shall provide the location and details of temporary construction signing, 
markings, barricades, channelizing devices, TPARs and methods to maintain access to 
adjacent properties, businesses, residences, etc. 
 

2. The contractor shall maintain pedestrian through movements from one end of the 
construction area to the other, on at least one side of the street during construction.  
Any sidewalk closures shall meet the requirements of the Manual on Uniform Traffic 
Control Devices (MUTCD), Part 6.  

 
3. Pedestrian access shall be provided to all adjacent properties, buildings, residences, 

commercial properties and transit stops.  This may include temporary walkways 
spanning the construction area.  

 
4. If sidewalks are closed, a temporary pedestrian access route (TPAR) shall be provided 

on the same side of the road as the closed sidewalk, if possible.  Signs and barricades 
shall be used to provide advance notice of the closure and the route of any pedestrian 
detours.  The TPAR shall have a minimum unobstructed width of 4 feet.  If the TPAR is 
less than 5 feet in width, a 5 foot by 5 foot passing space must be provided at least 
every 200 feet.  The surface of the TPAR shall be firm, stable and slip-resistant and 
continuous with a minimum 80 inches overhead clearance for the length of the TPAR.  
The TPAR shall maintain the same level of accessibility and detectability as the facility 
that is being closed.  The TPAR shall not lead pedestrians into conflicts with vehicles, 
equipment, or construction operations. 

 
5. When temporary crosswalks are utilized for the TPAR, temporary detectable warnings 

shall be placed at each end of the temporary crosswalks. The temporary crosswalk shall 
be delineated with temporary pavement markings or tape. The markings shall be 
parallel 12-inch-wide white lines place 7 feet on center apart. It should be noted that 
curb parking shall be prohibited for at least 50 feet in advance of midblock crosswalks. 
Temporary crosswalk signs shall be provided for the crosswalk. 

 
6. If there is work occurring over an open sidewalk, protective overhead covering must be 

provided as necessary to ensure protection from falling objects and dripping from 
overhead structures. Covered walkways should be sturdily constructed and adequately 
lighted for nighttime use. 

 
7. Individual channelizing devices, tape, or rope used to connect individual devices and 

other discontinuous barriers and devices, pavement markings are not detectable by 
persons with visual disabilities.  These measures do not provide acceptable path 
guidance on temporary or re-aligned sidewalks or other pedestrian facilities.  Pedestrian 
channelizing devices shall include a continuously detectable bottom and top edge 
throughout the length of the facility such that it can be followed by pedestrians using 
long canes for guidance. 
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Pedestrian Temporary Traffic Control Notes revised - 11/03/2017 
 

8. Channelizing devices on both sides of the TPAR shall include a continuous solid top 
and bottom rails. The top edge of the top rail shall be between 32 inches and 38 inches 
above the ground level.  The bottom rail shall be at least 6 inches wide, with the bottom 
edge of the bottom rail surface no higher than 2 inches above the ground.    

 
9.  If the TPAR is adjacent to moving traffic, construction operations/equipment, or drop-

offs, then crashworthy channelizing devices that meet the requirements of the MUTCD 
shall be used.  

 
10. The contractor shall not store or place any construction materials, equipment or signs in 

the pedestrian path of travel. 
 

11. Provision of the TPAR and all its elements, including but not limited to signs, 
channelizing devices, barricades, temporary curb ramps, temporary pavement markings 
and other traffic control devices is to be paid for incidental to Traffic Control (Item 
641.10.) 
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Traffic Control 

During the project development phase the level of traffic control (Traffic Management Plan) 

necessary for this project was determined. It is now the responsibility of the contractor to 

develop detailed information on the accommodation of traffic during construction. The details on 

the management of traffic can be found in the VTrans “Work Zone Safety and Mobility 

Guidance Document” and the “Appendix” which can found on the VTrans website at these links: 

http://vtransengineering.vermont.gov/sites/aot_program_development/files/documents/publicatio

ns/WorkZoneSafetyMobilityGuidanceDocument.pdf, 

http://vtransengineering.vermont.gov/sites/aot_program_development/files/documents/publicatio

ns/WorkZoneSafetyMobility%20Appendix%20A%20-

%20Temp.%20Traffic%20Control%20Devices%209-12.pdf . 

 

Additionally if it is determined that the construction of the project is going to have an impact on 

the State Highway System or is going to cause a restriction in width then there are two additional 

forms that will need to be filled out and submitted to the VTrans project supervisor. The first 

form is an “Emergency Contact & 511 Information Input Form” and the second is a 

“Notification of Roadway Restrictions”. These forms can be found in Appendix AD. 

Stockpiled Materials 

During construction the contractor may request to be paid for materials “stockpiled” on site. The 

VTrans Construction Specifications provide guidance on the payment of stockpiled materials in 

Section 106.09. A sample “Stockpiled Material Request” form can be found in Appendix AE. 

Damages During Construction 

Damages to the project may occur during construction. The payment for damages depends on the 

cause of the damage and if the contractor should be responsible for the damages or not. The 

VTrans Construction Engineer provided guidance to the Agency’s construction personnel on this 

topic and this guidance is provided in Appendix AF for reference. 

Change Orders  

A change order is a written agreement between the contractor and the municipality covering 

work not otherwise provided for in the contract, revisions or amendments to the terms of the 

contract, including increases to the original quantities as set forth in the original contract 

proposal or conditions specifically described in the specifications as requiring a change order. 

Change orders constitute amendments to the contract once properly signed and executed. 

 

During construction, it often necessary to make timely decisions in the field relative to change 

orders, including item overruns, which could increase the overall construction costs. It is 

expected that such changes will generally fall within the amount set as the maximum limiting 

amount (MLA) but there may be circumstances that could justify an increase to the MLA of the 

Grant Agreement. Most change orders are expected to be covered by the contingency portion of 

the MLA. If any change orders result in an increase to the MLA, then an amendment must be 

signed and executed prior to incurring costs above the previously established MLA. 

 

Change orders are normally initiated by the contractor or the construction inspector. The 

construction inspector is the municipality’s representative in the field. In order to initiate the 

http://vtransengineering.vermont.gov/sites/aot_program_development/files/documents/publications/WorkZoneSafetyMobilityGuidanceDocument.pdf
http://vtransengineering.vermont.gov/sites/aot_program_development/files/documents/publications/WorkZoneSafetyMobilityGuidanceDocument.pdf
http://vtransengineering.vermont.gov/sites/aot_program_development/files/documents/publications/WorkZoneSafetyMobility%20Appendix%20A%20-%20Temp.%20Traffic%20Control%20Devices%209-12.pdf
http://vtransengineering.vermont.gov/sites/aot_program_development/files/documents/publications/WorkZoneSafetyMobility%20Appendix%20A%20-%20Temp.%20Traffic%20Control%20Devices%209-12.pdf
http://vtransengineering.vermont.gov/sites/aot_program_development/files/documents/publications/WorkZoneSafetyMobility%20Appendix%20A%20-%20Temp.%20Traffic%20Control%20Devices%209-12.pdf
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change order process, the contractor and the construction inspector will need to provide 

justification, price, time to complete and a new completion date for all work. 

 

It is important that the contractor and the construction inspector sign the change order and 

forward to the municipality for approval. The municipality will then sign the change order and 

forward to the VTrans Project Manager for review and approval as outlined below.  

 

Amendments to the construction contract (i.e. implementation of the change order) cannot occur 

until after VTrans has signed off on the change order and provided authorization. 

 

The following protocol will be used by VTrans in processing change orders for signature: 

 

$0 - $50,000 will be approved by the VTrans Project Manager 

$50,000 - $100,000 will be approved by the Municipal Assistance Bureau Director 

$100,000 and over will be approved by the VTrans Chief Engineer 

 

It is necessary to provide a paper trail for audit purposes as VTrans is ultimately responsible for 

authorizing extra costs, tracking increased costs and initiating amendments to the Grant 

Agreement.    

 

Please refer to the “Contractor Bid Documents Invitation to Bid (IFB)” on the VTrans website at 

this link: http://vtransengineering.vermont.gov/sections/ltf/general/guidebook for an example 

change order. 

Claims Resolution 

The municipality will follow the Claims Procedure as outlined in Section 105.20 of the VTrans 

Construction Specifications and as modified by the Special Provision in the in the most recent 

version of the Municipal Assistance Bureau’s “Contractor Bid Documents Invitation to Bid 

(IFB)” on the VTrans website at this link:  

  http://vtransengineering.vermont.gov/sections/ltf/general/guidebook. 

Final Inspection and Acceptance 

A final inspection should be scheduled once a project is complete. The final inspection should 

include representatives from the contractor, the municipality, VTrans as well as the resident 

inspector. The project site will be thoroughly inspected for defects, incomplete work and needed 

changes. A punch list will be produced with the understanding that when the contractor 

completes the items on the punch list the project is complete and ready to be certified and 

accepted by the municipality. 

 

Once the punch list is completed and the municipality is satisfied with the work, the municipality 

will certify and accept the project. The certification and acceptance letter, Appendix AG, may 

be taken from the Local Projects Guidebook and photo copied onto letterhead. The letter should 

be signed appropriately and submitted to the VTrans Project Supervisor. The payment of the 

final construction invoice shall be authorized once VTrans receives the completed certification 

and acceptance memo. 

http://vtransengineering.vermont.gov/sections/ltf/general/guidebook
http://vtransengineering.vermont.gov/sections/ltf/general/guidebook
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APPENDIXK 

CHANGE ORDER 

Date: _____ _ 

Change Order No: _____ _ 

Name of Project: 

Municipality: --------------

Contractor: 

The following changes are hereby made to the Contract: 

Justifications: 

Change to Contract Price: $ 

Original Contract Price: $ 

Current Contract Price adjusted by previous Change Order: $ 

The Contract Price due to this Change Order will be (increased) decreased by: $ 

New Adjusted Contract Price: $ ---------

Change to Contract Time: 

The Contract Time will be (increased) decreased by ______ Calendar days 

The date for completion of all work will be 

APPROVALS 

Contractor: 

Construction Inspector: -------------------

Municipality: 

VTrans Project Manager: --------------------
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I 08.12 F AlLURE TO COMPLETE WORK ON TIME. 

(a) Time Essential Element. Time is an essential element of the 
Contract. The Contractor shall plan its progress schedule and 
vigorously press the progress of the work in order to complete 
the Contract on or before the Contract Completion Date set forth 
in the Contract. 

(b) Manner, Sequence, or Schedule Required. Whenever the Special 
Provisions of the Contract call for any portion or portions of the 
work to be pe1fonned in any particular manner or for any portion 
or portions of the work to be completed pursuant to a certain 
sequence or schedule prior to the date of completion of the entire 
Contract, the Contractor shall punctually comply with the related 
instructions, dates, and periods of time. 

(c) Liquidated Damages; General; Days Charged. For each working 
day on which any work remains incomplete after the Completion 
Date specified in the Contract for completion of the work 
involved there shall be deducted from any monies due the 
Contl·actor the amount shown in the following table, unless 
otherwise specified in the Contract. The deduction is not a 
penalty, but is liquidated damages to defray the cost to the 
Agency to administer the Contract, including but not limited to 
the cost of engineering, inspection, supervision, inconvenience 
to the public, obstruction of traffic, and interference with 
business. Due account shall be provided for any adjustment of 
the Contract time for completion of the work under the 
provisions of Subsection 108.11. 

DAILY CHARGE FOR LIQUIDATED DAMAGES 
FOR EACH WORKING DAY OF DELAY 

Original Contract Amount 

From More Than To And Including 
Daily Charge Per 

Day ofDelay 
$ 0 $ 300,000 $700.00 

300,000 500,000 900.00 
500,000 1,000,000 1,300.00 

1,000,000 1,500,000 1,500.00 
1,500,000 3,000,000 1,900.00 
3,000,000 5,000,000 2,200.00 
5,000,000 10,000,000 2,700.00 
10,000,000 20,000,000 4,200.00 

20,000,000+ --------- 6,600.00 

1-121 
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Should the Contractor elect to work on Saturdays, Sundays, 
Holidays, or days from December 1st to April 15th, exclusive, 
after the Contract Completion Date, the Contractor will be 
charged liquidated damages for such days worked. 

(d) No Waiver. Permitting the Contractor to continue to fmish the 
work or any part of the work after the time fixed for its 
completion or after the date to which the time for completion 
may haVe been extended shall not operate as a waiver on the part 
of the Agency of any of its rights under the Contract. 

(e) Liability for Liquidated Damages. The Contractor covenants and 
agrees that should the amount of monies due or that may become 
due the Contractor be less than· the amount of ascertained 
liquidated damages, the Contractor and the Contractor's surety 
shall be liable to the State for the deficiency. 

(f) Liquidated Damages Cutoff Date. No liquidated damages will 
be charged after the establishment of a Substantial Completion 
Date. 

108.13 1ERMINATION OF CONTRACT. 

(a) 

1-122 

General: Notice. Upon written notice from the Engineer or other 
proof satisfactory to the Secretmy, the Secretaty will givC notice 
in writing to the Contractor and the Contractor's surety of delay, 
neglect, or default if the Contractor: 

(!) fails to begin the work under the Contract within the 
time specified in the "Notice to Proceed;" 

(2) in tbe opinion of the Engineer, fails to perfmm tbe work 
with sufficient workers and equipment or with 
sufficient materials to ensure the prompt completion of 
said work; 

(3) in the opinion of the Engineer, performs the work 
unsuitably or neglects or refuses to remove materials or 
to redo or replace work rejected as defective and 
unsuitable; 

(4) discontinues the prosecution of the work without 
authorization of the Engineer; 
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Poster Package _________________wage rates apply to this project. Display your job site posters, 
including wage rates (please display all pages of the wage rates), in an outside location where 
they can be seen easily by all employees.  If your project does not have a job office due to the nature 
of the work and/or the length of the contract, the posters must be displayed at the home office where 
hiring is conducted and each employee must be provided copies of all the notices or posters and sign 
a statement acknowledging they received and understood the content of all the notices or posters.  

Please remember to provide copies of the wage rates to ALL of your sub-contractors. 

Equal Employment Opportunity (EEO): 

o Every Contractor is required to have an EEO & Affirmative Action (AA) Plan and to widely
publicize it. Contractors must also have a Sexual Harassment Policy & Complaint procedure
that all employees are made aware of. The Company AA/EEO Officer is_____________.

o All AA/EEO/Harassment policies and programs must be REVIEWED ANNUALLY with all
employees who hire and supervise personnel.

o Document all recruitment efforts; keep copies of newspaper ads, letters, etc.
o A list of female and minority recruitment sources is available on the VTrans website:

http://vtrans.vermont.gov/civil-rights/doing-business/contractors-center/information and in the
OJT manual. 

o Maintain a working environment free of harassment and discrimination.
o Prime contractor is responsible for actions of own employees and the actions of any

subcontractors with respect to sexual harassment and discrimination.

DBE/Prompt Pay: 

o For FY2016-FY2018 DBE Participation Rate = 6.46%, for the Agency’s overall annual
goal on FHWA-funded projects. DBE Directory is available on line & searchable by
scope.

o Vermont’s Prompt Pay Statute requires payment from prime to all subs within seven
days of prime receiving payment. The prime contractor should report monthly to the
Construction Inspector using the MAB Prompt Pay Monthly report form.
Contact Sonya Boisvert, VTrans Civil Rights office, 802-828-2644,
sonya.boisvert@vermont.gov with any questions about DBEs or Prompt Pay
requirements.  

Labor Compliance: 

Davis-Bacon/Certified Payrolls 

o Contractors are required to submit their payrolls and subcontractor payrolls on a weekly
basis to the Construction Inspector.

o Each Payroll must include a Statement of Compliance (Side 2 of Wh347 payroll form).
Each Statement of Compliance form must be completed in its entirety and signed. More
information can be found in the WH347 instructions. A sample form can also be
downloaded from the USDOL website: https://www.dol.gov/whd/forms/wh347instr.htm

o Additional Work Classifications: If there are work classifications not included on the wage
rate schedule, a request must be submitted through VTrans on the USDOL SF1444
form.  Subs should submit through the Prime. A copy of the SF1444 form can be
downloaded from the VTrans website: http://vtrans.vermont.gov/civil-rights/doing-
business/contractors-center/davis-bacon . The prime contractor must fill out the form and
let the inspector know and then submit it to Sonya Boisvert of the VTrans Civil Rights
section with a copy to the VTrans Project Supervisor.  Approval may take up to 30 days.
Employees must continue to be paid during this period and adjustments may need to be
made when a rate is provided.
If you need help with the form please contact Sonya Boisvert, 802-828-2644, email:
sonya.boisvert@vermont.gov.

Davis Bacon

http://vtrans.vermont.gov/civil-rights/doing-business/contractors-center/information
mailto:sonya.boisvert@vermont.gov
https://www.dol.gov/whd/forms/wh347instr.htm
https://www.dol.gov/whd/forms/wh347instr.htm
http://vtrans.vermont.gov/civil-rights/doing-business/contractors-center/davis-bacon
http://vtrans.vermont.gov/civil-rights/doing-business/contractors-center/davis-bacon
mailto:sonya.boisvert@vermont.gov
jlemieux
Highlight

jlemieux
Highlight

jlemieux
Highlight

jlemieux
Highlight

jlemieux
Highlight

jlemieux
Highlight



R e v i s e d  1 1 - 9 - 1 7    P a g e  3 | 3 

 

Additional Information on Civil Rights Requirements may be found at the following links: 
 

Davis-Bacon and Related Acts, Questions and Answers: 
https://www.fhwa.dot.gov/construction/contracts/dbra_qa.pdf 
 
Certified Payroll Labor Compliance Handout: 
http://vtrans.vermont.gov/sites/aot/files/civilrights/documents/laborcompliance/CertifiedPayrollsH
andout.pdf  
 
Fringe Benefits: 
https://www.dol.gov/whd/recovery/pwrb/Tab9.pdf.  
 
USDOL Wage and Hour Division, Prevailing Wage Recourse Book: 
https://www.dol.gov/whd/recovery/pwrb/toc.htm  
 
 
Other Useful links (form our webpage) 
http://vtrans.vermont.gov/civil-rights/doing-business/contractors-center/labor-compliance.  
 

 
 

https://www.fhwa.dot.gov/construction/contracts/dbra_qa.pdf
http://vtrans.vermont.gov/sites/aot/files/civilrights/documents/laborcompliance/CertifiedPayrollsHandout.pdf
http://vtrans.vermont.gov/sites/aot/files/civilrights/documents/laborcompliance/CertifiedPayrollsHandout.pdf
https://www.dol.gov/whd/recovery/pwrb/Tab9.pdf
https://www.dol.gov/whd/recovery/pwrb/toc.htm
http://vtrans.vermont.gov/civil-rights/doing-business/contractors-center/labor-compliance


 
MAB Prompt Pay Monthly Report 

Vermont's Prompt Pay Statute requires payment from primes to subs within 7 days of 
primes receiving payment: Vermont State Statutes, Commerce and Trade, T.9 §4003 (c), 
provides:  “Notwithstanding any contrary agreement, when a subcontractor has performed in 
accordance with the provisions of its contract, a contractor shall pay to the subcontractor, and 
each subcontractor shall in turn pay to its subcontractors, the full or proportional amount 
received for each such subcontractor’s work and materials based on work completed or service 
provided under the subcontract, seven days after receipt of each progress or final payment 
or seven days after receipt of the subcontractor’s invoice, whichever is later.” 

USDOT's DBE Regulations require monitoring and enforcement by State DOTs: United 
States Department of Transportation Regulations, Section 26.37 of 49 CFR Part 26, requires 
VTrans and subrecipients of Federal funds to implement appropriate mechanisms to ensure 
compliance with Part 26 requirements, including prompt payment. To do so, VTrans must use 
legal and contract remedies available under Federal, state, and local law.  

 
Contractor Payments to Subcontractors 

 
Please list all payments made to all subcontractors during the preceding month on the following 
project:      
 

Project Name and Number Name of Subcontractor Amount Paid Date Paid Final 
Payment 

                         

                         

                         

                         

                         

                         

                         

                         

 
I declare that the statements made in this document are true and complete to the best of 
my knowledge: 
   
 
Contractor Name                    Date                             Authorized Signature 
 
Provide a copy of this completed form to the project Construction Inspector 
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product is unsatisfactory, the Engineer will direct the work or 
materials be removed, replaced or otherwise conected by the 
Contractor at the Contractor's expense. 

105.05 COORDINATION OF CONTRACT DOCUMENTS -
PERMITS. SPECIAL PROVISIONS. CONTRACT PLANS. GENERAL 
SPECIAL PROVISIONS STANDARD DRAWINGS 
SUPPLEMENTAL SPECIFICATIONS STANDARD 
SPECIFICATIONS. AND SPECIFICATIONS ADOPTED BY 
REFERENCE. 

(a) General. The Project Permits, Special Provisions, Contract 
Plans, General Special Provisions, Standard Drawings, 
Supplemental Specifications, Standard Specifications, and all 
supplemental documents are essential parts of the Contract; a 
requirement occurring in one is as binding as though occuning 
in all. The Contract Documents are complementary and 
intended to describe and provide for a complete work. In case of 
discrepancy, precedence of the Contract Documents will be 
determined in the following order: 

Contract Document Precedence 

(I) Project Permits. In the event of a conflict between 
permit requirements, the more protective or stringent 
shall take precedence as determined by the Engineer. 

(2) Special Provisions 

(3) Contract Plans 

a. Calculated Dimensions 

b. Scaled Dimensions 

( 4) General Special Provisions 

(5) Standard Drawings 

a. Calculated Dimensions 

b. Scaled Dimensions 

(6) Supplemental Specifications 

1-41 

jlemieux
Highlight

jlemieux
Highlight



105 

(7) Standard Specifications 

(8) Any Other Specifications Adopted by Reference 

(b) No Advantage from Errors or Omissions in Contract Documents. 
Neither the Contractor nor the Agency shall take advantage or be 
afforded any benefit as the result of apparent error(s) or 
omission(s) in the Contract Documents. If either party discovers 
error(s) or omission(s), it shall immediately notify the other. 

(c) Corrections to Contract Documents. The Engineer will make 
corrections and interpretations deemed necessary and 
appropriate to fulfill the intent of the Contract Documents. 
When there is an apparent absence or· mention of a detail or an 
apparent omission of a detailed description in the Contract 
Documents, the detail or description. shall be 
interpreted/understood/determined using the best general 
engineering and construction practice. 

(d) Effect of Other Specifications/Standards. Other specifications 
(e.g. ASTM, NDS, CRSI, ACI) cited by reference shall become 
effective only if the work or material covered by them is not 
included in the Contract Documents. Specifications so 
referenced shall be the latest revision in effect on the date of 
advertisement for bids. 

105.06 COOPERATION BY CONTRACTOR. 

The Contractor shall: 

(a) Plans and Specifications. Have available on the project at all 
times during the prosecution of the work one copy each of the 
Plans and Specifications. 

(b) Bid Documents. Promptly provide copies of all bid documents 
upon request by the Engineer, including but not limited to all 
information used to prepare the bid proposal. Failure to provide 
such documents may result in the waiver of any right to bring a 
claim for additional compensation under Subsection 105.20. 

(c) Competent Contractor Superintendent. Have on the project at all 
times a competent and reliable English-speaking Superintendent 
authorized to receive orders and to act for the Contractor. The 
Contractor shall make every effort to provide continuity in the 
position of Superintendent. However, the Agency reserves the 
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(c) Performance of Work by Engineer: Setoff. If the Contractor 
fails to perform work ordered by the Engineer, the Engineer 
may, upon written notice, proceed to perform the work as 
deemed necessary; the cost of the work will be deducted fi·om 
any monies due or which may become due the Contractor under 
the Contract. 

(d) Advice by Engineer. Advice given the Contractor by the 
Engineer shall not be construed as binding the Agency in any 
way, or releasing the Contractor from any obligations under the 
Contract. 

105.02 DIRECTOR OF PROGRAM DEVELOPMENT TO BE 
REFEREE. 

(a) General. The Director of Program Development shall act as 
referee in all questions of dispute arising under the terms of the 
Conn·act. If the Contractor is aggrieved by the decision of the 
Director, the Contractor may appeal the decision in writing to the 
Transportation Board via the Director. Included with the notice 
of appeal shall be a complete outline of the nature and extent of 
the question or questions appealed together with any supportiug 
documentation. 

(b) Limitation of Time to Appeal. Notwithstanding any other 
provision of law, case law, regulation, or the Contract, all 
appeals shall be made within 30 calendar days of the decision to 
which the Contractor is aggrieved, and not thereafter. 

105,03 PLANS AND WORKING DRAWINGS. A complete description 
of the work requires both the Plans, which are furnished to the Contractor 
by the Agency, and Working Drawings, which are submitted to the Agency 
by the Contractor or the Contractor's suppliers. The Plans and Working 
Drawings will be provided as follows: 

(a) Contract Plans. The Agency will furnish Plans, consisting of 
general drawings and details that are necessary to give a 
comprehensive description of the construction contemplated. 

The Agency will furnish the Contractor one copy of a signed set 
of the Plans, two complete full size sets of the Plans, and four 
complete half scale sets of the Plans. 
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Additional full sets or pattial sets requested by the Contractor or 
a subcontractor, Fabricator, or supplier will be furnished at the 
standard current rates charged by the Agency. The Contractor 
shall keep one set of complete Plans available on the project at 
all times. 

(b) WorkingDrawings. 
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(l) General. Cet1ain items and construction activities 
require plans, drawings, procedures, and other 
information to document the Contractor's ·proposed 
actions to conform with Contract requirements. 

Drawings and procedures shall be submitted 
sufficiently in advance of the anticipated work to allow 
for review(s), comment(s), and coll'ection(s). 

The cost of furnishing Working Drawings, including 
obtaining any necessary design or field measurements, 
shall be included in the Contract unit price for the item 
involved. 

When a Contract item requires calculations to be 
submitted, the calculations shall be included with the 
submittal of the Working Drawings. Manufacturer's 
engineering data for prefabricated materials, including 
that for falsework and forms, shall be submitted with 
each set of Working Drawings. 

All submittals, unless approved otherwise by the 
receiving entity, shall be addressed to the Vermont 
Agency of Transportation, I National Life Drive, 
Montpelier, Vermont 05633-5001. Submittals may be 
transmitted electronically where prior approval luis 
been granted. 

(2) Required Submittals. Working Drawings submitted to 
detail work that has been designed and detailed in the 
Contract Plans shall be submitted to the Agency for 
approval. These Working Drawings shall ensure that 
the Contractor or Contractor's suppliers have correctly ' 
interpreted the intent of the Contract Plans and 
specifications. 
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Working Drawings submitted to detail work that has 
not been designed and detailed in the Contract Plans 
shall be designed and detailed by a Professional 
Engineer and submitted to the Agency to be Reviewed 
for Conformance with the Contract Plans and 
specifications. 

Working Drawings and/or procedures detailing· work 
that has not been designed and detailed in the Contract 
Plans shall still be submitted for Approval, and unless 
othe1wise directed by the Agency, shall be submitted 
for Approval to the entity who designed the detail or 
component. Thus, if a detail or component was 
designed by a Consultant or Contractor, the drawings 
associated with that detail or component shall be 
reviewed for Approval by that Consultant or 
Contractor. 

All Working Drawings, regardless of who performed 
the design, shall be submitted to the Agency. Those 
drawings reviewed by others for Approval ·shall be 
Reviewed for Conformance by the appropriate Agency 
personnel. 

No work shall begin on any item associated with a 
Working Drawing( s) until all of the associated 
drawing(s) have been returned and marked as Approved 
or Conforming by the Agency. The Contractor or 
Fabricator shall assume all risk for materials ordered or 
work performed prior to written notification by the 
Agency. 

a. Submittals for Approval. The Contractor or 
Fabricator shall not begin work without 
approval of the drawings and/or procedures. 
One set of "approved" or '~approved as noted" 
drawings and/or procedures will be returned to 
the Contractor or Fabricator. Approval of 
drawings and/or procedures indicates 
concunence with the information presented 
and does not relieve the Contractor or 
Fabricator of compliance with all 
specifications and code requirements. The 
Agency assumes no responsibility for error(s) 
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and/or omission(s) in the drawings and 
procedures. 

Drawings and procedures identified ~~approved 
as noted" indicate that specific clarification or 
conditional changes have been identified and 
take precedence over submitted information. 
Withholding of approval by the reviewer for 
selected details or procedures shall not 
constitute a basis for delay of performance of a 
non-related item of work that has approval to 
proceed. 

After approval of the drawings and/or 
procedures, no changes shall be made without 
the written approval of the designing entity. 
The Contractor or Fabricator shall assume all 
risk for materials ordered or work performed 
prior to approval by the designing entity. 

b. Submittals to be Reviewed for Confmmance. 
When the submittal is Reviewed for 
Confonnance, the Agency will review the 
submittal for compliance with the 
requirements of the specification. The 
Contractor shall submit the required drawings 
and/or procedures in advance of the proposed 
work. Once a complete submittal has been 
received, the reviewer shall be allowed 21 
days for the initial review period. The 
reviewer for each subsequent review period, 
for those submittals which have been returned 
as Nonconforming, shall be allowed 14 days. 
The Contractor is entirely responsible for the 
work associated with these submittals; the 
Agency will not be responsible for errors in 
dimensions, incorrect erection procedures, 
design requirements, or successful completion 
of the work. 



105 

If the drawings and/or procedures have 
misinterpreted the Contract Plans or 
specifications, the submittal will be returned as 
Nonconforming. The submittal shall not be 
marked as Conforming until all of the required 
information has been received and reviewed. 

The Contractor shall follow the means and 
methods specified for Construction Drawings 
and/or procedures in subpmt (b )(3)b of this 
Subsection. In the event that any condition 
requires a change to the Construction 
Drawings of record, the Contractor is required 
to submit updated Construction Drawings prior 
to performing the work. 

After the drawings have been marked 
Conforming, no changes shall be made without 
the written approval of the Agency. The 
Contractor or Fabricator shall assume all risk 
for materials ordered or work performed prior 
to the changes being mm·ked as Conforming by 
the Agency, 

(3) Categories of Working Drawings. 

a. Fabrication Drawings. 

1. General. Fabrication Drawings are 
required for work performed by or in 
conjunction with materials furnished 
by a Fabricator or supplier. They 
shall consist of complete details 
developed from information in the 
Plans, Contract Documents, and field 
measurements to define dimensions, 
sizes, procedures, and materials 
necessmy to complete fabrication and 
installation or erection of the work 
specified. 
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2. Number of Sets. Unless otherwise 
specified, two sets of drawings and 
procedures will be required for 
review. For projects of normal 
complexity, the Fabricator or supplier 
shall anticipate a review time of four 
weeks. 

3. Size. Drawing and detail sheets shall 
be 34 inches horizontal by 22 inches 
vetiical. A 1 1/2 inch margin shall be 
provided on the left and l/2 inch 
margins on the remaining three sides. 
A title block shall be provided in the 
lower right hand comer and shall 
include the following: 

Town(s) in which project is located 

Project name and number 

Route number and location information 

Prime contractor or Fabricator's name and 
address 

Sheet title or identification of details shown 

Name of supervisor in charge 
Detailer's and checker's name 

Date 

Sheet number__ of 
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4. Ownership: Deliverv: Procedures. 
Original Fabrication Drawings shall 
be the property of the Agency. Prior 
to processing the final estimate, all 
Fabrication Drawings shall be 
submitted to the Agency. Original 
drawings shall be submitted as a PDF 
file or black on white original 
computer plots on bright white 
engineering bond paper with a 
minimum thickness of 24 #. All 
"approved as noted" changes must be 
transferred to the originals prior to 
transmittal to the Agency. 

b. Construction Drawings. 

1. General. For an item or element of 
work that permits the Contractor 
optional details, procedures, and 
materials that affect structural 
capacity, safety, and/or the results of 
the work, the Contractor shall prepare 
and submit to be reviewed for 
conformance detailed drawings and 
procedures of how the Contractor 
proposes to perform and control the 
work. Construction Drawings and 
procedures shall be prepared, 
stamped, and signed by a qualified 
Licensed Professional Engineer. The 
Professional Engineer is responsible 
for the design, performance of the 
designed element, and preparation of 
the Construction Drawings and 
procedures. 

2. Number of Sets. Unless otherwise 
specified, three sets of drawings and 
procedures will be required for 
review. For work of normal 
complexity, the Contractor shall 
anticipate a review time of two 
weeks. 
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3. Size. Drawings shall be either 8 1/2 x 
II inches or 34 x 22 inches, shall 
have appropriate scale and detail, and 
shall convey sufficient information to 
provide for successful prosecution 
and inspection of the proposed work. 
Each sheet shall include a title block 
with the same information as 
specified for Fabrication Drawings. 

c. Design Drawings. 

1. General. For an item or element of 
work to be permanently incorporated 
in the project which has not been 
designed and detailed in the Contract 
Plans, the Contractor shall prepare 
and. submit to be reviewed for 
conformance detailed designs, 
procedures, and drawings for the item 
or element of work. Design 
Drawings and procedures shall be 
prepared, stamped, and signed by a 
qualified Licensed Professional 
Engineer. 

2. Number of Sets. Unless otherwise 
specified, three sets of drawings and 
procedures will be required for 
review. For work of normal 
complexity, the Contractor shall 
anticipate a review time of two 
weeks. 

3. Size. Drawings shall be either 8 1/2 x 
11 inches or 34 x 22 inches, shall 
have appropriate scale and detail, and 
shall convey sufficient information to 
provide for successful prosecution 
and inspection of the proposed work. 
Each sheet shall include a title block 
with the same information as · 
specified for Fabrication Drawings. 
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(4) List ofWorking Drawings 

Section Forward To 

204 Excavation for Construction Engineer 
Structures (structure 
excavation support) 

208 Cofferdams Construction Engineer 

50 I HPC Structural Construction Engineer 
Concrete (false work and 
fmm work plans -when 
shown on the Plans or 
directed by the Engineer) 

501 HPC Structural Project Manager 
Concrete (stay-in-place 
corrugated metal forms 
(SlPCMF)) 
502 Shoring Superstructures Project Manager 

505 Piling (temporaty sheet Construction Engineer 
piling) 
506 Structural Steel (details Project Manager 
and field welding 
procedures) 

506 Structural Steel Construction Engineer 
(erection plan) 

507 Reinforcing Steel Project Manager 
(reinforcing steel schedule) 

510 Prestressed Concrete Project Manager 
(details) 

510 Prestressed Concrete Construction Engineer 
(erection plan) 

516 Expansion Devices Project Manager 

522 Lumber and Timber Project Manager 
(i.e. Glued Laminated 
Decking) 
522 Lumber and Timber Construction Engineer 
(erection plan) 
525 Bridge Railings Project Manager 

528 Temporaty Bridge Project Manager 
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531 Bearing Devices Project Manager 

540 Precast Concrete Project Manager 
(details and structural 
design) 

540 Precast Concrete Construction Engineer 
(erection plan) 

621 Traffic Ball'iers (bridge Project Manager 
approach railing) 
629 Water Systems (pipe Chief of Utilities and 
insulation) Permits 

641 Traffic Control Roadway, Traffic, and 
(Contractor designed traffic Safety Engineer 
control plan) 

677 Overhead Traffic Sign Project Manager 
Suppmts 

678 Traffic Control Signals Roadway, Traffic, and 
Safety Engineer 

679 Street Lighting Roadway, Traffic, and 
Safety Engineer 

105.04 CONFORMITY WITH PLANS AND ALLOWABLE 
DEVJA TJONS. 

(a) General. The work shall be performed in reasonably close 
conformity with the lines, grades, cross-sections, dimensions, and 
material requirements, including tolerances, shown on the Plans or 
specified i.n the Contract Documents. Any deviation from the 
Contract as required will be determined by the Engineer and 
authorized in writing. 

(b) Acceptance of Non-Conforming Materials/Work: Price 
Adjustment. If the materials or the finished product in which the 
materials are used do not cOnform to the Contract requirements, 
but reasonably acceptable work has been produced, the Engineer 
will determine if the work will be accepted and remain in place. 
If accepted, the Engineer will document the basis of acceptance, 
which may require a Contract modification and price adjustment. 

(c) Rejection of Non-Conforming Materials/Work: Treatment of 
Rejected Matedals/Work. If the materials or the finished 
product in which the materials are used do not conform to the 
Contract requirements, alld the Engineer detetmines that the 

1-40 



Project Name and Number 
Instructions to Bidders· 

18. Preconstruction Conference 

[Pick the date] 

a. After award of a contract under this solicitation and prior to the start of work, 
the successful bidder will be required to attend a preconstruction conference 
with representatives of the Municipality, Design and/or Resident Engineer, 
Municipal Project Manager (MPM), and the VTrans Project Supervisor, and 
other interested parties convened by the Municipality's 
engineer/representative. The conference will serve to acquaint the 
participants with the general plan of the construction operation and all other 
requirements of the contract. The municipality will provide the successful 
bidder with the date, time and place of the conference. Note: If the specific 
material testing and certification requirements are not included elsewhere in 
the contract documents, they will be provided by the Design Consultant to the 
contractor at the preconstruction conference 

19. Waste Borrow and Staging Areas 

a. The opening and use of offsite waste, borrow and staging areas shall follow 
the provisions of Section 105.25 of the VTrans Standard Specifications for 
Construction, 2011 Edition. 

b. The Contractor and/or property owner shall obtain all necessary permits and 
clearances prior to using off site waste, borrow or staging areas. In addition all 
off site waste borrow and staging areas must be reviewed and approved by the 
VTrans Environmental Section prior to use. Application should be made at least 
21 calendar days prior to planned utilization. No work will be performed at offsite 
waste borrow or staging areas without written approval of the Engineer. The 
forms for either documenting an exempt site or applying for review of a site may 
be found on the VTrans web site at: 
http://vtransengineering.vermont.gov/bureaus/pdb/environmental/off-site-activity 

20. DBE Requirements 

a. There are to be no mandatory Contract goals for DBE compliance on this 
project. 

21. Contaminated Soils 

a. If contaminated soils are encountered during the course of construction, the 
Contractor is directed to contact: Mr. Andy Shively, Hazardous Material and 
Waste Coordinator, of the Vermont Agency of Transportation at (802) 229-
8740. 
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(d) Noise and Air Pollution. The Contractor shall employ standard 
methods to minimize noise and air pollution occurring in 
conjunction with and as a result of constmction operations, 
including, but not limited to, clearing, gmbbing, drilling, 
blasting, excavation, and hauling operations. The rnethod(s) 
employed shall be acceptable to the Engineer and compatible 
with the location of the work. The burning of tires or other 
manufactnred products is prohibited. 

(e) Hazardous Materials and Waste. The Contractor shall provide 
documentation to the Engineer that any generated hazardous 
waste and any hazardous materials and waste found were 
disposed of in conformance with all applicable regulations 
governing the handling, transpmting, and disposal of such 
materials and waste. 

105.25 CONTROL OFWASTE,BORROW, AND STAGING AREAS. 

(a) Definitions. 

(1) Waste areas are those areas where excess material or 
materials unsuitable for consti1Jction are disposed. 

(2) Borrow areas are all bonow pits, gravel pits, quarries, 
sand pits, and similar sources of materials used in the 
construction of the project. 

(3) Staging areas are any areas that the Contractor uses for 
storage of materials and equipment or for general use for 
Contract operations. 

(b) Petmits and Clearances. Waste, bonow, and staging areas are 
necessaty adjuncts to a V AOT construction project. The 
Contractor and/or the property owner shall be required to obtain 
all necessary permits and clearances, and specifically in 
accordance with Title 10 VSA Chapter 151 (Act 250), if 
applicable, prior to opening or using an area for an Agency 
project. 

(c) Establishment of Waste, Borrow, and Staging Areas. To 
establish a waste, borrow, or staging area, the Contractor shall 
submit a completed Waste, Borrow, and Staging application 
package to the Engineer (application packages are available from 
the VAOT Enviromnental Section). The application must be 
completed and should be submitted at least twenty-one calendar 
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days prior to the planned utilization of the area. All proposed 
waste, borrow, and staging areas will be reviewed by the V AOT 
Environmental Section for effects on cultural and natural 
resources. If the proposal includes the initial disturbance of soil 
in an area or the wasting of erodible materials, the Construction 
Environmental Engineer must also approve a site specific 
Erosion Prevention and Sediment Control Plan prior to the use of 
such an area. 

(d) Required Aooroval. The Contractor shall not perform any 
prepamtory work or make use of a waste, borrow, or staging area 
until approval is obtained in writing from the Engineer. 

(e) Unpermitted Areas. If a proposed waste, borrow, or staging area 
does not have a permit as provided in part (b) above, the 
application must state the length of time the area has been 
operating and the annual rates of disposal, extraction, or use for 
the last five years. 

105.26 OPENING WASTE BORROW AND STAGING AREAS. 
Prior to issuing approval, the Engineer shall be satisfied that the area and its 
operation are approved in accordance with all project permits and: 

(a) Will not seriously hmt or impair the rights of any adjacent 
propetiy owner; 

(b) Will not result in undue water or air pollution; 

(c) The final shape, slope, and contour of the land in and about the 
area will not be undesirable aesthetically or as it relates to 
drainage; 

(d) Will not cause unreasonable soil erosion or reduction in the 
capacity of the surrounding land to hold water in order that a 
dangerous or unhealthy condition may result; 

(e) Will not have an undue, adverse effect on the scenic or natural 
beauty of the area's aesthetics, historic sites, or rare and 
irreplaceable natural areas; 

(f) Is consistent with any duly adopted development plan, land use 
plan or land capability plan, whether site specific, local, or 
regional;. 

1-60 

jlemieux
Highlight

jlemieux
Highlight



105 

(g) The entrance is at the most desirable angle or perspective from 
any nearby highways, residences, and other facilities; 

(h) The Contractor will remove, stockpile, and preserve topsoil, sod, 
and other suitable material from the surface of the area prior to 
proceeding with other operations; and 

(i) The Contractor has all erosion prevention and sediment control 
measures, as indicated in the approved Erosion Prevention and 
Sediment Control Plan, in place prior to use of the area. 

105.27 MAINTAINING WASTE. BORROW. AND STAGING 
AREAS. 

(a) General. The Contractor shall conduct waste, bon·ow, and staging 
area operations so as to maintain a minimum of air pollution. The 
Contractor shall keep in a condition acceptable to the Engineer the 
pmtions of an area where a pit or Pits have been opened and shall 
maintain all access roads with sufficient dust control and proper 
drainage to prevent damage to adjacent propetties. Area operations 
shall be restricted to normal working hout~ except with the 
express written approval of the Engineer and shall be in 
accordance with all petmit conditions. 

(b) Area Erosion Prevention and Sediment Control Measures. 
Installation ahd maintenance of erosion prevention and sediment 
control measures at waste, bonow, and staging areas shall be 
consistent with the approved Erosion Prevention and Sediment 
Control Plan for the specific area. The On Site Coordinator shall 
review these areas if and as required in the Contract. 

105.28 CLOSING WASTE. BORROW, AND STAGING AREAS. 
With the exception of those areas which will remain open for commercial 
use, prior to abandoning or closing any area on which the Contractor has 
completed operations, the Contractor shall 1) shape the enth·e area to leave 
banks in a neat and presentable condition, properly and thoroughly graded 
and drained and 2) establish vegetation on all disturbed areas. All stones, 
boulders, stumps, and debris shall be removed or satisfactorily disposed of. 
Slopes shall not be left steeper than I: 1.5 (vertical:horizontal). The tops of 
slopes and toes of slopes shall be neatly rounded. After grading the slopes 
and sutfaces of the area, the stockpiled sod, topsoil, and other stripped 
material shall be evenly spread over the surface of the area. The complete 
area shall be seeded and mulched in accordance with Section 651. The 
Contractor shall place screens of trees and/or other vegetation, berms, or 
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embankments where necessary to conceal the undesirable features of a 
waste, borrow, or staging area. 

The Contractor shall have the written approval of the Engineer prior to 
completely abandoning or closing any waste, borrow, or staging area. 

I 05.29 PAYMENT FOR EROSION PREVENTION AND SEDIMENT 
CONTROL. 

(a) General. Unless otherwise indicated in the Contract, all materials, 
installation, monitoring, maintenance and, where necessary, 
removal for those erosion prevention and sediment control 
measures that are items in the Contract will be paid for at the 
appropriate Contract unit price bid. 

Unless otherwise indicated in the Contract, all materials, 
installation, monitoring, maintenance and, where necessary, 
removal for those erosion prevention and sediment control 
measures requh·ed by the Plans and/or the Engineer that are not 
items in the Contract will not be paid for directly, but will be 
considered incidental to all other Contract items. 

Environmental protection work in connection with erosion 
prevention and sediment control for the opening, maintaining, 
and closing of waste, borrow, and staging areas and pollution 
control measures will not be paid for directly, but will be 
considered incidental to all Contract items. 

Costs for damages to waste, borrow, and staging areas, to the 
owners thereof, or to adjacent property owners shall be the 
responsibility of the Conh·actor. 

(b) Temporarv Erosion Prevention and Sediment Control Measures. 
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Required temporary erosion prevention and sediment control work 
not attributable to the Contractor's negligence, carelessness, or 
failure to install permanent controls will be performed and paid for 
as specified in part (a) of this Subsection or as ordered by the 
Engineer. 

Temporary erosion prevention and sediment control measures 
required due to the Contractor's negligence, carelessness, or 
failure to install permanent controls as a patt of the scheduled 
work or as ordered by the Engineer shall be performed by the 
Contractor at the Contractor's expense. 



Off-Site Activitv Frequently Asked Questions 

1) Do 1 have to submit every waste, borrow, and staging site to the VTrans Environmental 
Section? 

No, refer to the Off-Site Activity Exemption Record which allows Contractors to utilize certain types of 
sites for certain activities without needing further approvals by the VTrans Environmental Section. if 
proposed site does not qualify fot· the exemption then It needs to be submitted for review. 

2) When do I have to complete an Offsite Activity Form? 

You need to complete an Offslte Activity Form for every proposed site unless It meets the exemption 
criteria. The form should be submitted well In advance of needing to use a site for staging equipment, 
wasting material, or excavating materials. Essentially, If II involves any area outside of the previously 
cleared project Impact limits, the form needs to be completed. However, certain activities are EXEMPT 
from needing to be review. See EXEMPTION List. 

3) When does the review process begin? 

The review process begins when the VTrans Envh·onmental Section has deemed the submittal 
complete. The form must be completely filled out and all necessary information (maps, sketches, 
etc.) attached. 

4) How long does the review process take? 

Due to the large volume of work, Contractors need to anticipate a 15-worklng day turn-around time 
once the application Is deemed complete. The review time is generally much Jess than this, but there Is 
no guarantee that it will be. Contractors should therefore plan ahead, and submit the Information as 
soon as possible. Finding a site that meets the exemption form would help speed up the process. see 
EXEMPTION List. 

5) What are the most common reasons that a proposed site is rejected? 

There are a variety of reasons. Each site is reviewed for its potential impact on both cultural and 
natural resources, which Include, but are not limited to: 

archaeological and/or historic sites 
wetlands and wetland buffers 
floodplain and riparian buffer zone encroachments 
potential Impact to nearby species/habitats of special concern 
presence of existing violations such as: 

i. evidence of unpermitted wetland filling 
11. presence of existing (non-permitted) solid waste disposal 

6) What happens lithe information provided Is not complete? 

If the Information request is not complete, the VTrans Environmental Section will request the 
additional Information from the contact person listed on the form. Once all of the information has 
been fully submitted, the 15-working day review "clock" will begin. 

7) If I propose to use state-owned right-of-way for waste, borrow or staging, do I still need to submit 
the request to the VTrans Environmental Section? 

Yes, unless Exempt, all areas must be reviewed fot· potential impacts on the environment. Right of 
way limits are unrelated to whether or not an area has the potential to contain resources. 

8) What causes delays in review or clearance of my proposed site? 

Delays can happen if the proposed site is rejected due to resource Issues, or when the usable site Is 
too small to accept aU of the wastes from the project. Delays also happen when submittal information 
Is incomplete or if additional Information is needed. To avoid this, Contractors are 
:2011 OI)'..Sik Arth·ily 1-'AQs..doc Page I clf2/www.not.~tak.vt.twTechSt•IYicl'.s!Em·Pt•rmit1Newcnvirllompnge.htm 
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encouraged to submit more than one site and again contractors should plan ahead, and submit the 
information as early as possible, 

9) Are there some areas of the state that are more difficult to clear for waste, borrow, and 
staging? 

Yes, the Champlain Valley below elevation 800 Is particularly difficult given the richness of the area 
for cultural and natural resources, Far projects in this region of the state, early and multiple 
submittals will be the best defense against delays, Generally, the more waste that needs disposal, 
the more difficult it will be to find an approvable site. 

10) Can I use a site that was previously cleared for another project? 

Previously cleared sites which were used In previous years or by other Contractors may be used, 
but a full submittal form is still required. 

11) If a farmer's field has been plowed is it considered disturbed? 

No. The plow only turns over soli to about a depth of 6 Inches (25 centimeters), Generally soil below 
that point is intact and may contain archaeological features and/ or artifacts. Also a plow does not 
usually carry artifacts that far from Its original location so even if the top few Inches Is disturbed, the 
soli may still contain important material relating to the site. 

12) Can we stage equipment or trailers on an archaeologlcally sensitive area If we aren't 
disturbing the ground? 

This is generally discouraged although sometimes staging of equipment, trailers and material are 
allowed by the Archaeologist on sensitive areas but this is dependent on a number of factors. These 
activities are not usually allowed in upland locations where artifacts may be very close to the surface. 
In all cases where allowed, ground protective measures must be used such as Geotextile fabric. 

You may always submit a site llke this but do not count on it as your only site in case it is 
rejected. 

13) Can we waste material on or fill over an archaeologlcally sensitive area? 

No. You are not allowed to fill over a sensitive area. If an area Is archaeologlcally sensitive, It will be 
rejected for use. 

14) Doesn't filling over a sensitive area or archaeological site "protect" it? (generally termed 
11intentional site burial") 

At this time, the Division for Historic Preservation for whom our Archaeologist must answer to does 
not allow this practice. At minimum a Phase I study would be necessary as we would need to be able 
to Identify and evaluate a site before burying it anyway. In addition, there is insufficient information on 
this subject as to the long·term effects of permanent intentional site burial. For example there are 
concerns about the effects of weight and compaction of fill on features and artifacts contained within 
an archaeological site. 

2011 ()ff .. Sik t\clivily FAQ$.dn~ Pugc I nf2/www.aot.$lQle.vt.ustJ'c~,":hS1.'1Vici.'MEn\'P~rmilfNc\\l..'llVirHompugc.hlm 



J"o.ols A\laJiabte cont'd 
fp~g~4handout) 

an 

•:1J>~o, file·.•a· ·copy wTth .. the 
fesfdentenginee.r·•Only 
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Off-Site Activity 
Exemption Record 

To be completed by the Contr.Jctor and flied with the Resident Engineer. 
Cheel< the appropriate exemption category from the boxes below, 

SWglng Area ExemptloM: 

The plaee~nt or construotiorr trollers, equipment, 3J'Id/or non-erodible materials 
0 On existing paved or gravel surfaces which will not requ1re any additional earth disturbance 

Borrow SIW Ex1!1'11pt:lons; 

0 Existing, in-use gravel pits. which have an Act 250 Pem'l~ as tong es the use does Mt modify too 
CO!\ditlons of said pem'lit (Act 250 Permit# provlded bf COnttaetor} 

0 Existing, in-use, commemial gravel pits th~ are 'G!l11ndfathered"lrom the Act 250 PeiTTlit Review 
l='roeess as long as a landowner signature is prCVlded. 

o Inter-project Millerlal Usage. The use or surplus materials rrom 01'1& project as borrow for another 
1n which the owner and eort!l'3ctor are the same In both projects and neither 1nvo1Ve work outside 
the respective contract constructJon limits 

Wl:lste Olsp=t Exemptkms 

o The use of project generated SOlid wastes to build the same project, or another project owned by 
the same entity. 

o Batch plants for reeyetlng of materials and sutlseqoent rEN~Se 
D The disposal of any (erodible or non-erodible) matcmals In an extstl119 shed atartJ public 

trarrsportation faohty to which the material wm be stored for later re-o.rse 
o Existirtg, in-use gravel pits Whleh have an Act 250 PeriTtlt as long as the use does not modify the 

condrtu:ons of said permit (Act 2~ Permit# prollided by Cont!actor} 
D Existing, irt-I.ISe, commerdal giaVel pots that are "Grandfathered" from the Act :.'!SO Permit Review 

Process as long as a lanc:!owner signature Is providet:t · 
0 Inter-project Ma!<!riBI Usage • The use of surp!us mBtetia!s from one project as borrow for another 

in which the owrm and contractor are the same In both projects and nellhef Involve work out:sl<!e 
the respective contract construction llmts 

0 The disposal of halardous materials at a rac~ity which has been reviewed and approved by the 
Agency'S HazardOI.IS Materials Speelalist 

ProjectN=ne: -------------------

~A~~=--------------------------
t.andownerSign3ttlre: _______________ _ 

Act250 Permlt#(for Existing, In-use sites) _________ _ 

Act250Gtandfathered Slgnatute __ -,,;;_;;;;;,•"~""~;;;;;;;~;;;;;-;:;;;;,<, •• ;-, __ 



http://vtrans.vermont.gov/working/offsite-activity 

OFF-SITE ACTIVITY EXEMPTION RECORD 
To be completed by the District/Contractor and filed in accordance with contract requirements 

SUBMITTAL INFORMATION 

Project Name& Number/District:        Contractor/District Tech:     

Contact:    Phone:    E-mail:       

Resident Engineer:      Phone:       

PROPOSAL INFORMATION (Provide property information and check the appropriate Exemption category from the boxes below) 

Proposed Area Name and Address:        

Landowner Name (Printed):        

Landowner Signature:        

Staging Area Exemptions - The placement of construction trailers, equipment, and/or non-erodible materials 

□ On existing paved or gravel surfaces which will not require any additional earth disturbance 
• Not in Special Flood Hazard Area 
• Not in Fish and Wildlife Management access area 

Borrow Site Exemptions: 

□ Existing, in-use gravel pits which have an Act 250 Permit if the use does not modify the conditions of said permit 

□ Existing, in-use, commercial gravel pits that are “Grandfathered” from the Act 250 Permit Review Process 

□ Inter-project Material Usage - The use of surplus materials from one project as borrow for another in which the owner and 
contractor are the same in both projects and neither involve work outside the respective contract construction limits 

Waste Disposal Exemptions: 

□ The use of project generated Solid Wastes to build the same project, or another project owned by the same entity 

□ Batch plants for recycling of materials and subsequent re-use 

□ The disposal of any (erodible or non-erodible) materials in an existing shed at any public transportation facility to which the 
material will be stored for later re-use 

□ Existing, in-use gravel pits which have an Act 250 Permit if the use does not modify the conditions of said permit 

□ Existing, in-use, commercial gravel pits that are “Grandfathered” from the Act 250 Permit Review Process 

□ Inter-project Material Usage - The use of surplus materials from one project as borrow for another in which the owner and 
contractor are the same in both projects and neither involve work outside the respective contract construction limits 

□ The disposal of hazardous materials at a facility which has been reviewed and approved by the Agency’s Hazardous Materials 
and Waste Coordinator 

PERMIT INFORMATION 

Act 250: 
__ Not Applicable (No signature Req’d)              Grandfathered             Permitted (Permit #) ___________________ 

                                                                       Authorized Signature  _____________ 
Owner or Authorized Representative 

□ Act 250 District Coordinator has been notified 
List of other existing permits and #s: 
_________________________________________                          ___________________________________________ 

 



OFF-SITE ACTIVITY SUBMITTAL 

 This form is to be completed in its entirety by the Contractor/District Tech when proposing any waste, borrow, or staging area or any
work outside the defined Contract construction limits, unless an Exemption Record Form has been done.

 Submit to Karen Spooner: karen.spooner@vermont.gov , Phone: (802)828-2169, Fax: (802)828-2334, VTrans Highway Division,
Environmental Section, One National Life Drive, Montpelier, VT 05633-5001

 Submit a copy to the Resident Engineer
 Allow 21 calendar days (see Section 105.25 (c) of the VTrans Standard Specifications For Construction) for review once the

application is administratively complete.

 SUBMITTAL INFORMATION

Project Name& Number/District:    Contractor/District Tech: 

Contact: Phone: Fax: 

Resident Engineer: Phone: 

E-mail: 

 Project Manager:

 PROPOSAL INFORMATION (Select one type of area being proposed for use per submittal and describe associated characteristics)

□ Waste  □ Borrow  □ Staging □ Other (ex. dewatering location):

Material:  Type (asphalt, concrete, earthen, etc.) Quantity (yds3) 

Total Area of Land Disturbance (sq ft)

Will there be any tree cutting? □ Yes □ No

Additional Info: 

 LANDOWNER/PROPERTY INFO (Fill all applicable boxes; attach a Location Map and Sketch of Area)

Name: Address: Phone: 
Print Name Full Address 

Town Site is located in:__________________________ 
□ Private Residential/Commercial □ Town/State Owned Facility □ Other

Additional Info:

Are there other users of this site? □ Yes □ No

Known past uses:

□ Location Map (Google or other map that shows the site location)

□ Sketch of Area: □ North arrow □ Approx scale □ Recognizable features

Permit Info:

Act 250 Permit Exists?    □ Yes □ No If Yes, # Copy Enclosed? □ Yes  □ No 

List of Other Existing Permits:

Landowner Agreement (Signature is required for all private, town, and state owned properties) 
I, _________________________________, warrant that the information in the above permit application is accurate and agree to the 
    Landowner/Facility Manager Signature  
specifications set forth in Section 105.25-105.28 of the latest VT AOT Standard Specifications for Construction provided by the 
Contractor.  In addition I agree to the use of the proposed area by ________________________ as shown on the attached sketch. If acting

Name of Contractor 
as the agent of the Landowner, I warrant (1) that the Landowner has the full right, power, and authority to authorize the proposed use, (2) 
that I am authorized to act as the Landowner’s agent, and (3) that my authority to act as the Landowner’s agent has not been revoked. 

Date: 

This clearance is for the Natural and Cultural Resources Only. 
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the municipality at least 30 calendar days before the effective cancellation, termination or 
alteration date unless all work required to be perfotmed under the terms of the contract is 
satisfactorily completed as evidenced by the formal acceptance by the municipality. There shall 
be no directed compensation allowed the contractor on account of any premium or other charge 
necessary to take out and keep in effect such insurance or bond, but the cost thereof shall be 
considered included in the general cost of the work. 

Construction Inspection 
The construction inspection firm needs to be on board prior to the preconstruction conference 
(see page 32 for additional information on procuring construction inspection services). Some of 
the duties and responsibilities of the inspection firm during constmction can be found in the 
"Constmction Inspection Check list" and the "Issues to Discuss with Construction Inspectors" 
both of which are in Appendix AB. 

Preconstruction Conference 
A preconstruction conference shall be held after the contract has been signed by all parties and 
prior to any work on the project by the contractor. The Municipal Project Manager or 
Constmction Inspector will facilitate the preconstruction conference as well as prepare and 
distribute minutes to those who attend the meeting. The pmpose of this meeting is to discuss 
details on the constmction of the project and to bring up any comments or concems. This is the 
perfect time to review all special provisions, check permit conditions, and clarify VTrans 
involvement. We have provided a Permits and Clearances Checklist to assure that all appropriate 
permits and clearances have been secured before construction begins which can be found in 
Appendix X. 

The VTrans Project Supervisor will provide the necessary federally mandated "poster package" 
to the municipality at the preconstruction conference. 

Mandatory attendance at the preconstmction meeting shall include the VTrans Project 
Supervisor or Manager, the Municipal Project Manager, a representative of the municipality, a 
representative of the contractor and the constmction resident inspector. The municipality should 
also notify all affected utility companies, railroads and resource agencies such as the Agency of 
Natural Resources (ANR), the Army Corp of Engineers, etc. If the project requires a Highway 
Access Permit from VTrans, the Utilities and Petmits Chief and District Transportation 
Administrator shall also be invited to the preconstmction conference. 

To help in determining the items for discussion at the pre-construction conference a 
"Preconstmction Conference Check List" can be found in Appendix AC. 

When all the required documentation is in place the Municipality will issue the contractor a 
::otice to Proceed, a sample of which can be found in Appendix W. -

Off-Site Activities (formerly Waste, Borrow & Staging Areas) 
It has been detetmined that the consttuction contractor's off-site activities are considered a part 
of a federal aid project with respect to environmental review and clearance. In order to allow 
contractors as much choice as possible in selecting those areas there is an agreement between the 
Agency of Transpmtation (VTrans) and the Federal Highway 
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108 

(2) Contractor to Furnish Competent Representative: Safety 
Officer: Others. To ensure that any subcontracted work 
is performed in accordance with the Contract 
requirements, the Contractor shall be required to 
furnish: 

a. A competent, reliable English-speaking 
representative employed by the Contractor 
who has full authority to direct performance of 
the work in accordance with the Contract 
requirements and who is responsible for all 
construction operations on the project 
regardless of who performs the work. 

b. A competent, reliable English-speaking 
employee designated as the safety officer who 
is authorized to receive orders and to issue 
binding directions concerning safety to all 
persons except Agency representatives 
associated with the project, whether employed 
by the Contractor, subcontractors, or material 
suppliers. 

c. Such other individual(s) from the Contractor's 
oi'ganization as the Agency's Construction 
Engineer determines is (are) necessary to 
ensure the performance of the Contract, e.g., 
supervisory, managerial and engineering 
personnel. 

(3) Employees on Payroll. The Contractor/subcontractor is 
not permitted to place on the payroll the employees of 
another firm for the purpose of avoiding Federal or 
State regulations or the provisions of the Contract. 

108.02 NOTICE TO PROCEED. The Contractor shall not commence 
construction operations until Contract bonds have been filed, the Contract 
Documents have been signed on the pmi of the State, and the Regional 
Construction Engineer has given the Contractor written notice to proceed. 

The '~Notice to Proceed" will stipulate the date on which the Contractor 
may begin construction and from which date Contract time will be 
charged. 

1-108 
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NOTICE TO PROCEED 

To: -------------------------- Date: ------------------------
(Contractor) 

Project Name/Numberc..;: ____________________________________ __ 

You are hereby notified to commence Work in accordance with the Agreement ------------

The date of completion of all work i,_s ________________ __ 
Town of 

(Owner) 

By _________________ TLlJJ..t!..,.e'-----------
(Signature) 

Name: -------------------
Dated this day of ____________ , 20 __ 

ACCEPTANCE OF NOTICE 
Receipt of the above Notice to Proceed is hereby acknowledged. 

Contractor:----------------------
Name: 
~------------

Title:,-------------------------
Signature_· -----------------------
Date.._: -----------------------

109 



change order process, the contractor and the constmction inspector will need to provide 
justification, price, time to complete and a new completion date for all work. 

It is important that the contractor and the construction inspector sign the change order and 
forward to the municipality for approval. The municipality will then sign the change order and 
forward to the VTrans Project Manager for review and approval as outlined below. 

Amendments to the construction contract (i.e. implementation of the change order) cannot occnr 
until after VTrans has signed off on the change order and provided authorization. 

The following protocol will be used by VTrans in processing change orders for signature: 

$0 - $50,000 will be approved by the VTrans Project Manager 
$50,000-$100,000 will be approved by the Municipal Assistance Bureau Director 
$100,000 and over will be approved by the VTrans Chief Engineer 

It is necessary to provide a paper trail for audit purposes as VTrans is ultimately responsible for 
authorizing extra costs, tracking increased costs and initiating amendments to the Grant 
Agreement. 

Please refer to the "Contractor Bid Documents Invitation to Bid (IFB)" on the VTrans website at 
this link: http://vtransengineering,vermont.gov/sections/ltf/general/guidebook for an example 
change order. 

Claims Resolution 
The municipality will follow the Claims Procedure as outlined in Section 105.20 of the VTrans 
Construction Specifications and as modified by the Special Provision in the in the most recent 
version of the Municipal Assistance Bureau's "Contractor Bid Documents Invitation to Bid 
(IFB)" on the VTrans website at this linlc 
http://vtransengineering.vermont.gov/sections/ltf/general/guidebook. 

Final Inspection and Acceptance 
A final inspection should be scheduled once a project is complete. The final inspection should 
include representatives from the contractor, the municipality, VTrans as well as the resident 
inspector. The project site will be thoroughly inspected for defects, incomplete work and needed 
changes. A punch list will be produced with the understanding that when the contractor 
completes the items on the punch list the project is complete and ready to be ce1iified and 
accepted by the municipality. 

Once the punch list is completed and the municipality is satisfied with the work, the municipality 
will certify and accept the project. The certification and acceptance letter, Appendix AG, may 
be taken from the Local Projects Guidebook and photo copied onto letterhead. The letter should 
be signed appropriately and submitted to the VTrans Project Supervisor. The payment of the 
final construction invoice shall be authorized once VTrans receives the completed certification 
and acceptance memo. 
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Municipal Assistance Bureau 
Vermont Agency of Transportation 
1 National Life Drive 
Montpelier, VT 05633-5001 

Project: 

Dear Project Supervisor, 

A final inspection of the project noted above has been completed. The work on the Project has been 

performed within the requirements of all federal, state, and local laws, ordinances and regulations 

applicable to the Project as certified by 
Constl'uction Resident Inspector 

and is hereby accepted by the as of this date. 
Municipality 

We confitm that final total project costs, including costs for which reimbursement was not sought, 
are as follow: 
Preliminary Engineering 
Right-of-Way 
Construction 
Construction Engineering 
Other 

$ 
$ 
$ 
$ 
$ 

Sincerely, 

Signature of Authorized Municipal Official 

Title 

Date 

BB-1 



  
CONTRACTOR'S REQUEST FOR INFORMATION 

 
DEFINITION: The construction documents (agreement, drawings and specifications), developed by 
the Engineer, document the conditions agreed upon between the Owner and the Contractor.  These 
documents reflect the understanding that each party has with regard to constructing the Project they 
represent.  If every set of Construction Documents were clear, unambiguous, and complete, 
interpretation would be unnecessary, as the intent and understanding of the parties would be self-
evident.  Unfortunately, this is not always the case. 
 
In most Construction Documents, it is inevitable that the agreement, drawings, and specifications will 
not adequately address every single matter.  There may be gaps, conflicts, or subtle ambiguities.  
The goal of the Request For Information (RFI) is to act as a partnering tool to resolve these gaps, 
conflicts, or subtle ambiguities during the bidding process or early in the construction process to 
eliminate the need for costly corrective measures.  Should the response to the RFI lead to additional 
work during the construction process that represents added value, which cannot be reasonably 
worked out in the early stages of the performance of the work, than a formal claim can be made? 
 
Who submits: General Contractor 
 
Who Responds:  Engineer shall respond to all RFI's.   
 
Contents:  The RFI shall include the following: 
 
During Bidding Phase During Construction Phase 
 
1. Reference to Specification and 1. Identification of the construction deficiency 
 paragraph numbers, drawing  or Contract document clarification. 
 numbers and drawing reference 2. Reference to Specification and paragraph 
2. Identification of the clarification  numbers, drawing numbers and drawing 
 needed.  reference. 
3. Impact this clarification will have 3. Impact this clarification will have on 
 on schedule (number of days).  schedule (number of days) and 
   project costs (if any).  
 
1. Categorize each RFI as follows: 
 
 a. Substitution/Construction Modification 
 b. Clarification or Additional Information 
 c. Construction Deficiency (During Construction Phase). 
 d. Construction Document Deficiency 
 
2. Substitution/Construction Modification 
 
 a. During the Bidding Phase, a RFI for an equipment substitution or a Construction Modification 

should be sent to the Engineer in writing at least 10 days prior to bid opening.  (This request 
will only be answered if request is from a General Contractor who is a plan holder.) 

 
During the Construction Phase an RFI for an equipment substitution or a Construction 
Modification should be submitted immediately attaching an appropriate form, if it is not, the 
Engineer should return to the Contractor. 
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 b. Engineer should take no action until the substitution request is received. 
 
 c. Contractor shall identify the equipment substitution noting the specification or plan sheet 

involved and the reason for the substitution.  This would include schedule impacts and costs. 
 
 d. Contractor shall identify the construction modification by detail and plan sheet location they are 

considering.  The construction modification request shall outline the change requested in 
enough detail for the Engineer to review and the reasons for the change.  Also included would 
be schedule impacts and costs. 

 
3. Clarification or Additional Information 
 
 a. Review the RFI request for completeness and return immediately if not complete.  
 
 b. Review the RFI request and respond with the appropriate clarification or additional information. 
 
 c. During the Construction phase, should the clarification or additions result in an impact on 

schedule and project costs the Contractor will respond within 2 working days. 
 
 d. No work is authorized until both schedule and project costs are agreed to. 
 
4. Construction Deficiency (During Construction Phase Only)  
 
 a. If the RFI is about a construction deficiency, then the Engineer should complete a deficiency 

form and submit to the Contractor. 
 
 b. This effort should be completed as soon as discovered or as determined from the RFI.  
 
 c. The deficiency form should request a proposal from Contractor on how to correct the problem. 
 
5. Construction Document Deficiency 
 
 a. Review RFI for verification of deficiency.  
 b. Review RFI and respond with the proposed corrections to construction documents.  
 c. Contractor shall review schedule and cost impact within 2 working days.  No work is authorized 

until both schedule impact and project costs are agreed to.  
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