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FOREWARD 

The Vermont Agency of Transportation (VTrans) has experienced several changes in 
administration, procedures, policies, personnel, and technology since the first publication of 
the Construction Manual in 1967.  The dynamic nature of this industry necessitates that the 
manual be reviewed periodically.  Updates provide current information regarding policies, 
procedures, industry practices, and new specifications in effect and their application. 

This manual is not legally a part of any contract and does not provide authority for any action not 
specifically authorized in the plans and specifications.  It is a guide, and with the ever increasing 
importance of documentation, conformance to this manual should promote uniform acceptance 
and application of current policies and procedures. 

This manual, if used properly, will be an important asset to the successful execution of our duties 
and responsibilities. 
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CONSTRUCTION MANUAL 
INTRODUCTION 

CONSTRUCTION  SECTION  MANDATE 

The Construction Section of VTrans exists for the purpose of meeting the State of Vermont’s 
obligation to provide direct supervision of the construction work and labor of any Federal-aid 
highway project and to ensure Federal funding secures the product specified in the Contract. 

This document describes the Federal legislation, regulation, policy, guidance, and information 
mandate that form the basis of our process.  The Construction Manual describes the process that 
VTrans has developed and employs to meet both our Federal obligations and our own State or 
VTrans requirements.  It is important for the users of this manual to understand that the process 
we follow has its roots tied to our Federal obligations. 

Responsible Charge 

The “responsible charge” specified in the legislation takes on many forms and tasks, as follows: 

• The Agency appoints a staff person to be in “responsible charge”; this individual is
referred to as the “Resident Engineer.”  The Resident Engineer assigned with responsible
charge must be a “full-time employed state engineer [that] applies even when consultants
are providing construction engineering services.”  The guidance stipulates that this person
“[m]aintains familiarity of day to day project operations,” “[m]akes or participates in
decisions about changed conditions or scope changes,” and “[v]isits and reviews the
project on a frequency that is commensurate with the magnitude and complexity of the
project,” among other administrative duties.

• Federal regulations require that projects receive adequate supervision and inspection to
ensure our transportation projects are completed in conformance with approved plans and
specifications.

• While the State may hire consultants for inspection services, it is the Agency that shall
provide a full-time employed State engineer to be in responsible charge of the project.

• The Agency is responsible for having procedures in effect which will ensure that the
quantities of completed work are determined accurately and any documentation shall be
made a matter of record.
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• The Resident Engineer is responsible for documenting and processing major changes in 
the plans and contract provisions and all major extra work. 

• The Resident Engineer is solely responsible for ensuring Federal-aid participation in 
contract claims by providing that “any contract adjustments made are supported, and 
have a basis in terms of the contract.”  This means the Resident Engineer must keep 
detailed documentation throughout the contract in order to support the potential claim 
that may be filed later.  Additionally, the Agency must support any request for Federal-
aid with a sufficient “legal and contractual basis…together with the cost data and other 
facts supporting the award or settlement.” 

Background 

The following definitions are paraphrased from FHWA’s “Policy and Guide Center” and 
listed in order of precedence: 

• Legislation.  The term legislation is the law which has been promulgated (or enacted) by 
the U.S. Congress.  Example document types include: 23 USC, SAFETEA-LU, NEPA, 
and Title VI.  Additionally, court decisions are treated with the same effect as legislation. 

• Regulation.  The term regulation is an agency statement of general applicability and 
future effect, which has the force and effect of law, that is designed to implement, 
interpret, or prescribe law or policy or to describe the procedure or practice requirements 
of an agency.  Regulation is codified in the Code of Federal Regulations (CFR).  
Executive Orders are also considered to be a type of regulation.  

• Policy.  The term policy is an internal agency statement of general applicability and 
future effect (other than a regulatory action) that sets forth a course of action, plan, or 
procedure on a statutory, regulatory, or technical issue or an interpretation of a statutory 
or regulatory issue.  Policy assists the agency with implementing a program, and is often 
cited with regulation to verify program compliance. 

The agency expectation is that policies will be implemented and adhered to without 
deviation. 
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Guidance.  The term guidance is an agency statement of general applicability and future effect 
(other than a regulatory or policy action) that provides advice and assistance on a statutory, 
regulatory, policy, or technical issue.  Guidance is used to influence decisions and actions to 
achieve an expected program outcome.  The term implies agency expectations that the content 
will be considered in making specific decisions or actions that are within the user’s discretion.  
Technical Advisories and Memoranda are commonly used to transmit guidance documents. 

• Information.  Information is the act of informing, or giving permanent and long-lasting
definite knowledge acquired.  The content is educational in nature.  No agency
expectation is implied that the user should consider it in their actions or decisions for
specific situations.

Legislation 

U.S. Code (USC): Title 23 - Highways provides the law for improving and maintaining highways 
receiving Federal-aid.  23 USC § 101(a)(4) defines construction as “the supervising [and] 
inspecting…[of] the construction or reconstruction of a highway.”  This particular subpart 
further describes the type of engineering activities covered, including 3R, hazard elimination, 
and capital improvement projects, among others.  Further along in 23 USC § 101(b)(3)(D), 
Congress declares that the national interest is served by much of what we do, that is, providing 
for movement demands – both personal travel and freight – and how a transportation system 
provides for a strong and vigorous national economy, with an emphasis on a system that is “safe, 
efficient, and reliable.” 

23 USC § 106 – Project approval and oversight outlines the plans, specifications, and 
estimations (PS&E) requirements, the FHWA and Secretary of Transportation responsibilities, 
Value Engineering, Life-Cycle Cost Analysis, and the Oversight Program. 

23 USC § 114 – Construction provides “[t]he construction of any Federal-aid highway…shall be 
undertaken by the respective State transportation departments or under their direct supervision.” 
[Emphasis added]  This section further stipulates that “[t]he construction work and labor…shall 
be performed under the direct supervision of the State transportation department.” [Emphasis 
added]  Other than prohibiting the use of convict labor, these are the sole stipulations governing 
the State’s administration of Federal-aid highway construction projects: all work shall be 
performed under the direct supervision of the State. [Emphasis added] 
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Regulation 

Code of Federal Regulations, Title 23, Chapter 1, Subchapter G, Part 630 - Preconstruction 
Procedures (23 CFR § 630) has three subparts that cover highway construction inspection and 
verification activities: 

• Subpart B– Plans, Specifications, and Estimates 

• Subpart J – Workzone Safety and Mobility 

• Subpart K – Temporary Traffic Control Devices 

The remainder of 23 CFR 630 does not pertain to the Construction Section mandate. 

Subpart B– Plans, Specifications, and Estimates 

Subpart B, § 630.205(b) provides that “[p]lans and specifications shall describe the 
location and design features…in sufficient detail to facilitate the construction…and 
estimation of construction costs…” and “[t]he estimate shall (be of) sufficient detail to 
provide an initial prediction of the financial obligations…and to permit an effective 
review and comparison of the bids received.” 

Subpart J – Workzone Safety and Mobility 

Subpart J, § 630.1004 defines mobility, safety, work zone crashes, and work zone 
impacts.  Mobility “pertains to moving road users efficiently through or around a work 
zone area with a minimum delay compared to baseline travel when no work zone is 
present.” [Emphasis added.]  “[C]ommonly used measures for highway safety are the 
number of crashes or the consequences of crashes.”  Commonly used measures for 
worker safety are “[t]he number of worker fatalities and injuries” within the work zone.   

Subpart J, § 630.1004 also defines a work zone crash as any incident, beginning within 
the work zone, which involves “death, personal injury, or property damage of $1,000 or 
more.”  Work zone impacts “refer to work zone-induced deviations from the normal 
range of transportation system safety and mobility.” [Emphasis added]  “Normality” 
must first be defined by mobility and safety performance measures. 
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Next, Subpart J, § 630.1006 provides that “[t]his policy shall address work zone impacts 
throughout the various stages of the project development and implementation process...” 
[Emphasis added] 

Subpart J, § 630.1008(b) provides that States “…should develop…systematic procedures 
to assess work zone impacts in project development, and to manage safety and mobility 
during project implementation…” and Subpart J, § 630.1008(e) provides that States 
“…assess the effectiveness of work zone safety and mobility procedures, (by conducting) 
a process review at least every two years.” [Emphasis added] 

And lastly, Subpart J, § 630.1010 defines significant projects as causing “…sustained 
work zone impacts…that are greater than what is considered tolerable based on State 
policy and/or engineering judgment.” [Emphasis added.] 

Subpart K – Temporary Traffic Control Devices 

The purpose of Subpart K is to describe procedures and strategies to decrease the 
likelihood of highway work zone fatalities and injuries to workers and road users. 

Subpart K, § 630.1104 defines exposure control measures, positive protection devices, 
traffic control measures, and work zone safety management.  In conjunction with Agency 
standards and guides, the MUTCD, and the Roadside Design Guide, the application of 
these devices and practices “may be determined by a project-specific engineering study, 
or determined from agency guidelines” that consider project characteristics and highway 
geometric constraints.  Many characteristics and factors are identified, but those requiring 
a higher degree of engineering judgment include escape paths for workers, consequences 
from and to road users resulting from roadway departure, the hazards presented by the 
devices themselves during service, placement, and removal, geometrics that increase 
crash risk, and access to and from the work zone. 

Subpart K, § 630.1108 provides that positive protection devices and longitudinal traffic 
barrier placement “shall be based on an engineering study” to “offer the highest potential 
for increased safety for workers and road users…”  This section further defines “[l]ong 
duration work zones” as “two weeks or more” and “high…operating speeds” as “45 mph 
or greater.” 

Subpart K, § 630.1108 also provides that exposure control measures, which are traffic 
management strategies to avoid work zone crashes by eliminating or reducing traffic 
through the work zone or diverting traffic away from the work zone, be considered to 
avoid exposures to workers and road users while also considering the “potential impacts 
on mobility.”  This brings safety and mobility full circle. 
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23 CFR § 635 – Construction and Maintenance covers the process for both construction and 
maintenance operations, but only a few sections, of primarily Subpart A – Contract Procedures, 
pertain to the Construction Section mandate. 

Subpart A – Contract Procedures 

Subpart A, § 635.105 establishes the Agency as responsible “for the construction of all 
Federal-aid projects” by ensuring “projects receive adequate supervision and inspection” 
to ensure our transportation “projects are completed in conformance with approved plans 
and specifications.” [Emphasis added.]  § 635.105 further provides that while the State 
may hire consultants for inspection services, the Agency “shall provide a full-time 
employed State engineer to be in responsible charge of the project.” [Emphasis added.] 

Subpart A, § 635.120 covers contract changes and extra work.  The contract must be in 
effect and the Agency must have already issued an authorization to proceed to secure 
formal approval of any “major changes in the plans and contract provisions and all major 
extra work…by the Division Administrator.”  Oral approvals are acceptable under certain 
emergency or other unusual conditions. 

Subpart A, § 635.121 stipulates the Agency “should have adequate written procedures for 
the determination of contract time.” [Emphasis added] 

Subpart A, § 635.123 provides that the Agency “shall have procedures in effect which 
will provide adequate assurance that the quantities of completed work are determined 
accurately” and any documentation “shall be made a matter of record.”  In addition to the 
stipulation under 23 CFR § 635.105, this provision would imply an Agency presence in 
order to document and verify pay quantities. 

Subpart A, § 635.124 provides for Federal-aid participation in contract claims “on a case-
by-case basis,” provided that “any contract adjustments made are supported, and have a 
basis in terms of the contract.”  This means the Agency must keep detailed 
documentation throughout the contract in order to support the potential claim that may be 
filed later.  Additionally, the Agency must support any request for Federal-aid with a 
sufficient “legal and contractual basis…together with the cost data and other facts 
supporting the award or settlement.” [Emphasis added]  In other words, in addition to the 
cost justification, some form of schedule must be maintained to support any time-based 
issue. 
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Subpart A, § 635.127 provides that the Agency “shall establish specific liquidated 
damages rates applicable to projects” that may be project-specific or documented as a 
catalogue based on contract value.  Liquidated damages “shall…cover the estimated 
average daily construction engineering…costs associated with the…project” and, with 
FHWA concurrence, may also include “project related delays or inconveniences to…the 
public.”  Once FHWA initially approves liquidated damages, the Agency “shall review 
the rates at least every 2 years.” 

23 CFR § 637 – Construction Inspection and Approval covers the quality assurance procedures 
for construction.  However, although the purpose covers “the quality of materials and 
construction,” these regulations focus exclusively on the quality assurance program for material 
acceptance and independent assurance. [Emphasis added] 

Policy 

The agency expectation is that policies will be implemented and adhered to without deviation. 

The following policy statements, listed by date, provide additional explanation on the specified 
issues. 

• “Construction changes and extra work orders,” April 13, 1960 (Appendix L-1).  It is
incumbent upon “the representatives of the contracting authority to review at an early
date…the probable items of changes or extras…to…‘complete the project.’”  Our field
staff must assess and process any contract changes or extra work in an expeditious
manner.

• “Participation in engineering errors,” July 12, 1963 (Appendix L-2).  Carelessness,
negligence, incompetence, or insufficient staffing are not considered to be acceptable
excuses for engineering errors.

• “Construction engineering costs – staking performed as part of Contract,” September 7,
1977 (Appendix L-3).  This policy memorandum cites the definition of “construction
engineering” to include “supervising construction activities” and “staking activities
necessary for the State to control construction operations.”

The common theme among these policies is an explicit requirement of the State to sufficiently 
staff the field operations to administer the Contract and supervise the work. 
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Guidance 

Guidance implies an agency expectation that the content will be considered in making specific 
decisions or actions that is within the user’s discretion. 

The following guidance memorandum pertains to the Construction Section mandate: 

• “Responsible Charge,” August 4, 2011 (Appendix L-4).  This guidance defines what 
“responsible charge” is and what duties are expected.  The regulation requires the person 
in “responsible charge” be a “full-time employed state engineer [that] applies even when 
consultants are providing construction engineering services.”  The guidance stipulates 
that this person “[m]aintains familiarity of day to day project operations,” “[m]akes or 
participates in decisions about changed conditions or scope changes,” and “[v]isits and 
reviews the project on a frequency that is commensurate with the magnitude and 
complexity of the project,” among other administrative duties. 
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VERMONT AGENCY OF TRANSPORTATION 
2015 ENGLISH/METRIC 

CONSTRUCTION MANUAL 

ORGANIZATION  OF  CONTENTS 

This manual is arranged in 11 sections, with each section having a separate and distinct purpose. 
The overall purpose of this manual is to provide a ready reference to the policies and procedures 
now in effect in the Construction Section with regard to personnel matters and transportation 
construction.  While it is intended that the use of this manual is meant to standardize methods 
and final results, it does not preclude the development of new ideas and procedures.  As changes 
in policy occur, changes in this manual will be made. 

SECTION I  -  GENERAL 
Section I explains the organization of VTrans and the relationship of the Construction Section to 
the other sections and divisions that make up VTrans.  The policies and guides under which the 
Construction Section operates are discussed and the duties of the various personnel are 
explained. 

SECTION II  -  CONTRACT ADMINISTRATION 
Section II outlines the administrative work necessary during the active life of a construction 
contract, from contract award through all phases of construction phase to the time the project is 
complete and ready for final payment.  The various contract documents and forms are also 
explained. 

SECTION III  -  ENGINEERING AND CONSTRUCTION SURVEYING 
Section III describes engineering work and survey methods used to locate the roadway and 
structures in the field.  Also included are directions for sectioning borrow pits, measuring 
quantities, and checking grades using survey methods and taking original and final cross 
sections. 

SECTION IV  -  CONSTRUCTION AND INSPECTION  DETAILS 
Section IV is a basic guide for the administration and inspection of construction items; this 
includes engineering requirements prior to and during construction, the sampling and testing of 
materials, construction procedures and inspection, and the measurement and documentation of 
quantities.  The major portion of this section is devoted to item specific descriptions and 
explanations of what is required in terms of: General, Required Submittals, Engineering, 
Sampling & Testing, Construction & Inspection, and Measurement & Documentation. 
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SECTION V  -  SAMPLE FIELD BOOK 
Section V provides general guidelines for setting up and maintaining project field books and 
prescribes a standard system for the numbering of field books.  Example field book pages have 
been provided in this section that represent preferred method of detailing item quantities and 
recording other field information. 

SECTION VI  -  FINALS UNIT PROCEDURES 
Section VI provides detailed instructions for performing work required after completion and 
acceptance of a project.  This work includes the determination of the final quantities, the 
preparation of the final estimate, record plans, and the compiling and filing of project records. 

SECTION VII  -  TABLES AND CHARTS 
Section VII contains a collection of tables, charts, and diagrams to aid in performing field work 
and computing quantities. 

SECTION VIII  -  EVALUATIONS 
Section VIII provides descriptions of the evaluation processes that take place within the 
Construction Section such as; the evaluation of prime contractors, subcontractors, temporary 
employees, and consultants. Also included are sample evaluation forms. 

SECTION IX  -  SITEMANAGER 
Section IX provides an introduction to the use of the SiteManager User Manual as well as 
detailed instructions related to the use of SiteManager. 

SECTION X -  SAFETY 
Section X outlines the Agency’s expectations related to safety and proper safety procedures 
while on VTrans construction sites. 

SECTION XI  -  ENVIRONMENTAL 
Section XI provides necessary information related environmental policies, procedures, 
regulations, permits, and documentation. 
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4-205.30   Engineering 
4-205.40   Sampling and Testing 
4-205.50   Construction and Inspection 
4-205.60   Measurement and Documentation 

4-208  COFFERDAMS 
4-208.10   General 
4-208.20   Required Submittals 
4-208.30   Engineering 
4-208.40   Sampling and Testing 
4-208.50   Construction and Inspection 
4-208.60   Measurement and Documentation 

4-210  COLD PLANING 
4-210.10   General 
4-210.20   Required Submittals 
4-210.30   Engineering 
4-210.40   Sampling and Testing 
4-210.50   Construction and Inspection 
4-208.60   Measurement and Documentation 
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4-300  SUBBASE AND BASE COURSES 
Division 300 of the Vermont Standard Specifications for Construction 

4-301  SUBBASE 
4-301.10   General 
4-301.20   Required Submittals 
4-301.30   Engineering 
4-301.40   Sampling and Testing 
4-301.50   Construction and Inspection 
4-301.60   Measurement and Documentation 

4-310  RECLAIMED STABILIZED BASE (RSB) 
4-310.10   General 
4-310.20   Required Submittals 
4-310.30   Engineering 
4-310.40   Sampling and Testing 
4-310.50   Construction and Inspection 
4-310.60  Measurement and Documentation 

4-400  SURFACE COURSES AND PAVEMENT 
Division 400 of the Vermont Standard Specifications for Construction 

4-401  AGGREGATE SURFACE COURSE 
4-401.10   General 
4-401.20   Required Submittals 
4-401.30   Engineering 
4-401.40   Sampling and Testing 
4-401.50   Construction and Inspection 
4-401.60   Measurement and Documentation 

4-402  AGGREGATE SHOULDERS 
4-402.10   General 
4-402.20   Required Submittals 
4-402.30   Engineering 
4-402.40   Sampling and Testing 
4-402.50   Construction and Inspection 
4-402.60   Measurement and Documentation 
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4-404  SURFACE TREATMENT MATERIALS 
4-404.10   General 
4-404.20   Required Submittals 
4-404.30   Engineering 
4-404.40   Sampling and Testing 
4-404.50   Construction and Inspection 
4-404.60   Measurement and Documentation 

4-406  BITUMINOUS CONCRETE PAVEMENT and 4-490 SUPERPAVE 
BITUMINOUS CONCRETE PAVEMENT 

4-406.10   General 
4-406.20   Required Submittals 
4-406.30   Engineering 
4-406.40   Sampling and Testing 
4-406.50   Construction and Inspection 
4-406.60   Measurement and Documentation 

4-415  COLD MIXED RECYCLED BITUMINOUS PAVEMENT (CIR) 
4-415.10   General 
4-415.20   Required Submittals 
4-415.30   Engineering 
4-415.40   Sampling and Testing 
4-415.50   Construction and Inspection 
4-415.60   Measurement and Documentation 

4-417  BITUMINOUS CRACK FILLING 
4-417.10   General 
4-417.20   Required Submittals 
4-417.30   Engineering 
4-417.40   Sampling and Testing 
4-417.50   Construction and Inspection 
4-417.60   Measurement and Documentation 

4-500  STRUCTURES 
Division 500 of the Vermont Standard Specifications for Construction 
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4-501  HPC STRUCTURAL CONCRETE 
4-501.10   General 
4-501.20   Required Submittals 
4-501.30   Engineering 
4-501.40   Sampling and Testing 
4-501.50   Construction and Inspection 
4-501.60   Measurement and Documentation 

4-502  SHORING SUPERSTRUCTURES 
4-502.10   General 
4-502.20   Required Submittals 
4-502.30   Engineering 
4-502.40   Sampling and Testing 
4-502.50   Construction and Inspection 
4-502.60   Measurement and Documentation 

4-503  PREPARING SUBSURFACE FOR DRIVING PILING 
4-503.10   General 
4-503.20   Required Submittals 
4-503.30   Engineering 
4-503.40   Sampling and Testing 
4-503.50   Construction and Inspection 
4-503.60   Measurement and Documentation 

4-504  FURNISHING EQUIPMENT FOR DRIVING PILING 
4-504.10   General 
4-504.20   Required Submittals 
4-504.30   Engineering 
4-504.40   Sampling and Testing 
4-504.50   Construction and Inspection 
4-504.60   Measurement and Documentation 

4-505  PILING 
4-505.10   General 
4-505.20   Required Submittals 
4-505.30   Engineering 
4-505.40   Sampling and Testing 
4-505.50   Construction and Inspection 
4-505.60   Measurement and Documentation 
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4-506  STRUCTURAL STEEL 
4-506.10   General 
4-506.20   Required Submittals 
4-506.30   Engineering 
4-506.40   Sampling and Testing 
4-506.50   Construction and Inspection 
4-506.60   Measurement and Documentation 

4-507  REINFORCING STEEL 
4-507.10   General 
4-507.20   Required Submittals 
4-507.30   Engineering 
4-507.40   Sampling and Testing 
4-507.50   Construction and Inspection 
4-507.60   Measurement and Documentation 

4-508  SHEAR CONNECTORS 
4-508.10   General 
4-508.20   Required Submittals 
4-508.30   Engineering 
4-508.40   Sampling and Testing 
4-508.50   Construction and Inspection 
4-508.60   Measurement and Documentation 

4-510  PRESTRESSED CONCRETE 
4-510.10   General 
4-510.20   Required Submittals 
4-510.30   Engineering 
4-510.40   Sampling and Testing 
4-510.50   Construction and Inspection 
4-510.60   Measurement and Documentation 

4-513  PROTECTIVE COATINGS 
4-513.10   General 
4-513.20   Required Submittals 
4-513.30   Engineering 
4-513.40   Sampling and Testing 
4-513.50   Construction and Inspection 
4-513.60   Measurement and Documentation 

Table of Contents                                                                                                                                                       13 

chebert
Text Box
SECTION REMOVED2016 ADDENDUM

chebert
Highlight



4-514  WATER REPELLENT, SILANE 
4-514.10   General 
4-514.20   Required Submittals 
4-514.30   Engineering 
4-514.40   Sampling and Testing 
4-514.50   Construction and Inspection 
4-514.60   Measurement and Documentation 

4-516  EXPANSION DEVICES 
4-516.10   General 
4-516.20   Required Submittals 
4-516.30   Engineering 
4-516.40   Sampling and Testing 
4-516.50   Construction and Inspection 
4-516.60   Measurement and Documentation 

4-519  SHEET MEMBRANE WATERPROOFING, TORCH APPLIED 
4-519.10   General 
4-519.20   Required Submittals 
4-519.30   Engineering 
4-519.40   Sampling and Testing 
4-519.50   Construction and Inspection 
4-519.60   Measurement and Documentation 

4-522  LUMBER AND TIMBER 
This section is reserved for future development. 

4-524  JOINT SEALER 
4-524.10   General 
4-524.20   Required Submittals 
4-524.30   Engineering 
4-524.40   Sampling and Testing 
4-524.50   Construction and Inspection 
4-524.60   Measurement and Documentation 
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4-525  METAL BRIDGE RAILINGS 
4-525.10   General 
4-525.20   Required Submittals 
4-525.30   Engineering 
4-525.40   Sampling and Testing 
4-525.50   Construction and Inspection 
4-525.60   Measurement and Documentation 

4-526  RETAINING WALLS 
This section is reserved for future development. 

4-527  MAINTENANCE OF STRUCTURES AND APPROACHES 
This section is reserved for future development. 

4-528  TEMPORARY BRIDGE 

4-528.10   General 
4-528.20   Required Submittals 
4-528.30   Engineering 
4-528.40   Sampling and Testing 
4-528.50   Construction and Inspection 
4-528.60   Measurement and Documentation 

4-529  REMOVAL OF STRUCTURES AND BRIDGE PAVEMENT 
This section is reserved for future development. 

4-531  BEARING DEVICES 
4-531.10   General 
4-531.20   Required Submittals 
4-531.30   Engineering 
4-531.40   Sampling and Testing 
4-531.50   Construction and Inspection 
4-531.60   Measurement and Documentation 

4-540  PRECAST CONCRETE 
This section is reserved for future development. 

4-541  STRUCTURAL CONCRETE 
4-541.10   General 
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4-580  STRUCTURAL CONCRETE REPAIR 
4-580.10   General 
4-580.20   Required Submittals 
4-580.30   Engineering 
4-580.40   Sampling and Testing 
4-580.50   Construction and Inspection 
4-580.60   Measurement and Documentation 

4-600  INCIDENTAL CONSTRUCTION 
Division 600 of the Vermont Standard Specifications for Construction 

4-601  CULVERTS AND STORM DRAINS 
4-601.10   General 
4-601.20   Required Submittals 
4-601.30   Engineering 
4-601.40   Sampling and Testing 
4-601.50   Construction and Inspection 
4-601.60   Measurement and Documentation 

4-602  MASONRY 
4-602.10   General 
4-602.20   Required Submittals 
4-602.30   Engineering 
4-602.40   Sampling and Testing 
4-602.50   Construction and Inspection 
4-602.60   Measurement and Documentation 

4-604  DROP INLETS, CATCH BASINS, AND MANHOLES 
4-604.10   General 
4-604.20   Required Submittals 
4-604.30   Engineering 
4-604.40   Sampling and Testing 
4-604.50   Construction and Inspection 
4-604.60   Measurement and Documentation 
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4-605  UNDERDRAINS 
4-605.10   General 
4-605.20   Required Submittals 
4-605.30   Engineering 
4-605.40   Sampling and Testing 
4-605.50   Construction and Inspection 
4-605.60   Measurement and Documentation 

4-607  ROADWAY PATROL MAINTENANCE 
This section is reserved for future development. 

4-608  EQUIPMENT RENTAL 
4-608.10   General 
4-608.20   Required Submittals 
4-608.30   Engineering 
4-608.40   Sampling and Testing 
4-608.50   Construction and Inspection 
4-608.60   Measurement and Documentation 

4-609  DUST AND ICE CONTROL 
4-609.10   General 
4-609.20   Required Submittals 
4-609.30   Engineering 
4-609.40   Sampling and Testing 
4-609.50   Construction and Inspection 
4-609.60   Measurement and Documentation 

4-612  GABION RETAINING WALL 
This section is reserved for future development. 

4-613  STONE FILL, RIPRAP, AND SLOPE PAVING 
4-613.10   General 
4-613.20   Required Submittals 
4-613.30   Engineering 
4-613.40   Sampling and Testing 
4-613.50   Construction and Inspection 
4-613.60   Measurement and Documentation 
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4-616  CURBS AND GUTTERS 
4-616.10   General 
4-616.20   Required Submittals 
4-616.30   Engineering 
4-616.40   Sampling and Testing 
4-616.50   Construction and Inspection 
4-616.60   Measurement and Documentation 

4-617  MAILBOXES 
This section is reserved for future development. 

4-618  SIDEWALKS 
4-618.10   General 
4-618.20   Required Submittals 
4-618.30   Engineering 
4-618.40   Sampling and Testing 
4-618.50   Construction and Inspection 
4-618.60   Measurement and Documentation 

4-619  MARKERS 
4-619.10   General 
4-619.20   Required Submittals 
4-619.30   Engineering 
4-619.40   Sampling and Testing 
4-619.50   Construction and Inspection 
4-619.60   Measurement and Documentation 

4-620  FENCES 
4-620.10   General 
4-620.20   Required Submittals 
4-620.30   Engineering 
4-620.40   Sampling and Testing 
4-620.50   Construction and Inspection 
4-620.60   Measurement and Documentation 
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4-621  TRAFFIC BARRIERS 
4-621.10   General 
4-621.20   Required Submittals 
4-621.30   Engineering 
4-621.40   Sampling and Testing 
4-621.50   Construction and Inspection 
4-621.60   Measurement and Documentation 

4-622  INSULATION BOARD 
4-622.10   General 
4-622.20   Required Submittals 
4-622.30   Engineering 
4-622.40   Sampling and Testing 
4-622.50   Construction and Inspection 
4-622.60   Measurement and Documentation 

4-625  SLEEVES FOR UTILITIES 
This section is reserved for future development. 

4-626  WELLS AND CASINGS 
This section is reserved for future development. 

4-627  PUMP AND TANK INSTALLATION 
This section is reserved for future development. 

4-628  SANITARY SEWER SYSTEMS 
4-628.10   General 
4-628.20   Required Submittals 
4-628.30   Engineering 
4-628.40   Sampling and Testing 
4-628.50   Construction and Inspection 
4-628.60   Measurement and Documentation 
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4-629  WATER SYSTEMS 
4-629.10   General 
4-629.20   Required Submittals 
4-629.30   Engineering 
4-629.40   Sampling and Testing 
4-629.50   Construction and Inspection 
4-629.60   Measurement and Documentation 

4-630  UNIFORMED TRAFFIC OFFICERS AND FLAGGERS 
4-630.10   General 
4-630.20   Required Submittals 
4-630.30   Engineering 
4-630.40   Sampling and Testing 
4-630.50   Construction and Inspection 
4-630.60   Measurement and Documentation 

4-631  FIELD OFFICE 
4-631.10   General 
4-631.20   Required Submittals 
4-631.30   Engineering 
4-631.40   Sampling and Testing 
4-631.50   Construction and Inspection 
4-631.60   Measurement and Documentation 

4-634  EMPLOYEE TRAINEESHIP 
4-634.10   General 
4-634.20   Required Submittals 
4-634.30   Engineering 
4-634.40   Sampling and Testing 
4-634.50   Construction and Inspection 
4-634.60   Measurement and Documentation 

4-635  MOBILIZATION/DEMOBILIZATION 
4-635.10   General 
4-635.20   Required Submittals 
4-635.30   Engineering 
4-635.40   Sampling and Testing 
4-635.50   Construction and Inspection 
4-635.60   Measurement and Documentation 
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4-641  TRAFFIC CONTROL 
4-641.10   General 
4-641.20   Required Submittals 
4-641.30   Engineering 
4-641.40   Sampling and Testing 
4-641.50   Construction and Inspection 
4-641.60   Measurement and Documentation 

4-646  REFLECTORIZED PAVEMENT MARKERS 
4-646.10   General 
4-646.20   Required Submittals 
4-646.30   Engineering 
4-646.40   Sampling and Testing 
4-646.50   Construction and Inspection 
4-646.60  Measurement and Documentation 

4-649  GEOTEXTILE FABRIC 
4-649.10   General 
4-649.20   Required Submittals 
4-649.30   Engineering 
4-649.40   Sampling and Testing 
4-649.50   Construction and Inspection 
4-649.60   Measurement and Documentation 

4-651  TURF ESTABLISHMENT 
4-651.10   General 
4-651.20   Required Submittals 
4-651.30   Engineering 
4-651.40   Sampling and Testing 
4-651.50   Construction and Inspection 
4-651.60   Measurement and Documentation 
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4-652  EROSION PREVENTION AND SEDIMENT CONTROL (EPSC) 
PLAN 

4-652.10   General 
4-652.20   Required Submittals 
4-652.30   Engineering 
4-652.40   Sampling and Testing 
4-652.50   Construction and Inspection 
4-652.60   Measurement and Documentation 

4-653  EROSION PREVENTION AND SEDIMENT CONTROL 
MEASURES 

4-653.10   General 
4-653.20   Required Submittals 
4-653.30   Engineering 
4-653.40   Sampling and Testing 
4-653.50   Construction and Inspection 
4-653.60   Measurement and Documentation 

4-656  PLANTING TREES, SHRUBS, AND VINES 
4-656.10   General 
4-656.20   Required Submittals 
4-656.30   Engineering 
4-656.40   Sampling and Testing 
4-656.50   Construction and Inspection 
4-656.60   Measurement and Documentation 

4-675  TRAFFIC SIGNS 
4-675.10   General 
4-675.20   Required Submittals 
4-675.30   Engineering 
4-675.40   Sampling and Testing 
4-675.50   Construction and Inspection 
4-675.60   Measurement and Documentation 
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4-676  DELINEATORS 
4-676.10   General 
4-676.20   Required Submittals 
4-676.30   Engineering 
4-676.40   Sampling and Testing 
4-676.50   Construction and Inspection 
4-676.60   Measurement and Documentation 

4-677  OVERHEAD TRAFFIC SIGN SUPPORTS 
4-677.10   General 
4-677.20   Required Submittals 
4-677.30   Engineering 
4-677.40   Sampling and Testing 
4-677.50   Construction and Inspection 
4-677.60   Measurement and Documentation 

4-678  TRAFFIC CONTROL SIGNS 
This section is reserved for future development. 

4-679  STREET LIGHTING 
This section is reserved for future development. 

4-680  TRAVEL INFORMATION SIGNS 
This section is reserved for future development. 
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SECTION V - SAMPLE FIELD BOOK 

5-100  INTRODUCTION 

5-110  GENERAL NOTES 

5-120  BOOK NUMBERING 

5-130  BOOK CONTENTS – GENERAL 
5-130.10   Book #1 - Summary 
5-130.20   Book #2 – Drainage 
5-130.30   Book #3 – Bridge 
5-130.40   Book #4 – Control 
5-130.50   Book #5 – Job Diary 
5-130.60   Book #6 – Excavation (Summary and Detail) 
5-130.70   Book #7 – Item Detail 

5-140  FIELD BOOK – SET UP 
5-140.10   Resident Engineer Information 
5-140.20   Resident Engineer Information Detail 
5-140.30   Index Summary 
5-140.40   Index Detail 
5-140.50   Contractor Information Summary 
5-140.60   Contractor Information Detail 
5-140.70   Project Work Force Summary 
5-140.80   Project Work Force Detail 

5-150  FIELD BOOK ITEM RELATED ENTRIES 
5-150.10   Example #1 – Summary 
5-150.20   Example #1 – Detail 
5-150.30   Example #2 – Summary 
5-150.40   Example #2 – Detail 
5-150.50   Example #3 – Summary 
5-150.60   Example #3 – Detail 
5-150.70   Example #4 – Summary 
5-150.80   Example #4 – Detail 
5-150.90   Example #5 – Summary 
5-150.100  Example #5 – Detail 
5-150.110  Example #6 – Summary 
5-150.120  Example #6 – Detail 
5-150.130  Utilizing the Contract Item Placement Report for Final Quantities 
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5-160  CONCRETE POUR RECORD 
5-160.10   Concrete Pour Record Summary 
5-160.20   Concrete Pour Record Detail 

SECTION VI - FINALS UNIT PROCEDURES 

6-100  GENERAL 

6-110  PROJECT REVIEW 
6-110.10   Preparation and Delivery of Field Records 
6-110.20   Review of Field Records 

6-120  DETERMINATION OF FINAL QUANTITIES 
6-120.10   General 
6-120.20   Structures 
6-120.30   Earthworks 
6-120.40   Drainage 
6-120.50   Paving 
6-120.60   Utilities, Rest Area, and All Other Remaining Items 

6-130  FINALS PROCESSES AND FORMS 
6-130.10   Sequential Steps of the Finals Process 
6-130.20   Extension of Time (EOT) 
6-130.30   Routing of Final Estimate Form 
6-130.40   Comparative Quantities Report 
6-130.50   Final Estimate Memo to the Chief Engineer from the Construction Engineer 
6-130.60   Explanations of Overruns and Underruns Sheet 
6-130.70   Contractor’s Certificate of Claims 
6-130.80   Claims Against Contractors 
6-130.90   Assembly of Final Estimate Package for Presentation to the Project Delivery 
                   Bureau Director 
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6-140  FINAL DISPOSITION OF PROJECT FILES 
6-140.10   General 
6-140.20   Daily Reports 
6-140.30   Written Orders 
6-140.40   Material and Compaction Reports 
6-140.50   Invoices, Weight Slips and Computer Sheets 
6-140.60   Borrow Pit Data 
6-140.70   Miscellaneous Field Notes 
6-140.80   Original Correspondence 
6-140.90   Water Pipe and/or Utility Sleeve Diagrams 
6-140.100  Field Prints 
6-140.110  All Remaining Material 
6-140.120  Permanent Bench Mark Information Sheets 

6-150  PREPARATION OF RECORD PLANS 
6-150.10   General 
6-150.20   Preparation of Title Page 
6-150.30   Typical Sheet 
6.150.40   Quantity Sheets and Summary Sheets 
6.150.50   Layout 
6-150.60   Structure and Bridge Sheet 
6-150.70   Finals Disposition of Record Plans 

SECTION VII - TABLES AND CHARTS 

7-100  GENERAL CONVERSION TABLES 

7-110  INCHES AND FRACTIONS DECIMAL VALUES 

7-120  TRENCH EXCAVATION FOR SLOPE PIPES 

7-130  TRENCH EXCAVATION FOR UNDERDRAIN CARRIER PIPES 

7-140  UNIFIED SOIL CLASSIFICATION 

7-150  AASHTO SOIL TERMINOLOGY 

7-160  BOLT IDENTIFICATION MARKINGS 

7-170  REINFORCING STEEL BAR MARKINGS 
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7-180  REINFORCING STEEL UNIT WEIGHTS 

7-190  WELDED WIRE MESH 

7-200  WELD SYMBOLS 

7-210  BOARD-FEET MEASURE 

SECTION VIII - EVALUATIONS 

8-100  GENERAL 
8-100.10   Employee Evaluations 
8-100.20   Temporary Employee Evaluations 
8-100.30   Consultant Performance Evaluations 
8-100.40   Prime Contractor Performance Evaluations 
8-100.50   Subcontractor Performance Evaluation 

SECTION IX - SITEMANAGER 

9-100  SITEMANAGER 
9-100.10   General 
9-100.20   Subcontractors 
9-100.30   Daily Work Report 
9-100.40   Adding Equipment, Supervisors, and Personnel 
9-100.50   Change Order 
9-100.60   SiteManager Materials 
9-100.70   SiteManager Reports 
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SECTION X - SAFETY 

10-100  CONSTRUCTION SAFETY 
10-100.10   General 
10-100.20   Personal Protective Equipment 
10-100.30   Lifting and Material Handling 
10-100.40   Fall Protection 
10-100.50   Working Over or Near Water 
10-100.60   Traffic Control 
10-100.70   Excavation 
10.100.80   Blasting 
10-100.90   Toxic and Hazardous Material 
10-100.100   Hazardous Spills 
10-100.110   Erected Structures 

10-110  OCCUPATIONAL SAFETY AND HEALTH ACT (OSHA) 
10-110.10   General 
10-110.20   Preconstruction 
10-110.30   Construction Operations 
10-110.40    General Checklist of the Contractor’s Overall Safety Program 
10-110.50   Violations 

10-120  FIRST REPORT OF INJURY 
10-120.10   General 

10-130  TRAFFIC SAFETY ENFORCEMENT WITHIN CONSTRUCTION 
WORK ZONES 

10-130.10   General 
10-130.20   Types of Projects Covered Under This Memorandum of Understanding 
10-130.30   Procedure to Request the State Police/DMV to Provide Traffic Safety 
                       Within the Construction Work Zone 
10-130.40   The State Police/DMV Will Provide the Following Documentation to the  
                       Construction Section 
10-130.50   U-Turn Authorization Certificate for Limited Access Highways 

10-140  PROJECT VISITORS 
10-140.10   General 

10-150  INCIDENT REPORTING / INVESTIGATION 
10-150.10   General 
10-150.20   Incidents with Property Damage 
10-150.30   Incidents with Personal Injuries 
10-150.40   Incident Reporting 
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SECTION XI - ENVIRONMENTAL 

11-100  GENERAL 

11-110  WASTE, BORROW, AND STAGING AREAS 
11-110.10   Control of Waste, Borrow, and Staging Areas 
11-110.20   Opening Waste, Borrow, and Staging Areas 
11-110.30   Maintaining Waste, Borrow, and Staging Areas 
11-110.40   Closing Waste, Borrow, and Staging Areas 

11-120  ARMY CORPS OF ENGINEERS 404 VERMONT GENERAL 
PERMIT 

11-130  ANR CONDITIONAL USE DETERMINATION 

11-140  ANR STREAM ALTERATIONS PERMIT 

11-150  STORMWATER REGULATIONS 
11-150.10   ANR Construction Permits – (General Permit 3-9020) or Individual 
11-150.20   ANR Operational Stormwater Permits (General Permit 3-9010, General 

Permit 3-9015, or Individual) 
11-150.30   Illicit Discharge Detection and Elimination 

11-160  HISTORICAL AND ARCHAEOLOGICAL DISCOVERIES 

SECTION XII 
This Section is reserved for future use. 

SECTION XIII 
This Section is reserved for future use. 
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TABLE OF APPENDICES 

APPENDIX A 
Section I – General Information 

Appendix A-1: Change Order and Cost Analysis 
Appendix A-2: Request for Overtime 
Appendix A-3: Written Order 
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1-100  ORGANIZATION 

The Vermont Agency of Transportation (hereinafter referred to as VTrans) is organized to plan, 
design, construct, and maintain the transportation system in the State of Vermont.  VTrans also 
provides technical and financial assistance to the towns, villages, and city road departments.  The 
executive branch of VTrans is composed of the Secretary of Transportation, Deputy Secretary of 
Transportation, the Assistant Attorney General, and the Division Directors.  The executive 
branch serves at the pleasure of the Governor. 

The Transportation Board, consisting of seven members appointed by the Governor, is charged 
with the general supervision of the highway programs as approved by the Legislature.  In 
general, all other employees of VTrans are classified State employees and fall under the State 
Personnel System. 

Within VTrans, the Construction Section is part of the Construction & Materials Bureau (CMB) 
under the Highway Division (HD) and is responsible for the administration and oversight of  
most capital improvement projects such as road, bridge, paving, rail, bike, pedestrian path, rest 
areas, and park-and-ride  construction contracts.  Furthermore, the Construction Section is tasked 
with advancing technology in construction and collaborating with industry partners to advance 
the state of practice. 

The Construction Section plays an important role in the development of projects through 
constructability reviews and providing project managers feedback based on experience.  The 
Construction Section serves the industry at large and participates in meetings with the Associated 
General Contractors, the Pave Association of Vermont, and with other sections within VTrans. 
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1-100.10  Highway Division Construction Section Organizational Chart 
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1-100.20  Highway Division Construction Section Regional Map
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1-110  RESPONSIBILITIES OF PERSONNEL 

1-110.10  General 

The primary focus of all personnel in the Construction Section involves the 
administration and oversight of transportation construction projects under contract.  
These functions primarily consist of the direct inspection of a Contractor’s field 
operations and the administrative work associated with the execution of the contract.  
There are many ancillary tasks that support the primary function of the Construction 
Section and development of the staff is one of these.  There is a need to maintain a highly 
skilled work force and this requires continuous and extensive training. 

In addition, some personnel may be temporarily assigned to other sections or divisions 
during the winter months to aid in road and bridge planning and design, right-of-way 
acquisition, traffic research, materials and research, and operations work.  This provides 
cross training in addition to employee development. 

What follows is a brief explanation of each of the positions with their primary 
responsibilities.  These explanations are not intended to be all encompassing, but to 
provide a general overview of the organization of the Construction Section and the 
responsibility of the staff. 

1-110.20  Construction Engineer 

The Construction & Materials Bureau Director also serves as the Construction Engineer, 
the manager of the Construction Section.  This position is responsible for directing the 
activities of the section; including the supervision of all staff in accordance with policies 
and labor contract provisions, administers the section budget, and oversees the 
engineering, inspection, administration, and final payment of all transportation projects 
under contract.  This position reports directly to the Chief Engineer of the Highway 
Division. 

1-110.30  Construction Executive Services Coordinator 

Under the general supervision of the Construction & Materials Bureau Director, the 
Construction Executive Services Coordinator is responsible for providing administrative 
support to the Construction & Materials Bureau Director and the Construction Section 
staff.  The  Construction Executive Services Coordinator manages all personnel actions, 
manages all out-of-state travel requests, assists the regional staff with procedural matters, 
and provides technical support for consultant contracts, Change Orders (Appendix A-1), 
and other agreements or memorandums. 

1-110.40  Regional Construction Engineer 

The Regional Construction Engineer is directly responsible for all activities in their 
respective region.  The state is divided into four regions.  The Regional Construction 
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Engineer supervises permanent staff assigned to the region to support the project 
workload. 

The Regional Construction Engineer is responsible for ensuring that contracts are 
administered in accordance with the contract documents, the environmental permits, and 
all safety regulations.  The work must be carried out in conformance with standard 
operating procedures. 

The Regional Construction Engineers are “working managers” and are directly involved 
with project matters that concern property owners, disputes between the Contractor and 
VTrans, assisting with claims analysis, and all other procedural matters. 

The Regional Construction Engineers report directly to the Construction Engineer and as 
such are responsible for keeping the Construction Engineer informed of important 
matters as necessary.  The Regional Process Manual outlines the specific tasks and 
processes that the regional staff follows in the execution of their duties. 

1-110.50  Regional Administrative Services Technician 

The Regional Administrative Services Technician is responsible for all of the 
administrative work at the regional level.  The Regional Administrative Services 
Technician supports all staff assigned to the region and maintains project records in the 
regional office, including managing contract correspondence, assisting with the 
organization of preconstruction conferences, final inspection conferences, tracking 
Change Orders, and processing subcontractor approvals.  The Regional Administrative 
Services Technician reports directly to the Regional Construction Engineer. 

1-110.60  Regional Technician 

The Regional Technician is responsible for generating reports and processing of progress 
payments to the Prime Contractor.  The Regional Technician supports all staff in the 
region with all matters relating the use of the SiteManager system and other computer 
related issues, as necessary.  Additional responsibilities include technical support in the 
development of Change Orders and their entry into the SiteManager system, evaluating 
and entering Subcontractor requests into the SiteManager system, and may act as 
Resident Engineer on select projects.  The Regional Technician reports directly to the 
Regional Construction Engineer. 

1-110.70  Regional Materials Technician 

The Regional Materials Technician is responsible for the sampling and testing of 
materials as required by the contract specifications.  The Regional Materials Technician 
performs compaction tests, material gradation tests, acceptance testing of concrete, and 
may be involved with the production and testing of Bituminous Concrete to aid the 
Resident Engineer.  The Regional Materials Technician is responsible for ensuring a fully 
functional regional soils testing facility and reports directly to the Regional Construction 
Engineer. 
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1-110.80  Resident Engineer 

The Resident Engineer is responsible for the administration and inspection of a specific 
project or projects under construction.  The Resident Engineer may be assigned a varying 
number of Chief Inspectors, Inspectors and Office Engineers, who may be either VTrans 
personnel or consultants, to aid in the performance of their duties.  The number of 
Inspectors is dependent upon the size and complexity of the project. 

The Resident Engineer has a tremendous amount of responsibility.  They must ensure that 
the project is constructed according to the contract documents and that all materials are in 
conformance with the specifications.  The work must be accomplished in a timely manner 
and in accordance with all safety and environmental standards.  The Resident Engineer 
must have a complete knowledge and understanding of the contract documents and is 
considered a master in this regard. 

The Resident Engineer is the single point of contact for all project matters during 
construction.  They must have the ability to solve complicated problems, placate difficult 
property owners, maintain accountability of the Contractor, supervise consultants or 
VTrans staff and maintain impeccable documentation.  The job is very difficult and yet 
can be very rewarding. 

Resident Engineers are assigned to any of the four regions in any given year.  Their 
official work station is Construction Headquarters in Montpelier and they are required to 
work anywhere in the State.  The Resident Engineer reports directly to the Regional 
Construction Engineer.  See Subsection 2-100.30 Instructions to the Resident Engineer, 
for further information related to this position. 

1-110.90  Chief Inspector 

The Chief Inspector is responsible for the administration, engineering, and inspection of 
specific projects.  The Chief Inspector works with the Survey Section on the initial 
project survey, including the baseline layout, verifying traverse points, and acquiring 
stakes, hubs, and paint.  Other duties include monitoring field operations, including 
verifying field measurements and coordinating field sampling with the Regional Soils 
Technician.  Traffic control, safety issues, public meetings, and general communication 
and documentation duties are also part of the Chief Inspector’s responsibilities.  The 
Chief Inspector delegates duties to the Inspector(s) and the Office Engineer.  The Chief 
Inspector reports directly to the Resident Engineer. 

1-110.100  Inspector 

Under the direction of the Resident Engineer, the Inspector gives direct inspection to the 
performance of the work by the Contractor on a project and aids in the administrative, 
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engineering, and layout work.  Refer to Subsection 2-100.60 Instructions to Inspectors, 
for further information related to this position. 

1-110.110  Office Engineer

The Office Engineer is responsible for the administrative work for a specific contract, and 
may work on multiple contracts per construction season.  The Office Engineer is 
responsible for project record compilation and documentation, including SiteManager 
Daily Work Report entries.  Other duties include setting up the field office utilities, 
maintaining concrete, weather, and rain gauge logs, and monitoring civil rights payroll 
issues.  The Office Engineer reports directly to the Chief Inspector. 

1-110.120  Construction Services Engineer

The Construction Services Engineer is responsible for the oversight and management of 
the subject matter expert positions, the Finals Unit and the Construction Services Unit 
administrative position.  This includes the Finals Engineer, the Structures Engineer, the 
Paving Engineer, the Bituminous Core Technician, the Environmental Engineer, and the 
Administrative Services Technician.  The responsibility of the subject matter expert 
positions will be described later in this section. 

The Construction Services Engineer provides critical support to the section by serving on 
several key committees including the prequalification committee.  The Construction 
Services Engineer also plays a vital role in developing procedures for the section, 
processing Change Orders, and preparing Bi-Weekly Estimates.  The Construction 
Services Engineer reports directly to the Construction & Materials Bureau Director. 

1-110.130  Administrative Services Technician

The Administrative Services Technician is responsible for maintaining the Construction 
Section’s equipment inventory list, preparing the yearly operating budget and budget 
reports, and is the contact person for ordering supplies and works with the regions to 
ensure proper procedures are followed.  The Administrative Services Technician position 
reports directly to the Construction Services Engineer. 

1-110.140  Construction Structures Engineer

The Construction Structures Engineer is charged with the role of expert technical 
resource for the field staff on all structural matters.  The Construction Structures Engineer 
is also a liaison with the Structures Section and works during the development of plans 
and specifications to ensure a quality project.  The Construction Structures Engineer is 
active in the field attending preconstruction conferences, routine site reviews, and 
assisting with solving complicated structural issues.  The Construction Structures 
Engineer reports directly to the Construction Services Engineer. 
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1-110.150  Construction Environmental Engineer

The Construction Environmental Engineer provides guidance and technical assistance to 
Resident Engineers and contractors in order to maintain compliance with environmental 
regulations.  In addition, the Construction Environmental Engineer directs and supervises 
the work of the Assistant Construction Environmental Engineer and the Construction 
Safety Technician.  The Construction Environmental Engineer is also a liaison with the 
Environmental Section and works during the development of plans and specifications to 
ensure designers have accurate information regarding the Erosion Prevention Sediment 
Control (EPSC) requirements.  The Construction Environmental Engineer is active in the 
field, attending preconstruction conferences, conducting routine site reviews, and 
assisting with solving EPSC issues in a proactive manner.  The Construction 
Environmental Engineer reports directly to the Construction Services Engineer. 

1-110.160  Assistant Construction Environmental Engineer

The Assistant Construction Environmental Engineer provides guidance and technical 
assistance to Resident Engineers and contractors in order to maintain compliance with 
environmental regulations.  The Assistant Construction Environmental Engineer attends 
preconstruction conferences, performs regular field visits, and attends final inspections. 
The Assistant Construction Environmental Engineer reports directly to the Construction 
Environmental Engineer. 

1-110.170  Construction Safety Technician

The Construction Safety Technician is responsible for the implementation and 
management of safety initiatives within the Construction Section.  The Construction 
Safety Technician visits active construction projects and monitors AOT employee safety 
and Contractor compliance with VOSHA and MUTCD standards.  The Construction 
Safety Technician act as a subject matter expert for construction field staff regarding 
questions related to safety and/or compliance and investigates any accidents that occur on 
VTrans-administered construction projects.  The Construction Safety Technician reports 
directly to the Construction Environmental Engineer. 

1-110.180  Construction Paving Engineer

The Construction Paving Engineer is charged with the role of subject matter expert for 
the field staff on all paving matters.  The Construction Paving Engineer is also a liaison 
with the design community and works during the development of plans and specifications 
to ensure a quality project. This position is the Bureau’s representative to the Technical 
Pave Committee.  The Construction Paving Engineer is active in the field attending 
preconstruction conferences, conducting routine site reviews, and assisting with solving 
complicated material, placement, or payment issues.  The Construction Paving Engineer 
reports directly to the Construction Services Engineer. 
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1-110.190  Bituminous Core Technician

The Bituminous Core Technician is responsible for processing all of the bituminous 
concrete cores sampled from paving activities in order to ascertain the percent 
compaction and corresponding pay factor.  The Bituminous Core Technician is also 
responsible for operating and maintaining the bituminous core lab facility.  The 
Bituminous Core Technician reports directly to the Construction Services Engineer. 

1-110.200  Construction Finals Engineer

The Finals Engineer directs and supervises the work of the Finals Unit including the 
Finals and Water Supply Technician and the IT Support Technician.  The Finals Unit is 
responsible for auditing final project quantities, the preparation of Request for Extension 
of Time (Appendix B-11) forms (including record plans for archiving), and preparing the 
final project documentation that terminates the contractual agreement. 

The Finals Engineer also serves as a resource for Construction staff with regard to proper 
documentation of Written Orders (Appendix A-3) and Change Orders.  The Finals 
Engineer reports directly to the Construction Services Engineer.  Refer to Section VI 
Finals Unit Procedures for more information. 

1-110.210  IT Support Technician

The IT Support Technician is responsible for supporting the computer software and 
hardware needs of the Construction Section as well as supporting the generation of Bi-
Weekly Estimates for Contractor payment, and the development of ad-hoc queries and 
reports as requested by section management.  The IT Support Technician reports directly 
to the Construction Finals Engineer. 

1-110.220  Finals and Water Supply Technician

The Finals and Water Supply Technician is responsible for preparing accurate record 
plans and auditing field books, cross sections, and final quantities for accuracy, proper 
documentation, and contract compliance verification.  The Finals and Water Supply 
Technician is responsible for keeping a uniform system of filing and archiving project 
documentation in the Headquarters Office either electronically or manually.   The Finals 
and Water Supply Technician is also responsible for the investigation and replacement of 
water sources that are either to be acquired by VTrans or have been damaged by VTrans 
as a result of highway construction or maintenance activities.  The Finals and Water 
Supply Technician reports directly to the Construction Finals Engineer. 
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1-120  DELEGATION OF AUTHORITY 

1-120.10  Channels of Authority and Communication 

Within the Construction Section, the Construction Engineer has the responsibility of 
administering construction contracts from the time of letting through the payment of the 
Final Estimate.  However, it is impossible for the Construction Engineer to personally 
supervise all construction matters, so certain tasks are delegated to the management team 
or project staff.  Delegation of authority is essential to the effectiveness of authority, 
communication, and accomplishment of necessary tasks. 

Employees at all levels in the organization are responsible for their own duties, and also 
for any duties which they may delegate to subordinates, and it should be noted that 
although duties and authority can be delegated, responsibility cannot.  In addition, 
whereas duties and authority are delegated only downwards through the channels of the 
organization, it is very important that communication flows both downwards, upwards, 
and laterally through the organization so that all people in the organization have the 
information they need. 

1-120.20  Authority Vested in the Resident Engineer 

The Regional Construction Engineer assigns a Resident Engineer to be the direct 
representative for VTrans on each construction project.  The Resident Engineer is 
responsible for the administration of the contract, including construction inspection, 
required record keeping, and correspondence.  To enable the Resident Engineer to carry 
out these functions, the Construction Engineer delegates the authority necessary for these 
responsibilities.  The duties and authority of the Resident Engineer are clearly spelled out 
in Subsection 105.10 Authority and Duties of the Resident Engineer of the Standard 
Specifications for Construction.  It cannot be overstressed that within the Construction 
Section, it is the Resident Engineer who has the direct responsibility, and the authority, 
for the successful completion of the construction project. 

To aid the Construction Engineer, Regional Construction Engineers are assigned to give 
supervision over a group of projects in a specific region of the State.  The Regional 
Construction Engineers advise the Resident Engineers on matters, assist with resolving 
problems, and are vital links within the flow of communications, upwards, downwards, 
and laterally.  The Regional Construction Engineers are advisors to both the Resident 
Engineer and the Construction Engineer. 

On most projects, the Resident Engineer will not be able to directly supervise all 
operations that may occur at one time, as most Resident Engineers will manage multiple 
projects each season.  To assist the Resident Engineer with inspection, other VTrans staff 
and/or consultants will be assigned to assist with the inspection work. 
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The Resident Engineer will delegate tasks to the assigned staff, based on their skills and 
experience.  When the Resident Engineer delegates a duty to assigned staff, they must 
also delegate the authority necessary to carry out the duty.  In assigning duties to staff, 
the Resident Engineer must realize, though they can hold their staff responsible for the 
work assigned them, the Resident Engineer is still responsible for the overall 
administration of the project. 

1-130  EMPLOYEE INTEGRITY 

Integrity can be defined as the strict adherence to a code of moral values.  VTrans is organized to 
administer the planning, design, construction, and maintenance of transportation facilities paid 
for by Federal, State, City, and Town funds derived from tax revenue.  The objective of VTrans 
is to construct the highest quality transportation facilities possible in the most economical way. 
It is, therefore, the responsibility of all employees to conscientiously perform their duties to 
assure the best use of public tax dollars. 

It is expected that VTrans employees will act appropriately when dealing with the public, 
Contractors, other VTrans representatives, as well as all other entities.  When opportunities 
present themselves where an employee could use their position for personal gain, the 
opportunities must be rejected.  Most positions in the Construction Section are relatively 
independent, so it is incumbent on each employee to do what is right and act accordingly. 

Employees must be honest with VTrans and the State of Vermont.  This means that they will 
record their time and expenses accurately according to established procedures and the labor 
contract.  The employee will faithfully perform their duties with a fiduciary responsibility related 
to the expenditure of public funds.  Employees must insist that Contractors comply with the 
plans and specifications for the individual project or that any changes allowed are for the good of 
the project and are well documented.  If the employee is responsible for the payment to the 
Contractor for work performed or materials furnished, they must be accurate in the measurement 
of the quantities, and pay the Contractor only what they are due under the terms of the contract. 

VTrans employees must avoid becoming indebted to a Contractor in any way.  VTrans 
employees shall not accept funds in any form, for any reason; nor shall they accept materials or 
personal gifts from a Contractor.  All Contractors and suppliers are asked to refrain from offering 
gifts in any form.  If gifts are offered, the employee will tactfully decline.  Any gift or favor, 
however small, and even though given and received in good faith, may compromise public trust 
in the employee as well as VTrans. 

There are certain functions and gatherings of a social or professional nature to which the 
employee may be invited as a guest of a Contractor.  In many cases it may be felt that attendance 
at these functions is in the best interest of VTrans.  Attendance at these functions must be 
authorized by the Secretary of Transportation or the Chief Engineer.  Integrity is established by 
employees who act appropriately.  Always consult your supervisor for guidance. 
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1-140  RELATIONS 

The Resident Engineer, even though skilled in engineering and having proper authority and sense 
of responsibility, must still follow certain policies and principles in dealing with people in order 
to maintain effective control of the project.  Usually more can be accomplished by positive 
persuasion than by the use of the full authority given to the Resident Engineer.  People that the 
Resident Engineer may come in contact with fall into eight groups, as follows: 

1. Other VTrans personnel 

2. Contract employees (consultants) 

3. The Contractor and their representatives 

4. Subcontractors 

5. The traveling public 

6. Various Municipalities and Utilities 

7. Federal Highway Administration personnel 

8. Other Sister Agency and Regulatory personnel 

1-140.10  Relations with Other State Personnel 

The Resident Engineer is responsible for the project and, therefore, is responsible for 
making the best use of the staff assigned to them.  The Resident Engineer will assign to 
their staff duties that will provide the best support for managing the project and delegate 
the authority necessary to carry out these duties.  The Resident Engineer is responsible 
for mentoring and training of those under their direction.  An effective method to exert 
influence is for the Resident Engineer to set the proper example in relationships with all 
parties involved with the project. 

The Resident Engineer is a role model and new employees will tend to pattern themselves 
by the example the Resident Engineer displays.  It is important that the Resident Engineer 
brief all the staff under their supervision regarding the technical aspects of the job and the 
procedures that are to be followed.  Clearly setting expectations in advance will lead to a 
more productive working environment.  The Resident Engineer should be familiar with 
each employee’s background in order to make assignments within their capabilities and 
follow up routinely to ensure the work is accomplished according to the expectations or 
provide guidance as necessary. 

The Resident Engineer should provide support to their staff when disputes arise with the 
Contractor, provided there is a sound basis for their decision.  There are instances when 
the Resident Engineer must overrule the staff’s decisions based on their judgment and 
understanding of the contract.  In these situations the Resident Engineer must use extreme 
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tact, carefully pointing out their reasoning for deciding in favor of the Contractor, and at 
the same time giving their staff credit for taking the initiative to make the best decision 
they determined appropriate at the time. 

At times the Resident Engineer may not agree with the directives or decisions of their 
supervisor.  The Resident Engineer should explain their position clearly to the supervisor 
but also acknowledge the final decision and move on.  Where disagreements exist, it is 
important to discuss any differences in a professional and non-threatening way and move 
forward with the decision on record. 

1-140.20  Relations with the Contractor 

The Resident Engineer’s relationship with the Contractor and their employees is often the 
key to a successful project.  This relationship should be cordial and businesslike, and 
should be based on paying the full and fair price in return for quality work actually 
performed.  The Resident Engineer must preserve the ability to make difficult decisions 
and not allow the relationship to influence the decision.  They must also be able to see the 
Contractor’s position on issues to make certain they base their decision on all the 
information available. 

The Resident Engineer is looking for a quality end result and the methods used to 
accomplish the work, within the specification’s requirements, are normally up to the 
Contractor.  The Resident Engineer should refrain from trying to specify the methods to 
be used and from trying to act as a foreperson for the Contractor; but if through 
experience the Resident Engineer thinks they can improve the Contractor’s operation, 
they should feel free to present their ideas to the Contractor for consideration. 

We are in a period of rapidly changing construction equipment and methods, and the 
Resident Engineer should not condemn a new and unfamiliar technique until they have 
given the Contractor a chance to demonstrate the methods and the results.  They may, 
however, warn the Contractor that a new method will be acceptable only if the end results 
are as described by the specifications.  This will make the Contractor use caution in 
expending time and money on an untried piece of equipment or technique, and could 
prevent future problems. 

The prompt initial layout of construction stakes should be accomplished as outlined in 
Subsection 105.09 Construction Stakes of the Standard Specifications for Construction.  
Waiting for engineering services that are the responsibility of the Resident Engineer may 
result in lost time on equipment and labor for the Contractor.  It is the Contractor’s 
responsibility to keep the Resident Engineer informed of their work schedule so that the 
Resident Engineer can plan their work to always stay ahead of the Contractor’s needs. 
The Resident Engineer must also try to give prompt but accurate decisions as questions 
arise.  Untimely responses can also mean lost time for the Contractor. 

The Contractor is in business to make a profit on their investment.  The Resident 
Engineer must be thoroughly familiar with the plans and specifications to know what 
work is included under the bid items.  If the need arises to perform work that is not 
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covered by the contract items or specifications, a Change Order shall be initiated to 
establish a method and reason for payment.  Contractors have the expectation that they 
will be fairly paid for their work. 

The Resident Engineer must make it clear that within the prescribed policies of VTrans, 
the Resident Engineer is the State’s authorized representative and is in charge of their 
particular project.  The Contractor realizes that the Resident Engineer receives 
supervision from others in the Construction Section, so the Resident Engineer must 
support management in conversation with the Contractor.  The Resident Engineer is also 
responsible for the actions of their staff, and they must set the tone on project on how to 
deal with the Contractor’s representatives.  The project will run smoothly only if all 
matters relating to the Contractor are handled in a fair and professional manner. 

1-140.30  Public Relations 

Construction and maintenance of infrastructure, by its nature, can at times cause 
inconvenience and may disrupt the lives of the traveling public and residents adjacent to 
the project. 

When the Resident Engineer arrives on the project, they may find that local residents will 
hold them accountable for everything related to the project.  It is important to gain the 
respect and confidence of the property owners and local residents if possible.  This can be 
done by explaining the project to interested parties, and by listening sympathetically to 
individual concerns.  The Resident Engineer must be careful not to promise work that is 
not covered in the contract.  In some cases, the Resident Engineer must forward the 
complaints or concerns to the Regional Construction Engineer for consideration and 
possible action. 

It is important that the public is regularly updated about the status of the project and it is 
the responsibility of the Resident Engineer to provide updates through the submission of 
their weekly status report to the Regional Construction Engineer and/or Regional 
Administrative Services Technician.  The information from the weekly status reports will 
be disseminated to the VTrans 511 website and the VTrans Public Relations Office. 

The Resident Engineer may occasionally be contacted by the local press for a story on the 
progress of the project.  The Resident Engineer’s comments should be factual, and they 
should refrain from giving a personal opinion regarding any controversial matter 
pertaining to the project.  Detrimental comments should never be made regarding the 
Contractor, the Contractor’s operations, local officials, or the Resident Engineer’s 
subordinates or supervisors.  All information must be given so concisely that it cannot 
possibly be misinterpreted. 
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The Resident Engineer should summarize the interview in an email message and send it 
to the following list of people: 

• The Secretary of Transportation

• The Construction & Materials Bureau Director

• The Chief Engineer, Highways Division

• The Regional Construction Engineer

• The Agency Public Relations contact

• The Construction Executive Services Coordinator

• The Highways Executive Office Manager

1-140.40  Relations with the Federal Highway Administration

The Federal-Aid Highway Program Stewardship and Oversight Agreement between the 
Federal Highway Administration (FHWA) and VTrans is the guiding legal arrangement 
between the two agencies.  FHWA maintains full oversight on select projects which 
places FHWA directly in the approval chain for all contract documents, including all 
modifications to the contract.  Whether FHWA has full oversight or not, it is important 
for the Resident Engineer to establish and maintain an effective and professional working 
relationship with FHWA.  If the contract plan’s Title Sheet is signed by FHWA, that 
indicates full oversight by FHWA. 

The Federal-Aid Highway Program Stewardship and Oversight Agreement may be found 
at the Federal Highway Administration website at the following URL: 

http://www.fhwa.dot.gov/federalaid/stewardship/agreements/vt..pdf 

In addition, Design Build Activities Guidelines for VTrans projects that are conducted 
under FHWA oversight may be found at the following URL: 

http://vtrans.vermont.gov/contract-admin/alternative-delivery/design-build/
documentation/contract-documents 

1-140.50  Personal Conduct

The personal conduct of VTrans personnel, both on and off the project, is of great 
importance because this is often the basis on which the public forms its impression of 
VTrans.  The expectation is, as a representative of the state of Vermont, construction 
personnel will present a professional appearance and a customer-friendly attitude.  When 
employees are required to stay overnight at the expense of the State, they are required to 
use discretion regarding their conduct after normal working hours. 
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1-150  PERSONNEL POLICIES AND RULES 

1-150.10  General 

All personnel of the Construction Section are known as classified employees, and are 
employed subject to the Rules and Regulations for Personnel Administration as set forth 
by the Department of Human Resources of the Department of Administration.  A 
complete copy of these rules and regulations and the bargaining agreements are available 
for reference at Construction Headquarters.  This information can also be found at the 
Vermont Department of Human Resources website at the following URL: 

http://humanresources.vermont.gov/labor-relations/manual 

Employees are bound by and must adhere to the provisions of Vermont State Department 
of Personnel Policies and Procedures #5.6, Employee Conduct.  This document may be 
found at the following URL: 

http://humanresources.vermont.gov/sites/dhr/files/Documents/Policy%20Manual/Number
%205.6%20-%20EMPLOYEE%20CONDUCT.pdf 

Employees are also bound by and must adhere to the provisions of Vermont State 
Department of Personnel Policies and Procedures 11.7, Electronic Communications and 
Internet Use.  This document may be found at the following URL: 

http://humanresources.vermont.gov/sites/dhr/files/Documents/Policy%20Manual/ 
Number%2011.7%20-%20ELECTRONIC%20COMMUNICATIONS%20AND% 
20INTERNET%20USE.pdf 

Exceptions to this policy must be approved in writing by the Chief of Information 
Technology. 

1-160  SALARY PAYMENT 

1-160.10  General 

At the end of each bi-weekly pay period, every employee must submit a Time Report via 
the Managing Assets for Transportation Systems (MATS) website, which is the VTrans 
electronic payroll system.  MATS is an application that is available to all employees and 
details regarding its administration and use can be obtained from the Construction 
Executive Services Coordinator.   The Time Report serves two purposes:  it tracks 
salaries of employees so that the correct project can be charged; and it serves as 
documentation of the work performed by the employee. 
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Refer to MATS Daily Work Report – Time Entry for more information about submitting 
Time Reports. 

1-160.20  Submittal Date 

The original Time Report must be approved by the employee’s supervisor no later than 
Monday morning at 8:00 AM of payroll week, unless otherwise requested earlier due to a 
holiday.  Employees are expected to enter their time on a daily basis. 

1-160.30  Directions for Completing a Time Report for Permanent Employees 

The general instructions for completing Time Reports are as follows: 

1. Time reports shall be completed within MATS and submitted via fax or scanned
and emailed to the employee’s Supervisor for approval and signature.  All Time
Reports shall include the employee’s signature.

2. All work and leave hours must be accurately reported on the Time Report and
include the correct expenditure account, sub-job, and activity code.  The
employee’s Supervisor shall instruct the employee in the Use of Time reports and
ensure that they are properly completed.  In the case of an employee’s illness near
the end of a pay period, the Supervisor shall complete the employee’s time report.

It is required that a Time Report be submitted for each pay period. Without a Time 
Report, the employee will not receive a paycheck and may lose insurance benefits.  More 
detailed instructions for Time Reports may be provided by the appropriate Regional 
Construction Engineer or by Construction Headquarters. 

1-160.35  Transportation Resident Engineer Allowance Pay 

Personnel specifically assigned as a Resident Engineer, or as an Acting Resident 
Engineer in the Resident Engineer’s absence, may be eligible for Transportation Resident 
Engineer Allowance (REA) Pay as per Article 75 of the Vermont State Employee 
Association’s Contract. 

The following eligibility criteria shall be observed: 

1. The individual is assigned as the Resident Engineer, and,

2. The Contractor is actively working on the project(s), and,

3. More than 50% of the base 80 hours are spent on the project(s) they are
designated as Resident Engineer while the Contractor is working on the
project(s).

4. REA pay is limited to 15 pay periods per calendar year.  If an employee goes
over the 15th pay period without approval by the Secretary of Transportation
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(in unusual circumstances) then the employee will repay the State any 
overpayment received. 

1-160.40  Consultant Inspectors 

VTrans maintains contracts with several consultant engineering firms to provide 
Consultant Inspectors for VTrans projects.  The project’s Resident Engineer and/or the 
Regional Construction Engineer should be responsible for managing the contract between 
VTrans and the Consultant Inspector.  The Consultant Inspector is generally allowed to 
charge expenses using the same guidelines as for VTrans personnel unless otherwise 
noted in the contract.  The Consultant Inspector’s name should be noted on the project 
Daily Work Report and a two week summary (salary sheet) of their hours should be 
signed by the VTrans Supervisor (Resident Engineer or Regional Construction Engineer) 
and forwarded to Construction Headquarters for comparison with the Consultant 
Inspector’s periodic billing. 

The Resident Engineer shall review and approve the Consultant Time and Expense 
Report.  The Consultant Inspector should use the Consultant Time and Expense Report to 
report their hours worked and expenses incurred every two weeks.  The Consultant 
Inspector may substitute their own form if it contains all the required information.  The 
Resident Engineer shall retain the signed and approved Consultant Time and Expense 
Report as part of the project records. 

1-170  AUTHORIZATION FOR OVERTIME WORK 

An employee will not work an hour or day classified as overtime unless authorized to do so by 
the Resident Engineer on the project, or the Regional Construction Engineer.  Overtime hours 
will begin after eight hours of work, regardless of time when work started for the day.  Overtime 
days include Saturday, Sunday, and Holidays.  Refer to the latest Vermont State Employees 
Association (VSEA) contract for a further discussion of overtime work and compensation.  The 
latest version of the employee contract may be found at the following URL: 

http://humanresources.vermont.gov/labor-relations/labor-relations-polices/collective-bargaining-agreements 

It is the directive of the Construction Engineer that employees will not work more than 12 hours 
in a 24 hour period and no more than six days in a week.  If there are extenuating circumstances 
where an employee must be on project in excess of 12 hours in a 24 hour period, then they must 
obtain advance approval from their from their Regional Construction Engineer.  Written 
approval must follow within 24 hours.  This written request must include an explanation as to 
why they must be on project in excess of 12 hours.  No time over a 14 hour work day (including 
travel time) will be allowed.  The Regional Construction Engineer will ensure that proper 
staffing is in place so that these established limits are not exceeded. 
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When scheduled overtime can be predicted, based on more than eight hour days or working 
Saturdays, it must be approved.  The Resident Engineer should submit a Request for Overtime 
form for each project for each construction season.  The Resident Engineer shall enter the names 
and pay scale of all Agency employees who might work on the project and check their choice of 
receiving pay or compensatory time off.  The minimum number of people should be used in an 
overtime status to adequately inspect the Contractor’s work.  Next, enter the specific reason why 
overtime authorization is being requested.  The Request for Overtime should be signed by the 
Regional Construction Engineer and forwarded to Headquarters.  Unscheduled overtime must be 
requested immediately. 

1-170.10  Call-in Pay 

Reasons for call-in pay shall be limited to those circumstances during an unplanned non-
working hours event that require an employee to go to the project site to take action 
and/or address issues that are deemed necessary to protect the state’s interest.  The 
Resident Engineer must first consult with section management to determine if the 
situation on-site requires their presence before departing for the site.  Approval by the 
Regional Construction Engineer shall be executed through an email message to the 
Resident Engineer, with a copy also sent to the Construction Engineer. 

In the case of an emergency, it is recognized that it may not be possible for the Resident 
Engineer to get an immediate response from management.  However, it is expected that 
the Resident Engineer would send to management an email or leave a voice mail message 
stating what has occurred and their intention to visit the site.  As time permits, the 
Resident Engineer would then follow-up with the Regional Construction Engineer. 

Reasons that may dictate a call-in situation are those which generally originate from the 
State Police, Operations, or Local officials summoning the Resident Engineer to the 
project.  The concerns may range from the safety of the traveling public, the potential for 
an environmental incident, concerns for the structural integrity of a structure, theft, and 
vandalism.  The purpose of visiting the site would be to confirm the existence of an issue 
and, if necessary, oversee the operations of the contractor in addressing the concern. 

An example of a call-in situation would be for the State police to call the Resident 
Engineer on a Sunday morning stating there is a need for dust control on project.  The 
expected response in this instance would be the Resident Engineer contacting the 
Contractor’s emergency contact person and direct them to respond.  In this case, there is 
no need for the Resident Engineer to be on site. 

If, however, the incident on the project included a severe accident and/or the accident 
caused extensive damage to elements of the project where the traveling public could be at 
risk, then the employee, in consultation with the Regional Construction Engineer, may 
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determine that it is in the state’s best interest to report to the project site, assess the 
damage, and direct the contractor as necessary to ensure public safety.  In this case the 
provisions of call-in pay would then apply as set forth in the employee’s VSEA contract. 

It is the directive of the Construction Engineer that an employee cannot self-approve the 
use of call-in pay.  Activities that are planned in advance, such as checking concrete 
cures, moving cylinders, monitoring environmental control features, or ensuring traffic 
control measures are not eligible for call-in pay. 

1-170.20 Compensatory Time

In addition to the 56 hours of Compensatory Time Hours allotted by the VSEA contract, 
personnel may request additional accrual of compensatory hours by filling out a 
Compensatory Time Request Form (Appendix A–4) and submitting it for approval by 
their Supervisor and the Construction Engineer.  The maximum amount of compensatory 
time construction personnel can accrue and have on the books at any one time is 120 
hours.  This directive will stay in effect until rescinded by the Construction Engineer. 

1-180  TRAVEL EXPENSES

1-180.10  General

All employees are authorized to be reimbursed for their expenses for travel when they are 
required to work away from Construction Headquarters and away from their home.  The 
policy for reimbursement of these expenses is established by the Finance Division of the 
Department of Administration.  Reimbursable expenses are generally those actually paid 
by the employee and include travel expenses, meals, lodging, postage, telephone, 
miscellaneous incidentals, and supplies. 

It is expected that all employees will submit for reimbursement only those expenses 
which they have actually incurred.  Furthermore, all expenses incurred should be 
necessary and reasonable, and made with the interest of Vermont taxpayers in mind. 
Refer to the following section for current guidance and policies relating to travel 
expenses. 

1-180.20  Transportation Expenses

The Vermont Agency of Administration issued a memorandum (dated July 1, 2014) 
regarding the new mileage reimbursement rates for the use of privately owned vehicles 
(POV).  The primary objectives of these guidelines are to reduce costs, encourage energy 
conservation, and maximize the cost-effective utilization of State-owned vehicles. 

These guidelines encourage the use of the least costly method of travel, which can be 
determined by using the Trip Calculator located on the Buildings and General Services 
(BGS) website at the following URL: 

http://bgs.vermont.gov/gbs/fleet/forms 
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In conjunction with the Trip Calculator, the Car Availability Rationalization System 
(CARS) matrix is used to determine whether to use a POV or State Vehicle, and if a POV 
is used, which mileage reimbursement rate to claim on the Expense Report.  The CARS 
Vehicle Decision Matrix is also found on the BGS website at the same URL as the Trip 
Calculator. 

The GSA rate is determined by the following criteria: 

Full GSA Rate:  This rate for mileage reimbursement for POV use is paid for trips of 
less than 80 miles, when a POV is the most cost-effective option, or when a State vehicle 
(a Department, FMS Motor Pool, or Rental vehicle) is the most cost-effective option and 
a State vehicle is not reasonably available.  Department heads may also authorize POV 
use for justifiable business reasons. 

A POV Approval Form (Appendix A-5) must be submitted and approved by the Chief 
Engineer and retained for the Time and Expense Coordinator’s files to receive the full 
GSA rate.  The POV Approval Form must include a cost analysis that considers the 
unique circumstances of the travel situation and may also include the value of the 
employee’s time as it relates to the use of a State vehicle. 

There is a provision in the Agency of Administration’s memorandum that allows for the 
use of a POV at the full GSA rate if the department head determines that there is a 
justifiable business reason to allow the employee to receive the full rate.  A POV 
Approval Form must be submitted for a specific trip or annually.  Annual renewals are 
due by July 1st each year. 

For more information about completing a POV Approval Form, refer to POV Approval 
Form - Sample Justifications (Appendix A-6).  Supervisors must review and initial all 
employee requests prior to submission for the Construction Engineer’s approval as well 
as for authorization by the Chief Engineer.  All requests must be routed through the 
Construction Executive Services Coordinator. 

Reduced GSA Rate:  This rate for mileage reimbursement is paid when a POV is not the 
most cost-effective option and a State vehicle is reasonably available.  For round trips of 
greater than 80 miles, employees may reserve a State vehicle.  If a State vehicle is not 
immediately available, the employee will receive a “Notice of Regret” and be eligible for 
reimbursement at the full GSA rate.  The “Notice of Regret” must be submitted to the 
time and expense coordinator to justify receiving the full GSA rate. 

Mileage reimbursement is allowed for travel from the employee’s home to the project, 
regardless of their relationship to Construction Headquarters.  An employee is not 
allowed mileage reimbursement for commuting from their home to their base work 
station.  If possible, several employees going to the same project should travel together in 
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the same vehicle.  In this case, only the vehicle’s owner is eligible for any mileage 
reimbursement.  This is the normal guidance for all staff performing survey work, 
whether preliminary, construction, or final. 

If members of the field staff elect to travel to the project field office, Regional office, or 
Headquarters for the purposes of preparing the project Finals box while the Contractor is 
not working, then there will be no mileage reimbursement or any authorized use of a 
State vehicle to and from that location.  Also, if members of the field staff are providing 
services to the Construction Services Unit or the Finals Unit in the Headquarters Office, 
there will be no mileage reimbursement or any authorized use of a State vehicle to and 
from the Headquarters Office. 

Any employees required to visit a project site while stationed at the Headquarters Office 
will be eligible to receive mileage reimbursement or the use of an authorized State 
vehicle.  Any employees driving more than 2,000 reimbursable miles per year are 
required to take the State’s Defensive Driving course every 10 years.  The Defensive 
Driving course is available to take on line, and is available at the Buildings and General 
Services (BGS) website at the following URL: 

http://bgs.vermont.gov/gbs/fleet/forms 

The State’s Defensive Driving course is also available through VTrans and may be found 
at the following URL: 

http://vtransoperations.vermont.gov/sites/aot_operations/files/documents/VTTC/VTTC 
TrainingBulletin.pdf 

Mileage reimbursement will be paid for travel on the project, as well as to and from the 
place of lodging while subsisting on or near the project. 

While subsisting away from home and from Construction Headquarters, travel time from 
the employee’s home to the project and return will normally be allowed only once a 
week, usually Monday morning and Friday or Saturday night.  However, if a holiday falls 
during the week, or if the employee takes leave during the week, they will be paid travel 
time to their home and return on the day preceding and the day following the holiday or 
leave. 

If an employee subsisting away from home desires to return to home one night during the 
week, they may do so and receive the mileage reimbursement for up to a total of 160 
miles round trip.  Employees that receive this mileage reimbursement are not eligible to 
receive reimbursement for the evening or breakfast meal, or for the night’s lodging.  The 
employee must not allow any mid-week trips to interfere with their normal duties. 

An employee called to Construction Headquarters from an active project for a meeting 
during the week will be allowed mileage reimbursement from the project to Construction 
Headquarters and the return trip to the project. 
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Employees who are required to travel to a project, but do not own a vehicle and who 
cannot obtain a ride with another employee, are authorized to travel by commercial 
means, such as rail or bus, if available.  A cancelled ticket stub or other receipt must be 
submitted as a voucher for reimbursement.  Employees in this situation may be allowed 
mileage reimbursement if they are delivered to the project by a parent, relative, or 
acquaintance and they have the Construction Engineer’s approval to do so.  No allowance 
shall be made for transportation by hitchhiking. 

Employees are expected to commute to work when the distance from their residence to 
the project site is 50 miles or less.  Employees are expected to stay overnight when the 
distance from their residence to the project is more than 80 miles.  Travel distances 
between 50 and 80 miles require a decision from the Regional Construction Engineer. 
Exceptions to this provision must be examined on a case-by-case basis and have the 
approval of the Regional Construction Engineer. 

1-180.30  Meals 

Meals are reimbursed based on the rates published in the latest version of the VSEA 
Bargaining Agreement, which can be found at the Vermont Department of Human 
Resources website at the following URL: 

http://humanresources.vermont.gov/policy/labor_relations/collective_bargaining_ 
agreements 

1-180.40  Lodging 

Lodging for employees may be obtained at hotels, motels, or tourist homes, and will be 
reimbursed at actual cost.  Receipts are required for reimbursement of lodging expenses. 
Many hotels and motels offer special government rates, and it is expected that employees 
will avail themselves of these rates.  Two or more employees may occupy a room, with 
each paying and receiving reimbursement for only their pro-rated share of the room 
expenses. 

Some hotels and motels may directly bill the Construction Section.  In such a case, the 
invoice should be signed by the employee with the project name and number added.  The 
employee’s expense report should indicate “Lodging direct billed to the State.” 

The following special travel and lodging conditions may occur: 

1. In the selection of lodging, consideration will be given to choosing the
location requiring a minimum of travel to obtain meals and to get to the
project.
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2. An employee whose home is at least 80 miles from the project, and whose
presence is essential on the project by 7:00 AM on Monday will be allowed to
travel to the project on Sunday night and receive reimbursement for the
lodging.

3. It is anticipated that these will be isolated cases and must be coordinated with,
and the need substantiated by, the employee’s Supervisor prior to incurring
the expense.

On occasion, an employee may request the rental of an apartment or a house, henceforth 
referred to as a “unit.”  With the recommendation of the Regional Construction Engineer 
and the approval of the Construction Engineer, an employee may be authorized to be 
reimbursed for a “unit,” provided the following conditions are met: 

1. A cost analysis will be provided for approval demonstrating the rental of a
unit is a cost-savings to the State.

2. Employees shall not be reimbursed for staying at their primary residence, at
personally-owned property, or the residence of a relative or a friend.

3. The individual acknowledges that they are entering into the rental agreement
at their own risk.  The employee takes full responsibility for all costs
associated with the rental of the unit not addressed in the approved cost
analysis.  If the individual’s assignment changes and the unit is no longer
needed, the State will not be liable for any outstanding costs or deposits due to
the lease of the unit.

4. An employee on leave will not be eligible for reimbursement.  An amount
proportionate to the number of days worked as compared to the days on leave
may be reimbursed with approval.  This amount may be adjusted if a cost
analysis shows that a higher proportion continues to be a cost-savings to the
State.

5. A “unit” that has been authorized for reimbursement shall not be subleased
without prior additional authorization of the sublease while an employee is
receiving reimbursement for that “unit.”

6. Approval may be rescinded for rental reimbursement at any time if deemed it
in the best interest of the State

1-180.50  Miscellaneous Purchases 

All miscellaneous purchases must be cleared through Construction Headquarters. 
Receipts must accompany expense reimbursement for postage and emergency supplies. 
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1-180.60  Expenses – Electronically within VISION 

A request for reimbursement of expenses shall be made through the VISION website, and 
shall be used for all expense reimbursements made by VTrans.  This request for 
reimbursement of expenses is required by the Department of Finance & Management and 
the Agency of Financial Services Division and must be utilized by VTrans employees to 
request reimbursement for expenses on the Finance Payroll System.  Detailed instructions 
for filling out the form may also be found at the Department of Finance & Management 
VISION website at the following URL: 

https://finance.peoplesoft.state.vt.us/psp/FMPRD/?cmd=login&languageCd=ENG& 

The User Productivity Kit (UPK) link for creating expense reimbursement documents 
may be found at the following URL: 

https://knowledge.peoplesoft.state.vt.us/Expenses/data/toc.html 

Only the following items are eligible to be claimed by employees on their expense report 
as reimbursable expenses: 

1. Mileage

2. Lodging

3. Meals

4. Miscellaneous expenses (Tolls, parking fees, other transportation expenses,
tips, postage, etc.)

5. Boots (reimbursable per specified amount in VSEA contract)

Receipts for lodging, miscellaneous expenses, and boots must be submitted to the 
Construction Section’s Time and Expense Coordinator.  An out-of-state travel request is 
required for all out-of-state travel.  Expense submittals shall be made in a timely manner. 

1-190  VTHR ON-LINE RESOURCE CENTER 

The Vermont Department of Human Resources (VTHR) has a self-service on-line resource 
featuring User Productivity Kits (UPKs) for state employees who want to make adjustments to 
their benefits, payroll and compensation, or personal information.  The UPK link for self-service 
tutorials may be found at the following URL: 

https://knowledge.peoplesoft.state.vt.us/ESS/data/toc.html 

1-200  EQUIPMENT AND SUPPLIES 

1-200.10  General 

All of the equipment that is required by Construction Section is supplied by VTrans 
through Construction Headquarters.  Equipment and supplies fall into four categories: 
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1. Survey, staking, and field equipment

2. Administrative office supplies

3. Laptops and supporting equipment

4. Cell phones

Construction Headquarters maintains an inventory database of all survey equipment 
assigned to the Construction Section.  This database allows for a quick search of the 
equipment in the event that an employee is in need of a specific piece of equipment.  This 
database is maintained by the Construction Administrative Services Technician. 

The Agency’s policy for employee use of computer hardware, software and mobile 
devices may be found at the following URL: 

http://vtrans.vermont.gov/sites/aot/files/documents/policies/80153-VTrans-Computer-
Hardware-and-Software-Use.pdf 

1-200.20  Procurement

Survey equipment items, including total stations, data collectors, transits, and automatic 
levels, are issued only upon authorization by the Construction Engineer.  Other 
nonexpendable items such as tapes, level rods, and hammers are issued as requested. 
Expendable items such as marking crayons, marking paint, flagging, grade stakes, and 
hubs are issued as needed through the Regional Offices. 

Office supplies, including items such as pencils, pencil sharpeners, loose-leaf binders, 
and field books, are issued by the Regional Office or Construction Headquarters. 

Laptops and supporting equipment are issued through the Construction IT Technician. 
Cell phones for employee use shall be requested by the Regional Engineer and approved 
by the Construction Engineer, then forwarded to the Highway Business Office for 
procurement. 

The Construction Safety Technician will compile a list of personal protective equipment 
as required for each employee and submit it to the Construction Engineer for approval. 
This approved safety equipment list will then be forwarded to the Highway Division 
Business Office for procurement. 

1-200.30  Transfer of Equipment

Often during the summer construction season, it is necessary to transfer non-expendable 
equipment such as total stations, transits, data collectors, or torque wrenches from one 
employee to another.  It is the responsibility of the individual in current possession of the 
equipment to notify the Construction Administrative Services Technician in Headquarters 
to whom the equipment will be transferred.  For further guidance regarding the transfer of 
equipment, refer to Subsection 3-130.10 Assignment and Transfer. 
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The Construction Administrative Services Technician is responsible for maintaining the 
Construction Section’s equipment database so that management will know what is 
available for equipment at any given time. 

Upon termination of employment, all equipment shall be returned to the Regional 
Construction Engineer. 

1-200.40  Care of Equipment

Equipment will be properly cared for and safeguarded while in the possession of the 
employee.  The Construction Section implements a yearly maintenance program for the 
VTrans equipment, which should be sent to Headquarters every winter for cleaning and 
calibration.  Employees should take precautions against the loss or theft of equipment in 
their possession, as they may be held accountable for any equipment assigned to them 
which they cannot produce. 

Lost or stolen equipment should be reported to Construction Headquarters (the 
Administrative Services Technician and the Administrative Executive Services 
Coordinator), who will forward the information to the Highway Division Business Office 
and to local law enforcement, with following information included in the account: 

• Type of incident

• Date and time of incident

• Name of Employee(s) involved

• List of lost or stolen equipment

• Copy of Police Report (if applicable)

The Equipment Assignment Record Form (Appendix C-1) should be completed, with the 
above information included, by the Resident Engineer.  The Highway Division Business 
Office will submit the report to the Risk Management Section. 

1-200.50  Private Use of State-Owned Equipment

VTrans employees shall not, under any circumstances, use State-owned equipment, such 
as survey equipment, to engage in private work either on a paid or non-paid basis.  The 
main reason for this is the complaint by incorporated engineering companies that work 
done by an individual who does not have to purchase their own equipment is done at an 
unfair competitive advantage over the person or company that does have to supply its 
own equipment.  An employee owning their own equipment may perform outside work 
on their own time, if it in no way interferes with their VTrans employment. 
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1-210  CARE AND USE OF STATE-OWNED MOTOR VEHICLES

1-210.10  General

State-owned vehicles are provided for official use only, and only State officials and/or 
State employees are permitted to operate and ride in these vehicles unless this 
requirement is waived in writing by the Secretary of Administration.  The uniform policy 
governing the use and care of State-owned vehicles is covered under the Agency of 
Administration’s Bulletin 2.3 - State Vehicles (Purchase/Usage).  This bulletin is found at 
the following URL: 

http://aoa.vermont.gov/sites/aoa/files/Bulletins/Bulletin%202%203_Final_2-21-2016.rev1_.pdf 

This requirement has been waived for Town officials, officials of the Federal Highway 
Administration, officials of other Federal agencies, and visiting officials from other 
states. 

1-210.20  Operation and Servicing

The vehicle operator is responsible for the care and maintenance of the assigned vehicle. 
Any major repairs resulting from the operator’s neglect of maintenance could result in 
dismissal according to personnel rules and regulations.  Vehicle maintenance is a 
continuous job requiring actions before operation, during operation, and after operation. 

Items normally checked by the vehicle operator are gas, oil, water, antifreeze, tire air 
pressure, and necessary reports.  Gasoline and oil should be obtained through the use of 
credit cards issued with each vehicle. 

For more information about vehicle operator responsibilities, refer to the Fleet 
Management Services – Operation and Administration website of the Building and 
General Services Division, which may be found at the following URL: 

http://bgs.vermont.gov/gbs/fleet/operation 

For more information about vehicle rental and leasing, refer to the Fleet Management 
Services – Frequently Asked Questions website of the Building and General Services 
Division, which may be found at the following URL: 

http://bgs.vermont.gov/gbs/fleet/forms 

Each fleet vehicle has a Guidance Manual, including a vehicle log, a list of approved fuel 
vendors, and information about vehicle washing services.  Required maintenance of Fleet 
Management vehicles shall be done by approved garages.  Oil changes, tire replacements, 
and any other vehicle maintenance charges shall be billed directly to Fleet Management’s 
office in Montpelier or may be covered by credit card if preapproved by Fleet 
Management. 
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1-220  PERFORMANCE EVALUATIONS 

1-220.10  Purpose 

Under the 1967 Vermont Compensation Plan, the performance of each employee in the 
classified service shall be rated annually.  In addition, employee ratings are required upon 
scheduled completion of a trainee, probationary, or warning period; upon separation from 
VTrans and at such other times as are necessary or desirable. 

1-220.20  Supervisor Responsibility in Performance Evaluations 

It is important to consider all essential factors if the performance evaluation report is to 
reflect an accurate evaluation of the employee’s performance on the job.  No hard and 
fast rules can be developed which will ultimately produce a perfect evaluation, mainly 
because of the human element involved in the rating procedures, with the quality of the 
supervisor’s judgment the major factor in determining the quality of the final evaluation. 
The rater should evaluate the performance for the period being covered and should not be 
influenced by evaluations for prior periods. 

The VTrans employee evaluation process is an opportunity to provide the employee with 
feedback of their performance as prescribed in the performance expectations section of 
their Annual Performance Evaluation and to detail new duties and expectations for the 
next evaluation period.  Constructive feedback for areas requiring improvement or 
recognition of exemplary performance shall be clearly documented. 

Employee evaluations shall be completed annually by each employee’s supervisor, 
submitted to the Division Administration for review and signature, reviewed with the 
supervisor, and then reviewed with the employee as spelled out in the Vermont State 
Employee’s Contract.  Each supervisor shall keep track of when employee evaluations 
are due.  Refer to the employee contract for more information about scheduling employee 
evaluations.  The latest version of the employee contract may be found at the following 
URL: 

http://humanresources.vermont.gov/policy/labor_relations/collective_bargaining_ 
agreements 

Employee ratings should be based primarily upon the relationship of the employee’s 
work performance to the standards of performance applicable to the position and 
department.  Performance evaluation reports for previous rating periods, length of time in 
state service, and comparisons with co-workers are not rating factors. 

The primary purpose of a performance evaluation interview is to assist the employees to 
know their job and attain a fully satisfactory level of performance.  A performance 
evaluation interview should be constructive and benefit both the employees and section. 
Through discussion between supervisor and employees a greater understanding of the 
relationship between individual position duties and section objectives can be developed. 
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Performance standards applicable to the position should be reviewed with the employees. 
They should be complimented on those aspects of their performance which presently 
meet the section’s requirements and advised of specific ways in which performance 
below such standards may be improved. 

At the conclusion of the performance evaluation interview, all copies of the report shall 
be signed and dated by the rated employee to indicate that they have received a copy and 
the report has been discussed with them; the employee’s signature does not denote that 
they agree with the evaluation or the rating.  The original shall then be returned to the 
Construction Executive Services Coordinator to be forwarded on to the Department of 
Human Resources. 

An employee’s request for review of any item contained in the evaluation should be 
submitted in accordance with the procedures contained in Rules and Regulations for 
Personnel Administration. 

1-220.30  Peer-to-Peer Recognition Program 

The Peer-to-Peer Recognition program provides VTrans employees a way to express 
their appreciation of their peers for exceptional work and professionalism, and to 
encourage increased productivity, ingenuity, and continuous improvement across the 
Highway Division. 

Nominations for the Peer-to-Peer Recognition program are made by employees filling out 
the VTrans Highway Division Peer to Peer Program Recognition Nomination Form.  
Employees may submit a maximum of two nominations for the Peer-to-Peer Recognition 
program per calendar year.  Employees may not nominate their supervisors, managers, or 
anyone else in their direct chain of command. 

1-220.40  Outstanding Performance (Merit Award) 

Upon recommendation of the appointing authority and approval of the Chief of Human 
Resources, an employee may receive a salary adjustment for Outstanding Performance 
(unless the amount is $1,500.00 or more), on a special project, at or between annual 
ratings.  Such an adjustment may be in the form of a non-recurring bonus, or in the case 
of an employee not at the maximum salary step, an increase in base pay. 

1-220.50  Employee Recognition Program 

The John T. Gray Manager of the Year shall be selected by the Secretary of 
Transportation from nominations submitted by Agency Directors.  The selected employee 
shall be recognized at a VTrans function and receive a plaque and bonus. 
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2-100  PROJECT ORGANIZATION

2-100.10  Determination of Manpower Needs

The assignment of personnel to a project by the Construction Engineer and/or the 
Regional Construction Engineer should be based on job size, location, complexity, and 
personnel available.  Usually additional personnel are assigned at the start of the project 
to aid in the stake out, and at the completion to aid in the taking of final sections. 
Additional people may be assigned during the construction if needed for inspection, or to 
cover a special item, such as surface treatment or paving. 

The total bid price for a contract is only one factor to be used in determining the 
necessary workforce requirements.  Assignments will be made based on the complexity 
of the work the, the experience of the personnel, the availability of personnel, and the 
geographical distribution of both projects and staff. 

Resident Engineers who are assigned to a Railroad Bridge project shall meet the 
qualifications of a Railroad Bridge Supervisor as defined by the VTrans Rail Bridge 
Management Program.  To be designated a Railroad Bridge Supervisor, an individual 
must provide a resume showing that they meet the minimum qualifications.  Refer to 
Section 4. Designation, Qualifications and Responsibilities of Individuals in the Rail 
Bridge Management Program Manual for information about these qualifications. 

The Rail Bridge Management Program Manual may be found at the following URL: 

http://vtrans.vermont.gov/sites/aot/files/rail/VTrans%20Rail%20Bridge%20Management
%20Program_V2.2-sm.pdf

2-100.20  Project Supervision

The project and the personnel receive supervision at all levels from the Chief Engineer 
down through the channels to the Resident Engineer.  The Resident Engineer has direct 
responsibility for the project, as well as the staff working on the project. 

A summary of activities that are performed by Resident Engineer, Chief 
Inspector, Inspector, and Office Engineer is listed in the Activities and Field 
Positions Matrix (Appendix B-1). 
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2-100.30  Instructions to the Resident Engineer 

This section sets forth more instructions for the administration and control of the project. 
The Resident Engineer is responsible for the project to which they are assigned, and with 
the aid and advice of the Regional Construction Engineer, will, within the requirements 
of the plans and specifications, supervise the administration and inspection of the 
construction contract.  As soon as possible after receiving a project assignment, the 
Resident Engineer should spend as much time as necessary to become familiar with all of 
the information pertaining to the project. 

The Construction Services Unit subject matter experts are available for consultation.  The 
Resident Engineer may also obtain additional background information from the various 
VTrans individuals and Sections as follows: 

• The Project Manager, who is responsible for the design of the project, to learn
of any unusual project conditions.

• The Right-of-Way Section, to learn about the land acquired for the project,
and any special agreements made with the property owners.

• The Development Review & Permitting Services Section, to answer any
questions regarding utility relocation work, the location of drives, and/or
agreements associated with that work.

• The Materials Section subject matter experts, to obtain information regarding
the materials anticipated to be used on the project. The Resident Engineer
should consult the Materials Section Manager, or assigned staff, for possible
material issues they may encounter in obtaining local materials such as
borrow and gravel.  The Regional Materials Technician may have information
on the materials which will be found in the cuts and areas to be mucked, and
the various characteristics of fills.

• The Independent Assurance Unit of the Materials Section, to answer any
questions regarding the list of items to be used on the project that require
sampling or certification.

• The Geotechnical Engineering Section, to answer any questions or concerns
involving deep foundations, mechanically stabilized retaining systems, soils
and embankment conditions, and boring logs.
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• The Environmental Unit, to discuss any particular permit conditions included 
in the contract documents.  The Environmental Unit staff is responsible for 
authoring permit applications and should provide an explanation for any 
conditions or restraints placed on the project.  The Environmental Unit is also 
responsible for clearing the use of waste, borrow, and staging areas. 

The Resident Engineer shall read the contract and become thoroughly familiar with all of 
the contract requirements.  Any unique features or provisions which are thought to be in 
error or could be difficult with which to comply should be brought to the attention of the 
Regional Construction Engineer and Project Manager as soon as possible.  Any errors 
should be resolved in an expeditious manner and at the lowest level possible. 

The Resident Engineer should bring to the attention of the Contractor any items which 
they think may be misinterpreted, and go over these items with the Contractor.  Section 
100 General Provisions of the Standard Specification for Construction addresses general 
information relating to the administration of the contract. 

The Resident Engineer should also accomplish the following tasks shortly after being 
assigned the contract: 

1. Verify that the Contractor has an approved progress schedule, approved traffic 
control plan, approved EPSC Plan, and the necessary waste, borrow, and 
staging area approvals in place. 

2. Verify that the utility companies and the Contractor have plans to coordinate 
their work. 

3. Remind the Contractor that all Subcontractors must be approved before they 
start to work. 

4. Remind the Contractor of the various labor and payroll provisions with which 
they must comply. 

5. Maintain contact with property owners, Town or Municipal officials, and the 
District Transportation Administrator (DTA). 

Functions that are the responsibility of the Resident Engineer throughout the duration of 
the contract are as follows: 

1. Providing continuous oversight of the inspection team; sampling and testing 
of materials; inspection of the work; and the measurement, payment, and 
documentation of quantities.  Refer to Section IV Construction and Inspection 
Details for more information. 
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2. Interpreting the plans and specifications for the Contractor and solve
engineering problems within their ability.  Resident Engineers are encouraged
to seek help in solving engineering problems from the various subject matter
experts in VTrans, especially those in the Construction Services Unit.

3. Verifying that only acceptable materials are incorporated into the project.

4. Actively promote the training of assigned personnel by observation,
explanation, discussion, rotation of job assignment, follow up, and periodic
critique of performance.

5. Supervising the taking of final cross-sections and measurements at appropriate
times throughout the contract work.

6. Documenting the Contractor’s work in accordance with their specific work
activity.

7. Preparation of initial quantities and final quantities on an on-going basis
throughout the project.

After the completion of the project and the final inspection and acceptance, the Resident 
Engineer will compile the final quantities for the project.  Refer to Section VI Finals Unit 
Procedures for more information. 

2-100.40  Instructions to the Chief Inspector 

The Chief Inspector is responsible for the inspection and documentation of the project. 
The Chief Inspector will carry out the following duties: 

1. Perform a survey of the project as required to ensure that the work is
constructed in accordance with the contract.

2. Ensure and document that the project is in compliance with the contract’s
environmental permits and specifications.

3. Communicate with the Contractor’s Superintendent and Safety Officer on a
daily basis while work is in progress.

4. Inspect the traffic control package on a daily basis and report any deficiencies
to the Contractor’s Superintendent and/or Safety Officer.

5. Monitor the project for compliance with safety regulations and report any
deficiencies to the Contractor’s Superintendent and/or Safety Officer.

6. Complete Prime Contractor and Subcontractor evaluations, compile Project
Manager closeout comments, and provide explanations for over runs and/or
under runs, record plans, etc.
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7. Delegate work to the Inspector(s) and Office Engineer assigned to the project.

8. Inspect and sample materials used for the work in accordance with the contract.

2-100.50  Instructions to the Office Engineer 

The Office Engineer is responsible for the compilation and documentation of the project 
records upon the direction of the Resident Engineer and/or Chief Inspector.  This 
involves entering data into SiteManager on a daily basis.  The following duties are the 
general responsibilities of the Office Engineer: 

1. Entering the Daily Work Report (DWR) (Appendix B-2) into SiteManager on a
daily basis.  The DWR should be a compilation of all of the various Inspector’s
Daily Reports (IDR) (Appendix B-3) and should include the equipment,
personnel, and supervisory staff for all contractors on the project.  DWR entries
should make installments of any quantities that are appropriate on a daily basis.
The names of the VTrans personnel involved in the project should also be part of
the DWR.

2. Ensuring that all materials incorporated into the project meet specifications
including:

a. Proper material certification

b. Samples are taken in conformance with the Materials Sampling
Manual

c. Passing samples as required for materials

3. Verifying that quantities are being checked and documented appropriately,
including sectioning and measurements.

4. Ensuring that the Contractor is receiving Bi-weekly Estimates and that any issues
with the estimates are resolved in a timely manner.

2-100.60  Instructions to Inspectors 

The Inspector on a construction project, working under the direct supervision of the 
Resident Engineer and/or Chief Inspector, holds one of the most important and 
responsible positions within the Construction Section.  The Inspector usually has more to 
do with the quality of the finished product than any other person connected with the 
project because they observe and inspect the actual work, item by item, as it is performed. 
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Although the Inspector has many functions, the most important duty by far is the 
inspection of the Contractor’s physical operations.  While ensuring that the Contractor 
adheres to the specifications for each item, the Inspector must maintain his/her integrity 
and be extremely conscientious.  To do a thorough job, the Inspector must be completely 
familiar with the requirements of the item to be inspected. 

The sources of information for Inspectors are as follows: 

1. Item specifications provided in the Standard Specifications for Construction, the
General Provisions, project specific Special Provisions, and Supplemental
Specifications, included within the contract documents are the most important
sources of information because they outline the specific requirements for items as
they pertain to a specific project.

2. The Design Standard Drawings, which show graphically how certain items are to
be constructed.

3. Section IV Construction and Inspection Details, which provide guidance on each
item and give instruction to the Inspector regarding possible problems
encountered in the performance of a particular item.  This information is derived
from the experience of many Resident Engineers and is of great value to the
Inspector.

Note:  This information is made available solely for the benefit of Construction Section 
employees; it is not binding on the Contractor, as this manual is not a part of any 
contract. 

The Resident Engineer and the Chief Inspector should brief the Inspector on their duties 
and advise them on the inspection phases and quantity documentation of the items, along 
with advice as to which items may need special attention. 

After becoming familiar with the specifications, the Inspector’s job should be to see that 
the Contractor complies with these specifications.  The Inspector should not specify the 
methods that the Contractor will use.  They do not act as foremen for the Contractor; the 
Inspector should only verify that the final results are as described in the specifications.  If 
the Inspector feels that the Contractor cannot follow the specifications exactly, the matter 
must be brought to the attention of the Chief Inspector or Resident Engineer.  As stated 
above, the final quality of the project depends on how well the Inspector does their work. 
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As part of their duties while inspecting the Contractor’s operation, the Inspector will 
maintain an Inspector’s Daily Report (Appendix B-3), in which they will record their 
work each day, personnel and equipment involved in the work, unusual happenings, 
conversations with the Contractor, and measurements or estimates of the quantities which 
they have observed being incorporated in the work.  These measurements may be used to 
justify bi-weekly payments to the Contractor, or may be transferred to the field books as 
part of the permanent project records.  The Inspector’s Daily Report should be kept in 
loose leaf form.  Refer to Subsection 2-150.20 Inspector’s Daily Report for more 
information. 

Besides actual inspection, the Inspector may be assigned to other jobs by the Resident 
Engineer or Chief Inspector.  These may include survey and layout work, sampling and 
testing of materials, measurement of quantities, checking of quantities, plotting of 
sections, and miscellaneous book work and record keeping.  All of this work is described 
in the various sections. 

2-100.70  Advance Preparations for Project Staking and Inspection 

► Reference:  Section III Engineering and Construction Surveying

The project should be staked as far in advance of construction activities as possible. 
Staking may be done under the supervision of the Resident Engineer, but if it is not, the 
Resident Engineer should ensure that the job is properly and accurately staked.  Staking 
to be done includes centerline offset stakes with cuts or fills to the finish grade; culvert 
offset stakes with grades, and structure layout stakes. 

Clearing and grubbing limits and slope stakes are normally set by the Contractor.  Prior to 
clearing operations, survey control points must be accurately and thoroughly tied in. 
Culverts in fill sections should be staked as early as possible, but drainage in excavation 
sections should not be staked until the excavation is complete. 

Plans for inspection should be formulated before construction begins.  Items requiring 
manufacturer’s certification should be brought to the attention of the Contractor by 
presenting them with the certification forms prepared by the Materials Section.  Local 
sources of aggregate, gravel, or sand that the Contractor intends to use should be sampled 
and tested for preliminary approval. 

A plan to give the most complete inspection coverage of all items with the available 
personnel should be developed by the Resident Engineer and the inspection team.  A 
conference with the Contractor’s superintendent to discuss their proposed work schedule 
and operation procedures will aid in arriving at a workable inspection plan. 
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2-100.80  Project Field Office 

Field offices are supplied by the Contractor as a contract bid item.  The designation of a 
particular property for the location for the field office must follow the Off-Site Activity 
application process for acceptance by the Environmental Unit.  The Contractor must 
obtain all other necessary permits and clearances, including a NPDES Construction 
Permit and Act 250 clearance for the field office prior to any site preparation or delivery 
of the trailer.  The field office location must also comply with any local zoning 
regulations. 

The Contractor should complete the Emergency Contact & 511 Information Form 
(Appendix B-4) to notify the Regional Office and Construction Headquarters that the 
field office has been established. 

2-100.90  Setting Up Project Files in the Field 

A filing system should be set up for proper storage of project records and 
correspondence.  The extent of the system will vary with the size of the project, but in all 
cases it should be adequate to keep project papers readily available for reference by 
project staff on-site, and by VTrans and FHWA personnel. 

Project files should be indexed and separated into the following categories at a minimum: 

1. Change Orders (Appendix A-1)

2. Written Orders (Appendix A-3)

3. Material reports and certifications

4. Contractor Daily Work Reports

5. Project correspondence

6. On-the-job training information

7. Subcontractor approvals

8. All quantity slips (These should be retained in manila envelopes, sorted by item)

9. Inspector’s Daily Reports

10. Contractor claims-related documents

11. Contractor payroll certifications

12. Calculation Binder

13. Contractor Progress Schedule
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14. Shop Drawings 

15. Environmental Plans and Reports 

16. Consultant Time and Expenses Reports 

Project files should be started as soon as the Resident Engineer has set up their project 
office.  Files should be kept current and be expanded and revised as necessary to keep the 
files up-to-date and viable.  If required, files should also be cross-referenced.  Project 
files must be retained in a fire-proof file drawer supplied by the Contractor as part of the 
field office item.  However, for mobile operations, project files may be kept by the 
Resident Engineer and stored in a locked vehicle. 

Some project files should be both stored in the project field office and emailed to the 
Regional Office for electronic storage on the Construction Section’s network drive, and 
for processing when necessary. 

These types of project files include the following: 

1. Draft Change Orders (Appendix A-1) 

2. Draft Written Orders (Appendix A-3) 

3. Decision-related project correspondence 

4. Executed Interim Subcontractor forms 

5. Formal Subcontract Submittals when provided to the Resident Engineer by the 
Contractor 

6. Contractor claim-related documents 

7. Materials-related TA555/556/557 forms sent to the Materials Unit 

8. All submittals specified in the contract, including the EPSC Plan, CPM schedule, 
etc. 

2-100.100  Construction and Traffic Control Signs 

►  Reference:  Subsection 107.08 Traffic Control Devices of the Standard Specifications 
for Construction 

The Contractor is required to provide proper signs for the project.  Construction signs are 
shown on the T Series sheets of the Design Standards, found in the contract plans, and 
must be in place before the start of construction.  During construction, the traveling 
public must be protected by the proper use of barricades, warning, and detour signs. 

 

Section II – Contract Administration                                                                                                               II-10 



The Manual of Uniform Traffic Control Devices for Streets and Highways (MUTCD), 
referenced in Subsection 107.08 Traffic Control Devices of the Standard Specifications 
for Construction, is State Law, and is available to every Resident Engineer.  The Resident 
Engineer should continuously review their project for proper signing and maintenance of 
existing signs, with special attention to night signing and lighting, and should require the 
Contractor to make any corrections which are found to be necessary.  If the Contractor 
refuses to properly provide for traffic control the Resident Engineer may hold the 
contract estimate or suspend work on all, or a portion of, the project until the required 
work is complete. 

Once the proper construction signs are in place, the Resident Engineer should confirm 
that the Contractor has covered, relocated, or removed any conflicting VTrans-owned 
traffic signs.  Prior to completion of project, VTrans owned traffic signs should be 
salvaged and reinstalled or installed new as per project plans or as directed by the 
Resident Engineer. 

2-100. 110  Maintenance Of Traffic 

► References:  Subsection 104.04 Maintenance of Traffic, Subsection 105.17
Maintenance of Project During Construction, and Subsection 107.07 Public Convenience 
and Safety of the Standard Specifications for Construction 

Proper maintenance of traffic is one of the primary responsibilities of the Resident 
Engineer.  Before construction starts, the Resident Engineer should discuss this with the 
Contractor’s representative to stress its importance and to determine the Contractor’s 
plans for the use of detours and traffic control.  If traffic must travel over sections of the 
highway which are under construction, the Contractor must plan their work so that traffic 
can be maintained at all times, in any weather, and with as little delay as possible. 

Roadway Patrol Maintenance should be used in connection with the maintenance of 
traffic, but should not be paid to the Contractor during the normal construction operation 
of excavation, filling, or spreading of gravel.  Refer to Subsection 607.10 Roadway 
Patrol Maintenance of the Standard Specifications for Construction for more 
information.  This item is normally used when traffic must travel a section of the road not 
currently being worked on, and where the roadway surface is dirt or gravel. 

Resident Engineers should contact the Transportation Systems Management & 
Operations (TSMO) Unit if and when they have questions, comments, or concerns 
dealing with the traffic control on their project.  The TSMO Unit will conduct audits of 
the traffic control and signing packages and their recommendations should be acted upon. 
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2-100.120  Visit To The District Transportation Administrator (DTA) 

As soon as possible after their arrival on the project, the Resident Engineer should visit 
the District Transportation Administrator (DTA) for the area in which the project falls. 
This visit will be of mutual benefit to the Resident Engineer and the DTA, as it will give 
the DTA a chance to point out possible trouble spots that they can foresee with future 
maintenance operations and it will introduce the Resident Engineer to a source of help 
and consultation throughout the duration of the project.  As noted in Subsection 2-130.30 
Starting the Project, the Resident Engineer should supply the DTA with the name, e-mail 
address, and telephone/cell phone number of the Contractor’s representative to be 
notified in case of issues that arise on the project during non-working hours. 

2-110  SCOPE OF WORK 

2-110.10  Project Control Documents 

► References:  Subsection 105.03 Plans and Working Drawings and Subsection 105.05
Coordination of Contract Documents of the Standard Specifications for Construction 

The exact amount of work to be accomplished under the contract is set forth in, and 
controlled by, a variety of documents.  The Resident Engineer must understand what is 
covered in each document in order to effectively control the project. 

In many cases, procedures described in one document are superseded or revised in 
another document, so the Resident Engineer must know in what order the various 
documents take precedence. 

Project permits are the highest order of precedence.  Any permit conditions must be 
followed even if they are contradictory to the Special Provisions, General Special 
Provisions, and/or Contract Plans. 

The Special Provisions contain directions, provisions, or requirements pertaining to the 
particular project under consideration.  They may indicate a specific order in which the 
work is to be accomplished, and set forth the final contractual intent as to the matters 
involved. 

The Contract Plans are the main source of information as to the extent of the work to be 
performed.  The Contract Plan sheets may also include special notes about work to be 
completed for property owners, or special items of construction. 

The General Special Provisions are supplementary to the Standard Specifications for 
Construction, and contain additions or modifications to the Standard Specifications for 
Construction common to all the current contracts. 
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Supplemental Specifications cover items adopted after publication of the Standard 
Specifications for Construction, or items substantially changed in some aspect from the 
description in the Standard Specifications for Construction. 

The Standard Specifications for Construction is the primary document for the control of 
the work.  The directions for each item are found plus general requirements for the 
performance of the contract. 

The Contract, which includes the above documents, also includes the basic agreement 
between the Contractor and VTrans, whereby the Contractor agrees to furnish the labor 
and materials and do the work and VTrans agrees to pay for the items according to the 
schedule of prices.  Read the Contract. 

Right-of-Way documents may include certain items of work to be done for property 
owners, and may show rights obtained from the property owner, such as slope or drainage 
rights.  The most important of these documents to the Resident Engineer are the Right-of-
Way Detail Sheet, and the Special Agreements.  The Right-of-Way Detail Sheet is a 
separate sheet bound with the plans and shows parcel numbers, property owners’ names, 
acreage taken, and rights (such as drainage rights) obtained from the property owner. 

The Special Agreements sheet is made up by the Right-of-Way Section which 
summarizes the agreements made with the property owners, showing the rights obtained 
from the owner, such as slope rights and drainage rights; and the construction features 
granted to the property owner, such as drives or cattle passes. 

A third Right-of-Way document is the Right-of-Way Plan, which is a reduced scale 
layout of the project, showing the property lines and right-of-way lines, and the stations 
and offset of all property corners.  The property deeds make reference to this Right-of-
Way Plan by parcel number, and use the plan to describe the property boundaries instead 
of using a verbal description of these boundaries. 
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2-110.20  Changes Within and Outside the Scope of the Contract 

► References:  Subsection 2-160.10 Changes in Design / Supplemental Agreements and
Section IX SiteManager 

Any changes to a VTrans construction contract shall be processed by the Construction 
Section.  The Resident Engineer and the Regional Construction Engineer, and if 
necessary the Construction Engineer and Chief Engineer, are responsible for managing 
all changes to the Contract.  Regardless the reason for making a contract change, such as 
Value Engineering, Alternate Technical Concepts, Errors and Omissions, or requests 
from any stakeholders, the approval process for any contract change is owned and 
managed by the Construction Section. 

The Project Manager is responsible for the design or engineering of the work represented 
by the contract and, as representative of the Chief Engineer, maintains budget 
responsibility for the contract.  The Resident Engineer must communicate with the 
Project Manager and seek direction for all engineered aspects of the project and approval 
for any additional funding required for the completion of the work. The Resident 
Engineer is not responsible for any design or engineered aspect of the project and must 
not assume such responsibility. 

The Construction Section is responsible for ensuring that an inclusive process is 
followed, that the information is relevant and accurate, and that the cost and schedule 
impacts can be justified. The Resident Engineer and, if required, the Regional 
Construction Engineer, must lead the contract change process, take ownership of the 
series of actions, and maintain overall responsibility for the outcomes. 

The Construction Section does the following to process construction contract changes: 

• Facilitates, in a timely manner, the process of making changes to the contract

• Ensures that all impacts from the proposed change to the project are fully
understood, including the cost, schedule, utilities, traffic, safety, permits, and
ROW

• Ensures that all necessary information and documentation is current and part
of the project file, including engineering, cost analysis, and approvals

• Negotiates the final terms of the agreement to include price and time

• Prepares the Change Orders and Written Orders that document the final
agreements

• Communicates the final contract change outcomes to all stakeholders during
and after the process is complete
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As soon as the Resident Engineer is assigned to a project, they must carefully study the 
plan and other contract documents, and make a visual inspection of the job site to see that 
all items of construction are properly covered by the plans.  If some item of work is found 
which the Resident Engineer feels is necessary to the successful completion of the 
project, but which has not been detailed or covered by the contract, they should take 
action to see that it is included.   This may require a Change Order.  It is critical that 
these required changes be found early in the construction so that the work can be 
progressed  by the Contractor without delay. 

In determining whether or not a change or addition to the planned work should be made, 
the Resident Engineer should be guided by the determination of whether the proposed 
change is a “nicety” or a “necessity”.  A change which is a “nicety” is one which may be 
an improvement to the project, but is not actually required for the successful completion 
of the project.  A change classified as a “necessity” is one which is required in order to 
complete the project according to sound engineering principles, or would be of 
considerable importance to future maintenance or public safety. 

Changes determined as necessary should be initiated immediately, but changes falling in 
the category of “nicety” must be carefully weighed in terms of added cost to the project 
and delays to the Contractor.  Minor changes that do not require items to be added to the 
contract may be made in the field, but changes of a major nature or requiring new items 
must be documented by a Change Order. 

For work that may result in a change to the contract, the Resident Engineer must present 
the problem and recommendations, including all back-up data, to the Regional 
Construction Engineer and Project Manager for concurrence prior to reaching a decision 
or directing the contractor. 

2-120  CONTROL OF WORK 

► References:  Section 105 Control of the Work and Subsection 105.01 Authority of the
Engineer of the Standard Specifications for Construction 

2-120.10 General 

The Resident Engineer must maintain control over their project at all times.  This does 
not mean that they should try to control the Contractor’s operations, but that they know 
what the Contractor is presently doing, what the Contractor’s plans are for the immediate 
future, and at what stage of completion the project stands.  The Resident Engineer plans 
the inspection, field work, and record keeping, staying in control of the situation. 
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To maintain this control, the Resident Engineer will accomplish the following: 

1. Inspect the Contractor’s equipment for proper operating condition and compliance 
with VTrans specifications.  If discrepancies are found, they should immediately 
be pointed out to the Contractor. 

2. Become thoroughly familiar with the plans, permits, and specifications before the 
work starts.  This will aid in proper inspection of the work, and will allow proper 
interpretation of the job requirements for the Contractor, if this information is 
requested. 

3. Require the Contractor to furnish proper supervision and proper layout for all 
operations. 

4. Provide inspection of all items of work.  The Contractor’s operations should be 
given continuous inspection if possible, but if this is not possible, inspection must 
be arranged so that an Inspector will be present during the critical phases of all 
operations.  Specific directions for Inspectors are included in Subsection 2-100.30 
Instructions to the Resident Engineer. 

5. Require the Contractor to make their requests for engineering work well in 
advance of the time the stakes or grades will actually be needed.  The Resident 
Engineer should draw their attention to Subsection 105.09 Construction Stakes of 
the Standard Specifications for Construction to verify that the Contractor is 
provided with the appropriate amount of layout, as per the contract.  This will 
allow the Resident Engineer time to give proper layout, and still have the work 
done at the time when it is needed by the Contractor. 

The Contractor should be realistic in their requests and not ask for engineering 
services that will not be used for a considerable time, as the stakes may be 
destroyed by intermediate operations. 

6. Render instructions to the Contractor in a clear, concise, and timely fashion.  
Instructions which may cause a later disagreement, or which may affect a quantity 
or payment, must be in writing, by the use of a Written Order.  The Contractor 
should also be informally kept abreast of any anticipated changes in the 
construction, possible trouble areas, or anything which might affect their progress 
schedule. 

7. Issue a Written Order to the Contractor, after discussions with the Regional 
Construction Engineer, to establish the substantial completion date.  This Written 
Order should list all weather days granted to determine applicable extensions of 
time. 
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8. Request the final inspection only after the project achieves substantial completion.
Preliminary and informal final inspections are often held by the Regional
Construction Engineer or the Resident Engineer prior to the formal final
inspection.  The Resident Engineer will arrange a meeting with the DTA so that
they may view the project prior to final inspection.

The same applies for Town Managers or Selectpersons where town highways or
city streets are involved, to verify that all agreements have been carried through
and that all reasonable requests have been addressed.  The Regional Construction
Engineer will set the date of the final inspection.  This advance activity will
ensure that no further work will be found to be necessary at final inspections.

The Resident Engineer has the authority to suspend work on any phase of the 
construction or on the whole project if necessary.  This authority is covered in Subsection 
105.01 Authority of the Engineer of the Standard Specifications for Construction.  
Alternatively, if the Contractor fails to carry out work ordered by the Resident Engineer, 
the Resident Engineer may decide to have the work done by another party, and have the 
cost deducted from money which may come due the Contractor under the contract. 

Prior to any of the above actions, the Contractor should be given ample warning in the 
form of a Written Order, and if the action is going to be taken, the Regional Construction 
Engineer should be immediately notified. 

2-130  PROSECUTION AND PROGRESS OF THE WORK 

► Reference:  Section 108 Prosecution and Progress of the Standard Specifications for
Construction

2-130.10  Progress of the Work

After the award of the contract, the Contractor must submit a progress schedule to the 
Resident Engineer in accordance with the contract requirements.  The progress schedule 
will indicate the intended completion dates for the various project items in order to 
complete the entire project by the specified completion date and/or interim completion 
date(s).  This schedule will be useful to the Resident Engineer for determining whether 
the work is proceeding on or behind schedule. 

Construction work must not begin on the project until this schedule has been approved by 
VTrans.  Refer to Subsection 108.03 Prosecution and Progress of the Standard 
Specifications for Construction for the specifics regarding the Critical Path Method 
(CPM) Specifications. 
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The Resident Engineer will also present the Contractor with an Emergency Contact & 
511 Information Form that the Contractor will complete and submit at the 
Preconstruction Conference. 

2-130.20  Preconstruction Conference

After the contract has been executed, a Preconstruction Conference should be held as 
soon as possible.  The purpose of this conference is to introduce the Contractor’s and 
VTrans’ personnel, and to discuss the Contractor’s general plan of operation and any 
special requirements of the contract.  Along with the progress schedule, the Contractor 
should be prepared to submit and discuss their Erosion Prevention and Sediment Control 
(EPSC) Plan (if required by Special Provision 652), any special methods or equipment 
they intend to use, and any questions they might have as to the intent of the plans, 
permits, or specifications. 

VTrans representatives should discuss any special or complicated part of the project, 
explaining the requirements for sampling and certification of materials, and various labor 
and payroll requirements.  The authority of the Resident Engineer should be explained to 
the Contractor, and the fact stressed that all matters pertaining to the project will be 
handled through the Resident Engineer.  The Preconstruction Conference should be 
digitally recorded with the Regional Staff preparing and distributing these recorded 
meeting minutes to all parties in attendance.  Refer to the Regional Process Manual for 
more information about preconstruction conferences. 

2-130.30  Starting the Project

In accordance with the Standard Specifications for Construction, once the contract has 
been executed, the Regional Construction Engineer will issue an Authorization To 
Proceed with Submittals (Appendix B-5a).  The Prime Contractor should begin 
preparing the necessary administrative submittals, including include the Progress 
Schedule, Erosion Control Plan, and Traffic Control Plan, and have them submitted to 
and accepted by the Agency prior to the start of any construction operations.  Each 
construction contract has its own set of requirements and must be referenced accordingly. 
Once these submittals have been accepted, if the contract requires it, the Regional 
Construction Engineer will issue a Notice to Proceed with Construction (Appendix B-
5b), authorizing the commencement of in-field activities. 
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2-130.40  Notification of Roadway Restrictions 

The Resident Engineer should issue a Notification of Roadway Restrictions form 
(Appendix B-6) when implementing one-way detours or temporary reductions in lane 
widths which would hinder normal traffic flow and especially limit over-width traffic.  
The Notification of Roadway Restrictions form should be submitted at least two weeks 
prior to the implementation of the traffic restriction to the distribution list specified.  

2-130.50  Speed Reduction Through Work Zones 

The Project Manager, during the development of a project, should obtain a speed 
reduction of 10 MPH on all limited-access facilities and all highways with a posted speed 
limit of 50 MPH or greater.  Projects that have sharp curves, steep grades, areas where 
stopping quickly may be an issue, and areas with limited sight distance, should also be 
considered for a speed reduction. 

The Transportation Systems Management & Operations (TSMO) Unit should ensure that 
the temporary speed reduction remains in force for the project’s duration and has the 
proper authorization for legal enforcement. 

If, in the opinion of the Resident Engineer and Regional Construction Engineer, the speed 
of traffic through the work zone is still too fast for the safety of all involved, the Resident 
Engineer will submit a Certified Statement Designating a Temporary Speed Limit 
(Appendix B-7a) or a Certified Statement Designating a Temporary Speed Limit with 
Multiple Sites (Appendix B-7b) to the Traffic Operations Engineer for their review and 
for the Construction Engineer’s approval. 

The Resident Engineer may contact the TSMO Unit to confirm that the proper signage 
has been installed at the approaches to, and within, the work zone.  The Resident 
Engineer should contact the Public Relations Officer if there are any changes to speed 
limits through the project work zone. 

2-130.60  Completing the Project 

As the project is nearing completion, the Resident Engineer, with the concurrence of the 
Regional Construction Engineer, will establish the substantial completion date by Written 
Order (Appendix A-3).  There will be no liquidated damages charged after this date as 
per Subsection 108.12 Failure to Complete Work on Time of the Standard Specifications 
for Construction.  The substantial completion date is defined in the Standard 
Specifications for Construction.  VTrans further defines the substantial completion date 
as when all work is complete, all safety features are in place, including guardrail, and 
final pavement markings and traffic signs have been installed. 
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As the project is nearing completion, the Resident Engineer should also keep the 
Regional Construction Engineer informed so that the Regional Administrative Services 
Technician may schedule a final inspection of the project.  Upon receipt of the notice of 
final inspection, the Materials Section will send an Internal Project Status Memo (IPSM) 
(Appendix B-8) to the Resident Engineer with a copy provided to the Regional 
Construction Engineer.  The Resident Engineer should provide justification or additional 
documentation for any materials that failed or lacked certification to the Materials 
Section with a copy provided to the Regional Construction Engineer. 

When the final inspection has been conducted, all certifications are in place, and all the 
project work is acknowledged to be complete, and the contractor has demobilized from 
and stabilized the site, the Regional Construction Engineer will issue a Completion and 
Acceptance Memo with Final Inspection Held (Appendix B-9a) or a Completion and 
Acceptance Memo Requesting Final Inspection by Memo (Appendix B-9b). 

2-130.70  Extension Of Time 

► Reference:  Subsection 108.11 Determination of Extension of Contract Time for
Completion of the Standard Specifications for Construction 

For a variety of reasons a Contractor may not complete a project by the date set forth in 
the contract, or they may not meet the interim completion date as established in the 
contract.  If the reasons for the delay are beyond their control, as listed in Subsection 
108.11 Determination of Extension of Contract Time for Completion of the Standard 
Specifications for Construction, the Contractor may be granted extra working days by 
Change Order or the Chief Engineer.  This extension of time means that the Contractor 
will not be assessed liquidated damages, as described in Subsection 108.12 Failure to 
Complete Work on Time, for the additional time granted by the Extension of Time 
process. 

As the basis of the extension may be the number of days lost due to weather conditions or 
the conditions related to the job site, it is a duty of the Resident Engineer to carefully note 
in their diary and on the Daily Work Report the days when the Contractor actually did not 
work at all, or could not work certain operations, and the reasons therefore.  Inclement 
weather days should be recorded as spelled out in Section IX SiteManager.  A day of rain 
does not qualify for credit towards an extension of time if the Contractor actually carried 
on normal operations that day.  Refer to Inclement Weather Day Guidance (Appendix 
B-10) for further information. 
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The Resident Engineer should make a specific recommendation on the Daily Work 
Report when they feel that a day should be allowed as the basis for a future extension of 
time. Weather days shall not be credited as partial days.  It is the responsibility of the 
Contractor to request any desired extension of time.  However, Change Orders are 
changes to the contract that are allowed regardless of whether the Contractor fills out a 
Request for Extension of Time (Appendix B-11) or not.  Any extension should be 
checked for compliance with seasonal constraints of environmental permits. 

2-130.60  Subcontractors 

► References:  Subsection 108.01 Subletting or Assignment of Contract of the Standard
Specifications for Construction 

The Prime Contractor will provide the names of any known Subcontractors that will be 
working on the project at the time of the Preconstruction Conference. 

Each request to sublet (subcontract) must be approved by VTrans before the 
Subcontractor will be allowed to work on the project.  It is the responsibility of the Prime 
Contractor to ensure that all required documentation is submitted for consideration of the 
request to sublet and that the company is in full compliance with any restrictions, as 
indicated on the Subcontract Information & Check-Off Sheet (Appendix B-12). 

The Resident Engineer shall not make any payment for work performed under a 
subcontract until final approval has been processed for the request to sublet. 

The Regional Construction office will notify the Resident Engineer by Subcontractor 
Approval Letter (Appendix B-13a) or  by Subcontractor’s Approval Letter – Lower 
Tier (Appendix B-13b), if applicable, and a Subcontractor Approval Memo (Appendix 
B-14) of the particular items that a Subcontractor has been approved to perform.  Each 
Subcontractor must comply with the same labor requirements as the Prime Contractor, 
and on all Federal-aid work, must submit Contractor payrolls and required pay date sheet 
to the Resident Engineer to be logged and forwarded to the VAOT Civil Rights Labor 
Compliance Program Manager on a weekly basis. 

The Resident Engineer should only process an Interim Subcontractor Approval Form 
(Appendix B-15) when the work to be performed by the subcontractor is deemed 
necessary prior to receiving formal approval and is in the best interest of the State.  The 
Interim Subcontractor Approval Form provides temporary authorization for a 
Subcontractor to perform work on a VTrans project.  The Subcontractor must be 
registered with the Secretary of State. 
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The Interim Subcontractor Approval Form cannot be used to circumvent the typical 
subcontractor approval process.  All interim subcontractor approvals should be followed 
up with the formal Subcontractor approval process as specified.  The Resident Engineer 
shall not make any payment for work performed under an Interim Subcontractor 
Approval Form until final approval of the subcontract has been processed. 

The Prime Contractor remains responsible for the satisfactory completion of all Items, 
even though assigned to a Subcontractor.  Inspectors may deal directly with the 
representative of the Subcontractor during normal inspection, but if a Subcontractor fails 
to do acceptable work, the matter should be brought to the attention of the Prime 
Contractor for resolution. 

Payment of all quantities is made to the Prime Contractor through a Bi-weekly Estimate, 
and it is up to the Contractor to pay their Subcontractors, in conformance with the prompt 
pay provisions of the contract. 

The Resident Engineer and/or their designees shall be aware of all subcontractors 
working on-site each day and shall ensure each is covered by an approved subcontract or, 
when appropriate, an interim subcontract prior to any work being performed. 

A subcontract should be executed for the following circumstances: 

1. When project material is supplied and installed by a firm other than the Prime 
Contractor 

2. When personnel working on the project site are not carried on the Prime 
Contractor’s payroll (including operators of rented equipment) 

3. When a Subcontractor is working on the project but is not specified in a 
Design-Build contract 

A subcontract should not be executed for the following circumstances: 

1. When trucking equipment to or from the project site 

2. When transporting material to or from the project site 

3. When performing off-site engineering and design work 

4. When a Subcontractor is working on the project and is specified in a Design-
Build contract 
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No Subcontractor shall re-sublet, assign, sell, transfer, or otherwise dispose of any 
portion of the work they have been approved to perform without written consent by 
VTrans, via the formal subcontractor approval process as specified. 

If a Change Order is processed that includes items to be added to the contract, or existing 
items where the quantity is being increased and work associated with those items will be 
done by a Subcontractor, the Resident Engineer shall not make any payment for work 
added by Change Order that is to be performed by a subcontractor until final approval 
has been processed for the request to sublet. 

When items are added or quantities are increased by Change Orders, the 50% 
subcontractor limit should not be affected by this work as specified in Subsection 108.01 
Subletting or Assignment of Contract of the Standard Specifications for Construction. 

The cost of subletting or assignment of a contract may be deducted from the total contract 
price before computing the amount of work required to be performed by the Contractor’s 
own organization.  Specialty items will be designated in the contract specifications and 
may be performed by subcontract without affect to the 50% subcontractor limit. 

The Resident Engineer will be responsible for completing a Subcontractor rating form 
once their work on the project is complete, as outlined in Section VIII Evaluations. 

2-140  CONTROL OF MATERIALS 

► References:  Section 106 Control of Materials of the Standard Specifications for
Construction and the Materials Sampling Manual 

2-140.10  General 

► Reference:  Section 4-120 Sampling and Testing of Materials

One of the most important responsibilities of the Resident Engineer is to ensure that only 
acceptable materials are incorporated into the project.  Nearly all materials used are tested 
for quality, but the time and location of testing varies for the different types of materials. 
Many materials are sampled and tested by project personnel on the job site while other 
materials are sampled by project personnel, and sent to the Materials Section for testing. 
Some items are sampled at the source, and still other materials are covered by the 
manufacturer’s certification.  In any event, all materials should be known to meet the 
specifications before they are incorporated into the work. 
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The Resident Engineer will find the current status of material testing results and 
certifications for their project by running the Materials Sampling Checklist Report 
(Appendix B-16).  Refer to Subsection 9-100.60 SiteManager Materials for information 
regarding how to access the Sampling Checklist Report. 

As the project nears completion, the Regional Administrative Services Technician will 
send the Regional Construction Engineer’s notification to the Materials Section that the 
Finals Inspection will be conducted.  The Materials Section will review all material 
testing results and product certifications to verify that the requirements have been met. 
Once the Materials Section has reviewed all of the material testing results and product 
certifications, they will complete an Initial Project Status Memo (IPSM) and send it to 
the Resident Engineer and Regional Construction Engineer. 

The Resident Engineer may need to provide detailed explanations or justifications based 
on sound engineering principles or judgment for the incorporation of any materials that 
were used on the project that did not meet specifications, or for the use of any products 
that lacked proper certification or testing.  Once the Materials Section has approved all of 
the material testing and product certifications, and resolved any issues with materials not 
meeting specifications or products lacking certification, the Materials Section will issue a 
Materials Certification Memo (Appendix F-4). 

The Regional Construction Engineer will then issue a Completion & Acceptance Memo. 

2-140.20  Materials Supplied In Overloaded Vehicles 

► Reference:  Subsection 105.16 Load Restrictions of the Standard Specifications for
Construction 

The Resident Engineer shall demand that the Contractor not use overweight vehicles or 
haul loads in excess of the legal load limit from outside the project limits.  However, if a 
Contractor employs overloaded vehicles, deductions of treble the amount above the legal 
load from the pay quantity for the specific load should be made. 

If an overweight vehicle problem persists and the Contractor/Subcontractor/Supplier does 
not take corrective action, the Regional Construction Engineer should be notified. 
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2-140.30  Use of Materials Found Within the Roadway 

► Reference:  Subsection 104.06 Use of Materials Found in the Roadway;
Authorization; Payment of the Standard Specifications for Construction 

Approval for the use of materials found within the roadway limits of the project shall be 
given by the Regional Construction Engineer after a written request by the Contractor in 
which the proposed use of the materials is indicated.  Borrow pits may be allowed within 
the right-of-way by written permission from the Construction Engineer.  Materials from 
state-owned pits cannot be utilized in construction unless so designated in the Contract. 

2-140.40  Material Substitutes 

► Reference:  Subsection 105.04 Conformity with Plans and Allowable Deviations of
the Standard Specifications for Construction 

Occasionally a Contractor will propose the use of substitute material from that shown on 
the plans.  If the Resident Engineer feels that the request is reasonable, it should be 
discussed with the Regional Construction Engineer.  If it is agreed that the proposed 
material will meet the design requirements, the Resident Engineer must reach an 
agreement with the Contractor on the new material specification and price.  A Change 
Order (Appendix A-1) must be processed for any material substitutions on the project. 

2-140.50  Stockpiles 

► Reference:  Subsection 106.09 Stockpiling of Materials of the Standard Specifications
for Construction 

Stockpiling and payment for stockpiles must be carefully analyzed to ensure that the bid 
amount is not exceeded.  The specification caps the stockpile payment at 75% of the total 
contract bid amount for the item.  Stockpile payments should not be made for materials 
whose total bid prices are less than $25,000.00.  For example, a stockpile payment may 
be granted on pipes, as long as all the similar pipe items total at least $25,000.00. 
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The Contractor should make the request for payment in writing and must supply the 
following items before any stockpile payments are made: 

1. A list of materials to be stockpiled including:

a. Pay item number

b. Quantity to be stockpiled

2. An invoice of all materials, or a receipt of delivery.  A paid invoice must be
supplied within 28 calendar days of the stockpile payment estimate cutoff
date.  Failure of the Contractor to provide a paid invoice or cancelled check
should result in the removal of the stockpile amount.  If this occurs, the
Regional Construction Technician must be informed about the removal.

3. A Certification of Title showing that the title to the materials, without
encumbrances, is in the name of the Contractor and that title is warranted to
VTrans.

4. Proper certifications and/or passing samples as specified for the specific
items.

5. A statement that the material is clearly marked with permanent markings; to
be easily identified as to which project the material will be incorporated and
that the material is available for inspection by VTrans.

6. The locations where and conditions under which the material will be
stockpiled.

The approval of the Chief Engineer shall be required for payment of any raw material 
stockpiles, and payments for raw material stockpiles should be handled in the same way 
as payments for regular stockpiles. 
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When structural steel is involved, the Structures Shop Inspector should support the 
recommendation of the payment via email, which should include the following items: 

1. The Contractor’s name

2. The structural steel Supplier’s name

3. The Project name

4. The Project number

5. The dollar amount of stockpiled material

6. A statement from the Contractor acknowledging compliance with Subsection
106.09 Stockpiling of Materials of the Standard Specifications for
Construction

A copy of this email should be sent to the Regional Construction Engineer.  If the Chief 
Engineer approves the payment of the raw material stockpile, the approval shall be 
maintained with the project records. 

2-150  RECORDS AND REPORTS 

Project personnel will spend a significant amount of their time maintaining records and 
completing reports.  Although the Resident Engineer may not do all the paper work themselves, 
they still maintain responsibility for this aspect of the work.  They should see to it that the work 
is done neatly, completely, correctly, and on time.  An Office Engineer will be assigned to the 
project; however, it is still the Resident Engineer’s responsibility to ensure that the project 
documentation is completed according to the guidelines. 

2-150.10  Project Diaries 

The Resident Engineer should keep a diary of each project or combination of projects 
under their control.  The Resident Engineer’s diary need not repeat the detailed 
information required of the Inspector, but should contain general information about the 
project. 

The Resident Engineer’s diary, which can be a bound field book, should contain a day-
by-day record of all the significant events relating to the project.  Since it may become 
important evidence in the decision of claims or the establishment of responsibilities or 
liabilities, it is essential that the entries be complete and factual. 
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The Resident Engineer’s project diary should contain, but not be limited to, the following 
items: 

1. Weather

2. Orders given to the Contractor

3. Important discussions with the Contractor or their representatives

4. Official visitors and inspections including any pertinent orders or decisions

5. Work or materials rejected and the reasons

6. Time of shutting down or resuming work, with explanations

7. Work done by the Contractor’s forces during the day

8. Account of any time spent by the Contractor’s forces on disputable items or
work

9. Length and cause of any delay

10. Arrival and departure of major equipment

11. Unusual conditions, such as high water, slides, etc.

12. Progress of stakeout work and surveying

13. Progress of the day-to-day work

14. Quality and quantity of Contractor’s supervision

15. Any notes required to fill out the prime contractor evaluation as spelled out in
the evaluation section

16. Accidents within the project limits
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2-150.20  Inspector’s Daily Report 

An Inspector’s Daily Report (Appendix B-3) shall be completed by each Inspector for 
each day the Contractor is on the project working.  There may be multiple Inspector’s 
Daily Reports on a particular day.  Each Inspector’s Daily Report will be entered into 
SiteManager, at which point they will cumulatively be referred to as a Daily Work Report 
(Appendix B-2).  The main purpose of these reports is to keep track of the daily pay 
quantities, and to serve as the project daily diary. 

These reports should be accurately and conscientiously filled out under the direct 
supervision of the Resident Engineer and/or Chief Inspector, as they may come to play an 
important role in determining the granting of an extension of time, as evidence in a court 
case, or it could be used to resolve a claim by the Contractor, Subcontractor, supplier, 
property owner, or anyone from the general public. 

The Inspector’s Daily Report shall contain, but not be limited to, the following items: 

1. A daily account of what work the Contractor is doing, in what location they are
working, and any unusual conditions that may occur.  Conversations between the
Inspector and the Contractor pertaining to matters affecting the project should be
noted.  Of particular importance are discussions or orders pertaining to extra work
required and the payment of extra items of work.

2. A report of the disposition of all materials, including major excavation and
borrow, so that the order of work can be determined at a later time, if it should
become necessary.  This means that when material is excavated, the stations of
the fill in which the material is used should be noted as well as the stations of the
excavation.  When using borrow, indicate the name of the pit from which this
borrow is being obtained, and the stations of the fills into which the material is
deposited.  Also report when excavation is being wasted; and indicate where the
waste material is placed.  These notes may be added on the bottom of the
Inspector’s Daily Report, using an additional form if more space is required.

3. A report of any loss of time by the Contractor due to weather conditions or other
conditions related to the job site.  The report should indicate if the Contractor did
not work at all, or could not work certain operations.  Any evidence of non-
conformance by the Prime Contractor should be documented by the Inspector.
Refer to Inclement Weather Day Guidance (Appendix B-10) for more
information.
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2-150.30  Daily Work Report 

A Daily Work Report shall be completed for each day the Contractor is on the project 
working.  The DWR consists of the cumulative IDRs that are entered into SiteManager, 
as well as information from the Resident Engineer’s project diary discussed above in 
Subsection 2-150.10 Project Diaries.  The main purpose of these reports is to 
electronically keep track of the daily pay quantities, and to serve as the project daily 
diary.  Refer to Daily Work Report – Guidance & Procedures (Appendix B-17) for 
information on entering information into SiteManager. 

2-150.30  Detail of Contract Estimate 

The Regional Technician runs a series of reports for each Bi-weekly Estimate.  These 
reports should include the Estimate Summary to Contractor (Appendix B-18), Summary 
by Project (Appendix B-19), Contract Item Summary (Appendix B-20), Estimate Item 
Detail (Appendix B-21), and Materials Sampling Checklist Report.  Each report should 
provide various levels of detailed information that pertains to installments during the bi-
weekly estimate period as well as project-to-date totals. 

The Estimate Item Detail report specifically has the potential of reducing the number of 
discrepancies on various items in the finals stage, because it makes the Contractor aware 
of what is being paid per item on each Bi-weekly Estimate.  The Estimate Summary to 
Contractor report should contain any payment adjustments due to lack of material 
certification or due to failing material samples that have not been resolved.  The 
Sampling Checklist Report should contain the project items that require testing and 
certifications (including what type of certification). 

2-150.40  Bi-weekly Estimate 

The Resident Engineer should verify that all Daily Work Reports are entered into 
SiteManager, preferably on a daily basis, but at the very minimum on a weekly basis. 
Once a Resident Engineer authorizes a Daily Work Report, the quantities are accepted as 
payable on the next Bi-weekly Estimate.  Bi-weekly Estimates should be run in 
conformance with Subsection 109.08 Partial and Final Payments of the Standard 
Specifications for Construction. 
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Once the Resident Engineer is satisfied that the Daily Work Reports for the estimate 
period are complete and that all of the Daily Work Reports have been authorized in the 
Project Diary, the Resident Engineer should contact the Regional Technician and provide 
them with the following items: 

1. The Project name

2. The Estimate number

3. The Estimate end date

4. CES number

5. Any anomalies (for example, the number of Liquidated Damage Days)

When the Bi-weekly Estimate is produced by the Resident Engineer, notification should 
be sent to the Regional Technician by Friday noon.  If this deadline cannot be met, for 
whatever reason, the Resident Engineer should inform the Regional Technician that the 
Bi-weekly Estimate is late and indicate when the Bi-weekly Estimate will be ready for 
processing. 

The Resident Engineer may choose, prior to contacting the Regional Technician, to run 
an Installed Work Report.  The Installed Work Report can be found in SiteManager under 
Contractor Payments(+) / Reports (CP+).  This report will give the Resident Engineer an 
overview of what items and quantities will be paid for in the estimate and what the total 
value of those items will be.  This report is also a good check to compare with any 
computation sheets and/or individual Inspector Reports to verify that values were entered 
correctly for the estimate period.  The total value of the estimate period reflected in this 
Installed Work Report does not account for any stockpile payments, payments withheld 
due to lack of certifications, or other payment adjustments. 

2-150.50  Field Books 

There are two acceptable methods for establishing and maintaining a permanent record of 
material quantities used for a construction project:  Hard-bound Field Books and 
Electronic Books. 

Hard-bound Field Books:  The number of hard-bound field books required for each 
project varies with the size of the project, from one for a small project to thirty or more 
books for a large and complex project. 

Electronic Books:  Electronic books are a digital replication of the hard-bound field book. 
The Finals Unit is responsible for training VTrans personnel in the use of Electronic 
Books.  Information regarding the production of Electronic Books may also be found in 
the Electronic Books Manual. 
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Field books should contain item-by-item summaries of the quantities used, along with 
supporting measurements and computations.  For items where the quantity computations 
are more easily done on special forms or sheets, the field book should contain references 
to the location of these supporting documents.  Supporting calculations and other 
documents may be placed in a three-ring binder. 

The importance of keeping field books up-to-date, accurate, and neat cannot be 
overemphasized.  It is very important to completely index the books and to cross-
reference items from page to page and book to book so that any person, even though not 
familiar with the project, can inspect the books and easily find all quantities and 
computations as necessary. 

Over the years many methods have been employed for setting up the various field books 
and arranging their contents.  Section V Sample Field Book illustrates the preferred 
system of numbering the various books that comprise the complete set, as well as the 
preferred method of setting up each item and maintaining the necessary information. 
This sample field book is based on the best of the methods observed in the field books 
over the past years, with the idea of finding the arrangement that will be easiest to set up 
and use in the field while still furnishing all the information required in a manner easy to 
check by a person unfamiliar with the particular project. 

Field book entries should be made as soon as quantities are in place.  All entries should 
be dated and initialed by the person making the entry, and corrections to entries should be 
dated and initialed by the person making the correction.  All field entries should be made 
with a lead pencil, with a red pencil reserved for checking.  Anyone who enters or initials 
quantities in the field books should appear in the engineering force list in the front of the 
summary books. 

A complete, separate set of field books is required for each separately numbered project 
within each contract.  Separate field books are also required for each bridge on the 
project. 

Most importantly, field books should be retained in the locked fire-proof file cabinet 
supplied as part of the field office item when they are not in use. 
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2-150.60  Written Orders 

The Written Order (Appendix A-3) is a form used on the project for correspondence 
between the Resident Engineer and Contractor.  A Written Order is used when it is 
desired to make the subject material a matter of permanent record, and may be used under 
the conditions as follows, but may be used for the documentation of any other issues, as 
deemed necessary by the Resident Engineer or Regional Construction Engineer: 

1. To order the Contractor to do work which is covered by the plans and
specifications, but which the Contractor either refuses to do, or has failed to
do properly.

2. To order the Contractor to do work not included in the contract (extra work)
for which the method of payment will be specified.

3. To document any other order, quantity, or subject matter which should be
made a matter of record for the future protection of either VTrans or the
Contractor.  Examples under this condition include:

a. Undercutting of sub-grade or side slopes to remove unsuitable
material.  Indicate the depth and width ordered and the station-to-
station length of the excavation.  Also indicate the material to be used
to backfill the excavation area.

b. Cutting of solid rock slopes beyond the lines shown on the plans in
order to meet field conditions.

c. Clearing and grubbing to be paid in addition to the lump sum quantity.

d. Flattening of fill slopes, even though waste material is used for this
purpose.

e. Changing the bottom elevation of structure excavation from that
shown on the plans.

f. To document any “deviation from the contract.”  Refer to Subsection
105.05 Coordination of Contract Documents of the Standard
Specifications for Construction for more information.

4. To document when a pay item is eliminated from the contract.

5. To document the transfer from VTrans to the Contractor of digital files that
pertain to the design and/or survey of the project.

6. To document inclement weather days as defined in Subsection 108.11
Determination of Extension of Contract Time for Completion - Part (a) of the
Standard Specifications for Construction.

Section II – Contract Administration         II-33 



7. To document the achievement of interim completion date requirements, the
achievement of incentive/disincentive requirements, and substantial
completion of a project.

8. To document a specific change to the method of measurement or basis of
payment as allowed in the Specification for specific pay items.

9. To document a change in the Resident Engineer, or to designate an acting
Resident Engineer in the original Resident Engineer’s absence.

10. To acknowledge receipt from the Contractor of a Notice of Intent to file a
claim.

11. To document the work to be performed and the specific equipment that is to
be used under Section 608 Equipment Rental.

A Written Order should be issued to document any other order, quantity, or subject 
matter which should be made a matter of record for the future protection of either VTrans 
or the Contractor, such as to substantiate Change Orders, Stop Work Orders, etc.  A 
Written Order should state clearly the payment or lack of it for the activity indicated. 

Written Orders shall be numbered sequentially, signed by the Resident Engineer or 
alternate, and dated with the date of issuance.  Copies of the finalized version of the 
Written Order should be made for the following: 

1. Project Files

2. Regional File via the Regional Construction Engineer

3. Construction Headquarters via the Finals Engineer

A Written Order may be requested by the Contractor if they feel that their interests will 
be protected by the order.  Such a request should be honored. 

2-150.70  Project Plans 

► Reference:  Section 6-150.70 Final Disposition of Record Plans

To facilitate the preparation of Record Plans, Resident Engineers should note in red all 
changes in the project plans on their half-sized or full-sized field prints.  Upon project 
completion, these prints should be submitted to the Finals Unit with the rest of the project 
records to ensure that all field changes are properly recorded on the record plan originals. 
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Changes to the plans should be recorded as they are made.  The Record Plans should not 
be postponed for preparation during the finals process, as this could lead to errors or 
omissions in the Record Plans since the material is not as familiar after the fact, and, in 
some instances, impossible to reproduce. 

2-160  CONTRACT CHANGES 

► References:  Subsection 104.02 Alteration of Plans or Character of Work, Subsection
104.03 Extra Work, and Subsection 109.06 Extra and Force Account Work of the 
Standard Specifications for Construction 

2-160.10  Changes In Design/Supplemental Agreements 

Many projects will require work to be done which is not detailed or covered by the plans 
or contract documents.  As stated in Subsection 2-110.20 Changes Within and Outside 
the Scope of the Contract, the Resident Engineer must be careful in making changes 
during construction.  If it is determined that a change is necessary, the use of a Change 
Order (Appendix A-1) is necessary. 

The proposed change must be discussed with the Regional Construction Engineer and 
Project Manager before making all but minor changes that do not require a Change 
Order.  On all projects with full oversight by FHWA or where a Change Order is 
considered to be a major change as referred to under the Independent Cost Analysis for 
Change Orders - Guidance and Procedures (Appendix B-22), it is also necessary to 
discuss the proposed change with the FHWA representative, as this will give them a 
better understanding of the necessity for the change when the Change Order goes to 
FHWA for approval. 

Changes to a contract may be addressed by answering the following questions: 

1. Is the work eligible for Federal-aid?

2. What is the impact of the proposed contract change on the original “Scope of
the work”?

3. What is the basis of payment and what cost analysis must be completed to
support the negotiated prices that are part of the Change Order?

Section II – Contract Administration         II-35 



Changes of a minor nature may be made in the field without the use of a formal Change 
Order as long as the work is done under the appropriate bid items.  Such changes include 
minor changes in the alignment or grade of culverts, and the undercutting of small 
sections of the sub-grade to remove unsuitable material.  If work which starts out with the 
appearance of being minor later develops into a major change, a Change Order form 
should be initiated immediately to document the work and quantities. 

This may occur, for example, when the amount of sub-grade undercutting gradually 
increases during the progress of the project, through the excavation of many small areas, 
until a large quantity of excavation is involved.  In such a case, the Regional Construction 
Engineer, Project Manager, and the FHWA representative, if applicable, should be kept 
informed of the situation during the progress of the work. 

In all cases where there is a question as to whether the change required is of a “major” or 
“minor” nature, the Regional Construction Engineer should be consulted.  The 
Construction Environmental Engineer and the Environmental Unit should be consulted 
when the proposed work is outside of the project construction limits, as well as proposed 
changes to drainage features, impervious surface areas, or the discovery of illicit 
discharges. These situations may also require review by the Environmental Unit.  Work 
outside of the project limits is described in Section 11-110 Waste, Borrow, and Staging 
Areas.  Changes regarding drainage features are described in Subsection 11-150.20 
Operation Stormwater Permits.  The issue of illicit discharges is handled in Subsection 
11-150.30 Illicit Discharge Detection and Elimination. 

Refer to Section IX SiteManager for detailed instruction on approving a Change Order. 
Additional guidance on drafting Change Orders is found in Drafting and Executing 
Change Orders - Guidance and Procedures (Appendix B-23). 

2-160.20  Prime Contractor Claims 

In accordance with Subsection 105.20 Claims for Adjustment of the Standard 
Specifications for Construction, a Prime Contractor must file a written Notice of Intent to 
file a claim, prior to performing any of the disputed work.  The Prime Contractor must 
file the claim, in writing, within 90 calendar days of the Notice of Intent, or within 90 
days of acceptance, whichever occurs first. 

The Resident Engineer must send a copy of the Notice of Intent to the Regional 
Construction Engineer, the Construction Engineer, and the Regional Administrative 
Services Technician. 

Section II – Contract Administration         II-36 



The Resident Engineer will review and confirm that the Notice of Intent meets the 
requirements of Subsection 105.20 Claims for Adjustment in consultation with the 
Regional Construction Engineer and the Construction Engineer.  The Resident Engineer 
will then prepare a Written Order (Appendix A-3) that acknowledges receipt of the 
Notice of Intent to file a claim or informing the Contractor that the Notice of Intent does 
not meet the requirements of the contract.  The Written Order should not deny, accept, 
reject, or direct any other action relating to the claim; it is solely to acknowledge receipt 
of the Notice of Intent. 

The Resident Engineer must track, in accordance with the Force Account procedures, the 
contested work, and on a daily basis, reach consensus with the superintendent on all 
labor, equipment, and materials involved with contentious work.  The Resident Engineer 
will track the contested work using the Force Account Summation Form (Appendix B-
24) that is also available through the Field Forms directory.  Refer to Subsection 2-
170.30 Extra Work for more information. 

Once the actual claim is received by the Resident Engineer, they must send a copy of the 
claim immediately to the Construction Engineer, the Regional Construction Engineer, 
and the Regional Administrative Services Technician. 

The Construction Engineer, in concert with the Regional Construction Engineer and 
Resident Engineer, may formulate an early opinion on the merits of the contested work. 
The Resident Engineer will prepare a briefing of the matter for discussion with the 
Regional Construction Engineer and the Construction Engineer.  If the issue has merit, 
the Resident Engineer will be provided direction that may include negotiating the terms 
of a Change Order or proceeding on a Force Account basis.  If this is a full oversight 
project, FHWA must be included in this decision. 

All claim settlements will be memorialized through the execution of a Change Order.  
The Construction Engineer will provide a note to the project file outlining the terms of 
the settlement to be used in the development of the Change Order.  The claim settlement 
Change Order will follow the Change Order process.  Refer to Drafting and Execution 
Change Orders – Guidance and Procedures for more information. 
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2-160.30  Formal Contractor Meetings 

As previously stated for the Preconstruction Conference, the Regional Construction 
Engineer should digitally record the meeting proceedings.  The resulting digital file 
should be saved in the project correspondence files on the Construction Section network 
drive.  If there is a decision being made about contract work as a result of the meeting, 
the meeting should have meeting minutes that are sent to the Contractor with a letter to 
indicate that any discrepancies in the meeting record should be brought to the attention of 
the Regional Construction Engineer within ten working days.  Failure to respond shall 
indicate acceptance of the meeting minutes. 

Any meeting that involves a discussion of contract changes should be formally 
documented as well, along with any agreement between VTrans and the Contractor.  
Digital recordings, letters, email, or Written Orders are acceptable forms for contract 
change meeting documentation.  If the decision does result in a contract change, the 
change must be worked into a Change Order.  It is also important that Resident 
Engineers record the project meetings in their Daily Work Reports. 

2-170  MEASUREMENT, DOCUMENTATION, AND PAYMENT 

► Reference:  Section 109 Measurement and Payment of the Standard Specifications for
Construction 

2-170.10  General 

The general basis for payment to the Contractor for work performed and materials 
furnished is covered in Section 109 Measurement and Payment of the Standard 
Specifications for Construction.  More explicit directions for the measurement and 
payment of contract items are found under each item specification in Subsection 109.01 
Measurement of Quantities of the Standard Specifications for Construction. 

In addition, Section IV Construction and Inspection Details contain more specific guides 
for the measurement of work items based on VTrans policy and experience. 

It is the practice of the Construction Section to pay only once for work performed at any 
one location.  For example, if an excavated pipe trench should slump or be washed in 
before the pipe could be laid, the Contractor should not be paid for bringing the trench to 
flow-line grade the second time. 
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The Contractor should be fairly paid for all work performed.  Measurements should be 
made accurately, and enough measurements taken, to establish the true quantity involved. 
The Contractor should be invited to have one of their representatives participate in the 
measurement of quantities, as this will eliminate some duplication and assure an early 
agreement between the Contractor and the Resident Engineer as to the quantities to be 
paid. 

When estimating the payment of items such as common excavation or solid rock 
excavation, the Resident Engineer should cap the payment for the specific item at the 
contract quantity until final sections are taken, plotted, and the quantities calculated. 

Load count, or truck measurement, should only be acceptable as the method of 
measurement for quantities when authorized in the contract provisions, or as approved in 
writing by the Resident Engineer in the case of small quantities where other methods of 
measurement are impractical.  Quantities paid on any Bi-weekly Estimate must be 
substantiated so that the Contractor will only be paid for work performed.  This 
substantiation, which is a form of documentation, must be clear enough to be checked by 
persons not familiar with the project.  Such evidence may take the form of scale tickets, 
diary entries, material receipts, etc. 

For example, earthwork quantities might be supported by load count entries in the 
Inspector’s Daily Report or by limiting stations and quantity balances.  Pipe lengths may 
be initialed entries in the field book or the Inspector’s Daily Report.  A positive method 
of referencing each quantity on the Bi-weekly Estimate to its supporting measurements 
should be initiated on each project, but the method may vary with the complexity of the 
project.  Measurements should be kept up-to-date, and work should be paid for on the 
first Bi-weekly Estimate following the performance of acceptable work. 

2-170.20  Documentation 

An important part of measurement and payment is the documenting of quantity records. 
This means that all measurements and computations appearing in the Field books or 
computation sheets should be initialed and dated by the person doing the work.  Again, it 
is imperative that as soon as someone works on a project that they should enter their 
name and initials into the engineering force record in the summary book. 

All weight slips or delivery slips to be used as the basis for payment for specific items 
should bear the project name and number and should also be initialed and dated by the 
person receiving the slip, and their initials should be taken to mean that they certify that 
the material was actually incorporated into the project.  A person having occasion to 
initial slips should sign their full name on the first slip they receive each day, but 
subsequent slips should require only their initials. 
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If any deductions are to be made from the quantity shown on the slips, the computations 
or other basis for this determination should be shown on the particular slip in question. 
The paving foreman should also sign the slip, indicating their agreement with the pay 
quantity for that specific slip.  Items for which the quantity is determined by 
computations based on typical sections for plan dimensions should be checked in the 
field to ensure that the completed work actually does substantially conform to these 
typical sections or plans. 

Documentation for the last category may consist of a log in a field book showing the 
sections checked and approved, the date, and the signature of the person doing the 
inspection, or may be recorded in the Inspector’s Daily Report or by any other means that 
will ensure that all areas are adequately checked.  Examples of items requiring this type 
of documentation are fine grading, the various subbase courses, and concrete pours. 

If survey notes become a part of the documentation, these notes should always bear the 
project name and number, the date, and the names of the people working on the survey 
party.  Refer to Section IV Construction and Inspection Details for specific requirements 
for all items. 

2-170.30  Extra Work 

► References:  Subsection 101.02 Definitions and Terms, Subsection 104.03 Extra
Work, and Subsection 109.06 Extra and Force Account Work of the Standard 
Specifications for Construction 

Extra work is defined as work to be performed or labor and/or materials to be furnished 
by the Contractor in order to complete the project in an acceptable manner, but for which 
there is no applicable basis of payment provided in the contract.  There are three methods 
of paying for extra work, and they are listed in the preferred order as follows: 

1. Unit price basis:  Prices are established by a Change Order (Appendix A-1)
to show necessity for additional work.

a) A unit price basis payment should never be combined with the
payment of contract items for extra work, since contract items should
already account for overhead, labor, equipment, and incidentals
necessary to do the work.

Section II – Contract Administration         II-40 



b) Extra work which can be done by using items found in the Standard
Specifications for Construction should be done by the unit price basis.
Under this procedure, the necessary Items should be added to the
contract by Change Order and the work should be paid for in the
normal way.  Preferably, the Change Order should be executed before
the start of work.

2. Lump sum basis:  The total price is established by a Change Order to show
necessity for additional work.

a) Extra work, for which there are no appropriate items, may be paid for
on the lump sum basis.  In this case, the Contractor agrees to complete
the work by furnishing all the required labor, equipment, and materials
for a specified total price.

b) The extent of the work and the price is established by a Change Order
executed before the start of work.  When a Change Order cannot be
executed prior to the start of the work, a Written Order shall be issued
to document the agreement.  The Resident Engineer is responsible for
keeping documentation that will support the lump sum unit price.

3. Force account basis (cost plus):  Extra work for which there are no
appropriate items, or for which the Contractor and VTrans cannot agree upon
a lump sum price, can be done on a force account basis. Under this method,
the Contractor is paid the actual cost for labor and materials, plus various
percentages for overhead and profit. Detailed instructions for the Resident
Engineer in the performance of extra work on a force account basis may be
found in Subsection 109.06 Extra and Force Account Work of the Standard
Specifications for Construction and in Force Account - Extra Work –
Guidance (Appendix B-25). 

a. Extra work should be documented by a Written Order.  All daily work
activities, including days worked and any other information directly
related to the extra work should be documented within the Daily Work
Reports.  All changes to the contract should be formalized by a
Change Order.
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b. The Resident Engineer will keep accurate daily reports of the work as
it is done using the Force Account Summation Form which is also
available through the Field Forms directory.  The daily record of extra
work should be signed by the Resident Engineer and the Contractor’s
representative to show that they are in agreement as to the amount of
labor, materials, and equipment used that day.  Copies of the record
should be distributed to the Contractor, the field office, and Regional
Construction Engineer.

c. The Finals Engineer may serve as a reference to the Resident Engineer
in compiling the Force Account Summation Form.  The Resident
Engineer should then pay for the extra work in its entirety on the next
Bi-weekly Estimate, following the formal approval of the Change
Order.

d. If Summary Books are used, an Extra Work Record should be created
with a title (“Extra Work” #), followed by a brief description of the
work.  The Summary should show the following:

Original Final 
0    1  (unit) 

If Electronic Books are used, the item will be captured via the Change Order, and 
nothing further needs to be tabulated. 

2-180  LEGAL RELATIONS AND RESPONSIBILITIES 

► Reference:  Section 107 Legal Relations and Responsibility to the Public of the
Standard Specifications for Construction 

2-180.10  Integrity 

Absolute integrity on the part of all VTrans personnel is essential for maintaining public 
confidence in VTrans.  Integrity embraces everything that affects a person’s ability to do 
their job, including resourcefulness, decisiveness, adaptability, stability, professional 
action, and ethical behavior. 
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Project personnel shall be prohibited from doing engineering work for the Contractor, 
and receiving compensation.  No one at VTrans whose job involves negotiating, 
approving, or administering any contract or transaction on behalf of VTrans should have 
any financial or personal interest, direct or indirect, in the case.  If any VTrans employee 
has any interest in real property to be acquired for highway purposes, they should fully 
document the facts and circumstances of their interest and make them immediately 
known to their supervisor. 

VTrans employees shall not use VTrans equipment for personal business.  VTrans 
employees shall not seek to acquire VTrans property which is offered for sale without 
express written approval of the Chief Engineer.  The solicitation or acceptance of a cash 
loan by a VTrans employee from any Contractor doing business with the VTrans, or from 
any of the Contractor’s representatives, is another example of serious conflict of interest. 
Any case of dishonesty or serious conflict of interest will result in the immediate 
dismissal of the person or persons involved. 

2-180.20  Hatch Act 

By virtue of the use of Federal-aid funds for highway construction by VTrans, employees 
are subject to the provisions of the Hatch Act, a Federal Law concerning political 
activity.  A portion of the Hatch Act, Title 5 § 118K is quoted here as follows: 

A. No officer or employee of any State or local agency whose principal 
employment is in connection with any activity which is financed in whole or in 
part by loans or grants made by the United States or by any Federal agency 
should: 

1. Use his official authority or influence for the purpose of interfering
with an election or a nomination for office, or affecting the result
thereof, or;

2. Directly or indirectly coerce, attempt to coerce, command, or advise
any other such office or employee to pay, lend, or contribute any part
of his salary or compensation or anything else of value to any party,
committee, organization, agency, or person for political purposes.  No
such official or employee should take any active part in political
management or in political campaigns.  All such persons should retain
the right to vote as they may choose and to express their opinions on
all political subjects and candidates.
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2-180.30  Labor Compliance

As a part of the contract, it is required that all regulations with regard to labor compliance 
be properly followed.  Requirements of the Contractor and VTrans regarding the contract 
labor provisions are covered in the proposal and the referenced regulations.  A working 
knowledge of these regulations is expected of the VTrans personnel involved to assure 
compliance by the Contractor. 

Labor compliance guidance is available from the VTrans Civil Rights and Labor 
Compliance website at the following URL: 

http://vtrans.vermont.gov/civil-rights/doing-business/contractors-center/davis-bacon

More information about labor compliance guidance is also available by contacting staff in 
the VTrans Office of Civil Rights and Labor Compliance at the following URL: 

http://vtrans.vermont.gov/civil-rights/about/contact

A. Required Notices and Posters - Federal-aid Projects

In order to properly fulfill the contract, the Contractor must conform to all
labor compliance requirements of the contract and of FHWA-1273 Required
Contract Provisions – Federal-aid Construction Contracts included therein.
The Resident Engineer is responsibility for ensuring that all requirements
regarding labor compliance requirements are properly carried out, including
the display of all required posters.

The Office of Civil Rights and Labor Compliance provides the poster package
at or before the pre-construction conference.  The Resident Engineer must
ensure that the following posters are properly displayed before work
commences and throughout the duration of the project:

Required posters for projects with Davis-Bacon wage rates are as follows:

• Fraud Poster (Form PR-1022)

• Equal Opportunity is the Law Poster

• Notice to All Employees - WH Publication 1321 Poster

• Labor Wage Rate Schedule (Wage rates)

• Notice Employee Polygraph Protection Act - WH Publication 1462
Poster

• Your Rights Under the Family and Medical Leave Act Poster
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• Your Rights Under the USERRA: The Uniformed Services
Employment & Reemployment Rights Act Poster

• Emergency Phone Numbers

• CA-101 – VT Minimum Labor & Truck Rates

o English

o Metric

• Safety and Health Protection of the Job Poster

• Summary of the Equal Employment Opportunity Program

Required posters for projects without Davis-Bacon wage rates are as follows: 

• Equal Employment Opportunity is the Law

• Notice Employee Polygraph Protection Act - WH Publication 1462
Poster

• Fraud Poster (Form PR-1022)

• Notice to All Employees - WH Publication 1321 Poster

• Your Rights Under the Family Medical Leave Act

• Your Rights Under the USERRA: The Uniformed Services
Employment & Reemployment Rights Act Poster

• Safety and Health Protection of the Job

• The Equal Opportunity Program Summary

• Emergency Phone Numbers

• CA-101 – VT Minimum Labor & Truck Rates

o English

o Metric

• Federal Minimum Wage Rate Poster
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B. Interviews 

The Compliance Officer from the VTrans Office of Civil Rights and Labor 
Compliance may, in conjunction with the Resident Engineer, conduct random on-
the-job interviews with employees of the Contractor and Sub-Contractors to 
determine the actual wages being paid and whether the employee is properly 
classified in the work being performed.  Any wage discrepancies should be noted 
on the Resident Engineer Verification Form (Appendix B-26) and brought to the 
attention of the Contractor without delay. 

C. Payrolls 

On all Federal-aid contracts, the Contractor shall submit all Prime Contractor and 
Subcontractor payrolls to the Office of Civil Rights and Labor Compliance 
through the CORE FTP site, for each week in which any contract work is 
performed.  Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the Contractor, the Subcontractor, or their authorized 
agent who pays or supervises the payment of the persons employed under the 
contract. 

• Payroll Check:  The Resident Engineer should check the payroll(s) to
ensure compliance with the wage provisions of the contract.  The
following is a detailed list to use in determination of compliance:

1. The employees name, and 4 digit ID (for example, the last 4
digits of their SS#)

2. Worker classification

3. Regular hourly rate of pay, including rates of contributions or
costs anticipated for fringe benefits or their cash equivalents

4. Overtime rate

5. Daily and weekly numbers of hours worked

6. Deductions

7. Detailed information regarding various fringe benefits paid, if
applicable

8. Detailed information regarding approved apprenticeship or
trainee programs, if applicable
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• Resident Engineer Verification:  The Resident Engineer will randomly
sample the payrolls for accuracy and submit the Resident Engineer
Verification Form weekly to the Civil Right Program Manager in the
VTrans Office of Civil Rights and Labor Compliance.  Any
discrepancies should be noted on the Resident Engineer Verification
Form.

The Resident Engineer should use the Resident Engineer Verification Form to 
ensure compliance with the following: 

1. Whether the wages being paid to laborers and mechanics are not
less than required in the Contract.

2. If the work being performed by any specific class of employees,
including helpers or apprentices, conforms to the classification set
forth in the contract for the wage they are being paid.

3. Whether the wage classification is correct or if there appears to be
a disproportionate number of lower paid help (laborers, helpers, or
apprentices) indicating avoidance of minimum wage rules.

D. Violations 

The Labor Compliance Officer should be promptly notified of any complaints of 
Davis-Bacon act or other violations of the labor standards.  The Labor 
Compliance Officer will investigate all complaints in a timely manner and share 
the report with the Construction Engineer.  The VTrans Office of Civil Rights and 
Labor Compliance will work in close collaboration with the Construction Section 
to promptly address all payroll violations and to ensure prompt restitution by the 
Contractor or Subcontractor.  Deliberate violation of the labor compliance 
requirements regarding wages is a serious matter and will not be tolerated. 

Form PR-1273 for all Federal-aid projects is a part of the contract proposal and 
describes the required labor regulations.  The form appears as the first colored 
sheet in the proposal.  The requirement above is supplemented by information 
given in the contract proposal titled Outline of Federal Requirements Applicable 
to Labor for projects involving the Expenditure of Federal-aid Funds other than 
Inter-State. 

Any questions the Resident Engineer has in regard to labor should be referred to 
the Labor Compliance Officer in the VTrans Office of Civil Rights and Labor 
Compliance. 
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2-180.40  Entry on Private Lands for Survey Purposes 

Before entering on private property to do surveying work, the Resident Engineer shall 
contact the property owner and get permission to do so.  The work shall be done with the 
minimum damage to the land and disturbance to the owners.  Once the surveying work is 
complete, all stakes and any other related surveying materials should be removed. 

If the property owner declines to give such permission for this work and all reasonable 
means of seeking this permission to do so fail, the Regional Construction Engineer and 
the Assistant Attorney General's office for the Agency should be consulted. 

2-180.50  Improvement Release 

During the course of construction it may be necessary or desirable to perform work 
outside the limits of the State’s purchased right-of-way or construction easements.  The 
Resident Engineer should consult with the Environmental Construction Engineer and the 
Environmental Unit to confirm that there will be no impact to environmental resources or 
the need to amend environmental permits prior to making any agreement.  Such work 
will often be of benefit to the property owner, as well as to VTrans, and usually will be of 
a minor, temporary, or one-time nature.  Examples of such work include the flattening of 
slopes, construction of drives, and removal of brush or trees.  Such work should not 
require future maintenance or access off the right-of-way. 

Even if the property owner verbally agrees to the proposed construction on their land, 
they must sign a Property Owner’s Release (Appendix B-27) to limit the liability of the 
State.  The Property Owner’s Release should be distributed as noted on the form.  If the 
property owner refuses to sign the release, the work must not be performed.  No 
monetary payment will be made with the use of a Property Owner’s Release. 

The Right-of-Way Section is responsible for reviewing situations that involve securing 
easements from the property owner for permanent rights, such as drainage rights, the 
right to install and maintain culverts, and ditch and slope rights that require future 
maintenance.  The Right-of-Way Section is also responsible for agreements and payment 
for temporary rights upon which the property owner may insist. 
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2-180.60  Responsibilities of the Resident Engineer Regarding Equal Employment 
Opportunity 

The following are specific responsibilities of the Resident Engineer regarding equal 
employment opportunity: 

1. Knowledge of the identity and location of the Contractor’s Equal Employment
Opportunity (EEO) Officer.

2. Verification that all required notices and posters for the project are properly
displayed per Subsection 2-180.30 Labor Compliance.

3. Understanding the Contractor’s EEO policies and the procedures to
implement such policies, particularly within the area of employment of
women, minorities, and the disabled.

4. Understanding the VTrans On-the-Job Training (OJT) Program.

5. Knowledge of the working definition of a “disadvantaged person” and the
reasons that VTrans uses the classification.

6. Knowledge of the Contractor’s work force organization and the number of
minority, non-minority, and disadvantaged employees currently engaged in
each work classification that appears on the Contractor’s annual PF 1391
Report.

7. Awareness of any deficiencies in the Contractor’s EEO Program so that this
information can be brought to the attention of the VTrans Office of Civil
Rights and Labor Compliance.

8. Attending any Compliance Review made on their project by the VTrans
Office of Civil rights and Labor Compliance to verify that all of the
Contractor’s EEO responsibilities have been fulfilled.

9. Knowledge of the Training Special Provisions (CA 114), specifically Item
634.10 Employee Traineeship, and the Special Provision entitled Specific
Equal Employment Opportunity Responsibility, the Supplemental
Specifications, DBE Policy Contract Requirements, and the Commercially
Useful Function (CUF) portion of the Resident Engineer Verification Form.

10. Monitoring and confirmation through the use of the Resident Engineer
Verification Form (Appendix B-27) that the DBE is performing a
Commercially Useful Function (CUF).  Refer to VTrans DBE Policy (CA
110-Rev March 2011) for more information on evaluating the performance of
a CUF.
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The DBE program was established to provide opportunities for DBE contractors to grow 
successful businesses; the CUF is one way to help protect against fraud and abuse by 
confirming that the DBE contractor is performing a CUF. 

To ensure that payments made to DBE contractors be counted toward DBE goals, the 
DBE contractors must be deemed able to perform a CUF.  The Resident Engineer should 
determine if the DBE is properly executing the specified contract work and is carrying 
out its responsibilities by actually performing, managing, and supervising the work 
involved, consistent with standard industry practices. 

The directive HPM 6-4-1-2 Equal Employment Opportunity on Federal and Federal-aid 
Highway Construction Contracts; Including Supportive Services consolidates VTrans’ 
Equal Employment Opportunity requirements in one document, and supersedes several 
previous Instructional Memoranda, FHWA Notices, and FHWA Orders. 

In order for VTrans to avail itself of all eligible Federal-aid funds, VTrans should provide 
its assurance that employment in connection with all proposed projects will be provided 
without regard to race, color, religion, ancestry, national origin, sex, sexual orientation, 
gender identity, place of birth, age, or disability. 

This is mandated in Vermont Statutes (Title 21, Labor, Part 495), which includes the 
2013 amendments.  A link to this statute may be found at the following URL: 

http://legislature.vermont.gov/statutes/section/21/005/00495  

The only significant changes, not mandated by other authorities who are included in this 
directive, are as follows: 

• Prior to commencing construction, the Contractor should submit to the VTrans
OJT Program Manager in the Office of Civil Rights and Labor Compliance, for
approval, the number of trainees to be trained in each selected classification and
training program to be used.  Furthermore, the Contractor should specify the
starting time for training in each of the classifications and the starting rate of pay.

• Training in a particular laborer classification may be permitted on condition that
significant and meaningful training is provided and approved by the Division
Office.  Specific approvals on a project-by-project basis are not required.  VTrans
maintains approved specific training programs that Contractors may utilize.

• The Contractor must obtain the approval of the VTrans OJT Program Manager
before a proposed trainee can commence work that will count towards the training
hours requirement.
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• All training provided under these provisions should be reimbursed at the unit bid
price per hour of training for the duration of the approved training period
regardless of length.

• No payments should be made to the Contractor if either the failure to provide the
required training, or the failure to hire the trainee as a journeyman, is caused by
the Contractor and the Contractor evidences a lack of good faith in meeting the
requirements of this Training Special Provision.

• The Contractor should furnish each trainee a copy of the program they will be
following in providing the training.

2-180.70  Civil  Rights 

► Reference:  Section 0500-0550 VTrans Policy and Procedures Manual

VTrans Equal Employment Opportunity (EEO) Policy states that no person should, on 
grounds of race, color, religion, ancestry, national origin, sex, sexual orientation, gender 
identity, place of birth, age, or disability be subjected to discrimination in any program or 
activity.  This also means that harassment of employees because of race, color, religion, 
ancestry, national origin, sex, sexual orientation, gender identity, place of birth, age, or 
disability will not be tolerated.  All contractors, subcontractors, vendors, or consultants 
utilized by VTrans must also support this policy in accord with all applicable 
Federal/State Affirmative Action (AA) and EEO laws and regulations on all projects. 

A link to VTrans’ EEO/AA Policy may be found at the following URL: 

http://vtranscivilrights.vermont.gov/sites/aot_compliance/files/documents/eeo/VTransEE
OPolicyStatement.pdf  

The Resident Engineer has the primary responsibility for monitoring contract compliance 
with respect to civil rights requirements.  The Resident Engineer must promptly notify 
the VTrans Office of Civil Rights and Labor Compliance concerning any potential 
violations of civil rights and contractor compliance requirements, or in the event that 
complaints are made by any employees concerning any of these matters. 
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2-180.80  Contractor’s Responsibility For Work 

►  Reference:  Subsection 107.18 Contractor’s Responsibility for Work of the Standard 
Specifications for Construction 

On occasion, before a project is accepted, damage may occur to constructed elements of 
the project.  In these instances, the Resident Engineer must make a determination if the 
damage is in any way the fault of the Contractor.  If the damage is not the fault of the 
Contractor, the Agency will reimburse the Contractor the cost to rebuild, repair, or restore 
the work.  When making a determination of the Contractor’s responsibility, the Resident 
Engineer should refer to Contractor’s Responsibility for Work – Guidance and Process 
(Appendix B-28). 

2-180.90  Buy America Provisions 

►  References:  Subsection 107.22 Buy America Provisions of the Standard 
Specifications for Construction and Buy America Provisions – Guidance (Appendix B-
29) 

All steel and iron products incorporated into projects that receive Federal-aid shall be 
subject to the Buy America Provisions.  Areas of emphasis for the Regional Construction 
Engineer and Resident Engineer in enforcing this regulation include the following 
conditions: 

1. The Buy America requirements shall be discussed at preconstruction 
conferences. 

2. All steel and iron materials shall be inspected for compliance when delivered 
to the project and noted on inspection reports. 

3. All steel and iron materials certifications shall be received and approved 
before the material is incorporated into the project.  There may occasionally 
be extenuating circumstances where steel or iron materials may be 
incorporated into the project before a materials certification is received; in 
these cases, the Resident Engineer should obtain advanced written approval 
from the Regional Construction Engineer to do this. 

  

Section II – Contract Administration                                                                                                               II-52 



2-190  UTILITY RELOCATION AND ADJUSTMENT 

2-190.10  General 

When the facilities of utility companies are in conflict with the construction or 
improvement of a highway, the affected utility companies should be obligated to move, 
relocate, or protect such portions or sections, of their facilities.  In some instances, the 
utility facilities may qualify for reimbursement by VTrans for the cost of such 
adjustments.  In other instances, the cost of such work should be borne by the involved 
utility.  The determination of cost responsibility should be made well ahead of project 
construction by the Development Review & Permitting Services Section. 

The physical construction of the utility adjustments is usually accomplished by a utility 
with its own forces, or by a Contractor employed by the utility.  However, in some 
instances the work may be done via bid items in the project contract.  Work being done as 
part of the construction contract is not usually prompted by reimbursement eligibility, but 
rather by being the most expeditious method of getting the work done. 

In instances involving the transfer of funds; VTrans should reimburse the utility for 
eligible adjustments, or where the utility is to reimburse VTrans for non-eligible utility 
work being done by the Contractor.  The Development Review & Permitting Services 
Section should process a Utility Agreement between VTrans and the involved utility. 
This agreement should include plans prepared by, or for, the utility showing the proposed 
adjustment, as well as an estimate of costs.  The estimate should include a breakdown 
indicating the costs to be borne by VTrans and by the utility. 

The Resident Engineer should be aware of changes requested by a utility, and that a 
required Change Order should be prepared and signed by the individual authorizing the 
change for the utility.  This will assist the Development Review & Permitting Services 
Section in recouping costs for the utility work in the final billing of the specific utility. 

Details of any Utility Agreement as well as details and locations of the utility adjustments 
should be in accordance with CFR Title 23, Highways, Chapter 1, Subchapter G, Part 
645 – Utilities. 

This regulation may be found at the following URL: 

http://www.ecfr.gov/cgi-bin/text-idx?SID=378798a022062c216946ad9234374 
faa&node=pt23.1.645&rgn=div5 

Section II – Contract Administration         II-53 

http://www.ecfr.gov/cgi-bin/text-idx?SID=378798a022062c216946ad9234374faa&node=pt23.1.645&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=378798a022062c216946ad9234374faa&node=pt23.1.645&rgn=div5


In all projects funded to any extent with Federal monies, Federal requirements stipulate 
that VTrans and the Utility agree in writing on their separate responsibilities.  In the 
remaining instances where no transfer of funds is involved, the Development Review & 
Permitting Services Section should process an Occupancy Permit.  This Occupancy 
Permit should include plans prepared by, or for, the utility showing the proposed 
adjustment. 

In all instances, the arrangements with the utilities should be made well in advance of 
project construction by the Development Review & Permitting Services Section, with 
minimal or no involvement of Construction Section personnel. 

An Occupancy Permit satisfies the Federal requirement for a written agreement between 
VTrans and the utility.  Conversely, the processing of a Utility Agreement satisfies the 
VTrans requirement for an occupancy permit where the utility occupies a State highway 
right-of-way. 

Resident Engineers should be aware that the standard contract language includes a 
provision that the Contractor will work with the Utilities doing the relocation, but the 
Contractor cannot seek any additional compensation for these efforts.  However, Resident 
Engineers should document the facts relating to any delays associated to such work in 
their Daily Work Reports. 

2-190.20  Definitions 

AUTHORIZATION:  shall mean authorization by the State to the Utility to proceed 
with any phase of a project. 

CONSTRUCTION:  shall mean the actual building and all related work including utility 
relocation or adjustments. 

COSTS OF RIGHT-OF-WAY:  shall mean the costs of land required for the relocation 
of the utility facility. 

PRELIMINARY ENGINEERING:  shall mean and include locating, making of 
surveys, and the preparation of plans and estimates prior to the execution of an 
agreement. 

REIMBURSE:  shall mean that State or Federal funds may be used to pay back the 
utility to the extent provided by law. 

SALVAGE VALUE:  shall mean the amount received for utility property removed, if 
sold, or if retained for re-use, the amount at which the material recovered is charged to 
the materials and supplies account. 

STATE:  shall mean VTrans. 
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UTILITY:  shall mean and include all privately, publicly, or cooperatively-owned 
facilities consisting of telephone, electrical energy, oil, gas, and water including sewer, 
steam, and other pipe lines.  Dependent upon the meaning intended, the term “Utility” 
may also mean the utility company, inclusive of any wholly-owned subsidiary. 

2-190.30  Preconstruction Conference 

Following the award of execution of the contract, representatives of the utility companies 
and other affected and interested parties should attend a preconstruction conference as 
described in Section 2-130 Prosecution and Progress of the Work. 

2-190.40  Progress of Work 

The Notice to Proceed with Construction with regards to the inspection and relocation of 
utilities is the responsibility of the Utilities Engineer.  If the Development Review & 
Permitting Services Section has insufficient manpower to do this, they should request that 
either the Construction Engineer or the District Transportation Administrator assign an 
Inspector to the project.  The Resident Engineer should assume inspection responsibility 
when they arrive on the project. 

2-190.50  Inspection of Work 

The Resident Engineer should conduct an initial review of the proposed utility 
adjustments to verify that the facilities are being placed outside the limits of the planned 
highway improvements, or as otherwise set forth on the highway plans or in the Utility 
Special Provisions. The utility forces and the project personnel should use the same 
references when staking the utility relocation.  The establishment of all installations 
should be coordinated between the Resident Engineer and the utilities representative. 

The details and extent of on-going job inspection will depend primarily on whether there 
is any transfer of monies.  If VTrans is reimbursing a utility, the reimbursement should be 
based on accountability of time and materials.  Conversely, if a utility is to be billed for 
work done on its behalf, VTrans should be in a position to support the billing. 

In instances where a utility is relocating at its own expense, inspection may involve 
ensuring that facilities are relocated as planned utilizing proper construction techniques 
without undue inconvenience to the Contractor or the utility.  The only recordkeeping 
required in this case would be such notes that are advisable in the project diary. 
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2-190.60  Contract Records 

General:  Detailed daily construction records should be necessary only in situations 
involving the transfer of money, that is, when there is a Utility Agreement.  This is to 
ascertain that the proposed utility work is accomplished in accordance with the agreement 
and to provide data necessary to document and substantiate billing to, or from, a utility 
company. 

Force Account Agreements:  The Inspector should keep a daily record of the number 
and classification of employees, material, major equipment used, and other such 
information needed to verify billing charges.  A record should be made of all materials 
recovered from removed existing facilities.  The purpose of inspecting recovered 
materials is to prevent the junking or scrapping of same without ensuring that proper 
allowance is made for salvaged materials.  The Development Review & Permitting 
Services Section should be notified of the time and place where recovered materials will 
be available for inspection.  Since the Development Review & Permitting Services 
Section reviews all billing prior to authorizing payment, it is imperative that they should 
be familiar with the recovered materials and their values. 

Lump Sum Agreements:  When a utility relocation is performed by a utility company 
under a lump sum agreement, daily records are not required of man-hours, material items, 
or equipment time.  However, the Inspector should ensure that the work is accomplished 
in accordance with the requirements of the agreement.  Sufficient records of the work 
performed should be maintained to enable certification that the work has been 
accomplished in the manner prescribed in the agreement. 

Unit Price Basis (General Roadway Contract):  When the utility relocation is 
performed by the general contractor or their agents, a daily record should also be made of 
work operations by stations, the bid items used, and the quantities completed.  This 
should be included in the Inspector’s diary for each day work is performed, as well as in 
the field books. 

Changes in the Approved Work:  Utility companies may be authorized to do work 
involving changes in quantities or items not included in the approved estimate that may 
be necessary to accomplish the intent of the approved Utility Agreement.  However, the 
Development Review & Permitting Services Section should be apprised of such changes 
as they are responsible for determining the need for and the administration of, Utility 
Supplementary Agreements, in these instances, a Change Order should be completed as 
outlined previously. 
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2-190.70  Utility Adjustment Report

The Utility Adjustment Report form is needed only where a utility is performing 
reimbursable Force Account work.  This form should be completed weekly by the utility 
company and forwarded to the Resident Engineer.  The Resident Engineer should initial 
the form to signify that the entries are correct, based on their inspections, and should 
forward the completed Utility Adjustment Report to Construction Headquarters. 

2-200  RIGHT-OF-WAY

2-200.10  General

► Reference:   Subsection 2-110.10 Project Control Documents

The Resident Engineer should make a study of the various right-of-way plans prior to the 
start of construction, and during staking operations, to ensure that the roadway is clear for 
the start of the Contractor’s operations.  If certain work is to be done by other parties, the 
Resident Engineer should see that this work is accomplished on such a schedule as to not 
interfere with the Contractor.  A check of the right-of-way plans will also disclose any 
work to be done for the property owners and this information can be passed on to the 
Contractor. 

During construction, the Resident Engineer should watch for encroachments back onto 
the VTrans project right-of-way by adjoining property owners.  This could occur, for 
example, in the form of fences, barns, houses, gas pumps, or signs.  If such an 
encroachment occurs, the Resident Engineer should immediately contact the Right-of-
Way Section, which is responsible for contacting the property owner and ensuring that 
the encroachment(s) be removed from the project right-of-way. 

2-200.20  Instructions For Completion Of “Permit” Form TA210

A completed “Permit” Form TA210 is required for any changes or driveway construction 
on State Highways.  These types of changes may include a new driveway location (if the 
change is significant), a change in driveway width, or a change in driveway use (from 
residential to commercial, for example).  The permit, along with a signed Property 
Owner Release Form, where applicable, is the responsibility of the Development Review 
& Permitting Services Section and/or the Right-of-Way & Utilities & Survey Section, if 
applicable, and should be completely administered by either Section for all designed 
driveways.  No work should be done on a driveway until a copy of “Permit” Form 
TA210 has been signed and returned to the Resident Engineer. 
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The following information should be included on a completed a “Permit” Form TA210: 

• The name of the property owner requesting a new drive or change from the
original permit

• The town, highway route number, and location of the drive by project station,
mileage marker, and position right or left of the roadway centerline

• A description of the drive work to be done, including the designated use of the
drive (commercial, residential, industrial, or agricultural), the proposed width
of the drive, and the proposed surface of the drive

• The permit status

• The date work is to begin

• The property owner’s signature(s) and date

The bottom portion of the “Permit” Form TA210 is reserved for a description of the 
conditions specified for the drive by the Chief Engineer. 
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3-100  GENERAL 

► Reference:  Section 105.09 Construction Stakes of the Standard Specifications for
Construction 

This section of the Construction Manual outlines methods for accomplishing the field work 
necessary to provide the Contractor with the project layout and elevations.  The methods 
described have proven efficient for many Resident Engineers, but it is recognized that other 
methods and procedures may work well for other individuals. 

It is one of the duties of the Resident Engineer to see that the Contractor is furnished with the 
initial layout and engineering at the time that it is needed.  The work includes surveying for line 
and grades, engineering work for drainage, and the design of special features. 

The accuracy of surveying and engineering work must be consistent with its intended use.  The 
centerline control points should be carefully and accurately tied in so that the centerline can later 
be easily and accurately reproduced.  Usually, during the original stake-out, the work is 
performed in the woods over rough terrain.  The resulting accuracy of the work will not be 
exceptionally good, but must be adequate for determining the location of the offset stakes from 
which the Contractor will start operations.  Later, when the line and grades are produced at the 
sub-grade level, a greater accuracy is desirable and easily obtainable. 

It must be kept in mind that incorrect methods and/or procedures at the time of staking a project 
will normally result in less accuracy being obtained and in the end will result in an increased 
amount of time being required to accomplish acceptable work.  Time spent, whether short or 
long, is no guarantee of quality stake-out work; correct method and procedure used to 
accomplish the work will give the best results.  Advice on proper operation of survey equipment 
follows, but is far from being all inclusive.  

1. Keep the total station, data collector, GPS receiver, and transit in good working order.  It
is recommended that you frequently check these instruments by verifying the following
items to ensure that they are still in proper adjustment:

• Alignment – (1) Double center; (2) Turn direct angles

• Levels – Keep backsights and foresights even, and peg level as needed (this
procedure is outlined later in this section)

2. Except when slope taping, the measuring tape should be kept horizontal and a plumb bob
should be used for the vertical transfer of measurement.

3. Check the level rod with a tie tape to verify that it is marked correctly.  Sections may
have been inadvertently interchanged with other rods or, through wear, the joints may
have worn together.  Both incidences will result in incorrect level elevations.
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It is assumed in the following discussions in this section of this manual that personnel are 
familiar with the use of the total station, data collector, transit, level, tape, and other related 
surveying equipment. 

3-110  ENGINEERING REQUIREMENTS 

► Reference: Subsection 105.09 Construction Stakes of the Standard Specifications for
Construction 

VTrans’ obligations to the Contractor on all projects are described under Subsection 105.09 
Construction Stakes of the Standard Specifications for Construction.  These standard initial 
obligations on the part of VTrans include: 

• Initial layout including the alignment and elevation, horizontal and vertical control

• Layout of subgrade (rerun centerline alignment and finished grades)

• Layout permanent pavement markings

This section describes any construction layout that is to be performed by VTrans project 
personnel to support the Contractor’s operation.  The initial layout will generally establish the 
location and elevations of the various work items, with any additional layout work being the 
responsibility of the Contractor.  Standard initial obligations on the part of the Contractor 
include: 

• Preservation of all survey stakes set by VTrans

• Replacement of any and all stakes or grades disturbed by their operations

3-120  DEFINITIONS 

The following definitions should be referred to by VTrans’ and Contractor’s personnel to ensure 
accuracy and proper usage of terms. 

Alignment: A series of tangents and curves identifying a centerline for an existing or proposed 
highway. 

Azimuth:  The direction of one point or object, with respect to another, where the direction of 
the line is expressed as the clockwise angle from 0º to 360º. 

Bar-code Level:  A level instrument designed to electronically read a special leveling rod with a 
bar-code face. Readings are automatically recorded on an electronic data recorder. 

Bench Mark: A relatively permanent material object, bearing a marked point whose elevation 
above or below an adopted datum is known. 
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Central Angle:  The angle at the center of radius of a circular arc included between the radii that 
pass through the beginning point (P.C.) and the ending point (P.T.) of the arc.  This is also 
known as the delta angle. 

Coordinate System:  A reference system for defining points in space or on a particular surface 
by means of distances or angles, or both, with relation to designated axes, planes, or surfaces. 

Corner, Quarter Section:  A corner midway between the controlling section corners, depending 
on location within the township. 

Corner, Section:  A corner established at the junction of surveyed section lines established by 
the United States Public Land System (USPLS). 

Cross-Section:  The elevations of the surface of the ground measured along a line perpendicular 
to the centerline or base line at any given station on the alignment. 

Datum:  A reference system whereby the position of one point can be directly related to another. 

Deflection Angle:  The horizontal angle measured from the prolongation of the preceding 
tangent line, right or left, to the following tangent line. 

Digital Terrain Model (DTM):  A model of the existing terrain that is developed from elevation 
data collected with reference to a coordinate system. 

Easement:  A non-possessing interest held by one person or agency in land of another whereby 
the first person is accorded partial use of such land for a specific purpose.  Easements fall into 
three broad categories: surface; subsurface; and overhead. 

EDMI:  An Electronic Distance Measuring Instrument used to measure distances between points 
by using phase differences between transmitted and returned electromagnetic waves of known 
frequency and speed. 

GPS:  The Global Positioning System. The navigational and positioning system that provides 
location of a position on or above the Earth by a special receiver that interprets signals received 
simultaneously from several of a constellation of satellites. 

Level Circuit:  The systematic measurement of elevations commencing on a known elevation 
point and ending on a known elevation point. 

Leveling Rod:  A straight rod or bar with a flat face graduated in linear units with zero at the 
bottom, used in measuring the vertical distance between a point on the ground and the horizontal 
line of sight of a leveling instrument. 

NAD83:  The North American Datum of 1983.  It is an adjustment of the horizontal coordinate 
system. 

NGS:  The National Geodetic Survey is a United States federal agency that defines and manages 
the national coordinate system. 
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Trigonometric Leveling:  The determination of differences in elevation using trigonometric 
procedures with observed vertical angles and measured or computed horizontal or inclined 
distances. 

USGS:  The United States Geological Survey is a scientific agency of the United States 
government that studies our landscape, natural resources, and natural hazards. 

USPLS:  The United States Public Land System consists of a set of rules by which boundaries 
and subdivisions of public lands have been established in the United States.  The USPLS is often 
used for designating the location of a parcel of land. 

3-130  CARE OF EQUIPMENT 

Construction Headquarters is responsible for maintaining an inventory of all construction 
equipment.  Examples of this equipment include the following items: 

• Total stations 

• Data collectors 

• Transits 

• GPS receivers 

• Levels and level rods 

• Instrument tripods 

• Planimeters 

• Digital cameras 

• Turbidity meters 

• Fall Protection Lanyards 

• Harnesses 

• Torque wrenches 

• Portable signs 

A description of each piece of equipment and the name of the employee responsible for it is 
entered into the inventory database through the use of the Equipment Assignment Record Form 
(Appendix C-1).  Cell phone and pager inventory, assignment, and maintenance are conducted 
through the Highway Business Office.  Refer to Equipment Assignment Record Form – Example 
(Appendix C-2) for a sample of this form. 
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3-130.10  Assignment and Transfer 

Equipment will be assigned to employees as required by the job on which they are or will 
be working.  Regional Construction Engineers may sign for and retain spare equipment. 
In this case, the Regional Construction Engineer will be held responsible for the 
equipment. 

The Equipment Assignment Record Form should be obtained from the Administrative 
Services Technician in Construction Headquarters.  Once the employee receives the 
assigned equipment, the employee should sign the Equipment Assignment Record Form 
and send the original of this form to Headquarters for recordkeeping and updating of the 
inventory database. 

When transferring equipment, it is the responsibility of the individual who is currently 
assigned the equipment to notify the Administrative Services Technician by telephone or 
e-mail of the equipment transfer.  Include the following items when reporting equipment 
to be transferred: 

• Employee name and number (receiving the transferred equipment)

• Equipment type, make, and model

• Equipment serial number

• Equipment AOT tag number

• Transferred equipment’s assigned project

• Transferred equipment’s assigned region

If equipment is transferred without proper notice to the Administrative Services 
Technician and is subsequently reported to be missing, the employee who was originally 
assigned the equipment will be held responsible for its disappearance and may be liable 
for its replacement. 

3-130.20  Maintenance and Reassignment 

The Construction Section has yearly maintenance contracts with various vendors, 
requiring equipment to be turned in to Construction Headquarters annually during the 
winter months.  Equipment is sent out for cleaning, calibration, and any repairs needed at 
that time.  When bringing equipment in for maintenance, verify that all items are 
returned; including legs, batteries, cords, manuals, cases, etc., in case reassignment of the 
equipment is necessary.  Once the maintenance has been completed, equipment will be 
reassigned and redistributed by the Regional Construction Engineer based on need and 
availability. 
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Steel tapes that are to be stored for any length of time should be cleaned and lightly oiled.  
Transit legs and range rods should be repainted, if needed.  Level rods which are 
damaged, or hard to read, should be exchanged for new or reconditioned ones at 
Construction Headquarters.  Axes and sledge hammers should be painted orange or red to 
expedite locating them if left lying on the ground.  Transits should be kept clean on the 
external surfaces, but should not be taken apart to clean or repair.  Minor adjustments for 
accuracy, as described in any good surveying book, may be made in the field.  Notify 
your immediate supervisor for assistance if major repairs or adjustments are necessary. 

3-130.30  Repairs/Adjustments 

Resident Engineers should make a habit of verifying the accuracy of the equipment being 
assigned to them.  In the event that a piece of equipment is subject to shock or vibration, 
the accuracy should be verified.  If it is not operating precisely, the Administrative 
Services Technician should be contacted to have the piece of equipment adjusted. 

3-130.40  Care of Equipment 

The Resident Engineer should inspect all equipment at the start of the day for its physical 
condition and cleanliness.  The exterior of all pieces of equipment should be cleaned 
frequently.  Each piece of equipment should be kept in its original case, which contains 
padding to prevent damage from shock and vibration.  If the original equipment case 
becomes damaged or lost, a suitable replacement will be provided by Construction 
Headquarters. 

All instruments should only be handled by the designated grip points.  Failure to properly 
handle instruments will lead to premature wear and eventual breakage, causing them to 
be out of service for repair.  Contact the Administrative Services Technician at 
Construction Headquarters if your instrument is in need of repair; unless you are 
authorized to do so, don’t attempt to repair an instrument yourself. 

Take the instrument off of its tripod while moving it to a new setup or location.  Damage 
to the instrument can result if this practice is not followed. 

Do not leave your instrument unattended.  This is especially important during windy 
conditions caused by storms or high-speed traffic adjacent to the instrument.  Any sudden 
gust of wind can throw an instrument off level or topple it causing severe damage. 

Never use an instrument in rainy or snowy weather.  If circumstances require the 
operation of the instrument in either dusty or moderately damp conditions, place a plastic 
bag over the instrument while not in use.  This will minimize the possibility of dust and 
moisture contaminating the instrument. 
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If any equipment or instrument is exposed to moderately damp conditions, they should be 
dried thoroughly and left in a well-ventilated area, outside of their case, to ensure that any 
moisture residing inside the instrument can evaporate.  Failure to do this will lead to 
corrosion and eventual failure of critical electronic components inside the instrument. 

All prisms should be checked daily to ensure that they are clean, not cracked, and that 
they are assembled correctly. 

Verify that all batteries, such as Ni-Cad units, are completely discharged before 
attempting to recharge them.  Failure to do this will result in diminished battery life due 
to the “memory” developed by the battery.  Newer nickel metal hydride or lithium-ion 
batteries are not as prone to this phenomenon. 

3-130.50  Tips for Proper Instrument Setup 

Survey party members should follow these guidelines when setting up their instruments 
to ensure proper operation and data collection. 

Push the tripod leg shoes or “feet” firmly into the ground. Do not stomp on the feet of the 
tripod legs, as this may damage them.  Even pressure, applied parallel to the tripod leg, 
should be used on each tripod foot. 

Place the tripod legs in a position that will result in a minimal amount of walking around 
the setup.  The tripod should be set at a height that enables the eye piece of the instrument 
to be at a comfortable position for the operator.  Avoid having to hunch over or stand on 
the tip of your toes to operate the instrument.  Other members of the survey party may 
also need to use your instrument setup, so try to find a happy medium regarding tripod 
height. 

When setting up an instrument in windy conditions, be sure to set one leg of the tripod 
downwind to gain additional stability.  This will minimize the potential for the instrument 
to topple over. 

When setting up an instrument on frozen ground, place flat boards under the tips of the 
tripod legs.  If possible, place snow around the bottom of the legs to minimize any 
potential shifting or settling of the setup. 

When setting up an instrument in hot weather on bituminous concrete pavement, place 
flat boards under the tips of the tripod legs to prevent the setup from settling into the hot 
asphalt.  In any case, endeavor to establish a stable setup for the instrument that won’t 
shift position regardless of the surface upon which it is placed. 
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3-130.60  Adjustment for Line of Sight or “Peg Test” 

A “Peg Test” is a simple procedure that surveyors use to adjust their instruments so that 
the axis of sight is perpendicular to the vertical axis and thus parallel to the axis of the 
level bubble.  This results in the verification that the instrument’s line of sight is perfectly 
horizontal. 

Figure 3-1:  Setups for a Level Peg Test 

Setup #1:  Determine the difference between two line of sight shots that are opposite of 
each other. 

Example: 

First height of rod shot = 3.50 ft 

Second height of rod shot = 4.25 ft 

The difference between first and second rod shots is equal to the first height of 
rod shot minus the second height of rod shot. 

Difference between first and second rod shots = 4.25 ft – 3.50 ft = 0.75 ft 
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Setup #2:  Required to determine the theoretical height of rod.  Verify that the tripod legs 
are repositioned and the instrument is leveled again before taking rod shots at Setup #2. 

Example: 

Third height of rod shot = 2.55 ft 

Fourth height of rod shot = 1.70 ft 

Theoretical height of rod is equal to the third height of rod shot minus the 
difference between first and second rod shots 

Theoretical height of rod = 2.55 ft – 0.75 ft = 1.80 ft 

If the axis of sight is parallel to the axis of the level bubble (that is, horizontal), the fourth 
height of rod shot should be equal to the theoretical height of rod shot.  The difference, if 
any, between the computed and actual readings is the error to be corrected by adjustment. 
In the case of our example, we have the following: 

Example: 

EA = Adjustment Error = The theoretical height of rod minus the fourth height of 
rod shot 

EA = 1.70 ft – 1.80 ft = – 0.10 ft 

Therefore, the instrument is out of level with an adjustment error of – 0.10 ft.  Regardless 
of whether the error is positive or negative, any error greater than 0.02 ft requires 
adjustment. 

To adjust the level, sight the fourth shot of 1.70 ft again as shown under Setup #2.  Using 
the instrument’s crosshairs adjustment screw (refer to figure 3-2, below), adjust the 
crosshairs of the level so that they now read the theoretical height of rod of 1.80 ft. 

Figure 3-2: Detail of Crosshair Adjustment Screw 

Section III – Engineering and Construction Surveying           III-10 



Once the crosshairs are adjusted, perform the setups shown in Setups #1 and #2 again to 
check the adjustment of the level.  Perform the calculations again to determine whether or 
not the level is still out of adjustment.  If the theoretical height of rod and actual height of 
rod are within the tolerance limit of 0.02 ft (+ or –), the level is in adjustment and further 
adjustment is not required. 

If the difference is outside the tolerance limit, that is, greater than 0.02 ft (+ or –), 
continue to perform this test until the level falls within the tolerance limit. 

3-140  FIELD NOTES 

Field notes are the written record of pertinent information, layout, measurements, and 
observations of the project.  They should be kept according to uniform practices and conform, as 
a minimum, to the following general requirements: 

Neatness:  Use a sharp pencil of at least 3-H hardness.  Avoid crowding the information and 
keep the book as clean as possible. 

Legibility:  Use standard symbols and abbreviations to keep notes compact.  Use plain lettering 
to avoid confusion. 

Clarity:  Plan work ahead of time so that data can be clearly indicated.  Do not make ambiguous 
statements.  Line up descriptions and make sketches for clarity.  Record data in a consistent way. 
Assume that the person who will use your notes has no familiarity with the work 

Completeness:  Show all pertinent measurements and observations.  Use a degree of accuracy 
consistent with the operation.  If in doubt about the need for the data, record it.  Review data 
before leaving the field.  All entries must include: 

• The date and weather conditions

• Task Title

• Names of all persons in the survey crew and their assignments

The title page must be completed as the book or project is started.  The VTrans return address 
must be noted on the title page in case the book is lost.  The book must be adequately indexed, 
pages numbered and cross-referenced to contents. 

Permanence:  All entries should be made directly into bound books.  At the completion of the 
project, the books should be filed as part of the permanent record in keeping with Finals Unit 
policies. 
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Accuracy:  Record exactly what was done at the time it was done, rather than depending on 
memory at a later time.  Never erase entries in a field book.  If an item is incorrectly entered, 
draw a line through the item and insert the corrected value immediately above.  When it is 
necessary to add data to notes previously prepared, the additional item should be dated and 
initialed.  Always enter notes directly into the record. 

Self-checking:  Notes should be kept so that the work can be checked without returning to the 
field.  Any person familiar with the project should be able to verify the accuracy of the work 
from the information contained in the notes. 

3-150  COOPERATION WITH THE CONTRACTOR AND PROPERTY 
OWNERS 

Property owners should be contacted before any construction surveying is done on land bought 
from them.  Introduce yourself to the property owners and tell them what your function will be in 
connection with the project and answer any questions that they may have.  This takes time, but 
makes for a better relationship between VTrans, the Contractor, and the property owner. 

Inform the property owner how to contact you during the normal working day.  This can be done 
simply by handing them your VTrans business card.  Record in your diary the date and any part 
of the conversation that is vital to the project. 

Care must be taken to avoid damage to private property.  Bench marks, ties, and stakes must be 
placed within the right-of-way (ROW) when possible.  Nailing and cutting must not be done on 
private structures, trees, or bushes.  Use only non-destructive, temporary marking, such as 
flagging and stakes driven in the ground.  Information may be written on the flagging.  Avoid 
painting any surface which will be visible after construction is completed. 

Prior to the beginning of any construction activity, the Resident Engineer should have a meeting 
with the Contractor or the Contractor’s representatives to go over the procedures that will be 
used to stake out the project.  This should include all phases of the construction engineering.  In 
addition, the Resident Engineer should address the following: 

1. How control points are established for alignment centerlines, bridges, drainage, etc.
and the importance of this procedure and the Contractor’s cooperation in preserving
all stakes encountered in the field.

2. Arrange for help from the Contractor in the form of personnel to assist in taking
original cross-sections, borrow pit cross-sections, final cross-sections, structure cross-
sections, etc.  If both the Contractor and VTrans are represented in this work, this will
help prevent any future claims against the project.
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3. Explain to the Contractor that they should verify that there are no mistakes or errors
in the plans before working on the various items.  If errors are found, the Contractor
is to give the Resident Engineer ample time to make the necessary corrections.  The
Resident Engineer should inform the Contractor that no claims will be brought
against VTrans or the project if the Contractor is negligent in this respect.

3-160  ALIGNMENT 

3-160.10  Running Centerline 

The original survey line, as run for design purposes, is very often the only line that will 
have been run before the project is turned over to the Construction Section.  This line is 
the one that will be used initially as the basis for all construction surveying. 

Often portions of the original line have been revised during the design phase of the 
project and have never been run in the field.  The original line, with any revisions, will 
normally be reproduced by the stake-out party, using the following procedure.  For the 
most part, this procedure will also be followed while running the centerline throughout 
the duration of the project. 

Transfer of Curve Data:  Enter all curve data given on the plans into a hardbound Field 
Book; specifically in Field Book# 4 or a handheld data collector.  Check the given curve 
data and compute the required deflection angles.  Check for line revisions.  Refer to 
Subsection 5-130.25 Field Book #4 – Control for other information to be entered in Field 
Book #4.  The handheld data collector software will automatically calculate deflection 
angles for you.  Should any problems be encountered when entering information into the 
data collector, contact either Construction Headquarters or the Route Survey Unit. 

Locate Control Points:  Locate the original control point ties and re-establish the control 
points; PIs, PCs, PTs, POTs, and POCs.  Refer to Subsection 3-160.30 Control Point Ties 
for re-tying control points. 

Run the Line:  Using standard surveying methods, run the line, including curves, 
tangents, and sub-tangents as necessary.  Running the line by way of the coordinate 
stakeout method is also an acceptable approach and will be defined in a subsequent 
edition of this manual. 

Mark the centerline at 20 m (50 ft) intervals, using sixteen penny spikes.  Use a piece of 
flagging on the head of the spike to improve its visibility.  To mark a line on a 
bituminous concrete surface, use a short roofing nail, or a masonry nail. 
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Note the error of closure when coming into each original control point, both as to 
distance and deflection.  If the error is greater than that acceptable for the type of survey 
being done, it may be necessary to re-measure the deflection angle at the PI or to re-tape 
the sub-tangent.  As a last resort on a long curve that will not close, it may be necessary 
to run the curve from the PC and the PT towards the middle of the curve, in order to 
distribute the error. 

While running the centerline, establish any new control points, which may be necessary 
for future line location or for the running of parallel offset lines. When the transit is set up 
over a control point, hubs may be put out at right angles to the centerline for use as 
centerline ties or as offset line control points.  Refer to Subsection 3-160.30 Control Point 
Ties and to Subsection 3-160.20 Parallel Offset Lines to assist with these operations. 

3-160.20  Parallel Offset Lines 

It is often advantageous to run a line which is parallel to the survey centerline.  This line 
may be used as an aid for the original staking of the project or as an aid in determining 
right angles for the taking of cross-sections. 

Determine Offset Distance:  Study the plans and cross-sections to determine the 
distance to offset the parallel line.  The line should fall outside the limits of construction 
but inside the Project Demarcation Fence (PDF), and be close enough to the top of cut or 
toe of fill to be useful.  The offset distance will vary for different sections of the project, 
depending on the depth of the cut or fill. 

Set Out Control Points:  Using the transit at the control points on the centerline, (PCs, 
PTs, POCs, POTs) set out points at right angles to the centerline, at a distance equal to 
the offset of the proposed offset line.  If a hub with a nail in the top is used for this point, 
it may also serve as a control point tie for the centerline (Refer to Subsection 3-160.30 
Control Point Ties). In hilly terrain, the procedure of slope taping is useful.  (Refer to 
Subsection 3-200.10 Slope Taping).  The coordinate stakeout method may also be used. 

With the transit over the offset control point, either sight the centerline control point and 
turn 90°, or sight on the next offset control point, if visible.  Proceed to run a line to the 
next offset control point, marking the line at full, half, and odd stations with spikes as 
necessary. 

To run a parallel offset curve, the same deflections are used as are used when running the 
centerline curve.  However, the chord length must be corrected, being longer on the 
outside of the curve and shorter on the inside of the curve. 
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The chord distance is proportional to the offset distance and is computed by the following 
formula: 

CO = CCL × (RCL + DO) / RCL 

where: 

CO = Length of the chord on the offset line 

CCL = Length of the chord on the centerline 

RCL = Radius of the centerline curve 

DO = Offset distance 

Example: 

Compute the length of the chord (CO) on the offset line between 20 m stations on 
a line which is offset –30 m on the inside of a 582.125 m radius curve. 

CO = CCL × (RCL + DO) / RCL 

CO = 20.00 m × (582.125 m – 30.00 m) / 582.125 m 

CO = 18.969 m 

Therefore, the length of the chord on the offset line is 18.969 m. 

3-160.30  Control Point Ties 

Control points are those points that are used to define the survey line and include PIs, 
PCs, PTs, POTs and POSTs.  Control point ties are measurements used to relocate these 
control points once the original points have been removed during the construction 
operations.  The original control point ties are normally within the construction limits, so 
new ties must be established which fall outside the construction limits and which will 
survive throughout the duration of the project. 
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The preferred control points to be tied are those mentioned above, but often ties to these 
points will be difficult to use after excavation has been performed because the points fall 
in deep cuts or high fill sections.  Therefore it may be necessary to establish 
supplementary control points on the survey centerline that can be more easily tied and 
used, such as points that occur in shallow cuts and fills or at the transition between a cut 
and a fill.  The best time to establish these supplementary control points is at the time the 
centerline is rerun prior to the staking operation, as this will save a transit set up during 
the process of tying the control points. 

Control points may be tied in several ways with the method chosen, depending on the 
terrain and the width of the construction area.  In narrow construction areas, where tie 
distances of less than 30 m (100 ft) may be used and the tape can be properly plumbed, 
control points may be tied by measurements to fixed objects such as ledges, trees, 
buildings, or wood hubs driven into the ground. 

Where the construction area is wider than 30 m (100 ft) and especially where a parallel 
offset line is to be run, the control points are normally tied by a line of hubs placed at 
right angles to the centerline, with distances measured from the hubs to the control point. 
These hubs must be set by the use of a transit and the distances must be carefully 
measured. 

The use of slope taping is often helpful in steep terrain.  When a parallel offset line is to 
be run, it is normal to place one of the tie hubs at the offset line distance, so that the hub 
then becomes a control point on the offset line.  A third method of tying which may be 
used is to set up two lines of sight intersecting at the control point.  This method is 
normally used only where taping is impossible or impractical.  Refer to Subsection 3-
200.10 Slope Taping for more information. 

Regardless of the method used to establish a specific control point, enough reference 
points should be set to provide assurance that the control point can always be 
reestablished.  Because the Contractor’s operations invariably destroy some of the 
reference points, enough points should be located so that the control point can be 
replaced even though one or two of the reference points have been destroyed.  For this 
reason and to serve as a check on the field work, a minimum of three reference points 
should be established for tying each control point. 

Hubs used as a tie point should have a small nail in the top to be used as the actual 
reference point and these hubs should be witnessed with two tall witness stakes to aid in 
their location.  The station of the control point and the tie distance should be written on 
the witness stakes. 

Section III – Engineering and Construction Surveying           III-16 



The following figures illustrate some of the methods used to tie control points: 

Figure 3-3:  Sketch showing Control Point Ties (Tape ties to topography or hubs) 

Figure 3-4:  Sketch showing Control Point Ties (Right angle hub ties) 
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Figure 3-5:  Sketch showing Control Point Ties (Sight intersection ties) 

3-160.40  Offset Staking of Centerline 

When sufficient control has been established to ensure the reproduction of the original 
alignment, generally before construction, the centerline must be referenced to 
construction stakes.  Construction stakes are placed at right angles on the left and right on 
each 20 m (50 ft) station and on stations where an equation exists. 

The usual methods for offset staking of a centerline are as follows: 

1. Right Angle Prism: On tangents alignment, sighting ahead or back, holding 
the prism over the centerline point, and establishing a line which will be at 
right angles to the centerline of the roadway. 

2. Transit: The transit is used to obtain right angles when setting stakes; 
however, this accuracy is time consuming and is not usually warranted for 
offset staking of a centerline. 

After determining the right angle line, a stake is driven at an offset outside the limits of 
clearing and grubbing.  If a parallel offset line has been run (Refer to Subsection 3-160.20 
Parallel Offset Lines), this line may be used to aid in the staking.  The stake is driven 
approximately 150 mm (6 in) beyond the nail, which marks the station on the offset line, 
and the distance from the nail to the front of the stake is measured.  From this 
measurement and the known offset distance of the parallel line, the stake offset distance 
from the survey centerline is computed. 
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It is common practice to mark the stake elevations on the back of each stake.  This gives 
you many benches that may be used for sectioning and drainage where a high degree of 
accuracy is unnecessary.  After construction is complete and the final sections have been 
taken, all stakes should be pulled and destroyed. 

The following examples show how to mark offsets, stations, and cuts and fills on 
construction stakes with required information.  Offset distances are measured and marked 
to the nearest 10 mm/1 cm (½ in) and the cuts and fills are computed and marked to the 
nearest 50 mm (2 in). 

Figure 3-6:  Offset stake markings 

Figure 3-7:  Cut and fill stake markings 
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Figure 3-8:  Offset stake markings for a curve 

3-170  VERTICAL CONTROL 

3-170.10  Bench Lines and Bench Mark Transfers 

Surveying crews should observe the following rules when working with benches, bench 
lines, and bench mark transfers: 

• Retain original benches that are located outside construction limits, but are within
working distances.

• Pick locations for bench marks, keeping in mind that the bench mark will be used
for leveling the offset stakes, as well as other requirements that exist during
construction.

• Establish a bench mark approximately every 150 m (500 ft) in addition to those
that should be placed for reference when layout work of a structure or large pipe
will be required.

• Transfer the elevation of the original bench mark to the new location.  Run
separate levels both ways to ensure the accuracy of the new bench mark.

• Bench marks must be recorded in a permanent field book.  Benches which have
been destroyed must be crossed out of the book and the list kept current in Field
Book #4.

• To reference bench marks, use a flat stake with the bench mark number and
elevation on it and nail it to a tree or other suitable location.  Never establish
bench marks outside the right-of-way unless you have obtained permission from
the property owner.

• The original bench line is a balanced line, but the original benches may have been
disturbed in one way or another and may not check between bench marks.  After
bench marks have been transferred and before the project is too far along, all
original and transferred benches must be balanced and then used throughout the
project.
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The following method may be used when transferring bench marks: 

1. The elevations are computed from bench mark to bench mark. 

2. To check your computations, add the backsights and foresights columns. 

3. The net difference added to or subtracted from the previous bench mark 
should prove the new elevation. 

Example: 

 B.S. HI F.S. Elevation 

BM #1    30.48 m 

 1.524 m 32.004 m   

T.P.   -0.914 m 31.09 m 

 3.353 m 34.442 m   

BM #2   -0.610 m 33.833 m 

Compute the elevation of BM #2: 

Backsight total = 1.524 + 3.353 =  4.877 

Foresight total = –0.914 + –0.610 = –1.524 

Combined total = 4.877 + –1.524 = 3.353 

BM #2 elevation = BM #1 elevation + Combined total 

BM #2 elevation = 30.48 + 3.353 

BM #2 elevation = 33.833 

Therefore, the elevation of BM #2 is 33.833 m. 

3-170.20  Offset Stake Leveling 

Construction stakes require leveling before they can be used by the Contractor for 
grading work.  Notes may be taken on either loose leaf paper or in a bound book.  Loose 
leaf paper is more practical when a project is leveled in sections, or where only one side 
of the road can be leveled at a time.  The level notes must be kept for the duration of the 
project. 
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The Resident Engineer must give some thought to the leveling process before it is started. 
Usually, it is just as well to hold off until the clearing and grubbing is complete, then 
replace the missing stakes and decide on a course to follow.  On larger projects, it is just 
as well to go up one side of the road or line of stakes at a time; making sure that the notes 
are set up according to the example shown.  The shots are read to the nearest 10 mm/1 cm 
(½ in) and the distance (cut or fill) to the finished grade is written on the stake to the 
nearest 10 mm/1 cm (½ in). 

Once the levels have been taken on a line of stakes, the elevation of the stakes can be 
figured and from that, the cut or fill to the finish grade of the roadway may be computed. 
The results of these computations must be checked before being put on the stakes.  The 
Resident Engineer must spot check the stakes to ensure that the information pertaining to 
a particular stake is put on the correct one.  Refer to Subsection 3-160.40 Offset Staking 
of Centerline for the prescribed method of marking stakes. 

To check for large errors in either the stake levels or the original cross-sections, the stake 
levels should be plotted on the cross-sections at the proper offset.  If both the stake 
elevation and the cross-sections are accurate, the stake elevation plot will be 750 mm to 
900 mm (30 in to 35 in) above the plotted ground surface. 

3-170.30 Subgrade Stake Leveling 

When it is time for the Contractor to fine grade the sub-grade, the Resident Engineer 
must re-run the centerline, from which the Contractor can offset the working stakes.  It is 
the Contractor’s responsibility to check the location, alignment, and elevations to verify 
that they are correct. 

To re-run the centerline, the Contractor will set out working stakes and mark the station 
and offset on these stakes.  They will spot check these stakes for conformity to the typical 
section and then establish finish grades on the sub-grade stakes, using the elevation as 
taken from the Plan Grade sheets. 

If the actual finish grade cannot be placed on the stake, then the procedure is to reference 
the cut or fill distance to the actual finish grade.  Care should be taken to balance 
foresights and backsights and shots should be kept within a distance of 60 m (200 ft) of 
the transit or level.  Before grades are run from each change of height of instrument (HI), 
the calculations should be checked to ensure that the proper grades are matched to the 
proper stake. 
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After changing your HI, you should check back onto a stake on which you set a grade 
with your last set up.  Stakes should be firmly set and generally are offset 0.3 m to 0.6 
meters (1 ft to 2 ft) from the computed toe of the subgrade.  In this way, the stakes will 
remain in position with a minimum of replacement throughout the sub-base operations.  It 
is very important to use the same reference to grade the stakes throughout the operation. 

If the actual finish grade cannot be placed on the stake, then the procedure is to reference 
the cut or fill distance to the actual finish grade.  Care should be taken to balance 
foresights and backsights and shots should be kept within a distance of 60 m (200 ft) of 
the transit or level.  Before grades are run from each change of height of instrument (HI), 
the calculations should be checked to ensure that the proper grades are matched to the 
proper stake. 

After changing your HI, you should check back onto a stake on which you set a grade 
with your last set up.  Stakes should be firmly set and generally are offset 0.3 m to 0.6 m 
(1 ft to 2 ft) from the computed toe of the subgrade.  In this way, the stakes will remain in 
position with a minimum of replacement throughout the sub-base operations.  It is very 
important to use the same reference to grade the stakes throughout the operation.  As you 
come to a bench mark, levels should be checked and a variance of greater than 10 mm (½ 
in) should not be tolerated between bench marks that are known from previous work to 
be accurate. 

3-180  CROSS-SECTIONING 

3-180.10  General 

Revised original, final, and borrow pit sections may be taken on conventional field level 
note paper.  An example of cross-sectioning with this type of note paper can be found by 
referring to Section 3-180.90 Borrow Pit Sections.  Sections for special ditches, 
undercutting subgrade, slope stabilization, channel and structure excavation, and culverts, 
will normally be recorded in the proper Field Book (Field Book #2 - Drainage; Field 
Book #3 - Bridge; Field Book #6 - Excavation; Field Book #7 – Miscellaneous). 

Roadway cross-sections should be taken at 20 m (50 ft) intervals along the centerline of 
the project on all full and half stations.  A cross-section survey party should consist of a 
chief, who is usually the note keeper, a transit person, and two or three rod persons, 
depending upon terrain and conditions.  Accuracy should be stressed at all times because 
an improperly read or recorded offset can cause problems at a later date. 
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Cross-sections should be taken at 90° to all stations on the tangent between the PT and 
the PC and radial to the curve at all stations between the PC and PT on the curve.  Right 
and left of base line or centerline is determined by standing on the line and facing 
forward in the direction of increasing stations.  A rod reading an offset should be 
recorded for each break or change in terrain both right and left of centerline for a 
sufficient distance to ensure covering the area to be worked.  On level terrain, the 
maximum distance between shots should be held to 10 m (30 ft). 

Survey cross-section notes should be recorded by one of the following two methods: 

1. As a fraction with the rod reading recorded as the numerator and the offset
recorded as the denominator, with succeeding shots written across the page; this
method is usually used in a Drainage Book.

2. In columns, with the offset and rod reading in separate columns and additional
reading recorded down the page.

Example: 

(1) 0.975 1.400 1.585 2.710 

⊄ 3.1 6.1 7.6 

(2) ⊄ 0.975 

Rt. 3.1 1.400 

6.1 1.585 

7.6 2.710 

When the sectioning of a revised line is necessary, then the final sections must be 
taken at these same stations.  When taking sections, check HIs, right angles, and 
exercise care in taping and in the use of the hand level. 

Make proper notations such as edge of stone-fill (ESF), old ground (OG) or anything 
that should be noted which would help clarify the situation to someone not familiar 
with the job.  All survey notes must show the project name, number, personnel doing 
the work, and the date. 
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Figure 3-9:  Conventional Field Level Notes 

3-180.20  Preconstruction Centerline Cross-Sections 

Any area of the project that has a revised centerline and shows equated stations on the 
cross-sections may require new original cross-sections before construction begins. 
Sections should be taken as explained in Subsection 3-180.10 General.  Additional cross-
sections may be necessary to adequately compute excavation in cut-to-fill transitions. 

3-180.30  Cross-Section Extensions 

It will be necessary to extend all original survey cross-sections that do not extend beyond 
the limits of construction.  This is delineated by dashed lines shown on the cross-sections 
by the designers. 

3-180.40  Stripped Ledge Cross-Sections 

In all cases, ledge sections are required to verify the sub-surface ledge line shown on the 
plans and for computation of the final quantity of rock excavation and for the assignment 
of the rock over-breakage quantity.  Additional cross-sections may be required when 
there are major changes in the ledge profile. In this case, the sections will be plotted on 
separate sheets, with the proper template, and the quantity of rock excavation computed. 
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When taking a stripped ledge section, all shots should be taken on the ledge.  “Ledge 
under” shots serve no purpose and can lead to mistakes being made if they are indicated 
as ledge on the plot. 

3-180.50  Drainage Pipe Cross-Sections 

For each drainage pipe up to 1200 mm (48 in) in diameter, a cross-section should be 
taken before work commences along the proposed centerline of the pipe.  This section 
should be recorded, as it is taken, in the Drainage Book in the particular section of the 
book set up for the pipe.  This section will then be plotted, templated, and used to 
compute the quantity of the trench excavation.  It will also be used to determine the 
correct location of the inlet and outlet, both horizontally and vertically.  From this 
information the correct length of pipe can be determined.  Refer to Subsection 3-180.70 
Structure Sections for sections covering pipes greater than 1200 mm (48 in) in diameter. 

3-180.60  Channel Sections 

Channel sections should be taken according to standard survey procedure from a base 
line set up for the particular channel or, if parallel to the roadway, may be covered by an 
extension of roadway sections.  Baselines for channel excavation should be tied to the 
roadway baseline.  Channel excavation, when used in connection with a structure, will be 
for the inlet and outlet of the structure or a pipe greater than 1200 mm (48 in) in span or 
diameter.  The channel excavation should begin 300 mm (12 in) beyond each end of the 
structure or pipe.  It is recommended that new preliminary channel sections be taken at 
the time of construction staking and that final channel sections be taken as soon as work 
is completed on each channel location. 

3-180.70  Structure Sections 

For each drainage pipe or structure greater than 1200 mm (48 in) in diameter, cross-
sections should be taken at 90° to the centerline of the pipe and to a distance of one-half 
of the pipe diameter plus 3 m (10 ft) each side of the centerline.  The station interval of 
the sections will be 10 m (30 ft) or less as required to cover the conditions.  For bridges, 
the sections should have separate baselines for each pier and each abutment, with the 
baselines being parallel to the centerline of bearing at each location sectioned. 
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Structure sections should be taken at all changes in direction of the structure excavation 
limits as shown in the following sketch: 

Figure 3-10:  Typical Structural Excavation Limits 

3-180.80  Gravel Pit Stripping Sections 

► Reference:  Subsection 203.13 Method of Measurement, Part (b) Borrow of the
Standard Specifications for Construction 

For each gravel pit for which sections are to be taken, set up and tie in a baseline. 
Careful attention needs to be given to the setting up of this baseline so that it can either be 
preserved for the duration of the project or adequately tied in so that it can be reproduced 
at any time.  It is also good practice to record a transit bearing for the baseline. 
Preliminary and final sections of the stripped area are necessary, as well as to put on the 
limits of the pit used, to satisfy the requirements of Subsection 203.13 Method of 
Measurement, Part (b) Borrow. 

3-180.90  Borrow Pit Sections 

The amount of earth, gravel, rock, or other material excavated or filled on a construction 
project may be determined by borrow pit leveling. 
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Figure 3-11:  Sketch of Borrow Pit Cross-sections 

The following steps should be followed in the field work for the layout of a borrow pit: 

1. The borrow pit baseline should be one tangent and may be placed anywhere in the
area.  Both ends of the baseline must be securely tied in, well outside the
construction limits.  Pits that are located within 150 m (500 ft) of the project’s
roadway centerline should be further tied to the roadway centerline.

2. The borrow pit baseline may be completely to the left or right of the pit or it may
go through the pit.  Therefore, it is possible and acceptable to have all offsets to
the left or right of the borrow pit baseline.

3. When the borrow pit is adjacent to the project roadway, the centerline tangent/sub
tangent may be used as the baseline with stations extended to include the borrow
pit area.

4. Make a sketch of the borrow pit on a blank sheet of field paper and place it after
the cover sheet.  The cover sheet should show the name and location of the
borrow pit, weather conditions, the names of the individuals on the survey crew
and which instruments they were responsible for.  The sketch should show all ties,
approximate boundaries, beginning and ending stations, names and addresses of
all owners, and an approximate north arrow.
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5. Rather than starting the borrow pit stationing at 0+000, start the stationing at
10+000 or 20+000 to avoid possibly negative station values if the beginning
needs to be extended.

6. If possible, borrow pit elevations should be referenced to the established roadway
bench line.  Borrow pits outside the project area may have an assumed bench line.
A minimum of two bench marks is required.

7. Original pit sections are normally taken at 10 m (30 ft) station intervals (i.e.,
10+000, 10+020, 10+040, etc.).  However, in the case where the terrain is
relatively flat and uniform, 20 m (50 ft) station intervals are permitted.

8. Original odd stations may be taken, but it must be a full width section.  Partial odd
stations should not be taken.

9. A final section must be taken for every original section within the excavation
area, unless the Resident Engineer deletes an original section.  It is possible to
have extraneous original sections at the beginning or ending of the pit, but this is
acceptable because they are outside of the excavation area.

10. Original sections should not be taken until the pit is stripped.  If, for some reason,
original sections were taken before the pit is stripped, fill end areas will result.
These fill end areas usually will be subtracted from the cut end areas to obtain the
final payment area.  This should be avoided, as the deducted area will not usually
equal the original stripped area.

11. When dealing with steep embankments or other conditions, the Resident Engineer
may take slope levels instead of the conventional rod reading/offset levels.

12. The Resident Engineer may take original sections via conventional rod
reading/offsets and final sections via slope levels or vice versa.

13. Slope levels should not be mixed with conventional levels for the same station.  If
deemed necessary, they will be accepted, but it is preferred that mixed levels for
the same station be avoided.  Different paper should be used for each method.
Conventional levels can be taken on slope level paper by using a vertical angle of
0°.

14. If the original section needs to be extended, use the same original sheets for the
station involved.  If the extension is to the left of baseline, take care in indicating
the new height of instrument (HI).  The HI at the top of the page is for the “left-
most rod reading.”  Extensions to the right of baseline cause no problem since the
new HI is placed in the next available box.

15. The stationing must be in ascending sequence.
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16. Cross-sections must be perpendicular (90°) to the baseline and not skewed.  If a
pit is wide enough, run parallel offset lines left and/or right of the baseline outside
the anticipated excavation area.  Set witnesses on each station along the offset
line, flagging every other witness.  Another way to do this is to set up the transit
on every baseline station, then turn 90°, thus giving the rod-person exact
direction.

17. Original and final sections may be taken using 3-D survey methods and then
sections can be generated from the data.

The following rules should be followed in the field work for the taking of field levels: 

1. Notes should be taken on conventional level paper contained in either a loose-leaf
or bound field book.  This paper, commonly referred to as “engineer’s field book
paper,” can be obtained from Construction Headquarters.

2. All field book entries should be legible.

3. All rod reading should contain a legible decimal point, even if it happens to be a
whole number.  For example, 5.0 must be the recorded rod reading of “5.”

4. Offsets should be taken to the nearest 10 mm/1 cm (½ in).

5. Ditto marks (“) or dashes (-) should not be used when an offset or rod reading is
the same as the previous shot.

6. Enter a rod reading of 0 (zero) as 0.0; do not leave a blank or use a dash instead.

7. If it is necessary to change the HI within a station, enter the value “9999” in the
space allocated for the offset and the proper HI in the space allocated for the rod
reading.

Example: 

531.720 
  9999 

8. When dealing with HI changes to the left of baseline, the surveyor should be
aware that the HI at the top of the page is for the “left-most rod reading” and take
care to make proper entries.
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9. The baseline shot may be placed anywhere on the page.  However, the final
arrangement of shots must be in sequence, from the far left to the far right.  If the
baseline splits the pit, the usual procedure is as follows:

• Place the baseline shot somewhere in the middle of the page

• Take all the shots to the right

• Come back to the baseline and take all the shots to the left

10. Distances between offsets should not exceed 10 m (30 ft) except in flat areas, but
they may be any distance from the baseline (i.e., 12, 19, 29, 33, 40.8, etc.).

11. On final sections, indicate the edge of the excavated pit (EP) and old ground (OG)
shots.  For best results, do not take old ground shots beyond the excavation limits
because this causes slight slivers of cut or fill.  However, if the original sections
were taken before the pit was stripped, shots must be taken to the old undisturbed
ground because the pit strippings must be deducted from the cut areas.

12. HI calculations, transit turns, etc., may be recorded on the left-hand page.

13. The beginning and ending final stations must be denoted as zero section or butt
section.  If the Resident Engineer desires a zero area to be used, it must be
denoted as a zero section.  If an actual end area is desired, a final section must be
taken and properly denoted as a butt section.  Obviously, an end area cannot be
calculated unless there is an original and final section.

14. Butt sections in the middle of the pit are acceptable, but be sure to denote these
very carefully.  The butt may be within the original sections and/or the final
section.

15. Estimated offsets and rod readings are not acceptable practice.  Typical field note
entries that must be determined are the following:

• Level for another 20 m (50 ft)

• Continued up (or down) the same slope for 30 m (100 ft)

• Out 6 m (20 ft), up 2 m (6 ft)
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16. Normally, the original cross-section for a given station will extend beyond the
final section.  If so, a perpendicular line is assumed from the extreme final shot to
the original ground line.  If the final section extends beyond the original section, a
straight line is assumed from the furthest original shot to the furthest final shot.
Therefore, it is important not to take extraneous final shots outside the excavated
pit unless absolutely necessary.

17. Do not prefix “non-plus” rod readings with a minus sign, since a rod reading is
assumed to be negative unless prefixed by a plus (+) sign.  This avoids the
inadvertent “adding together” of two negative numbers when entering survey
data.

18. Topo descriptions should be limited to 10 characters and must be written legibly.

19. There should not be a different topo description at the same offset for both
original and final sections; however, there may be two descriptions at the same
offset for the same terrain type.

Figure 3-12:  Sketch of a Typical Transit Setup 

3-190  STRUCTURE, STAKE-OUT, AND CONTROL 

3-190.10  Culverts 

When laying out the alignment for a culvert, the Resident Engineer should first locate, in 
the field, the inlet and outlet stations, and offsets, as shown on the plans, to determine 
whether the culvert meets field conditions.  Minor adjustments may be needed in culvert 
stationing and/or skew angle.  Grade stakes are usually placed at proposed inlets and 
outlets. 
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If, in the opinion of the Resident Engineer, the culvert should be moved a considerable 
distance or a new culvert should be added, they should present this information with 
drawings to their supervisor.  Modifications in drainage systems may require changes in 
drainage rights, or new rights to be acquired, and possible amendments to the project’s 
Storm Water Discharge Permit (Refer to the contract). 

After the culvert location has been tentatively determined, stakes should be placed 
beyond inlets and outlets along the proposed centerline of the culvert.  Where inlets and 
outlets fall with Drop Inlets, the centerline of the Drop Inlet should be staked parallel 
with the centerline of the road.  Good judgment should be used in the placement of stakes 
so that they are not disturbed during the placement of the culvert. 

The original cross-section along the proposed centerline of the culvert should be taken 
and offset stakes should be leveled (Refer to Subsection 3-190.40 Retaining Walls.).  
Levels should appear in the Drainage Book (Refer to Section V Sample Field Book.).  
This cross-section, the roadway template, and the culvert cross-section along the 
proposed centerline of the culvert should then be plotted on cross-section paper.  Refer to 
figure 3-12 for the correct method for determining the side slope ratio.  This method 
should only be used on tangent alignments.  Where severe road grades occur in horizontal 
curves, a graphic solution should be used. 

Figure 3-13:  Computation for Side Slope on a Skewed Section 
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Once the correct culvert length and elevation have been determined, the stake is ready to 
be marked.  The front face of the stake should show the station, diameter, length, and 
type of pipe and whether the stake refers to the inlet or outlet of the pipe or the centerline 
of the drop inlet.  One side of the stake should show the centerline or baseline offset and 
the distance to the end of the pipe.  The opposite side should show the percent of grade of 
the pipe.  It is advisable to discuss stake markings with the Contractor’s Pipe Foreman 
and/or Drainage Foreman to establish a policy for marking stakes throughout the project. 

3-190.20  Underdrains 

Underdrains are normally staked at 20 m (50 ft) intervals and at the beginning, ending, 
change of directions, and outlet points.  It is advisable to confer with the Contractor on 
where to place the offset line to protect stakes during the construction process. 

3-190.30  Drop Inlets and Catch Basins 

Drop inlets and catch basins should be accurately laid out with proper elevations given. 
Offsets should be taken from the roadway centerline.  Stakes should be set in line with 
the back inside edge of drop inlets and back edge of grates for catch basins when curbing 
directs the water into drop inlets or catch basins.  For typical pipe stakeout methods, refer 
to the following figures: 

Figure 3-14:  Sketch Showing a Typical Pipe Stakeout (Plan View) 
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Figure 3-15:  Sketch Showing a Typical Pipe Stakeout (Section View) 

3-190.40  Retaining Walls 

Retaining walls are usually placed in the outside ditch line of a roadway cut section. 
Control for the offset line should be placed so that the line may be easily reproduced. 
Offset stakes are usually placed on the shoulder slope at 20 m (50 ft) intervals and at the 
beginning and ending points of the retaining wall.  If the retaining wall occurs in vertical 
and/or horizontal curves, it may be more practical to use 10 m (30 ft) intervals.  Stakes 
should be marked with the station, offset, and cut.  The plans normally locate the 
retaining wall from the centerline and the elevation from finish grade of the road. 

3-190.50  Bridges 

Bridges must be very carefully staked out and referenced.  More than the minimum 
number of control points should be provided so that, if one or several control points are 
destroyed during construction, the bridge can still be quickly and accurately located and 
re-staked.  On some bridge sites, it will not be possible to provide completely accurate 
reference stakes until the Contractor has performed some initial work, such as providing a 
working area in a river for a pier.  In such a case, sufficient layout must be performed to 
allow the Contractor to build the working area; then when the point can be occupied, a 
more accurate layout should be performed.  Throughout the construction, the reference 
stakes should be maintained and their accuracy improved whenever possible. 
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The layout of a bridge must start with a complete study of the plans and cross-sections to 
determine how the work will be performed.  A separate book should be used to record the 
layout information and quantities for each bridge.  For bridges with spans greater than 30 
m (100 ft) in length, a total station should be used.  Total stations are assigned to 
Resident Engineers based on the complexity of a project.  The VTrans Route Survey 
Section can also be contacted for bridge layout using their total station. 

In the sketches that follow, several different methods of bridge layout are shown.  These 
methods are merely one of several that might be used depending on the terrain around the 
structure and the complexity of the bridge. 

1. Bridge Layout on a Tangent

2. Bridge Layout on a Curve

3. Bridge Layout for a River Crossing

4. Determination of an Inaccessible Distance

5. Triangulation

The accuracy of the more difficult layouts should be checked by using VTrans total 
station equipment, or through the VTrans Route Survey Section. 

Figure 3-16:  Sketch Showing a Typical Bridge Layout on a Tangent 
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Figure 3-17:  Sketch Showing a Typical Bridge Layout on a Curve 

Figure 3-18:  Sketch Showing a Typical Bridge Layout for a River Crossing 
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Figure 3-19:  Sketch Showing a Typical Bridge Location Using Triangulation 

3-190.60  Concrete Box Culvert 

The Resident Engineer may choose to perform the initial layout of a concrete box culvert 
using either an elaborate setup or a simpler centerline control method.  The centerline 
control method provides basic information at the onset of the project for the Contractor, 
with additional layout performed when the Contractor has reached a point where they 
may need additional control for further work.  Each method has its advantages. 

By initially making a complete layout with line and grade control, the Resident Engineer 
has fulfilled the obligation of line and grade.  However, much of this will be wasted effort 
as it is often impossible to improve the area without a subsequent loss of control.  To 
ensure that everything is built as intended, the Resident Engineer must do additional stake 
out as construction progresses.  In most cases, it is more logical to do the minimum for 
initial layout and provide the control as it is required by construction. 
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Figure 3-20:  Sketch Showing the Stakeout of a Box Culvert 

3-190.70  Bridge Beam Profiles 

It is necessary to profile the top of erected bridge steel beams to ensure a good riding 
finished road surface.  Any irregularities in bridge seats, camber of beams, or dead load 
deflection will be addressed by this process. 

Field Book entries should be made with the project name, project number, contract 
number, station, and structure name or number.  A sketch of the beam layout should be 
made on the project plans or structural steel plans, identifying the beam numbers, 
abutments and piers, direction of stations, stream flow, etc. 

The Project Manager in the Structures Section can provide a beam profile spreadsheet to 
assist in determining the proper depth of concrete over the beams.  The finish grades at 
1.5 m (5 ft) intervals (or other intervals shown on the beam profile spreadsheet) over the 
beams should be determined before taking the beam profiles.  The profiles should be 
taken at the same intervals as shown on the beam profile spreadsheet.   

The following procedure should be followed to minimize the work involved: 

For Simple Span Bridges:  Label the centerline of bearing of Beam #1 (the beam 
on the left in the direction of stationing), Span #1 as 0+000.  Take rod readings at 
intervals of 1.5 m (5 ft), or other specified intervals as necessary.  Distances are to 
be recorded as 0+000, 0+001.5, 0+003, 0+004.5, etc., to the centerline of bearing 
at the opposite end of beam.  Repeat this procedure for all beams and all spans, 
always starting at 0+000 on each beam. 

For Continuous Span Bridges:  Use the same procedure for Continuous Span 
Bridges as for Simple Span Bridges, except start at the centerline of bearing at the 
beginning of the span and continue the rod readings at the intervals shown on the 
beam profile spreadsheet to the centerline of bearing at the end of each continuous 
run of steel girder. 
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If a beam has a top cover plate, note the locations where the rod is set on top of 
this cover plate.  Take all measurements along the top of the steel beams with a 
steel tape. 

The following table shows sample notes for determining top beam elevations: 

HI 156.283 Rod Elevation of Top Beam 

Beam #1 

0+000 = Ȼ of Bearing 0.341 155.942 

0+001.5 0.357 155.926 

0+003 0.396 155.887 

0+004.5 0.418 155.865 

0+006, etc. 0.433 155.850 

0+018 0.524 155.759 

0+018.54 = Ȼ of Bearing 0.530 155.753 

Beam #2 

0+000 = Ȼ of Bearing 0.533 155.750 

+001.5 0.549 155.734 

0+003 0.573 155.710 

0+004.5 0.606 155.677 

0+018.54 = Ȼ of Bearing 0.710 155.573 

Beam #3 

0+000 = Ȼ of Bearing 0.713 155.570 

0+001.5 0.722 155.561 

0+003 0.738 155.545 

0+004.5 0.765 155.518 

0+018 0.829 155.454 

0+018.54 = Ȼ of Bearing 0.835 155.448 

Section III – Engineering and Construction Surveying           III-40 



Compute the depth of concrete required at each profile point using the following rules: 

• In all cases, the field computation should involve only the subtraction of the
elevation of the beam from the theoretical screed elevation.  The screed
elevations should be furnished on the beam profile spreadsheets to the
Resident Engineer by the Structures Section Project Manager.

• Take the beam profiles as indicated above.  Reduce the notes and list the
elevations on the beam profile spreadsheets where indicated, then complete
the computations.

• The notes on the beam profile spreadsheet specify the minimum depth of
concrete required over the beam.  Where the field computations indicate that
any concrete depth is less than the minimum, all the computed depths should
be increased by the amount necessary to bring the depth up to the specified
minimum and the finished grade of the bridge should be raised accordingly.

• Where there are any questions as to the method or results of the computations,
the information should be forwarded to the Structures Section for clarification
and verification.

3-190.80  Bridge and Underpass Clearance 

Bridge clearances should be a matter of public record as soon as any change occurs.  In 
order to ensure this practice is performed and standardize, the methods used in recording, 
the measurements must be taken according to diagrams shown further on in this Section. 

Upon completion of any new structure, the Resident Engineer will measure and confirm 
that the proper underpass clearances have been maintained and report these findings to 
the VTrans Bridge Management & Inspection Engineer as final clearances in lieu of the 
original ones sent when the restriction first occurred. 

In the case of paving project under an existing structure vertical clearance measurements 
will be taken before and after paving is completed. 
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Figure 3-21:  Sketch Showing Bridge Underpass Measurements for Projects Under an 
Existing Structure 

Figure 3-22:  Sketch Showing Bridge Underpass Measurements for Projects Over an 
Existing Roadway 

3-200  MISCELLANEOUS 

3-200.10  Slope Taping 

The Slope Taping method is used on steep slopes to obtain a horizontal measurement. 
When slope taping is used and executed with care, the results can be accurate and save 
time.  Use the following procedure when slope taping: 

1. Occupy the first point with the transit.

2. Establish the point to which the distance is needed.
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3. Hold the zero end of the tape at the telescope axis.  Using the middle cross-hair,
sight on the point to which you are measuring.  If this point cannot be seen, then
sight on the point of the tape which is plumb over the offset point (use a plumb
bob).  Read the vertical angle on which the scope is positioned and measure the
slope distance from the transit to the point.

4. The cosine of this angle multiplied by the slope distance will result in the
horizontal distance (DH) between the two points in the ground, as shown in the
following formula:

DH = cos (angle A) × Slope Distance 

Example: 

Find the horizontal distance using slope taping with the following parameters: 

Horizontal Distance = DH 

Angle A = AA = 15° 

Slope Distance = DS = 150 m 

DH = cos (AA) × DS 

DH = cos (15°) × 150 

DH = 0.9659258 × 150 

DH = 144.89 m 

Therefore, the horizontal distance in this example is 144.89 m. 
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Figure 3-23:  Sketch Showing the Use of Slope Taping and a Plumb Bob to Determine 
Distance 

3-200.20  Slope Stakes 

To guide the Contractor in making final excavations and embankment, slope stakes are 
driven at the intersection of the ground and each side slope, or offset a short distance. 
The cut and fill at each location is then marked on each slope stake. 

The following procedures should be used to set slope stakes and check for their accuracy: 

Checking Grade Stakes in Cuts & Fills:  Offset stakes are referenced to the center line. 
The following information should be written on each stake: 

• The station the stake represents

• The offset distance from the stake to the center line

• The vertical difference in elevation from the top of the stake to the centerline
finished grade.  This value should be expressed as either cut or fill to a
tolerance of 5 mm (¼ in).

• The offset distance from the stake to a baseline, if one exists.

Refer to the following figure 3-24 that shows a sketch of slope staking.  In this example, 
computations for slope staking in cut areas are based on the distance from the top of cut 
A, where the side slope intersects original ground, to a point parallel to the edge of 
subgrade on the neat line B or to the back of ditch C. 
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Figure 3-24:  Sketch Showing the Checking of Grade Stake Locations 

To exemplify this procedure we will use points A and B.  The exact offset for the top of 
cut A is found by trial and error.  For the first trial the distance is scaled from the stake to 
the top of cut from the cross-sections, which is 5.0 ft.  Using a hand level and a six-foot 
rule, the Original Ground (OG) elevation is found to be 0.88 ft below the top of the stake. 
Point A now has an offset value of 102.00 ft and cut value of 27.12 ft. 

The edge of subgrade is 3.34 ft below the centerline elevation.  To the subgrade point 
offset, we add 9.0 ft.  An 18 in ditch requires 6 ft on a 1-4 slope and an additional 3 ft on 
a 1-2 slope to obtain a point at the same elevation with the edge of subgrade.  Point B 
now has a fill value of 3.34 ft and an offset value of 40.75 ft (31.75 ft + 9.00 ft). 

If point A was chosen correctly, the horizontal distance between points A and B should 
be twice the vertical difference between the same two points, which is the rate of closure 
for a 1:2 slope.  

The following formulae are used to determine these values: 

Point A Offset Value – Point B Offset Value= Horizontal Distance 

102.00 ft – 40.75 ft = 61.25 ft 

and, 

Point A Cut Value + Point B Fill Value = 2 × Vertical Distance 

27.12 ft + 3.34 ft = 30.46 ft 

30.46 ft × 2 = 60.92 ft 
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Finally, compare the two values: 

Horizontal Distance - 2 × Vertical Distance = Staking Tolerance Difference 

61.25 ft – 60.92 ft = 0.33 ft 

Therefore, the difference of 0.33 ft falls within the tolerance allowed for this type of 
measurement.  For all practical purposes, point A has been staked accurately enough. 

Earth Fills:  The same procedure for establishing the top of cut is followed when 
establishing the toe of fill. 

Figure 3-25:  Sketch Showing the Checking of Grade Stake Locations in a Fill Condition 

In this example, an initial estimate placed Point A, from the cross-sections, at 15.50 ft on 
the inside of the hub.  Using a hand level and a six-foot rule, it is found that point A is 
3.60 ft below the hub, resulting in a fill at point A of 31.27 ft. 

During the construction of the embankment it may be necessary to spot check the 
accuracy of the slope stakes.  In this example, point C represents such a spot check. 
Again using a hand level and a six foot rule and starting at point A, it is determined that 
the difference in elevation between point A and point C is 21.00 ft.  If point C is correct, 
the horizontal distance should be 42.00 ft.  The measured distance between points A to C 
is found to be 32.00 ft.  This means that the embankment slope must be flattened in such 
a way that point C is moved horizontally a distance of 10.00 ft closer to the centerline. 
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The following formulae are used to determine these values: 

½ Pavement Width + Point A Offset Value – Stake Offset Value = Horizontal 
Distance 

28.50 ft + 15.50 ft – 100.00 ft = –56.00 ft 

and, 

Point A Fill Value – Top of Slope Fill Value + Point A Elevation = Rise in 
Elevation 

27.67 ft – 3.27 ft + 3.60 ft = 28.00 ft 

Therefore, the location of point A is correct, since a horizontal distance of 56.00 ft on a 
1:2 slope requires a 28.00 ft rise in elevation. 

3-200.30  Location of Water Pipe Sleeve and/or Water Line 

Water pipe sleeves and water lines that pertain to the project should be referenced to the 
roadway centerline and surrounding trees or structures.  The sketches of water pipes and 
sleeves should include the following information: 

1. Vermont Agency of Transportation (VTrans)

2. Project name and number

3. Full name of property owner(s) and complete mailing address(es)

4. North arrow

5. Type of material and size of sleeve pipe and/or water pipe

6. Centerline and stationing on road

7. Arrows indicating nearest town

8. Ties at each end of sleeve

9. Name on buildings or structures, such as: barn, porch, house, or bridge
abutments

10. Name of trees, such as: elm, ash, maple

11. Type of culvert

12. Drawing scale

13. Name of Resident Engineer, date and initials of plotter

14. Any additional information which would assist the land owner(s) in locating
these sleeves

Section III – Engineering and Construction Surveying           III-47 



Separate sketches should be drawn for each installation.  The sketch should be submitted 
with the project records to the Finals Engineer who will send copies to the property 
owners, District Transportation Administrator, Town Clerk, and one copy will be retained 
with the permanent project records and/or record plans. 

The following figure is an example of a sketch showing the location of water pipe sleeves 
and the required annotation. 

Figure 3-26:  Sketch Showing the Location of Water Pipe Sleeves 

3-210  CURVE INFORMATION 

3-210.10  Horizontal Curves 

Calculations for Simple Curves:  A simple curve is a circular arc connecting two 
tangents.  The radius of a simple curve may be used to define a curve in lieu of the degree 
of curve definition to describe horizontal curves. 

For projects designed or constructed using English units, the arc definition of degree of 
curve is primarily used.  The arc definition is defined as the change of direction of the 
central angle per an arc length of 30 m (100 ft). 
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The relationship between the degree of curve and the radius in meters (feet) is stated by 
the following equation: 

R =
5729.58

D

where: 

R = Curve radius in meters (feet) 

D = Degree of curvature 

Some of the various definitions and relationships of a simple curve are as follows: 

∆ = Deflection Angle 

Tangent distance (T) = R (tan ∆/2) 

External distance (E) = R (sec ∆/2 – 1) = R (exsec ∆/2) = T (sin ∆/2) – M 

Middle Ordinate (M) = R (1 – cos ∆/2) = R (vers ∆/2) = R – R (cos ∆/2) 

Long Chord (L.C.) = 2R (sin ∆/2) = 2T (cos ∆/2) 

Length of Curve (L) = ∆ 100
D

 = ∆ 2°R
360°

 = ∆ R
57.2958

The deflection angle (∆) is measured in decimal degrees.  For English units, the degree of 
curvature (D) is measured in decimal degrees and curve radius (R) is in feet. 
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Figure 3-27:  Elements of a Simple Circular Curve 

Calculations for a Horizontal Circular Curve:  The following examples show how to 
calculate the various elements of a horizontal circular curve: 

Given: 

P.I. Sta. = 107+67.90 

Δ = 11° 00' 00" 

D = 2° 30' 00" 

Calculate the Radius: 

R =
5729.58

D

R =
5729.58

2° 30′ 00"

R = 2291.83 ft 

Calculate the Tangent Distance: 

T = R (tan Δ/2) 

T = 2291.83 (tan 11° 00' 00"/2) 

T = 220.68 ft 
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Calculate the Length of Curve: 

L = 100 (Δ/D) 

L = 100 (11° 00' 00"/2° 30' 00") 

L = 440.00 ft 

Calculate the External Distance: 

E = T (tan Δ/4) 

E = 220.68 (tan 11° 00' 00"/4) 

E = 10.60 ft 

Calculate the P.C. Station: 

P.C. = P.I. Station – Tangent Distance 

P.C. = 107+67.90 – 220.68 

P.C. = 105+47.22 

Calculate the P.T. Station: 

P.T. = P.C. Station + Tangent Distance 

P.T. = 105+47.22 + 440.00 

P.T. = 109+87.22 

Calculate Deflection Angles for various Arc Lengths: 

Deflection Angle for 100 ft of Arc: 

Δ100 ft Arc = D/2 

Δ100 ft Arc = 2° 30' 00"/2 

Δ100 ft Arc = 1° 15' 00" 

Section III – Engineering and Construction Surveying           III-51 



Deflection Angle for 50 ft of Arc: 

Δ50 ft Arc = D/4 

Δ50 ft Arc = 2° 30' 00"/4 

Δ50 ft Arc = 0° 37' 30" 

Deflection Angle for 25 ft of Arc: 

Δ25 ft Arc = D/8 

Δ25 ft Arc = 2° 30' 00"/8 

Δ25 ft Arc = 0° 18' 45" 

Deflection Angle for 1 ft of Arc: 

Δ1 ft Arc = D/200 

Δ1 ft Arc = 2° 30' 00"/200 

Δ1 ft Arc = 0° 00' 45" 

Calculate Chord Lengths for various Arc Lengths: 

Chord Length for 100 ft of Arc: 

Δ100 ft Arc = 1°15' 00" 

CL100 ft Arc = 2R (sin Δ) 

CL100 ft Arc = 2 (2291.83) (sin 1° 15' 00") 

CL100 ft Arc = 99.99 ft 

Chord Length for 50 ft of Arc: 

Δ50 ft Arc = 0° 37' 30" 

CL50 ft Arc = 2R (sin Δ) 

CL50 ft Arc = 2 (2291.83) (sin 0° 37' 30") 

CL50 ft Arc = 50.00 ft 
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Calculate the deflection for the first station from the P.C. or any odd station along 
the curve: 

1. Take the distance from the last point with a known deflection to the station
to be calculated.

2. Multiply this distance by the deflection of a 1 ft Arc (D/200) to calculate
the deflection between these two points.

Example: 

Calculate the deflection angle (ΔStation) for Station 108.55. 

Current Station Value – P.C. Station Value = Distance between Stations 

108+55 – 105+47.22 = 307.78 ft 

Distance between Stations × Δ1 ft Arc = ΔStation 

307.78 (0° 00' 45") = 3° 50' 50" 

Therefore, the Deflection Angle for Station 108.55 is 3°50' 50". 
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The following tables show an example of a field book setup for a horizontal curve: 

Deflections for Curve #1 

Station Distance Chord  
Di t  

Deflection  
A l  

Total  
D fl ti  

 

105+00      

+47.22 0 0 0 0 P.C. 

+50 2.78 ft 2.78 ft 0° 02' 05" 0° 02' 05"  

106+00 50.00 ft 50.00 ft 0 °37' 30" 0° 39' 35"  

+50 50.00 ft 50.00 ft 0° 37' 30" 1° 17' 05"  

107+00 50.00 ft 50.00 ft 0° 37' 30" 1° 54' 35"  

+50 50.00 ft 50.00 ft 0° 37' 30" 2° 32' 05"  

108+00 50.00 ft 50.00 ft 0° 37' 30" 3° 09' 35"  

+50 50.00 ft 50.00 ft 0° 37' 30" 3° 47' 05"  

108+00 50.00 ft 50.00 ft 0° 37' 30" 4° 24' 35"  

+50 50.00 ft 50.00 ft 0° 37' 30" 5° 02' 05"  

+87.22 37.22 ft 37.22 ft 0° 27' 55" 5° 30' 00" P.T. 

Checked by:  ABC / Jan. 1, 2015 

        Δ = 11° 00' 00", D = 2° 30' 00" 

P.C. Marked by P.K. Nail 
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Deflections for Curve #1 

Deflection Angles Chord Lengths 

Δ100 ft Arc = D/2 

Δ100 ft Arc = 2° 30' 
00"/2 

Δ100 ft Arc = 1° 15' 
00" 

Δ50 ft Arc = D/4 

Δ50 ft Arc = 2° 30' 
00"/4 

Δ50 ft Arc = 0° 37' 30" 

Δ1 ft Arc = D/200 

Δ1 ft Arc = 2° 30' 
00"/200 

Δ1 ft Arc =  0° 00' 45" 

CL100 ft Arc = 2R (sin Δ100 ft Arc) 

CL100 ft Arc = 2 (2291.83) (sin 1° 15' 
00") 

CL100 ft Arc = 99.99 ft 

CL50 ft Arc = 2R (sin Δ50 ft Arc) 

CL50 ft Arc = 2 (2291.83) (sin 0° 37' 
30") 

CL50 ft Arc = 50.00 ft 

P.T.  (Note: Total Deflection should equal Δ/2) 

Other Types of Horizontal Curves:  In addition to simple curves; compound curves, 
reverse curves, and vertical curves are also used in highway work. 

Compound curves are a combination of two or more simple curves and their use should 
be avoided where a simple curve can be used.  However, due to either right-of-way 
problems or topographic considerations, a compound curve may occasionally be 
necessary.  The curve must not be compounded at a ratio greater than 2:1.  If the adjacent 
curves differ by more than 2º 00' 00", a transition curve should be used. 
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Figure 3-28:  Elements of a Compound Curve 

A reverse curve is a combination of two simple curves of opposite curvature with a 
common tangent. A tangent adequate in length to provide the super elevation transition 
required by the Design Policies should be provided between the curves.  If the reverse 
curves do not contain any super elevations, a tangent between the curves is not required. 

Figure 3-29:  Elements of a Reverse Curve 
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A “broken-back” curve is a term used to denote two curves in the same direction 
separated by a short tangent or by a flat curve whose radius is greater than twice the 
radius of either of the two initial curves.  This layout is particularly objectionable on 
highways and should be avoided by using one simple curve or a compound curve if 
necessary. 

 

Figure 3-30:  Elements of a Broken Back Curve 

In the past, there was a period when transition or spiral curves were extensively used in 
connection with pavement widening along curves. As the curves became flatter and the 
pavement wider, it became unnecessary to widen at curves in this manner. It remains, 
however, that vehicular paths entering and leaving circular curves follow a spiral curve. 
For this reason, or for the reason of “fitting” an alignment into a problem area, transition 
curves may occasionally be used. 
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3-210.20  Vertical Curves 

Parabolic curves are normally used to provide a smooth transition between grade lines in 
the vertical plane on highways and railroads. 

Figure 3-31:  Sketch showing the elements of a vertical curve 

Listed below are several definitions of the elements of a vertical curve and a set of 
sample field notes that have been prepared for field use to stake out a vertical curve. 

• PVC:  Point of Vertical Curve:  Station on centerline at the vertical curve start
point.

• PVI:  Point of Vertical Intersection:  Station at which the two tangent grade
lines intersect.

• PVT:  Point of Vertical Tangency:  Station on centerline at the vertical curve
endpoint.

• LVC:  Length of Vertical Curve.

• OFFSET:  The vertical distance from the tangent grade line to the vertical
curve.  A mathematical constant whose value is determined by the grades of
the two intersecting tangents and the length of the vertical curve.
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Equation: 

Offset = Grade #2 (%) – Grade #1 (%) x (LVC) (Stations) / 8 (Constant) 

Offset = (G2 – G1) (LVC/100) / 8 

• CL ELEV:  Centerline Elevation.

Equations:

ElevCL = Tangent Elevation + offset. 

High point / Low point locations. 

Distance from PVC = G1 x (Stations) / G2 – G1 
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The following table shows an example of field notes used for the layout of a 
vertical curve: 

Tangent 
Station 

(X) 
Distance 

Elevation (Y) 
Offset 

Elevation 
on Curve 

45+50 429.34 

46+00 50.00 428.84 0.03 428.87 

47+00 150.00 427.84 0.26 428.10 

48+00 250.00 426.84 0.71 427.55 

49+00 350.00 425.84 1.40 427.24 

49+50 400.00 425.34 1.83 427.17 

50+00 450.00 424.84 2.31 427.15 

50+50 500.00 424.34 2.86 427.20 

51+00 550.00 423.84 3.46 427.30 

52+00 650.00 422.84 4.83 427.67 

52+50 700.00 422.34 5.60 427.94 

53+00 650.00 423.44 4.83 428.27 

54+00 550.00 425.64 3.46 429.10 

55+00 450.00 427.84 2.31 430.15 

56+00 350.00 430.04 1.40 431.44 

57+00 250.00 432.24 0.71 432.95 

58+00 150.00 434.44 0.26 434.70 

59+00 50.00 436.64 0.03 436.67 

59+50 437.74 437.74 
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Next, the vertical distance to the tangent grade, e, is calculated. 

e = Vertical Offset at the VPI 

e = (G2 – G1) LVC / 8 = (2.2 – (–1.0)) 14 / 8 = 3.2 (14) / 8 

e = 5.60 ft 

Y-Offset@ = 

46+00 & 59+00 = (50 / 700) 2 (5.60) = 0.03 

47+00 & 58+00 = (150 / 700) 2 *5.60) = 0.26 

48+00 & 57+00 = (250 / 700) 2 (5.60) = 0.71 Y = e (X / L) 2 

49+00 & 56+00 = (350 / 700) 2 (5.60) = 1.40 

49+50 = (400 / 700) 2 (5.60) = 1.83 

50+00 & 55+00 = (450 / 700) 2 (5.60) = 2.31 

50+50 = (500 / 700) 2 (5.60) = 2.86 

51+00 & 54+00 = (550 / 700) 2 (5.60) = 3.46 

52+00 & 53+00 = (650 / 700) 2 (5.60) = 4.83 

52.50 = (700/ 700) 2 (5.60) = 5.60 

When using this method, the elevation difference is calculated from both the 
tangent gradients at specified distances from the PVC and PVT and then applied 
to the tangent elevations determined for the two gradients.  The value of (e) is the 
offset at the VPI and each individual station’s offset value is determined as a 
percentage of the external at the VPI.  The vertical offsets from a tangent to a 
parabola are proportional to the squares of the distances from the point of 
tangency. 

STATION AND ELEVATION OF LOW POINT OF VERTICAL CURVE 

X (In Station from VPC) = G1L / (G2 - G1) 

X (In Station from VPC) = 1.0 (14) / (2.2 - (-1.0)) 

X (In Station from VPC) = 1.0 (14) / 3.2 

X (In Station from VPC) = 4.375 Sta. or 437.50 ft 

Station of Low Point = 45+50 + (4+37.5) 

Station of Low Point = 49+87.50 
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X-Distance = 437.50 Tangent Elev. 

X-Distance = 429.34 – 437.50 (0.01) 

X-Distance = 424.96 ft 

Y-Offset = (437.50/700)2(5.60) 

Y-Offset = 2.19 ft 

Elevation of Low Point = 424.96 + 2.19 

Elevation of Low Point = 427.15 ft 

ALTERNATE METHOD OF CALCULATING CURVE ELEVATIONS 

An alternative method of calculating the elevations of a vertical curve is to calculate the 
value of A, the algebraic difference in gradients, using the following procedure.  First, the 
tangent elevations are computed using the elevation of the PVC and the slope of the 
forward tangent.  An elevation is computed for each station needed.  Then the offsets are 
computed from the forward tangent to the curve.  The offset equals 2A.  Apply the offset 
values to the tangent elevation to obtain the curve elevation. 

A = 100 (G2 – G1) / 2L 

A = 100 (2.2 – (–1.0)) / 2 × 1400 

A = 320 / 2800 

A = 0.114, 

and, 

Offset = 2A = 0.228 
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Station Tangent 
Elevation 

Offsets from 
1st Diff. 2nd Diff.

AV=aX2 Curve. Check El.=G1X 

45+50 429.34 429.34 
46+00 428.84 114*0.502 = 0.03 428.87 
47+00 427.84 114*1.52 = 0.26 428.10 0.77 
48+00 426.84 114*2.52 = 0.71 427.55 0.55 0.22 
49+00 425.84 114*3.52 = 1.40 427.24 0.31 0.24 
49+50 425.34 114*4.02 = 1.83 427.17 
50+00 424.84 114*4.52 = 2.31 427.15 0.09 0.22 
50+50 424.34 114*5.02 = 2.86 427.20 
51+00 423.84 114*5.52 = 3.46 427.30 0.15 0.24 
52+00 422.84 114*6.52 = 4.83 427.67 0.37 0.22 
52+50 422.34 114*7.02 = 5.60 427.94 
53+00 421.84 114*7.52 = 6.43 428.27 0.60 0.23 
54+00 420.84 114*8.52 = 8.26 429.10 0.83 0.23 
55+00 419.84 114*9.52 = 10.31 430.15 1.05 0.23 
56+00 418.84 114*10.52 = 12.60 431.44 1.29 0.24 
57+00 417.84 114*11.52 = 15.11 432.95 1.51 0.22 
58+00 416.84 114*12.52 = 17.86 434.70 1.75 0.24 
59+00 415.84 114*13.52 = 20.83 436.67 1.97 0.22 
59+50 415.34 114*14.02 = 22.40 437.74 

One method of checking your calculations is to calculate the first and second 
differences of the curve elevation between the full stations.  The second 
difference should be the same and is equal to 2A, which is the percent of constant 
change in slope per station. 

3-220  FINAL MEASUREMENTS 

Final measurements for pay quantities should be made concurrently with construction operations 
where feasible.  This procedure results in greater accuracy and reliability.  Naturally, some items 
can only be checked after construction is completed. 
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3-220.10  Items Measured During Construction 

The following items should be measured immediately after they are constructed: 

• Removal items

• Undercuts

• Storm sewers

• Conduit

• Buried Cable

• Clearing and grubbing

3-220.20  Items Measured After Construction 

All measurements for final payment must conform to the requirements of the latest 
edition of the VTrans Standard Specifications for Construction and supplements thereto 
or for the edition specified in your contract. 

• Fencing

• Guard rails

• Turf establishment

• Structure length

• Curb and gutter

• Sidewalks

• Bridge approach panels

3-220.30  Final Cross-Sections 

Final cross-sections should be used for the computation of final pay quantities.  Each 
final cross-section should be taken at the same station where the original section was 
taken.  This eliminates any need for interpolation of an original at the new station. 

3-220.40  Structures 

Project field staff or a survey crew should measure drainage structures (catch basins, 
manholes, etc.) at the time of installation.  Documentation of final elevations and 
locations will be required. 
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3-220.50  Final Plans 

The original plan sheets must be corrected to show any changes and additions made 
during construction.  All corrections or changes should be noted on the plan sheets.  No 
original details should ever be removed from the plan sheets. 

The following list provides some of the information that must be checked, corrected and 
added to the original plan sheets: 

• Horizontal and vertical control

• Field-checked location, dimensions, and elevations of drainage structures

• Changes in typical sections

• Profile grade

• All underground units (cables, conduits, pipes, etc.)

3-230  MONUMENTATION 

The Resident Engineer, working with the VTrans Route Survey Section, should be in charge of 
as much of the post construction monumentation as possible. 

3-230.10  Final Alignment 

Every effort should be made to install monumentation along the final alignment prior to 
the project being accepted.  All PIs should be monumented, or if inaccessible, the 
adjoining tangents should be monumented.  PCs and PTs should also be monumented. 

3-230.20  Right-of-Way 

The Right-of-Way (ROW) should be monumented and marked prior to construction and 
maintained throughout the duration of the contract.  However, if the ROW must be re-
monumented, it should be done under the supervision of a professional Land Surveyor 
(LS) licensed in the State of Vermont and in possession of a valid LS number.  The 
Resident Engineer should contact the VTrans Route Survey Section to set the ROW 
bounds, unless stated otherwise in the contract for the specific project. 
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If any ROW bounds are set by a surveying crew provided by a Consultant, they should 
also have a valid Vermont LS number.  The Consultant should provide documentation to 
the Resident Engineer showing the bounds that have been set, as well as any bounds that 
have not been set.  Once this documentation (including station, offset, and coordinates) is 
provided, the Resident Engineer should send a copy to both the Chief of Plans & Titles 
and the Chief of Survey.  If the VTrans Route Survey Section sets the bounds, they 
should notify the Resident Engineer as to which bounds were set and will also prepare the 
documentation for presentation via the Resident Engineer to the Chief of Plans & Titles 
and Chief of Survey. 

3-230.30  Federal or State Agency Survey Monuments 

When a Federal or VTrans survey monument is to be destroyed, the VTrans Route 
Survey Section in Montpelier should be notified so that the marker may be accurately 
transferred.  The complete identification of stamped information on the marker should be 
given when reporting this information.  The elevation of the marker should be transferred 
by the Resident Engineer to a stable and secure temporary bench mark until the new 
tablet can be set.  This will provide a reference, in the case of a temporary bench mark, in 
the event that there is a delay in moving the marker or if the marker is accidentally 
damaged. 

3-230.40  Property Line Fence and Boundary Markers 

The Resident Engineer should assume the responsibility for the control of the Property 
Line Fence.  Much of the fence layout can be done from the construction stakes.  When 
the fence is not parallel to the centerline of the roadway with changes in offset designated 
by boundary markers, the Resident Engineer should stake the right-of-way Taking Line 
first, positioning the boundaries as specified on the plan.  If a Boundary Marker is 
positioned as a corner and obviously is not on the accepted line (dividing property), make 
no attempt to reposition it. 

All boundary markers should be positioned at the exact station and offset that is specified 
on the right-of-way plans.  Property line fencing, generally speaking, proceeds from 
boundary marker to boundary marker.  When staking bounds, the Resident Engineer 
should accurately locate the position of the boundary marker by positioning a stake with a 
survey tack in the top of it.  From this, the Contractor will tie off the control, locate the 
bound and position it according to the ties used.  A spot check should be made by the 
Resident Engineer on the accuracy of the location used by the Subcontractor.  Boundary 
markers are only required when the taking line changes direction, i.e., the offset distance 
changes. 
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When the fence is on a tangent and it is possible to see from one boundary to the other, 
the exact position of the boundaries should be located.  From that, the Fence 
Subcontractor can use intermediate alignment stakes to control the location. 

When the fence is not parallel to the roadway centerline, then the Resident Engineer must 
use intermediate alignment control in order for the Fence Subcontractor to properly 
position the fence. 

Intermediate staking is required on curves and tangents where it is not possible to see 
between boundary markers and on fence lines that are not parallel to the roadway 
centerline.  This layout work is necessary to ensure the accurate location of the fence. 

Figure 3-32: Property Line Fence and Boundary Markers 

3-230.30  Bench Marks 

During the course of construction, the status of the original bench marks and any 
temporary bench marks may change; as many are accidentally destroyed and will need to 
be reestablished.  At the end of the project, a bench mark list should be made tabulating 
all remaining bench marks and temporary bench marks 

3-230.40  Traverse Stations 

On projects employing the Vermont State Plane Coordinate System, efforts should be 
made to perpetuate the control stations after completing construction.  All remaining 
control stations should be shown on the final plan sheets. 
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4-100  GENERAL PROVISIONS 

Section IV of this manual is intended as a guide to the Resident Engineer and the Inspector 
during actual construction operations.  Construction inspection is recognized as the most 
important factor contributing to a quality, finished product and it is the responsibility of the 
Resident Engineer to provide for the complete and conscientious inspection of the project. 
Specific instructions to the Resident Engineer and Inspector are found in Subsection 2-100.20 
Project Supervision, Subsection 2-100.30 Instructions to the Resident Engineer, and Subsection 
2-100.60 Instructions to Inspectors. 

This section clarifies and sets forth expectations relating to the various construction items, as set 
forth in the Standard Specifications for Construction, and is presented only for the benefit of 
VTrans employees.  Care has been taken in assembling this section to be sure that nothing is in 
conflict with the Standard Specifications for Construction and it must be recognized that the 
Contractor is not bound by this manual, as it is not a part of the contract. 

Before referring to any item discussed in Section IV, the Resident Engineer or Inspector should 
read and be familiar with the items as described in the Standard Specifications for Construction.  
For example, Item 201.10 Clearing and Grubbing, Including Individual Trees and Stumps of the 
Standard Specifications for Construction is covered in Subsection 4-201 Clearing and Grubbing. 

4-110  ARRANGEMENT OF INFORMATION 

4-110.10  General 

The information in Section IV is arranged to logically answer the questions of the 
Resident Engineer or Inspector as each separate item becomes active.  All items are 
addressed separately, except where the instructions might apply to a group of closely 
related items.  Each subsection generally consists of discussion in the following areas: 

1. General

2. Required Submittals

3. Engineering

4. Sampling and Testing

5. Construction and Inspection

6. Measurement and Documentation

4-110.20  Required Submittals 

Any submittal requirements will be addressed in these subsections. 
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4-110.30  Engineering 

Specific engineering-related information will be addressed in these subsections. 

4-110.40  Sampling and Testing 

In this subsection the requirements for sampling and testing of materials, both before the 
start of operations and during operations, are found.  Refer to Section 2-140 Control of 
Materials and Section 4-120 Sampling and Testing of Materials for additional 
information. 

4-110.50  Construction and Inspection 

Typical construction problems and inspection hints are covered under this subsection.  It 
should be noted that, except as specified in the Standard Specifications for Construction, 
construction methods are up to the Contractor and inspection is oriented towards the final 
results.  No attempt has been made to write a textbook on each subject, but in some cases 
reference is made to certain publications, which are available from Construction 
Headquarters. 

4-110.60  Measurement and Documentation 

This subsection explains how to interpret information from the Standard Specifications 
for Construction regarding the specific measurement methods required to determine pay 
quantities and how these measurements are to be made.  The acceptable methods for 
documenting pay quantities are also given.  Methods vary from item to item but include 
weight slips, delivery slips, and signed and dated computations and measurements. 

Examples of how measurements and documentations are properly recorded are provided 
in Section V Sample Field Book.  Additional discussion on measurement and 
documentation may be found in Section 2-170 Measurement, Documentation, and 
Payment and Section 109 Measurement and Payment of the Standard Specifications for 
Construction. 
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4-120  SAMPLING AND TESTING MATERIALS

4-120.10  General

At the preconstruction conference, personnel of the Materials Section usually submit to 
the Resident Engineer and Contractor a Material Acceptance Package for the project 
which will contain a list of contract items which require certification, and/or sampling 
and testing. The Resident Engineer should verify that the required certification and/or 
sampling and testing, as listed, is complete.  The minimum number of samples and tests 
required will be determined by the construction contract and the frequency guide 
schedule in the VTrans’ Materials Sampling Manual. 

The sampling and testing of materials shall be standardized throughout the Construction 
Section according to the procedures stated in the following subsections.  The project team 
should test any material that they suspect does not meet specifications. 

Acceptance sampling and testing shall be conducted in accordance with VTrans’ Quality 
Assurance Program (QAP).  A copy of the Quality Assurance Program may be found at 
the following URL: 

http://vtransengineering.vermont.gov/sites/aot_program_development/files/documents/m 
aterialsandresearch/MandRVTrans_QAP_Final_030110.pdf 

The federally-approved Quality Assurance Plan references the Materials Sampling 
Manual, which defines the sampling and testing standards. This Construction Manual 
provides additional guidance on how to meet those requirements.  A copy of the 
Materials Sampling Manual may be found at the following URL: 

https://outside.vermont.gov/agency/vtrans/external/docs/construction/04MatTestCert/
VTrans%20Materials%20Sampling%20Manual.pdf  

The Resident Engineer is responsible for sampling and testing of materials used on the 
project.  At the conclusion of the project the Resident Engineer will need to justify any 
exceptions to the Materials Sampling Manual or the Materials Certification Memo 
(Appendix F-3).  This will include; any omission of proper testing or certification of 
Materials, as well as failing or inadequate test results or certifications. 
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Material may occasionally be in place before tests on the particular portion are received, 
and it may later be found that the material fails to meet the specifications.  This occurs 
most frequently with materials from natural sources, such as sand, gravel, and stone. 
Unless this material can be shown to substantially meet the requirements, the failing 
material must be removed and replaced with suitable material. 

If the Resident Engineer accepts a material that fails a test, does not meet testing 
requirements, or was not tested at all, the Resident Engineer should provide an 
explanation for the justification of why the material was accepted. 

For failed tests, this explanation should indicate the following: 

• How the material failed

• The quantity of the test material represented

• The planned quantity of the material

• The magnitude of the material failure (for example, 4% high passing the #200
sieve)

• Why the material was accepted

• If any corrective action was taken, if appropriate

When a material is used on the project but not tested, an explanation should be provided. 
Refer to Material Exceptions and Explanations – Guidance (Appendix D-1) for 
additional direction on drafting explanations for justifying a “material exception.” 

The results of all tests should be shared with the Contractor. 

The Materials Toolbox is a resource for the Resident Engineer, providing information 
about certification requirements, instructions on completing the certification forms, and 
the testing requirements and practices in materials certification.  The Materials Toolbox 
may be found on the Field Forms CD and on the Z:\ \Field Forms. 

The following is a brief description of each certification form and the circumstances in 
which the Resident Engineer must complete them. 

Increase in Certified Quantity:  The Resident Engineer may extend the quantity of the 
certification to match the installed quantity in the case of an installed material quantity 
exceeding the certified quantity by an amount not to exceed 20% and with the extra 
material coming from the same manufacturer and of the same type, lot, batch, or heat 
number.  To extend the certified amount of an item, the Resident Engineer shall verify 
that the additional material being incorporated in the project is from the same 
manufacturer and is of the same type, lot, batch, or heat number as the original 
certification.  The Resident Engineer will then complete the TA-555 Increase in Certified 
Qty (Appendix D-2a) form. 
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List of Materials with Advanced Certification:  The Materials Section publishes an 
annual List of Materials with Advanced Certification (ACL), which contains materials 
and the manufacturers who have certified that their materials conform to VTrans’ 
specifications.  If a Contractor obtains material from such an approved source, the 
Resident Engineer will complete the TA-555 Materials with Advance Certification 
(Appendix D-2b) form in lieu of the Contractor obtaining a certification directly from 
the manufacturer. 

The Resident Engineer should inspect all materials as they arrive on the project and 
verify that they come from approved sources.  The Resident Engineer should notify the 
Material Section’s C&IA Unit if they believe that they have discovered any material that 
does not conform to specifications. 

Approved Products List (APL):  VTrans requires the use of approved products for 
certain materials and items, and these products may be confused with materials requiring 
certification.  The most important distinction between approved products and materials 
requiring certification is that the requirement for material certification may not be 
waived.  Materials must appear on the VTrans Approved Products List (APL), which is 
also produced on an annual basis.  The Resident Engineer will document the use of an 
approved product by completing the TA 556 Approved Products List (Appendix D-2c) 
form. 

Certification of Minor Quantity:  VTrans may waive the requirement for submittal of 
certification documents if the material cost is less than $5,000 and the material is not 
directly involved with the safety of the structure or roadway.  While the requirement to 
provide documentation may be waived, the material must still comply with all applicable 
specifications.  Certification of minor quantities cannot be used for items that are subject 
to the Buy America Provisions.  Refer to Buy America Provisions – Guidance 
(Appendix B-29) for more information.  The Resident Engineer will complete the TA-
555 Waive Small Quantity (Appendix D-2d) form. 

Minor Quantity Declaration:  The VTrans Material Sampling Manual describes the 
allowable basis for the declaration of minor quantities.  A minor quantity is defined as 
any total quantity, for the whole project, of one material, which is equal to or less than 
230 CM (300 CY) for aggregates and 20% of the minimum sampling frequency for 
structural concrete and bituminous concrete.  Minor quantities of materials may be 
accepted without sampling and testing.  The acceptance of a minor quantity is the sole 
responsibility of the Resident Engineer.  Sampling and testing of minor quantities will be 
determined on a project-by-project basis. 
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In the event that a material that requires acceptance testing, such as concrete, hot mix, or 
aggregate, cannot be tested, is not tested, or is of a small quantity, the Resident Engineer 
may waive the requirement for testing.  However, every effort should be made to acquire 
at least one sample for each specified item during construction operations. 
Circumstances in the construction operation, the quantity of the item used, and the 
application in which a material is used are important considerations before any item 
should be considered as minor. 

Materials that meet the criteria for minor quantities should be from reliable sources, 
perform satisfactorily, and meet the requirements for the intended purpose.  This will be 
documented by the Resident Engineer using the TA 557 Minor Quantity Declaration 
(Appendix D-2e) form. 

Material Sample Definitions and Requirements 

There are five types of material sample classifications: 

1. Acceptance

2. Quality Control, including process control

3. Independent Assurance

4. Investigative

5. Verification

Refer to the Materials Sampling Manual from the Materials Section for detailed 
definitions and explanations of these sample classifications. 

Acceptance Samples:  Project personnel shall be responsible for taking all acceptance 
samples in accordance with the requirements specified in the Materials Sampling Manual.  
Good engineering practice necessitates weighing all variables and determining how many 
additional acceptance tests are required to give a high level of confidence that all 
materials are meeting specifications.  The total quantity represented by all of the 
acceptance samples for a particular item must be equal to, or greater than the total 
quantity of that item actually used in the project. 

Failing Samples:  The consequences of a sample failure should be addressed as soon as 
possible to mitigate any possible impacts to the project schedule.  Whenever there is a 
material failure, the Construction Section’s Paving Engineer, Structures Engineer, 
Regional Construction Engineer, the Project Manager, or an appropriate individual from 
the Materials Section, must be contacted to seek guidance on what corrective measures 
need to be taken.  The disposition of the failing material should be indicated by notes on 
the Notice of Out of Compliance Material Report (Appendix D-3). 
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4-200  EARTHWORK

4-201  CLEARING

4-201.10  General

► Reference:  Section 201 Clearing of the Standard Specifications for Construction

Clearing and grubbing of designated areas shall progress in such a manner that all erosion 
prevention and sediment control requirements are met per Subsection 105.23 Erosion 
Prevention and Sediment Control of the Standard Specifications for Construction, 
including the accepted Erosion Prevention and Sediment Control (EPSC) Plan submitted 
as required per that section or in accordance with the contract’s Special Provisions. 

Topsoil removed and stockpiled for later use shall not be considered a part of clearing 
and grubbing, but paid instead under Item 203.15 Common Excavation of the Standard 
Specifications for Construction. 

Stump dumps may be located in the toes of fill slopes outside of a 1:1 slope when 
included in the design.  Stumps are considered solid waste and therefore may require an 
Insignificant Waste Management Event Approval (IWMEA) form from the Vermont 
Agency of Natural Resources (ANR) Solid Waste Division.  Stumps are exempt from 
these rules if they are buried on the same site from which they are extracted.  An approval 
is required for transporting stumps off-site. 

ANR’s Insignificant Waste Management Event Approval Guidance Document & 
Application Form may be found at the following URL: 

http://dec.vermont.gov/waste-management/solid/solid-waste-facility-application-forms

When the need for maintenance of a stump dump is no longer necessary, it shall be 
closed to the satisfaction of the Resident Engineer, as per Subsection 105.28 Closing 
Waste, Borrow, and Staging Areas of the Standard Specifications for Construction.  The 
burning of any waste materials, if necessary, will be in accordance with all local, state, 
and pollution control laws.  The complete removal and disposal of single trees or stumps 
on an individual basis must be so designated on the plans in the Special Provisions or 
ordered by the Resident Engineer. 

4-201.20  Required Submittals

None. 
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4-201.30  Engineering

The layout for thinning and trimming existing trees and brush shall be done before the 
work starts.  The actual marking of clearing and/or grubbing limits, including individual 
trees and/or stumps to be removed should be done by the Contractors’ personnel and 
checked by VTrans personnel. 

4-201.40  Sampling and Testing

Topsoil and grubbing materials that have been stockpiled for more than one year and are 
intended for re-use as planting material on the project shall be laboratory tested to 
determine which amendments may need to be incorporated to aid in establishing new 
vegetation.  Specific requirements and guidance for fulfilling those requirements may be 
found in Section 4-651 Turf Establishment. 

4-201.50  Construction and Inspection

The Contractor should carry out the work in a manner that will prevent injury or damage 
to trees that are to be saved or are outside of the project’s clearing and grubbing limits. 

In locations that have limited access, such as deep and narrow ravines, hand clearing may 
be required if, in the opinion of the Resident Engineer, it is necessary to prevent the 
burying of objectionable material or to prevent unnecessary disturbance to the existing 
ground.  When and where possible, sediment control measures shall be installed prior to 
grubbing operations. 

4-201.60  Measurement and Documentation

When changes are proposed to the construction limits that result in an increase or 
decrease of the project area equal to or greater than 0.04 hectare (0.1 acre), the Resident 
Engineer should document this change with a Written Order (Appendix A-3).  This 
modification to the project area should also be documented in the proper project field 
record book (Summary book #1 or, with cross-referencing, miscellaneous book #7). 

The location of each tree or stump removed under Item 201.15 Removing Medium Trees, 
Item 201.16 Removing Large Trees, Item 201.20 Removing Medium Stumps, and Item 
201.21 Removing Large Stumps should be recorded in the proper project record field 
book (Summary book #1 or, with cross-referencing, miscellaneous book #7). 
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4-202  DEMOLITION AND DISPOSAL OF BUILDINGS 

4-202.10  General 

►  Reference:  Section 202 Demolition and Disposal of Buildings of the Standard 
Specifications for Construction 

When project requirements mandate the demolition or disposal of a building within the 
project area, a record of the building’s previous owners or tenants and their current 
occupancy status will be maintained. 

4-202.20  Required Submittals 

None. 

4-202.30  Engineering 

The Resident Engineer should check to see that all buildings to be demolished are as 
shown on the plans and if any are still occupied.  The locations of underground features 
such as septic tanks, cesspools, fuel tanks, and pipe lines should be clearly designated on 
the record plans. 

4-202.40  Sampling and Testing 

None. 

4-202.50  Construction and Inspection 

The Contractor may remove any structure called for on the plans by any method, as long 
as it does not cause any damage to that portion of a structure that is intended to remain.  
Further, the Contractor should not cause any damage to the surrounding area inside or 
outside of the construction limits, nor violate any local, state or federal laws or 
regulations.  Once the building has been demolished, the Resident Engineer should 
ensure that the resulting waste materials are transported to an approved and/or licensed 
facility for recycling or disposal. 

4-202.60  Measurements and Documentation 

Work involved in the demolishing and disposal of buildings is covered under Item 202.10 
Demolition and Disposal of Building and is paid by each item demolished and removed.  
Each building should be listed individually in the project summary book with the date the 
work was completed and the initials of the person making the field book entry.  Notation 
should also be made in the summary book as to the disposition of the material removed. 
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4-203  EXCAVATION AND EMBANKMENTS 

4-203.10  General 

► References:  Section 203 Excavation and Embankments of the Standard
Specifications for Construction and Subsection 3-180.40 Stripped Ledge Cross-sections 

The quantity of rock excavation must be determined for all projects regardless of the 
price bid for the excavation and regardless of whether the excavation is done under Item 
203.16 Solid Rock Excavation or Item 203.17 Unclassified Excavation.  Note that Item 
203.17 Unclassified Excavation may not be used unless it is included in the contract as a 
bid item.  Work done under Item 203.28 Excavation of Surfaces and Pavements involves 
the removal of existing road surfaces that lie outside of the new highway construction 
limits. 

In an embankment area, unsuitable material below the original ground surface, unless 
designed as muck excavation or as an extension of a designed muck excavation area, will 
be considered as common excavation. 

Channel excavation should be used for inlet and outlet channels on all structures that 
have a clear span of at least 1.22 m (4 ft) and where stone fill items are used, unless noted 
otherwise. 

Borrow pits should not be common to more than one project and ideally not more than 
one item.  If a borrow pit must be used by more than one project, it should be sectioned 
out (finalled) for the first project and then re-opened for the next project.  When more 
than one item comes from a common source, specific areas may be sectioned and marked 
off for the different items. 

Items that are paid for by an in-place measurement and taken from a sectioned borrow pit 
must have their volumes multiplied by a factor of 1.15 and deducted from the pit total. 
All borrow materials must come from sources outside the project right-of-way, unless 
specifically provided for in the Special Provisions or authorized in writing by the 
Construction Engineer. 

Sand borrow is normally used in areas of the roadway where the subgrade is of such poor 
or unsuitable material that it cannot be properly compacted and graded as required before 
the placing of the normal sub-base material.  A typical use is in an area where excavation 
of unsuitable material has been made. 
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Gravel backfill for slope stabilization should be of a relatively high quality, free draining 
material.  Where slopes are exceptionally unstable, a stone fill item may be more suitable. 

Fine grading subgrade material should be used on the roadway, approaches, and drives 
for the final preparation of the area immediately below the normal sub-base material and 
extending to a point of intersection with the design finish slope.  The subgrade line is 
usually clearly marked on the typical sections which accompany each project.  Grading is 
actually performed at several different levels, such as on the top of the sub-base of gravel, 
but is considered to be incidental to the item being worked. 

Vermont highways are susceptible to frost penetration ranging from 1.52 to 2.13 m (5 to 
7 ft) in depth.  The class of highway, traffic, and other variables are evaluated to 
determine a “Design Frost Zone.”  This depth varies from 30% to 80% of local frost 
penetration. 

A depth of 300 to 600 mm (12 to 18 in) of select granular material should be specified 
directly below subgrade, filling a portion of the design frost zone not occupied by the 
pavement structure.  Select granular material should be specified as sand borrow in cut 
sections and as granular borrow for capping embankments.  The select granular material 
should be uniformly graded and permeable. 

The importance of uniformity in embankment construction cannot be overemphasized. 
To the extent economically feasible, construction methods should ensure uniformity of 
materials, layer thickness, moisture content, and compaction effort. 

4-203.20  Required Submittals 

None. 

4-203.30  Engineering 

The Contractor’s personnel should perform all layout work pertaining to slope stakes for 
top of cuts and toe of embankments, as well as slope stakes to ensure that work proceeds 
according to the proper cross-sections.  All cross-sections should be taken by VTrans 
personnel, although the Contractor’s personnel may participate in the process.  Refer to 
Section III Engineering and Construction Surveying for the proper procedures for taking 
cross-sections. 

Refer to Subsection 109.02 Purchases of Materials Based Upon Agency Measurements of 
the Standard Specifications for Construction for information pertaining to the purchase of 
materials by the Contractor based upon VTrans measurements. 
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The Resident Engineer will determine the grade and cross-section of the completed work 
for excavation of surfaces and pavements, if not established on the plans.  VTrans 
personnel will reproduce the survey centerline or base line, placing marks at each 20 m 
(50 ft) station.  Refer to Subsection 3-210 Curve Information for more information 
regarding curve staking. 

After these points are reproduced, the Contractor’s personnel should place stakes at each 
of these points and also at right angles to these points at an offset to be outside the limit 
of the fine grading.  It is important that these stakes be preserved for the duration of the 
project to be referenced as a control for items placed above this level. 

After the stakes are in place, the finished profile grade will be measured by VTrans 
personnel using a transit/level, level rod and keel, or some other means, and marked on 
the stakes.  These stakes and grades should be used by the Contractor’s personnel to 
control the fine grading within the required tolerances.  Refer to Subsection 3-220.20 
Items Measured Under Construction for more information. 

Offset stakes with grades should be provided for each channel denoted in the Contract 
Plans.  Preliminary cross-sections should be taken by VTrans personnel in all locations 
where channel excavation work will be performed.  The cross-sections should be taken 
after the staking of the project and as close to the time of actually doing the work as is 
feasible.  Final cross-sectioning should immediately follow the completion of each 
channel stake out. 

4-203.40  Sampling and Testing 

In-place density tests should be taken on large earth cuts and on earth and granular 
borrow pits in order to develop proctor values and charts to be used in compaction tests. 

The Construction Section will perform the compaction and gradation testing of all 
acceptance samples.  The Resident Engineer should confer with the Regional Materials 
Technician or the Materials Section to deal with any issues pertaining to the construction 
of embankments. 

To maintain a graphic record of the compaction tests taken on each fill project, the 
Resident Engineer should plot the location of all compaction tests taken on the profile 
sheets of the job office plans, using different colors to denote passing and failing tests. 

Silts and clays have a diverse range of particle sizes, shapes and compositions, and are 
extremely sensitive to moisture content.  When used for embankment construction, they 
must be closely monitored and controlled to obtain desired density and yield acceptable 
stability. 
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The sources of material for Item 203.31 Sand Borrow, Item 203.32 Granular Borrow, and 
Item 203.35 Gravel Backfill for Slope Stabilization of the Standard Specifications for 
Construction for slope stabilization should be sampled prior to use and tested for 
gradation and organic content.  During construction, the material should constantly be 
checked visually for changes in quality and sampled according to the Material Sampling 
Manual to assure that it remains within the specifications. 

The soil classification of excavation material will be determined by the Soils and 
Foundations Engineer when requested by the Resident Engineer. 

4-203.50  Construction  and Inspection 

After the limits of excavation are marked, all surface boulders that have a volume greater 
than 1.5 CM (2 CY) not covered by the cross-sections should be measured and the 
dimensions properly recorded in the permanent job record books.  The amount of the 
boulder that appears above the ground line should be measured, but no attempt to 
determine the amount below the ground line should be made.  The total volume of 
boulders so measured should be added to the total excavation, both earth and rock, for the 
project. 

During the excavation, the entire boulder must be measured and treated as a deductible 
boulder in determining the amount of net earth excavation.  A deductible boulder is only 
one that is within the excavation limits (below original ground).  Deductible boulders 
should be deducted from the final quantity of common excavation when common 
excavation is calculated as the difference between original ground and bottom of 
excavation.  The use of paint to mark boulders can prevent duplication of measurement.  
Lists of boulders should be agreed upon and signed by the Inspector and the Contractor’s 
representative on the day the boulders are measured in order to prevent any future 
disagreement. 

The Regional Construction Engineer should be made immediately aware of any unusual 
situations that develop during excavation operations so that the problem may be resolved 
as quickly as possible, and not wait for settlement at the final estimation. 

Original cross-sections for Item 203.20 Muck Excavation to be used for computation of 
quantities should be taken at 10 m (50 ft) intervals or as directed by the Resident 
Engineer.  Final cross-sections should be taken as the work progresses and as close 
behind the excavation as is physically possible.  Field measurements may be taken and 
depths noted in areas where sections are not practical.  Backfill material should be blasted 
ledge or granular material meeting the requirements listed under Table 703.04 Granular 
Borrow of the Standard Specifications for Construction. 
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Where sand borrow is used to build up the subbase in an area where unsuitable material 
has been excavated below the normal subgrade level, it cannot be expected that the 
bottom of the excavation will be as true to grade or as compacted as is normally required 
prior to the placement of a subbase material. 

Areas that are composed of unstable natural materials that are unsuitable for supporting 
the weight and movement of typical excavation equipment may need to be excavated 
using a dragline excavator.  The bottom of the excavation should be shaped as much as 
possible with the available equipment and should not contain holes which will hold any 
water.  The proper elevation of the bottom of the excavation should be verified either by 
cross-sectioning or by string checking. 

The maximum depth of sand that is required to provide a stable base over silt or clay 
excavation is 600 mm (18 in).  The full depth of sand is normally applied in one lift in 
order to avoid disturbing the subgrade by travel with heavy spreading equipment.  The 
sand should be dumped in piles on the previously spread sand and pushed ahead by a 
bulldozer. 

The completed sand borrow should be compacted to an unyielding surface and graded to 
the desired elevation, which is usually the normal subgrade elevation.  The surface should 
then be fine graded and checked. 

VTrans personnel should check the subgrade at each station by stretching a string from 
stake to stake across the road and measuring down with a ruler to verify that the required 
template has been constructed.   This check should be carefully made, as this is the level 
at which that the riding quality of the road starts to develop. 

Events that require the substitution of alternate materials for the project, for example, 
Solid Rock Excavation for Sand Borrow, Granular Borrow, or Granular Backfill for 
Structures, to those specified, should be reviewed to evaluate possible adverse effects, 
such as the application of unexpected stresses to a structure or alteration to the drainage 
pattern surrounding a structure.  Substitutions to be authorized must be documented in 
accordance with Subsection 105.04 Conformity with Plans and Allowable Deviations of 
the Standard Specifications for Construction. 
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4-203.60  Measurement and Documentation 

The volume of excavation should be computed from cross-sections using the average end 
area method.  Final cross-sections must be taken accurately so that unwarranted 
deductions will not be made from the final quantities for apparent overfilling.  If the 
original cross-sections were produced from a three-dimensional survey, cross-sections for 
payment may also be done by the three-dimensional method, upon approval issued by the 
Finals Unit. 

If the project has revised centerlines, final cross-sections should be taken from the revised 
centerlines provided that revised cross-sections were originally taken.  Final cross-
sections should be taken from preliminary survey lines if the preliminary survey line is 
the construction line or if the revised survey line was not re-sectioned. 

Quantities for Item 203.20 Muck Excavation should be the amount actually removed 
from within the project limits, as designated on Standard Sheet B-5 and/or the project 
cross-sections. 

Quantities for Item 203.35 Gravel Backfill for Slope Stabilization are determined by 
computations based on field measurements or prescribed typical sections.  Payment 
should not be made for material outside the section that was ordered by the Resident 
Engineer. 

Quantities for Item 203.31 Sand Borrow should be determined by cross-sections taken 
prior to placement.  Payment of the sand borrow should not be made below the specified 
depth or above the elevation indicated on the typical section.  If the sand borrow is 
obtained from a sectioned earth or granular borrow pit, the sand borrow quantity paid in 
place must be multiplied by a factor of 1.15 and the result deducted from the sectioned pit 
quantity. 

Spreadsheets may be used for calculations under normal conditions and for computing 
fine grading for most projects.  Irregular areas and/or field conditions may necessitate 
field measurements and computations.  The field book notations for these types of 
measurement should include the name of the surveyor, the date, the location, and whether 
or not the measurements are satisfactory considering the conditions. 

Cross-sections and field measurements for Item 203.20 Muck Excavation; Item 203.31 
Sand Borrow, and Item 203.35 Gravel Backfill for Slope Stabilization should be recorded 
in the project record field book # 6.  These notes should be initialed, dated, and cross-
referenced. 
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Common excavation, solid rock excavation, unclassified excavation and borrow pit 
sections should be taken on computer-generated cross-section paper.  Refer to Section III 
Engineering and Construction Surveying for further details and methods for working 
with cross-sections. 

“Load count” is an acceptable method of measurement for small quantities of certain 
items, as long as written permission is obtained from the Resident Engineer.  However, 
per Subsection 203.13 Method of Measurement of the Standard Specifications for 
Construction, a load ticket must be supplied with each load.  Tickets indicating the 
number of loads delivered per day are not permissible. 

The quantity of Item 203.28 Excavation of Surfaces and Pavements to be measured for 
payment should be the number of cubic meters (cubic yards) of material which have been 
removed and disposed.  It should be measured in its original position by cross-sections or 
three-dimensional measurements recorded in the Summary Book under Item 203.28 
Excavation of Surfaces and Pavements or in the miscellaneous book with cross-
referencing to the summary book. 

4-204  EXCAVATION FOR STRUCTURES 

4-204.10  General 

► References:  Section 204 Excavation for Structures of the Standard Specifications for
Construction 

Items in this section involve work for the excavation and backfill of structures.  Trench 
excavation pertains to excavation and backfill required for proper installation of drainage 
structures or other utilities with clear spans of 1.2 m (4 ft) and under.  The type of trench 
excavation is classified by earth and rock. 

Structure excavation is used for excavation down to the footing, or the bottom of 
structure elevation.  This work shall to be done in dry conditions with methods that 
minimize the disturbance of the soil below the bottom of the excavation. 

Item 204.30 Granular Backfill for Structures is intended to provide a backfill for 
structures that is a high quality, free-draining material with the necessary friction angle 
for stability and/or strength of the structure. 

4-204.20  Required Submittals 

None. 
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4-204.30  Engineering 

The Resident Engineer should verify that the Contractor has laid out the correct location 
for excavations and that excavations are to the correct depth. 

4-204.40  Sampling and Testing 

The source of material for granular backfill for structures must be sampled prior to use 
and tested for gradation and organic content per Subsection 704.08 Granular Backfill for 
Structures of the Standard Specifications for Construction.  During construction, the 
material must constantly be checked visually for changes in quality and sampled 
according to the Materials Sampling Manual for acceptance within the specifications. 

Compaction tests must be taken of the granular backfill for structures during installation 
to verify that the Contractor is achieving the required density.  Some buried structures 
such as elliptical plate arches have project-specific compaction requirements that must be 
attained. 

If there are contract requirements for compaction or proof-rolling of soil underlying the 
granular backfill for any structure, the soil shall be tested to verify that the required 
density is met. 

4-204.50  Construction and Inspection 

Trench excavation operations should be inspected to verify that the excavation is as 
specified in the contract for the utility that is being installed.  The excavation dimensions 
should be to the width and depth as specified.  Proper backfilling is a very important 
factor, especially in pipe installations.  The pipe structure depends on the proper 
placement of the backfill to develop sufficient strength to support the embankment. 
Compaction tests should be conducted of the backfill in accordance with the 
specifications. 

When trench excavation occurs in solid rock, the excavation operations must be inspected 
to verify that the proper minimum widths and depths are achieved for the installation of 
the utility or pipe. 
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Structure excavation operations should be monitored to ensure that the methods that are 
being used will preserve the underlying soil or rock bearing capacity.  The excavation 
must be done in dry conditions to the elevation required without over-excavating.  The 
bottom of the excavation should be examined and compared with any borings or other 
subsurface information in the contract.  If the soil is different than what was anticipated 
or seems unsuitable for the structure, the Project Manager should be contacted.  Any 
over-excavation should to be corrected according to the specifications at the Contractor’s 
expense. 

When a structure is to be located on a ledge, the excavation should remove all loose and 
weathered rock and all soil on top of the rock.  Any deep fissures or cracks should be 
grouted prior to placing the footing.  If the slope or elevation of the rock is different than 
what was anticipated in the contract, the Project Manager should be contacted to 
determine if raising or lowering the footing is allowable. 

If the material at the bottom of the excavation is unsuitable, the Resident Engineer may 
authorize a 300 mm (1 ft) undercut below the indicated bottom or footing of the structure.  
The undercut should be backfilled with crushed stone meeting the requirements under 
Subsection 704.02 Coarse Aggregate for Concrete of the Standard Specifications for 
Construction. 

The coarse aggregate should be measured and paid under Item 204.30 Granular Backfill 
for Structures.  Granular backfill for structures must be inspected during installation to 
verify that it is being installed in the proper lifts and compacted according to 
specifications.  Backfilling operations are restricted until the adjacent concrete has 
reached 85% of the specified design strength.  Often granular backfill for structures is 
limited to 600 mm (2 ft) feet below bridge seat until after the superstructure has been 
completed.  This is to prevent movement or rotation of the substructure caused by 
construction loads. 

The safety conditions of the excavation and backfilling operation should be closely 
monitored.  Deviation from acceptable Vermont Occupational Safety and Health Agency 
(VOSHA) rules should be brought to the attention of the Contractor immediately.  Refer 
to Section X Safety for more information about excavation safety. 

4-204.60  Measurement and Documentation 

The pay limits for Item 204.21 Trench Excavation of Rock, Item 204.25 Structure 
Excavation, and Item 204.30 Granular Backfill for Structures should be “neat line” 
measurements.  The pay limits are defined in the specifications for the items and are 
usually further defined by “Typical Earth Work Sections” shown on the contract plans. 
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The pay limits for excavation and backfill are for measurement and payment.  They are 
not intended to confine the Contractor’s operations to these limits, provided the 
Contractor absorbs the cost of additional excavation and/or backfill outside of the defined 
limits and the work does not interfere with or endanger other work or property outside of 
the project limits. 

When exploratory excavation is necessary to determine where underground utilities are 
located, the contract may call for hand excavation under Item 204.22 Trench Excavation 
of Earth, Exploratory.  This measurement method should have a factor applied to the 
measured volume to compensate for the hand excavation. 

All cross-section notes, measurements, and computations should be recorded in the 
proper project record field book.  All notes should be initialed, dated, and cross-
referenced.  Structure excavation shall be computed from cross-sections taken at right 
angles to the centerline of the structure (for pipes and boxes); or at right angles from a 
baseline set up in relation to the structure footing (for abutments and piers).  Quantities 
for Item 204.30 Granular Backfill for Structures are determined by computations based 
on field measurements or prescribed typical sections. 

4-205  DRILLING AND BLASTING 

4-205.10  General 

► References:  Section 205 Drilling and Blasting of the Standard Specifications for
Construction 

Work performed for Item 205.10 Drilling and Blasting of Solid Rock involves drilling, 
blasting, and removing rock ledge and any similar obstructions within the project limits. 
The goal is to have a stable, non-slip plane on which to build embankments, roadway 
subgrades, and any other highway structures.  Work performed for Item 205.20 Drilling 
and Blasting of Solid Rock Subgrade involves drilling, blasting, and removing subgrade 
materials to lower the groundwater elevation. 

4-205.20  Required Submittals 

None. 

4-205.30  Engineering 

The drilling pattern for Item 205.10 Drilling and Blasting of Solid Rock should be 
marked out by the Contractor’s personnel, as directed by the Resident Engineer. 
Typically, designers specify a 1.8 x 1.8 m (6 x 6 ft) square drilling pattern with a 1.5 m (5 
ft) drilling depth.  Refer to Standard Sheet B-5 for more information. 
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4-205.40  Sampling and Testing 

None. 

4-205.50  Construction and Inspection 

►  References:  Subsection 205.02 Drilling and Blasting of Solid Rock and Subsection 
205.03 Drilling and Blasting of Solid Rock Subgrade of the Standard Specifications for 
Construction, and Standard Sheet B-5 

Payment for Item 205.20 Drilling and Blasting of Solid Rock Subgrade is for work done 
at the same time as the drilling and blasting for the bottom lift of rock.  The method 
should be as determined by the contractor providing the rock below subgrade is shattered, 
as indicated on the plans or ordered by the Resident Engineer.  The limits along the 
stationing should be the entire length of the rock cut to a depth of 1.2 m (4 ft) below 
subgrade.  The limits across the roadway are shown on Standard Sheet A-50 and 
Standard Sheet A-61.  Test trenches shall be dug, if necessary, to verify compliance with 
specifications. 

4-205.60  Measurement and Documentation 

Field measurements for Item 205.10 Drilling and Blasting of Solid Rock, showing the 
drill pattern and drill hole depths, should be recorded in the appropriate field book. 

Measurement for Item 205.20 Drilling and Blasting of Solid Rock Subgrade should be 
taken in order to compute the area to be drilled and blasted at subgrade level.  Special 
attention should be given to the limits of the rock drilled and blasted at right angles to the 
stations, as well as along the stations.  These measurements should be recorded in the 
appropriate field book. 

Trench excavation used to inspect the depth of shattered and rearranged rock below 
subgrade should be documented with a Written Order (Appendix A-3). 
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4-208  COFFERDAMS 

4-208.10  General 

► Reference:  Section 208 Cofferdams of the Standard Specifications for Construction

A cofferdam is a temporary enclosure that is constructed to provide a dry working 
environment and a stable excavation area for erection of structural elements such as 
abutments and piers.  The cofferdam shall be watertight or involve alternate methods to 
dewater and stabilize the specific site.  Payment for work done under Item 208.40 
Cofferdam includes the design, construction, maintenance, and eventual removal of the 
cofferdam. 

The soundness and integrity of the cofferdam and stability of the excavation area shall be 
the prime concern at all times. 

The excavation of material classified under Item 208.30 Cofferdam Excavation, Earth, 
shall consist of all materials within the pay limits of the cofferdam, excepting solid rock, 
but including mortared stone, masonry, concrete and boulders measuring 0.5 CM (0.4 
CY) or less in volume.  The excavation of material classified under Item 208.35 
Cofferdam Excavation, Rock should consist of all solid rock within the pay limits of the 
cofferdam. 

4-208.20  Required Submittals 

The adequacy of the cofferdam is the responsibility of the Contractor.  The Contractor 
should prepare detailed plans and a schedule of operations for each cofferdam.  The 
design and structural details of the cofferdams must be stamped by a qualified 
Professional Engineer registered in the State of Vermont.  The Contractor should provide 
the Resident Engineer with three copies of the design and structural details.  One copy 
each of the design and structural details should be forwarded to the Structures Engineer 
and the Construction Structures Engineer. 

4-208.30  Engineering 

The Resident Engineer, Project Manager, and Construction Structures Engineer should 
review the submitted cofferdam design and schedule of operations.  If the submitted plan 
and schedule of operations does not contain all of the information required by Section 
208 Cofferdams of the Standard Specifications for Construction or if there are questions 
about the constructability and/or adequacy of the cofferdam plan, the Contractor should 
be made aware of the deficiencies or concerns by the Resident Engineer. 
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VTrans is not responsible for approving the Contractor’s cofferdam plan; however, 
the Construction Structures Engineer should accept or reject the plan in writing.  
Acceptance of the cofferdam design by the Construction Structures Engineer means 
that it meets the requirements of Section 208 Cofferdams, but VTrans does not 
endorse the safety or effectiveness of the plan.  The location, size, and construction of 
the cofferdam must be in accordance with the contract, the submitted cofferdam 
design, and schedule of operations.  The location of the cofferdam should be 
verified after the Contractor has completed the cofferdam layout but prior to the start of 
construction. 

4-208.40  Sampling and Testing

No acceptance sampling or testing is required for cofferdam construction.  However, the 
Resident Engineer shall, as much as practical, verify that the materials used in the 
construction of the cofferdam match those specified in the accepted submittal of the 
cofferdam design. 

4-208.50  Construction and Inspection

The Resident Engineer should be familiar with the contract and the submitted cofferdam 
design.  The Resident Engineer should verify that the cofferdam is constructed according 
to the design with respect to such things as sheet piling embedment, height of 
sheets, location of structural frames, bracing, and concrete seal depths.  The 
response of the structural members of the cofferdam should be observed during the time 
the cofferdam is in service.  Any indications of distress of the cofferdam should be 
reported to the Contractor.  Employees should not be allowed into a cofferdam that is 
deemed unsafe. 

All structural members used in cofferdam construction should be examined for loss of 
section due to corrosion, previous welding, and rivet or bolt holes.  Members 
of questionable integrity, in the opinion of the Resident Engineer, should be replaced 
prior to being incorporated into the work or specifically examined and approved 
by the Contractor’s Professional Engineer of Record. 

The Construction Structures Engineer should assist in the assessment of 
questionable structural members and aid the Resident Engineer in the decision to 
require specific approval by the Contractor’s Engineer.  Deviations from the accepted 
cofferdam design are prohibited without the approval of the Engineer of Record. 

The Resident Engineer should verify that the proper depth of excavation is obtained for 
footings.  The excavation should be accomplished in dry conditions with a minimum 
of disturbance of material below the footing.  When excavating for a spread footing, 
extra care should be exercised to avoid excavating below the bottom of the footing 
and to verify that the footing is in good material. 
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The excavation limits are defined in the contract and are for measurement and payment. 
The limits are not intended to confine the Contractor’s operations, provided that the cost 
of excavation outside the limits is absorbed by the Contractor and does not interfere with 
adjacent structures or property.  The cofferdam frames and bracing should be installed in 
a timely manner as excavation progresses and as indicated in the cofferdam schedule. 

After excavation is complete and as construction progresses within the cofferdam, 
the Resident Engineer should periodically inspect the cofferdam for compliance with the 
cofferdam design. 

It may be necessary for the Contractor to remove frames and bracing from the cofferdam 
to allow space for formwork for structural elements, but this may only be done with 
written authorization from the Professional Engineer who designed the cofferdam. 

If the cofferdam design requires an underwater structural concrete seal, the placement of 
the underwater concrete should follow the specifications and best practices associated 
with placing underwater concrete.  The underwater concrete placement should be 
monitored for workability, with the flowability of the concrete and its self-consolidation 
and cohesion characteristics closely observed. 

The underwater concrete placement should be accomplished with use of a tremie pipe 
and/or concrete pump truck.  The tube or pump hose should be moved as little as 
necessary around the bottom of the excavation to avoid mixing water and concrete.  The 
tremie pipe should be moved slowly without pulling the tip of the pipe out of the freshly 
poured concrete. 

If the tremie tip is lifted out of the concrete prior to completing the full concrete pour, the 
tube shall be completely removed and the tip replugged with a rubber or foam ball prior 
to pumping more concrete.  The tremie tube should then be repositioned at least 5 ft (1.5 
m) below the concrete surface before resuming concrete pumping.  Concrete should
always be pumped in place at the bottom of the excavation and never be allowed to fall 
through the water from above. 

The contract may contain special permit requirements for cofferdams, to which all plans 
and personnel should adhere.  The Erosion Prevention and Sediment Control (EPSC) 
Plan for the project should also contain treatment and dewatering requirements for 
pumping out the cofferdam. 
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4-208.60  Measurement and Documentation 

Payment is made for Item 208.40 Cofferdam as a lump sum for each cofferdam 
constructed.  The lump sum includes all costs associated with the construction, operation, 
and removal of the cofferdam. 

The pay limits for Item 208.30 Cofferdam Excavation, Earth and Item 208.35 Cofferdam 
Excavation, Rock are “neat line” measurements and correspond to the assumed limits of 
the cofferdam.  The pay limits and cofferdam limits are defined in the specifications for 
the items and usually are further defined by “Typical Earth Work Sections” shown on the 
contract plans. 

The pay limits are for measurement and payment.  They are not intended to confine the 
Contractor’s operations to these limits, provided the Contractor absorbs the cost of 
additional excavation and/or backfill outside of the defined limits and the work does not 
interfere with or endanger other work or property outside of the project limits.  The 
Contractor should not be additionally compensated for hauling and disposing unsuitable 
materials. 

Quantities for Item 208.30 Cofferdam Excavation, Earth and Item 208.35 Cofferdam 
Excavation, Rock are determined by computations based on field measurements or 
prescribed typical sections.  Boulders, concrete, or other items that are larger than 0.5 CM 
(0.4 CY) may need to be separated from the earth and measured individually. 

4-210  COLD PLANING 

4-210.10  General 

► Reference:  Section 210 Cold Planing of the Standard Specifications for Construction

Cold planing is the controlled removal of the surface of the existing pavement to a 
specified depth, with specially designed milling equipment to restore the pavement 
surface to the specified grade and cross-slope. 

Payment for work under Item 210.10 Cold Planing, Bituminous Pavement involves the 
elimination of excess build up of pavement on bridge decks, roadways, and areas of 
excessive rutting.  Also, this item covers removal of excess pavement when maintaining 
overhead clearance at bridges, stop lights, wires, etc., and at the end of the project when 
tying into existing pavement surfaces. 

4-210.20  Required Submittals 

None. 
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4-210.30  Engineering 

Cold planing work is paid under Item 210.10 Cold Planing, Bituminous Pavement by the 
square meter (square yard), with material removed to a specified depth.  The Contractor’s 
personnel should mark out the area to be cold planed with the Resident Engineer’s 
approval before any cold planing work commences. 

4-210.40  Sampling and Testing 

None. 

4-210.50  Construction and Inspection 

The actual work accomplished under Item 210.10 Cold Planing, Bituminous Pavement is 
performed using a milling or grinding machine that allows for the removal of material to 
a specified depth.  This specified depth will be indicated on the plans or ordered by the 
Resident Engineer.  The limits of material removal by Cold Planing should be in 
compliance with the plans or as directed by the Resident Engineer. 

4-210.60  Measurement and Documentation 

Cold planing operations should be closely monitored by the Resident Engineer or an 
authorized representative to ensure that the proper amount of material is being removed 
to the proper depth.  Field measurements for Item 210.10 Cold Planing, Bituminous 
Pavement showing the location, area, and depths should be recorded in the appropriate 
field book for each day’s operation. 

4-300  SUBBASE AND BASE COURSES 

4-301  SUBBASE 

4-301.10  General 

► Reference:  Section 301 Subbase of the Standard Specifications for Construction

In highway engineering, the subbase is the layer of aggregate material laid on 
the subgrade, upon which the base course layer will be laid.  The subbase is often the 
main load-bearing layer of the pavement, and its role is to spread highway vehicle loads 
evenly over the subgrade.  The subbase materials used may be either unbound granular 
or cement-bound. 
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The quality of the subbase is very important for the useful life of the road, and it is the 
interlocking ability of the particles of the subbase materials that give it strength.  The 
subbase material must be completely permeable so that it will not retain water and 
subsequently lose its strength. 

4-301.20  Required Submittals 

None. 

4-301.30  Engineering 

Work is performed under the following six Items involving subbase materials: 

• Item 301.15 Subbase of Gravel

• Item 301.25 Subbase of Crushed Gravel, Coarse Graded

• Item 301.26 Subbase of Crushed Gravel, Fine Graded (Metric Ton (Ton))

• Item 301.28 Subbase of Crushed Gravel, Fine Graded (Cubic Meter (Cubic
Yard))

• Item 301.35 Subbase of Dense Graded Crushed Stone

• Item 301.40 Subbase, RAP

An established centerline and graded stakes are a prerequisite for work done under any of 
these six items.  The Contractor may prefer to set new stakes or steel pins along the 
completed alignment for the final grading of the paved surface; these should be checked 
by VTrans personnel. 

4-301.40  Sampling and Testing 

The subbase source material should be sampled from the proposed supplier’s gravel pit 
prior to the start of the operation and tested for gradation, wear, and organic matter. 
After the start of the subbase placement operation, the pit must be observed for any 
change in the material—a common occurrence in Vermont gravel pits.  Acceptance 
samples should be taken and tested periodically by project personnel according to the 
frequency established in the Materials Sampling Manual. 

If the subbase material is created by crushing larger-sized aggregate, samples may be 
taken directly from the final belt of the crusher system at the time of crushing or taken 
from the crusher’s stockpile, based on the sampling requirements specified in the 
Materials Sampling Manual.  The sand that will be used as the subbase sand cushion and 
filler should also be sampled and tested for compliance with specifications. 
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4-301.50  Construction and Inspection 

Prior to the start of subbase placement operations, the subgrade must be checked for 
proper grade and hardness as described under Subsection 203.12 Subgrade of the 
Standard Specification for Construction. 

During the spreading of the subbase gravel, the Inspector should verify that the gravel 
remains approximately constant in gradation and is placed in lifts of the proper depth.  
Occasional large stones having dimensions exceeding ⅔ of the depth of the lift being 
placed will need to be removed by hand.  Gravel may be spread on the subgrade or the 
previous lift of gravel with either an approved spreader box or it can be dumped in piles 
and spread out until it has been completely removed from the area where it was first 
deposited. 

The subbase gravel should be compacted by steel wheel vibratory rollers, pneumatic tire 
rollers, or other mechanical means.  Sprinkling gravel with water during the compaction 
process and again when compaction is just about complete will yield improved results. 
Material testing requirements are two-fold, pending the quantity of material to be placed 
as part of the contract.  Refer to Subsection 301.06 Compaction of the Standard 
Specifications of Construction for specific material testing requirements.  Field density 
testing to confirm theoretical compaction requirements should be performed by the 
Regional Soils Technician. 

Once the subbase gravel is spread, a power grader should be used to bring the surface to 
the design grade.  Using finely graded gravel for the final two or three inches of the last 
lift will aid in final grading, but this procedure will be the Contractor’s option.  This fine 
gravel, if used, must still meet gradation specification. 

The gravel grade should be checked by the Resident Engineer using a string line and a 
ruler.  The method normally used when the roadway is in a full bank section is to stretch 
a string an even 300 mm (12 in) above the desired gravel grade at each stake.  When 
plans indicate a parabolic section, the appropriate finish grade elevation, as marked on 
stakes at each station, should be used.  The string is stretched between these marks 
resulting in a leveled line; the Inspector then calculates the proper measurement from this 
string to the top of gravel elevation for each offset from the centerline to be checked, 
including the centerline itself, the quarter-point, the edge of pavement, and the shoulder 
point. 

A tolerance of 25 mm (1 in) above or below the designed grade is desirable provided that 
this 25 mm (1 in) variation is not maintained for a distance of greater than 15 m (50 ft) 
and that the required crown is maintained over the road surface. 
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Grade checks should be made by VTrans personnel with a representative of the 
Contractor present so that any conditions that require correction are known to both 
parties.  A string check should be made at 20 m (50 ft) intervals along the stationing of 
the road, but the areas between the 20 m (50 ft) stations should also be visually checked 
for obvious sags or bumps.  After the above checks, any centerline stakes should be 
pulled, the road given a final honing by the grader, and the road driven with a test vehicle 
at design highway speed to further check the riding quality, with corrections being made 
as necessary. 

The dense graded crushed stone should be spread by means of a mechanical stone 
spreader or bulldozer.  The loose depth required will have to be determined by experience 
or trial and error.  The stone should be rolled by a roller weighing not less than 9 metric 
tons (10 tons), or by other methods as approved by the Resident Engineer, but the stone 
should not be subject to crushing by the roller. 

If the surface of dense graded crushed stone is not more than 25 mm (1 in) below true 
grade, it may be brought to grade by the addition of approved filler material.  If the stone 
is more than 25 mm (1 in) below grade it must be built up by adding stone, either by use 
of the stone described under Item 301.35 Subbase of Dense Graded Crushed Stone or by 
a finer gradation of stone described under Item 303.25 Subbase of Crushed Gravel, 
Coarse Graded.  In any case, provision should be made for the use of some filler material 
as a truing course, because it is virtually impossible to grade the stone to a good riding 
surface.  The surface of the truing course should be string checked and tested for riding 
quality by driving at design speed prior to the giving of approval to proceed with the 
following course. 

When it is necessary to allow traffic on a completed layer of stone before further work 
can be done, it usually results in considerable raveling of the stone.  Before laying the 
subbase recommences, the surface should be graded and the loose stone relocated off to 
one side before proceeding with the next lift or truing course. 

4-301.60  Measurement and Documentation 

The cost of filler material should be included in the bid price of the Item requiring it.  The 
volume of items to be paid is the in-place, compacted volume as computed from the 
project typical sections for the roadway and as computed from field measurements for 
non-typical drives, intersections, or other irregular shapes. 
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A grading check should be performed to verify that the subbase material conforms to the 
typical section and noted in the field book as shown in Section V Sample Field Book.  
Field dimensions taken from irregular areas should be entered in Field Book #7.  All 
measurements and computations should be dated and initialed by the person performing 
the work. 

4-310  RECLAIMED STABILIZED BASE (RSB) 

4-310.10  General 

► Reference:  Section 310 Reclaimed Stabilized Base of the Standard Specifications for
Construction 

Reclaimed Stabilized Base (RSB) refers to a class of paving materials that are mixtures of 
one or more sources of aggregate and cementitious material(s) blended with a sufficient 
amount of water, that result in a mixture having a moist, non-plastic consistency that can 
be compacted to form a dense mass and gain strength. 

The process of road reclamation that involves RSB material is commonly referred to as 
“Bomaging.”  The term “Bomaging” comes from BOMAG, a German manufacturing 
company that produces soil, asphalt and refuse compaction equipment as well as 
stabilizers and recyclers.  Highway engineers from BOMAG pioneered modern 
compaction technology in the 1950s and 1960s.  The “Bomaging” process involves 
passing over an existing paved surface with Milling and Asphalt Recycling machines that 
pulverize the pavement along with the underlying base course material to a specified 
width and depth.  This pulverized mix is further processed to produce RSB. 

Payment for work under Item 310.20 Reclaimed Stabilized Base includes the addition of 
material, grading, shaping, and compacting in place to serve as a new stable 
homogeneous base material which should receive a new pavement structure. 

4-310.20  Required Submittals 

None. 

4-310.30  Engineering 

The layout and survey work required for RSB projects need not be as precise as when 
constructing a new roadway alignment.  The Contractor should employ a station and 
offset method to reestablish the existing roadway centerline post-reclamation.  Virgin 
material, or more commonly, a 50/50 blend of virgin and Recycled Asphalt Pavement 
(RAP) should be used to correct any horizontal deficiencies. 
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4-310.40  Sampling and Testing 

Process control and quality control testing should be performed by the Contractor with 
results supplied to the Resident Engineer as per Subsection 310.05 Testing of the 
Standard Specifications for Construction.  The Regional Soils Technician should be 
responsible for acceptance testing of RSB materials. 

4-310.50  Construction and Inspection 

The actual pavement thickness and associated required RSB depth may vary greatly 
throughout the length of the project.  The guidance found in Subsection 310.09 Method of 
Measurement requires that additional compensation is due the Contractor should certain 
additional depth be required beyond that specified in the contract. 

The RSB pulverizer must penetrate fully through the pavement layers and into the 
subbase material, but excessive additional depth beyond the specified design depth is 
unacceptable practice.  A good rule of thumb is that with a thin AC pavement layer, the 
AC depth plus 50% or, with a thick AC pavement layer, the AC depth plus 25 to 50 mm 
(1 to 2 in) is sufficient.  Road reclamation equipment varies in what depth is achievable, 
but equipment is readily available that will penetrate a full 450 mm (18 in). 

As with all unconfined and confined materials, proper shaping, grading and compaction 
are necessary to yield a roadway surface that performs per specifications.  Refer to 
Section 310.07 Shaping and Compaction for more information regarding the proper 
execution of this important work. 

A foot roller should be used to compact the in-place RSB to its specified density.  The 
use of vibratory steel wheel rollers is not sufficient.  Surface watering should be used to 
aid compaction operations as outlined in Section 310.05 Testing.  Additionally, the 
grading and compaction process should produce a grade tolerance no greater than 10 mm 
(⅝ in) provided that this deviation is not maintained for a distance greater than 15 m (50 
ft). 

The reestablishment of super elevation is generally included within the scope of RSB 
projects.  The AASHTO “Green Book” values for super elevation detailed in the contact 
plans cannot be constructed in the field; typically, this is due to existing site constraints.  
Features such as intersecting roadways and drives may also prohibit the designed super 
elevation from being constructed in the field. 
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VTrans personnel and the Contractor should work together to produce the proper strategy 
for the roadway reclamation project prior to the grading, shaping, and compacting 
operations.  The Contractor should have a bituminous mix design in place prior to 
commencement of the reclamation process and begin construction of the newly designed 
overlay as soon as is practicable. 

The nuisance of dust and damage to the reclaimed surface due to traffic and/or rain 
events can become an issue should the newly reclaimed surface be left open for extended 
periods of time.  Water is commonly used as a dust controlling agent and is not paid for 
separately.  Dust can become an issue in the field, particularly over weekend periods 
should the surface be unprotected and open to traffic.  Coordination of the completion of 
the reclamation process, constructing the designed overlay, and implementing dust 
control are critical to ensure a smooth operation. 

Stabilizing agents and dust control measures other than water may be specified in the 
contract documents.  This may alleviate the dust problem, but can also result in another 
set of issues.  For example, a contract may specify portland cement be used as a 
stabilizing agent and that an emulsion be used as a dust control measure.  This addition of 
cement as a stabilizer shortens the time that the newly reclaimed material may be graded, 
shaped, and compacted before setting up.  Additionally, the use of an emulsion as a dust 
controlling agent instead of water results in different traffic control requirements. 

4-310.60  Measurement and Documentation 

The work performed under Item 310.20 Reclaimed Stabilized Base is paid by the area of 
in-place, pulverized, graded, shaped, and compacted RSB as computed from field 
measurements of the roadway length and width reclaimed.  No allowance should be made 
for overlapping passes of the reclamation equipment.  Any items added to correct 
geometric deficiencies are paid by the unit used and as provided in the contract 
documents.  Any water used during the entire reclamation process, up to and including 
dust control, will not be paid for separately but rather considered incidental to the 
reclamation item. 
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4-400  SURFACE COURSES AND PAVEMENT 

4-401  AGGREGATE SURFACE COURSE 

4-401.10  General 

► Reference:  Section 401 Aggregate Surface Course of the Standard Specifications for
Construction 

Materials specified for work done under Item 401.10 Aggregate Surface Course should 
be bank-run gravel, crushed gravel, or crushed stone, and may be used to construct town 
or frontage roads. 

4-401.20  Required Submittal 

None. 

4-401.30  Engineering 

A roadway centerline and graded stakes will be the references for application of the 
aggregate surface course. 

4-401.40  Sampling and Testing 

The proposed source of gravel for the aggregate surface course should be sampled prior 
to the start of the operation and tested for gradation, wear, and organic matter.  After the 
start of the placement operation, the pit must be observed for changes in the material—a 
common occurrence in Vermont gravel pits.  Acceptance samples should be taken and 
tested periodically by project personnel according to the frequency established in the 
Materials Sampling Manual.  If crushed material is used instead, samples should be taken 
directly from the roadway. 

4-401.50  Construction and Inspection 

Prior to the start of aggregate surface course placement operations, the subgrade should 
be checked for proper grade and hardness, as described under Subsection 203.12 
Subgrade.  During the spreading of the aggregate surface course material, the Inspector 
should verify that the gravel remains approximately constant in gradation and is placed in 
lifts of the proper depth. 
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The gravel should be compacted by steel wheel vibratory or pneumatic tire rollers.  The 
gravel should be sprinkled with water during the compaction process and again when the 
compaction is just about complete; this will yield improved compaction results.  Refer to 
Section 4-301 Subbase for the method to follow for checking the final grade. 

4-401.60  Measurement and Documentation 

The work performed under Item 401.10 Aggregate Surface Course is paid by the in-
place, compacted volume as computed from the project typical sections for the roadway 
and as computed from field measurements for non-typical driveways, intersections, or 
other irregular shapes.  A grading check should be performed to verify that the aggregate 
surface course material conforms to the typical section and noted in the field book as 
shown in Section V Sample Field Book.  Field dimensions taken from irregular areas 
should be entered in Field Book #7.  All measurements and computations should be dated 
and initialed by the person performing the work. 

4-402  AGGREGATE SHOULDERS 

4-402.10 General 

► Reference:  Section 402 Aggregate Shoulders of the Standard Specifications for
Construction 

The shoulders of any roadway serve as a safety area for traffic and a parking area for 
disabled vehicles.  Normally the subbase under the shoulders is of the same material as 
the roadway and only the base and surfacing are different.  The shoulders should be well 
compacted and carefully constructed in order to provide a durable and traversable 
surface. 

4-402.20 Required Submittals 

None. 

4-402.30  Engineering 

The location and width of the shoulder are determined by measurement from the 
surveyed roadway centerline, from the edge of the surface course, or from construction 
stakes, if they are still standing and intact at the time of the shoulder construction. 
Grades may be based on the surface course and no additional elevations need be given. 
The slope of the shoulder is shown on the typical sections for the project. 
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4-402.40  Sampling and Testing 

Preliminary samples of the material to be used should be taken and tested well ahead of 
the intended time of use.  Sampling should continue during the construction of the 
shoulders and because the shoulder material is applied rapidly, a visual check on the 
material should be maintained to detect any changes in gradation. 

4-402.50  Construction and Inspection 

Shoulder material is usually spread by trucks or a stone box and brought to the proper 
elevation by a grader or a stone box.  The material is then compacted by a roller and 
usually must be sprinkled with water to obtain good compaction.  Care must be taken that 
damage is not done to the new pavement when spreading and compacting shoulder 
material. 

While actual density of the shoulder material may not be determined, proper compaction 
can be checked by scraping the material with a boot heel; this should result in little or no 
displacement of the material.  Good compaction is especially important for any shoulder 
which is to receive some type of surface treatment.  The subbase course should be 
checked for proper grade and cross-section prior to the placement of the shoulder 
material. 

The finished shoulder should be checked for proper width and cross-section.  A 
carpenter’s level mounted on a board of length equal to the width of the shoulder and 
tapered to the required slope of the shoulder is useful in checking the slope of the 
compacted shoulder.  A digital “Smart Level” may also be employed to indicate the 
actual slope of the surface on which it is placed. 

Gravel shoulders should be graded in accordance with the typical section.  Drainage 
issues should be addressed in the shoulder design.  Conditions in which water could run 
along the edge of pavement or along berms in front of the guardrail, causing damage to 
the project, should be avoided. 

4-402.60  Measurement and Documentation 

Work performed under Item 401.10 Aggregate Shoulders, In-Place and Item 401.10 
Aggregate Shoulders, Truck Measurement is paid by the volume of aggregate shoulder 
material in cubic meters (cubic yards) placed based on the computed cross-sectional area 
for the various normal banked and guardrail sections as shown on the typical sections for 
the project and on the horizontal station distances.  Two additional Items cover the 
placement of aggregate shoulders by the metric ton (ton). 
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There are three methods by which the volume of material used for aggregate shoulders is 
measured, as follows: 

1. In-Place Measurement:  The quantity of shoulder material determined by in-
place measurement is based on the plan values of the three-dimensional
volume of material furnished and compacted in place.

2. Truck Measurement:  The quantity of shoulder material determined by truck
measurement is based on determining the bed capacity by cubic meter
(thousand gallons) of water of each truck involved in the delivery of material
to the project.  Notation of each truck’s capacity should be made, with this
information included on the load ticket accompanying each delivery.  Total in-
place volume is calculated by dividing the delivered volume of material by a
factor of 1.15.

3. Metric Ton (Ton) Measurement:  The quantity of shoulder material
determined by metric ton (ton) measurement is based on the total weight of
material furnished and compacted in place determined from the load tickets.

Documentation will consist of notations of field checks for conformity with the typical 
sections.  If the contract specifies payment by the metric ton (ton) or by the cubic meter 
(cubic yard) measured in the truck, care should be taken to ensure that no unnecessary 
material is used and that no material is wasted.  When this method of measurement is 
specified, the Inspector should collect either weight tickets or load count slips to 
document the material volumes. 

4-404  SURFACE TREATMENT MATERIALS 

4-404.10  General 

► Reference:  Section 404 Surface Treatment Materials of the Standard Specifications
for Construction 

Work performed under Item 404.45 Tar Emulsion (by Liter or Gallon) and Item 404.46 
Tar Emulsion (by Kilogram or CWT) involves furnishing and applying bituminous 
treatment when specified for an approved surface. 

Work performed under Item 404.65 Emulsified Asphalt involves furnishing and applying 
emulsified asphalt between existing and new pavement, between lifts of new pavement, 
on all cold planed surfaces, and to coat drop inlets prior to placing pavement adjacent to 
them. 

4-404.20  Required Submittals 

None. 
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4-404.30  Engineering

The only engineering required for surface treatment materials is to provide the Contractor 
with a method of marking the limits of the sealing or tacking work.  This should be 
accomplished by the use of a surveyed centerline or from previously established offset or 
working stakes, if these stakes are in good condition at the time of the treatment work. 

4-404.40  Sampling and Testing

Surface treatment materials may include sand, pea stone, or grits.  Samples should be 
taken before and during the time of their use and sent to the laboratory for tests required 
by the respective material specifications.  These samples should be taken well in advance 
of the surface treatment application to allow the Contractor to make necessary corrections 
if any samples should fail. 

All bituminous material delivered to the project for surface treatment should be certified 
by the supplier before it is applied.  The Resident Engineer should also take a sample to 
be sent to the Berlin Materials Section.  Emulsions should be thoroughly mixed prior to 
sampling to ensure representative samples.  Certification provided by the supplier for 
each load should denote the type of material and the total weight.  The Resident Engineer 
should receive two copies of this certification, retain one for project records, and forward 
the other with the field sample to the Materials Section. 

All bituminous material delivered to hot mix plants should be treated in the same manner, 
except that laboratory personnel assigned to the plant should be responsible for collecting 
the samples and forwarding the certifications.  The field copies of the certification should 
be passed on to the Resident Engineer upon completion of the paving.  However, this 
does not relieve the Resident Engineer of responsibility for the overall surface treatment 
materials work. 

4-404.50  Construction and Inspection

The road surface to be treated should be well graded and well compacted, as this will 
determine the riding qualities of the highway.  The choice of surface treatment material 
depends on the condition and hardness of material to be tacked, the time of year, and 
anticipated weather conditions during the application. 
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The quantity of asphalt to be used, within the limits indicated in the specifications, is 
dependent on the surface to be treated, the type of bituminous material, the prevailing 
weather conditions, and the gradation of the pea stone or grits to be used.  For good 
durability, the maximum application allowed by specifications should be used as long as 
this does not cause “fat” spots on the surface.  Some trial and error is usually required to 
arrive at the proper amount. 

The application rates given in the specifications are based on volume at an ambient 
temperature of 16˚C (60˚F), so a hot application rate will be somewhat higher than the 
actual rate.  The temperature of the bituminous material should be in compliance with 
Section 702.06 Application Temperatures of the Standard Specifications for 
Construction.  During the application of the bituminous material, the area covered by 
each load or partial load should be determined to calculate the actual application rate for 
comparison with the application rate specified. 

Before the application of bituminous material should be authorized to start, trucks loaded 
with the required aggregate should be standing by at the designated starting point. 
Spreaders and rollers likewise should be in operating condition and ready to go, and 
provisions made for maintenance of traffic during these operations. 

4-404.60  Measurement and Documentation 

The only material paid for under surface treatment Items is bituminous material.  When 
specifying the measurement of bituminous material volumes by weight under Item 
404.46 Tar Emulsion (by Kilogram or CWT), the necessity for converting to the number 
of gallons at 16˚C (60˚F) is eliminated.  The Contractor’s delivery invoice should show 
the total weight of material delivered, the project name and number, and load seal 
number.  The Inspector should initial and date each invoice and file them with the project 
records for documentation. 

The amount of surface treatment material actually used should be accurately documented. 
If only part of a load of bituminous material is used, with the remainder going to another 
project or back to the loading point, the remaining portion of the load should be weighed 
locally if scales are available, and a valid weight slip obtained. 

If no local scales are available to weigh the partial load, the load should be returned to the 
loading point and re-weighed with a request for a credit slip.  The amount of unused 
material should be determined at the loading point and the Contractor sent copies of the 
credit slip.  This credit slip should be filed with the original delivery slip in the project 
records for documentation. 
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4-406  BITUMINOUS CONCRETE PAVEMENT and 4-490 SUPERPAVE
BITUMINOUS CONCRETE PAVEMENT 

4-406.10  General

► References:  Section 406 Marshall Bituminous Concrete Pavement and Section 490
Superpave Bituminous Concrete Pavement of the Standard Specifications for
Construction

Two types of concrete bituminous pavement, Marshall Mix and Superpave Mix, are 
covered in this section. 

Marshall Mix 

The Marshall mix design method for bituminous concrete pavement was 
originally developed by Bruce Marshall of the Mississippi Highway Department 
in 1939.  Currently used in 38 states, the Marshall mix design method is based 
upon the proper selection of the asphalt binder content at a desired density that 
satisfies minimum stability and a range of flow values. 

Work that is conducted for Item 406.25 Bituminous Concrete Pavement and Item 
406.27 Medium Duty Bituminous Concrete Pavement involves paving materials 
that are still used on some VTrans projects.  Bituminous concrete pavement may 
be applied either as a single course pavement or in multiple lifts as a base course, 
a binder course, a leveling course, and a wearing course. 

Bituminous concrete is also used to construct gutters and traffic islands for Item 
616.47 Bituminous Concrete Gutters and Traffic Islands and to construct curbing 
for Item 616.30 Bituminous Concrete Curb, Type A and Item 616.31 Bituminous 
Concrete Curb, Type B. 

There are five aggregate gradations that may be used in a bituminous concrete 
pavement mixture as follows: 

• Type I:  25 mm (1 in) nominal maximum aggregate size

• Type II:  19 mm (¾ in) nominal maximum aggregate size

• Type III:  12 mm (½ in) nominal maximum aggregate size

• Type IV:  9 mm (⅜ in) nominal maximum aggregate size

• Type V:  9 mm (⅜ in) nominal maximum aggregate size
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The type of bituminous mixture required is designated on the plans or typical 
sections.  Materials that are regulated under Item 406.25 Bituminous Concrete 
Pavement and Item 406.27 Medium Duty Bituminous Concrete Pavement are 
typically specified with Performance Graded (PG) asphalt cements as discussed 
below. 

Superpave Bituminous Concrete Pavement 

Superpave (SUperior PERforming PAVEments) Bituminous Concrete Pavement 
is the newest method of mix design practice and associated testing program 
specifically based on addressing traffic loading and environmental conditions. 
Superpave bituminous concrete pavement was developed by the Strategic 
Highway Research Program (SHRP), which was established by Congress in 1987 
as a research program dedicated to improve the performance and durability of 
roads in the United States.  The Superpave system incorporates performance-
based Liquid Asphalt with higher quality aggregate combinations to improve 
performance by controlling rutting, low temperature cracking, and fatigue 
cracking. 

Work that is conducted under Item 490.30 Superpave Bituminous Concrete 
Pavement involves paving material that is currently used on most current VTrans 
projects.  Superpave bituminous concrete pavement may be applied either as a 
single course pavement or in multiple lifts as a base course, a binder course, a 
leveling course, and a wearing course. 

There are six aggregate gradations that may be used in a Superpave bituminous 
concrete pavement mixture as follows: 

• Type MS:  37.5 mm (1 ½ in) nominal maximum aggregate size

• Type IS:  25.0 mm (1 in) nominal maximum aggregate size

• Type IIS:  19.0 mm (¾ in) nominal maximum aggregate size

• Type IIIS:  12.5 mm (½ in) nominal maximum aggregate size

• Type IVS:  9.5 mm (⅜ in) nominal maximum aggregate size

• Type VS:  4.75 mm (3/16 in) nominal maximum aggregate size

The aggregate type required for the project should be designated on the plans or 
typical sections. 
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The grade of asphalt cement used to produce Superpave Bituminous Concrete 
Pavement and Marshall Mixes is designated as Performance Graded (PG) with 
two designed temperature criteria.  One example is PG 64-28 where 64°C (147°F) 
is the high temperature limit (to protect against premature rutting) and ‒28°C (‒
18°F) is the low temperature limit (to protect against premature thermal cracking). 

Performance Graded asphalt should be as detailed on the plans and specifications 
as per Section 702.02 Performance-Graded Asphalt Binder (Prepared from 
Petroleum) of the Standard Specifications for Construction. 

4-406.20  Required Submittals

For submittal of bituminous concrete mix designs to the Bituminous Concrete Section of 
the Materials Testing Laboratory, a minimum of three weeks should be allowed for 
testing, evaluation, and approval of a Superpave mix design per Subsection 490.03(c) Mix 
Design and a maximum of ten working days for a Marshall mix design per Subsection 
406.03(c) Mix Design.  Once a mix design is approved, it is valid until a change is made 
in aggregate source, asphalt grade, or asphalt source.  It is allowable to list three different 
suppliers of liquid asphalt on the approved mix designs. 

If a proposed change is made in asphalt suppliers to one of the alternate suppliers listed 
on the mix design, at least a 24-hour notice should be given by the Contractor to the 
Materials laboratory and a new cover sheet of the design submitted for the project 
records.  If a change is made in the asphalt supplier to one that is not listed on the 
approved mix design list, a new mix design cover sheet should be submitted to the 
Materials Laboratory and at least one of the three liquids originally identified on the 
cover sheet should be removed and replaced with the liquid proposed for use.  Approval 
of the new mix depends on whether or not the asphalt binder itself has been certified, 
tested, and approved. 

If a change is made in the aggregate source, a new mix design needs to be submitted to 
the Materials Testing Laboratory and a minimum three week evaluation period allowed 
prior to resuming production.  If a change is made in asphalt grade or asphalt source, a 
new asphalt binder selection evaluation should be submitted and a minimum three week 
evaluation period allowed prior to resuming production.  Mix designs are normally 
submitted directly by the Contractor to the Materials Section and approval rendered by 
that unit with notification to the Resident Engineer. 

Mix designs are typically project-specific and they may be carried over for one 
construction season pending certain conditions.  Alternately, a Contractor may submit a 
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plant-specific “master” mix design whereby a request, or submission, to use the master 
on any particular project will consist of a cover sheet and Letter of Intent and the first 
signed design cover sheet of the specific design.  Master mix designs may be used on 
multiple projects throughout the season. 

4-406.30  Engineering 

The roadway centerline (or some other appropriate reference line) should be established 
prior to the start of any paving operations.  This is done by running the line by transit or 
by establishing the centerline from offset stakes, if an accurate set of stakes is available.  
The roadway should be stationed from town line mile markers or other tie points that are 
indicated on the project plans through the use of a survey, a Distance Measuring 
Instrument (DMI), or by physically walking the entire project with a wheel and tying the 
stationing on the wheel with the plans throughout the project at locations such as side 
roads, where accurate stations will be found. 

Vertical curves, sight distances, transitions, and super elevation areas depend on the 
accuracy of the stationing in order to be located properly according to the plan designs.  
The line for the top course should be established by transit, if at all possible.  The survey 
may also be done from traverse points using total stations.  Tie sheets, included with 
project plan sets, should be used to facilitate project staking. 

An inventory of all ditching that may be required per the plans prior to starting any 
paving operations should also be made.  All existing drainage structures throughout the 
project that may require work such as pipe extensions, new drop inlets (DI), etc., should 
be properly indicated.  Some pipes may have to be extended and new DIs may be 
required due to the roadway being widened in various locations as part of a redesign.  
The ditching and the drainage configuration are a combined system and should be treated 
as such. 

An inventory should be taken for the existing and the new guardrail runs on the entire 
project.  New guardrail installations may also require stone fill along the shoulders to 
stabilize areas where the roadway is to be widened.  The Resident Engineer should verify 
the stationing and inventory all existing guardrail runs that are to be removed and verify 
and field stake the stationing for the new guardrail runs as detailed on the project plans. 

The Project Manager should be consulted to clarify any questionable intent of the project 
plans prior to the commencement of any ditching, pipe extensions, guardrail runs, or 
related construction activities. 

4-406.40  Sampling and Testing 
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Bituminous concrete pavement is normally sampled and tested at the producer’s 
bituminous concrete plant by personnel of the Bituminous Concrete Section of the 
Materials Laboratory.  The test results should be made known to the Resident Engineer 
by phone, pager, or text (or any other immediate form of communication) as soon as tests 
are completed. 

Select projects operate under Quality Assurance (QA) provisions rather than traditional 
“method spec” provisions.  “Method spec” provisions imply that the bituminous concrete 
production may continue until such time that two consecutive tests at the plant fail in any 
aspect and thus require adjustments at the plant and a trial drop conducted before full 
production may resume. 

The qualifying event to elevate a project to QA provisions is typically based on the 
tonnage of mix type to be placed on the project and is accompanied in the contract by the 
applicable pay adjustment item.  Refer to Subsection 490.03 (d, Control of Mixtures for 
Superpave mix designs, Subsection 406.03 (d) Control of Mixtures for Marshall mix 
designs, and any project-specific Special Provisions to determine the required mix control 
and testing procedures to be followed. 

When the Contractor is ready to begin producing the bituminous mixture for a particular 
project and providing the projected tonnage, the Bituminous Concrete Section of the 
Materials Laboratory should be notified at least 48 hours prior to the Contractor initiating 
this work.  The Resident Engineer should confirm the Contractor’s schedule to the 
Bituminous Concrete Section of the Materials Laboratory on Thursday the week prior to 
scheduled paving, with a follow-up confirmation communicated on Friday.  Saturday or 
nighttime activities require a five working day notification to allow time for the lab to 
make arrangements for the plant inspection and quality control. 

Project personnel should refer to the project’s Special Provisions to determine exactly 
what testing provisions apply to each particular project.  If it is not possible for the 
Bituminous Concrete Section of the Materials Laboratory, for whatever reason, to 
provide an Inspector at the plant, box samples should be taken on the project and a 
sample of the asphalt taken by the Contractor’s plant technician in the company of the 
Resident Engineer or their authorized designee.  The procedures for taking box samples 
and sampling the asphalt cement at the plant may be obtained from the Materials Section 
or the Construction Paving Engineer. 

If requested by the Resident Engineer, a “Pre-pave Meeting” should be scheduled by the 
Construction Paving Engineer and the Resident Engineer prior to the commencement of 
any paving operations.  These meetings are typically more technical in nature than 
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preconstruction conferences and often delve into the finer details of a project.  The pre-
pave meeting may be held at any time in advance of the project, but they are most 
effective when held a day or two ahead of the actual paving operations. 

Attendees to the pre-pave meeting may include, but not be limited to, the following 
parties: 

• The Resident Engineer 

• Project Inspectors 

• The Contractor’s main office staff 

• The Contractor’s QC staff 

• The Contractor’s paving specialist 

• The Project Superintendent and Foreman 

• The paving crew 

• The paving and rolling equipment operators 

Others interested parties may be invited to the pre-pave meeting to suit the project as 
applicable. 

The Contractor’s personnel should be prepared to have production facilities inspected and 
approved, QA plans approved, and mix designs approved prior to the commencement of 
any paving operations.  The Contractor may also be required, through the project’s 
Special Provisions, to submit a list of their intended personnel, equipment, and methods 
that are intended to be used on the project.  Any and all issues related to the paving 
operations should be considered at the pre-pave meeting, with the goal of addressing up 
front the expectations and intentions of all parties with respect to the execution of the 
project, which may also avoid later issues arising mid-construction. 

During the paving operation itself, travel lane core samples should be extracted by an 
agent of the Contractor in the presence of the Resident Engineer or their authorized 
designee to determine the compacted depth and density.  Refer to Subsection 406.14(c) 
Coring Protocol and Subsection 490.14(c) Coring Protocol for information about core 
sampling locations for both Marshall and Superpave Mix designs. 

 

 

If necessary, shoulders should be core-sampled to verify that the compacted mix 
complies with the contract specifications.  Generally, mix constructed on shoulders is 
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accepted through review and acceptance of the Contractor’s means and methods.  Within 
two working days of the bituminous mixture being placed, original core sampling 
locations should be selected by the Resident Engineer or their authorized designee. 

The Resident Engineer should use a calculation spreadsheet, provided by Construction 
Headquarters, along with guidance from ASTM D 3665 Standard Practice for Random 
Sampling of Construction Materials to determine the random core locations.  Refer to the 
Mat Density Core Location Selection Sheet (Appendix D-4) which may be found on the 
Field Forms CD or on the Construction Section’s Z drive for more information. 

The Contractor will be advised in writing of the selected core sampling locations.  Upon 
notification of core sampling locations, the Contractor should complete the coring work 
within one working day in the presence of the Resident Engineer.  The core samples 
should be submitted to the Resident Engineer on the same day the samples are taken in a 
suitable container featuring a flat, rigid, and debris-free bottom in which the entire core 
sample may be placed flat, rolled side down. 

The sample core numbers, station or mile marker, and the offset should be noted and 
summarized on the Bituminous Concrete Core Data Sheet (Appendix D-5).  Payment to 
the Contractor is dependent on the pay factors as determined by the results of the core 
samples and as specified by the contract specifications. 

The Resident Engineer or their authorized designee should complete the paperwork, 
prepare the core samples for transport, and immediately inform the Bituminous Core 
Technician that the core samples are ready to be picked up and processed.  This work is 
covered under Subsection 406.14 Compaction and Subsection 490.14 Compaction of the 
Standard Specifications for Construction for both Marshall and Superpave mix designs or 
as modified by any project-specific Special Provisions and should be accompanied by the 
applicable pay adjustment item. 

The Resident Engineer should communicate frequently with and make visits to the Plant 
Inspector to maintain good coordination between the Plant Laboratory testing technician 
and VTrans construction field personnel. 

Longitudinal joint compaction acceptance should be completed as outlined in the 
contract.  The applicable specifications are Subsection 406.15 Joints and Subsection 
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490.15 Joints of the Standard Specifications for Construction for both Marshall and 
Superpave Mix designs, or as modified by any project-specific Special Provisions and is 
accompanied by the applicable pay adjustment item.  The Resident Engineer should refer 
to the Bituminous Pay Adjustments Calculation Sheet (Appendix E-3), a calculation 
spreadsheet used in determining the value of the applicable adjustment Item.  This form 
is available from Construction Headquarters and may be found on the Field Forms CD or 
on the Construction Section Z drive. 

From one construction season to the next, specifications change, and this may affect the 
adjustment factors to be used.  The Resident Engineer should verify that the correct 
spreadsheet is being used for their contract, and, when in doubt, consult with the 
Construction Paving Engineer. 

After the paving has been completed on the entire project, the surface roughness of the 
wearing course is ready to be measured with a Road Surface Profiler (RSP) provided by 
VTrans.  The RSP should meet the requirements for Class 1 performance set forth in 
ASTM E 950 Standard Test Method for Measuring the Longitudinal Profile of Travelled 
Surfaces with an Accelerometer Established Inertial Profiling Reference. 

Refer to Subsection 406.16 Surface Tolerance and Subsection 490.16 Surface Tolerance 
of the Standard Specifications for Construction for both Marshall and Superpave mix 
designs or as modified by any project-specific Special Provisions to determine if the ride 
specification applies to any individual project accompanied by the applicable pay 
adjustment item.  The Resident Engineer should contact the VTrans Pavement 
Management Unit to arrange for surface testing to be performed when the project is 
deemed to be substantially complete. 

4-406.50  Construction and Inspection 

Proper inspection of a bituminous concrete paving operation requires considerable 
experience, which is normally gained through working with a Resident Engineer with 
paving experience.  The Principles of Construction of Hot Mix Asphalt Pavements and 
other manuals published by the Asphalt Institute thoroughly cover paving operations and 
provide excellent references for any paving inspector.  Paving inspector certification may 
be obtained from attending the course that is given by the Northeast Transportation 
Technician Certification Program (NETTCP). 

 

Paving inspection requires great attention to detail and a continuous check and re-check 
of all paving operations.  The Inspector should be on the project well before the 
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Contractor starts in the morning each day to check the following areas of the paving 
operations: 

• Inspect the joint at the old pavement surface that will receive the new
pavement, the starting point of the day’s operation

• Inspect the existing pavement surface for cleanliness

• Inspect the existing pavement surface for the need for any emulsion treatment,
if required

• Inspect all paver equipment for precise adjustment and proper screed
temperature

• Inspect all roller equipment for proper operating condition

• Verify that each additional piece of equipment has an operator available and is
fully fueled, watered, and outfitted with the appropriate gear to complete its
assigned task

The Resident Engineer or their authorized designee should keep a regular log of 
equipment that is involved with the paving operation, including the type of equipment 
with ID numbers, so that identification can be made of all equipment that is either used or 
is idle on the project on any given day. 

Before adding any new paving materials to an existing pavement, an application of the 
specified emulsified asphalt should be applied to the following pavement features: 

• Existing pavement surface

• Cold planed areas

• Between all lifts of pavement materials

• Existing pavement joints

• Existing curbs

• Existing manholes

The application of emulsified asphalt is covered by Subsection 406.12 Conditioning of 
Existing Surface, Subsection 490.12 Conditioning of Existing Surface, and Subsection 
702.04 Emulsified Asphalt of the Standard Specifications For Construction.  The proper 
emulsified asphalt application rates are typically indicated by a project-specific note on 
the project plans. 

Ideally, all loads of paving mix delivered to the paver should be checked for proper 
temperature and mixture appearance.  The first paving slip should be signed by the 
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Resident Engineer or their authorized designee and each slip throughout the day should 
be initialed and, if possible, marked with the temperature of each mix load. 

All haul units delivering paving mix to the project should be equipped with tarps meeting 
the requirements of Subsection 406.09 Hauling Equipment and Subsection 490.09 
Hauling Equipment of the Standard Specifications for Construction for both Marshall and 
Superpave mix designs.  If any haul unit is discovered to have inadequate tarp coverage, 
general practice will allow the load in question to be incorporated into the project and the 
Contractor will be advised that the hauling units lacking sufficient load coverage will no 
longer be permitted on the project. 

The appearance of the newly-laid pavement mat behind the paver should be continually 
observed, as this is a good indication of a proper mix and operation.  If visible 
segregation or other defects are detected in the mat, the paving operation should be 
discontinued until the issue can be resolved.  A proper paving operation is one that is 
“balanced” by way of having sufficient paving material available to the project while also 
having sufficient transport available to deliver the material such that the speed of the 
paving material application is continuous and consistent with a minimum of paver 
stoppages throughout the day. 

Care should be taken at the beginning of each day in constructing and rolling the 
transverse joint to result in a straight seam with no discernable “bumps” at the new joint. 
This is typically accomplished through the use of “take off” blocks, or bituminous pads. 
These blocks or pads should be utilized in each day’s startup when taking off from a cold 
joint to compensate for the “fluff” necessary such that the finished compacted mat on 
takeoff equals that thickness as designed and that as placed the subsequent day.  Hot mix 
fluff is typically estimated at 6 mm (¼ in) per 25 mm (1 in) of finished thickness.  For 
example, if the desired outcome is a 50 mm (2 in) thick compacted mat, the material 
should be laid at a loose thickness of 62 mm (2 ½ in) out of the paver. 

A mat that starts off too thin may be corrected by starting over or by adding material. 
Adding material can only be accomplished when the initial material and the added 
material are at a temperature that can be successfully compacted.  However, this 
technique may result in degradation of the pavement appearance, compaction parameters, 
and ride quality. 

The proper rolling of the mat has a great deal to do with the compaction and ride qualities 
of the completed pavement surface.  The rolling train should have an adequate number of 
rollers of the proper type and weight to allow for slow and steady movement to suitably 
compact the mix while it is still at its desirable temperature. 
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All mix designs have a specified temperature range for compaction that should be 
adhered to, but care should also be taken not to compact the pavement mix at 
temperatures which would cause shoving and/or cracking of the applied materials. 

Proper paving material compaction is dependent on many factors, including, but not 
limited to, the following: 

• The size and width of the paving equipment (roller weight, roller drum width,
screed weight, screed width, etc.)

• The pavement thickness

• The mix type

• The asphalt binder type

• The specified mix temperature

• The ambient air temperature and humidity during the material application

• The ambient ground temperature during the material application

• The cloud cover during the material application

• Previous and forecast weather events

Throughout the paving operations, Contractors should employ testing (QC) personnel to 
check for proper compaction behind the pavers and to make any necessary adjustments to 
the rolling operation and equipment in order to obtain the best results.  It is important to 
note that different mix types (I, II, Superpave vs. Marshall, etc.) exhibit different 
behaviors and characteristics while undergoing the compaction process.  Attention paid to 
the different roller patterns, temperatures, asphalt binder types, and paving mix 
manufacturers used during the paving operations will greatly enhance the chances of 
achieving the desired results. 

A leveling course consisting of a thin lift of Type III or Type IV material with a usual 
thickness of 12.5 mm (½ in) should be used to fill wheel ruts and other irregularities in 
the existing pavement surface.  The Contractor should not use a steel drum roller to 
compact leveling courses as steel drum rollers tend to “bridge” over any existing wheel 
ruts resulting in the mix in the ruts remaining uncompacted. 

The leveling course should be rolled with a pneumatic tire roller, outfitted with a skirt to 
reduce the possibility of the roller tires picking up the fresh mat, to compact the pavement 
in the wheel ruts.  The attached skirt also assists in maintaining the proper temperature by 
blocking wind during the material application.  The pneumatic rollers should be 
preheated by running the roller back and forth on a section of previously placed pavement 
prior to moving onto the freshly placed mat.  Preheating reduces “picking” of the 
pavement surface by mechanical means. 
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The pneumatic tire roller may also be used as a breakdown roller, but if it causes 
excessive problems such as the picking, rutting, or marking of the mat, such that the 
intermediate and finish rollers cannot correct these defects, then that particular pneumatic 
tire roller may warrant being removed from the project. 

The breakdown roller should be followed by a tandem roller to smooth out the rutting and 
other irregularities.  The base, binder, and wearing courses should be compacted using a 
static or vibratory tandem roller for the breakdown roller, followed by an intermediate 
second and possibly third tandem static or vibratory roller.  The intermediate roller may 
be eliminated in some cases if the breakdown roller can obtain the desired compaction 
and keep up with the paver. 

To complete the paving train, a finish roller should be used when the mix has cooled to a 
temperature which will allow for the removal of all previous roller marks.  This roller 
should be a static tandem, triple-axle, or vibratory roller.  Very little if any additional 
compaction is achieved by the use of the finish roller, as its primary objective is to 
eliminate any roller marks left by the breakdown and intermediate rollers and generally 
smooth out the mat in order to achieve a satisfactory finished pavement surface for 
optimum ride quality. 

In general, the different types of pavement rollers operate in the following ranges: 

• Breakdown Rollers:  120°C to 150°C (250°F to 300°F) 

• Intermediate Rollers:  80°C to 110°C (175°F to 225°F) 

• Finish Rollers:  50°C to 80°C (125°F to 175°F) 

The completed, compacted paving mat may be opened up to traffic when the mat has 
cooled to a temperature of 60°C (140°F), unless other project specific conditions warrant 
opening at a higher temperature.  Caution should be exercised when opening traffic up to 
thicker mats as the internal retained temperature of these mats will be higher than the 
typical surface measured temperature and those of thinner lifts. 

It is not the duty of VTrans personnel to “engineer” the compaction equipment and 
rolling patterns, particularly in the case of a contract containing “end result” or “I/D” 
specifications, but it certainly remains VTrans’ responsibility to be aware of and discuss 
with paving contractor personnel any obvious deficiencies in the paving train. 
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As the paving project progresses, continual checks should be made to determine the 
theoretical tonnage of the applied paving materials.  Checking the loose depth behind the 
paver may give an indication of what the compacted depth will be, but due to base 
irregularities, voids in the surface of the base stone, and other minor factors, a 
mathematical check on the tonnage should be used to verify that the proper depth is being 
maintained during the application and planned paving material quantities closely match 
the amounts in the actual application. 

The definitive measure of paving material depth should be determined from core samples 
taken from the roadway as the paving project progresses, with the computed results 
correlated with the cores.  In computing the theoretical tonnage required to cover a given 
area, the actual unit weight of the mix being produced should be obtained from the cores 
or plant personnel, if possible, and used in the computations. 

The actual unit weight as obtained from core data is derived from the average bulk 
specific gravities (BSG) of the core samples.  The maximum specific gravity of the 
material as obtained from the mixing plant is not used in calculating tonnage, but if the 
field bulk is not known, it could be reasonably estimated by taking 94% to 95% of the 
maximum. 

The bulk specific gravity of an asphalt mixture is defined as the ratio of the mass of a 
given volume of material at a temperature of 25°C (77°F) to the mass of an equal volume 
of water at the same temperature.  Proper measurements of the bulk specific gravity of 
compacted hot-mix asphalt (HMA) samples are essential to HMA mix design, field 
control, and construction acceptance. 

The unit weight (sometimes referred to as specific weight) of the paving material (γPM) 
can be calculated by the following formula: 

γPM = (BSG) (62.4 lbs/CF) (27 CF/CY) / (2000 lbs/ton) = tons/CY 
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The theoretical tonnage (TT) of paving materials placed can be calculated by: 

TT  = ((DM/12)(LM)(WM) / (27 CF/CY)) (γPM), 

where, 

DM  = Design depth of paving mat (in), 

LM  = Length of paving mat placed (ft), 

and 

WM  = Width of paving mat placed (ft) 

Example: 

Calculate the unit weight of paving material (γPM ) placed in a week’s operation, using an 
average BSG value derived from the week’s core samples of 2.478. 

γPM = (BSG) (62.4 lbs/CF) (27 CF/CY) / (2000 lbs/ton) 

γPM = (2.478) (1,684.8 lbs/CY) / (2000 lbs/ton) 

γPM = 4,174.934 lbs/CY / (2000 lbs/ton) 

γPM = 2.087 tons/CY 

Therefore, 2.1 tons/CY is the unit weight of paving material in this example. 

Note:  Use a running average of calculated unit weights to check yields in the 
field. 

Example: 

Calculate the theoretical tonnage (TT) of paving material placed for a length (LM) of one 
mile, at a width (WM) of 16 ft and a depth (DM) of 1 ½ in, and a unit weight of 2.1 
tons/CY. 

TT  = ((DM/12)(LM)(WM) / (27 CF/CY)) (γPM), 

TT  = (1.5 in/12 in) (5,280 ft) (16 ft) / (27 CF/CY)) (2.1 tons/CY) 

TT  = 10,560 CF / (27 CF/CY) (2.1 tons/CY) 

TT  = 391.11 CY (2.1 tons/CY) 

TT  = 821.33 tons 
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Therefore, 821.3 tons of paving material was placed in this example. 

Note:  Compare the theoretical tonnage values to delivery slip values to verify the 
calculations. 

Note:  Project design personnel typically use the calculated 2.1 tons/CY unit 
weight value for project quantity estimating purposes. 

By comparing the calculated total tonnage value with the actual tonnage used for the area 
concerned as determined by the weigh slips, the Resident Engineer will be able to 
monitor the process.  An ideal situation is to have the two values identical, but that is 
rarely the case.  When the two values differ to any extent and it is verified that the correct 
(design) lift thickness is being constructed and the proper mat width is being laid, the 
Resident Engineer should investigate causes that explain major differences between the 
two values.  This process of check and balance is referred to as “checking the yield.” 

The Resident Engineer should pay attention and note any significant finish grade changes 
that may be created from pavement widening, changes in super elevation, or for other 
reasons that may occur on the project that would affect driveways, adjacent businesses, or 
side roads.  Gravel driveways and side road approaches on overlay projects should be 
constructed as designated on the plans.  In most cases, the work should replicate the 
existing usable driveway openings and be graded with gravel or shoulder material for 
reasonable egress and ingress. 

4-406.60  Measurement and Documentation 

Paving materials are paid for by the ton, based on weight slips made out at the plant. 
These slips are given to the truck drivers who bring them to the project site.  The 
Resident Engineer or their authorized designee will monitor these slips throughout the 
day as the Contractor’s personnel collect them from haul vehicles.  This will eliminate 
any possibility of slips becoming lost or of receiving slips from loads that did not actually 
reach the paver, as well as to verify that the Contractor is adhering to the legal load 
limits. 

The Inspector should verify that the following items are listed on all weight slips: 

• The date

• The project number

• The truck registration number

• The load weight

• The amount of “virgin” asphalt in the mix
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The Resident Engineer or their authorized designee receiving the load will initial the 
weight slip.  The first slip received each day by each Inspector should bear the full 
printed name and signature of the Inspector.  The last slip received each day should be 
labeled “Last Load” by the Inspector when initialed. 

If, for some reason, a load of mix is rejected either at the plant after weighing or on the 
road, the weight slip should still be picked up, initialed, and clearly marked “Void,” 
showing the reason for rejection.  This voided slip should be part of the plant’s and the 
Contractor’s records. 

At the end of the day, the slips should be totaled, neatly bound, and placed in a manila 
envelope labeled with the project name and number, the date, the tonnage, and the 
locations where the mix was used.  The entry in the spreadsheet should agree with the 
slip total each day and should show a breakdown between roadway, bridges, shoulders 
and sidelines, etc. 

4-406.70  Weather and Seasonal Limitations 

Bituminous material should not be applied between November 1 and May 1 without the 
written approval of the Resident Engineer.  Furthermore, bituminous wearing course 
materials should not be applied before May 15 or after October 15 without the approval 
of the Construction Engineer. 

The courses should not be placed when the ambient air and pavement temperatures at the 
paving site in the shade and away from artificial heat are below 5°C (40°F) for courses 35 
mm (1¼ in) or greater in compacted thickness, or below 10°C (50°F) for courses less 
than 35 mm (1¼ in) in compacted thickness. 

Bituminous material should not be placed on a wet or frozen surface or when weather or 
other conditions would prevent the proper handling, finishing, or compacting of the 
material, unless otherwise approved by the Resident Engineer. 

4-415  COLD MIXED RECYCLED BITUMINOUS PAVEMENT (CIR) 

4-415.10  General 

As its name implies, Cold Mixed Recycled Bituminous Pavement (CIR) recycles a 
portion of the existing pavement, typically to a depth of 75 mm to 100 mm (3 in to 4 in), 
and lays it back upon the existing roadway to be used as a base for a designed overlay. 
Unlike the RSB treatment which must penetrate through the entire pavement structure, 
CIR is intended not to pulverize the existing material in its entirety but rather leave a 
portion in place, untouched, to be used as a structural base upon which to build. 
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The process can either take place entirely on the roadway in one process or alternately, 
material can be trucked off site to be manipulated, returned and subsequently replaced. 
The fully on-site or in-place method typically employs a recycling “train” of equipment 
which cold planes the existing material off of the roadway, remixes with any required 
aggregate and virgin liquid binder, and replaces it on the roadway with conventional 
paving equipment.  The off-site method is essentially the same process but with the 
required remixing performed at an offsite portable facility and replaced on the roadway 
through conventional means. 

4-415.20  Required Submittals

None. 

4-415.30  Engineering

The layout and survey work required for CIR projects need not be as precise as when 
constructing a new roadway alignment.  The Contractor should employ a station and 
offset method to reestablish the existing roadway centerline after the recycling of the 
existing roadway is completed. 

4-415.40  Sampling and Testing

The Contractor should perform process control and quality control testing and submit the 
results to the Resident Engineer as per Subsection 415.08 Control Section of the Standard 
Specifications for Construction.  This subsection prescribes the test control section to be 
constructed by the Contractor with Marshall mix design testing performed to determine 
the optimal amount of emulsified asphalt required for proper compaction. 

4-415.50  Construction and Inspection

CIR is essentially a mix design method of construction, with the quality of construction 
dependent on the quality of the mix design and the available materials.  Upon arriving at 
a mix design and the compaction target value, the process is the same as that for a 
paving-type project. 

The Resident Engineer and the Contractor should meet to discuss all of the aspects of the 
CIR project well in advance of any work, including the timing of any sealant application 
to the pavement as well as the steps to take if traffic damages the newly laid CIR surface. 
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A CIR project uses a recycling train, a moving mixing facility with on-board automation 
to control and mix the components to be replaced upon the roadway.  The Contractor and 
the Resident Engineer should monitor the consistency of the existing roadway materials 
being planed and the effect, if any, that any differences they may have on the finished 
recycled product.  For example, severely oxidized sections may require more liquid than 
sections that have experienced recent shimming.  The Resident Engineer should review 
trucking operations with the Contractor to ensure that freshly-laid paving materials are 
not disturbed by any vehicles. 

The depth range of CIR materials as applied should be 75 mm to 100 mm (3 in to 4 in). 
A 75 mm (3 in) thick mat of CIR may be placed in a single pass, but the placement of 
100 mm (4 in) thick mat of CIR should be done in two lifts of 50 mm (2 in) each, unless 
specified otherwise in the contract.  Generally, a 100 mm (4 in) thick mat of CIR placed 
in a single lift tends to be unstable under subsequent roller operations, with the resulting 
rough finished surface unsuitable to meet specifications.  Refer to Subsection 415.06 
Compaction of the Standard Specifications for Construction for acceptable grade 
tolerances for the CIR project. 

An emulsion may be added as a stabilizer to allow the CIR materials to gain strength, but 
the freshly-laid surface should be left open to allow any internal moisture to evaporate 
before further operations are undertaken.  However, if cement or lime is added as a 
stabilizer to the CIR materials, the surface should be sealed to retain moisture within the 
mat to facilitate curing and strengthening. 

4-415.60  Measurement and Documentation

The work covered under Item 415.20 Cold Mixed Recycled Bituminous Pavement to be 
paid is the in-place, compacted area as computed from field measurements of the 
roadway length and width that comprises the recycled area.  No allowance will be made 
for overlapping passes of the recycling equipment.  The work covered under Item 415.25 
Emulsified Asphalt involves any emulsified asphalt that may be used to stabilize the mix 
(or other stabilizer as specified) and is paid by the unit used and as provided in the 
contract documents. 

4-417  BITUMINOUS CRACK FILLING

4-417.10  General

The work covered under Item 417.10 Bituminous Crack Sealing involves sealing cracks 
in the existing bituminous concrete pavement with a hot poured joint sealer and is 
intended to help preserve the condition of overlay pavements. 
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4-417.20  Required Submittals 

None. 

4-417.30  Engineering 

None. 

4-417.40  Sampling and Testing 

This item requires certification. 

4-417.50  Construction and Inspection 

While the Contractor is engaged in the process of sealing cracks, the Resident Engineer 
should ensure compliance with Section 417 Bituminous Crack Sealing of the Standard 
Specifications for Construction. 

4-417.60  Measurement and Documentation 

Bituminous crack sealant is measured and paid by weight, and is generally shipped and 
delivered to the project site in containers (blocks) on wrapped pallets.  The Inspector 
should maintain a daily inventory of pallets, and the number of blocks on each.  This 
pallet inventory should be checked at the start and at the end of each working day. 

Each pallet should have an associated weight slip that should be provided to the Inspector 
when the pallet is opened.  The Inspector should note the date and calculate the average 
block weight (the total pallet weight divided by the number of blocks on the pallet), 
adding both to the weight slip.  The Inspector should also calculate the daily weight of 
bituminous crack sealant (the number of blocks used multiplied by the average block 
weight for the pallet) used from each pallet, entering this data on the daily work report 
and into the appropriate field book. 

The volume of bituminous crack sealant in the melting kettle should be measured at the 
completion of the current day’s activities and checked against the starting volume the 
following day.  Any difference should result in subtracting the equivalent volume from 
the material presented upon opened pallets to date. 
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4-500  STRUCTURES

4-501  HPC STRUCTURAL CONCRETE

4-501.10  General

► Reference:  Section 501 HPC Structural Concrete of the Standard Specifications for
Construction

Work in this section involves furnishing, placing, and curing HPC (High Performance 
Portland Cement) Concrete for such important highway structures as bridges and 
retaining walls.  The portland cement concrete should consist of a homogeneous mixture 
of cement, fine aggregate, coarse aggregate, water, admixtures, and pozzolans, and be 
proportioned and mixed according to Subsection 501.03 Classification and Proportioning 
of the Standard Specifications for Construction. 

4-501.20  Required Submittals

The concrete supplier should submit a mix design directly to the Structural Concrete 
Engineer for each type of concrete produced from each plant.  The mix design should be 
submitted and approved prior to any concrete being placed on the project.  The Resident 
Engineer should confirm the mix design has been submitted and approved. 

If required by the contract or ordered by the Resident Engineer, false work and form 
plans should be submitted by the contractor in conformance with Subsection 501.03 
Classification and Proportioning of the Standard Specifications for Construction. 

Prior to placing any structural concrete, the Resident Engineer and the Inspectors should 
be familiar with the approved concrete mix design, including the types of admixtures and 
how they may affect the concrete properties.  Since admixtures are a very important 
component of high performance concrete, it is the responsibility of the Contractor to 
determine the correct quantity of approved admixtures to produce a concrete product that 
meets the contract requirements. 

When a concrete deck is being placed, a qualified representative from the concrete 
producer should be on the project to determine, based on the current conditions, the final 
amount of admixtures to be added to the concrete mix to achieve the required properties. 

4-501.30  Engineering

The Resident Engineer and the Inspectors should review and understand all of the 
provisions of the contract that pertain to the type and class of concrete that is being 
placed on the project. 
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The Structures section of VTrans typically provides beam profiles to the Resident 
Engineer for use in determining the theoretical screed elevations and haunch depths for 
concrete decks over the structural elements.  The Resident Engineer must determine the 
elevation of the tops of the beams at the locations where the beam profiles are calculated. 
If the beam profiles result in less than the required haunch depths or other measured 
problems during the forming or the “dry-run”, contact the Construction Structures 
Engineer or the Structures Section for help in addressing the issues.  There may be an 
error in the beam profiles or the grade may have to be adjusted. 

Prior to placing concrete, the Resident Engineer and the Inspectors should be familiar 
with the approved concrete mix design.  This includes the types of admixtures and how 
they affect the concrete properties.  Admixtures are a very important component of high 
performance concrete.  It is the responsibility of the Contractor to determine the correct 
quantity of approved admixtures to obtain concrete that meets the contract requirements. 
When a concrete deck is being placed, a qualified representative from the concrete 
producer shall be on the project to determine the final dosage of the admixtures to 
achieve the required properties 

4-501.40  Sampling and Testing

► References:  Subsection 501.06 Field Tests of the Standard Specifications for
Construction

The Resident Engineer should require at least a 24-hour notice of the Contractor’s intent 
to place concrete, so that preparations can be made with the Materials Section for the 
proper inspection at the batch plant. 

Before any work is done, the Resident Engineer should verify that all field sampling and 
testing equipment required by Section 501.06 Field Tests of the Standard Specifications 
for Construction and supplied by the Contractor is available, in good working condition, 
and properly calibrated.  Testing technicians with a current American Concrete Institute 
(ACI) certification should perform the sampling and testing of the concrete.  The 
Resident Engineer should ensure that sufficient staff is available to perform the necessary 
tests. 

During the concrete placement, acceptance testing should be conducted in accordance 
with the Material Sampling Manual, the contract documents, and the appropriate ASTM 
test protocol. 
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The following tests may need to be performed: 

• Determining whether or not the operator has added any water to the mix 

• Noting the water gauge level 

• Noting the time of batching 

• Determining the total water volume batched and verify that the maximum 
water volume allowed on the batch slip has not been exceeded 

• Conducting ASTM C 172 test:  Standard Practice for Sampling Freshly Mixed 
Concrete 

• Conducting ASTM C 1064 test:  Standard Test Method for Temperature of 
Freshly Mixed Hydraulic-Cement Concrete 

• Conducting ASTM C 143 test:  Standard Test Method for Slump of 
Hydraulic-Cement Concrete 

• Conducting ASTM C 1611 test:  Standard Test Method for Slump Flow of 
Self-Consolidating Concrete 

• Conducting ASTM C 138 test:  Standard Test Method for Density (Unit 
Weight), Yield, and Air Content (Gravimetric) for Concrete 

• Conducting ASTM C 231 test:  Standard Test Method for Air Content of 
Freshly Mixed Concrete by the Pressure Method 

• Conducting ASTM C 173 test:  Standard Test Method for Air Content of 
Freshly Mixed Concrete by the Volumetric Method 

• Conducting ASTM C 31 test:  Standard Practice for Making and Curing 
Concrete Test Specimens in the Field 

• Completing the “Concrete Batch Slip” 

• Filling out the “Report on Concrete Test Beams or Cylinders” 

The Resident Engineer is responsible for delivery of test specimens to the Materials 
Section at the appropriate time for testing. 
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4-501.50  Construction and Inspection

► References:  Subsection 501.09 Forms and Subsection 501.10 Placing Concrete of
the Standard Specifications for Construction

The location and dimensions of the concrete forms should be verified after they have 
been laid out and constructed by the Contractor.  After the forming is complete, the 
dimensions and elevations should be checked for conformance with the contract.  Prior to 
placing the concrete, the forms should be cleaned to remove any loose wood, tie wire, or 
trash. Excessive standing water or any flowing water should not be allowed in the 
formwork.  The forms should be wetted just prior to the concrete pour to ensure that the 
forms do not pull any water out of the concrete. 

The Structures Section typically provides beam profiles to the Resident Engineer for use 
in determining the theoretical screed elevations and haunch depths for concrete decks 
over the structural elements.  The Resident Engineer should determine the elevation of 
the tops of the beams at the locations where the beam profiles are calculated.  If the beam 
profiles result in less than the required haunch depths or other measured problems during 
the forming or the “dry-run,” there may be an error in the beam profiles or the grade may 
have to be adjusted.  In any case, these issues should be addressed by contacting either 
the Construction Structures Engineer or the Structures Section. 

The location and dimensions of the concrete forms should be verified after they have 
been laid out and constructed by the Contractor.  After the forming is complete, the 
primary dimensions and elevations should be checked for conformance with the contract. 
Prior to placing the concrete, the forms should be cleaned to remove any loose wood, tie 
wire, or trash.  The forms should be wetted just prior to the concrete pour to ensure that 
the forms do not pull any water out of the concrete. 

Reinforcing steel should be checked for the proper size bar, tying interval, spacing, and 
clear cover.  Any nicks and cuts in the coating of the rebar should be repaired with a 
repair kit endorsed by the rebar manufacturer. 

Concrete placement operations require close, even constant, inspection.  Verify that the 
Contractor is employing an appropriate method of placing the concrete.  Concrete should 
be placed in the forms in a manner that minimizes segregation, and at a point near its 
final location.  Common placement methods include chutes, pumps, concrete buckets, 
tremies, and elephant trunks. 
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The concrete placement should be in accordance Subsection 510.10 Placing Concrete of 
the Standard Specifications for Construction.  Concrete formwork should be continually 
monitored for any leaks, deformations, or movement.  The reinforcing steel should be 
continually monitored for displacement, especially as the concrete is being poured and 
consolidated around it. 

Monitor the finishing operations to ensure that the final finish of the concrete meets the 
project requirements.  Caution should be taken not to overwork the concrete.  The 
thickness of the concrete and the proper coverage of the reinforcing steel should be 
periodically monitored for conformity with the specifications during a deck placement. 

The Resident Engineer should conduct a pre-placement meeting prior to any deck 
placement on the project.  Required attendees should include, but not be limited to, the 
following parties: 

• The Contractor’s superintendent

• A representative of the concrete producer

• The Project Manager

• The Regional Construction Engineer

• The Structural Concrete Engineer or the Construction Structures Engineer

The purpose of the meeting is to discuss all aspects of how the deck will be placed and 
inspected.  Refer to the Deck Pre-placement Meeting Agenda (Appendix D-6) and the 
Bare Deck Pre-placement Meeting Agenda (Appendix D-7) for more information. 

Prior to deck placement, the Contractor should conduct a dry-run, demonstrating the set-
up and operation of the screed machine that will be used to finish the concrete.  The 
screed machine should be checked to ensure that the correct cross slope is achieved.  The 
screed machine should than be operated over the entire limits of the deck placement 
while the grade, deck thickness, and concrete cover are measured for conformance with 
the contract requirements. 

Measurements should be taken and recorded at every haunch shot as well as at 
intermediate points throughout the deck.  In addition to the operation of the screed 
machine, smoothness, and the integrity of the screed rails should all be observed during 
the dry-run.  Adjustments to the screed machine or screed rails should not be allowed 
once the dry run has successfully been performed. 
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The Contractor should next conduct a demonstration of the operation of the fogging 
equipment that will be used for the deck placement.  Fogging, or fog spraying, over 
freshly placed concrete is effective in reducing the chances of plastic shrinkage cracking 
in mixes with low rates of bleeding.  It can also make the difference between success and 
failure in controlling evaporation between placing and curing the concrete. 

Accepted practice specifies pressure washer-type sprayers that operate at a minimum 
pressure of 2.1 kg/cm2 (30 lbs/in2) and are fitted with a fogging nozzle can be used in 
fogging operations.  A clean source of water should be used, and the equipment 
monitored for proper operation throughout the application, especially for clogs in the 
water lines or the nozzle. 

The fogging operation should be carefully monitored to maintain the optimum humidity 
level in the air directly above the concrete slab.  Too much water falling directly on the 
slab itself will damage the surface.  The fogging equipment should be capable of 
producing an atomized flow of fog over the full extent of the area to be worked.  Enough 
equipment should be used to compensate for any environmental conditions. 

The day before any concrete placement, the operating condition of the concrete vibrators 
that will be used for consolidation of the freshly-poured concrete on the project should be 
evaluated.  The vibrator’s head should be outfitted with a protective sleeve to prevent 
damage if it is to be used in direct proximity to any coated reinforcing steel. 

When pouring decks, the curing of the concrete is very important.  Curing is the process 
by which the concrete is protected from loss of moisture and kept within a required 
temperature range, with the result being a finished concrete product of increased strength 
and decreased permeability.  Curing is also important in preventing cracks in the 
concrete, which severely impacts durability. 

The specifications require that deck curing operations begin within ten minutes of 
finishing the surface with the application of either pre-wetted burlap or cotton mats.  The 
pre-wetted burlap or cotton mats must contain adequate moisture prior to installation, 
which usually involves soaking overnight in a tank.  Note that new burlap is coated with 
a preservative and therefore takes even longer to absorb water. 

The proper application of pre-wetted burlap or cotton mats involves positioning them 
properly to cover the entire work area, securing them in place, and maintaining proper 
moisture and temperature levels for the proper amount of time as the concrete cures. 
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When concrete is to be placed in cold weather, the materials and equipment for protecting 
the concrete must be in place on the project and be acceptable to the Resident Engineer 
prior to placing the concrete.  Concrete should not be directly placed on frozen ground or 
in frozen forms.  The contractor should have adequate heating systems in place ensure 
that the forms are thawed before and during the pour.  The contractor should present a 
plan describing what measures will be employed to protect the work. 

Properly curing bridge decks in cold weather is important, particularly in maintaining a 
concrete temperature of at least 10°C (50°F).  The Contractor should keep the deck 
continuously wet with water, warming the water as necessary with the proper equipment. 
Prior to allowing a deck to be poured in cold weather conditions, the project team should 
consult with VTrans subject matter experts and verify that all necessary precautions are 
being taken to protect the work. 

Concrete placed and cured in cold weather is especially susceptible to the effects of 
deicing salts, and should be protected by applying an appropriate waterproofing agent. 
Refer to the waterproofing agent manufacturer’s specifications and the Standard 
Specifications for Construction for information regarding proper surface conditions and 
minimum required air temperatures required for the application of waterproofing agents. 
All efforts should be made to meet these recommendations. 

If certain conditions cannot be met for optimum waterproofing application during winter 
projects, the application should be made nonetheless.  Another waterproofing application 
should then be made in the spring after thoroughly pressure-washing and drying the 
concrete surface. 

Highway structures are intended to give many years of service and the Inspector’s job is 
to see that proper procedures are followed at every step of the way.  The Inspector has a 
direct effect on the usefulness and life of the structure.  The Resident Engineer should 
have the final word on whether or not the concrete has been tested, placed, finished, and 
cured properly and conforms to the project specifications. 

4-501.60  Measurement and Documentation 

Working with high performance concrete is covered under the following Items: 

• Item 501.32 Concrete, High Performance Class AA

• Item 501.33 Concrete, High Performance Class A

• Item 501.34 Concrete, High Performance Class B

• Item 501.35 Concrete, High Performance Class SCC

• Item 501.36 Concrete, High Performance Class LW
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Payment shall be made based on the calculated volume as shown on the plans.  Concrete 
can often times be a Final Pay Quantity, so the contract should be checked to determine 
the correct payment limits.  Concrete batch tickets may not be used as a basis of payment. 

Concrete batch slips should be retained as documentation of the acceptability of the 
concrete.  The Inspector should sign the first slip of the day and initial subsequent slips, 
noting the delivery time, the amount of water added on project, test results, and strength 
test specimens made on each slip. 

4-502  SHORING SUPERSTRUCTURES 

4-502.10  General 

►  Reference:  Section 502 Shoring Superstructures of the Standard Specifications for 
Construction 

This work consists of furnishing the necessary shoring, vertically jacking any structure or 
bearing to position immediately above its present location, holding it in position during 
any construction process, lowering it to its supports, and removing all shoring and false 
work. 

4-502.20  Required Submittals 

The Contractor is responsible for the adequacy of the shoring system.  The Contractor 
will prepare details and calculations of the required shoring and jacking.  These details 
and design calculations must be stamped by a qualified Professional Engineer registered 
in the State of Vermont.  The Contractor will provide the Resident Engineer with 
electronic copies of the design and details.  Copies should be forwarded to the Structures 
Engineer for approval and to the Construction Structures Engineer for comment.  No 
shoring work shall be allowed until the Structures Engineer has approved the shoring 
plan. 

If the shoring requires any welding of structural steel, the necessary welding procedures 
shall be included in the submittal.  If there are plans for the structure to continue to carry 
traffic while being shored, the shoring details should clearly demonstrate any required 
safety measures for the traveling public. 

4-502.30  Engineering 

The Resident Engineer should become familiar with and understand all of the details in 
the submitted shoring plan.  The location and method of shoring must be as detailed in 
the approved shoring plan. 
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4-502.40  Sampling and Testing

No acceptance sampling or testing is required for shoring materials.  However, the 
Resident Engineer should, as much as is practical, verify that the materials used in the 
shoring work match those specified in the design.  If the shoring requires permanent 
alteration of structural members such as welding bearing stiffeners to beams, these 
materials should have the appropriate certifications. 

4-502.50  Construction and Inspection

The Resident Engineer should be familiar with the contract and the submitted shoring 
details and design.  The Resident Engineer will verify that the shoring is constructed 
according to the design with respect to such things as piling size, blocking, beam size and 
location, and welded or bolted connections.  The response of structural members of the 
shoring as well as the structure should be monitored during the time that any structure is 
shored.  Any indications of distress of the shoring shall be reported to the Contractor 
immediately. 

Unless otherwise detailed in the shoring design, all shoring or structure shall be plumbed 
(vertical in both directions).  Deviations from the approved shoring details are not 
permitted without revised details stamped from the Professional Engineer of Record. 

The Resident Engineer will verify that any welding necessary for the shoring is 
completed by a welder certified in the welding procedure that is required.  The Resident 
Engineer may consult the Structures Section for assistance with any proposed welding 
operations.  Refer to the VTrans Field Welding Manual for more information regarding 
the field welding process. 

The VTrans Field Welding Manual may be found at the following URL: 

http://vtransengineering.vermont.gov/sites/aot_program_development/files/
documents/structures/2016%20VTrans%20Field%20Welding%20Manual.pdf 

Commonly used or salvaged steel may be used for temporary shoring after it has been 
carefully examined for loss of section due to corrosion, previous welding, and rivet or 
bolt holes.  Structural members of questionable integrity, in the opinion of the Resident 
Engineer, shall be replaced prior to being incorporated into the work or specifically 
examined and approved by the Contractor’s Professional Engineer of Record.  The 
Construction Structures Engineer should be available to help assess structural members 
and assist the Resident Engineer in the decision to require examination and approval by 
the Contractor’s Engineer. 
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Any timber that is to be incorporated into the shoring works should be examined for large 
shakes, checks, splits, or warps.  Timbers containing such defects shall not be used at 
critical locations.  Timber that has been damaged by previous use may no longer be 
capable of sustaining the original allowable stress.  The Contractor’s Engineer should be 
consulted for an approval of questionable timber where the Resident Engineer deems 
necessary. 

Any field welding shall be carefully inspected for conformance with the design and 
specifications.  Any field welds that will be permanently incorporated into the structure 
shall be done in accordance with Subsection 506.10 (d) Field Welding of the Standard 
Specifications for Construction. 

4-502.60  Measurement and Documentation 

The work performed under Item 502.10 Shoring Superstructure and Item 502.11 Shoring 
Superstructure Bearings shall be paid as lump-sum items per the contract documents, and 
includes the erection, maintenance, and removal of all shoring work and materials. 

4-503  PREPARING SUBSURFACE FOR DRIVING PILING 

4-503.10  General 

Preparing the site’s subsurface for driving piling involves the loosening the foundation 
materials that may be encountered in designated areas to permit the driving of piles.  This 
work may involve shattering a steep underlying rock surface, by drilling and blasting, to 
prevent the tips of the piles from sliding down the sloping ledge. 

This section is occasionally used when constructing integral abutment bridges.  The work 
is pre-excavation of integral abutment piles.  Pre-excavation of integral abutment piles 
usually consists of pre-excavating and backfilling the upper ten feet with a less dense 
material to facilitate thermal expansion of the bridge.  Pre-excavation may also be used to 
core into the underlying rock to increase the embedment depth of the piles.  Any required 
pre-excavation should be clearly defined in the Contract Plans or the Special Provisions. 
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4-503.20  Required Submittals 

Generally, there are no submittals required for piling work.  If the work requires blasting 
near existing structures or buildings, however, special provisions require the Contractor 
to make a digital video recording of all adjacent structures and interiors of existing 
buildings and submit a copy to the Resident Engineer.  This video recording may be used 
to resolve disputes that may arise due to potential damage from the blasting activities.  If 
the video recording requirement is part of the contract, no blasting will be allowed prior 
to the video recording being submitted. 

4-503.30  Engineering 

Items in this section are likely to have special provisions and plan notes associated with 
them.  The Resident Engineer should have the Contractor explain the means and methods 
that will be employed to do the work.  If drilling and blasting are required, the experience 
of the individuals who will do the work will be documented to the satisfaction of the 
Resident Engineer. 

4-503.40  Sampling and Testing 

None. 

4-503.50  Construction and Inspection 

When pre-excavating for integral abutment piles, the location of the pre-excavation will 
be verified by the Resident Engineer.  The depth of the pre-excavation shall be verified to 
conform to the requirements of the contract. 

4-503.60  Measurement and Documentation 

Payment for work done under any of the 13 specific items for piling work is made by 
length of the particular type of piling per contract documents. 
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4-504  FURNISHING EQUIPMENT FOR DRIVING PILING 

4-504.10  General 

► Reference:  Subsection 504 Furnishing Equipment for Driving Piling of the Standard
Specifications for Construction 

The work covered under Item 504.10 Furnishing Equipment for Driving Piling involves 
furnishing and mobilizing pile driving equipment that is capable of installing the 
specified piles within the required tolerances.  This equipment includes fixed leads or 
bracing frames that may be required to align and restrain the pile to install it to the 
required batter and plan location. 

The pile driving operation should be monitored with a saximeter, which is an instrument 
that registers all relevant pile driving parameters, including calculating the hammer 
operating rate in blows per minute and, for single-acting, open-end diesel hammers, the 
hammer potential energy and ram stroke.  The Inspector will create a pile driving log 
based on the saximeter data which is used to verify that the pile is being driven properly, 
avoiding any pile damage that may occur from excessive stroke impact. 

The Resident Engineer may omit the requirement to use a saximeter when temporary or 
permanent sheet piling is being installed.  Refer to Section 504 Furnishing Equipment for 
Driving Piling Piles of the Standard Specifications for Construction for information about 
pile driving equipment and procedures. 

4-504.20  Required Submittals 

A minimum of 14 days before starting any pile driving work, the Contractor will 
complete and return to the Resident Engineer the Pile and Driving Equipment Data Form 
(Appendix D-8), with each pile hammer listed on a separate form along with relevant 
pile data.  The Resident Engineer will submit copies of the Pile and Driving Equipment 
Data Form to the Geotechnical Engineer at the Materials Section and the Construction 
Structures Engineer. 
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4-504.30  Engineering 

The Geotechnical Engineer will perform a “Wave Equation Analysis” to verify that 
proposed equipment has the capability of driving the pile and that the pile has the 
capacity to be installed with the proposed equipment.  Wave equation analysis is 
a numerical method of analysis developed to describe the behavior of driven foundation 
piles.  It predicts the pile capacity versus blow count relationship (bearing graph) and pile 
driving stress.  The model mathematically represents the pile driving hammer and all its 
accessories (ram, cap, and cap block), as well as the pile, as a series of lumped masses 
and springs in a one-dimensional analysis.  The soil response for each pile segment is 
modeled as viscoelastic-plastic.  The method was first developed in the 1950s by E.A. 
Smith of the Raymond Pile Driving Company. 

Once the wave equation analysis has been performed, the Geotechnical Engineer will 
inform the Resident Engineer of the results.  Once the specific pile driving equipment has 
been approved, no changes will be permitted without revising the analysis.  The size and 
type of pile driving equipment shall be approved by the Resident Engineer prior to being 
moved onto the project.  The Contractor shall remove any unsatisfactory pile driving 
equipment from the site and replace it with satisfactory equipment when directed by the 
Resident Engineer. 

4-504.40  Sampling and Testing 

None. 

4-504.50  Construction and Inspection 

The Resident Engineer shall verify that the equipment that is proposed for use in the Pile 
and Driving Equipment Data Form is the equipment that is actually being used on the 
project.  The diesel hammer fuel setting shall match its approved setting.  The hammer 
cushion shall be inspected as outlined in the specifications and replaced as required. 
Inspection of the pile driving equipment shall take place prior to the installation of any 
piles, including test piles. 

4-504.60  Measurement and Documentation 

The work under Item 504.10 Furnishing Equipment for Driving Piling is paid by lump 
sum per the contract documents. 
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4-505  PILING

4-505.10  General

► Reference:  Subsection 505 Piling of the Standard Specifications for Construction

Steel H-piles, installed as end-bearing on rock, are the most common type of pile used by 
VTrans.  Steel H-piles that rely on skin friction are also frequently used.  Concrete, 
timber, or pipe piles are almost never utilized in VTrans construction projects. 

Steel sheet piling consists of interlocking steel sheet members that are driven to a 
specified embedment depth.  Steel sheet piling is used to retain earth or protect against 
long-term scour.  Steel sheet piling may be either of a permanent or temporary nature. 

Permanent steel sheet piling shall be left in place as part of the structure, while any 
temporary steel sheet piling must be removed.  There are instances when the Contractor 
will elect to leave temporary steel sheet piling (without compensation) for reasons of 
their own.  This is acceptable as long as it does not interfere with other work and does not 
create a hazard.  Requests to leave temporary sheet piling in place should be discussed 
with the Project Manager and, if accepted, the Resident Engineer should issue a Written 
Order (Appendix A-3) acknowledging that the sheeting will remain in place. 

4-505.20  Required Submittals

Proper welding procedures are required for pile tips and any welded splices, and should 
be submitted to the Structures Engineer for approval. 

If the contract requires a static or dynamic pile loading test, the Contractor will employ a 
qualified Geotechnical Consultant to perform the testing.  The results, including the pile 
driving criteria, should be submitted to the Resident Engineer for acceptance. 

If pre-stressed concrete piles are used, the Contractor will submit shop drawings for 
approval to the Structures Engineer. 

If temporary sheet piling is used, the Contractor should submit design details and 
calculations stamped by a Professional Engineer that detail at each location the 
length, type, classification, and necessary quantity of sheet piles.  Copies of the design 
should be forwarded to the Structures Engineer, the Construction Structures Engineer, 
and Regional Construction Engineer for review and documentation purposes. The  
Construction Structures Engineer should indicate acceptance of the temporary sheet 
piling design with a letter to the all interested and responsible parties. 
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4-505.30  Engineering 

The Resident Engineer will verify the location of the piles as laid out by the Contractor, 
as well as verifying that the pile cut-off grade is correct. 

If the contract requires a dynamic or static pile-loading test, the Resident Engineer should 
work with the Contractor’s Geotechnical Consultant to verify that the test is completed in 
conformance with the specifications and that the appropriate information is contained in 
the final pile-loading test report.  This final report should contain driving criteria for the 
installation of the piles, which dictates the number of blows per foot required to attain the 
ultimate capacity of the pile, or when refusal has been attained. 

The pile hammer should be warmed up by striking a pile other than the test pile before 
the driving of the test pile is commenced.  The pile load tests should be performed on the 
test piles prior to driving any production piles. 

4-505.40  Sampling and Testing 

Steel piling and permanent sheet piling should be provided with a Type C certification for 
the quantity to be used.  The Resident Engineer or Inspector should check the heat and lot 
numbers marked on the piles before they are driven to verify that the certification 
matches the piles delivered.  The correct piling size and length should also be verified. 

Pile points should be used to protect the pile flanges from damage during driving and to 
aid in seating the piles on bedrock, and one extra pile point of each size and type should 
be furnished by the Contractor for destructive testing.  Driving piling without protective 
tips should not be allowed unless expressly provided for in the contract documents. 

No acceptance sampling or testing is required for the temporary sheet piling.  However, 
the Resident Engineer should, as much as practical, verify that the materials used for 
temporary sheet piling match those specified in the accepted design. 

Cast-in place concrete used to fill pipe piles requires the usual acceptance sampling as 
required in Section 501 HPC Structural Concrete of the Standard Specifications for 
Construction. 

4-505.50  Construction and Inspection 

Special attention should be paid to the boring sheets in Contract Plans as they show 
actual soil conditions in the area of pile driving.  The Resident Engineer should verify 
that the Contractor is using the submitted and approved equipment that matches those 
listed on the Pile and Driving Equipment Data Form covered in Section 4-504 
Furnishing Equipment for Driving Piling. 
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The pile should be marked at correct intervals in meters (feet) before it is driven or put in 
the leads.  As the pile starts to take up, smaller graduations should be marked on it so that 
penetration can be monitored. 

The Resident Engineer and Inspectors should review and become familiar with the 
driving criteria for which the structural piles are being driven.  The pile driving criteria 
are provided by the Contractor’s Geotechnical Consultant as a result of any pile loading 
tests.  If pile-loading tests are not included in the contract, the pile driving criteria shall be 
determined from the results of the wave equation analysis done by the VTrans 
Geotechnical Engineer. 

The pile driving criteria should be used to determine when the pile has reached ultimate 
capacity, minimum tip elevation, or refusal.  The determination of when the pile has 
achieved the required criteria is an acceptance function and must be made by the Resident 
Engineer or Inspector. 

Unless otherwise specified in the contract, pile tips for steel H-piles should be reinforced.  
If the pile is being driven to ledge, the point should contain five cutting wedges meeting 
the requirements of Section 505 Piling of the Standard Specifications for Construction.  
The number of splices allowed in each pile is dependent on the length of the pile and this 
information can likewise be found in this section. 

The ends of the piles that are to be spliced or to be reinforced should be cut square and 
even and the flanges should be beveled as required in approved welding procedures.  All 
field welding for splices or attachment of the pile tip reinforcement should be done per 
approved welding procedures and Section 506 Structural Steel of the Standard 
Specifications for Construction. 

The splice and tip reinforcement for steel pipe piles, timber piles, and pre-stressed 
concrete piles should be detailed in the contract along with any necessary specially 
fabricated steel splices.  The pile should be marked at correct intervals in meters (feet) 
before it is put in the leads.  As the pile starts to take up, smaller graduations should be 
marked on it so that the overall penetration distance can be monitored. 

Piles are designed to either be vertical or battered.  The orientation of the pile should be 
monitored during driving operations so that required verticality or batter is maintained. 
The batter can be adjusted slightly during the driving process, but large amounts of force 
should not be applied to the leads to adjust the batter.  The correct batter should be 
established before driving begins and be maintained for the entire installation.  After piles 
have been driven, they shall be cut off at the proper elevation.  The tops of the piles that 
are retained should be inspected and found to be free from pile driving damage. 
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No piling shall be driven within 35 m (115 ft) of concrete that has not cured for at least 
seven days or attained 85% of its designed compressive strength. 

Steel piling for integral abutments is a specialized type of structural pile that is used to 
support integral abutment bridges.  Integral abutment bridges are a type of bridge in 
which the superstructure and the abutments are constructed as one unit, and the 
abutments are supported by a single row of flexible piles.  The piles are designed to flex 
to allow temperature movement and live load rotation of the bridge.  Because of high 
bending moments induced by contraction and expansion of the bridge, there are 
additional structural requirements and tighter tolerances for construction. 

The total number of splices in the upper 6 m (20 ft) of the piles shall be limited to one per 
abutment.  The splicing sequence shall be arranged to exclude splices from the upper 6 m 
(20 ft) section of the piles.  Piles should be installed so that vertical alignment of the top 3 
m (10 ft) of the pile is within 2% of specified alignment.  A 25 mm (1 in) maximum 
horizontal deviation for every 1200 mm (4 ft) vertically as a four-foot level is generally 
used to monitor the alignment of the pile as it is being driven.  These and any other 
additional requirements are typically outlined in the Special Provisions and the general 
notes on the contract plans. 

4-505.60  Measurement and Documentation 

A summary of structural foundation piling location should be a part of the summary 
book, while the completed Pile Record Form (Appendix D-9) becomes part of the 
permanent file.  It is not necessary to transfer all of the Pile Record Form information 
into the summary book, only the total pay lengths.  The in-place pay length for Steel H-
piling will be recorded to the nearest meter (foot) for each pile driven.  Cut-offs should 
not to be paid for.  A Pile Record Form must be kept for each pile as the official record 
of the pile driving. 
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4-506  STRUCTURAL STEEL

4-506.10  General

► References:  Subsection 105.03 Plans and Working Drawings and Subsection 506
Structural Steel of the Standard Specifications for Construction

The work in this section consists of furnishing and erecting metal structures and 
structural components.  Structural steel is generally shop-fabricated prior to delivery to 
the project.  The scope of this section covers main load-carrying members such as plate 
girders and rolled beams as well as miscellaneous items such as down spouts and 
scuppers.  Many other components under other items such as railings, bearings, and joints 
should be fabricated in conformance with Section 506 Structural Steel of the Standard 
Specifications for Construction. 

4-506.20  Required Submittals

All items fabricated and supplied for this section require shop drawings per Subsection 
105.03 Plans and Working Drawings of the Standard Specifications for Construction.  
The shop drawing shall be forwarded to the Structures Engineer for approval.  All 
required welding procedures for fabrication of structural steel must accompany the shop 
drawings for approval.  If there is any field welding of structural steel, the Contractor 
shall submit welding procedures for approval prior to welding. 

The Contractor shall submit an erection plan for acceptance prior to erecting the 
structural steel.  The erection plan shall also be prepared in conformance with Subsection 
105.03 Plans and Working Drawings and Section 506 Structural Steel of the Standard 
Specifications for Construction.  The erection plan shall contain provisions for all stages 
of construction, including temporary stoppages.  A copy of the erection plan should be 
forwarded to the Regional Engineer and to the Construction Structures Engineer 
for review, with the Construction Structures Engineer providing a formal response to the 
Contractor. 
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After all fabrication and erection, the fabricator must submit extended weight calculations 
for the final quantity of structural steel.  The following is an outline of how extended 
weight calculations should be handled: 

1. The structural steel fabricator will submit the extended weight calculations to
the Project Manager once the structural steel has been fabricated for the
project.

2. The Project Manager or authorized designee will check the extended weights
for accuracy, and once this has been done, the Project Manager will send a
memo to the Resident Engineer that contains the final quantity that should be
paid for each structural steel item.  The checked extended weight calculations
should be attached to the memo for inclusion in the final records.

3. Project personnel should understand that extended weights are not the same as
the Bill of Materials that are part of most shop drawings.  The Bill of
Materials is an inventory of materials that the fabricator uses to construct the
structural elements and includes everything from unfinished steel plate sizes
(larger than the finished product) to items such as high-strength bolts.  The
extended weights will only tabulate the final sizes and the material that is
measured for payment.

4. The Resident Engineer is authorized to withhold the final 5% of the payment
for the structural steel until verified extended weight calculations have been
received.  The remaining payment will be based on the extended weights
quantity.

4-506.30  Engineering 

The Resident Engineer should verify the locations and grades for any structural steel 
bearing devices, and this work should be completed prior to arrival of structural steel on 
the project.  The Resident Engineer and Inspectors should review the project plans, shop 
drawings, and erection plan to clearly understand how the structural steel will be 
installed. 

4-506.40  Sampling and Testing 

The Structures Section will coordinate and oversee all inspection activities at the steel 
fabrication plant.  During the fabrication process, verification must be provided that the 
structural steel is being fabricated according to the specifications and approved shop 
drawings.  The Structures Section Plant Inspectors are available to provide assistance 
should any issues arise in the field regarding the fabrication process.  All structural steel 
used on the project must have a VTrans Type D certification. 
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High strength bolts must also have a Type D or equivalent certification.  The bolts will be 
subject to sampling and destructive verification testing and will be sampled and tested per 
specifications and the Materials Sampling Manual.  The daily requirements for checking 
bolt tension based on the installation method is covered in Construction and Inspection 
below. 

4-506.50  Construction and Inspection

Structural steel is inspected at the time that it is loaded for transport to the project.  The 
components, even though previously inspected, should be given a visual inspection at the 
time of delivery.  If there is any delivery damage it should be evaluated prior to erection. 
Unloading and handling must be accomplished by methods that will not damage the 
members.  The location of the lifting points and type of attachment will be shown on the 
erection plan.  Conformance with the accepted erection plan will be verified. 

If beams are to be stored on the project prior to erection they should be stored in an area 
that is well drained and free of excess vegetation.  The members should be placed on 
timber blocking in an upright position and securely shored to prevent overturning. 
Improper storage of weathering steel can lead to accelerated corrosion prior to erection. 
The storage location should be secured to prevent public access or vandalism. 

As the steel erection progresses, the Resident Engineer will verify that the match marks 
on steel sections match those shown on the approved shop drawings. 

Connections made with high strength bolts require detailed inspection.  The bolted 
connections are designed as “slip critical,” which is a condition in which loads are 
transferred between connected elements by friction.  The mating surfaces in “slip critical” 
joint are called faying surfaces.  The faying surfaces must be properly prepared and the 
bolts properly tensioned.  The specifications must be closely followed. 

All material within the grip of the bolt shall be steel, with no compressible material such 
as gaskets or insulation within the grip.  Shims between bolted parts are not permitted 
unless required in the contract or granted by written permission of the Structures 
Engineer.  At the time of assembly all faying surfaces and surfaces adjacent to the nut or 
bolt, should be free of scale, except tight mill scale, and must be free of dirt, oil, or other 
foreign material.  Burrs or other defects that would prevent solid mating of the faying 
surfaces in a snug tight condition of the bolts should be removed.  Typically paint is not 
used inside of the bolted connections for our projects.  The faying surfaces are given only 
a primer coat. 
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High strength bolts must be installed by the Contractor using a tensioning method that is 
allowed in the specifications.  Direct Tension Indicators are required to verify the tension 
in structural bolts.  Refer to Subsection 506.19 Bolting and Connections of the Standard 
Specifications for Construction for acceptance procedures for bolts tensioned using 
Direct Tension Indicators. 

Bolts shall be installed in all holes in a connection and brought to a snug tight condition 
prior to bringing the bolts to the specified tension.  Snug tight is defined as tightness that 
exists when plies are in firm contact and should require full effort of a worker using an 
ordinary spud wrench.  Snug tightening should progress systematically from the most 
rigid part of the connection to the free edges.  The bolts should be systematically 
retightened as necessary until all bolts in the connection are simultaneously snug tight. 

The use of drift pins for alignment of structural steel members is a legitimate method for 
alignment.  However, the use of drift pins must be monitored, as drifting that results in 
distortion of members or elongation of the hole will not be permitted.  Reaming may be 
proposed by the Contractor to deal with holes that do not align.  Main members are 
specified to be shop reamed to fit the designed profile and under most situations should 
not require field reaming.  Field reaming of main members shall not be permitted unless 
authorized in writing by the Structures Engineer.  Secondary members may be subjected 
to limited field reaming as allowed in the specifications, but any such reaming shall be 
monitored closely. 

All field welding will be done in accordance with approved welding procedures and the 
Field Welding Manual.  The welding shall be done by a welder certified for the type of 
weld and the position of the weld.  These requirements apply to all welds, including such 
things as temporary form supports. 

Beam profiles should be taken once all of the structural steel connections have been made 
and the bolts properly tensioned.  Beam profiles are elevations taken at known locations 
along the top of a beam or girder, and are also referred to as haunch shots.  The haunch is 
the distance from the top of the beam to the bottom of the typical deck section.  Haunch 
shots are taken usually every 1.5 to 3.0 m (5 to 10 ft) and at the centerline of bearing 
locations. 

By comparing the actual elevation to the theoretical elevation, the structural designer can 
provide the correct haunch thickness for forming the deck.  The project team should 
confer with the Project Manager to determine the location and the interval of the haunch 
shot locations. 
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4-506.60  Measurement and Documentation 

The quantity of structural steel to be measured for payment under items in this section is 
the number of kilograms (pounds) used in the complete and accepted work.  The weight 
of structural steel should be calculated according to specifications. 

The weight of bolts, nuts, and washers—whether temporarily or permanently 
incorporated into the structure—are incidental to this Item and are not measured for 
payment.  The weight of welded connections, whether done in the shop or in the field, is 
also incidental to this Item and is not measured for payment. 

4-507  REINFORCING STEEL 

4-507.10  General 

► Reference:  Section 507 Reinforcing Steel of the Standard Specifications for
Construction 

The work for this section consists of furnishing, placing, and securing steel bars, dowels, 
wire, and wire fabric for structural concrete reinforcement. 

4-507.20  Required Submittals 

A reinforcing steel schedule may be provided in the contract plans and prepared for the 
purpose of arriving at an estimated reinforcing steel quantity.  The Contractor should 
verify that the reinforcing steel vendor’s lists and schedules specify the correct quantity, 
size, and shape of the reinforcing steel components.  Prior to the installation of any 
reinforcing steel, the Contractor should submit fabrication drawings to the Project 
Manager for approval.  When reinforcing steel is delivered to the project, the Contractor 
will submit a copy of the shipping schedule and a tabulation of the reinforcing steel 
weights to the Resident Engineer. 

4-507.30  Engineering 

The Resident Engineer and Inspectors will review all specifications and the contract 
documents to become familiar with the requirements for placing the steel reinforcement. 
The Resident Engineer is not responsible for verifying the suitability of the bar list for the 
Contractor. 
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4-507.40  Sampling and Testing 

Reinforcing steel shall be sampled and tested per specifications and the Materials 
Sampling Manual.  A representative sample of reinforcing steel, consisting of a 1.5 m (60 
in) long straight segment, shall be provided for testing prior to its acceptance for use on 
the project. 

If the reinforcing steel is coated, the supplier must submit a Type A Certification for the 
coating and coating process. 

The Reinforcing Steel Schedule Sheet lists the specific bars and their specifications that 
need to be sent to the Materials Section for testing.  If the project does not identify the 
specific reinforcing steel to be tested, refer to the current Materials Sampling Manual for 
guidance regarding the location and the number of reinforcing steel bars that need to be 
tested. 

4-507.50  Construction and Inspection 

Reinforcing steel should be protected from damage on the project site by being stored on 
blocking sufficient to prevent the steel from contacting the ground, with blocking placed 
between bundles.  Long term outdoor storage should be avoided and the material delivery 
schedule should suit the construction schedule.  Reinforcing steel shall not be 
straightened or further bent after its fabrication.  Any field bending, if found to be 
absolutely necessary, must be approved by the Resident Engineer. 

Coated steel reinforcing bars must be protected from abrasion damage.  Handle coated 
reinforcing steel carefully and store it in padded contact areas.  Bundles of coated 
reinforcing steel should be lifted in a manner that minimizes bar-to-bar abrasion from 
sags.  Coated steel bars or bundles should never be dragged or dropped.  During storage, 
coated steel should be covered with canvas or other suitable material that will protect the 
coating from UV damage.  Coated reinforcing steel shall not be field bent or flame cut. 
Refer to Subsection 507.04 Protection of Material Standard Specifications for 
Construction for more information regarding the on-site storage of reinforcing steel. 

Any damaged areas of reinforcement coating should be repaired with a repair material 
that is approved by the coating manufacturer.  The Resident Engineer will inspect the 
coating on the reinforcing steel at the time of delivery and verify its integrity.  The coated 
steel should be checked again once it is placed and tied in its final location.  Any defects 
in the coating should be repaired prior to concrete placement. 
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The Resident Engineer or Inspector shall verify that the reinforcing steel is installed in 
the correct location, with the correct spacing and cover.  The reinforcing steel shall be 
secured using adequate chairs or supports prior to placing the concrete.  The reinforcing 
steel shall be tied at spacing per the specifications or as shown on the contract plans.  The 
Resident Engineer may order additional tying if required. 

Tie wire and supports for coated reinforcing steel shall be constructed of plastic, epoxy, 
or other approved materials that will prevent damage to the coating.  Refer to Subsection 
507.05 Placing and Fastening Reinforcing Steel for more information regarding the 
installation of reinforcing steel. 

Bar splices are important to the structural performance of reinforced concrete, and lap 
splices are the most common type.  Lap splices should be inspected to verify that they 
conform to the minimum length as specified in the contract plans.  Welded splices are 
only permitted if shown on contract plans or if approve by the Structures Engineer.  If 
welded splices are used, the Contractor must submit welding procedures for approval. 
No other welding to reinforcing steel is allowed unless previously approved by the 
Structures Engineer 

Mechanical bar connectors are sometimes specified for splicing reinforcing steel.  The 
Contractor should provide the Resident Engineer with proper installation methods for the 
type of mechanical bar connector used, and the performance and acceptance testing 
should be completed prior to splicing of any reinforcing steel with mechanical bar 
connectors. 

All drilling and grouting of dowels shall be to the depth specified and in the locations 
shown on the plans.  Grout shall be mixed and placed according to specifications or 
manufacturer’s instructions if it is a commercial product from the Approved Products List 
(APL). 

4-507.60  Measurement and Documentation 

The payment for reinforcing steel quantities is made under the appropriate items under 
Section 507, and is based on the weight of the reinforcing steel installed on the project. 
An invoice listing all of the reinforcing steel used on the project shall be verified by the 
Resident Engineer for the proper number and types of reinforcing steel bars incorporated 
in the work. 

The payment for drilling and grouting dowels is made under Item 507.16 Drilling and 
Grouting Dowels, and is measured by the length of the hole that is drilled in meters (feet).  
Payment for the installed dowel is measured by weight of the reinforcing steel. 
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The payment for mechanical bar connectors is made under Item 507.19 Mechanical Bar 
Connector, with each mechanical bar connector is paid for individually. 

4-508  SHEAR CONNECTORS 

4-508.10  General 

► Reference:  Section 508 Shear Connectors of the Standard Specifications for
Construction 

This item consists of furnishing and welding shear connectors of either structural steel 
shapes or studs to structural members.  If the shear connectors are to be field welded, they 
should be installed as detailed on the approved shop drawings. 

4-508.20  Required Submittals 

Shear Connectors are detailed on the Structural Steel Fabrication drawings. 

4-508.30  Engineering 

The Resident Engineer shall verify that shear connectors are spaced and located as shown 
on approved shop drawings. 

4-508.40  Sampling and Testing 

This item requires certification. 

4-508.50  Construction and Inspection 

The use of templates may be useful in marking shear connector locations. 

Shear connectors and the surface to which they are to be welded must be reasonably 
clean and dry to ensure a good connection. 

Once completed, shear connector welds should be inspected both visually and audibly by 
striking each shear connector lightly with a hammer.  The ringing sound from the 
hammer blow should be compared from stud to stud, and when a change in sound is 
detected under a particular shear connector, the weld and stud should be more closely 
visually inspected for any defects. 
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The stud should also be bent about 15° and inspected again for cracks in the weld or 
shank.  Studs that display cracks should be replaced.  Additionally, the first two studs on 
each row should be allowed to cool, and then bent approximately 45° by blows from a 
hammer.  Welds that display cracks under this bend test should require a change in the 
welding procedure. 

4-508.60  Measurement and Documentation 

Payment for shear connectors is made under Item 508.15 Shear Connectors on a lump 
sum basis. 

4-510  PRESTRESSED CONCRETE 

4-510.10  General 

►  Reference:  Section 510 Prestressed Concrete of the Standard Specifications for 
Construction 

This item consists of furnishing and erecting precast, prestressed concrete members. 

4-510.20  Required Submittals 

All items fabricated and supplied for this section require shop drawings per Subsection 
105.03 Plans and Working Drawings, which should be forwarded to the Structures 
Engineer for approval. 

The Contractor shall submit an erection plan, prepared and stamped by a Professional 
Engineer, for acceptance prior to erecting the pre-cast units.  The erection plan shall 
include methods and sequence of erection, temporary blocking, and equipment to be used 
for the erection.  The erection plan shall include necessary computations to indicate 
magnitude of stress in the segments during erection and to demonstrate that all erection 
equipment has adequate capacity for the work to be performed. 

The erection plan shall contain provisions for all stages of construction, including 
temporary stoppages.  A copy of the erection plan will be forwarded to the Regional 
Construction Engineer and to the Construction Structures Engineer for comment.  Based 
on these comments, the Regional Construction Engineer will either accept the plan as is, 
forward the comments and request a re-submittal, or accept the plan with minor 
modifications as noted. 
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A grouting procedure per Subsection 510.13 Grout of the Standard Specifications for 
Construction shall be submitted for approval.  Copies of the proposal should be sent to 
the Structural Concrete Engineer and Construction Structures Engineer for comment. 
The Resident Engineer will approve or require a re-submittal based comments received. 

4-510.30  Engineering 

Engineering for this item consists of setting grades and marking layout for bearing 
devices.  It is recommended that only one benchmark be used for all bridge grades. 

4-510.40  Sampling and Testing 

Certification is not required for this item, but samples of cement and reinforcing steel 
shall be taken by the Inspector for project records. 

4-510.50  Construction and Inspection 

The Materials Section shall inspect the casting of the pre-stressed concrete members to be 
used at the fabricator, and when the members arrive on the project, they shall be 
inspected to ensure they were not damaged during shipping.  The dimensions of the 
members shall be verified to match the dimensions on the approved shop drawings. 

Generally, precast prestressed concrete members are delivered with cast-in lifting hooks, 
and these should be the only lifting points allowed to be used without approval from the 
fabricator and Contractor’s Engineer.  The structural integrity of precast prestressed 
concrete members depends on the members being properly stored on-site in their upright, 
as-delivered orientation.  The prestressed members should not be positioned on their 
sides or lifted or moved by any unapproved methods. 

The grouting of shear keys should be performed with adequate labor to progress the work 
continuously along each shear key without the formation of any cold joints.  Each 
keyway should be pre-wetted prior to grouting and cured with wet burlap for three days. 

4-510.60  Measurement and Documentation 

Work performed in the erection of prestressed concrete members is covered under Item 
510.21 Prestressed Concrete Box Beams, Item 510.22 Prestressed Concrete Voided 
Slabs, and Item 510.23 Prestressed Concrete Girders and is paid by the measured length 
in meters (feet) of the particular concrete member.  A note should be inserted in the 
Summary Book indicating that the members do in fact conform to the approved shop 
drawings. 
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Work performed in grouting shear keys is covered under Item 510.24 Grouting Shear 
Keys and is paid by the measured length in meters (feet) of each shear keyway. 

4-513  PROTECTIVE COATINGS 

4-513.10  General 

These items consist of surface preparation, painting, and greasing of new and existing 
structures as well as containment and environmental protection measures. 

4-513.20  Required Submittals 

The contractor shall select a coating system from the approved products list and provide 
product data sheets for each coating to be applied. 

A Containment and Environmental Protection Proposal for the proposed protective 
coating to be used shall be submitted to the Regional Construction Engineer, Hazardous 
Waste Coordinator, Construction Safety Technician, and Project Manager for comment. 
The Regional Construction Engineer should consider comments and reply to the 
Contractor with an approval, request for re-submittal addressing specific comments, or 
approval of the plan with minor points of clarification. 

4-513.30  Engineering 

None. 

4-513.40  Sampling and Testing 

Paints require certification as well as sampling prior to and during painting operations. 

4-513.50  Construction and Inspection 

The Resident Engineer should ensure that all areas to be painted are thoroughly cleaned, 
and that the temperature requirements and environmental conditions for the application 
are met.  Prior to application of a new coating system, all of the surfaces to be coated 
should be properly prepared. 
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An on-site meeting should be scheduled with the Construction Section’s Safety 
Technician and the VTrans Hazmat Coordinator to discuss safety issues pertaining to 
lead-based paints, the protocol for inspection procedures, and the containment of 
hazardous paint wastes.  The contractor should not begin removal of any existing paint 
coatings until the Resident Engineer and Inspectors are have determined that the proper 
procedures for the timely inspection, handling, containment, and storage of any lead or 
other hazardous paint waste materials are in place. 

Specifications require that a prime coat be applied within eight hours after blast-cleaning 
a surface.  Therefore, timely and coordinated inspection procedures will be expected by 
the contractor and necessary to keep the work progressing. 

Prior to any applications, the Contractor should provide product data sheets, which list 
critical environmental application conditions such as acceptable temperature, humidity 
and dew point ranges, for the selected coatings that are to be used.  The proper 
application thickness for each coat and the allowable time lapse before re-coating should 
also be listed on the product data sheets.  The coating manufacturer’s technical 
representative should be consulted, if necessary, to answer any questions specific to the 
application of their product 

Some surface features and areas may be inaccessible to coating applications from a spray 
gun and must be painted by hand with “striping” or a “stripe coat” before spray painting 
operations commence.  A stripe coat ensures that adequate paint coat thicknesses are 
achieved in hard-to-reach areas and along edges. 

The Resident Engineer should schedule a meeting with the Contractor and painting sub-
contractor prior to beginning coating preparation work to clarify stripe coating 
expectations, timing of quality assurance testing, and monitoring of environmental 
conditions.  Other items for discussion should be the site conditions that either allow 
operations to proceed or force a shutdown, the daily collection and storage of hazardous 
material, and the expectations for site cleanliness at the end of each day’s work. 

4-513.60  Measurement and Documentation 

These items are paid as lump sums. 
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4-514  WATER REPELLENT - SILANE 

4-514.10  General 

► Reference:  Section 514 Water Repellent, Silane of the Standard Specifications for
Construction 

This item is used to waterproof exterior concrete surfaces and protect them from 
deterioration that occurs with water and water-borne salt penetration. 

4-514.20  Required Submittals 

None. 

4-514.30  Engineering 

None. 

4-514.40  Sampling and Testing 

This item must be certified. 

4-514.50  Construction and Inspection 

The application of water repellent must be monitored to ensure that proper surface 
coverage is obtained.  Water repellent product used on the project should be delivered in 
new, original containers from the manufacturer.  The water repellent product data sheets 
should be consulted to ensure that the manufacturer’s recommendations are being 
followed with respect to surface moisture of the concrete and air temperature prior to 
application. 

Application of Silane, a component granule containing reactive groups of organic 
silicone (SiH4) with a powder carrier, should be applied between 14 and 40 days 
following the concrete placement.  Also, Silane should not be applied if it has rained 
on the project within the previous 48 hours.  Strict adherence to the Silane 
manufacturer’s specifications for application should be observed. 
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4-514.60  Measurement and Documentation 

Work performed in applying any type of water repellent coating is covered under Item 
514.10 Water Repellent, Silane and is paid by the liter (gallon) of coating used on the 
project.  The Contractor shall provide invoices, initialed by the Inspector, that document 
the quantities of water repellent used, the project number and the date of application. 

4-516  EXPANSION DEVICES 

4-516.10  General 

► Reference:  Section 516 Expansion Devices of the Standard Specifications for
Construction 

Expansion devices are formed from galvanized or metalized materials and are used to 
separate bridge deck joints to allow for thermal expansion and contraction of the 
superstructure. 

4-516.20  Required Submittals 

Fabrication drawings shall be submitted per Subsection 105.03 Plans and Working 
Drawings of the Standard Specifications for Construction for the Project Manager’s 
review and approval prior to fabrication. 

4-516.30  Engineering 

Finish grade elevations for the expansion device shall be provided by the Resident 
Engineer. 

4-516.40  Sampling and Testing 

These items require certification. 

4-516.50  Construction and Inspection 

The profile, grade, and temperature gap are critical to the successful operations of these 
items and must be checked accordingly.  A thin neat coat of epoxy bonding compound 
shall be applied where concrete is to be poured against an expansion device.  The 
Contractor shall have the proper bonding agent available to be applied prior to the 
concrete being poured on the deck. 
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4-516.60  Measurement and Documentation 

Work performed in the installation of expansion devices is covered under Item 516.10 
Bridge Expansion Joint, Asphaltic Plug, Item 516.11 Bridge Expansion Joint, Vermont, 
and Item 516.12 Bridge Expansion Joint, Finder Plate and is paid by the measured meter 
(feet) of installed expansion devices. 

4-519  SHEET MEMBRANE WATERPROOFING, TORCH APPLIED 

4-519.10  General 

► Reference:  Section 519 Sheet Membrane Waterproofing of the Standard
Specifications for Construction 

This section covers the application of a reinforced asphalt, synthetic resin, or coal-tar 
based preformed sheet membrane to bridge decks to serve as a waterproof barrier 
between the concrete bridge deck and the bituminous concrete surface pavement.  As the 
membrane is rolled out, heat from a torch is applied to soften the membrane and enhance 
its adhesive qualities during the application.  The Contractor shall select an approved 
sheet membrane waterproofing system based on the specifications of the project. 

4-519.20  Required Submittals 

None. 

4-519.30  Engineering 

None. 

4-519.40  Sampling and Testing 

These items require certification. 

4-519.50  Construction and Inspection 

Before applying a sheet membrane, the deck must be dry, clean, and free of any holes or 
projections which could puncture the membrane.  The bridge should be sand or shot 
blasted per the manufacturer’s recommendations prior to application of the primer.  The 
curb should also be sand blasted to the height of the final lift of pavement.  Using rollers, 
a primer is then applied to the horizontal deck surface to a point approximately 100 mm 
(4 in) from the curb face, expansion joints, and scuppers, and allowed to dry as required 
by the manufacturer. 
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Next, a liquid membrane is applied to the unprimed area along the base of the curb, 
expansion joints, scuppers, and approximately 75 mm (3 in) up the face of the curb.  The 
material may have to be reworked up the face of the curb to ensure a build-up of material 
on the face.  The sheet membrane is then rolled out parallel, starting at the curb, with 
each successive strip overlapping the previous and progressing toward the center crown 
of the bridge.  The final strip should straddle the crown of the deck. 

On a bank curve, the membrane should start on the low side and continue to the high side 
of the deck.  When the bridge is on a grade, care should be taken to ensure that the strips 
are lapped properly to carry water across the joint.  The manufacturer’s directions should 
be reviewed and followed at all times. 

The completed membrane should be checked for blisters and defects, which could allow 
entry of water.  Blisters should be punctured and sealed as they may reflect up through 
the pavement.  Small pieces of membrane should be retained for repair patches, should 
the membrane get damaged prior to or during paving operations. 

Within three days of installing a membrane, the full depth of asphalt specified on the 
plans should be placed.  This is especially important during the hottest months of the 
summer, as excessive blistering of the membrane tends to occur during this period.  In 
rare instances, delay in accomplishing the paving operations within three days may be 
allowed provided the Contractor acknowledges their responsibility for this action in 
writing to the Resident Engineer. 

The Inspector should be knowledgeable of the membrane manufacturer’s specification 
for asphalt temperature requirements.  Typically, the minimum asphalt temperature 
required is higher than the minimum required for roadway paving.  The pavement mix 
design proposed for use should have an acceptable compaction temperature for use on the 
membrane.  The pavement mix should be applied at a hot enough temperature to result in 
the asphalt being pushed down into the membrane as it is compacted.  The paving 
contractor should deliver the pavement mix to the project at the proper application 
temperature and consistency. 

4-519.60  Measurement and Documentation 

Work performed in applying sheet membrane is covered under Item 519.20 Sheet 
Membrane Waterproofing, Torch Applied and is paid by the square meter (square yard) 
of membrane used on the project.  Verified field measurements, with sketches, of the 
completed membrane application should be entered in the appropriate field book. 
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4-522  LUMBER AND TIMBER 

This section is reserved for future development.  Refer to Section 522 Lumber and Timber of the 
Standard Specifications for Construction for more information pertaining to this item. 

4-524  JOINT SEALER 

4-524.10  General 

► Reference:  Section 524 Joint Sealer of the Standard Specifications for Construction

Joint sealers are generally used in joints in concrete and bituminous concrete pavement 
on bridge decks and curbs. 

4-524.20  Required Submittals 

None. 

4-524.30  Engineering 

Before performing work under Item 524.10 Joint Sealer, Hot Poured (by Liter (Gallon)) 
or Item 524.10 Joint Sealer, Hot Poured (by Meter (Lineal Foot)); the joint in the 
concrete should be tied in and marked so that the joint can be located for sawing after the 
bridge deck is paved.  A straight joint may be located by crayon marks on the curb, but a 
joint having a break in direction should require additional ties. 

4-524.40  Sampling and Testing 

These items require certification. 

4-524.50  Construction and Inspection 

Joint sealant technology is always advancing, and it is important to refer to the applicable 
plans, specifications, and any General or Special Provisions in the Contract for the latest 
information. 

4-524.60  Measurement and Documentation 

Work performed for the installation of joint sealant is covered under six Items with three 
categories of joint sealant: Hot Poured, Cold Poured, and Polyurethane.  Depending on 
the Item utilized, joint sealant application is paid by either the liter (gallon) or the meter 
(linear foot) of joint sealant used on the project.  Verified measurements should be 
entered in the field book and should be dated and initialed by the person making the 
measurements. 
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4-525  METAL BRIDGE RAILINGS 4-525.10  General 

► Reference:  Section 525 Bridge Railings of the Standard Specifications for
Construction 

Railings are a structural element and their installation requires strict attention to the 
railings design details.  The Project Manager should be consulted if any issues that 
involve railing construction details arise. 

4-525.20  Required Submittals 

Fabrication drawings are required for metal railings and should be provided in 
accordance with Subsection 105.03 Plans and Working Drawings and Section 506 
Structural Steel of the Standard Specifications for Construction. 

4-525.30  Engineering 

In the railing project design phase, the Structures Division will specify the end post 
positions for the metal railing and send these plans to the railing supplier.  The railing 
supplier will prepare shop drawings based on the end post locations and submit them to 
VTrans for approval.  The approved shop drawings will show the railing post spacing 
along with other details and allow the Contractor to locate railing post anchor bolts and 
plates that are to be poured in place.  This layout from the approved shop drawings shall 
be verified by the Resident Engineer. 

4-525.40  Sampling and Testing 

Materials used for metal railings shall be covered by the proper certification.  Anchor 
bolts used for fastening metal railings will have a Type D certification and shall be 
subject to sampling and destructive verification testing per the current edition of the 
Materials Sampling Manual.  Typically, four bolt assemblies comprise a standard sample 
size. 
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4-525.50  Construction and Inspection 

Complete construction information for the railing project shall be found in the Project 
Plans, Standard Sheet, and Specifications.  The Resident Engineer should verify that the 
area under each railing post is level.  A 3 mm (⅛ in) fabric pad should be used under 
aluminum posts.  Aluminum alloy shims may be used for aluminum railing, if necessary, 
and an aluminum-impregnated caulking compound may be used to fill voids under 
aluminum posts.  Galvanized sheet metal shims may be used, if necessary, for steel 
railing.  The Resident Engineer should verify that the completed railing installation is 
properly aligned both horizontally and vertically. 

4-525.60  Measurement and Documentation 

Work performed to install, remove, or repair metal (and concrete) railing is covered 
under 11 Items in this section and is paid by the meter (linear foot) of installed, removed, 
or repaired railing.  Railing measurements should be made in the field and the overall 
dimensions of each separate section should be entered in the summary field book. 

4-526  RETAINING WALLS 

This section is reserved for future development. 

4-527  MAINTENANCE OF STRUCTURES AND APPROACHES 

This section is reserved for future development.  Refer to Section 527 Maintenance of Structures 
and Approaches of the Standard Specifications for Construction for more information pertaining 
to this item. 

4-528  TEMPORARY BRIDGE 
4-528.10  General 

► Reference:  Section 528 Temporary Bridge of the Standard Specifications for
Construction 

The Contractor shall submit detailed drawings of all temporary one-way, two-way, and 
pedestrian bridges to the Project Manager for approval.  Construction Headquarters 
should be notified immediately by telephone when a temporary bridge is opened to traffic 
and again when it is closed to traffic.  This information is essential to the Motor Vehicle 
Permit Section. 
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4-528 .20  Required Submittals

A temporary bridge plan, including welding procedures per Subsection 506.10 Welding 
of the Standard Specifications for Construction, is required for approval by the Project 
Manager.  An erection plan will be part of this submittal and should be reviewed by the 
Resident Engineer, the Construction Structures Engineer, and the Regional Construction 
Engineer.  The Regional Construction Engineer should indicate acceptance of the 
erection plan to all interested and responsible parties. 

4-528.30  Engineering

The Contractor shall be responsible for the construction, maintenance, and removal of all 
temporary bridges. 

4-528.40  Sampling and Testing

None. 

4-528.50  Construction and Inspection

The safety and convenience of the traveling public shall be the Resident Engineer’s prime 
concern in constructing a temporary bridge.  Particular attention shall be given to the 
proper installation and maintenance of all barricades and lights.  The Contractor shall be 
responsible for maintenance of the temporary bridge and approaches. 

The Contractor and the Resident Engineer should routinely inspect the condition of the 
temporary bridge to ensure the bridge continues to provide the intended service, 
including a smooth riding surface over the approaches and bridge, railings in good 
condition, and verification that the overall structural integrity of the temporary bridge has 
not been compromised in any way.  The Motor Vehicle Department requires a minimum 
lead time of two weeks for permitting the installation of any temporary bridge that has a 
restriction of 4.27 m (14 ft) or less in width. 

4-528.60  Measurement and Documentation

Work performed in the installation, maintenance, and removal of temporary bridges is 
covered under Item 528.10 One-Way Temporary Bridge, Item 528.11 Two-Way 
Temporary Bridge, and Item 528.12 Temporary Pedestrian Bridge and is paid as a lump 
sum for each bridge.  The opening and closing dates of each temporary bridge should be 
entered in the proper field book. 
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4-529  REMOVAL OF STRUCTURES AND BRIDGE PAVEMENT 

This section is reserved for future development.  Refer to Section 529 Removal of Structures and 
Bridge Pavement of the Standard Specifications for Construction for more information 
pertaining to this item. 

4-531  BEARING DEVICES 

4-531.10  General 

► Reference:  Section 531 Bridge Bearing Devices of the Standard Specifications for
Construction 

Bearing devices shall conform to all applicable provisions of Subsection 506.03 General 
Fabrication Requirements and Subsection 506.16 Marking, Storing, and Shipping of the 
Standard Specifications of Construction. 

4-531.20  Required Submittals 

Fabrication drawings are required per Subsection 105.03 Plans and Working Drawings of 
the Standard Specifications for Construction for bearing devices.  Fabrication drawings 
shall be forwarded to the Project Manager for review and approval. 

Anchor bolts for bearing devices shall have a Type D certification.  The bolts shall be subject 
to sampling and destructive verification testing per the specifications and the current 
Materials Sampling Manual. 

4-531.30  Engineering 

Bearing areas of the substructure units shall be marked and leveled prior to setting any 
bearing devices.  The benchmark used to set the bearing devices shall be the same one 
that has been used throughout the construction of this structure. 

4-531.40  Sampling and Testing 

This item requires certification. 

4-531.50  Construction and Inspection 

Bearing devices shall be positioned in accordance with plan requirements.  Refer to 
Section 506 Structural Steel for more information pertaining to material requirements for 
bearing devices.  Refer to the structural plans for applicable temperature adjustment 
information. 
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4-531.60  Measurement and Documentation 

Work performed installing bearing device assemblies (and removing and replacing 
existing anchor bolts) is covered under five Items in this Section and is paid by each 
bearing device assembly installed.  Field measurements, with sketches, of the completed 
items shall be entered in the appropriate field book. 

4-540  PRECAST CONCRETE 

This section is reserved for future development.  Refer to Section 540 Precast Concrete of the 
Standard Specifications for Construction for more information pertaining to this item. 

4-541  STRUCTURAL CONCRETE 

4-541.10  General 

Structural concrete is most commonly used for roadway sidewalks and drainage 
structures.  This work consists of furnishing and placing portland cement concrete for 
structures and incidental construction.  The portland cement concrete should consist of a 
homogeneous mixture of cement, fine aggregate, coarse aggregate, water, and admixtures 
proportioned and mixed according to Section 541 Structural Concrete of the Standard 
Specifications for Construction. 

4-580  STRUCTURAL CONCRETE REPAIR 

4-580.10  General 

► Reference:  Section 580 Structural Concrete Repair of the Standard Specifications for
Construction 

Structural concrete repair involves the removal and disposal of delaminated and unsound 
concrete from existing structures and its replacement with new portland cement concrete. 
Refer to the plans and Special Provisions for guidelines and direction for the extent and 
completeness of the concrete repair work to be done. 

4-580-20  Required Submittals 

None. 

4-580.30  Engineering 

None. 
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4-580.40  Sampling and Testing 

Concrete sampling and testing shall be conducted in the same manner as for HPC 
Structural Concrete.  Refer to Section 4-501 HPC Structural Concrete, for more 
information about concrete sampling and testing. 

4-580.50  Construction and Inspection 

► Refer to Section 4-501 HPC Structural Concrete, for more information about
construction and inspection of concrete. 

When the areas for preparation of concrete surface Class I and II have been defined, the 
Contractor should make a 25 mm (1 in) deep saw cut at the outer limits of the area to 
provide a neat edge against which the new concrete will be placed.  Prior to placing new 
concrete, the area should be cleaned with high pressure air or water and wherever 
possible, the surface of the existing area to be repaired should be saturated with water 
prior to placing new concrete.  Pre-wetting may not be possible for some vertical and 
overhead repairs where the formwork is in the way. 

Sometimes, because of traffic running adjacent to an area being repaired and other 
reasons, it is necessary to extend the concrete removal area beyond the original limits, in 
which case another saw cut is required.  Since this adds to the Contractor’s expense, it 
may be desirable to make the cut after most of the concrete has been removed in that 
area.  Workers should take care not to loosen concrete beyond the desired limit during 
chipping operations. 

The Resident Engineer should verify that the use of jackhammers does not exceed limits 
imposed on the plans for weight and operating angle to reduce probability of breaking 
through the entire deck. 

Exposed reinforcing steel that has lost more than one quarter of its cross-sectional area 
should be replaced to a point that will allow a 0.6 meter (2 ft) overlap for a reinforcing 
steel splice at each end.  All other exposed reinforcing steel that is retained should be 
cleaned by sandblasting. 

The placement and curing of thin lifts of concrete is very important to the concrete repair 
process.  The new concrete should match the grade of the remaining concrete, and should 
be properly cured with water to avoid any cracking.  Regardless of the concrete 
placement method used, the process should be carefully monitored and changed if the 
results are unsatisfactory. 
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4-580.60  Measurement and Documentation 

Concrete repair work is covered under 11 Items in this section, and is paid, in most cases, 
by square meter (square yard) of portland cement concrete used on the project.  Some 
concrete repair Items are paid by the square meter (square yard) of new concrete placed. 

4-600  INCIDENTAL CONSTRUCTION 

4-601  CULVERTS AND STORM DRAINS 

4-601.10  General 

► Reference:  Section 601 Culverts and Storm Drains of the Standard Specifications for
Construction 

This section covers the work of the construction, cleaning, and reconditioning of culverts 
and storm drains.  Different types and sizes of pipes are used to convey water across and 
away from the roadway.  Careful attention should be paid to proper installation of all 
drainage pipes, because good drainage is necessary to ensure a sound and serviceable 
highway.  The installation of drainage culverts begins with the installation of bottom 
drainage immediately following clearing and grubbing operation, and continues 
throughout the job and is finished with the installation of slope pipes after cuts and 
embankments are made. 

Structural plate pipes, pipe arches, and arch assembly material may be delivered to the 
project in individual sheets or in sections pre-assembled at the plant. 

4-601.20  Required Submittals 

None. 

4-601.30  Engineering 

All pipes shall be staked out according to the requirements as explained in Subsection 3-
190.10 Culverts.  For structural plate pipes, pipe arches, or arch assemblies, cambering is 
generally required. 
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4-601.40   Sampling and Testing

All of the Items in this section require certification, with the exception of Item 
601.99 Re-laying Pipe Culverts.  Sampling and testing for these items shall be 
handled with a certification process through the Quality Assurance Unit of the 
Materials Section.  The Resident Engineer shall verify the physical condition of all 
piping and associated materials as they are delivered to the project. 

4-601.50 Construction and Inspection

The material delivered to the project should be inspected to verify that it is in fact the 
material called for by the plans and specifications.  When working with corrugated steel 
pipe, the guidelines from AASHTO M36 Standard Specification for Corrugated Steel 
Pipe, Metallic-Coated, for Sewers and Drains state that the average inside diameter of 
metal culvert pipe should not vary more than 13 mm (½ in) from the nominal diameter 
(when measured on the inside crest of the corrugations) for diameters up to 1.2 m (4 ft) 
and 1% for diameters greater than 1.2 m (4 ft).  In no case should the difference in 
diameter of abutting pipe ends be more than 13 mm (½ in). 

The Inspector should verify that the proper Class “C” bedding has been constructed to 
receive the culvert piping before permitting any culvert to be laid  The bed should be 
shaped and compacted to fit the pipe for a depth not less than 10% of its overall height. 
Templates cut to the proper shape for each size pipe may be employed to verify the 
proper configuration of the excavated profile. 

When excavating a pipe trench through ledge, or to replace poor foundation material, 0.3 
m (1 ft) of granular backfill for structures, sand borrow, or 19 mm (¾ in) stone should be 
placed as the pipe bed. 

The proper pipe alignment should be verified by referencing a string set along and above 
the pipe’s centerline.  Suspend a plumb bob from the centerline string and use a 2 m (6ft) 
ruler across the diameter of the pipe to check the alignment during installation of the 
pipe. 

Several approved methods of joining concrete pipe are available as noted in Subsection 
601.07 Joining Pipe of the Standard Specifications for Construction.  When joining 
concrete pipes with mortar, the lower half of the joint on the inside of the pipe that is 
across the bottom should be covered with mortar and up each side a distance of at least 
one-half of the pipe diameter, and then finished smooth. 
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The upper half of the joint on the outside of the pipe that is across the top should be 
covered with mortar and down each side a distance of at least one-half of the pipe 
diameter.  In this manner, mortar will be placed completely around the pipe joint with 
one-half the circumference covered inside the pipe and the other half covered outside the 
pipe. 

The Inspector should verify that the correct gage plates are being furnished and located 
correctly according to the contract when joining concrete pipe.  Holes for approved 
anchor bolts should be field-drilled and anchor bolts should be installed and tightened to 
the proper torque value. 

The first three sections of concrete pipe that occur at the end of a culvert and are not 
restrained by drop inlets or catch basins should be connected together along their spring 
line, that is, the line of maximum horizontal dimension in a transverse cross section of the 
pipe.  Connections should be made to ensure that the any movement in the sections is 
restrained. 

When joining sections of metal pipe, coupling bands should be attached with the 
corrugations properly overlapped and securely tightened.  180 mm (7 in) wide coupling 
bands are required for metal pipes up to 900 mm (36 in) in diameter.  Larger metal pipes 
require bands of sufficient width to engage the second full corrugation on each pipe. 
Metal pipes laid on grades exceeding 14% require 610 mm (24 in) wide coupling bands. 

On any metal pipe that has insufficient circumferential corrugations to allow the use of a 
61 mm (2 ½ in) wide band and maintain approximately 25 mm (1 in) separation between 
the ends of the pipes being joined, an alternate such as the Armco Hugger Band with silo 
rods or cables, may be used.  See Subsection 7-190 Welded Wire Mesh for more 
information. 

Once the pipe is laid, it must be properly backfilled, with particular attention paid to 
working material into the area next to the pipe, above the flow line, and below the half 
diameter height of the pipe.  Backfill around the pipe should be laid in 150 mm (6 in) 
layers and properly compacted, with compaction tests made as the work progresses. 

All stones greater than 75 mm (3 in) in diameter should be removed from direct contact 
with the pipe.  The Contractor should be responsible for preventing any damage to newly 
installed culverts, and heavy equipment should be prohibited from travelling over the 
culvert in the absence of sufficient cover.  The pipe should be protected with at least 1.2 
m (4 ft) of fill before allowing the passage of any equipment or traffic 

Only partial payment should be made for any culvert laying operation until the pipe is 
properly backfilled. 
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Construction of pipe headers shall proceed immediately following the completion of the 
backfill operations to minimize the possibility of a sudden heavy rain washing out the 
pipe and pipe backfill.  The pipe headers act as anchors to hold the pipe in place, as well 
as to prevent water infiltration. 

Headwalls may be constructed to within 0.3 m (1 ft) of the flow line of the pipe before 
the pipe is installed.  This will provide a more complete bed on which to lay the pipe and 
will aid in backfilling behind the headwall, and is of particular value when working with 
short pipe runs. 

4-601.60  Measurement and Documentation 

Work performed in laying (and cleaning) culvert piping is covered under 32 Items in the 
section, with payment made by meter (linear foot) for piping and cleaning, and for each 
pipe fitting (elbow, reducer, etc.) used on the project.  Designs, field measurements, and 
computations shall be used substantiate pay quantities.  This information shall be entered 
on the drainage sheets and in the proper field book, as well as authorization for any 
undercuts, material sources, work dates, and any other pertinent information. 

4-602  MASONRY 

4-602.10  General 

► Reference:  Section 602 Masonry of the Standard Specifications for Construction

Masonry shall be used for all headers above the pipe flow line.  The types of masonry 
most commonly used on VTrans projects are covered under Item 602.15 Cement 
Masonry and Item 501.34 Concrete, High Performance Class B.  The types of work 
performed under Item 602.20 Dry Masonry, Item 602.25 Stone Masonry Facing, and 
Item 602.30 Repointing Masonry are seldom used on VTrans projects. 

4-602.20  Required Submittals 

None. 

4-602.30  Engineering 

The Contractor will be provided with a typical headwall drawing or with any special 
dimensions required.  Refer to Standard Sheet D-2 for more information. 
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4-602.40  Sampling and Testing 

If the material to be used under Item 541.55 Mortar, Type I is not included on the 
Approved Products List, than the material should be sampled and tested by the Materials 
Unit before being incorporated in the work.  Fine aggregates shall meet the requirements 
of Subsection 704.13 Sand for Cement Mortar. 

4-602.50  Construction and Inspection 

When Item 541.25 Concrete, Class B, and/or Item 501.34 Concrete, High Performance 
Class B is used on the project, the forms should be verified for proper size before the 
concrete is poured and the reinforcing bars and/or hook bolts verified for proper 
placement.  Batch slips covering concrete paid under Item 602.15 Cement Masonry 
should be clearly marked to indicate that the concrete is being paid as this item. 

Headers are normally constructed parallel to the centerline of the roadway.  Headers 
within 6 m (20 ft) of the shoulder point shall be built with the tops parallel to the 
centerline grade of the road. 

4-602.60   Measurement and Documentation 

The work performed under Item 602.15 Cement Masonry and Item 501.34 Concrete, 
High Performance Class B is paid by volume of masonry placed on the project.  These 
items shall be measured in the field and all measurements, with sketches when necessary, 
shall be entered in the permanent job record books. 

Quantities for standard headwalls shall be taken directly from Standard Sheet D-2 and 
noted as a plan quantity from Standard Sheet D-2. 

4-604  DROP INLETS, CATCH BASINS, AND MANHOLES 

4-604.10  General 

► Reference:  Section 604 Drop Inlets, Catch Basins, and Manholes of the Standard
Specifications for Construction 

These items consist of the construction or adjustment to grade of drop inlets, catch basins, 
and manholes, and furnishing and placing grates and covers. 

4-604.20  Required Submittals 

None. 
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4-604.30  Engineering 

The Resident Engineer shall establish the line and grade for drop inlets, catch basins, and 
manholes throughout various stages of construction.  Construction stakes shall be 
referenced to the catch basin or manhole location. 

4-604.40  Sampling and Testing 

All of the items in this section except Pay Item 604.40 Changing Elevation of Drop 
Inlets, Catch Basins, or Manholes require certification of one or more of their 
components. 

4-604.50  Construction and Inspection 

Prior to placing the footing for drop inlets, catch basins, or manholes, the bottom of the 
excavation may require compaction. 

When adjusting the elevation of existing drop inlets, catch basins, or manholes, the old 
bricks should be removed and replaced with new brick meeting the requirements of 
Subsection 705.01(c) Clay or Shale Sewer Brick.  The outside brick surface should be 
covered with a smooth coat of mortar to prevent undue frost action on the brick.  The use 
of concrete bricks for this application should be prohibited. 

Bars of Type A cast iron grates should be oriented parallel to the flow of water.  If 
bicycle traffic is present, an appropriate grate should be selected to safely accommodate 
passage over it. 

Particular care should be taken when backfilling installed drop inlets, catch basins, or 
manholes to keep vertical sections true to line and grade, to prevent damage to metal pipe 
studs, and to prevent sags from developing around the structure at a later date.  Backfill 
should be made with the excavated material if at all possible, but if not, then material as 
similar to the excavated material as can be obtained should be used.  Reinforced concrete 
pipe should be of the tongue and groove type. 

Before starting any excavation in the immediate area where elevations of existing drop 
inlets, catch basins, or manholes will be changed, it is wise to observe the condition of 
these structures in their original position and configuration. 
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4-604.60  Measurement and Documentation 

Work performed in the construction, rehabilitation, or adjustment to grade of drop inlets, 
catch basins, or manholes is covered under 22 Items in this section, and is paid by each 
item installed on the project.  The project record drainage field book should include each 
item on the drainage design sheet and on the drainage summary sheet.  The summary 
field book should only contain the item total unless a drainage summary sheet is not used.  
Pertinent notes verifying the installation should be entered in the drainage field book. 

4-605  UNDERDRAINS 

4-605.10  General 

► Reference:  Section 605 Underdrains of the Standard Specifications for Construction

An underdrain is used to collect water from beneath the ground surface while a carrier 
pipe is used to convey the water collected by the underdrain to a flushing basin. 
Perforated corrugated steel, perforated corrugated aluminum alloy, perforated corrugated 
polyethylene, or perforated PVC pipe may be used for underdrain and carrier piping. 

A carrier pipe may also be used as a variable length vertical pipe, which is used in 
conjunction with an underdrain flushing basin.  Flushing basins are generally installed 
along an underdrain system about every 150 m (400 ft) to allow access to the underdrain 
for future maintenance. 

4-605.20  Required Submittals 

None. 

4-605.30  Engineering 

The Resident Engineer shall locate, stake, and grade the underdrain.  Underdrain stakes 
shall be offset from the line of work.  The Resident Engineer shall consult with the 
Contractor to determine the schedule of operations to eliminate problems and the need to 
replace underdrain stakes. 

4-605.40  Sampling and Testing 

All materials in this section require certification, except granular backfill for structures 
and sand borrow, which require testing. 
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4-605.50  Construction and Inspection 

Underdrain piping used to collect water shall be laid on a 150 mm (6 in) sand cushion 
with the pipe perforations located at the lower quarter points.  Carrier pipe does not 
require a sand cushion beneath the pipe and may be laid with the pipe perforations facing 
up. 

Backfill for underdrain piping shall be composed of material conforming to the 
specifications for Granular Backfill for Structures or Sand Borrow.  Backfill for carrier 
piping should generally be the material excavated in order to lay the pipe.  When 
backfilling in a rock cut area, the pipe should be protected with an approved material 
placed around the pipe. 

During any backfill operations, care must be exercised to ensure that only proper material 
is allowed in the trench area.  When underdrain piping crosses beneath the roadway, 
compaction shall be closely monitored.  On lateral underdrain piping that is away from 
traveled roadway, compaction of backfill over the pipe is not as critical, but compaction 
shall be sufficient to prevent any noticeable settlement in the trench area.  All completed 
underdrain piping runs shall be flushed with clean water prior to being accepted. 

4-605.60  Measurement and Documentation 

Work performed to construct drainage systems using underdrains, underdrain outlets, 
flushing basins, and risers is covered under four Items for underdrain pipe and five Items 
for underdrain carrier pipe, and is paid by the meter (linear foot) of installed piping on the 
project. 

Underdrain piping should be plotted and designed on drainage sheets and recorded in one 
of the drainage books.  All computations should be added to either the drainage sheet or 
in the permanent drainage books, with quantities transferred to the appropriate item in the 
summary books.  Refer to the chart in Section 7-130 for more information. 

4-607  ROADWAY PATROL MAINTENANCE 

This section is reserved for future development.  Refer to Section 607 – Roadway Patrol 
Maintenance of the Standard Specifications for Construction for more information pertaining to 
this item. 
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4-608  EQUIPMENT RENTAL 

4-608.10  General 

► Reference:  Section 608 Equipment Rental of the Standard Specifications for
Construction 

Generally, these items are used for work required, but not covered, by other contract 
items, and include the rental of such items as bulldozers, draglines, and loaders. 

4-608.20  Required Submittals 

None. 

4-608.30  Engineering 

None. 

4-608.40  Sampling and Testing 

None. 

4-608.50  Construction and Inspection 

When ordering equipment rental for the project, the Resident Engineer shall verify that 
the work being ordered is not covered by, or incidental to, some other Item. 

4-608.60  Measurement and Documentation 

Equipment rental is covered under 13 Items in this section, and is paid by the hour for 
each piece of equipment used on the project.  A Written Order (Appendix A-3) is 
required to document these items. 

4-609  DUST AND ICE CONTROL 

4-609.10  General 

► Reference:  Section 609 Dust and Ice Control of the Standard Specifications for
Construction 

These items are to be used to reduce dust and ice nuisance and hazard to the traveling 
public moving over the project.  The Resident Engineer shall issue a Written Order 
(Appendix A-3) for applying these materials, with special attention paid to 
accommodating safe passage of weekend and holiday traffic. 
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4-609.20  Required Submittals 

None. 

4-609.30  Engineering 

None. 

4-609.40   Sampling and Testing 

None. 

4-609.50  Construction and Inspection 

The application of these items shall be in accordance with Section 609 Dust and Ice 
Control of the Standard Specifications for Construction. 

4-609.60  Measurement and Documentation 

The application of dust and ice control materials is covered under Item 609.10 Dust 
Control with Water and Item 609.15 Dust and Ice Control with Calcium Chloride and is 
paid by the cubic meter (thousand gallons) for water and metric ton (ton) for calcium 
chloride.  When applying water, measurement should be made by weighing or metering 
the amount in the water tanker, with this information entered in the field book under this 
item. 

4-612  GABION RETAINING WALL 

This section is reserved for future development. 

4-613  STONE FILL, RIPRAP, AND SLOPE PAVING 

4-613.10  General 

► Reference:  Section 613 Stone Fill, Riprap, and Slope Paving of the Standard
Specifications for Construction 

Stone fill, riprap, and slope paving are used to protect excavation or embankment slopes 
from erosion. 

4-613.20  Required Submittals 

None. 
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4-613.30  Engineering 

The areas to be protected should be constructed and graded to the lines shown on the 
plans, with control established for the limits of these items. 

4-613.40  Sampling and Testing 

Stone size should be checked for compliance with the guidelines specified in Subsection 
706.04 Stone for Stone Fill of the Standard Specifications for Construction.  Gravel 
backfill for slope stabilization and sand borrow should be sampled and tested.  Concrete 
units used for slope paving require certification. 

Stone that is to be used for culvert lining can be stockpiled and separated by size to more 
easily verify sizing requirements.  Larger anchoring stones are typically placed first, with 
corresponding smaller sizes following.  A limited supply of anchoring stone and infill 
material may be obtained from excavated stream crossings. 

4-613.50  Construction and Inspection 

Slopes should be shaped prior to placing these items.  In the case of riprap or slope 
paving, the slope should be stable prior to placement of the item.  Stone fill is usually 
dumped and then worked to yield a satisfactory slope within the neat lines before rip rap 
and slope paving are placed. 

Voids should be chinked to provide a dense fill, except where concrete blocks are used 
for slope paving.  Care should be taken to ensure that the entire slope receives the 
maximum protection necessary to prevent erosion. 

4-613.60  Measurement and Documentation 

Work performed to furnish and place protective materials is covered under four Items for 
stone fill, two Items for riprap, and one Item for stone paving, and is paid by the cubic 
meter (cubic yard) for stone fill and riprap and by the square meter (square yard) for 
slope paving.  Preliminary and final cross-sections are required for all items except slope 
paving, which required field measurements of the completed work. 

If the stone fill to be used comes from project excavation, it may have to be factored and 
deducted from borrow or granular borrow.  Refer to Subsection 104.06 Use of Materials 
Found in the Roadway; Authorization; and Payment of the Standard Specifications for 
Construction for more information. 
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4-616  CURBS AND GUTTERS 

4-616.10  General 

► Reference:  Section 616 Curbs and Gutters of the Standard Specifications for
Construction 

Granite slope edging is used extensively in interstate construction on single and two-way 
ramps wherever there is a dividing center island, on the low side of a banked ramp, and 
on entrance and exit terminals.  It is less expensive than vertical curb, serves the same 
purpose, and is safer if hit by a car. 

Vertical granite curb is used on outside edges of the traveled way on urban projects or 
other locations where it becomes necessary to keep traffic within confining limits. 
Vertical curbing presents a more effective barrier than slope edging because it presents a 
vertical surface to the traffic rather than a sloping surface.  The engineering, construction 
and inspection are similar to granite slope edging.  Changes in curb openings should not 
be made without consulting the Project Manager. 

Precast reinforced cement concrete curb consists of furnishing and setting precast 
reinforced cement concrete curb to line and grade at the locations indicated on the plans 
or as directed by the Resident Engineer. 

Bituminous concrete curb is used to control water on fills and at bridge ends and may 
occasionally be used for the construction of traffic islands. 

While removing and resetting curb is not common to every project, it is needed whenever 
a change in the traffic islands, road, ramps, or entrances are made either during 
construction and more often when the old project is extended.  Special care is needed to 
salvage all usable pieces of curb.  When properly cleaned of mortar and foreign material, 
the installation will be the same as for the type of curb being removed and reset. 

Treated timber curb provides a very satisfactory method for preventing the road water 
from eroding the slopes and for directing its flow into proper channels.  It is used in 
conjunction with guardrail.  Timber curb, when damaged, can be readily replaced. 

Bituminous gutters have been used to some extent on road slopes, where slope pipes 
could not be installed and, to a larger extent, in deep cuts on the back slopes.  In the latter 
case, the gutter is installed parallel to the centerline, half way up the slope or on top of the 
slope where there is a large amount of surface water.  Thus, the water is directed away 
from the slope to prevent erosion of the banks. 
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Bituminous concrete surface for gutters and traffic islands is used to provide a surface for 
narrow traffic islands (where it would be impracticable to maintain grass) and for water 
courses.  The material is normally placed and compacted by hand methods. 

4-616.20  Required Submittals 

None. 

4-616.30  Engineering 

Roadway curbs, not used in connection with guardrail, require a reference or offset line to 
be run and staked at 10 or 20 m (25 or 50 ft) intervals for line and grade.  Roadway 
curbing used in connection with guardrail will normally use the guardrail as a reference 
for line and grade. 

Bridge curbing is normally referenced to the chamfer strips on the fascia panels that have 
previously been aligned and graded.  Median slope edging on bridges requires a separate 
reference line for line and grade. 

The location and design of gutters should be indicated, and grade stakes are necessary for 
the excavation of the ditch. 

4-616.40  Sampling and Testing 

Granite products must come from an approved source and be inspected on the project for 
compliance with specifications. 

Precast reinforced cement concrete curb requires certification. 

Incidental materials requiring certification are preservative treatment for treated timber 
curb, joint sealer, expansion joint filler, liquid membrane-forming compound, and epoxy 
mortar. 

Plant-mixed materials should be subject to inspection and tests at the plant for 
compliance with quality requirements.  Emulsions, asphalt cement, cutback asphalt, 
refined tar, gravel for and sand borrow should be subject to sampling on the project. 

4-616.50  Construction and Inspection 

Granite slope edging, vertical granite curb, and precast concrete curb should be installed 
before any of the pavement is placed, otherwise considerable pavement material will be 
wasted and it will be difficult to obtain a good seal between the pavement and the curb. 
Once the curb has been set, it should be completely backfilled and tamped to hold its 
position. 
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Care should be taken when locating the terminal ends of “bull nosing” so that they do not 
project too far into the intersection road shoulder where they may be struck by snow 
plows.  The space between the curb and the base course material should be filled with 
bituminous concrete. 

Setting bridge curb requires more care and attention than any other type of curbing 
installation.  Bridge curbing is shaped and sized to close tolerances for a precise fit.  
Proper curb height and alignment should be obtained by the use of steel wedges inserted 
under the curb and are installed after the slab has set.  The joints between curb ends 
should not be mortared until the back safety walk is poured. 

The curb should be held firmly in position to prevent any change in alignment after being 
approved by the Resident Engineer.  Anchors should be grouted into the back of the curb 
with either Type IV mortar or an appropriate epoxy bonding compound.  These anchors 
may be welded to the safety walk reinforcing steel if it is not epoxy coated and the 
welding procedure has been approved. 

Wood blocks at the face of the curb may be tied with foam wire through curb joints to the 
fascia forms, but should not be attached with nails driven into the poured slab and braced 
to the curb.  The Contractor should verify that the curb is protected and kept clean and 
free of discoloration until final inspection. 

When road curb continues beyond the bridge, a square curb nose end should be 
substituted for a round curb nose end.  The road curve should not extend onto the bridge. 

When bituminous concrete curb is to be used to control water flow at the outer edge of 
the shoulder, the shoulder should be paved for its whole width, or at least at the locations 
where the curbing is to be constructed.  The curb should be placed only where there is 
guardrail to protect it from snow plows. 

The curb should be constructed as close to the front face of the guardrail post as is 
possible with the machine being used, with the back side of the curb located about 50 mm 
(1½ in) from the face of the guardrail post.  Where the curb is used in conjunction with 
drop inlets, the curb should end at the lower edge of the last drop inlet.  The Contractor 
should not carry the curb beyond the drop inlet, which would allow for the collection of 
enough water to wash out the slope at the end of the curb. 
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Bituminous concrete curb material should be maintained at the proper temperature 
between 140°C and 150°C (280°F and 300°F) to produce a satisfactory finished curb. 
Bituminous concrete curb material that is placed at too high a temperature will result in 
curbing that slumps out of its proper shape, and curb material that is placed at too low a 
temperature will result in curbing with an unacceptable porous surface.  Bituminous 
concrete curb material should be supplied to the site only as fast as it can be placed to 
avoid excessive cooling. 

The curb shall be inspected for good alignment as well as good appearance. 

Refer to Standards Sheet C-1 for details and dimensions of treated timber curb, including 
the warping and shaping of the shoulder material.  If the shoulder is to be paved, the fillet 
should be constructed of bituminous concrete. 

Refer to Standard Sheet D-3 or Standard Sheet D-3M for guidance on the construction of 
gutters.  The gutter excavation should be inspected for proper shaping and compaction. 
The use of gravel or sand under the pavement should be prohibited to prevent water 
flowing under the ditch with the resultant undercutting or frost heaving.  If the soil has 
satisfactory compaction properties, the use of foundation material may be eliminated. 

Headers or cut-off walls shall be constructed at the inlet of the ditch and at 8 to 15 m (25 
to 50 ft) intervals along the length of the ditch to prevent water from flowing under the 
ditch.  These cut-off walls should be constructed by digging a trench approximately 300 
mm (1 ft) deep and 300 mm (1 ft) wide across the width of the ditch, and filling this 
trench with materials used in excavating the ditch.  Cut-off walls are not necessary for 
traffic islands.  A tight joint should be established between the ditch and the paved 
shoulder when a ditch is constructed to serve as a curb outlet. 

4-616.60  Measurement and Documentation 

Work performed to construct, reset, or remove curbs and gutters is covered under 17 
Items in this section, and is paid by either meter (linear foot) or metric ton (ton) of curb 
or gutter installed on the project.  Field measurements of items paid by meter (linear 
foot), including locations by stationing, and positions left or right of the roadway 
centerline should be entered in the summary field book. 

Field measurement of bituminous concrete curbs and gutters, which is paid by the metric 
ton (ton), should be entered in the summary field book, with locations by stationing, 
positions left or right of the roadway centerline, and approximate tonnage used at each 
location.  Payment should be determined from the weight slips. 
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Field measurements and sketches of bituminous gutters and Portland cement concrete 
gutters should also be entered in the miscellaneous field book with the gutters listed by 
station, located left or right of the roadway centerline and the area or volume of each 
entry shown.  Invoices for bituminous material used on bituminous gutters are required 
and should be handled as is appropriate for each item involved. 

4-617  MAILBOXES 

This section is reserved for future development.  Refer to Section 617 Mailboxes of the Standard 
Specifications for Construction for more information pertaining to this item. 

4-618  SIDEWALKS 

4-618.10  General 

► Reference:  Section 618 Sidewalks of the Standard Specifications for Construction

Sidewalks are normally constructed only in urban areas.  Sidewalk location dimensions, 
line, and grade should be shown on the plans. 

4-618.20  Required Submittals 

None. 

4-618.30  Engineering 

Prior to the start of any sidewalk construction, a reference or offset line should be run, 
staked at 10 m to 20 m (25 ft to 50 ft) intervals, and graded.  This reference line may be 
run in conjunction with any curbing to be set.  This work shall be coordinated with the 
Contractor’s superintendent. 

4-618.40  Sampling and Testing 

Portland cement and bituminous mixes shall be inspected and tested at the plant for 
compliance with Section 406 Marshall Bituminous Concrete Pavement and Section 501 
HPC Structural Concrete of the Standard Specifications for Construction. 

Joint filler materials to be used in sidewalk expansion joints require certification.  
Emulsified asphalt should be sampled on the project. 
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4-618.50  Construction and Inspection 

The Resident Engineer should verify that all the plan and specification requirements are 
adhered to, particularly those concerning foundation, form alignment, finishing, and 
curing. 

4-618.60  Measurement and Documentation 

Work performed in the construction of bituminous or portland cement concrete sidewalks 
is covered under Item 618.10 Portland Cement Concrete Sidewalk, 125 mm (5 inch), 
Item 618.11 Portland Cement Concrete Sidewalk, 200 mm (8 inch), and Item 618.15 
Bituminous Concrete Sidewalk, and is paid by square meter (square yard) of portland 
cement concrete sidewalk or by metric ton (ton) of bituminous concrete sidewalk 
installed on the project. 

Payment for portland cement concrete sidewalk material shall be determined from 
concrete batch slips.  Refer to Section 501 HPC Structural Concrete for more information 
regarding processing concrete batch slips. 

Payment for bituminous concrete sidewalk material shall be determined from weight 
slips.  Refer to Section 406 Marshall Bituminous Concrete Pavement or Section 490 
Superpave Bituminous Concrete Pavement for more information regarding processing 
weight slips. 

Work performed in the installation of detectable warning surfaces is covered under Item 
618.30 Detectable Warning Surface, and is paid by square meter (square yard) of 
detectable warning surface installed on the project. 

4-619  MARKERS 

4-619.10  General 

► Reference:  Section 619 Markers of the Standard Specifications for Construction

Boundary markers shall be furnished and placed to define right-of-way (ROW) limits of 
the project.  The locations of these markers are specified by station and offset on the 
ROW plans.  Boundary markers are only required when the taking line changes direction; 
with changes to the offset distance. 

Steel marker posts shall be used on primary and interstate roads, while wood marker 
posts may be used on secondary and state aid roads.  Marker posts shall be used to 
designate the end of culverts, underdrains, flushing basins, drop inlets, etc. 
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Work performed under Item 619.20 Removing and Resetting Property Markers is usually 
for new construction projects, where right-of-way boundaries have changed or have 
temporally been removed.  Extra effort shall be made to locate, tie into, and, when at all 
possible, preserve existing property markers. 

4-619.20  Required Submittals 

None. 

4-619.30 Engineering 

Boundary markers shall be accurately located by Resident Engineer with a suitable stake 
to mark the location for the Contractor.  Once set, a boundary marker’s stationing or 
offset values shall not be changed.  Property markers to be removed and reset shall be 
tied in prior to their relocation. 

4-619.40  Sampling and Testing 

Certifications are required for steel marker posts and for the preservative treatment and 
delineators for wood marker posts. 

Concrete for boundary markers shall meet the requirements of Section 501 HPC 
Structural Concrete of the Standard Specifications for Construction. 

4-619.50  Construction and Inspection 

Boundary markers are normally set with their tops 50 mm (2 in) above ground level.  In 
cases where this would present a hazard, the tops shall be left flush with the ground. 
When setting boundary markers in ledge, steel rods shall be used in place of concrete 
posts. 

4-619.60  Measurement and Documentation 

Work performed in placing boundary markers, marker posts, bollards, and in the 
removing and resetting of property markers is covered under six Items, and is paid by 
each item set on the project. 

These items shall all be counted in the field and listed in the appropriate summary field 
book or in the miscellaneous field book and cross-referenced to the summary field book. 
Listings shall include each marker’s station, position left or right of the roadway 
centerline, offset distances, and specific use, as is appropriate. 
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4-620  FENCES 

4-620.10  General 

►  Reference:  Section 620 Fences of the Standard Specifications for Construction 

Chain-link fencing shall be used instead of woven wire fence in urban areas.  In some 
instances, galvanized fencing may also be used as a snow barrier. 

4-620.20  Required Submittals 

None. 

4-620.30  Engineering 

Refer to Subsection 620.04 Erection of Woven Wire Fence and Subsection 620.05 
Erection of Chain-Link Fence for more information regarding fencing location and 
layout. 

4-620.40  Sampling and Testing 

All of the fencing items in this section require certification with the exception of Item 
620.50 Removing and Resetting Fence, and Item 620.55 Removal of Existing Fence. 

4-620.50  Construction and Inspection 

All obstructions that interfere with the proper fencing alignment, including any dead trees 
or other vegetation, should be removed and disposed of by the fencing contractor.  
However, some modification of the alignment may be permitted in order to preserve any 
valuable trees. 

During installation, the Contractor shall verify that the steel posts are set plumb, true to 
line and grade, and that the tops of the posts line up.  The specific height of the fencing 
specified on the plans should be maintained, and gates should be set level. 

4-620.60  Measurement and Documentation 

Work performed in the construction, removal, or resetting of fences and gates is covered 
under 17 items in this section, and is paid by the meter (linear foot) of fencing installed, 
except for bracing and bracing assemblies, which is paid by each item. 
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Fencing should be measured along the top line of the fence excluding the space required 
for gates.  In counting the number of required braces, each leg of a brace assembly should 
be considered as a separate brace for pay purposes.  For example, a fence corner will 
require two braces, whereas a fence ending at a post will require only one brace. 

Fencing items shall be measured in the field with stationing, position left or right, and the 
actual measurements or count entered in the field book. 

4-621  TRAFFIC BARRIERS 

4-621.10  General 

► Reference:  Section 621 Traffic Barriers of the Standard Specifications for
Construction 

This section covers the work involved in the construction of traffic barriers, including 
guardrail, median barriers, and guide posts.  In general, guardrail should be installed 
during the later stages of construction.  Good engineering practice mandates the 
installation of enough guardrail to ensure adequate safety, but since it does interfere with 
maintenance and winter plowing, the minimum amount of installed guardrail should be 
the objective.   

Removing and resetting guardrail requires the same consideration and attention as for 
new guardrail installation. 

4-621.20  Required Submittals 

None. 

4-621.30  Engineering 

As early in the construction process as is possible, the Resident Engineer should inspect 
the areas in the field where the plans specify guardrail and note any areas that appear to 
require additional guardrail and areas where guardrail could be eliminated. 

It may also be possible to eliminate guardrail on waste jobs where surplus material can be 
used to flatten slopes, or where, for short runs of guardrail, the slopes can be flattened to 
1:4 or flatter.  The Resident Engineer should verify that the plans indicate an increase in 
shoulder width to 1 m (3 ft) to allow for the installation of guide posts or guardrail, and at 
the end of a guardrail run. 
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The Resident Engineer should contact the Project Manager for guidance on the proper 
placement of traffic barriers prior to making any changes in their location.  Refer to the 
AASHTO Guide for Selecting, Locating and Designing Barriers and its supplements for 
more information. 

A reference centerline should be provided for locating the guardrail unless previously 
placed offset stakes are still in good condition or the guardrail can be located from the 
edge of the pavement.  The Resident Engineer should stake out any guide post locations. 

Guardrail posts and anchors should be installed before the top course of pavement is 
placed to prevent damage to the surface course.  The Resident Engineer should work with 
the Contractor to schedule the installation of these items at the proper time. 

4-621.40  Sampling and Testing

All of the various types of traffic barriers require certification, with the exception of Item 
621.75 Remove and Reset Guardrail, Item 621.80 Removal and Disposal of Guardrail, 
Item 621.81 Removal and Disposal of Guideposts, and Item 621.90 Temporary Traffic 
Barrier.  Cable guardrail shall be sampled on the project. 

4-621.50  Construction and Inspection

The position, depth, and alignment of guardrail posts should be carefully monitored 
during installation.  Backfill for the posts should be made in 150 mm (6 in) layers and 
thoroughly compacted with mechanical tampers.  All excess material should be cleaned 
up with the shoulder area left in good condition. 

When three-cable guardrail is installed, the post spacing should be decreased on sharp 
curves.  Refer to Standard Sheet G-10 Anchor for Cable Guardrail Openings for more 
information.  Posts should be driven rather than placed in augured holes. 

Precast concrete temporary traffic barriers shall be compliant with the AASHTO Manual 
for Assessing Safety Hardware (MASH).  Typically, precast concrete temporary traffic 
barriers are not anchored to the underlying surface.  However, where they are used for 
phased bridge deck construction or in other areas where barrier movement due to a 
vehicle impact must be prevented to insure worker or public safety, the barriers should be 
securely pinned on the traffic side of the barrier per the manufacturer’s specifications or 
guidance from the Project Designer. 

Section IV – Construction and Inspection Details      IV-118

Section 
Changed See 
2017 Addendum

chebert
Highlight



Additionally, particular attention should be paid to the layout of beginning and ending 
runs of concrete barrier to ensure as safe a transition as the site allows.  End sections 
should be designed to flare away from oncoming traffic, ideally to beyond the clear zone, 
and then buried in fill or protected with an appropriate energy absorption attenuator. 
Blunt-ended barriers exposed to traffic shall be prohibited. 

The type of connection between barriers is not an indication of the acceptability of the 
barrier system.  Barrier systems utilizing ‘Pin & Loop’ and ‘J-J hook’ type connections 
have been approved depending upon crash testing via standardized testing per the MASH 
standards. 

The FHWA maintains a list of Temporary Concrete Barrier systems that have received 
approval, and this list may be found at the following URL: 

http://safety.fhwa.dot.gov/roadway_dept/policy_guide/road_hardware/listing.cfm 

Any modifications to temporary traffic barriers will be approved by VTrans prior to their 
use on the project. 

4-621.60   Measurement and Documentation 

Work performed in furnishing, assembling, removing and/or resetting of guardrail, 
median barriers, and guide posts is covered under 42 items, and is paid by the meter 
(linear foot) of traffic barrier installed or by each item for approach and terminal sections, 
energy absorption attenuators, anchors, and guide posts. 

Guardrail shall be measured in the field while anchors and guide posts should be counted 
in the field in accordance with Section 621 Traffic Barriers of the Standard Specifications 
for Construction.  This information should be listed in the appropriate field book together 
with stationing and position left or right. 

4-622  INSULATION BOARD 

4-622.10  General 

► Reference:  Section 622 Insulation Board of the Standard Specifications for
Construction 

Extruded expanded polystyrene insulation board shall be used to halt frost penetration in 
concrete boxes, problem subgrade areas, and water lines under roadways. 
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4-622.20  Required Submittals 

None. 

4-622.30  Engineering 

The Resident Engineer shall specify the locations and limits of insulation board 
installation. 

4-622.40  Sampling and Testing 

Insulation board requires certification.  Sand borrow, the surface that receives the 
insulation board, shall be sampled on the project. 

4-622.50  Construction and Inspection 

The location, bedding, placement, and back filling for insulation board installation shall 
be inspected for compliance with the Standard Specifications for Construction.  Sand 
borrow should be spread and compacted to a minimum depth of 75 mm (3 in). 

4-622.60  Measurement and Documentation 

Work performed in installing insulation board is covered under Item 622.10 Insulation 
Board, and is paid by the cubic meter (thousand feet board measure) for insulation board 
installed on the project.  Field measurements of this item shall be recorded in the 
appropriate field book. 

4-625  SLEEVES FOR UTILITIES 

This section is reserved for future development.  Refer to Section 625 Sleeves for Utilities of the 
Standard Specifications for Construction for more information pertaining to this item. 

4-626  WELLS AND CASINGS 

This section is reserved for future development.  Refer to Section 626 Wells and Casings of the 
Standard Specifications for Construction for more information pertaining to this item. 

4-627  PUMP AND TANK INSTALLATION 

This section is reserved for future development.  Refer to Section 627 Pump and Tank 
Installation of the Standard Specifications for Construction for more information pertaining to 
this item. 
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4-628  SANITARY SEWER SYSTEMS 

4-628.10   General 

►  Reference:  Section 628 Sanitary Sewer Systems of the Standard Specifications for 
Construction 

This section covers the construction or reconstruction of sanitary sewer lines and 
appurtenances.  A sewer line should be completely tied in at all necessary points along its 
length.  A copy of these ties should be plotted on a layout of the system and turned over 
to the individual or municipality for whom it was constructed. 

4-628.20  Required Submittals 

The Resident Engineer shall review the Contract Documents to confirm if there are 
required submittals. 

4-628.30  Engineering 

Begin the sanitary sewer piping layout by profiling the existing ground at the new pipe 
location and staking the centerline (or offset line), marking cut or fill on the stakes.  Plot 
and design the sanitary sewer piping layout on drainage sheets. 

4-628.40  Sampling and Testing 

All materials used in sanitary sewer systems require certification, except for Item 628.30 
Relaying Sewer Pipe and Item 628.42 Transfer to New Systems, Sanitary Sewer. 

4-628.50  Construction and Inspection 

All sanitary sewer pipes shall be checked for damage as soon as they are delivered to the 
project.  Refer to Section 628 Sanitary Sewer Systems of the Standard Specifications for 
Construction for construction requirements. 

4-628.60  Measurement and Documentation 

Work performed to construct or reconstruct sanitary sewer lines is covered under 10 
Items, and is paid by the meter (linear foot) of piping installed on the project, except for 
Item 628.42 Transfer to New System, Sanitary Sewer, which is paid by lump sum. 

All sewer pipe lines shall be measured in place.  These measurements along with stations 
and offsets shall be entered in Book #7 or directly in the summary book for small jobs. 
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4-629  WATER SYSTEMS 

4-629.10  General 

► Reference:  Section 629 Water Systems of the Standard Specifications for
Construction 

This section covers the construction or reconstruction of water lines and appurtenances. 
The pipe design shall be checked for hydraulic gradient, which is a straight line from the 
head, or source of water to its terminal point.  The hydraulic gradient governs the design 
of long pipe runs as well as relatively flat pipe runs. 

The elevation of the hydraulic grade line of the inlet end of the pipe will occur 
somewhere between elevation of pipe inlet and elevation of water surface and will 
depend on head losses occurring in the pipe.  The elevation of the water line at any point 
must not be higher than the hydraulic gradient at the same point. 

Construction of underground copper pipe shall utilize flanged connections with brass 
fittings.  Sweat joints shall be prohibited in this case.  Valves that allow VTrans 
personnel to inspect the water line shall be placed at the right-of-way limit on each side 
of the right-of-way.  These valves shall have a union type connection and be housed in an 
approved covered concrete box measuring at least 1.2 m by 1.2 m (4 ft x 4 ft). 

4-629.20  Required Submittals 

The Resident Engineer shall review the Contract Documents to confirm if there are 
required submittals. 

4-629.30  Engineering 

Begin the water piping layout by profiling the existing ground at the new pipe location, 
then verifying the elevations of the water source and the terminal point.  Verify that the 
water line is located below the frost line.  Plot the water line on culvert rolls or sheets. 

Stake out the water line with an offset line and mark the cut or fill and offset on each 
stake.  Tie in the location of the pipe for future reference.  See Subsection 3-200.50 
Location of Water Supply Sleeve and/or Water Line for directions and a sketch. 
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4-629.40  Sampling and Testing 

The following items in this section require certification: 

• Item 629.23 Seamless Copper Water Tube

• Item 629.24 Ductile Iron Pipe, Cement Lined

• Item 629.26 Gate Valve

• Item 629.27 Gate Valve with Valve Box

• Item 629.28 Hydrant

• Item 629.32 Plastic Water Pipe, Flexible

• Item 629.33 Plastic Water Pipe, Rigid

• Item 629.34 Steel Water Pipe, Galvanized

• Item 629.39 Corporation Stop

• Item 629.40 Expansion Assembly

The Resident Engineer should approve the rest of the items after consulting the latest 
Approved Products List and /or Advanced Certification Lists provided by the Materials 
Section.  Water lines should be laid with Granular Backfill for Structures, Sand Borrow, 
or native materials, which may be subject to sampling on the project. 

4-629.50  Construction and Inspection 

All water pipes shall be checked for damage as soon as they are delivered to the project. 
Installed piping shall be connected and tested for leaks.  Threaded connections shall be 
checked for proper threading, and joint compound shall be used to seal leaks and ease 
disassembly if repairs are necessary. 

Backfilling with approved material shall be done without damage to the pipe.  Stones that 
have a diameter of 150 mm (6 in) shall not be buried adjacent to the pipe. 

4-629.60  Measurement and Documentation 

Work performed in constructing or reconstructing water lines and appurtenances is 
covered under 20 Items, and is paid by the meter (linear foot) of piping installed on the 
project or by each item for boxes, valves, hydrants, and pits.  The work for Item 629.42 
Transfer to New System, Water System is paid as a lump sum. 
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Pipe and sleeve measurements shall be entered in the appropriate field book.  Curb stops, 
hydrants, meter pits, valve pits, tapping sleeves, gate valves, and valve box adjustments 
shall be counted and listed in the appropriate field book as well as their location by 
stationing and their position left or right. 

4-630  UNIFORMED TRAFFIC OFFICERS AND FLAGGERS 

4-630.10  General 

► Reference:  Section 630 Uniformed Traffic Officers and Flaggers of the Standard
Specifications for Construction 

The use of uniformed traffic officers or flaggers on the project is for the protection of the 
traveling public and to facilitate traffic movement where delays or bottlenecks are 
anticipated.  Flaggers may be utilized in place of uniformed traffic officers where a 
uniformed traffic officer is not deemed necessary. 

4-630.20  Engineering 

The Resident Engineer shall designate the uniformed traffic officer or flagger stations. 

4-630.30  Required Submittals 

None. 

4-630.40  Sampling and Testing 

None. 

4-630.50  Construction and Inspection 

Refer to Subsection 630.03 Clothing and Equipment of the Standard Specifications for 
Construction and the Manual on Uniform Traffic Control Devices for Streets and 
Highways (MUTCD) from the Federal Highway Administration for requirements 
regarding clothing, certifications, equipment and procedures for flagging. 

Flaggers shall be trained by certified flagger trainers.  The Contractor shall provide a list 
of flaggers available to work on the project who have been properly trained.  The 
Resident Engineer and/or Inspector shall verify that each flagger has a valid certification 
card before allowing them to work on the project. 

Flaggers shall be removed from the project for conduct issues such as talking on cell 
phones, rude behavior, and failing to carry through on directions specific to flagging 
operations. 
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4-630.60  Measurement and Documentation 

The work performed by uniformed traffic officers or flaggers is covered by Item 630.10 
Uniformed Traffic Officers, Item 630.15 Flaggers, and Item 630.20 Flaggers, Railroad 
and is paid by the hour of service. 

The use of uniformed traffic officers or flaggers shall be documented in a Daily Work 
Report (Appendix B-2), including the date of service, the number of uniformed traffic 
officers or flaggers on the project, the number of hours worked, and the traffic conditions 
that required their use. 

4-631  FIELD OFFICE 

4-631.10  General 

► Reference:  Section 631 Field Office of the Standard Specifications for Construction

The work in this section involves furnishing, erecting, equipping and maintaining field 
offices and testing equipment.  Depending on the contract provisions, the field office for 
the project shall be furnished by the Contractor or by VTrans. 

Refer to Subsection 2-100.70 Project Field Office for more information regarding the 
establishment of a field office and utility hook-up.  Construction Section field offices 
shall be non-smoking areas per Vermont State Law 18 V.S.A. 142101427. 

4-631.20  Required Submittals 

None. 

4-631.30  Engineering 

The Resident Engineer shall determine the field office site.  The field office shall be 
located within the right-of-way owned by the State or on land that the Contractor has 
rented.  Electrical power and telephone service shall be accessible as the field office is 
established.  The field office shall be available for use from the day work is commenced 
by the Contractor and until thirty days after final acceptance of the project. 

4-631.40  Sampling and Testing 

None. 
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4-631.50  Construction and Inspection 

The Resident Engineer shall verify that that all furnishings for the field office are 
included and that all supplies and equipment for the various testing stations are stocked 
and ready to be employed.  The Special Provisions and supplemental specifications shall 
be checked to verify that the required equipment is up-to-date and approved for use on 
the project. 

4-631.60  Measurement and Documentation 

Work performed to establish a field office is covered under seven items, and is paid by 
lump sum for personnel to staff the office and for testing equipment items.  Item 631.26 
Field Office Telephone is paid by dollar amount for service. 

Payments for field office staff and testing equipment shall be made periodically as 
outlined in Subsection 631.08; Method of Measurement of the Standard Specifications for 
Construction. 

4-634  EMPLOYEE TRAINEESHIP 

4-634.10  General 

► Reference:  Section 634 Employee Traineeship of the Standard Specifications for
Construction 

Employee traineeship is on-the-job training for qualified employees.  The objective of 
employee traineeship is to train skilled workers for construction positions and to promote 
equal employment opportunity through employment and training of minorities and the 
disadvantaged. 

4-634.20  Required Submittals 

None. 

4-634.30  Engineering 

None. 

4-634.40  Sampling and Testing 

None. 
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4-634.50  Construction and Inspection

None. 

4-634.60  Measurement and Documentation

The training conducted for employee traineeship is covered under Item 634.10 Employee 
Traineeship, and is paid by the hour of service. 

The Contractor shall submit to the Resident Engineer, on a weekly basis, a form showing 
how the trainees’ time was allocated.  This form shall be approved by the Associated 
General Contractors of America (AGC), and shall be signed by the trainee and the 
supervisor, and retained in the project records as documentation for payment of this item. 

The Resident Engineer shall keep a diary of periodic interviews with the trainee noting 
the trainee’s progress, satisfaction, and comments, etc.  If the trainee indicates that the 
training is unsatisfactory, the Resident Engineer shall try to resolve the issue by 
facilitating communication between the trainee and the Contractor.  The VTrans office of 
Civil Rights and Compliance shall be notified if further action is necessary. 

4-635  MOBILIZATION/DEMOBILIZATION

4-635.10  General

► Reference:  Section 635 Mobilization/Demobilization of the Standard Specifications
for Construction

The work in this section involves preparatory work and operations to allow for movement 
of personnel, equipment, and supplies to and from the project site before work is started, 
and for the demobilization and project clean-up once the work is completed.  This item 
recognizes the expense to the Contractor of setting up their operations prior to the actual 
beginning of work and allows them to separate this expense from the normal bid items. 

4-635.20  Required Submittals

None. 

4-635.30  Engineering

None. 

4-635.40  Sampling and Testing

None. 
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4-635.50  Construction and Inspection 

None. 

4-635.60  Measurement and Documentation 

Work performed in mobilizing and demobilizing for the project is covered under Item 
635.11 Mobilization/Demobilization and paid by lump sum.  The Resident Engineer shall 
enter standard comments for lump sum bid items in the summary field book. 

4-641  TRAFFIC CONTROL 

►  Reference:  Section 641 Traffic Control of the Standard Specifications for 
Construction 

4-641.10  General 

The work in this section involves the establishment and maintenance of traffic control 
measures to protect the traveling public, including pedestrians and bicyclists, and 
construction operations. 

4-641.20  Required Submittals 

The Resident Engineer shall review the Contract Documents to confirm if the Contractor 
shall be required to submit a Traffic Control Plan or a modified Traffic Control Plan.  If 
the Contractor’s plan proposes to modify the speed limit within the project limits, the 
Resident Engineer shall obtain approval from both the Project Manager and the Traffic 
Operations Section.  A Notification of Roadway Restrictions Form (Appendix B-6) may 
be required as well. 

4-641.30  Engineering 

The Contractor shall verify that the deployment and layout of traffic control devices is 
conducted in accordance with the plans and the Manual on Uniform Traffic Control 
Devices for Streets and Highways (MUTCD) from the Federal Highway Administration. 

4-641.40  Sampling and Testing 

None. 
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4-641.50  Construction and Inspection

The Resident Engineer shall be responsible for verifying that the traffic control devices 
and measures are in place and are effective.  The Resident Engineer shall conduct a daily 
review of the traffic control measures and may request a field audit (either daytime or 
nighttime) of the project from the Traffic Operations Section.  As part of this audit, the 
Traffic Operations Section shall provide recommendations for improvements to the 
traffic control measures. 

4-641.60  Measurement and Documentation

Work performed in conducting traffic control operations is covered under five Items, and 
is paid by lump sum for traffic control, by each unit for portable changeable message 
signs and portable arrow boards, and by the day for the rental of portable changeable 
message signs and portable arrow boards. 

Entries should be made in the summary field book testifying that the traffic control 
measures were completed in accordance with plans and specifications. 

4-646  REFLECTORIZED PAVEMENT MARKERS

4-646.10  General

► Reference:  Section 646 Reflectorized Pavement Markings of the Standard
Specifications for Construction

These items consist of furnishing and placing reflectorized pavement markings on 
roadway surfaces and curbs. 

4-646.20  Required Submittals

None. 

4-646.30  Engineering

Reflectorized pavement markings shall be laid out by the Engineer at the stations and/or 
locations indicated on the plans.  Temporary markings shall be laid out by the Contractor. 

4-646.40  Sampling and Testing

Paint used for final markings requires certification as well as sampling, unless it has been 
purchased directly from VTrans.  The Resident Engineer shall submit a representative 
sample amount of 475 ml (1 US pint) of paint to the laboratory for sampling. 
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Paint used for temporary markings does not require certification.  Refer to Subsection 
646.08 Temporary Pavement Markings for information regarding materials used for 
temporary pavement markings. 

Glass beads shall meet the requirements of AASHTO M247 Type 1.  The Resident 
Engineer shall submit a representative sample amount of 475 ml (1 US pint) to the 
laboratory. 

4-646.50  Construction and Inspection 

The Inspector should confer with the paint crew foreman before any work begins and 
verify the proper procedures and methods for applying pavement markings, especially 
stop bars, lane tapers, and other special instances.  Pavement markings are one of the 
most noticed highway construction features by the travelling public, and the Resident 
Engineer shall verify that the applied pavement markings are properly aligned with the 
roadway with the correct color tone.  The Resident Engineer will suspend pavement 
marking operations if unsatisfactory results are exhibited and verify that corrective 
measures are taken by the Contractor to properly apply the pavement markings. 

The application of thermoplastic pavement markings, which are extruded onto the 
pavement surface in a molten state, should be carefully monitored by the Resident 
Engineer.  The proper application temperature range for thermoplastic pavement 
markings shall be between 205°C and 225°C (400°F and 435°F).  Refer to Subsection 
646.07(c) Thermoplastic for more information regarding thermoplastic pavement 
markings. 

4-646.60  Measurement and Documentation 

Payment for work conducted in the application or removal of reflectorized pavement 
marking is covered under twelve items for paint pavement markings, twelve items for 
durable pavement markings, fourteen items for temporary pavement markings, three 
items for other related marking items, and two items for marking removal.   

Payment is made by meter (linear foot) of pavement marking applied on the project and 
by each item for individual letters and symbols.  Payment for Item 646.82 Painted Island, 
Item 646.85 Removal of Existing Pavement Markings, and Item Pavement Marking 
Mask is made by square meter (square foot) of applied or removed area. 
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4-649  GEOTEXTILE FABRIC 

4-649.10  General 

► Reference:  Section 649 Geotextile Fabric of the Standard Specifications for
Construction 

The work in this section consists of furnishing and placing geotextiles in underdrain 
trenches, embankments, and under stone fill and riprap.  Geotextile fabrics deployed on a 
highway project are used in three different ways, as follows: 

1. Filter:  Geotextile fabric acts as a filter when placed between layers of
material such as subgrade in excavated areas and as a lining in underdrain
trenches and under stone fill.

2. Silt Fence:  Geotextile fabric acts as a silt fence when it is used to trap
sediment where sheet and rill erosion is expected in small drainage areas.

3. Filter Curtain:  Geotextile fabric acts as a filter curtain when it is used to
contain sediments or pollutants from a work area adjacent to or under water.

4-649.20  Required Submittals 

None. 

4-649.30  Engineering 

None. 

4-649.40  Sampling and Testing 

The geotextile fabric furnished shall have a Type D certification.  The Resident Engineer 
will present the lab with a representative sample for testing. 

4-649.50  Construction and Inspection 

The Resident Engineer shall specify the location and installation of the geotextile fabric. 
Refer to contract plan detail sheets for more information about specific applications. 

Geotextile fabric used for a silt fence on a slope should be attached on the up-slope side 
of posts that have been placed to anchor the fabric.  The geotextile at the bottom of the 
silt fence should be buried in a trench a minimum of 150 mm (6 in) below the ground 
surface. 
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The silt fence should be located along the contour of the slope to avoid concentrating the 
flow of water and sediment, which would result in the failure of the silt fence.  Geotextile 
fabric should be backed with woven wire reinforcement in a silt fence application that is 
to be placed within 30 m (100 ft) upslope of receiving waters. 

The geotextile fabric used for a filter curtain should be applied in contact with the banks 
of the body of water at both the upstream and downstream ends, anchored to withstand 
current and wave action, and sized to properly cover the required area.  A filter curtain 
that is sized too small may allow turbid water to escape out the bottom and a filter curtain 
sized too large may balloon out, becoming unmanageable and potentially unsafe.   

When working with filter curtains, the Resident Engineer should conduct an analysis of 
the prevalent soil types to determine the type of geotextile fabric to employ.  Soils that 
have a high concentration of silt or clay produce a turbid water flow and require a filter 
curtain with properly sized apparent openings to work effectively. 

The Construction Environmental Engineer should be consulted when it is necessary to 
use a filter curtain in a stream or river.  Moving water presents a serious challenge to 
filter curtain placement, and the proper procedures must be employed for a successful 
installation. 

Silt fences and filter curtains should be regularly inspected and any damaged material 
should be repaired or replaced as detailed in the Erosion Prevention and Sediment 
Control Plan.  The Contractor should remove the sediment deposited behind the silt fence 
when it measures half the height of the fence.  The removed sediment should be disposed 
of in an approved waste area.  The silt fence should remain in place until all disturbed 
earth upslope of the fence is permanently stabilized.  Once the silt fence is removed, the 
disturbed area should be seeded and mulched. 

4-649.60  Measurement and Documentation 

Work performed in the furnishing and placing of geotextile fabric is covered under seven 
Items, and is paid by the square meter (square yard) of material installed on the project. 
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4-651  TURF ESTABLISHMENT

4-651.10  General

► Reference:  Section 651 Turf Establishment of the Standard Specifications for
Construction

The work covered in this section involves the preparation of an area to receive a turf 
covering and the application of topsoil, sod, seed, and soil amendments as necessary. 
Turf is used for permanent erosion control and to enhance the aesthetics of the project. 
Contractors should complete slope grading and apply turf establishment items within 48 
hours of obtaining final grade. 

VTrans uses a grass seed formula that consists of several different varieties of grasses in 
order to meet most field conditions found in Vermont and is shown on the project detail 
sheets.  Lime changes the pH factor of soil from acid to alkaline and should be used to 
control mosses that favor an acidic soil environment. 

Fertilizer should be applied to improve the growth of seed or sod.  Mulch should be 
applied to protect the seed through early growth and binder helps to keep mulch, and thus 
the seed, in place.  As vegetation is established, mowing should be employed as an 
effective means of weed reduction. 

4-651.20  Required Submittals

None. 

4-651.30  Engineering

The Resident Engineer shall specify and approve the areas that are to receive a turf 
covering as well as the seed formula, and the application rates for seed and mulch, before 
the Contractor commences work.  The Resident Engineer shall determine if a particular 
area is to be seeded or have sod laid instead. 

4-651.40  Sampling and Testing

Seed, fertilizer, lime, and compost to be used on the project require certification.  Hay 
mulch should to be inspected by the Resident Engineer for compliance with the 
Subsection 651.08(b)1 Hay Mulch of the Standard Specifications for Construction.  
Hydraulic mulches and mulch binder should be approved based on specifications from 
the Materials Laboratories Approved Products List. 
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If sod is specified for application, it should be inspected at the time of delivery on the 
project to verify its condition. 

Topsoil that is used for turf establishment can be material excavated from on site or it can 
come from an offsite source.  The Contractor should conduct laboratory testing on topsoil 
that comes from the project site or from topsoil stockpiled offsite for more than a year. 
Testing should determine which amendments may be needed to aid in establishing turf 
growth. 

The Contractor will provide the Resident Engineer with a 0.45 kg (1 lb) topsoil sample 
for every 190 CM (250 CY) of topsoil to be used on the project at least 30 days prior to 
application.  The Resident Engineer will submit the topsoil samples for testing. 

The UVM Agricultural Extension Services or an equivalent approved facility is specified 
for testing, but the actual testing is done by the University of Maine.  The UVM 
Agricultural Extension Services will accept submittals and forward them to University of 
Maine for testing and then supply the results and recommendations. 

Call the UVM Agricultural Extension Services at (802) 656 – 3030 or (800) 244 – 6402 
to request free sample bags.  Regular zip-lock plastic bags may also be used for samples. 

There is a Soil Test Submission Form from the UVM Agricultural Extension that must 
accompany the soil sample.  The Soil Test Submission Form may be found at the 
following URL: 

https://www.uvm.edu/pss/ag_testing/Garden_hort_questionnaire_10_28_2014.pdf 

The Contractor should also send a copy of the related page from Section 651 Turf 
Establishment of the Standard Specifications for Construction with the soil sample.  The 
form returned from UVM will have recommendations for additives or other requirements 
based on the soil tests. 

The mailing address for soil samples is: 

UVM Agricultural and Environmental Testing Lab 
262 Jeffords Hall 
Burlington, VT 05405-1737 

4-651.50  Construction and Inspection

Grubbing material should not be stockpiled in an area that may cause material to become 
infested with invasive species.  Grubbing material should only be placed within project 
limits, or in areas that have been cleared for cultural and natural resources. 
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The Inspector shall witness the loading of hydraulic power sprayers when hydroseeding 
is specified.  Where power sprayers are not available, a mechanical hand seeder should be 
used.  Winter rye should be used for temporary seeding of stockpiles and areas requiring 
future earth disturbance prior to final grading, but not as permanent seeding except when 
called for in typical seed mixtures. 

Hay mulch should be spread at a rate of 4.5 metric tons (4.96 tons) per hectare (2.47 
acres).  In a uniform layer, this will allow for 25% of the ground surface to be visible 
through the hay mulch.  Too heavy an application of hay mulch will smother the seed. 

Mulch should not be used in urban areas between sidewalks and curbs or on lawns near 
roads or sidewalks as it can easily blow away.  Mulch netting and tackifiers may be used 
to aide in holding down the mulch.  If used, these two items are considered incidental to 
the mulch item. 

Other options such as hydraulic mulch and erosion matting may be used as alternatives to 
mulch.  Refer to Subsection 651.08(b)2 Hydraulic Mulch and Subsection 653.05 Erosion 
Matting of the Standard Specification for Construction for more information. 

The Inspector shall witness the loading and application of hydraulic mulch to verify that 
the material is sprayed from multiple directions and adequate coverage is provided. 

When placing sod, the ground surface’s moisture content should closely match that of the 
sod to prevent the sod from drying out.  Sod should be laid with staggered longitudinal 
joints. 

The areas to receive topsoil should be inspected for proper grading and conformity with 
the typical sections, and the depth of topsoil spread should be periodically checked for 
compliance with the required depth.  Topsoil should not be compacted after its 
application. 

4-651.60  Measurement and Documentation 

Work performed in the preparation and application of topsoil, sod, seed, and mulch is 
covered under 11 Items, and paid by the kilogram (pound) of seed and fertilizer, by the 
metric ton (ton) of limestone or mulch, by the liter (gallon) of hydraulic mulch, the 
square meter (square yard) of sod and grubbing material, and by the cubic meter (cubic 
yard) of topsoil. 

Each quantity of mulch delivered to the project should be substantiated by a weight 
ticket.  Each weight ticket should be identified by the project name, number, and contract 
number; show the gross, tare, and net weight; and be dated and signed by the Resident 
Engineer or their representative upon receipt. 
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An average weight for hay bales can also be taken and compared to the actual number of 
bales.  Once delivered and accepted, any quantity of mulch removed for use elsewhere or 
for some other purpose should require a weight ticket to show that proper credit is 
received. 

Daily invoice slips from the Contractor or Subcontractor showing the number of 
kilograms (pounds) of seed, lime, and fertilizer or liters (gallons) of hydraulic mulch 
furnished and used, the locations specified and areas covered should be kept.  Each slip 
should be signed by the Contractor or Subcontractor and the Resident Engineer or 
Inspector 

All of the sodded areas should be measured and all field dimensions should be entered in 
the proper field book. 

The volume of topsoil to be paid should be computed from the typical sections for the 
roadway and from field measurements for irregular, non-typical areas.  The Resident 
Engineer should verify that the topsoil does indeed conform to the typical sections by 
conducting field checks and should enter this information in the field book as shown in 
Section V Sample Field Book. 

The volume of certain typical sections may be determined by a computer program.  Field 
measurements taken for irregular areas should be entered in the miscellaneous field book. 

Topsoil obtained from project excavation should be used and paid for as Item 651.35 
Topsoil with the written permission of the Resident Engineer.  Payment for topsoil testing 
should be made once the Resident Engineer receives an invoice from the testing facility. 
The Resident Engineer should sign off with an EA code and forward it on for payment 
processing. 
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4-652  EROSION PREVENTION AND SEDIMENT CONTROL (EPSC)
PLAN 

4-652.10  General

► References:  Section 653 Erosion Prevention and Sediment Control Measures of the
Standard Specifications for Construction and General Permit 3-9020 for Stormwater for
Runoff from Construction Sites (As Amended February 2008), Vermont Agency of
Natural Resources 

For additional information you can visit the Agency’s Environmental Section Erosion 
Prevention & Sediment Control webpage at the following URL: 

https://www.vtransengineering.vermont.gov/bureaus/pdb/environmental/erosion-
prevention 

Inclusion of Erosion Prevention and Sediment Control Items:  Construction projects 
that involve an area greater than one acre (0.4 hectare) of land disturbance require a 
permit for discharge of stormwater.  An Erosion Prevention and Sediment Control 
(EPSC) Plan for the project shall be generated to address the issues of stormwater runoff. 
The Items for designing and furnishing, monitoring, and maintaining the EPSC Plan shall 
be added to contracts in accordance with the VTrans EPSC Protocol (Revised May 2009). 

Projects with contracts that include a National Pollutant Discharge Elimination System 
(NPDES) Permit, an Individual Construction Permit, or a General Permit 3-9020 for 
Stormwater Runoff from Construction Sites from the Vermont Agency of Natural 
Resources (ANR) shall have the items. 

Refer to the ANR’s Watershed Management Division – Stormwater Permit Information, 
Application & Fees webpage at the following URL: 

www.vtwaterquality.org/stormwater/htm/sw_permits.htm 

Projects that disturb less than one acre (0.4 hectare) are considered “non-jurisdictional” 
under the VTrans EPSC Protocol.  Contracts for non-jurisdictional projects with the 
potential to impact waters of the Sate shall include the erosion control plan items while 
contracts with little or no potential impact shall not. 

Paving is considered “maintenance” and is an exempt activity under the NPDES 
regulations and shall not include the items.  Paving projects still require EPSC measures 
to be implemented and maintained as necessary, but the items shall not be included in the 
Contract as Items. 
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Applying as Co-Permittee:  If the contract documents include a copy of the NPDES 
Individual Permit or General Permit 3-9020 the Contractor, as the Principal Operator, 
shall become a Co-Permittee by submitting and filing with the ANR a Notice of Addition 
of Co-Permittee listed on ANR’s website. 

This form shall be submitted by the Contractor directly to ANR with copies going to the 
Resident Engineer and Construction Environmental Engineer.  The Contractor shall not 
begin work on the project until this form is filed with the ANR. 

Appointing an On-Site Plan Coordinator:  As stated in the regulation, a project 
authorized as “low risk” under the General Permit does not require an On-Site Plan 
Coordinator (OSPC) but a “moderate risk” project does.  However, regardless of the risk 
authorized, any contract including these items and thus the Special Provision, EPSC Plan, 
will require the Contractor to name an OSPC. 

“Moderate risk” projects shall also require submittal of a Notification of On-Site Plan 
Coordinator to ANR.  This form, along with others requiring completion and submittal 
by the OSPC, shall be included in an OSPC Binder provided by ANR with the project 
authorization.  Additional responsibilities of the OSPC are described in the Special 
Provision. 

4-652.20  Required Submittals

An Erosion Prevention and Sediment Control Plan (EPSC Plan) shall be submitted as 
outlined in the contract. 

4-652.30  Engineering

Contract EPSC Plans shall be prepared by a Vermont-registered Professional Engineer 
(PE) or a Certified Professional in Erosion and Sediment Control (CPESC), and in 
accordance with the appropriate checklist (for non-jurisdictional or low risk projects) or 
permit requirements (for moderate risk projects). 

Proposed modifications to the EPSC Plan for projects authorized under a Construction 
General Permit shall be evaluated to determine if they constitute a minor or major 
amendment.  Minor amendments require a Minor Amendment Record form which shall 
be completed and kept on-site.  Major amendments require a new Notice of Intent (NOI) 
to be filed.  Modifications to projects with an Individual Construction Permit must be 
submitted as required by the specific conditions of that permit. 
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4-652.40  Sampling and Testing

There are no materials requiring certification or approval from the VTrans Material and 
Research Section for these items.  However, there are general monitoring and discharge 
reporting requirements as outlined below. 

The On-Site Plan Coordinator (OSPC) is responsible for all monitoring and reporting, 
whether it is done by them, authorized staff personnel, or a Consultant.  Each report shall 
be signed by the OSPC. 

Inspections shall be conducted as required by Special Provision, Erosion Prevention and 
Sediment Control Plan, or Construction Permit.  General Permit 3-9020 does not require 
a report for non-jurisdictional and low-risk projects, but projects that do fall into these 
categories shall require the use of the VTrans EPSC Plan Inspection Report (Non-
Jurisdictional and Low Risk projects). 

All stormwater discharges shall be noted and reported as described on the monitoring 
forms and as required by General Permit 3-9020 with corrective actions implemented 
immediately.  If those corrective actions do not eliminate the discharge at a low risk 
project, a Low Risk Discharge Report must be filed with ANR.  For moderate risk 
projects there is a more elaborate protocol involving turbidity sampling.  Refer to 
General Permit 3-9020 Section 6.3 Discharge Inspection, Sampling, and Corrective 
Action Requirements at Moderate Risk Sites for specific requirements for discharges on 
moderate risk projects. 

4-652.50  Construction and Inspection

The Construction Environmental Engineer shall approve all plans and modifications 
submitted per the requirements of Special Provisions, Erosion Prevention and Sediment 
Control Plan, before implementation. 

The Resident Engineer or Inspector shall ensure that inspections are done properly and in 
a timely manner, using the appropriate forms as specified.  The Resident Engineer or 
Inspector shall also ensure that all measures of the EPSC Plan are installed properly. 
Improperly installed EPSC measures, with a greater potential for failure and requiring 
more maintenance, shall not be accepted. 
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4-652.60  Measurement and Documentation 

Payment for an EPSC Plan shall only be made once it is considered completed and 
accepted.  The Contractor shall not be paid for any additional amendments.  The 
Contractor may be paid for monitoring, reviewing and reporting on all EPSC Plan 
measures, including those at waste areas.  The Resident Engineer shall approve, upon 
submission of the proper reports, payment to the Contractor for this type of work.  Travel 
time to the site shall not be paid. 

Maintenance required due to the failure of an improperly installed measure shall not be 
paid for.  The contractor may be paid for maintenance of the EPSC Plan within the 
project limits, but may not be paid for maintenance of measures at waste areas. 

4-653  EROSION PREVENTION AND SEDIMENT CONTROL 
MEASURES 

4-653.10  General 

► Reference:  Section 653 Erosion Prevention and Sediment Control Measures of the
Standard Specifications for Construction 

The work in this section involves furnishing, installing, maintaining, removing, and 
disposing of erosion prevention and sediment control measures. 

4-653.20  Required Submittals 

None. 

4-653.30  Engineering 

The Resident Engineer or Inspector shall verify that the erosion prevention and sediment 
control measures are applied properly and in a timely manner according to the EPSC 
Plan. 

The Contractor shall not be limited to the items described in this section, but if the 
Contractor wants to use products or methods that are not included in the EPSC Plan, the 
Resident Engineer should consult with the Construction Environmental Engineer to 
determine if the products or methods are appropriate to be employed.  A written record of 
the product’s effectiveness will be included in the inspection report. 
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4-653.40  Sampling and Testing 

Seed, fertilizer, lime, and compost to be used on the project require certification.  Hay 
mulch shall to be inspected by the Resident Engineer for compliance with Subsection 
651.08(b)1 Hay Mulch of the Standard Specifications for Construction. 

The geotextile fabric and aggregate furnished for erosion prevention and sediment control 
shall be listed in the contract as being acceptable for the project.  The Resident Engineer 
shall obtain a sample of the geotextile and send it to the testing lab. 

The remaining items that are used for erosion prevention and sediment control must be 
listed on the Materials Approved Products List. 

4-653.50  Construction and Inspection 

Areas disturbed by construction activities should not be left exposed.  Temporary soil 
stabilization methods should be applied to exposed earth within 48 hours.  If vegetation is 
not established within 21 days, seed and mulch and/or other stabilization measures 
required by the EPSC Plan should be applied at the Contractor’s expense. 

The manufacturer’s recommendations for application rates, pre-wetting, and cleaning of 
equipment should be followed when applying soil binder.  The soil should have sufficient 
moisture to assist the soil binding agent in achieving uniform distribution.  Soil binder 
should not be applied to frozen soil, areas with standing water, under freezing or rainy 
conditions, or when the temperature is below 4°C (40°F). 

Appropriate erosion matting that meets the requirements of the EPSC Plan should be 
chosen according to the manufacturer’s recommendations.  The area that will receive 
erosion matting should be graded and free of sticks, rocks, or eroded areas. 

The Resident Engineer should verify that the erosion matting is keyed-in and stapled 
properly so that the material remains in full contact with the soil surface.  Properly 
installed matting sheets should be overlapped as detailed in the EPSC Plan detail sheets 
and be conFigured to prevent any infiltration of runoff and resulting erosion beneath the 
matting. 

Temporary check dams installed for erosion prevention should be constructed in such a 
way that the material extends up the side slopes of the channel, directing the flow through 
the center of the structure and not around the ends.  If undermining is a problem; 
geotextile should be installed under the material or the material should be trenched into 
the ground. 
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Stone check dams should be constructed with adequately sized stone to prevent the dam 
from being blown out.  Additional structures may be necessary to provide proper stability 
to the dam area.  Accumulated sediment that reaches one half the height of the dam 
should be removed and disposed of properly. 

The Contractor should construct vehicle tracking pads at each access point between the 
construction area and public or private roads with a minimum length of 15 m (50 ft), a 
minimum width of 3.6 m (12 ft), and a minimum depth of 200 mm (8 in). 

Inlet protection devices should be specified to filter pond water to allow sediment to 
settle out.  This water should not be diverted as it may cause adjacent areas to become 
flooded or adjacent inlets to be overwhelmed. 

Filter bags should only be placed within the project limits or in areas that have been 
cleared for cultural and natural resources and approved in the EPSC Plan.  The Resident 
engineer should verify that water is flowing through the fabric and not where the 
discharge hose is connected. 

Archaeologically sensitive areas, wetlands, trees, or any other resources to be protected 
should be enclosed in a barrier fence to ensure that the Contractor and project personnel 
have no impact on them. 

Project demarcation fencing, if necessary, should be placed according to the EPSC Plan. 
However, in urban areas, this fencing should not be used if there are property owner 
objections. 

The location and installation of barrier and project demarcation fencing should be 
approved by the Resident Engineer.  The Contractor should immediately repair any 
damaged fence posts.  Any apparent damage caused to protected areas should be reported 
to the Construction Environmental Engineer. 

4-653.60  Measurement and Documentation 

Work performed in furnishing, installing, maintaining, removing, and disposing of 
erosion prevention and sediment control measures is covered under 17 Items, and is paid 
by the liter (gallon) of tackifier, by each item for hay bales, prefabricated check dams, 
inlet protection devices, filter bags, and live stakes, by square meter (square yard) of 
erosion matting, by cubic meter (cubic yard) of stone check dams and vehicle tracking 
pads, and by the meter (linear foot) for fencing, logs, fascine, and brush layering. 
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The Contractor should not be compensated for any erosion prevention and sediment 
control measures that are not installed properly.  Time, labor, and equipment should not 
be compensated for more than once, unless the items need to be re-installed at no fault of 
the Contractor. 

4-656  PLANTING TREES, SHRUBS, AND VINES 

4-656.10  General 

► Reference:  Section 656 Planting Trees, Shrubs, and Vines of the Standard
Specifications for Construction 

The work in this section involves furnishing, transporting, planting, and transplanting 
trees, shrubs, vines, and ground cover plants.  All landscaping materials shall meet the 
qualifications outlined in Section 755 Landscaping Materials of the Standard 
Specifications for Construction. 

The VTrans Landscape Coordinator from the Operations Division and the VTrans 
Landscape Architect from the Program Development Division should be contacted for 
assistance with the following activities: 

• Inspection

• Coordination with the Contractor

• Coordination with the landscape contractor

• Adjustments or substitutions to the landscape design

• Review of Contractor’s compliance with specifications

• Training for Environmental Inspectors

The Landscape Coordinator and Landscape Architect should be involved in the early 
planning stages of the project to better coordinate their work. 

4-656.20  Required Submittals 

None. 

4-656.30  Engineering 

The Contractor shall stake out all plant material locations with the Resident Engineer’s 
approval. 
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4-656.40  Sampling and Testing 

Landscape backfill shall consist of: 

• 50% topsoil

• 25% compost

• 25% native soil

The topsoil should be tested as described in Section 4-651 Turf Establishment.  The 
compost should come from one of the approved sources with a Type A certification 
ensuring that it meets the specification, otherwise it should be tested and meet the 
specification.  The native soil material is what exists in the planting area and does not 
need to be tested. 

4-656.50  Construction and Inspection 

The VTrans Landscape Coordinator and the VTrans Landscape Architect may inspect the 
following: 

• Site conditions

• Plant materials

• Seed types and mixes

• Topsoil

• Backfill

• Grubbing

• Planting methods

• Watering methods

• Tree protection methods

Larger landscaping projects may require a full-time landscape contractor to oversee 
operations and conduct inspections at the following times: 

• At delivery of planting material to the project

• Four to six months after the first planting (with a second planting to occur no
later than 30 days after the first inspection)

• Four to six months after the second planting (with a final planting to occur no
later than 30 days after the second inspection)
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4-656.60  Measurement and Documentation 

Work performed in furnishing, transporting, planting, and transplanting trees, shrubs, 
vines, and ground cover plants is covered under 15 items, and is paid by each item for 
individual plants, by the square meter (square yard) for transplanting ground cover, by 
the cubic meter (thousand gallons) of water, by the cubic meter (cubic yard) for backfill, 
and by lump sum for tree protection. 

Landscape watering will be paid with a submittal and acceptance of the required weekly 
log. 

4-675  TRAFFIC SIGNS 

4-675.10  General 

► Reference:  Section 675 Traffic Signs of the Standard Specifications for Construction

The work in the section involves furnishing and installing traffic signs, removing existing 
signs, installing salvaged signs, and overlaying existing signs.  Traffic signs are used to 
guide, regulate, and warn traffic. 

4-675.20  Required Submittals 

Refer to the Specifications and contract documents. 

4-675.30  Engineering 

Traffic signs shall be located based on travelling speed, sight distance, and reaction time. 
The Resident Engineer will have discretion in sign location and not necessarily place 
them exactly as indicated on the plans if conditions indicate otherwise.  The Resident 
Engineer should confer with the Project Manager if major changes are made to the sign 
layout. 

For the safety of the travelling public and construction personnel, highway signs should 
be positioned behind guardrail runs whenever possible. 

4-675.40  Sampling and Testing 

New signs and posts require certification while concrete foundation materials are subject 
to testing. 
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4-675.50  Construction and Inspection 

The Resident Engineer shall verify that the width and depth for sign posts and footings 
are correct.  Refer to the Standard Sheets from the Traffic and Safety Section for details 
regarding signs and signage. 

Where aluminum alloys come in contact with other metals, a neoprene gasket or 
aluminum impregnated caulking compound should be used to separate them to prevent 
electrolytic action and corrosion.  Bolts connecting the sign to its post should be properly 
tightened to prevent bolt hole enlargement.  5.21 kg/m (3.5 lb/ft) flanged channel posts 
may be substituted for 2.98 kg/m (2.0 lb/ft) or 3.72 kg/m (2.5 lb/ft) flanged channel posts 
if payment is made for the lighter post. 

Larger sign support installations with W-shaped flange posts installed per Standard Sheet 
E-161 require careful monitoring and inspection of the torque applied to the nuts at the 
base of the support.  There is a specified range in which these nuts must be installed to 
perform adequately as a breakaway type support.  The Construction Section has a smaller 
torque wrench for use in inspection of these installations. 

4-675.60  Measurement and Documentation 

The work performed in furnishing and installing traffic signs, removing existing signs, 
installing salvaged signs, and overlaying existing signs is covered under 15 Items, and is 
paid by the square meter (square foot) for signs, by the meter (linear foot) for flanged 
channel and square tube posts, by the kilogram (pound) for steel and aluminum posts, and 
by each item for post foundations, and removing, resetting, and modifying sign posts. 

Field measurements of sign dimensions and new sign post lengths shall be entered in the 
appropriate field book, and the required areas and weights calculated.  These listings shall 
also show locations by stations, position left or right, and sign designation or description. 

The item for removing signs requires the standard statement for lump sum items. 

Foundations and setting salvaged posts require field counts listed in the appropriate field 
book; including locations by stations, position left and right, and the sign width 
designation. 
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4-676  DELINEATORS 

4-676.10  General 

► Reference:  Section 676 Delineators of the Standard Specifications for Construction

The work in this section involves removing or furnishing and installing reflector units or 
delineators.  Delineators are generally used on limited access highways as a guide for the 
shoulder of the mainline, ramps, rest areas, and weigh stations.  They also contain 
kilometer (mile) marker plaques when required.  Delineators shall be installed as 
indicated on Standard Design Sheet T-40. 

4-676.20  Required Submittals 

None. 

4-676.30  Engineering 

The Resident Engineer shall designate the location of Type I delineators and mileposts. 
Type II and Type III delineators shall be installed at the stations indicated on the plans. 

4-676.40  Sampling and Testing 

Delineator, reflector units, and post items must be certified. 

4-676.50  Construction and Inspection 

Delineators and reflective units are some of the last items to be installed on the project. 
These items are vulnerable to theft and damage, and they shall be installed with properly 
set posts and fastened with secured vandal-resistant nuts. 

4-676.60  Measurement and Documentation 

Work performed in removing or furnishing and installing reflector units or delineators is 
covered under four Items, and is paid by each unit installed on the project.  A field count 
of these items shall be entered in the appropriate field book, grouped by their location 
(i.e., northbound lane, southbound lane, ramps, etc.). 
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4-677  OVERHEAD TRAFFIC SIGN SUPPORTS 

4-677.10  General 

► Reference:  Section 677 Overhead Traffic Sign Supports of the Standard
Specifications for Construction 

Work in this section involves furnishing and installing overhead traffic sign supports and 
their concrete footings.  Overhead traffic signs are generally used in areas of high traffic 
volume where lane designations and directions are necessary to aid in traffic flow. 

4-677.20  Required Submittals 

The shop drawings for the design and fabrication of overhead traffic sign supports shall 
be prepared per Subsection 105.03 Plans and Working Drawings.  The shop drawing 
shall be forwarded to the Structures Engineer for approval. 

The Contractor shall submit procedures for the shop welding of overhead traffic sign 
supports and any field welding for the Structures Engineer’s approval before work 
begins. 

4-677.30  Engineering 

These items will be laid out by the Resident Engineer.  Bolt alignment must be exact for 
proper installation of the framing. 

The Resident Engineer will lay out the anchor bolt pattern, with attention paid to the 
proper bolt alignment to ensure proper installation of the framing. 

4-677.40  Sampling and Testing 

These items require certification.  All design details shall be in accordance with 
AASHTO Standard Specifications for Structural Supports for Highway Signs, 
Luminaires, and Traffic Signals.  Structural concrete and steel reinforcement bars will be 
tested. 

4-677.50  Construction and Inspection 

Since each overhead traffic sign support has its own characteristics, the plans shall be 
followed explicitly to ensure that the support is constructed properly. 
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4-677.60  Measurement and Documentation 

Work performed in furnishing and installing overhead traffic sign supports and their 
concrete footings is covered under five items, and is paid by each item installed on the 
project.  The Resident Engineer will make entries in the summary field book testifying 
that the overhead traffic sign supports were completed in accordance with plans and 
specifications. 

4-678  TRAFFIC CONTROL SIGNS 

This section is reserved for future development.  Refer to Section 678 Traffic Control Signals of 
the Standard Specifications for Construction for more information pertaining to this item. 

4-679  STREET LIGHTING 

This section is reserved for future development.  Refer to Section 679 Street Lighting of the 
Standard Specifications for Construction for more information pertaining to this item. 

4-680  TRAVEL INFORMATION SIGNS 

This section is reserved for future development.  Refer to Section 680 Travel Information Signs 
of the Standard Specifications for Construction for more information pertaining to this item. 
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5-100  INTRODUCTION 

This section of the Construction Manual details the accepted methods of record keeping in the 
field books.  These instructions are compiled in order to standardize the procedures used by all 
Resident Engineers.  A complete review of the project and its complexities must be 
accomplished before work is started on the field books.  Blank field books are available for pick-
up at Construction Headquarters or the Regional Construction Offices. 

5-110  GENERAL NOTES 

Field books shall contain all relevant project information, including, but not limited to the 
following items: 

1. Field book covers shall be marked with the following information:

• Project name

• Project number

• Contract ID number

• Project code

• Book title

• Book number

Temporary markings with black marker pen are to be made on masking tape only.  Self-
adhesive computer-generated labels are also acceptable. 

2. All entries should be made in pencil.  Use a lead hardness that will not smudge on the
paper.

3. All item documentation shall show locations, elevation, sketches, and dimensions where
applicable.  Where options are allowed, document what was actually used.  Reference
any and all documentation that resides outside of the field books.

4. All quantities, measurements, and changes made in the field books should be dated and
signed.  Original entries shall be made in pencil.  Checked entries should be recorded
with red pencil.  Any changes made in red should also be checked and the verification
written in another color, such as blue or green pencil.

5. Items for which the quantity is determined by computations based on typical sections or
plan dimensions should be checked in the field to assure the work conforms to the plans
and/or typical section.  This check log will necessitate one extra sheet allotted for the
appropriate items in the summary book.
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DATE ITEM STATION INSPECTOR REMARKS 

6/1/2015 501.25 S.A. 12 
S.B. Pier #1 

A.B.C. Dimensions 
Acceptable 

6. As much as is practical, all notes (except final section notes, borrow pit, cut, and fill
notes) shall be in bound field books.  Reference any and all documentation that
resides outside of the field books.

7. Each heading shown on the plan quantity sheet should have a separate area in the
summary books.  For example, roadway items might occupy Summary Book #1 and
#1A, while landscaping, erosion control, training, and utilities might occupy
Summary Book #1B.  A separate summary book shall be set up for all bridge items.
Refer to Subsection 5-130.30 Book #3 – Bridge for more information.  All items shall
be listed in sections corresponding to the breakdown on the Initial Estimate
(Appendix E-1) or Contract Item Summary Report (Appendix B-20).

8. Four sheets should be sufficient for each item in the Roadway Summary Book.  The
Bridge Summary Book shall have sufficient space allotted with each item to include
all detailing in the line with the items.

9. The breakdown required for each item is similar to the breakdown shown on a
Contract Item Placement Report (Appendix E-2).  Refer to Subsection 5-150, Field
Book Item Related Entries for related field book examples.

10. All books should have the pages “Property of [Resident Engineer]” and “Contract
Information” fully and accurately filled out.

11. All books should be completely indexed.  Book #1 should contain an index of the
project books in addition to an index of the material to be found in Book #1.  When
setting up the indices, provide enough room for expansion, as material may need to be
added to the book.

5-120  BOOK NUMBERING 

All books should be numbered consecutively according to the following parameters: 

Book #1     Summary (Roadway, Erosion Control, Utilities, etc…) 

Book #2     Drainage 

Book #3     Bridge 

Book #4     Control 

Book #5     Job Diary 

Book #6     Excavation 
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When more than one book is required in a particular category, the additional book(s) should 
carry the same number followed with the letter(s) A, B, C, etc. 

Book #2A   Drainage 

Book #2B   Drainage 

The number of summary books required shall depend on the size and complexity of each project. 
The plans, quantity sheets, and specifications shall be thoroughly studied before the project 
books are set up.  Ample room shall be allowed for each item as well as space at the end of each 
category for the addition of items not originally included in the contract; such as items added by 
Change Order (Appendix A-1). 

5-130  BOOK CONTENTS – GENERAL 

5-130.10  Book #1 - Summary 

Index – A list of the project books to be used for the project in addition to an index of the 
contents to be found in Book #1. 

Engineering Work Force – Names and appropriate information for each VTrans 
employee and/or Consultant involved with project management and/or inspection on the 
project. 

Individual Item Summaries – Each item must be specified as shown on the Contract Item 
Placement Report (Appendix E-2), including items that may have been added during 
construction. 

5-130.20  Book #2 – Drainage 

Index – Lists material found in this book. 

Drainage Systems – Document station-to-station drainage systems, instead of listing each 
drainage item individually.  Applicable cross-referencing to the item quantities in the 
summary books shall be noted. 

Underdrain –Recorded as a separate section in the back of the last drainage book, or in a 
separate drainage book if the amount is great enough. 

Drainage Summary – This shall be set up in the front of the first drainage book.  In the 
case of many drainage items, a separate Drainage Summary Sheet shall be set up and kept 
as part of the final project records.  The drainage summary shall contain all drainage 
items not summarized in detail in Summary Book #1. 
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5-130.30  Book #3 – Bridge 

Index – Lists material found in this book. 

Items - All bridge items, as well as detailed information pertaining to each item, should 
be recorded in the bridge book. 

Sections – Entire structure sections should be recorded in the bridge book or on separate 
note paper kept with the finals’ records.  A second book may be necessary for a large 
number of structure sections.  All sketches and computations should be shown with each 
applicable item.  8 ½ in x 11 in computation sheets may be used. 

Layout and Control - The layout and control data should be included this book, if there is 
enough space. 

Separate bridge books should be set up for each bridge location. 

5-130.40  Book #4 – Control 

Index - Lists material found in book. 

Content – All line control for the project should be entered in this book, including curve 
data and corresponding field control data, bench mark elevations and locations, banking 
information, offset staking notes, and grades.  Final control, tied in with concrete 
markers, such as Point of Curvature (PC), Point of Tangent (PT), and Point on Tangent 
(POT) should be noted.  On projects that use one, project control data may also be 
entered and stored in an electronic data collector for use with total station survey 
equipment. 

5-130.50  Book #5 – Job Diary 

The Resident Engineer should keep a job diary as a brief and factual record of the major 
decisions and actions of the day.  Every entry should be made in ink.  However, if the 
Resident Engineer submits a Daily Work Report (Appendix B-2) as a complete and 
accurate document containing all relevant project information, keeping a separate job 
diary is unnecessary.  Regardless, information entered in the job diary or Daily Work 
Report may be subject to judicial subpoena; the Resident Engineer should be able to 
present any of this information under oath in a court of law. 

5-130.60  Book #6 – Excavation (Summary and Detail) 

Index – Lists material found in this book. 

Summary – Summarizes the quantities outlined in this book. 
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Detail – Muck and channel sections shall be recorded in this book, as well as all structure 
sections other than bridge structure sections.  Also, excavation and removal of road 
surface measurements and/or sections and/or measurements of excavation beyond neat 
lines shall be recorded in this book. 

This book shall be carefully organized to allow project personnel to easily find relevant 
information.  All field notes shall be properly documented with the names of the 
personnel doing the work and the date that the work was performed. 

5-130.70  Book #7 – Item Detail 

Index - Lists all material found in this book. 

Content – All necessary information pertaining to all items except excavation (i.e., 
paving notes and computations, seeding measurements, boundary marker notes and ties, 
etc.). 

5-140  FIELD BOOK – SET UP 

Refer to the following examples to see how to set up the contract management portion of a Field 
Book, which typically covers the first six pages. 

5-140.10  Resident Engineer Information 

Enter the project name, number, and contract ID as shown on either the Initial Estimate 
(Appendix E-1) or Contract Item Placement Report (Appendix E-2), which is 
generated in SiteManager.  The Regional Technician will provide the Initial Estimate and 
Contract Item Summary Report reports. 

Enter the contact information for the Resident Engineer in charge of the project.  Specify 
either the regional construction office or Construction Headquarters in Montpelier for the 
Resident Engineer’s address, depending on the Resident Engineer’s preference.  Enter the 
Resident Engineer’s direct landline or cell phone number.  Pager numbers shall not be 
specified as a form of contact. 

This contact information shall be entered inside the front cover of the field book or the 
adjacent page. 
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5-140.20  Resident Engineer Information Detail 

The following is an example of the Resident Engineer contact information sheet: 

This Book is the Property of: 

The State of Vermont 

Agency of Transportation (VTrans) 

Montpelier, VT

Project Name: East Montpelier Highway Bridge 

Project Number: ST 001-1(01) 

Contract ID: 12345 - 6 

Resident Engineer: Resident Engineer #1 

     Address: One National Life Drive 
Montpelier, VT 05633-5001 

     Phone Number: (802) 123-4567 

     Cell Phone 
Number: 

(802) 456-7890 

5-140.30  Index Summary 

The Resident Engineer shall determine which type of field books are appropriate to use 
for the project.  For smaller projects, such as those that only involve paving, crack filling, 
line striping, signage, and Park and Ride lots, the use of a single field book, with a title 
such as “Book 1 – Roadway” may be sufficient.  The Resident Engineer shall start a new 
book, “Book 1A – Roadway” if additional space is required to document the project. 

Larger and more complex projects shall require the use of all seven of the field book 
types in some form.  The index typically follows the Resident Engineer information in 
Book #1. 
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5-140.40  Index Detail 

The following table shows an index of field books. 

Index of Books 

Book 
Number 

Book 
Title 

Contents 

1 Roadway Item 202.10 – 609.15 

1A Summary Roadway – 613.10 – 636.12 

Landscaping and Erosion 

1B Summary Rest Area and Utilities 

2 Drainage 

2A Drainage NB 

2B Drainage SB and TH 6 

2C Drainage Sections and Underdrains 

3 Bridge I-91 over TH 6 

4 Controls Ties and Benches 

5 Diary 

6 Excavation 

7 Item Details 

5-140.50  Contractor Information Summary 

Enter the Contractor and Subcontractor information following the index in Field Book 
#1.  The Regional Construction Office or Construction Headquarters has this contract 
information as well.  Information pertaining to the project superintendent and any 
approved Subcontractors shall be found in the proceedings of the Preconstruction 
Conference held at the Regional Construction Office. 

The Resident Engineer should receive copies of the Subcontractor Approval Letter 
(Appendix B-13a) and Subcontractor Approval Memo (Appendix B-14) forms from 
the Regional Administration Services Technician as approved Subcontractors are added 
to a project. 

Section V – Sample Field Book           V-8 



5-140.60  Contractor Information Detail 

The following table shows information about contractors, subcontractors, and 
construction dates: 

Contractors, Subcontractors & Construction Dates 

Contractor Contractor #1 

     Address 125 Main Street, Montpelier, VT 

     Phone Number (802) 123 - 4567 

Superintendent Superintendent #1 

     Address 456 Main Street, Montpelier, VT 

     Phone Number (802) 234 - 5678 

Subcontractor Subcontractor #1 

Subcontractor Subcontractor #2 

Subcontractor Subcontractor #3 

Contract Date January 1, 2015 

Construction Begun Date March 1, 2015 

Construction Suspended Date June 15, 2015 

Construction Resumed Date July 1, 2015 

Construction Completed Date September 1, 2015 

5-140.70  Project Work Force Summary 

Enter information for each VTrans employee and/or Consultant involved with 
management and/or inspection on the project.  List any employee or Consultant actively 
working on the project for longer than one day.  The full name of the employee or 
Consultant should be entered, along with any common nickname. 

Enter the employee classification (i.e., Tech V); the employee’s pay grade need not be 
included.  Each person should sign with their own initials.  Enter the start and finish dates 
for each individual working on the project.  For example, an individual from the Finals 
Unit checking the field books would enter their information in red pencil or ink, with the 
word “Finals” in the dates of service. 
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5-140.80  Project Work Force Detail 

The following table shows an example of a project work force detail: 

Project Work Force 

Service Dates 

Name Grade Initials From To 

Employee #1 Eng III ABC 3/15/15 6/15/2015 

Employee #2 Tech III DEF 4/1/15 8/1/2015 

Employee #3 Tech II GHI 5/15/15 9/15/2015 

5-150  FIELD BOOK ITEM RELATED ENTRIES 

Refer to the following examples to see how to enter item-related installments and calculations in 
the various Field Books. 

5-150.10  Example #1 – Summary 

Example #1 shows Item 490.30, Superpave Bituminous Concrete Pavement of the 
Standard Specifications for Construction.  There is a detailed summary of the original 
estimated pavement quantities on the right page.  The summary of estimated quantities 
shall match the “Detailed Summary of Quantities” outlined on the Quantity Summary 
Sheet in the Contract plans. 

The final quantity numbers shall be summarized in similar fashion as the estimated 
quantities, with a grand total placed above the summary space labeled “Final”.  Reference 
shall be made to the calculations binder or folder and the individually dated paving 
envelopes made up by the Resident Engineer.  The “Final” quantity shown in the 
summary document used shall correspond with the final quantity shown on the 
Comparative Quantities Report (Appendix F-5) or the Contract Item Summary Report 
(Appendix B-20) which is supplied by the Regional Technician. 

There are two numbers in the second left-hand column of the first sample page, 0050 and 
$83.99.  The first number, 0050, is the SiteManager item code commonly referred to as 
the “line item.”  This line item number shall be included on the item summary pages; it is 
a convenient method to verify that the proper item is being referenced.  The second 
number, $83.99, is the unit price for the item being summarized and shall also be 
included in the summary.  This number may be found on the Contract Item Summary 
Report supplied by the Regional Technician. 
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Additionally, the Bituminous Pay Adjustments Calculations Spreadsheet (Appendix E-
3) may be used to tabulate pavement quantities.  This spreadsheet also calculates
adjustment factors as represented by the following Items: 

• Item 490.31 Air Voids Pay Adjustment

• Item 490.32 Mat Density Pay Adjustment

• Item 490.33 Surface Tolerance Pay Adjustment

• Item 490.34 Longitudinal Joint Compaction Pay Adjustment

The Bituminous Pay Adjustments Spreadsheet should be printed and included in the 
calculations binders. 

5-150.20  Example #1 – Detail 

The following table shows an item summary for Superpave bituminous concrete 
pavement, left page, for example #1: 

Item 490.30, Superpave Bituminous Concrete 
Pavement 

Original 
(tons) 

Final 
(tons) 

1350.0 1398.2 

ABC  3/15/15 

Line Number 0055 

Unit Price $89.99 

Units ton 

Note #1:  Refer to the Calculation binder for an 
itemized summary of all payment details 

Note #2:  Refer to the individually dated paving 
envelopes for more information 

ABC  3/15/15 
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The following table shows an item summary for Superpave bituminous concrete 
pavement, right page, for example #1: 

Summary Original 
Quantity 

(tons) 

Final 
Quantity 

(tons) 

Remarks 

M/L – Type I 412.0 397.2 

M/L – Type II 260.0 384.0 

M/L – Type III 257.0 276.1 

TH 35 39.0 36.5 

Approaches 151.0 176.8 Extended to Sta. 49+05 

Bridge – Type III 43.0 0.0 Used Type IV 

Bridge – Type IV 86.0 127.6 

Rounding 45.0 0.0 

Total: 1,350.0 1,398.2 

5-150.30  Example #2 – Summary 

Example #2 shows how to specify excavation and borrow items in the field book.  This 
example is for Item 203.15 Common Excavation of the Standard Specifications for 
Construction and is from a larger roadway project.  There is a detailed summary of the 
original estimated excavation quantities on the left page.  The summary of estimated 
quantities should match the “Detailed Summary of Quantities” shown on the Quantity 
Summary Sheets in the Contract Plans. 

The detailed summary of any excavation or borrow quantities should be entered in either 
Field Book #6, the earthworks summary sheet(s), or in a separately maintained 
spreadsheet format.  The “Final” quantity numbers should be summarized in similar 
fashion to the estimated quantities, with a grand total placed above the summary space 
labeled “Final.”  Added remarks should refer to the source and location of these 
calculations. 
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5-150.40  Example #2 – Detail 

The following table shows an item summary for common excavation, left page, for 
example #2: 

Item 203.15, Common Excavation 

Original 
(CY) 

Final 
(CY) 

100,000 

Line Number 0010 

Unit Price $30.00 

Units CY 

Original 
(CY) 

Final 
(CY) 

Remarks 

M/L SB 80,000 

NB 7,800 

Ramps 12,000 

Undercut 600 

Rounding 200 

Total: 100,000 

An itemized breakdown shall be shown on either a plan summary sheet or an earthworks 
spreadsheet with any necessary field additions and any measurements, cross-sections, 
etc., carried in either Book #6 or in a spreadsheet format.  This example applies also to 
solid rock as well as unclassified excavation. 

5-150.50  Example #3 – Summary 

Example #3 shows how to summarize items that require a simple area measurement.  
There are columns for beginning and ending stations, length, width, area, initials, and 
date.  The “measured by” column refers to field measurements done by the Resident 
Engineer or Inspector and the date the item was measured.  The Resident Engineer shall 
determine which contract items may be summarized in this manner. 
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5-150.60  Example #3 – Detail 

The following table shows an item summary for reclaimed stabilized base, left page, for 
example #3: 

Item 310.15, Reclaimed Stabilized Base 

Original 
(SY) 

Final 
(SY) 

10,000 

Line Number 0100 

Unit Price $5.00 

Units SY 

The following table shows an item summary for reclaimed stabilized base, right page, for 
example #3: 

Beginning 
Station 

Ending 
Station 

Length 
(ft) 

Width 
(ft) 

Area 
(yd2) 

Measured 
By / Date: 

10+00 15+65 565 20 1,255.5 ABC  /  2/15/15 

20+00 38+00 1,800 20 4,000.0 DEF  /  3/1/15 

Computations with diagrams should be recorded in Book #7 or in spreadsheet format, and 
should be included in the calculations binder or folder. 

5-150.70  Example #4 – Summary 

Example #4 shows how to summarize items that require a simple linear measurement. 
There are columns for beginning and ending stations, length, initials, date and the 
location of any detailed sketches or dimensions.  The “measured by” column refers to 
field measurements done by the Resident Engineer or Inspector and the date the item was 
measured.  The Resident Engineer shall determine which contract items may be 
summarized in this manner. 
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5-150.80  Example #4 – Detail 

The following table shows an item summary for granite slope edging, left page, for 
example #4: 

Item 616.20, Granite Slope Edging 

Original 
(m) 

Final 
(m) 

10,000 

Line Number 0110 

Unit Price $10.00 

Units m 

The following table shows an item summary for granite slope edging, right page, for 
example #4. 

Beginning 
Station 

Ending 
Station 

Length 
(m) 

Measured 
By / Date: 

Detail 
Book/Page 

9+500 LT 9+520 LT 20 ABC  /  2/15/15 

If there is a large quantity of material involved, the detail may be sketched and recorded 
in Book #7, a calculations binder or folder, or in spreadsheet format. 

5-150.90  Example #5 – Summary 

Example #5 illustrates a method of summarizing items that require price adjustment.  The 
example used is for Item 690.50 Price Adjustment – Fuel (NABI) as found in the 
Supplemental Specifications.  This example can also be used for Item 406.50 Price 
Adjustment – Asphalt Cement (NABI).  The NABI stands for “Not a Bid Item”.  A unit 
price of $1.00 per lump unit (LU) is assigned by the Project Manager during the design 
phase.  Refer to the Bituminous Pay Adjustments Calculations Sheet (Appendix E-3) 
and the Fuel Price Adjustment Calculations Sheet (Appendix E-4) for example 
spreadsheets used for calculating both asphalt and fuel adjustments. 

The monthly posted price for gasoline fuel (PPG) and posted price for diesel fuel (PPD) 
may be obtained from the Fuel Price Adjustment web page which is maintained by the 
Contract Administration Section at the following URL: 

http://vtranscontracts.vermont.gov/construction-contracting/fuel-price-adjustment 
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The index price for gasoline (IPG) and index price for diesel (IPD) may be obtained from 
the Special Provision titled Section 690 – Fuel Price Adjustment which can be found in 
the contract. 

The monthly posted price for asphalt may be obtained from the Asphalt Price Adjustment 
(APA) web page which is maintained by the Contract Administration Section at the 
following URL: 

http://vtranscontracts.vermont.gov/construction-contracting/2008-2010-asphalt-
adjustment-specification 

The index price for asphalt cement may be found in the Supplemental Specification titled 
Asphalt Price Adjustment found in the contract.  The index price for asphalt cement is 
listed per metric ton (ton). 

The Resident Engineer shall maintain a spreadsheet of daily paving operations that 
contains the following items: 

• Pavement mix type placed

• Asphalt plant

• Location of paving project

• Daily mix tonnage

• Daily asphalt cement tonnage

• Date of paving project

5-150.100  Example #5 – Detail 

The following table shows an item summary for fuel price adjustment, left page, for 
example #5: 

Item 690.50, Price Adjustment – Fuel (NABI) 

Original Final 

1 LU  3,151.870 ABC  /  5/15/15 

Line Number 0280 

Unit Price $1.00 

Units LU 
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The following table shows an item summary for fuel price adjustment, righty page, for 
example #5: 

Date EST # QTY ACCUM QTY Inspector Remarks 

8/1/2015 4 2,146.510 2,146.510 ABC July 2015 

8/15/2015 7 706.670 2,853.180 ABC July 2015 

9/1/2015 9 298.690 3,151.870 ABC August 2015 

Copies of the calculation spreadsheets should be included in the calculations binder or 
folder. 

5-150.110  Example #6 – Summary 

Example #6 shows how to summarize traffic signs.  This method shall also be used to 
handle items from Section 675, Traffic Signs of the Standard Specifications for 
Construction.  Sign summary sheets are provided in the plans, and all tabulations shall be 
made directly on those sheets, in red, and referred to in summary books.  These summary 
sheets are an excellent way to keep track of work done, and changes made. Additionally, 
by performing record keeping directly on these sheets also completes necessary record 
plan requirements for signs and related items. 

5-150.120  Example #6 – Detail 

The following table shows an item summary for traffic signs for example #6: 

Item 675.20, Traffic Sign, Type A 

Original 
(ft2) 

Final 
(ft2) 

390 385 

Line Number 0340 

Unit Price $13.80 

Units ft2 

Refer to the Sign Summary Sheets in the Contract Plans for more information. 
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5-150.130  Utilizing the Contract Item Placement Report for Final Quantities 

For simple items, it shall be sufficient to set up the left page as shown in the previous 
examples (with the Original and Final Quantities shown, as well as the Line Number, 
Unit Price, and Unit), with reference to the Contract Item Placement Report (Appendix 
E-2) for the specific item. 

Reference shall also be made to the Contract Item Placement Report with a copy placed 
in the calculations binder or folder.  This procedure may be used for items placed or used 
on a daily basis, such as Uniformed Traffic Officers and Flaggers, rental items, lump sum 
items, field measured items, and items with low quantities. 

When using this method, detailed locations in the SiteManager Daily Reports shall be 
indicated to make tracking of the exact item locations easy to red-check and verify. 
Complex items require a report with potentially confusing adjustments and shall not be 
referenced to the Contract Item Placement Report. 

5-160  CONCRETE POUR RECORD 

5-160.10  Concrete Pour Record Summary 

A record of all concrete placements or “pours,” even small ones, shall be entered in Field 
Book #7.  Another location in the project records may be specified, but Field Book #7 is 
the standard location for concrete pour record summaries.  The Materials Inspector on-
site at the concrete plant shall complete a batch slip for the Resident Engineer, to be 
delivered by the concrete delivery driver and included as part of the concrete pour record. 

5-160.20  Concrete Pour Record Detail 

The following table shows an item summary for a concrete pour, left page. 

Record of All Concrete 

Date Location Design 
(yd3) 

Deliver 
(yd3) 

Pour Return 
(yd3) 

Slump / % Air 

6/1/2015 SA 3 – Pier #1 28 30 2 8 in / 5.8 
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The following table shows an item summary for a concrete pour, right page. 

Pours (Book #7) 

Time Inspector Cylinder 
Number 

Break 
1st --- 2nd 

Remarks 

Start Finish 

09:00 10:25 ABC 3-1 10/24.67 --- Field Cured 

In the “Break” column, list how many days the break represents as well as the Laboratory 
results. 
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6-100  GENERAL 

For several years after the construction work is completed, project records are subject to detailed 
review and scrutiny by engineers and auditors of both the State and Federal Highway 
Administration.  Federal Regulations state the following: 

“Each State Transportation Agency shall maintain or cause to be maintained all records 
and documents relating to the undertaking, carrying out, and maintaining of each project 
in such form and manner as will enable the State to make available to the Administrator 
(Federal) such information and data as they may require and shall be retained for a 
period of not less than three years from the date of final payment of Federal Funds to the 
State with respect to the particular project.” 

The date of final payment by the Federal Highway Administration may be quite some time after 
acceptance of the contract by the State and completion of the Final Estimate and Records by the 
Resident Engineer.  Since reimbursement of the Federal portion of the total contract amount is 
dependent upon documented quantities, it is mandatory that these documents be recoverable for 
verification by Federal Auditors, or if requested.  Project books and records shall be scanned 
after payment of the Final Estimate, and prints made from the scanned files shall constitute 
acceptable documentation. 

Complete and uniform records and documentation are necessary for justification of the monies 
paid to the Contractor for work performed.  They can also be used as a basis for possible future 
repair and maintenance, as well as a ready reference for locating constructed facilities; such as 
underdrain, underdrain flushing basins, water shutoffs, and utility or pipe sleeves.  They also 
serve as a reference for possible reasons for failures, such as embankment slides and culvert 
failures, which might aid in determining what corrective measures should be taken. 

The Finals Unit is responsible for ensuring that all quantities on a project have been calculated 
and verified.  The Finals Unit may assist in the verification of the calculations of quantities, but it 
is ultimately the responsibility of the Resident Engineer and the project staff to calculate and 
check project quantities. 

In order to accomplish this, all field information must be presented to the Construction Section 
Finals Engineer in a complete, neat, and uniform manner. 

Section VI Finals Unit Procedures is set up to explain the Finals Unit procedures in sequence 
from the time a project is brought into the office until the record plans are complete, and the 
project records are stored.  Examples of the various forms that are used in the Finals Unit are 
included with explanations of how to complete them. 
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6-110  PROJECT REVIEW 

6-110.10  Preparation and Delivery of Field Records 

Project boxes will be delivered to the Finals Unit in a timely manner, with project boxes 
delivered no later than March 31st following project acceptance.  Many projects may be 
substantially completed in the fall, but acceptance may not be made until following 
construction season due to lack of vegetation.  For projects of this type, project boxes will 
be prepared and a labeled “99% complete” by the end of the first winter.  Once the 
project is accepted, project boxes shall be completed and turned in within one month after 
the acceptance date. 

Following project acceptance, the Resident Engineer will deliver a labeled project box, 
containing all project records, to the Finals Room Supervisor of the Finals Unit.  Prior to 
delivery of the project box, the Resident Engineer shall do the following: 

1. Finalize all the quantities in the summary books and have them “red-checked”
by field personnel.  The Regional Engineer shall assist with assigning field
personnel if necessary.

2. Enter a final daily into SiteManager, adjusting all quantities to match the
summary books.

3. Generate an estimate to adjust for any quantity or other payment discrepancies
such as stockpiles, liquidated damages, material adjustments, or other types of
adjustments.  The resulting estimate shall be checked to ensure that the “Total
to Date” amount for “stockpiled materials” and “other adjustments” is $0.00.
Additionally, the “liquidated damages” amount shall be judged appropriate.

4. Complete any required explanations of overruns and underruns.  Refer to
Subsection 6-130.70 Explanations of Overruns and Underruns Sheet for more
information.

5. Complete and distribute the Project Manager Closeout Comments Memo
(Appendix F-1) the following parties as applicable:

a. Regional Construction Engineer

b. Regional Administrative Technician

c. Quality Assurance Engineer

d. Contract and Specifications Engineer

e. Construction Environmental Engineer

f. Construction Paving Engineer

g. Construction Structures Engineer

h. Environmental Specialists
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6. The Resident Engineer will also place the Project Manager Closeout
Comments Memo in the project file.

7. The Resident Engineer will submit explanations for any material failures,
certification failures, or omissions to the Materials Unit.

8. The Resident Engineer will contact the Regional Office to have the Regional
Files pulled and “weeded” to remove duplicate copies of documents already in
the Resident Engineer’s project boxes.  Original Regional Files will be added
to the project box.

9. The Resident Engineer will organize field records into neatly labeled
envelopes or folders. All “Computation Binders” will be bound before being
placed in the project folders.

10. The Resident Engineer will print and complete a Project Box Checklist
(Appendix F-2).  This checklist outlines documentation that shall reside in
the project box and shall be discussed with the Finals Unit when the project
box is brought into finals.

6-110.20  Review of Field Records 

The Resident Engineer will set up a meeting with the Finals Room Supervisor. The Finals 
Room Supervisor will conduct an interview with the Resident Engineer to review the 
project box contents, using the Project Box Checklist. 

The Finals Room Supervisor will do the following: 

1. Verify that all items in Subsection 6-110.10 Preparation and Delivery of Field
Records have been completed properly.

2. Spot check the summary books to ensure that entries are complete and have
been properly red-checked and referenced.  Verify that the books have been
checked against SiteManager paid-to-date quantities.

3. Verify that the documentation necessary to complete the Finals process has
been provided, or is forthcoming, including explanations for materials testing
discrepancies, overruns and/or underruns, and extension of time days.

4. Notate any feedback from the Resident Engineer regarding any known
Contractor disputes with quantities, claims by the Contractor and/or other
information that might be important to the Finals Unit.

5. Log the date of delivery of the project box into the “Project Box Accepted”
field on the Project Records Tab of Construction Tracking System (CTS), and
assign a location to the box. Note that CTS will automatically set the project
status to “C” (complete).

6. Place any full size sheets in a file drawer, and log into CTS.
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7. Verify that all boxes are properly labeled with project name and number.

8. Verify that hand drawn record plans are complete.

9. Deliver the box to the Finals Engineer, and discuss any important project
issues which may need to be addressed.

6-120  DETERMINATION OF FINAL QUANTITIES 

6-120.10 General 

The determination of Final Quantities is broken down into the following parts: 
Structures, Earthworks, Drainage, Paving, Utilities, Rest Areas, and all other items. 

Unless the basis of payment for an item states otherwise, the policy for rounding final 
quantities is as follows: 

Unit Price Final Quantity 

$0.01 to $10.00 Round to nearest whole number 

$10.00 to $100.00 Round to nearest tenth 

$100 or greater Round to nearest hundredth 

All final quantities and red-checking will be performed by field personnel.  The Finals 
Unit will randomly select projects for audit, and double-check quantities. 

6-120.20  Structures 

A structure is defined as having a 1.83 m (6 ft) or greater clear span measured along its 
centerline.  Each separate bridge or box location will be finaled separately, including the 
following requirements: 

1. Verify that all original source data has been entered in the Bridge Book Series
#3, or on standard form sheets.

2. Verify that all sketches required to show the basis of figures used in
computations to arrive at final pay quantities are complete, neat, and accurate.

3. Verify that all final quantities entered in the Bridge Book Summary have been
checked, dated, and initialed by the person doing the checking, as well as the
person doing the original calculations.  All final quantities must be easily
traced back through computations and sketches to original source data.
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6-120.30  Earthworks 

Earthworks will be finaled by fulfilling these requirements: 

1 Reduce all section notes (revised original, stripped ledge, muck, undercut, and 
final) or verify that they have been reduced by computer or by others qualified 
to make the calculations.  The reduction of level notes, bench mark to bench 
mark, shall be verified to confirm that the Height of Instrument (HI) for each 
section is correct.  Earthworks quantities may also be obtained through the use 
of a total station setup with a data collector to conduct a 3D survey. 

2 Plot sections on the original design section sheets using the following color 
code: 

• Finals – Red

• Original Ledge – Green

• Undercut – Blue

• Muck - Brown

3 The Resident Engineer should verify all plotted sections for accuracy and 
mark on all sections “Authorized” or “Unauthorized” for those areas where 
excavation was carried out beyond the neat lines or where embankments 
exceeded the neat lines. 

4 The Resident Engineer will be present when plotted, checked, and marked 
sections are reviewed by the Finals Engineer, and/or Finals Unit staff. 

5 The end areas of each plotted section will be determined by digital planimeter, 
and then entered and verified in a Microsoft Excel® spreadsheet.  The end 
areas should be calculated for each station, usually every 20 m (50 ft), using 
the average end area method for determining the total authorized excavation 
(earth and rock together), the total authorized rock excavation, and for the 
unauthorized over-breakage area beyond the allowed over-breakage limit.  
End areas for undercut, muck, stone fill, and sand should be determined and 
recorded separately. 

6 Earthwork Quantity Sheets will be set up and the volumes computed using the 
average end area method and verified.  Volumes may also be calculated in a 
Microsoft Excel spreadsheet. 

7 Earthwork Summary Sheets will be set up showing the original and final 
volumes, and the difference between the two, for total excavation, rock, over-
breakage, unauthorized embankment areas, muck, undercut, stone, and sand 
areas.  This sheet is shall be checked by comparing the column totals with the 
column summary on the right hand side of the sheet. 

8 The total rock excavation will then be subtracted from the total excavation 
figures to determine the total earth excavation volumes. 
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9 Deductible and non-deductible boulder quantities will then be added to the 
rock quantity to obtain the total rock excavation to be paid. 

10 Deductible boulder quantities will be subtracted from the earth excavation 
quantity and all undercut volumes will be added to obtain the total earth 
excavation quantity to be paid. 

11 The Resident Engineer and Finals Engineer will then review the differences 
between the original and final quantities to verify that all differences are 
explainable and documented.  This comparison study will also serve as a 
check against any large errors that may have occurred. 

12 The final quantity figures for each pay item will then be transferred to the 
summary books with the proper cross reference notations being made on both 
the Earthwork Summary Sheet and in the summary books. 

13 The Resident Engineer will review all borrow pit quantities and plotted 
sections generated by Microsoft Excel, Bentley MicroStation®, or Bentley 
InRoads® for completeness and accuracy.  Individual pits shall be listed by 
name in the summary books under the proper item and the final quantities 
pertaining to each pit listed and totaled.  All deductions will be made, properly 
documented, and cross-referenced, and the final pay quantity listed under final 
for the particular item. 

14 All work will be checked, dated, and initialed by all personnel doing both the 
original work, as well as the checking.  The initials of anyone working on the 
project will appear in the project work force list in the front of summary book 
#1. 

6-120.40 Drainage 

Drainage will be finaled by fulfilling these requirements: 

1. The drainage books and cross-section sheets will be checked for the
following:

a. Proper setup and indexing.

b. Verification that all individual station drainage facilities are cross-
referenced between the drainage books, drainage sheets, and summary
sheets.

c. Verification that all cross-section notes and/or drainage pipe profile
notes are recorded, properly cross-referenced, and initialed by the
person making the entry and dated.

d. Verification that field measured lengths of installed drainage pipe are
recorded, dated, and initialed by the person making the entries.
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e. Verification that either field measurements or a statement confirms
that such items as concrete and steel for drop inlets, concrete catch
basins, drop inlet grates, headwalls, etc., were furnished and installed,
or constructed as per plans, and are entered, dated, and initialed.

f. Verification that a statement confirms that the type of backfill
materials placed and the quality of work is recorded in the drainage
books.

g. Verification that a record of the dates worked was made with
particular note as to beginning and completion, as well as when it was
dated and initialed by the Inspector.

2 Verify that all final quantity figures listed in the individual drainage 
summaries of the drainage books, as well as on the drainage sheets, show the 
initials and date of the person who did the original work and of the person 
who did the checking. 

a. If the original work has not been done, then the Resident Engineer, or
some other field personnel designated by the Resident Engineer, will
do the original work, and a different field person will check the work.

b. If the original work has been done, but not been checked, field
personnel will check quantities.  If the Resident needs additional field
personnel, the Regional Engineer will be contacted.

c. If the original work has been done and checked, “spot checks” will be
done by the Finals Unit to ensure that the proper procedures are
followed.  For example, verification shall be made that the total trench
quantity to be paid at the contract unit bid price for trench excavation
is measured by multiplying the quantity of trench excavation below
1.5 m (5 ft) in depth by a factor of 1.5, with the resulting amount
added to the quantity of trench excavation above 1.5 m (5 ft) to yield
the total volume.

d. The transfer of figures from the individual drainage books and
drainage sheets to the drainage summary sheets should be verified.

e. All transfers from the drainage summary sheets to the individual
project item summaries in summary book #1 should be made and
verified.

f. If the amount of drainage work is small, the drainage summary may be
set up in the back of drainage book #2.  If the drainage work is
extensive, the drainage summary should be set up on separate drainage
sheets

g. All final quantities should be easily followed back from the final
quantity figure through the computations to the original source data.
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6-120.50  Paving 

Paving will be finaled by fulfilling these requirements: 

1 Sort all hot mix weight tickets, or slips, and verify that they display the paving 
date, the pay item, and where it was used, i.e., mainline, ramps, drives, TH #__, 
islands, curbs, gutters, etc. 

2 Organize the hot mix slips into separately labeled envelopes for each day of 
paving and/or pay item. 

3 Verify that the first and last hot mix slip of each day is signed by the Inspector 
(with initials) and that the remaining slips for that day are initialed by the same 
person who signed the first slip, unless another Inspector replaces the first 
Inspector.  Notes should also be made on the hot mix slips of the hot mix 
temperatures (load and mat), the stationing or landmark paved by, the time of day, 
whether the load was “dumped” or not, how much tonnage remained on a load, 
and any other pertinent information. 

4 Verify that the ticket has the weight at the hot mix plant properly recorded. 

5 The Finals Unit will total, check, initial, date, and then record each day’s run 
under the proper item in summary book #1.  The total may be taken off of the last 
slip, provided slips for every load have been accounted for and accepted by the 
Resident Engineer.  The Resident Engineer will spot check totals to verify that 
there are no errors within the computer-produced weight slips. 

Note:  For projects that involve night paving operations, verify the date and time 
stamp on the ticket against the accumulated daily tonnage for the project.  For 
projects starting before midnight (12:00 AM) and scheduled to continue past 
midnight, verify that the hot mix plant computers that manage material usage in 
real time do not automatically “reset” at midnight and begin recording a new daily 
project total at 12:01 AM. 

6 Field Personnel will conduct the finaling operations for these five paving 
requirements in the field and present their results to the Finals Section in that 
condition. 

7 All test result sheets shall be checked and all failed material samples with 
associated statements as to their disposition shall be filed with the project records. 

6-120.60 Utilities, Rest Area, and All Other Remaining Items 

To determine final quantities for the utility and rest area categories, as well as the right-
of-way, ensure that the original source data used to compute the final quantities is for 
only that portion of the work which pertains to each category and that these quantities are 
not also included under some other category, such as roadway.  Verify that the 
documentation and basis of payment requirements, as stated in the Standard 
Specifications for Construction, have been fulfilled for each item being finaled. 
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Many items require special types of original source data for documenting authorization to 
do work, as well as stating the basis of payments, and in some cases, stating the exact 
quantity to be paid.  Examples include Written Orders (Appendix A-3), invoices, 
weight slips, and Changes Orders (Appendix A-1). 

All original source data, resulting computations, and final quantity entries must be clearly 
labeled and accurately recorded, cross-referenced, initialed, and dated by the person 
and/or persons doing the original work and the check work. 

6-130  FINALS PROCESSES AND FORMS 

6-130.10  Sequential Steps of the Finals Process 

Once the project box and summary books are received, the Finals Unit begins the Finals 
process, which has three major steps: 

1 Final Quantities to Contractor:  The final calculated quantities will be sent 
to the Contractor for their concurrence.  An Extension of Time, if necessary, 
shall also be sent to the Contractor along with the final calculated quantities. 
Refer to the Sending Final Quantities Checklist (Appendix F-3) for more 
information. 

2 Final Estimate to Contractor:  The Final Estimate to the Contractor consists 
of a signature page which will be signed by all responsible parties.  The Final 
Estimate is usually sent with the Final Quantities. 

3 Final Estimate Routing and Approval:  The Final Estimate Routing and 
Approval process involves sending a package with all relevant project close-
out information to the appropriate Agency personnel and having them sign the 
Final Estimate, which will then be processed by the Business Office 

Step 1:  Final Quantities to Contractor 

1 Verify that quantities for every contract item have been completed and 
checked in the summary books. 

2 Generate an estimate, if appropriate, to clean up any outstanding quantity 
adjustments, liquidated damages, materials, or any other adjustments.   

3 Determine if it is necessary to complete a Request for Extension of Time 
(Appendix B-11).  Refer to Subsection 108.11, Determination of Extension of 
Contract Time for Completion for more information.  Check for automatic 
overruns in time, such as rain days, holidays not in the contract, and contract 
overages.  The Resident Engineer shall provide a list of days for which the 
Contractor was credited.  This shall be documented by a Written Order 
(Appendix A-3) to the Contractor. 

Section VI – Finals Unit Procedures            VI-10 



4 Verify that the Material Certification Memo (Appendix F-4) is complete and 
that there are no outstanding certification issues.  Verify that there are no 
“other adjustments” in the most recent estimate. 

5 The Contractor should be presented with the final quantities, via certified 
mail, in the form of a Comparative Quantities Report (Appendix F-5) and 
any Request for Extension of Time forms detailing the automatic overruns, if 
applicable. 

6 The Contractor has 60 days to respond with the completed Request for 
Extension of Time forms and six months to respond with any discrepancies in 
the final quantities. 

7 Failure on the Contractor’s part to respond to either of these conditions within 
the indicated time frames shall result in the final estimate being processed 
with the final quantities as presented, and extension of time limited to those 
automatic credit days only. 

8 Process any Request for Extension of Time forms, when applicable, for 
VTrans and FHWA approvals. 

Step 2:  Final Estimate to Contractor 

1 Check the status of all claims against the Contractor.  The Finals Engineer will 
keep a log of these claims, which may be in the form of either a damage or a 
personal injury claim against the Contractor or a non-payment claim from a 
Subcontractor or supplier against the Contractor. 

2 The Final Estimate will be sent to the Contractor along with one copy of the 
Comparative Quantities Report, three signature sheets, and a Contractor 
Certificate of Claims Form (Appendix F-6) form.  The Contractor will 
complete these forms and return them to VTrans for processing. 

3 The Contractor has 20 days to respond to the Final Estimate by signing the 
signature sheets and the Contractor Certificate of Claims form.  If the 
Contractor fails to respond, the final estimate will be processed without the 
Contractor’s signature.  If this is the case, a Final Estimate Routing Summary 
Report (Appendix F-7) form will be generated and sent to the Project 
Delivery Bureau Director indicating that the Final Estimate is being processed 
without the Contractor’s signature per the specifications. 

4 The final quantities and Final Estimate may be sent simultaneously if the 
balance is $0.00 and no liquidated damages are being assessed. 

Step 3:  Final Estimate Routing and Approval 

1 Verify that the Material Certification Memo (Appendix F-4) is complete. 
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2 Once the Finals Engineer and the Construction Engineer have signed the Final 
Estimate, the Final Estimate packet will be sent with a Final Estimate Routing 
Sheet (Appendix F-8) sheet to the Project Delivery Bureau Director. 

3 The Construction Engineer will also include a memo to the Project Delivery 
Bureau Director in the Final Estimate packet that indicates the final dollar 
amount of the contract, the percentage over or under, the total number of 
Change Orders (Appendix A-1) processed, and the total value of the Change 
Orders. 

4 Include a copy of the Comparative Quantities Report, with a cover sheet and 
explanations for overruns and/or underruns, in the Final Estimate packet for 
the Project Manager.  If the project is subject to FHWA oversight, these 
documents shall also be sent to FHWA for review. 

5 The original contract shall be pulled from the construction file, signed by the 
Finals Engineer, the Construction Engineer, and the Project Delivery Bureau 
Director, and then returned to the file. 

6 Once the Final Estimate has completed the series on the routing sheet, and has 
been signed off by all individuals, the Finals Engineer shall enter the specific 
date into the Construction Tracking System (CTS) as the Construction sign off 
date, and changes the Contract Status in CTS from “C” (Complete) to “F” 
(Final).  Refer to Subsection 6-130.100, Assembly of Final Estimate Package 
for Presentation to the Director of Program Development for information 
about tabularized assembly of the Final Estimate Package. 

Final Estimate Process Overview 
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Figure 6-1:  Final Estimate Process Overview Flow Chart 

6-130.20  Extension of Time (EOT) 

When the Contractor fails to substantially complete the project by the anticipated 
completion date established by the contract, a Request for Extension of Time (Appendix 
B-11) form shall be sent by the Finals Unit.  The Contractor shall use this form to state 
the reasons for requiring extra time to complete the project.  The Request for Extension of 
Time form shall be signed by the Contractor or an authorized representative. 

The Contractor shall forward the finalized version of the Request for Extension of Time 
form to their bonding company.  The forms shall be sent with the final quantities, and 
shall indicate days that can be automatically granted under Subsection 108.11, 
Determination of Extension of Contract Time for Completion of the Standard 
Specifications for Construction.  Days added by Change Orders are contract changes and 
do not require a formal request. 

The Finals Engineer, when determining extensions of time, shall refer to the Written 
Orders in the project file that indicate the days when work on the project was shut down 
due to weather or other reasons. 

The Resident Engineer may be requested to draft an initial extension of time (EOT) 
analysis to assist the Finals Engineer with understanding the specifics of why the project 
did not meet its original or adjusted completion date. 
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When the anticipated project completion date is amended via a Change Order, then a 
new adjusted completion date is established.  If substantial completion is reached prior to 
the adjusted completion date, then an extension of time is not required. 

Upon receiving the signed extension of time request form from the Contractor, the Finals 
Engineer shall complete an Extension of Time Memo (Appendix F-9) indicating the 
number of days the project overran and the days to be credited towards an extension. 
This completed Extension of Time Memo shall be presented to the Construction Engineer, 
who shall then present it to the Chief Engineer. 

Refer to Subsection 108.10, Suspension of Work Ordered by the Engineer, Subsection 
108.11, Determination of Extension of Contract Time for Completion, and Subsection 
108.12, Failure to Complete Work on Time of the Standard Specifications of 
Construction for explanations of the various reasons for granting an extension, and 
liquidated damage amounts to be charged if an extension is not granted for all the time 
the Contractor ran over.  If the project is subject to FHWA oversight, FHWA shall sign 
the finalized extension of time application. 

Upon final approval of the extension of time request, a copy shall be sent back to the 
Contractor and to the Contractor’s bonding company. 
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6-130.30  Routing of Final Estimate Form 

The Final Estimate Routing Sheet (Appendix F-8) is part of the final estimate package.  
This form indicates the order of routing of final estimates and is a checklist verifying that 
all authorized personnel have seen the final estimate. 

6-130.40  Comparative Quantities Report 

The Comparative Quantities Report (Appendix F-5) compares the original quantities; 
as modified by Change Orders, the final quantities, and costs.  The items should be 
grouped by category such as roadway, bridge, erosion control, landscaping, etc., exactly 
as they appear on both the estimate and contract item summary report.  In addition, items 
may be further sorted by government participation and non-government participation 
categories. 

The final quantity shown for each item should be the amount paid as of the latest 
estimate.  The Comparative Quantities Report should be used to notify the Contractor of 
Final Quantities that have been computed and checked.  This report should be a detailed 
breakdown of the original quantities (as modified by Change Orders), the final quantities 
amounts paid, and the difference and the percent difference between the original (as 
modified) and final amounts. 

6-130.50  Final Estimate Memo to the Chief Engineer from the Construction 
Engineer 

The Finals Unit runs the Final Estimate Routing Summary Report (Appendix F-7), 
which is an automated report found in CTS.  The Final Estimate Routing Summary 
Report contains pertinent schedule and expenditure data and serves as the cover memo 
for the Final Estimate package.  This report is also available in Query DB, but only for 
contracts that have already been finalled. 

6-130.60  Explanations of Overruns and Underruns Sheet 

The Resident Engineer will provide written explanations for any differences between the 
Design Quantity, as modified by Change Orders, and the Final Quantity.  In addition to 
providing quality control feedback, these explanations are required by Federal 
Regulations.  The Resident Engineer will complete these explanations prior to turning 
over the project box to the Finals Section. 
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Explanations should to be provided for quantity differences for items meeting specific 
thresholds as shown in the following table: 

Project Value 
Range Justification Guidelines 

a. $0 -
$100,000

(1) All overruns or underruns of $1,000 or more. 

(2) For Items having an individual Original Total Value of 
$4,000 and under, overruns or underruns of 25% or more 
shall be explained with a minimum of $250. 

b. $100,000 -
$500,000

(1) All overruns or underruns of $2,500 or more. 

(2) For Items having an individual Original Total Value of 
$10,000 and under, overruns or underruns of 25% or 
more shall be explained with a minimum of $500. 

c. $500,000 -
$1,000,000

(1) All overruns or underruns of $4,000 or more. 

(2) For Items having an individual Original Total Value of 
$8,000 and under, overruns or underruns of 50% or more 
shall be explained with a minimum of $750. 

d. Over
$1,000,000

(1) All overruns or underruns of $6,000 or more. 

(2) For Items having an individual Original Total Value of 
$12,000 and under, overruns or underruns of 50% or 
more shall be explained with a minimum of $1,000. 

The Resident Engineer will use the Explanations Report for Contract Overruns and 
Underruns (Appendix F-10).from SiteManager to generate a Microsoft Word® 
document that automatically compares threshold values from the table above to 
SiteManager quantities and determines which items need explanation.  The report shows 
all pertinent payment and quantity information to which the Resident Engineer will add 
explanations for the overrun or underrun. 
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Using the Explanations Report: 

1 Prior to running the Explanations Report for Contract Overruns and 
Underruns, the quantities shall be finalized.  This is necessary to ensure that 
the quantities shown on the Explanations Report for Contract Overruns and 
Underruns are up to date. 

a. All Quantities will be entered and red-checked in the summary book.

b. The summary books will then be compared to SiteManager Payments
to date from the Comparative Quantities Report (Appendix F-5).
The Regional Technician will run a “dummy” estimate to ensure that
all SiteManager quantities (including any that have been entered but
are unpaid) have been taken into account.  After the Comparative
Quantities Report has been run and printed, the Regional Technician
will delete the “dummy” estimate.

c. After comparing the summary books to the SiteManager payment to
date, the Resident Engineer will generate a Daily Work Report in
SiteManager to adjust SiteManager Payments to match the summary
books.

d. The Regional Technician will run an Estimate to pay the adjusted
quantities.

e. Once the estimate is run, all SiteManager quantities should match the
summary books, and thus the Explanations Report can be generated.

2 Explanations Report Procedure: 

a. Detailed instructions for the generation and use of the Explanations
Report may be found on the “Z:/” drive in the Field Forms/Finals
folder.  All quantities will be paid and checked before this report is
run, or else the data will be incorrect.  If any changes are made to
quantities after the Explanations Report for Contract Overruns and
Underruns is run, it will be re-run.

b. Once the Word document is complete, the Resident Engineer will send
electronic copies to the Finals Engineer, Regional Engineer, Regional
Technician, Regional Administrative Services Technician, Quality
Assurance Engineer, and Project Manager.  The Regional staff will
review the Word document with any necessary modifications made by
the Resident Engineer.

c. The Regional Administrative Services Technician will save the
electronic document on the “Z:/” drive in Project
Correspondence/(Project Name) in the Finals subfolder and send
copies to the Finals Engineer, Quality Assurance Engineer, and Project
Manager.

d. The Resident Engineer will print a hardcopy of the Explanations
Report for Contract Overruns and Underruns and place it in the
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project records box in a Finals folder, prior to delivery of the box to 
Finals. 

If any quantities are adjusted in Finals which results in a change to the explanations, the 
Finals Engineer will contact the Resident Engineer to discuss resulting changes to the 
Explanations Report. 

No explanation is required for items for which the original quantity was “estimated.” 
Since there is no way to capture this electronically, however, these types of items shall 
appear on the Explanations Report for Contract Overruns and Underruns.  It is 
acceptable to indicate that such an item is “estimated,” but any feedback which can be 
provided that will help avoid miscalculations in the future is the primary intent of 
providing these explanations.  For example, if an Equipment Rental Item has a large 
overrun, information regarding the use of the particular piece of equipment should be 
provided. 

The design calculations are provided by Project Managers at the preconstruction 
conference, and these shall be used as the basis of computation to generate explanations. 

6-130.70  Contractor’s Certificate of Claims 

The Contractor’s Certificate of Claims Form (Appendix F-6) should be mailed to the 
Contractor with the Final Estimate signature sheets to be signed.  The Certificate of 
Claims Form has information on any claims that may have been made against the 
Contractor of which VTrans personnel are unaware. 

6-130.80  Claims Against Contractors 

There at two types of claims that may be filed against the Contractor.  Subcontractors and 
suppliers may file a claim for non-payment under the Contractor’s Labor & Material 
bond.  Damage claims, which are typically property damage or personal injury, are 
covered by the Contractor’s Performance Bond. 

If a Subcontractor or supplier wishes to file a claim against the Contractor, the Resident 
Engineer will provide them with a Subcontractor-Supplier Claim Form (Appendix F-
11).  If a member of general public wishes to file a claim against the Contractor, the 
Resident Engineer will provide them with a Damage Claim Form (Appendix F-12).  
The Resident Engineer may assist in filling out either form by providing project-specific 
information found at the top of the forms. 
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The Subcontractor-Supplier Claim Form or Damage Claim Form will be completed by 
the appropriate recipient and mailed the Finals Engineer for processing.  The Finals 
Engineer shall administer all claims against the Contractor.  The Finals Engineer’s shall 
receive these claims, notify Contractors and bonding companies, and maintain a record of 
the claims process by completing a Claims Status Report. 

The Finals Engineer is responsible for administering labor and materials claims against 
the Contractor by suppliers and Subcontractors, as well as damage claims which typically 
involve cases of property damage or personal injury.  The Finals Engineer’s will receive 
these claims, notify Contractors and bonding companies, and maintain a record via a 
Claims Status Report. 

Prior to sending the Final Estimate to the Contractor for signature, the Finals Engineer 
should verify that there are no outstanding claims against the Contractor.  If there are 
claims, the Finals Engineer should determine what actions shall be taken by convening 
the VTrans’ Claims Committee.  Refer to Procedures for Claims Against Contractors, 
dated July 31, 2007, for more information. 

6-130.90  Assembly of Final Estimate Package for Presentation to the Project 
Delivery Bureau Director 

After the signed Final Estimate is returned by the Contractor, the Final Estimate package 
shall be assembled for presentation to the Project Delivery Bureau Director. 

The Final Estimate package shall contain the following documents: 

1. The Final Estimate Routing Sheet (Appendix F-8).

2. The Final Estimate Routing Summary Report (Appendix F-7) to the Project
Delivery Bureau Director from the Regional Construction Engineer, with the
original, and one copy for the Project Manager via the Program Manager.

3. The Final “Zero” Estimate, with three copies signed by Contractor pending
VTrans’ signature.

4. The Status of Claims form, with one copy as returned from the Contractor.

5. The Comparative Quantities Report (Appendix F-5), with four copies
(labeled “Finals,” “Budget & Financial Operations,” “Utilities,” and “Project
Manager”) and the computer printout.

6. The Explanations Report for Contract Overruns and Underruns (Appendix
F-10), if these have not been sent electronically, to the Project Manager via
the Program Manager and/or FHWA if subject to FHWA oversight.
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The Finals Engineer and Construction Engineer will sign the original contract and hand-
carry it (separate from the Routing Package) to the Project Delivery Bureau Director for 
their signature.  The original contract shall be returned to the Finals Engineer and kept in 
the Construction Files until the Final Estimate Routing Package completes its routing 
through VTrans. 

Note:  If the Contractor does not sign the “Zero” estimate within 20 days of presentation, 
the Routing Package will be assembled and sent without the Contractor’s signature.  In 
this case, and unsigned “Zero” estimate will be sent, but no Status of Claims form will be 
sent.  The Finals Engineer will confirm that that no claims exist against the contract. 

The Finals Engineer and the Construction Engineer will review the package when it is 
assembled.  When they are satisfied that the contents are correct, they shall sign the Final 
Estimate signature sheets and the contract, initial the routing sheet, and forward it to the 
next entity on the routing sheet. 

The routing package will be channeled (as indicated on the routing sheet) through VTrans 
and returned to the Finals Engineer. 

6-140  FINAL DISPOSITION OF PROJECT FILES 

6-140.10  General 

After the Final Estimate has been approved and Record Plans are complete, the project 
records will be “weeded” according to the Project Weeding Procedures Checklist 
(Appendix F-13), sorted, and boxed up for scanning by Central Files or in-house staff.  
Necessary forms will be sent to the appropriate sections.  Some information may be 
stored, rather than being scanned, for a period of time following FHWA audit guidelines. 
Items will be placed in properly marked envelopes and boxes for warehouse storage. 

6-140.20  Daily Reports 

One Daily Work Report (Appendix B-2) should be complied for every day of work on 
the project.  The Daily Work Reports (DWR) shall be maintained in SiteManager for the 
life of the contract and kept for the purpose of audits and lawsuits.  Any paper copies of 
SiteManager DWRs that are not retained should be recycled.  Hand written DWRs should 
be saved, as they may have been utilized for calculation of certain pay items and are not 
currently saved electronically.  Hand written DWRs should be packaged and labeled for 
scanning. 
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6-140.30  Written Orders 

Verify that field copies of Written Orders (Appendix A-3) match office copies. 
Whenever possible, the “signed” originals should be kept and copies recycled.  Written 
Orders should be packaged and labeled for scanning. 

6-140.40  Material and Compaction Reports 

All failing material reports shall have an attached statement as to their disposition or a 
passing resample.  These reports should be stored in properly marked envelopes with the 
project records, and all other passing reports recycled.  The Materials Sample Summary 
Report will contain the lab numbers and sample results of all samples processed for the 
project.  The Materials Sample Summary Report will be labeled for scanning. 

6-140.50  Invoices, Weight Slips and Computer Sheets 

Invoices, weight slips and printed computer output serve as original source data and/or 
backup data for computations from which final payments are determined.  Invoices, 
weight slips and printed computer output will be sorted and placed in properly marked 
envelopes in the project box for warehouse storage. 

6-140.60  Borrow Pit Data 

All borrow pit notes, sections, and computations will be sorted and stored in properly 
marked envelopes in the project box for warehouse storage. 

6-140.70  Miscellaneous Field Notes 

Miscellaneous field notes serve as original source data for final pay quantities. 
Miscellaneous field notes will be stored in properly marked envelopes in the project box 
for warehouse storage. 

6-140.80  Original Correspondence 

Copies of all project correspondence in the Resident Engineer’s file for which there is no 
duplicate copy in Central Files will be placed in a properly marked envelope and labeled 
for scanning. 
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6-140.90  Water Pipe and/or Utility Sleeve Diagrams 

Original water pipe and/or utility sleeve diagrams shall be stored with the project records. 
Copies of water pipe and/or utility sleeve diagrams shall be sent to all appropriate parties 
including the following: 

• Property owner

• District Transportation Administrator

• Water district or other utility representative

• Town or city clerk (if utility sleeves are to be installed within their
municipality)

6-140.100  Field Prints 

All of the information written on field prints pertaining to record plans shall be 
transferred to original prints.  Field prints should then be recycled. 

6-140.110  All Remaining Material 

Any other type of project documentation that serves as original source data, or as 
substantiating data for computations from which final pay quantities are determined, shall 
be placed in properly marked envelopes in the project box for warehouse storage. 

6-140.120  Permanent Bench Mark Information Sheets 

Permanent Bench Mark Information Sheets shall be turned over to the VTrans Survey 
Section. 

6-150  PREPARATION OF RECORD PLANS 

6-150.10  General 

The Record Plans consist of the original drawings on which all construction details which 
differ appreciably from the original design are shown in the color red.  Generally, the 
Resident Engineer marks a field set of plans in red, and this is then transferred to CADD 
by the Finals Room Supervisor, or their designee.  The purpose is to provide a permanent 
record of how the project was actually constructed for future reference and information 
for District Transportation Administrators, and VTrans Engineers, and the general public. 
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6-150.20  Preparation of Title Page 

1. Mark the title page with “Record Plans” and the Resident Engineer’s name.

2. Check mark or correct the length of roadways, bridges, and other project
entities as follows:

a. Length (in Metric or English units)

b. Stationing at beginning and ending of roadway

c. Stationing at beginning and ending of bridges

d. Changes in equations due to field changes

3. A CADD technician shall label the title page with the following:

a. Contractor’s name

b. Resident Engineer’s name

c. Project start date

d. Project completion date

e. Person responsible for documenting plan changes.

6-150.30  Typical Sheet 

No changes shall be made to a typical sheet unless there has been a major change of 
design in the project’s surface type, subbase type or depth, or pavement and/or shoulder 
width or slope.  When there are no major design changes, a notation indicating the 
“roadway was built as designed” shall be added to the typical sheet. 

6.150.40  Quantity Sheets and Summary Sheets 

The Resident Engineer shall compare the contract quantities to the final quantities. 
However, for record plans, no changes shall be made on the quantity sheets.  Refer to the 
field books, SiteManager, and the Comparative Quantities Report (Appendix F-5) for 
final quantities. 

6.150.50  Layout 

For record plans, layout sheets shall have the following information: 

1. Check all specified pay items and equations and show any and all changes on
the layout sheets.  Place a check mark next to items installed per plan.

2. Show station locations for all guide posts in a table at the top of the layout
sheet, except single posts at culverts.
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3. Show station locations and type for all guardrail, right and left, at the top of
the layout sheet.

4. Show location and stationing of all underdrains on layout sheets.  Plot
underdrains on profile sheets and specify elevations of grade breaks or
gradients.  Note the underdrain size and any special features.

5. Show stationing of the beginning and the ending of the project.

6. Verify tree removal items by putting a cross through each tree removed and
indicate all trees removed which were not shown on original layout.  Indicate
existing trees that remain which did not appear on the original plans.

7. Plot all culverts as actually constructed.  Indicate the actual size, length, and
skew angle of the pipe.  Indicate the location of headwalls, inlet and outlet
ditches, and any other pertinent information.

8. Verify the correctness of curve data with a check mark.  Show any line or
curve changes by drawing in the new centerline in red, and listing the revised
data.  Checkmark any original ties which are still valid, and plot any ties.

9. Verify the correctness of all grades.  Plot all changes and other pertinent
information.

10. Plot all boundary markers by station and offset.

11. Note any pertinent changes in topography, relocated or newly constructed
buildings, and other changes in the property which might affect the right-of-
way or adjacent properties.

12. Plot any constructed items including wells, walls, traffic islands, sidewalks,
curbs, gutters, catch basins, manholes, drop inlets, junction boxes, and any
special features of drainage not already noted.

13. Plot any changes or additions and the approximate location of urban or other
water systems, underground utility conduits, etc., and make appropriate
notations.  Any sleeves for utilities other than water shall be properly tied to
buildings or landmarks with sufficient information shown so as to provide the
property owner with a permanent record.  Include the full names and the
mailing addresses of all property owners.

14. Plot the locations and ties of domestic or commercial water pipes, and show
the type, length, and size of sleeves.  Make a sketch of water pipe sleeves and
give ties to buildings with sufficient information so as to provide the property
owner with a permanent record.  Include the full names and the mailing
addresses of all property owners.

15. Plot and identify all storm and/or sanitary sewers.

16. Plot and notate all stone fill, rip-rap, new channels, and drainage ditches, with
their station limits.

17. Indicate all driveway locations by stationing and right or left in a table at the
top of each layout sheet.
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18. Indicate all approach locations either by drawing or by stationing.  Use Town
Road or Highway numbers or names if available.

19. Verify all bench marks.  Cross out those which are invalid, and add any new
supplementary bench data.

6-150.60  Structure and Bridge Sheet 

Record plans shall include all structure and bridge sheets as follows: 

1. Indicate all changes in quantities, dimensions, stationing, and elevations.

2. Indicate the length of steel and/or timber piling, depth of drilled shafts, or
other foundation types in place.

3. Indicate any additional features not on original plans.

4. Include all approved structure and bridge shop drawings.

6-150.70  Finals Disposition of Record Plans 

Record plans shall be finalled, scanned, archived, and stored by the following procedure: 

1. The record plans process begins once a project has been awarded to a specific
Contractor and the contract plans have been distributed throughout the
agency.

2. A full size set and a half size set of original contract plans will be submitted to
the Construction Section.  The half size set should be hung on the plans rack
for quick reference and the full size set should be stored in a flat file for future
use with the record plans.

3. An electronic set of plans shall be created and stored on the “M:/” drive under
the project PPMS number, then in the construction subfolder, for example,
M:/98e049/const/001.tif.  Automated Services will provide access to the “M:/”
drive for each project.

4. For any project designed through the Pavement Management Unit of the
Roadway Section, CADD files may be utilized.  For any other section, the
most efficient method for creating electronic record plans is by creating
scanned images with a .tif file extension.  Scanned .tif files may also be
generated from the “Contract Plans” stored by VTRANS IT for permanent
record.  The VTrans Reprographic Unit has the equipment and the trained
personnel to scan a full-size set of plans.

5. Pavement Management Unit projects usually have a project number with the
following format:  STP #### (##) S.  The most efficient manor for creating
CADD archive files is to open a new CADD drawing file (*.dgn seed file),
and then saving the file in the correct folder with the proper PIN number, for
example, 98b064.dgn.  Open the *.dgn file, and then attach the original file as
a reference file for editing.  All CADD corrections should be in red, with a
single red line through the original, incorrect data.
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The title page of the record plans shall be marked in red with “RECORD 
PLANS” and “RECORDED BY:” with the date.  Full size sheets shall be 
stored in the flat files with the original full size plans.  Half size record plans 
may be stored inside the project box or in the flat files.  For inventory 
purposes, the location of the record plans and the project box shall be noted in 
CTS under the Record Plan tab. 

6. Upon completion of a project, hand edited, original record plans shall be
stored temporarily at Construction Headquarters.  Full size sheets should be
stored in flat files with the original full size plans.  Half size record plans may
be stored inside the project box.  Plans submitted as the record plans should be
clearly marked in red, “RECORD PLANS” and “RECORDED BY:” with the
date.

7. All record plan information shall be converted to CADD drawings or shall be
scanned into a computerized storage folder and stored on the “M:/” drive and
mapped as “CADDWRK$” on “AOTCADD.”

8. The record plan set shall include the title sheet, the typical sheet, all layout
sheets, and any structure sheets, including approved shop drawings.  The shop
drawings should be numbered and scanned to create electronic copies.  The
shop drawings should be filed in the order the items were built on the project.
An example for a bridge would be the following: Bridge Bearings, Structural
Steel, Precast Concrete Deck members, and then Aluminum Bridge Rail.

9. All resulting Electronic Record Plan Sheets shall be transferred as a group into
an electronic archive also known as the DPR (Digital Print Room).  The DPR
is the final electronic archive and includes a viewing utility to allow for
review of all project plans via the Intranet.

10. After an electronic archive has been made, all sheets shall be bound together,
with the cross-sections and shop drawings bound separately.

11. The bound Record Plan originals shall then be sent to the appropriate District
Transportation Administrator for hardcopy storage
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SECTION VII 

TABLES AND CHARTS 

INDEX OF SHEETS 

7-100     General Conversion Tables 

7-110     Inches and Fractions Decimal Values 

7-120     Trench Excavation for Slope Pipes 

7-130     Trench Excavation for Underdrain Carrier Pipes 

7-140     Unified Soil Classification 

7-150     AASHTO Soil Terminology 

7-160     Bolt Identification Markings 

7-170     Reinforcing Steel Bar Markings 

7-180     Reinforcing Steel Unit Weights 

7-190     Welded Wire Mesh 

7-200     Weld Symbols 

7-210     Board-Feet Measure 

Charts, tables and information included in this section provide general information to reduce the 
amount of field computations and to provide a reference to standard industry notation and 
symbols.  Information is included in both Metric and English units as the Highway Division 
continues to advertise plans in either system, although there will be a phasing out of Metric 
design plans in the future. 
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7-100   GENERAL CONVERSION TABLES 

Dietzgen General Conversion Tables 

(Numbers shown in parentheses are exponents) 

      MULTIPLY BY         TO OBTAIN         

ACRES | 43,560        | SQUARE FEET | 
ACRES | 4047 | SQUARE METERS | 
ACRES | 1.562x10(-3)  | SQUARE MILES            | 
ACRES | 4840 | SQUARE YARDS | 
AMPERES | 1/10 | ABAMPERES | 
ATMOSPHERES | 76.0 | CENTIMETERS OF MERCURY  | 
ATMOSPHERES | 29.92 | INCHES OF MERCURY       | 
ATMOSPHERES | 33.90 | FEET OF WATER | 
ATMOSPHERES | 14.70 | POUNDS PER SQUARE INCH  | 
BRITISH THERMAL UNITS   | 0.252 | KILOGRAM-CALORIES       | 
BRITISH THERMAL UNITS   | 777.5 | FOOT POUNDS | 
BRITISH THERMAL UNITS   | 3.927x10(-4)  | HORSEPOWER-HOURS        | 
BRITISH THERMAL UNITS   | 1054 | JOULES | 
BRITISH THERMAL UNITS   | 107.5 | KILOGRAM-METERS | 
BRITISH THERMAL UNITS   | 2.928x10(-4)  | KILOWATT-HOURS | 
BTU'S PER MINUTE        | 12.96 | FOOT POUNDS PER SECOND  | 
BTU'S PER MINUTE        | 0.02356       | HORSEPOWER | 
BTU'S PER MINUTE        | 0.01757       | KILOWATTS     | 
BTU'S PER MINUTE        | 17.57 | WATTS | 
BTU'S PER SQ FOOT/MIN   | 0.1220        | WATTS PER SQUARE INCH   | 
BUSHELS | 1.244 | CUBIC FEET | 
BUSHELS | 2150 | CUBIC INCHES | 
CENTIMETERS | 0.3937        | INCHES | 
CENTIMETERS | 0.01 | METERS | 
CENTIMETER-GRAMS        | 980.7 | CENTIMETER-DYNES        | 
CENTIMETERS OF MERCURY  | 0.01316       | ATMOSPHERES | 
CENTIMETERS OF MERCURY  | 0.4461        | FEET OF WATER | 
CENTIMETERS PER SECOND  | 1.969 | FEET PER MINUTE | 
CENTIMETERS PER SECOND  | 0.03281       | FEET PER SECOND | 
CUBIC CENTIMETERS       | 3.531x10(-5)  | CUBIC FEET | 
CUBIC CENTIMETERS       | 6.102x10(-2)  | CUBIC INCHES | 
CUBIC FEET | 2.832x10(4)   | CUBIC CENTIMETERS       | 
CUBIC FEET | 1728 | CUBIC INCHES | 
CUBIC FEET | 0.02832       | CUBIC METERS | 
CUBIC FEET | 0.03704       | CUBIC YARDS | 
CUBIC FEET | 7.481 | GALLONS | 
CUBIC FEET | 62.43 | POUNDS OF WATER | 
CUBIC FEET PER MINUTE   | 472.0 | CUBIC CENTIMETERS/SEC   | 
CUBIC FEET PER MINUTE   | 0.1247        | GALLONS PER SECOND      | 
CUBIC FEET PER MINUTE   | 0.4720        | LITERS PER SECOND       | 
CUBIC FEET PER MINUTE   | 62.4          | POUNDS OF WATER PER MIN | 
CUBIC INCHES | 16.39         | CUBIC CENTIMETERS       | 
CUBIC INCHES | 5.787x10(-4)  | CUBIC FEET | 
CUBIC YARDS | 27            | CUBIC FEET | 
CUBIC YARDS             | 0.7646        | CUBIC METERS | 
CUBIC YARDS PER SECOND  | 0.45 | CUBIC FEET PER SECOND   | 
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       MULTIPLY BY         TO OBTAIN         

DEGREES(ANGLE) | 60 | MINUTES | 
DEGREES(ANGLE) | 0.01745       | RADIANS | 
DEGREES(ANGLE) | 3600 | SECONDS | 
DYNES | 7.233x10(-5)  | POUNDALS | 
ERGS | 2.390x10(-11) | KILOGRAM-CALORIES       | 
FEET | 30.48 | CENTIMETERS | 
FEET | 12 | INCHES | 
FEET | 0.3048        | METERS | 
FEET | .36           | VARAS | 
FEET | 1/3 | YARDS | 
FEET OF WATER | 0.0295        | ATMOSPHERES | 
FEET OF WATER | 0.8826        | INCHES OF MERCURY       | 
FEET OF WATER           | 304.8 | KILOGRAMS/SQUARE METER  | 
FEET OF WATER | 62.43 | POUNDS PER SQUARE FOOT  | 
FEET OF WATER | 0.4335        | POUNDS PER SQUARE INCH  | 
FOOT POUNDS | 1.286x10(-3)  | BRITISH THERMAL UNITS   | 
FOOT POUNDS | 1.356x10(7)   | ERGS | 
FOOT POUNDS | 5.050x10(-7)  | HORSEPOWER-HOURS        | 
FOOT POUNDS | 1.356         | JOULES | 
FOOT POUNDS PER MIN     | 1.286x10(-3)  | BTU'S PER MINUTE        | 
FOOT POUNDS PER MIN     | 0.01667       | FOOT POUNDS PER SECOND  | 
FOOT POUNDS PER MIN     | 3.030x10(-5)  | HORSEPOWER | 
FOOT POUNDS PER MIN     | 2.260x10(-5)  | KILOWATTS | 
FOOT POUNDS PER SECOND  | 7.717x10(-2)  | BTU'S PER MINUTE        | 
GALLONS | 8.345 | POUNDS OF WATER | 
GALLONS | 231 | CUBIC INCHES | 
GALLONS | 3.785 | LITERS | 
GALLONS PER MIN | 2.228x10(-3)  | CUBIC FEET PER SECOND   | 
GRAINS(TROY) | 0.06480       | GRAMS | 
GRAMS | 980.7 | DYNES | 
GRAMS | 0.03527       | OUNCES | 
HORSEPOWER | 42.44 | BTU'S PER MINUTE        | 
HORSEPOWER | 33,000        | FOOT POUNDS PER MINUTE  | 
HORSEPOWER | 550 | FOOT POUNDS PER SECOND  | 
HORSEPOWER | 1.014 | HORSEPOWER(METRIC)      | 
HORSEPOWER | 10.70 | KILOGRAM-CALORIES/MIN   | 
HORSEPOWER | 0.7457        | KILOWATTS | 
HORSEPOWER | 745.7 | WATTS | 
HORSEPOWER(BOILER)      | 33,520        | BTU'S PER HOUR | 
HORSEPOWER(BOILER)      | 9.804 | KILOWATTS | 
HORSEPOWER-HOURS        | 2547 | BRITISH THERMAL UNITS   | 
HORSEPOWER-HOURS        | 1.980x10(6)   | FOOT POUNDS | 
INCHES | 2.540 | CENTIMETERS | 
INCHES OF MERCURY       | 0.03342       | ATMOSPHERES | 
INCHES OF MERCURY       | 1.1330        | FEET OF WATER | 
INCHES OF WATER | 0.002458      | ATMOSPHERES | 
INCHES OF WATER | 0.03613       | POUNDS PER SQUARE INCH  | 
KILOGRAMS | 980,665       | DYNES | 
KILOGRAMS | 2.2046        | POUNDS | 
KILOGRAM-CALORIES       | 3.968 | BRITISH THERMAL UNITS   | 
KILOGRAM-CALORIES       | 3086 | FOOT POUNDS | 
KILOGRAM-CALORIES/MIN   | 51.43 | FOOT POUNDS PER SECOND  | 
KILOGRAM-CALORIES/MIN   | 0.06972       | KILOWATTS | 
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     MULTIPLY BY         TO OBTAIN         

KILOMETERS | 10(5) | CENTIMETERS | 
KILOMETERS | 3281 | FEET | 
KILOMETERS | 10(3) | METERS | 
KILOMETERS | 0.6214        | MILES | 
KILOMETERS | 1093.6        | YARDS | 
KILOWATTS | 56.92 | BTU'S PER MINUTE        | 
KILOWATTS | 4.425x10(4)   | FOOT POUNDS PER MINUTE  | 
KILOWATTS     | 737.6 | FOOT POUNDS PER SECOND  | 
KILOWATTS | 1.341 | HORSEPOWER | 
KILOWATTS | 14.34 | KILOGRAM-CALORIES/MIN   | 
KILOWATTS | 10(3) | WATTS | 
KILOWATT-HOURS | 3415 | BRITISH THERMAL UNITS   | 
KILOWATT-HOURS | 2.655x10(6)   | FOOT POUNDS | 
KILOWATT-HOURS | 1.341 | HORSEPOWER-HOURS        | 
KILOWATT-HOURS | 3.600x10(6)   | JOULES  | 
KILOWATT-HOURS | 860.5 | KILOGRAM-CALORIES       | 
KILOWATT-HOURS | 3.671x10(5)   | KILOGRAM-METERS | 
LOG(10) N | 2.303 | LOG(6) N or In N        | 
LOG(6) N or In N        | 0.4343        | LOG(10) N | 
METERS | 100 | CENTIMETERS | 
METERS | 3.2808        | FEET | 
METERS | 39.37 | INCHES | 
MILES       | 5280 | FEET | 
MILES | 1.6093        | KILOMETERS | 
MILES PER HOUR | 88 | FEET PER MINUTE | 
OUNCES | 28.35 | GRAMS | 
OUNCES PER SQUARE INCH  | 0.0625        | POUNDS PER SQUARE INCH  | 
PINTS(DRY) | 33.60 | CUBIC INCHES | 
PINTS(LIQ) | 28.87 | CUBIC INCHES | 
POUNDS | 453.6 | GRAMS       | 
POUNDS | 16 | OUNCES | 
POUNDS OF WATER | 0.01602       | CUBIC FEET | 
POUNDS OF WATER | 27.68 | CUBIC INCHES | 
POUNDS OF WATER | 0.1198        | GALLONS | 
POUNDS OF WATER PER MIN | 2.669x10(-4)  | CUBIC FEET PER SECOND   | 
POUNDS PER CUBIC FOOT   | 5.787x10(-4)  | POUNDS PER CUBIC INCH   | 
POUNDS PER SQUARE FOOT  | 0.01602       | FEET OF WATER | 
POUNDS PER SQUARE INCH  | 0.06804       | ATMOSPHERES | 
POUNDS PER SQUARE INCH  | 2.307 | FEET OF WATER | 
QUARTS | 32 | FLUID OUNCES | 
QUARTS(DRY) | 67.20 | CUBIC INCHES | 
QUARTS(LIQ) | 57.75 | CUBIC INCHES | 
RODS                    | 16.5 | FEET | 
SQUARE CENTIMETERS      | 0.1550        | SQUARE INCHES | 
SQUARE INCHES | 6.452 | SQUARE CENTIMETERS      | 
SQUARE MILES | 640 | ACRES | 
SQUARE MILES | 27.880x10(6)  | SQUARE FEET | 
SQUARE YARDS | 0.8361        | SQUARE METERS | 
TEMP(DEGREES C)+17.8    | 1.8 | TEMP(DEGREES F) | 
TEMP(DEGREES F)-32      | 5/9 | TEMP(DEGREES C) | 
YARDS | .9144 | METERS | 
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7-110   INCHES AND FRACTIONS DECIMAL VALUES 

Table1-1:  Decimals of a foot for each 1/16 of an inch 

Inch 0” 1” 2” 3” 4” 5” 6” 7” 8” 9” 10” 11” 
0” .0000 .0833 .1667 .2500 .3333 .4167 .5000 .5833 .6667 .7500 .8333 .9167 
1/16” 
1/8” 
3/16” 

.0052 
0.104 
.0156 

.0885 

.0938 

.0990 

.1719 

.1771 

.1823 

.2552 

.2604 

.2656 

.3385 

.3438 

.3490 

.4219 

.4271 

.4323 

.5052 

.5104 

.5156 

.5885 

.5938 

.5990 

.6719 

.6771 

.6823 

.7552 

.7604 

.7656 

.8385 

.8438 

.8490 

.9219 

.9271 

.9323 
1/4” .0208 .1042 .1875 .2708 .3542 .4375 .5208 .6042 .6875 .7708 .8542 .9375 
5/16” 
3/8” 
7/16” 

.0260 

.0313 

.0365 

.1094 

.1146 

.1198 

.1927 

.1979 

.2031 

.2760 

.2813 

.2865 

.3594 

.3646 

.3698 

.4427 

.4479 

.4531 

.5260 

.5313 

.5365 

.6094 

.6146 

.6198 

.6927 

.6979 

.7031 

.7760 

.7813 

.7865 

.8594 

.8646 

.8698 

.9427 

.9479 

.9531 
1/2” .0417 .1250 .2083 .2917 .3750 .4583 .5417 .6250 .7083 .7917 .8750 .9583 
9/16” 
5/8” 
11/16” 

.0469 

.0521 

.0573 

.1302 

.1354 

.1406 

.2135 

.2188 

.2240 

.2969 

.3021 

.3073 

.3820 

.3854 

.3906 

.4635 

.4688 

.4740 

.5469 

.5521 

.5573 

.6302 

.6354 

.6406 

.7135 

.7188 

.7240 

.7969 

.8021 

.8073 

.8802 

.8854 

.8904 

.9635 

.9688 

.9740 
3/4” .0625 .1458 .2292 .3125 .3958 .4792 .5625 .6458 .7292 .8125 .8958 .9792 
13/16” 
7/8” 
15/16” 

.0677 

.0729 

.0781 

.1510 

.1563 

.1615 

.2344 

.2396 

.2448 

.3177 

.3229 

.3281 

.4010 

.4063 

.4115 

.4844 

.4896 

.4948 

.5677 

.5729 

.5781 

.6510 

.6563 

.6615 

.7344 

.7396 

.7748 

.8177 

.8229 

.8281 

.9010 

.9063 

.9115 

.9844 

.9896 

.9948 

Table 1.2:   Decimals of an inch for each 1/16 of an inch 

Fraction Decimal Fraction Decimal Fraction Decimal Fraction Decimal 
1/16” .0625” 5/16” .3125 9/16” .5625 13/16 .8125 
1/8” .1250” 3/8” .3750” 5/8” .6250” 7/8” .8750” 
3/16” .1875” 7.16 .4375” 11/16” .6875” 15/16” .9375” 
1/4” .2500” 1/2" .5000” 3/4” .7500” 1” 1.0000” 
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7-120    TRENCH EXCAVATION FOR SLOPE PIPES

Use the following sketch to calculate trench excavations for slope pipes. 

Figure 7-1:  Trench Excavation for Slope Pipes 
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7-130  TRENCH EXCAVATION FOR UNDERDRAIN CARRIER PIPES 

Use the following sketch to calculate trench excavations for underdrain carrier pipes. 

Figure 7-2:  Trench Excavation for Underdrain Carrier Pipes 

Note:  All backfill material is included in the four Underdrain Carrier Pipe items. 
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7-140  UNIFIED SOIL CLASSIFICATION 

The following table shows the Unified Soil Classification system. 
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7-150  AASHTO SOIL TERMINOLOGY 

AASHTO soil terminology comes from AASHTO M 145, “Classification of Soils and Soil-
Aggregate Mixtures for Highway Construction Purposes.”  Aggregate terminology comes from 
AASHTO M 147, “Materials for Aggregate and Soil-Aggregate Subbase, Base and Surface 
Courses.” 

Basic AASHTO soil terminology terms include: 

Boulders & Cobbles:  Material retained on a 75 mm (3 in) sieve. 

Gravel:  Material passing a 75 mm (3 in) sieve and retained on a 2.00 mm (No. 10) sieve. 

Coarse Sand:  Material passing a 2.00 mm sieve (No. 10) and retained on a 0.475 mm 
(No. 40) sieve. 

Fine Sand:  Material passing a 0.475 mm (No. 40) sieve and retained on a 0.075 mm 
(No. 200) sieve. 

Silt-Clay:  Material passing a 0.075 mm (No. 200) sieve. 

Silt Fraction:  Material passing the 0.075 mm (No. 200) sieve and larger than 0.002 mm. 

Clay Fraction:  Material smaller than 0.002 mm. 

Silty:  Material passing a 4.75 mm (No. 4) sieve with a PI ≤ 10. 

Clayey:  Material passing a 4.75-mm (No. 4) sieve with a PI ≤ 11. 

Coarse Aggregate:  Aggregate retained on the 2.00 mm sieve and consisting of hard, 
durable particles, or fragments of stone, gravel, or slag.  A wear requirement (AASHTO 
T 96) is normally required. 

Fine Aggregate:  Aggregate passing the 2.00 mm (No. 10) sieve and consisting of 
natural or crushed sand, and fine material particles passing the 0.075 mm (No. 200) sieve.  
The fraction passing the 0.075 mm (No. 200) sieve shall not be greater than two-thirds of 
the fraction passing the 0.425 mm (No. 40) sieve.  The portion passing the 0.425 mm 
(No. 40) sieve shall have a LL ≤ 25 and a PI ≤ 6.   Fine aggregate shall be free from 
vegetable matter and lumps or balls of clay. 

Note:  These definitions are AASHTO definitions and are slightly different than those of 
the Unified Soil Classification system (ASTM). 
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The following table shows the AASHTO soil classification system (from AASHTO M 
145). 
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7-160  BOLT IDENTIFICATION MARKINGS 
Material Notes 

1. Low or Medium Carbon Steel

2. Medium Carbon Steel

3. Low Carbon

4. Low Carbon Martensite

5. Weathering Steel

6. Alloy Steel

7. Medium Carbon Alloy

Treatment 

1. Cold drawn

2. Quenched and tempered
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7-170  REINFORCING STEEL BAR MARKINGS 

Bar identification markers on deformed reinforcing steel bars may be oriented as illustrated or 
rotated 90° and consist of: 

• Letter or symbol for the Producing Mill

• Bar Size

• Type of Steel

• Grade

Grade marking may be placed within a deformation space or may be a “Grade Line” placed 
along the length of the bar on the front or back.  “Grade Lines” should not be confused with the 
“Main Ribs,” which are also found on reinforcing bars.   

Typical examples of deformed reinforcing steel bars identification are shown in the following 
illustration. 

Figure 7-3:  Identifying Deformed Reinforcing Steel Bars 
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7-180  REINFORCING STEEL UNIT WEIGHTS 

Rebar is sized nominally in eighths of an inch of the bar’s diameter.  For example, a #3 bar has a 
diameter of ⅜ in and a #6 bar has a diameter of ¾ in.  A #10 bar has a diameter of 10/8 in, which 
equals 1 ¼ in. 

The following chart shows Imperial and metric deformed reinforcing steel bars sizes, diameters, 
and weights. 

---------------------------------------------------- 
Imperial Diameter lbs/  Diameter Metric 
Bar Size (in)   lineal ft (mm)  Bar Size 
---------------------------------------------------- 
No. 2 0.250 0.167 6.35  No. 6 

No. 3 0.375 0.376 9.52  No. 10 

No. 4 0.500 0.668 12.7  No. 13 

No. 5 0.625 1.043 15.8  No. 16 

No. 6 0.750 1.502 19.05 No. 19 

No. 7 0.875 2.044 22.22 No. 22 

No. 8 1.000 2.670 25.4  No. 25 

No. 9 1.128 3.400 28.65 No. 29 

No. 10  1.270 4.303 32.25 No. 32 

No. 11  1.410 5.313 35.81 No. 36 

No. 14  1.693 7.650 43.0  No. 43 

No. 18  2.257 13.60 57.33 No. 57 
---------------------------------------------------- 

7-190  WELDED WIRE MESH 

Welded wire mesh is designated by its mesh size.  For example, a 6 in x 6 in mesh size is 
designated as 6x6 W1.4/1.4.  The “6x6” is the horizontal and vertical spacing of the strands in 
inches.  “1.4/1.4” is the “W” number, which is the wire size (longitudinal/transverse) in cross 
sectional area measured in 1/100’s of a square inch.  A “W” value of 1.4 is 1.4 hundredths of a 
square inch. 

The equivalent welded wire mesh size in metric units is 152 x 152 mm with a “MW” value 
(Metric W) of 9.1 mm2. 

Previously, woven wire mesh wire size was expressed by wire gauge, rather than by cross 
sectional area in hundredths of a square inch.  What currently is designated as 6x6 W1.4/1.4 
woven wire mesh was designated as 6x6 W10/10 wire gauge. 
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The following chart shows Imperial and metric woven wire mesh sizes, with equivalent wire 
gauge sizes for 2x2, 3x3, and 4x4 sizes. 

---------------------------------------------------- 
Imperial Mesh Gauge Mesh Metric Mesh 
Size(in)    Size(Wire   Size(mm) 

Gauge) 
----------------------------------------------------- 
2x2 W4.0/4.0 2x2 - 4/4  50x50 MW25.8/25.8 

2x2 W2.9/2.9 2x2 - 6/6  50x50 MW18.7/18.7 

2x2 W2.1/2.1 2x2 - 8/8  50x50 MW13.3/13.3 

2x2 W1.4/1.4 2x2 - 10/10  50x50 MW9.1/9.1 

2x2 W0.9/0.9 2x2 - 12/12  50x50 MW5.6/5.6 

2x2 W0.5/0.5 2x2 - 14/14  50x50 MW3.2/3.2 

2x2 W0.3/0.3 2x2 - 16/16  50x50 MW2.0/2.0 

3x3 W2.1/2.1 3x3 - 8/8   76x76 MW13.3/13.3 

3x3 W1.4/1.4 3x3 - 10/10  76x76 MW9.1/9.1 

3x3 W0.9/0.9 3x3 - 12/12  76x76 MW5.6/5.6 

3x3 W0.5/0.5 3x3 - 14/14  76x76 MW3.2/3.2 

4x4 W4.0/4.0 4x4 -4/4 102x102 MW25.8/25.8 

4x4 W2.9/2.9 4x4 - 6/6  102x102 MW18.7/18.7 

4x4 W2.1/2.1 4x4 - 8/8  102x102 MW13.3/13.3 

4x4 W1.7/1.7 4x4 - 9/9  102x102 MW11.1/11.1 

4x4 W1.4/1.4 4x4 - 10/10  102x102 MW9.1/9.1 

4x4 W0.9/0.9 4x4 - 12/12  102x102 MW5.6/5.6 

4x4 W0.7/0.7 4x4 - 13/13  102x102 MW4.2/4.2 

4x4 W0.5/0.5 4x4 - 14/14  102x102 MW3.2/3.2 

----------------------------------------------------- 
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The following chart shows Imperial and metric woven wire mesh sizes, with equivalent wire 
gauge sizes for 6x6 and 12x12 sizes. 

-------------------------------------------------------- 
Imperial Mesh Gauge Mesh Metric Mesh 
Size (in)    Size(Wire   Size (mm) 

Gauge) 
-------------------------------------------------------- 

6x6 W7.4/7.4 6x6 - 0/0  152x152 MW47.6/47.6 

6x6 W6.3/6.3 6x6 - 1/1  152x152 MW40.6/40.6 

6x6 W5.4/5.4 6x6 - 2/2  152x152 MW34.9/34.9 

6x6 W4.7/4.7 6x6 - 3/3  152x152 MW30.1/30.1 

6x6 W4.0/4.0 6x6 - 4/4  152x152 MW25.8/25.8 

6x6 W4.0/2.9 6x6 - 4/6  152x152 MW25.8/18.7 

6x6 W3.4/3.4 6x6 - 5/5  152x152 MW21.7/21.7 

6x6 W2.9/2.9 6x6 - 6/6  152x152 MW18.7/18.7 

6x6 W2.5/2.5 6x6 - 7/7  152x152 MW15.9/15.9 

6x6 W2.1/2.1 6x6 - 8/8  152x152 MW13.3/13.3 

6x6 W1.7/1.7 6x6 - 9/9  52x152 MW11.1/11.1 

6x6 W1.4/1.4 6x6 - 10/10  152x152 MW9.1/9.1 

12x12 W5.4/5.4  12x12 - 2/2  305x305 MW34.9/34.9 
-------------------------------------------------------- 
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7-200  WELD SYMBOLS 
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7-210  BOARD-FEET MEASURE 

Lumber is measured in board-feet.  The following chart shows nominal lumber sizes and 
the number of board-feet in a representative segment of lumber 1 ft long. 

-------------------------- 
Lumber Board-feet per 
Size   linear foot 
(in)  of lumber 
-------------------------- 
1x1   0.083 
1x2 0.167 
1x3 0.250 
1x4 0.333 
1x6 0.500 
1x8 0.667 
1x10  0.833 
1x12  1.000 

2x2 0.333 
2x4 0.667 
2x6 1.000 
2x8 1.333 
2x10  1.667 
2x12  2.000 

4x4 1.333 
4x6 2.000 
4x8 2.667 
4x10  3.333 
4x12  4.000 

6x6 3.000 
6x8 4.000 
6x10  5.000 
6x12  6.000 

8x8 5.333 
8x10  6.667 
8x12  8.000 

10x10 8.333 
10x12 10.000 

12x12 12.000 
-------------------------- 

Section VII – Tables and Charts               VII-21 



 



STATE OF VERMONT 

AGENCY OF TRANSPORTATION 

CONSTRUCTION SECTION 

2015 

ENGLISH/METRIC 

CONSTRUCTION MANUAL 

SECTION VIII 

EVALUATIONS 

Section VIII – Evaluations       VIII-1 



8-100  GENERAL 

8-100.10  Employee Evaluations 

The VTrans employee evaluation process is an opportunity to provide the employee with 
feedback of their performance as prescribed in the performance expectations section of 
their Annual Performance Evaluation and to detail new duties and expectations for the 
next evaluation period.  Constructive feedback for areas requiring improvement or 
recognition of exemplary performance shall be clearly documented. 

Employee evaluations will be completed annually by each employee’s supervisor, 
submitted to the Division Administration for review and signature, reviewed with the 
supervisor, and then reviewed with the employee as spelled out in the Vermont State 
Employee’s Contract. 

The Vermont State Employee’s Contract is available online at the following URL: 

http://humanresources.vermont.gov/labor-relations/labor-relations-policies/
collective-bargining-agreements 

Each supervisor will keep track of when employee evaluations are due. Further guidance 
on completing employee evaluations can be found in A Guide to the State Performance 
Management System and is available at the following URL: 

http://humanresources.vermont.gov/forms 

8-100.20  Temporary Employee Evaluations 

The Resident Engineer will conduct temporary employee evaluations and submit them to 
the Regional Construction Engineer for review.  The Resident Engineer will present the 
evaluation to the employee and issue an employee rating.  The final version of the 
employee’s rating, with the appropriate signatures, will be forwarded to the Construction 
Executive Services Coordinator. 

8-100.30  Consultant Performance Evaluations 

The Construction Section supplements its full-time inspection staff with Consultant 
Inspectors.  The evaluation of each Consultant Inspector is an essential piece in the 
selection of consultant firms that supply construction inspection services. 
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For each Consultant Inspector that is assigned to the Resident Engineer, the Consultant 
Performance Evaluation (Appendix H-1) form should be completed on a project-by-
project basis at the end of each construction season, but no later than January 15th of the 
following year.  However, if the Resident Engineer is experiencing performance issues 
with a specific Consultant Inspector, it should be documented immediately in a 
Consultant Performance Evaluation.  The Resident Engineer should solicit comments 
and/or feedback from other VTrans employees who may have first-hand knowledge of 
the Consultant’s performance. 

The following list is a step-by-step procedure for preparing, distributing, and processing 
Consultant Performance Evaluations at the end of the construction season. 

Preparation of the Consultant Performance Evaluation: 

1. The Resident Engineer will complete the evaluation form electronically with
added comments and/or feedback from VTrans employees who have worked
directly with the Consultant Inspector, if appropriate.

2. The Resident Engineer will email the completed Consultant Performance
Evaluation form to Regional Construction Engineer for review and comment.
A copy of the form will also be emailed to the Regional Administrative
Services Technician.

3. The Regional Construction Engineer will review the Consultant Performance
Evaluation form and respond via email to Resident Engineer, and Regional
Administrative Services Technician, with their comments and/or approval.

4. The Resident Engineer will make any adjustments to the Consultant
Performance Evaluation form if necessary.

If no adjustments to the Consultant Performance Evaluation form are necessary, the 
evaluation shall be distributed as outlined in the following sections. 

Distribution of the Consultant Performance Evaluation: 

1. If adjustments to the Consultant Performance Evaluation form are required,
the Resident Engineer will make them to the final electronic document and
forward it to the Regional Administrative Services Technician.

2. The Regional Administrative Services Technician will save the completed
Consultant Performance Evaluation form on the Z:/” drive file as a .pdf file in
an appropriate folder.
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3. The Regional Administrative Services Technician will email copy of the 
Consultant Performance Evaluation form along with a completed Consultant 
Cover Letter (Appendix H-2) to the Consultant Inspector’s firm for their 
review. 

4. The Regional Administrative Services Technician will forward an electronic 
copy of the Consultant Performance Evaluation form to the Construction 
Executive Assistant for filing in the appropriate Consultant Inspector’s firm 
file. 

Assessment of the Consultant Performance Evaluation by the Consultant Inspector’s 
Firm: 

1 When the Consultant Inspector’s firm receives the Consultant Performance 
Evaluation form and the Consultant Cover Letter cover letter, they shall be 
forwarded to the appropriate Consultant Inspector for their review and/or 
comment.  

2 If either the Consultant Inspector or the firm has any objections to the 
evaluation, they have thirty days to respond to Regional Construction 
Engineer. 

Consultant Inspector’s Appeal Process: 

1. If the Consultant Inspector or the Consultant Inspector’s firm appeals the 
evaluation, the Regional Construction Engineer shall meet with the Resident 
Engineer to conduct a thorough review of the evaluation and develop a 
response to the Consultant’s objections. 

Consultant Inspector Evaluation Tracking Process: 

1. The Regional Administrative Services Technician will track the Consultant 
Inspector evaluation process and maintain a record of the status of all 
Consultant Inspector evaluations within their region.  This method for 
tracking the status of these evaluations should be available for review by their 
Regional Construction Engineer. 

2. The Regional Construction Engineer will ensure that each Consultant 
Inspector receives an evaluation. 
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8-100.40  Prime Contractor Performance Evaluations 

The Prime Contractor performance evaluation process is an opportunity to provide the 
Prime Contractor valuable feedback on their performance.  Prime Contractor evaluations 
also play an important role during the project prequalification process.  These evaluations 
are included in the information packet used by the Prequalification Committee in forming 
their decisions to accept, deny, or modify the number of projects a Contractor is able to 
work on at any given time. 

The Resident Engineer will complete the Prime Contractor Performance Evaluation 
(Appendix H-3) form upon the completion and acceptance of the project contract.  
When a project is held over a construction season for minor issues (such as vegetation 
growth, landscape plantings, etc.), the Resident Engineer will prepare the Prime 
Contractor Performance Evaluation as soon as possible after the Final Inspection is held. 

However, the Prime Contractor Performance Evaluation may be completed at any time 
to document specific performance issues of the Prime Contractor that may be taking 
place on the project.  The Construction Specialists (Environmental Engineer, Paving 
Engineer, and/or Structures Engineer) may request that the Resident Engineer complete a 
Prime Contractor Performance Evaluation form at any time to document any apparent 
performance problems. 

The following process outlines the procedure that should be followed for Prime 
Contractor evaluations. 

1. The Resident Engineer will complete all sections of the Prime Contractor
Performance Evaluation including those sections that cover work performed
by Subcontractors.  The Prime Contractor is responsible for the quality of the
work performed by their forces as well as all Subcontractors. The
Subcontractor’s name will be included in the Prime Contractor Performance
Evaluation if they worked on the project.

2. The Resident Engineer will include an explanation in the Prime Contractor
Performance Evaluation for all unsatisfactory work that elicits a “No”
response.

3. If any of the Construction Specialists have any concerns, they will present
their comments to the Resident Engineer by the Final Inspection for
consideration to be included in the Resident Engineer’s evaluation.
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4. The Resident Engineer will email the Prime Contractor Performance 
Evaluation to the Regional Construction Engineer for review and comments, 
as well as to the appropriate Construction Specialists and Regional 
Administrative Services Technician. 

5. The Regional Construction Engineer and Construction Specialists will review 
the Prime Contractor Performance Evaluation and respond to the Resident 
Engineer with their comments or approval. 

6. The Resident Engineer will incorporate any necessary comments.  If no 
revisions to the Prime Contractor Performance Evaluation are required, the 
Regional Construction Engineer will notify the Resident Engineer by email 
that they are satisfied with the evaluation.  The Regional Administrative 
Services Technician will then forward the Prime Contractor Performance 
Evaluation to the Prime Contractor. 

The following is the distribution process for a Prime Contractor Performance Evaluation 
with an overall evaluation of 80% or above: 

1. The Resident Engineer will make any required adjustments to the Prime 
Contractor Performance Evaluation and email copies to the Regional 
Construction Engineer and Regional Administrative Services Technician for 
distribution. 

2. The Regional Administrative Services Technician will save the Prime 
Contractor Performance Evaluation on the “Z:/” drive as a .pdf file in the 
appropriate folder. 

3. The Regional Administrative Services Technician will email the Prime 
Contractor Performance Evaluation with a Contractor Cover Letter 
(Appendix H-4) to the appropriate Prime Contractor, as well as to the 
Construction Engineer, the Construction Services Engineer, the 
Administrative Services Technician in Construction’s Headquarters, and the 
Prequalification Technician in Contract Administration. 

The following is the distribution process for a Prime Contractor Performance Evaluation 
with an overall evaluation of less than 80% (or when 50% or more of the questions are 
answered “No” in any section): 

1. The Resident Engineer will make any required adjustments to the Prime 
Contractor Performance Evaluation and email copies to the Regional 
Construction Engineer and Regional Administrative Services Technician. 

Section VIII – Evaluations                                                                                                                                    VIII-6 



2. The Regional Administrative Services Technician will save the Prime
Contractor Performance Evaluation on the “Z:/” drive as a .pdf file in the
appropriate folder.

3. Regional Administrative Services Technician will email the Prime Contractor
Performance Evaluation with a Contractor Concern Cover Letter (Appendix
H-5) to the appropriate Prime Contractor, as well as to the Construction
Engineer, the Construction Services Engineer, the Administrative Services
Technician in Construction’s Headquarters, and the Prequalification
Technician in Contract Administration.

The following is the Prime Contractor Performance Evaluation appeal process: 

1. If the Prime Contractor appeals the findings of the Prime Contractor
Performance Evaluation, the Regional Construction Engineer and Resident
Engineer shall meet to review the evaluation together and discuss whether any
changes shall be considered.

2. The Regional Construction Engineer shall respond to the Prime Contractor’s
appeal after a thorough review, and inform the Prime Contractor that they may
extend their appeal to the Construction Engineer.

3. Prime Contractor has thirty days to appeal to the Construction Engineer.

4. The Regional Administrative Services Technician will send a response letter
to the Prime Contractor and save a copy of the letter on the “Z:/” drive in the
appropriate folder.

The following is the Prime Contractor Performance Evaluation tracking process: 

1. The Regional Administrative Services Technician will track the Prime
Contractor evaluation process and maintain a record of the status of all Prime
Contractor evaluations within their region.  This method for tracking the status
of these evaluations should be available for review by their Regional
Construction Engineer.

2. The Regional Construction Engineer will ensure that each Prime Contractor
receives an evaluation.

3. The Regional Administrative Services Technician will notify the Regional
Construction Engineer if the Prime Contractor has not received an evaluation
within 90 days of the Completion and Acceptance issuance date.  The
Regional Construction Engineer will follow up with the Resident Engineer to
complete the Prime Contractor Performance Evaluation.
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4. The Regional Administrative Services Technician will enter the “Contractor
Evaluation Completion Date” and “Evaluation to Contractor Date” into CTS
under the Finals tab.

8-100.50  Subcontractor Performance Evaluation 

Subcontractor performance evaluations provide important information regarding a 
specific Subcontractor’s performance to Construction Management and to the 
Prequalification Committee. 

The Resident Engineer will complete the Subcontractor Performance Rating (Appendix 
H-6) form once the Subcontractor has finished their work on the project or upon issuance 
of the project’s Completion and Acceptance, whichever occurs last. 

The following process outlines the procedure that should be followed for Subcontractor 
evaluations. 

1. The Resident Engineer will complete the Subcontractor Performance Rating as
soon as the Subcontractor has completed their work.  However, if this is not
possible, the very latest that the evaluation will be completed is 90 days after the
project’s Completion and Acceptance has been issued.

2. The Resident Engineer will email the Subcontractor Performance Rating to the
Regional Construction Engineer for review and comments, as well as to the
Regional Administrative Services Technician.

3. The Regional Construction Engineer will review the Subcontractor Performance
Rating and respond to the Resident Engineer with their comments or approval.  If
no adjustments need to be made to the Subcontractor Performance Rating, than it
is ready for distribution.

The following is the Subcontractor Performance Rating distribution process: 

1. The Regional Administrative Services Technician will save the Subcontractor
Performance Rating on the “Z:/” drive as a .pdf file in the appropriate folder.

2. The Regional Administrative Services Technician will email the Subcontractor
Performance Rating with a Contractor Cover Letter to the appropriate Prime
Contractor, with a copy going to the Subcontractor, as well as to the
Administrative Services Technician in Construction’s Headquarters and the
Prequalification Technician in Contract Administration.
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The following is the Subcontractor Performance Rating tracking process: 

1. The Regional Administrative Services Technician will track the Subcontractor
evaluation process and maintain a record of the status of all Subcontractor
evaluations within their region.  This method for tracking the status of these
evaluations shall be available for review by their Regional Construction
Engineer

2. The Regional Construction Engineer shall ensure that each Subcontractor
receives an evaluation.

3. The Regional Administrative Services Technician will notify the Regional
Construction Engineer if the Subcontractor has not received an evaluation
within ninety days of the Completion and Acceptance issuance date.  The
Regional Construction Engineer will follow up with the Resident Engineer to
complete the Subcontractor Performance Rating and to verify that a copy is
sent to the Prime Contractor.
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9-100  SITEMANAGER 

9-100.10  General 

The SiteManager User Manual is a reference document for users of the AASHTO 
SiteManager application.  The user should refer to this manual when they have a question 
related to the use of SiteManager; or they may contact their Construction Regional 
Technician.  The manual describes all of the SiteManager components, including their 
purpose, functions, and how to use them. The manual may be found at 
Z:\Manuals\SiteManager 3.9 Users Reference. 

By using the SiteManager User Manual, it is assumed that the user is authorized to use 
every function provided by the application.  In actual usage, some SiteManager functions 
can only be used by the System Administrator, Project Manager, or Headquarters 
personnel with global contract authority.  Some users will only be permitted to view 
certain panels.  In most cases, this manual does not identify the VTrans personnel who 
will have the authority to use each function. 

Guidance on the use of SiteManager specifically for VTrans has been subdivided 
amongst the three manuals. SiteManager guidance for Resident Engineers and Inspectors 
is located in the Construction Manual. The Regional Office Staff will find guidance for 
their needs listed in the Regional Process Manual (RPM), and Headquarters Staff located 
in Montpelier will be guided by the Headquarters Manual (HM). 

Note:  The Headquarters Manual is under development and the first edition is expected to 
be published in the near future.  

The following is a brief description of the SiteManager sections under each of the other 
two VTrans manuals. 

Regional Process Manual (RPM):  Each section addresses a specific procedure related 
to duties of the Regional Technician or Regional Administrative Services Technician. 

Activating a Project:  This section outlines the necessary steps to activate a contract in 
SiteManager.  The process involves verifying project title and number, vendor 
information, contract dollar amounts, liquidated damage rates, and other project 
information. 

Subcontracts:  The Subcontractor section describes the process of adding a Subcontractor 
to a contract.  It describes the process of adding all of the available vendor equipment, 
personnel, and supervisor information. 

Estimates:  The Estimates section describes the process of generating a Bi-weekly 
Estimate, as well as what reports need to be printed and distributed. 
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Change Orders:  The Change Orders section is limited to the procedures utilized by the 
Regional Technician, only.  This describes the process of how an approved Change 
Order (Appendix A-1) is entered into a contract and illustrates where information is 
obtained from for the different steps of the Change Order process. 

Stockpiles:  The Stockpiles section describes the process of entering a stockpile payment 
into SiteManager for a paid invoice and how to close out a stockpile payment. 

Liquidated Damages:  The Liquidated Damages section describes the process of 
determining and assessing liquidated damages on a contract, how to determine the dollar 
amount of liquidated damages, the amount of days for liquidated damages, and the 
distribution of liquidated damages. 

Headquarters Manual (HM): Each section addresses a specific procedure related to 
duties of the IT Support Technician and Finals Engineer.  

Passing a Contract into SiteManager:  This section describes the process of loading a 
contract into SiteManager from LAS. 

Adding New Equipment/Personnel/Supervisor to Master List:  The Adding New 
Equipment/Personnel/Supervisor to Master List section describes the process of adding 
any new equipment/personnel/supervisor that is not in the Vendor Master List.  It 
indicates what information is needed and entered into the master list for vendor 
equipment/personnel/supervisors. 

Final Quantities:  The Final Quantities section describes the process of applying 
appropriate quantity adjustments so that the final quantities in SiteManager are correct. It 
also outlines the paperwork that needs to be sent to the Contractor for final quantities. 

Final Estimate:  The Final Estimate section describes the process for creating and sending 
the final estimate to the Contractor for signing.  It also details the appropriate paperwork 
needed. 

9-100.20 Subcontractors 

This Subcontractor section is limited to the procedure utilized by the Resident Engineer 
to view the current approved Subcontractors for their project.  

To view the current approved Subcontractors for your project: 

1. Log into SiteManager

2. Double click on Contract Administration(+)

3. Double click on Contract Management(+)

4. Double click on Subcontracts

Section IX – SITEMANAGER   IX-3 



5. Choose your contract

6. You can now see the list of approved Subcontractors for your project.

Another way to view the approved Subcontractors for your project is to: 

1. Log into Citrix

2. Click on Network Windows Explorer

3. Select My Computer

4. Double click on constrct$ (gwyfs01)’(G:) for the G:\

5. Double click on Project Correspondence

6. Find your project folder (filed by CES year, Region, CES number and Project
Name)

7. Double click on the folder Subcontracts

8. Open the latest Subcontractor Approval Memo (Appendix B-14) as this
memo will list all the approved Subcontractors for your project.

The Resident Engineer may also email the Regional Technician or Program Services 
Clerk for the latest Subcontractor list. 

9-100.30 Daily Work Report 

This section describes the process of filling out and approving a Daily Work Report 
(Appendix B-2).  The process includes entering project comments, Contractor 
equipment, personnel, staff, and item quantities. A complete step-by-step guide on 
drafting and entering a Daily Work Report into SiteManager can be found under Daily 
Work Report – Guidance and Procedures (Appendix B – 17). 
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9-100.40 Adding Equipment, Supervisors, and Personnel 

To add or remove equipment from your contract, select Daily Work Reports from the 
Main Panel in SiteManager. 

 

Figure 9-1: SiteManager Main Panel 

In Daily Work Reports, select Reference Tables. 

 

Figure 9-2: Daily Work Report panel 
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In Reference Tables, select Contract Master List. 

 

Figure 9-3: Reference Tables panel 

In Select Contract Vendor, choose the contract from the list.  

Note: Contracts can be sorted by any of these columns by clicking on the column header. 

 

Figure 9-4: Select Contract Vendor panel, Contract ID menu 
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This window lists the Contractors and Subcontractors currently assigned to the contract. 
Select the Contractor you wish to make changes to. 

Figure 9-5: Select Contract Vendor panel, Vendor menu 

The equipment master list is displayed for this Contractor because it was selected in the 
category header. This window’s left column lists all equipment known for this 
Contractor. The right window shows any equipment already added to the contract and 
available for entry into a Daily Work Report. To add or remove equipment, click to 
highlight the equipment piece and then select the Add or Remove button.  Multiple items 
can be selected at one time. Again, clicking on its column heading can change which 
column sorts the list. 

Figure 9-6: Contract Master List panel, Equipment category 

Category header: 
Select between 
Equipment and 
Personnel here 
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The process is the same for changing personnel, supervisors (shown below), and staff 
members. Just select the appropriate category in the header. If information for other 
Contractors needs to be adjusted, close windows until you get back to the Select Contract 
Vendor window. 

Figure 9-7: Contract Master List panel, Supervisor category 

If the piece of equipment, personnel, or individual cannot be located in the master lists, 
please notify the Construction IT Support Technician by email to update the master list. 
For equipment, include as much information as possible to identify it properly: Year, 
Make, Model, Type, Contractor’s ID # (preferred) or Serial # (i.e. 2006 Cat D9 Bulldozer 
PI-0363 or 2010 Mack R3000 tri axle 18yd dump truck PI-3445).  The major pieces of 
equipment directly involved in the construction of the project are of particular tracking 
importance.  Secondary equipment such as trailers for hauling equipment, pickups, hand 
tools, walk behind tampers, or similar items do not need to be incorporated in the master 
list. 

If a piece of equipment, personnel, or individual on the master list is no longer with the 
Contractor, please notify the IT Support Technician so the list can be updated. 

Once changes have been made to the master list, a notification will be sent out that the 
new items are ready for use. 

9-100.50 Change Order 

This Change Order section describes the process of how to approve a Change Order.  A 
complete step-by-step guide on developing and executing a Change Order can be found 
under Drafting and Executing Change Orders – Guidance and Procedures (Appendix 
B-23).  It illustrates where information is obtained for the different steps of the Change 
Order process. 
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Once all signature approval levels have been set, those individuals will be prompted via 
email to go into SiteManager and electronically sign the Change Order:  

From: oracle.aot@ [mailto:state.vt.usoracle.aot@state.vt.us]  
Sent: Monday, March 11, 2013 3:28 PM 
To: Judy.Gilmore@ 
Subject: SiteManager CO approval required  
Importance: High 

jgilmore 

Contract CO Nbr Description 

11031102 005 WINHALL STP CULV (22) 

This message was automatically generated DO NOT REPLY 

Figure 9-8: Sample Oracle email 

When the Resident Engineer has received the Oracle email notification that the Change 
Order is awaiting approval, they will perform the following steps to approve the Change 
Order.  This process shall be completed in a timely manner (two days or less) upon 
receipt of the email. 

Approval of the Change Order:  

MAIN PANEL > Change Orders > Change Orders MAINTENANCE > Change Orders 
REVIEW/APPROVE 

1. Select the Contract and Change Order. 

2. Click on a Recommendation (Approved or Denied) 

3. Enter any remarks by clicking on the Remarks button. 

4. Click on the Remarks button again to close the remarks window. 

5. Click on Save, a window will come up asking to confirm the recommendation. 

6. Click Yes or No. 

The Regional Administrative Services Technician will send a copy of the signed Change 
Order to the Resident Engineer and only then will the Resident Engineer issue payment 
in SiteManager for the appropriate items listed in the Change Order. 
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9-100.60 SiteManager Materials 

This section describes how to access and use the Materials Sampling Checklist Report 
(Appendix B-16). The report provides the Resident Engineer with current status of 
material testing results and certifications for their project.  

The Sampling Checklist Report is included in the Bi-weekly Estimate package that is 
generated by the Regional Technician. This package is sent to the Resident Engineer and 
the Contractor with every estimate and details the material requirements, installed 
quantity, certified quantity, and date certified. 

The report is also used by the Materials Section when writing the Material Certification 
Memo for the project. 

The Sampling Checklist Report can be run by following the steps listed below: 

In SiteManager, open Materials Management. 

Figure 9-9: SiteManager Main Panel 

Open Process List. 

Figure 9-10: Materials Management Panel 
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Double click on Sampling Checklist or click the icon resembling a running blue man, 
either one will open the contract list. 

Figure 9-11: Materials Management Process List Menu 

Choose the contract and click Submit. 

Figure 9-12: Materials Management Sampling Checklist Contract Menu 

Click OK on the Client Job Monitor. 

Figure 9-13: Client Job Monitor Popup Window 
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The report may take a minute or two to run.  Click OK on the DPS Status Monitor 

 

Figure 9-14: DPS Status Monitor Popup Window 

Select Services and Process Status 

 

Figure 9-15: Materials Management Process List Menu  

The report should be the last one in the queue.  Select and double click. 

 

Figure 9-16: SiteManager Process Status Menu 

Select the Output.pdf file, then double click (sometimes a triple click is required). 

 

Figure 9-17: SiteManager Processed Files Menu 
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Sample Report: 

Figure 9-18: Materials Sampling Checklist Report 

For quick checks of the Sampling Checklist Report there is a shorter report that can be 
run: 

In SiteManager open Contractor Payments 

Figure 9-19: SiteManager Main Panel 
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Open Process List. 

 

Figure 9-20 Materials Management Panel 

Double click on Material Testing Requirements 

 

Figure 9-21: Materials Management Process List Menu 

Choose your contract and click Submit 

 

Figure 9-22: Materials Management Testing Requirements Contract Menu 

Click OK on the Client Job Monitor 

 

Figure 9-23: Client Job Monitor Popup Window 

The report may take a minute or two to run. 
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Click OK on the DPS Status Monitor 

Figure 9-24: DPS Status Monitor Popup Window 

Select Services and Process Status 

Figure 9-25: Materials Management Process List Menu 

The report should be the last one in the queue – select and double click. 

Figure 9-26: SiteManager Process Status Menu 

Select the Output.pdf file, then double click (sometimes a triple click is required) 

Figure 9-27: SiteManager Processed Files Menu 
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Sample Report: 

Figure 9-28: Materials Sampling Checklist Testing Requirement Report 

9-100.70 SiteManager Reports 

SiteManager Reports is an invaluable tool that will greatly aid in the duties of the 
Resident Engineer and Inspector.  SiteManager Reports is an Access-based reporting 
application that correlates the information that has been input into SiteManager. 

To access SiteManager Reports, log into Citrix. 

Click on the SiteManager Reports icon on the main Citrix screen. 

Figure 9-29: Sample Citrix Main Menu 
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10-100  CONSTRUCTION SAFETY 

DISCLAIMER:  If any discrepancies are found between this section, Safety, and the VTrans 
Safety Manual, the VTrans Safety Manual will govern the outcome.  The VTrans Safety Manual 
may be found at the following URL: 

http://vtransengineering.vermont.gov/sites/aot_program_development/files/documents/publicatio
ns/Complete_Safety_Manual_2014.pdf 

10-100.10  General 

The Construction Section policy on safety can be easily summarized with the following 
statement:  

The safety of VTrans employees, the Contractor, and the traveling public is our number 
one priority. 

The Resident Engineers and their staff are responsible for promoting safety on the job 
site.  The Resident Engineers and their staff shall bring any recognized safety issues to 
the immediate attention of the Contractor, specifically their Safety Officer, 
Superintendent, or other competent person.  However, if the Contractor is unwilling to 
address any safety issue on a project, the Resident Engineer has the authority to shut 
down the operation in question until the situation has been remedied.  Refer to Subsection 
107.01 Laws to be Observed and Subsection 105.10 Authority and Duties of the Resident 
Engineer of the Standard Specifications for Construction for more information. 

When it is necessary to shut down a construction operation or project because of a safety 
concern, the Resident Engineer or their representative shall issue a Written Order 
(Appendix A-3) directing the Contractor to discontinue work and include in the Written 
Order the nature of the concern.  The Resident Engineer should then consult with the 
Regional Construction Engineer, the Safety Coordinator for the Construction Section, and 
the VTrans Safety Officer, or the VTrans Hazardous Materials Officer, for further 
guidance.  If any one of these individuals issues a directive related to safety or hazardous 
materials, it shall be followed.  These individuals are familiar with both VOSHA 
regulations and many other pertinent regulations.  They are the authority for VTrans on 
anything pertaining to these matters. 
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10-100.20  Personal Protective Equipment 

The staff of the Construction Section shall be issued the Personal Protective Equipment 
(PPE) required for the safe performance of their work or have access to the required 
equipment.  It is a requirement that PPE be used as necessary during performance of any 
and all inspection work by VTrans personnel or contract work done by Contractor 
personnel.  The Construction Safety Coordinator may be consulted at any time during the 
project to ensure that proper protection against the hazards that exist in the workplace is 
provided.  Employees shall keep all PPE supplied by VTrans in good working order. 

Personal Protective Equipment is designed to protect personnel from health and safety 
hazards that exist in the workplace and its use is required by law.  This is not only a 
requirement for VTrans personnel, but also applies to Consultants working for VTrans. 
Consultants may contact the Construction Section’s Safety Coordinator for additional 
information on PPE. 

From time to time, personnel from other sections, other Agencies, or Departments may 
visit the work zone.  All visitors to the project are required to abide with these safety 
requirements.  An extra hard hat, safety vest, hearing protection, and eye protection 
should be kept on hand in the field office for visitors to use.  The Resident Engineer is the 
responsible party to ensure compliance with the law.  The brief descriptions that follow 
are intended to provide general guidance; you should always seek project specific advice 
to ensure compliance. 

a. Hard Hats:  VTrans provides a protective hard hat for all staff and it requires all
employees to wear hard hats whenever there is a possible danger of head injury
from any work overhead, impact, falling or flying objects, or from electrical
shock and burns.  There are times when a hard hat is not required; however, the
circumstances on a construction project can change quickly.  Developing the habit
of wearing the hard hat ensures the employee won’t inadvertently be placed in a
situation for which they are unprepared.  There are very few situations where a
hard hat would be a detriment so it is a good habit by which to work. If you have
any doubt, wear a hard hat.

b. Safety Vests:  The Construction Section provides high-visibility safety vests to
all its employees.  Safety vests shall be worn when working within the right-of-
way when exposed to traffic or construction equipment.  Each employee shall be
responsible for maintaining their vest in a clean, serviceable condition.  Should a
vest become damaged, misplaced, or no longer in good condition, contact your
supervisor or the Construction Section’s Safety Coordinator to obtain a
replacement.
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c. Foot Protection:  VTrans provides safety shoes for field employees once every
other year and they need to be worn when the danger of falling or rolling objects
exist.  When employees are working on or around electrical devices such as traffic
signals and street lighting, their safety shoes should feature non-metallic toe
protection.

d. Hearing Protection:  Only approved hearing protection is allowed for use during
construction.  The noise level and duration are both factors in determining the
exposure and therefore the required protection.  The chart below provides
duration and sound pressure levels for which hearing protection shall be worn.
Construction operations and equipment likely to exceed the permissible noise
levels include, but are not limited to: Pavers, rollers, jackhammers, cold planers,
rotor milling, pile driving, and blasting.

e. Clothing:  VTrans employees are expected to take the necessary precautions to
protect themselves from over-exposure to weather elements.  Excessive heat, sun,
cold, moisture, and freezing conditions can impair a person’s judgment.
Employees should learn to recognize the signs of dehydration and hypothermia in
themselves and others and take appropriate action.

Duration per 
Day (Hours) 

Sound Pressure 
Level (dBa) 

8 90 

6 92 

4 95 

3 97 

2 100 

1 ~  1 ½ 102 

1 105 

½ 110 

¼  or less 115 
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Proper clothing can protect employees from many other hazards that exist on a 
construction site, such as contact with chemical spills or splatter, raw or 
bituminous concrete, and harmful plants.  Loose or torn clothing should not be 
worn when working around construction equipment or on the work site.  Shorts 
should not be worn when working on any VTrans project. 

f. Eye and Face Protection:  Eye and face protection shall be worn when
employees are exposed to eye or face hazards from flying particles, molten metal,
liquid chemicals, acids or caustic liquids, chemical gases, or other hazardous
chemicals or products.

10-100.30  Lifting and Material Handling 

Improperly lifting or handling heavy or awkward objects is the most common cause of 
occupational injuries.  Back harnesses or back braces are available and may help reduce 
the risk of back injury.  Avoid injuries by using good technique, mechanical lifters, or by 
seeking the assistance of others when working with heavy or awkward objects. 
Employees are encouraged to work smarter. 

10-100.40  Fall Protection 

Employees shall use fall protection equipment when working in a project area that has a 
vertical drop greater than 6 ft (2 m).  There are many forms of fall protection, including 
personal fall arrest systems with lanyards, lifelines, railings, guard rails, and safety nets. 
Each condition where fall protection is required should be evaluated by the Safety Officer 
or qualified individuals to determine the proper type of fall protection equipment. 

The Contractor is responsible for providing fall protection equipment as part of providing 
access for the Resident Engineer to inspect the work.  The Resident Engineer must assess 
the conditions of the work site and determine if they have the appropriate personal fall 
arrest equipment to be used with the contractor’s fall protection system. 

The Resident Engineer and/or inspection staff shall verify that they are outfitted with the 
proper fall protection equipment, provided by the Construction Safety Coordinator, to 
safely inspect the Contractor’s work.  The lack of fall protection equipment on the part of 
the Contractor or required equipment for the Resident Engineer shall not prevent the 
inspection work from occurring. 
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Personal fall arrest equipment must be properly fitted to each employee by qualified 
individuals.  Personal fall arrest equipment must also be periodically inspected by 
qualified individuals to ensure continued proper performance, as an improperly fitting 
harness will not provide the safety functionality for which it was designed.  Failure to 
follow these steps may place the employee in a potentially dangerous situation which 
may result in equipment failure and employee injury or death. 

VTrans employees required to use a personal fall arrest system must be trained in its 
proper use by qualified individuals and acquire a certificate testifying to the successful 
completion of the training.  Contact the Construction Section Safety Coordinator for all 
personal fall arrest system training, fitting, and inspection needs. 

10-100.50  Working Over or Near Water 

Bridge construction and bridge rehabilitation projects are examples of work that typically 
involve work over water where the danger of drowning exists.  Employees working over 
or near water shall wear a U.S. Coast Guard approved personal flotation device.  Fall 
protection systems may in some case negate the need for a personal flotation device. 
Employees should consult the Construction Safety Coordinator with the site-specific 
situation to ensure personal safety.  The Contractor must take additional measures in 
these situations as required by the regulations. 

10-100.60  Traffic Control 

Traffic control in work zones is an essential element of construction work zone safety. 
The Manual on Uniformed Traffic Control Devices (MUTCD) is the State law in 
Vermont.  In addition to this manual, most projects have a traffic control plan or, for 
more straight-forward applications, refer to Section 641 Traffic Control of the Standard 
Specifications for Construction. 

The traffic control package must be meticulously maintained and reflect a clear message 
to the traveling public in order to provide a smooth and safe flow of traffic through the 
project.  The Resident Engineer shall review and evaluate the project traffic control 
package on a daily basis to determine if it is functioning as intended by the design, or if 
improvements over the design can be made to further enhance the safety of the traveling 
public and all personnel within the construction work zone.  The Traffic Operations 
Section and Project Manager should be consulted if there are any significant changes 
anticipated or questions regarding the traffic control package. 
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Traffic patterns change and traffic flows vary throughout the day.  The Contractor should 
have competent people oversee and make any necessary changes to the traffic flow.  Only 
certified flaggers and Uniformed Traffic Control Officers (UTOs) shall be employed to 
manage traffic control.  The UTO’s primary responsibility is to control traffic, but in the 
event the UTO is required to leave their post to perform law enforcement tasks, the 
travelling public’s safety in the construction work zone must be maintained.  If necessary, 
the work may need to be halted until a replacement UTO can be located. 

10-100.70  Excavation 

Excavation and trenching operations are a major focus area in construction safety and 
require careful planning and consideration on the part of the Contractor and the Resident 
Engineer.  The Contractor shall provide a safe work site that meets the regulations for 
excavation and trenching.  The Contractor shall also appoint a competent individual to 
oversee excavation and trenching operations. 

Employees working in an excavated area shall be protected from cave-ins by an adequate 
protective system.  The protective system shall have the capacity to resist, without failure, 
all applied loads.  Adequate egress from the excavated area must be provided, along with 
protection from water, gases, or fumes.  An adequate supply of breathable air must be 
provided to employees in the excavated area.  Any protective system must be properly 
designed for the application; comply with all safety regulations, and have components 
free from damage or defects. 

Depending on the soil type in the excavated area, which is determined by a qualified 
individual, the excavation sides may be sloped, cut back, or benched, providing addition 
protection to employees working in the excavated area. 

The three basic soil types are as follows: 

Type A:  Clay, silty clay, sandy clay, clay loam, silty clay loam, and sandy clay 
loam 

Type B:  Angular gravel (similar to crushed stone), silt, silt loam, sandy loam, 
silty clay loam, and sandy clay loam 

Type C:  Gravel, sand, loamy sand or soils from which water is seeping, or 
submersed, unstable rock 
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The following illustrations show examples of excavated slope configurations in various 
soil types.  Type C soil is the most unstable of the three soil types, and is the default 
“worst case scenario” to plan for when the soil conditions are uncertain.  All examples 
have the indicated slope value ratio as horizontal to vertical (H:V). 

Slope Configurations – Excavations made in Type A soil 

All simple slope excavations 6 m (20 ft) or less in depth shall have a maximum allowable 
slope of ¾:1. 
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All benched excavations 6 m (20 ft) or less in depth shall have a maximum allowable 
slope of ¾:1 and maximum bench dimensions as follows: 

All excavations 2.4 m (8 ft) or less in depth which have unsupported vertically-sided 
lower portions shall have a maximum vertical side of 1.1 m (3.5 ft). 
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All excavations more than 2.4 m (8 ft) but not more than 3.7 m (12 ft) in depth with 
unsupported vertically-sided lower portions shall have a maximum allowable slope of 1:1 
and a maximum vertical side of 1.1 m (3.5 ft). 

Slope Configurations – Excavations made in Type B soil 

All simple slope excavations 6 m (20 ft) or less in depth shall have a maximum allowable 
slope of 1:1. 
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This type of single bench may only be made in cohesive Type B soil. 

This type of multiple benching may only be made in cohesive Type B soil. 

Slope Configurations – Excavations made in Type C soil 

All simple slope excavations 6 m (20 ft) or less in depth shall have a maximum allowable 
slope of 1 ½:1 
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Access and Egress:  All trench excavations with a depth greater than 1.2 m (4 ft) shall be 
provided with a suitable method of egress.  This method of egress may be a stairway, 
ladder or ramp, or other approved means, and shall be located no further than 8 m (25 ft) 
laterally from any employee working in the excavated area. 

10.100.80  Blasting 

Only authorized and qualified persons will be permitted to handle and use explosives on 
VTrans projects.  Refer to Subsection 107.11 Use of Explosives of the Standard 
Specifications for Construction for more information. 

10-100.90  Toxic and Hazardous Material 

Any toxic or hazardous material used on the project shall be accompanied by a Material 
Safety Data Sheet (MSDS) and appropriately labeled material container(s) by the material 
supplier.  The Occupational Safety & Health Administration’s Regulation (Standards – 
29 CFR) Standard Number 1910.1200 Hazard Communication outlines the rules for 
informing the employees of the material supplier and VTrans of the potential hazards 
associated with the use and application of these materials. 

The Resident Engineer should obtain a copy of the MSDS from the Materials & Research 
Chemist for toxic or hazardous materials used on the project that are tested by VTrans at 
the Materials Section Laboratory.  Copies of the MSDS should be retained in the project 
files and the field office. 

10-100.100  Hazardous Spills 

A hazardous spill occurs when at least 7.6 L (2 gal) of a hazardous substance is spilled on 
the work site or any amount of a spilled hazardous substance reaches a waterway.  The 
Resident Engineer must contact either the Hazardous Materials Coordinator or the 
VTrans Safety Officer to report the hazardous spill within two hours of the incident. 

10-100.110  Erected Structures 

VTrans construction projects involve lifting large or heavy masses into place, including 
such items as structural steel for bridge beams, pre-cast reinforced concrete components,, 
and sheet piling for cofferdams.  The Contractor is required to submit erection plans, 
stamped by a Professional Engineer, in advance of any erection work.  Any deviation 
from the plans of record must be approved by the Professional Engineer of record. 
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Specific pay items in the Standard Specifications for Construction list the requirements 
for erecting structural members, including the use of cranes, slings, chains, and bars.  The 
Contractor is responsible for complying with all applicable regulations when involved 
with lifting and placing structural members that are not covered by a pay item or pay 
items that are not required to have erection plans.  The Contractor must employ a 
competent and qualified individual to oversee the safety requirements of the erection 
operation. 

10-110  OCCUPATIONAL SAFETY AND HEALTH ACT (OSHA) 

10-110.10  General 

The Federal Highway Administration (FHWA) Form 1273 – Required Contract 
Provisions Federal-aid Construction Contracts, which is included in all Federal-aid 
Construction contracts, makes the Occupational Safety and Health Act (OSHA) 
regulations a part of all Federal-aid construction contracts. 

As with other laws incorporated in the contract, either directly or by reference, FHWA 
and VTrans officials are obligated to cooperate with the enforcing agencies to the fullest 
extent practicable by making the project inspection by these agencies feasible, observing 
and reporting potential violations, and using sanctions available under the contract to 
enforce compliance where necessary. 

Occupational Safety and Health Act regulations are published in the Federal Register and 
are summarized by AASHTO in An Informational Guide on Occupational Safety on 
Highway Construction Projects.  The AASHTO Guide includes a “brief summary for 
reviewing occupational safety and health provisions on highway construction projects.” 

OSHA regulations have been adopted by the Vermont Department of Labor and Industry, 
which makes the following titles available: 

• VOSHA Safety and Health Standards for Construction

• VOSHA Safety and Health Standards for General Industry

Copies of these publications are available from Construction Headquarters. 
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10-110.20  Preconstruction 

Before any construction work is started, and in the interest of safety considerations, 
VTrans inspection personnel should: 

1. Study and become familiar with the occupational safety and health regulations
for construction

2. Study and become familiar with the plans and specifications for the project

3. Identify those aspects of the work meriting special attention from the
standpoint of hazard elimination

4. Participate in a Preconstruction Conference with the Contractor to discuss
safety issues.  Refer to Subsection 2-130.20 Preconstruction Conference for
more information.  The following points specific to safety should be covered:

a. The Contractor’s contractual obligation to comply with Federal
construction safety standards

b. The availability of the safety standards that apply to the contract

c. The safety program of the Contractor, including identification of the
Safety Officer for the organization and the competent persons as
defined by the appropriate OSHA regulations

d. The Contractor’s responsibility for ensuring that Subcontractors
comply with safety regulations

e. The Contractor’s plans for meeting specific safety requirements and
for eliminating potentially critical hazards on the project

f. Have a written record placed in the project file covering safety

10-110.30  Construction Operations 

When construction starts, and throughout the project’s life, VTrans personnel should 
always closely observe the Contractor’s operations and be alert to safety violations, 
taking measured action to immediately correct an unsafe situation.  Action may range 
from calling unsafe conditions to the Contractor’s attention and providing an opportunity 
to take corrective action to immediate cessation of all construction activities. 
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The Resident Engineer has a tremendous responsibility for safety, but there are resources 
on which they may rely.  Safety is a team approach and collectively VTrans personnel 
must make safety a priority.  It is not possible or practical to provide exacting directions 
to all VTrans staff for every situation covered by the Construction Manual.  Employees 
must rely on the training they have been provided, their own experience, and the support 
services offered by VTrans and the Construction Section to make informed decisions to 
ensure that the right action is taken. 

Resident Engineers and Inspectors should read and become familiar the VOSHA 
Regulations for the specific type of work that they are inspecting.  Specific VOSHA 
regulations for the job being performed may be found at the Vermont Department of 
Labor website at following URL: 

http://www.state.vt.us/labind/Vosha/ruleslaws.html 

Printed copies of VOSHA regulations may also be obtained from Construction 
Headquarters. 

The following list, based on federal construction safety standards, indicates many of the 
principal safety requirements that must be met for various work site conditions: 

1. First Aid and Medical Services:  The Contractor must provide readily
accessible first aid kits; and in the absence of an infirmary, clinic, hospital, or
physician that is reasonably accessible in terms of time and distance to the
worksite; a person who has a valid certificate in first-aid training.  Telephone
numbers of doctors, hospitals, and ambulances must be conspicuously posted.

2. Housekeeping:  Scrap and used materials, scattered debris, and combustible
scrap that would constitute hazards to workers must be cleared from work
areas.

3. Noise Exposure:  If effective means cannot be provided to lower noise level
exposures to permissible levels, personal protective equipment must be
provided.

4. Personal Protective Equipment:  Personal protective equipment for eyes, face,
head, and extremities; protective clothing, respiratory devices, and protective
shields and barriers shall be provided and maintained whenever it is necessary
to protect employees.

5. Fall Protection:  Each employee exposed to an unprotected side or edge which
is at least 1.8 m (6 ft) above a lower level shall be protected from falling
through the use of a guardrail system, safety net system, or a personal fall
arrest system, unless specific project conditions require exceptions.
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6. Scaffolds:  Scaffolds at least 1.2 m (4 ft) to 1.8 m (6 ft) in height, having a
minimum dimension in either direction of less than 1.1 m (45 in) shall have
guardrails on all open sides.  Scaffolds more than 3.1 m (10 ft) above the
ground must have guardrails and toe-boards.

7. Hand Tools:  Electrically powered hand tools must be of the double-insulated
type or grounded.  Hand held power tools must be equipped with constant
pressure switches.  Power actuated tools must be operated by employees
trained in the operation of the particular tool.

8. Ladders:  Ladders shall not be loaded beyond the manufacturers rated capacity
and shall extend at least 0.9 m (3 ft) above an upper landing surface.

9. Cranes, Derricks, etc.:  Rated load capacities, recommended operating speeds,
special hazard warnings, and/or any relevant instructions shall be
conspicuously posted on all equipment and be visible to the operator while at
their control station.  Inspections shall be conducted of all equipment as
required.  Electrical distribution lines near equipment should be de-energized
and grounded or insulating barriers erected to prevent contact with the lines.
Otherwise, operation must allow at least 3.0 m (10 ft) clearance from live (50
kV or below) power lines.

10. Motor Vehicles and Mechanized Equipment:  Motor vehicle equipment that
has an obstructed view to the rear shall have a reverse signal alarm that is
audible above the surrounding noise level or shall back up only when an
observer signals that it is safe to do so.

11. Protection of Employees in Excavations:  Employees in excavations shall be
protected from cave-ins by an adequate protective system except in the
following situations:

• Excavations are made entirely in stable rock; or

• Excavations are less than 1.5 m (5 ft) in depth and examination of the
ground conditions by a competent person provides no indication of a
potential cave-in

12. Concrete Reinforcing Steel and Form Work:  Employees shall be protected
from impalement hazards from any protruding reinforcing steel onto and into
which they could fall.  Concrete forms must be erected and braced so as to
withstand without failure all vertical and horizontal loads that may reasonably
be anticipated.
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13. Structural Steel Assembly:  During the final placing of solid web structural
members, the load shall not be released from the hoisting line until the
members are secured with not less than two bolts, or the equivalent, at each
connection and drawn up wrench-tight.

14. Cofferdams.  Adequate means shall be provided for controlled flooding of the
work area if overtopping of the cofferdam by high waters is possible.
Warning signals for evacuation of employees in case of emergency shall be
developed and posted.

15. Explosives.  VTrans allows that only authorized and qualified persons shall be
permitted to handle and use explosives.  Smoking, firearms, matches, open
flame, lamps, and other fires, flame, or heat producing devices and sparks
shall be prohibited in or near explosive magazines or while explosives are
being handled, transported, or used.

16. Handling traffic through and around construction:  Temporary roadways and
detours must be properly maintained and satisfactory traffic control measures
must be used such as signs, barricades, and flag-persons to handle traffic
through and around the construction area.

The items listed above are for general guidance and if there are differences between these 
items and the regulations, the regulations shall govern. 

10-110.40   General Checklist of the Contractor’s Overall Safety Program 

The Contractor’s overall safety program may be evaluated by answering the following 
questions: 

1. Does the Contractor make frequent safety inspections of all operations on the
project?  Does this include Subcontractor operations?

2. Are the Contractor’s employees trained to recognize and to avoid unsafe
conditions and practices related to their individual work assignments?

3. Are periodic safety meetings held with employees?

4. Are all accidents investigated, recorded, and reported by the Contractor?

5. Does the Contractor keep currently informed on governmental safety
regulations and standards?

6. Does the field staff for the Contractor follow the company safety plan?
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10-110.50  Violations 

When a member of the VTrans inspection staff observes a blatant safety violation, the 
matter must be brought to the Contractor’s immediate attention.  If verbal notification 
does not result in corrective action, a Written Order (Appendix A-3) should be issued, 
and the Regional Engineer and Safety Coordinator should be immediately contacted by 
the most expedient method available.  The Written Order will direct the Contractor to 
cease work on the operation or project until the matter is brought into compliance with 
the regulations. 

Should the Contractor fail to follow the Written Order, the Resident Engineer should 
again notify the Contractor in writing that they have failed to follow the Written Order 
and that inspection activities on project will now terminate. 

In extreme safety violation cases, the appropriate law enforcement authorities or VOSHA 
may need to be contacted.  The Safety Officer is responsible for notifying VOSHA. 
Ultimately, VTrans personnel shall not allow a Contractor’s actions to jeopardize the 
safety and welfare of the project workers or the public. 

All safety issues should be recorded on the Contractor performance evaluation and 
forwarded to the Construction Services Engineer for distribution to the Prequalification 
Committee. 

10-120  FIRST REPORT OF INJURY 

10-120.10  General 

Any VTrans employee who is injured on the project must contact the Construction 
Executive Assistant or the Construction Safety Officer to report this injury.  The 
employee must fill out a First Report of Injury form (Appendix J-1) and submit it to 
Program Development’s Personnel Coordinator with a copy to the Construction 
Executive Assistant and Construction Safety Coordinator within 72 hours of the injury. 
This form may also be obtained by contacting Construction Headquarters. 
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10-130  TRAFFIC SAFETY ENFORCEMENT WITHIN CONSTRUCTION
WORK ZONES 

10-130.10  General

VTrans has a Memorandum of Understanding with the Vermont Department of Public 
Safety – State Police Division to provide traffic safety enforcement within construction 
work zones.  The State Police have agreed to provide traffic safety enforcement on 
construction projects as requested by the Construction Section.  VTrans also has an 
Agreement with the Agency’s Department of Motor Vehicles, Field Forces Division, to 
also provide traffic safety enforcement on construction projects. 

10-130.20  Types of Projects Covered Under This Memorandum of Understanding

Project funds to provide traffic safety enforcement on VTrans projects are authorized by 
FHWA and allocated by the Project Manager.  This authorization and allocation normally 
takes place prior to bid letting.  The following types of projects will have traffic safety 
enforcement: 

• Interstate projects

• Projects on the National Highway System

• Projects on some “high profile” secondary roadway systems

There may be some instances where funds have not been specifically allocated to a 
project prior to bid letting.  In this case, the Project Manager must obtain all required 
approvals and the Resident Engineer shall file all approvals with the project records. 

10-130.30  Procedure to Request the State Police/DMV to Provide Traffic Safety
Within the Construction Work Zone 

If the Resident Engineer and/or the Regional Construction Engineer determine that there 
is a need for speed enforcement on the project, they should do the following: 

1. Contact the Construction Executive Assistant and let them know at least a
week ahead of time, if possible, that they would like to have the State
Police/DMV Field Forces enforce traffic safety on their project.

2. Designate the amount of hours per week, while the Contractor is working, that
they would like the enforcement provided.

3. Provide a timeframe for the traffic safety enforcement and indicate whether or
not the Contractor works on Saturdays.
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Once contacted, the Construction Executive Assistant will contact the State Police 
Coordinator to inform the State Police of when their services are required and the project 
location.  The State Police Coordinator in turn will contact the Regional Barracks’ 
appointed contact and the appropriate Barracks Coordinator will ensure that traffic safety 
services are provided within the parameters specified in the Memorandum of 
Understanding. 

At the same time, the State Police Coordinator of DMV will be notified.  Traffic safety 
enforcement will be provided by both entities, and coordinated strictly through the State 
Police.  The State Police/DMV will provide a minimum of two hours each time they are 
on project, unless recalled for enforcement emergencies. 

Upon the State Police/DMV providing an officer within the construction zone, they will 
in turn contact the Resident Engineer when they arrive on the project and when they 
leave the project site.  The State Police and DMV have been provided a copy of the 
Emergency Contact & 551 Information Form (Appendix B-4) and also a copy of the 
spreadsheet designating which projects may be requesting their services. 

The Resident Engineer is responsible for noting the hours that the Public Safety/DMV 
personnel are providing traffic safety enforcement on their project(s) in the Daily Work 
Report (Appendix B-2). 

The Department of Public Safety will forward monthly invoices to the Construction 
Section.  When these invoices are received by Construction Headquarters, they will be 
routed to the Resident Engineer for verification of the hours.  The Resident Engineer will 
initial the invoices and return them to Construction Headquarters for payment processing. 

DMV will provide monthly reports indicating the hours they provided traffic safety 
enforcement on VTrans construction projects. 

The services that the Construction Section will provide to the Department of Public 
Safety, State Police Division, and VTrans DMV Field Forces Section are as follows: 

1. Access to all plans, maps and drawings that are presently on file with VTrans,
if requested.

2. A list of all projects, including the official name, project number, and the
expenditure account number to which they will charge their time.

3. The name and contact numbers for the Resident Engineer and the Regional
Construction Engineer overseeing the project(s) where the Department of
Public Safety, State Police Division, and the VTrans DMV Field may contact
them.
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4. Verification that the sign package containing speed limits are placed and 
maintained appropriately. 

10-130.40  The State Police / DMV Will Provide the Following Documentation to the 
Construction Section 

The following documents are provided by the State Police/DMV to the Construction 
Section: 

1. Copies of any and all written accident reports for incidents that occurred 
within the work zone. 

2. Copies of the daily log of on-project activity, including warnings and tickets 
issued and any other pertinent information which may provide an indication of 
general traffic speed through the work zone. 

3. A detailed activity report yearly for each project covered. 

10-130.50 U-Turn Authorization Certificate for Limited Access Highways 

When working and travelling on a limited-access highway, State employees and 
Contractor and Subcontractor personnel may make U-turns if they have obtained 
authorization to do so.  They must retain the proper paperwork in their vehicle and 
display the proper equipment, as well as follow all of the guidelines in the VTrans Safety 
Manual. 

Use the following procedure to obtain U-turn authorization: 

a. The Resident Engineer will obtain a copy of the U-turn Authorization 
Certificate, which may be found on the “Z:/” drive or the Field Forms 
CD.  The Resident Engineer will complete the U-turn Authorization 
Certificate and forward it to the Regional Administrative Services 
Technician, who may, with the Resident Engineer’s approval, add 
additional project personnel or Contractor and Subcontractor personnel 
to the form.  Once the U-turn Authorization Certificate has been 
completed, the Regional Administrative Services Technician will 
forward it to the Construction Executive Services Coordinator. 

b. Once the U-turn Authorization Certificate has been reviewed and 
approved by the Regional Construction Engineer, it will be returned to 
the Resident Engineer, with additional copies going to the Vermont 
State Police, the project files, Construction Headquarters files, and the 
Construction Executive Services Coordinator’s files. 
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c. The U-turn Authorization Certificate should be forwarded to the
Contractor if necessary, with a letter specifying distribution of the U-
turn Authorization Certificate to all Contractor personnel who need
authorization to make U-turns.

d. The U-turn Authorization Certificate should be forwarded to any
Subcontractors if necessary, with a letter specifying distribution of the
U-turn Authorization Certificate to all Subcontractor personnel who
need authorization to make U-turns.

10-140  PROJECT VISITORS 

10-140.10   General 

All project visitors conducting VTrans business shall report to the Construction  Office 
and/or Resident Engineer before proceeding to the work area.  The Resident Engineer or 
project staff should make the superintendent aware that there are visitors on the project.  

The Resident Engineer and/or field Inspector(s) shall be responsible for making sure that 
the visitors on project are limited to areas on the project that will not in any way endanger 
them.  Visitors are expected to wear personal protective equipment, or they will not be 
allowed to visit areas of the work that would require this equipment. 

10-150  INCIDENT REPORTING / INVESTIGATION 

10-150.10  General 

All VTrans Construction employees are obligated to report any incident that results in 
personal injury or property damage to Construction’s Safety Coordinator. 

All incidents resulting in personal injury or property damage must be clearly and 
concisely documented in the Daily Work Report (Appendix B-2) for that day.  In the 
absence of Construction Section’s Safety Coordinator, the VTrans Safety Officer should 
be contacted.  The Resident Engineer is also responsible for notifying the Regional 
Construction Engineer of the incident. 

10-150.20  Incidents with Property Damage 

As stated previously, it is imperative to first contact Construction Section’s Safety 
Coordinator to report the incident and obtain guidance in the handling of the event.  The 
Construction’s Safety Coordinator may decide that the accident needs a project visit for 
follow up, or may indicate that the incident reporting can be conducted as outlined in 
Subsection 10-150.40 Incident Reporting. 
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10-150.30  Incidents with Personal Injuries 

Incidents involving personal injuries may be either minor or major, as follows: 

Minor Injuries:  The first point of contact for minor injuries should be the local rescue 
squad or 911, and then follow up with Construction Section’s Safety Coordinator.  The 
Safety Coordinator may decide that the accident needs a project visit for follow up, or 
may indicate that the incident reporting can be conducted as outlined in Subsection 10-
150.40 Incident Reporting.  The Safety Coordinator will be responsible for any follow up 
with VOSHA, State Police, and VTrans Legal Section. 

Major Injuries:  The first point of contact for major injuries should be the local rescue 
squad or 911, and then follow up with Construction Section’s Safety Coordinator.  A 
Written Order (Appendix A-3) should be issued to close the work site to public access 
and to the Contractor, unless access is required for emergency efforts.  The Safety 
Coordinator will be responsible for any follow up with VTrans Safety Officer, VOSHA, 
State Police, and VTrans Legal Section.  The Resident Engineer should conduct a 
preliminary review on site, but the Safety Coordinator is responsible for reporting the 
incident. 

10-150.40  Incident Reporting 

It is extremely important to gather the following information regarding any and all 
incidents that result in personal injury and/or property damage: 

1. Facts about who specifically was on the project and who was responsible for
the specific aspects of the work, including Inspectors, Contractors,
Subcontractors, suppliers, and visitors.

2. Photographs of the project including the entire traffic control package, the
accident scene, and any other aspects of the incident that will help an
investigation.  Photographs are a valuable resource in incident reporting.

3. Sketches of the project work site and surroundings indicating where
personnel, equipment, and materials were located.

4. Witness names and contact information.
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11-100  GENERAL

Project permits include specific conditions and requirements that must be upheld during 
construction.  Changes to the contract plans during construction may require amendments to 
existing permits and/or additional permits. 

• Permits and amendments that are necessary due to a Contractor’s means and methods
are the responsibility of the Contractor. They will be responsible for preparing
submittals and acquiring the permit/amendment.  Refer to Subsection 105.22
Environmental Protection of the Standard Specifications for Construction for more
information.

• Permits and amendments that are necessary due to Agency-initiated changes to
contract plans shall be acquired by the Agency and the Construction Environmental
Engineer will be responsible for coordination of those efforts.

Although the Contractor is responsible for ensuring compliance with all regulations and permits, 
and for preparing documentation to acquire amendments and/or necessary additional permits, on 
most permits, VTrans is considered “the applicant” and holds a degree of responsibility. 

The Resident Engineer, with as much assistance as is needed from the Construction 
Environmental Engineer, must ensure that the Contractor has completed necessary actions 
to achieve and maintain compliance.  Therefore, if there is a concern or question 
regarding permit requirements or compliance, the Resident Engineer will contact the 
Construction Environmental Engineer immediately. 

The following sections outline the most common environmental permits and regulatory review 
processes likely to be encountered during construction and the related procedures that need to be 
followed immediately prior to, during, and after construction.  It is not a comprehensive list, so it 
is important to review specific permits included in each contract. 

11-110  WASTE, BORROW, AND STAGING AREAS

11-110.10  Control of Waste, Borrow, and Staging Areas

Internal Review and Clearance 

Waste, borrow, and staging areas are necessary adjuncts to Construction projects.  If the 
Contractor proposes operations that would impact areas that may be classified as cultural 
or natural resources, the Agency will conduct an Off-Site Activity Review Process. 
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• Off-Site Activity Exemption Record:  In order for the site to be considered
Exempt, it must meet the criteria described on the form exactly. When that
determination is made the Contractor shall complete the form and provide a
copy of it to the Resident Engineer for his/her Environmental records folder.

• Off-Site Activity Submittal Form:  If the site does not meet the exemption
criteria exactly, a full submittal is required. The contractor shall fill out the
submittal form completely and thoroughly and file it with the Environmental
Unit for review.  The Resident Engineer shall be copied on that submittal.  It
is important to note that there are conditions for closing out waste, borrow and
staging areas.  They are outlined in Subsection 105.28 Closing Waste, Borrow,
and Staging Areas of the Standard Specifications for Construction.  The
Contractor is strongly encouraged to notify the landowner of these conditions.

• Off-Site Activity Frequently Asked Questions (FAQ)

External Review and Clearance 

Proposed waste, borrow, or staging areas may trigger the need for permitting from 
external regulatory agencies including but not limited to the Army Corps of Engineers, 
ANR Construction Stormwater and Solid Waste, and Act 250. 

One of the most common permits is an Insignificant Waste Management Event Approval, 
also referred to as a Solid Waste Permit.  The Solid Waste Permit may be found at the 
following URL: 

http://dec.vermont.gov/waste-management/solid/solid-waste-facility-application-forms
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A Solid Waste Permit is required for the disposal of inert material other than earthen, 
such as concrete, bricks, bituminous, stumps, etc.  Before removing materials from the 
project limits, the Contractor, in conjunction with the Landowner, will acquire the Solid 
Waste Permit from the Agency of Natural Resources (ANR).  A Solid Waste Permit is 
not necessary if the material is disposed of, or is temporarily stored, within project limits. 

Erosion Prevention and Sediment Control 

An Erosion Prevention and Sediment Control (EPSC) Plan is required for areas that 
include the initial disturbance of soil or wasting of erodible materials. 

The current practice varies slightly from what is described in Subsection 105.25(c) 
Establishment of Waste, Borrow, and Staging Areas of the Standard Specifications for 
Construction.  . The specification states that the Environment Engineer shall review a 
site-specific EPSC Plan prior to use of an area.  However, the process for review by the 
Environmental Unit, in most cases, is based on the ANR’s Low Risk Handbook for 
erosion prevention and sediment control.  This is in lieu of a site-specific plan. 

Larger and/or more complex sites or those areas requiring external permits may require a 
site-specific EPSC Plan.  EPSC plans may be submitted concurrently with the 
environmental information submittal, or after the area has been cleared by the 
Environmental Unit.  Required EPSC Plans shall be provided to the Construction 
Environmental Engineer, with a copy to the Resident Engineer.  Once accepted, 
copies should be forwarded to any other regulators with jurisdiction over the project or 
proposed area per the direction of the Environmental Engineer. 

The Resident Engineer should not allow use of any proposed areas until all 
environmental reviews have been performed and the Contractor should not conduct 
activities at the sites until approval in writing from the Resident Engineer is provided. 

11-110.20  Opening Waste, Borrow, and Staging Areas

Before opening a waste, borrow, or staging area, clearance must be obtained from the 
Agency’s Environmental Unit and the Construction Environmental Engineer, as 
necessary, and the appropriate amendments to original permits and/or additional permits 
must be in place.  The Resident Engineer may then issue a Written Order (Appendix A-
3) approving the specific area for use as a waste, borrow, or staging area.  Refer to 
Subsection 105.25- 105.26 Control of and Opening Waste, Borrow, and Staging Areas of 
the Standard Specifications for Construction for additional guidance.
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11-110.30  Maintaining Waste, Borrow, and Staging Areas 

The Contractor is responsible for the operation of the waste, borrow, and staging areas in 
accordance with all permits and the ANR Low Risk Handbook or the site-specific EPSC 
Plan.  The Contractor’s On Site Plan Coordinator will include waste, borrow, and staging 
areas in their review and reports.  It is further the responsibility of the Resident Engineer 
and the Environmental Engineer to ensure the Contractor is meeting all contractual and 
regulatory obligations at the waste, borrow and staging areas that they manage. 

When the project includes Item 652.20 Monitoring EPSC Plan, the Contractor will be 
reimbursed for monitoring the waste, borrow, and staging areas.  However, regardless of 
whether the Contractor is reimbursed by VTrans for monitoring these areas, all costs 
associated with the EPSC measures implemented for and the maintenance of waste, 
borrow, and staging areas will be borne by the Contractor.  Refer to Subsection 105.27 
Maintaining Waste, Borrow, and Staging Areas of the Standard Specifications for 
Construction and Subsection 652.07 of the Special Provisions for additional guidance on 
monitoring waste, borrow, and staging areas. 

11-110.40  Closing Waste, Borrow, and Staging Areas 

The Contractor, Resident Engineer, and Environmental Engineer must verify that all 
waste, borrow, and staging areas are closed in accordance with the requirements of 
Subsection 105.28 Closing Waste, Borrow, and Staging Areas of the Standard 
Specifications for Construction.  The closing of waste, borrow, and staging areas should 
also be conducted in accordance and with any conditions detailed on the Off-Site Activity 
Form, including those related to the EPSC Plan, and any related environmental permits. 
Haul roads must be restored to their original state unless there is a permit to leave the 
haul road in place.  Areas that do not have fully established vegetation will result in a 
hold-over of the project and a contract closure delay. 

The Contractor should also inform any affected landowners of the conditions outlined in 
Subsection 105.28 Closing Waste, Borrow, and Staging Areas of the Standard 
Specifications for Construction as well as on the Off-Site Activity Review Form. 
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11-120  ARMY CORPS OF ENGINEERS 404 VERMONT GENERAL
PERMIT 

The Department of the Army Corps of Engineers (COE) regulates construction activity 
for impacts to waters of the State, including wetlands, and impacts to areas below 
Ordinary High Water (OHW).  The construction project will be covered under an 
Individual COE Permit or under the General Permit State of Vermont (VT GP).  An 
individual permit is project-specific and has complex requirements.  Coverage under the 
VT GP is categorized as a “1” or “2” based on the area of impact.  The categories have 
varying degrees of requirements and conditions. 

Army Corps of Engineers – Category 1: COE CAT 1 projects are considered non-
reporting, although all terms and conditions of the VT GP still apply.  A CAT 1 covers 
scopes of work that result in total impacts of less than 275 SM (3,000 SF) in area and that 
will occur between July 15th and October 1st. 

• If a Contractor proposes changes to the project that results in impacts to an
area greater than 275 SM (3,000 SF) or puts jurisdictional work outside of the
July 15th – Oct 1st timeframe, they will need to prepare a CAT 2 permit
application. The Environmental Engineer should be available to aid the
Contractor with this process.

• Although non-reporting, the contractor must submit a Self-Verification Form
two weeks prior to the start of jurisdictional work.  The Self-Verification Form
is part of the contract documents.

Army Corps of Engineers – Category 2: COE CAT 2 projects are reporting. A CAT 2 
Permit covers project impacts between 3,000 square feet and 1 acre. Projects covered 
under the CAT 2 permit must adhere to the following requirements: 

• Permit availability:  The Contractor shall have a copy of the VT GP and
authorization letter on-site.  The Resident Engineer shall not allow work to
occur if this authorization is not on site.

• Work Start Notification Form:  The Contractor, as the entity actually
performing the work, must sign the form indicating they have read the permit
and understand its conditions.  It must be submitted by the Contractor to the
COE two weeks prior to the start of work.  To ensure compliance with this
requirement, VTrans requires a copy be provided to the Resident Engineer and
Environmental Engineer.  The Resident Engineer shall ensure no work occurs
until two weeks from submittal of this form.  The Work Start Notification
Form is part of the contract documents.
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• Certification of Compliance Form:  When the project is complete, the
Environmental Engineer shall complete and submit a Certification of
Compliance Form to the COE.  The Certification of Compliance Form is part
of the contract documents.

• Coordination of Project Modifications:  The Contractor shall inform the COE
of any proposed work which extends beyond the limits of construction shown
on the Contract Plans and involves U.S. waterways.  The Resident Engineer
shall ensure project changes are coordinated with the COE.

Army Corps of Engineers – Individual:  COE Individual Permits cover impacts of 
greater than 1 acre or those projects that are unable to comply with the terms of the GP. 
They include many site-specific conditions including, but not limited to the following: 

• Permit Posting:  The Contractor must have the Notice of Authorization, which
will be in the contract, conspicuously displayed at the work site.  The Resident
Engineer shall not allow any work to occur if the authorization is not posted.

• On-site Conferences:  A Preconstruction Conference with the COE is required
prior to commencement of work.  The Resident Engineer shall consult with
the Environmental Engineer to ensure the Preconstruction Conference is
scheduled. There is also often a requirement for a site meeting on or around
September 1st to review the project schedule and the potential for late season
construction.

• Construction Environmental Oversight:  The permit will require the hiring of
an Environmental position to monitor the site for compliance and provide bi-
weekly reports to the COE for review.  Because the Agency is the applicant
for COE permits, this individual is hired by the State.

• Coordination of Project Modifications:  The Contractor shall inform the COE
of any proposed work which extends beyond the limits of construction shown
on the Contract Plans and involves U.S. waterways.  The Resident Engineer
shall ensure project changes are coordinated with the COE prior to their
incorporation in the field.

• Waste, Borrow and Staging Areas:  Proposed waste, borrow, and staging areas
must be approved through the COE prior to use.  Typically, the Contractor
will submit plans for the waste, borrow, and staging areas to the
Environmental Unit for approval, and then to the COE for review.
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11-130  ANR CONDITIONAL USE DETERMINATION

The Vermont Agency of Natural Resources (ANR) Wetlands Office monitors construction 
project impacts to Class I and II wetlands and their buffers.  Impacts from construction activities 
that do not meet the definition of an “allowed use” under the VT Wetlands Rules are considered 
“conditional uses” and must be permitted with a Conditional Use Determination before work 
may commence. 

• The Contractor is required to:

o Notify the ANR Wetlands Office prior to beginning work on the project

o Notify the ANR Wetlands Office of any changes made during construction
that increase and/or alter in any way impacts to the wetlands or their buffers.

• The Resident Engineer shall ensure no work occurs prior to the Contractor notifying
the Wetlands Office and that coordination occurs prior to any project changes.

11-140  ANR STREAM ALTERATIONS PERMIT

The ANR Rivers Management Program regulates stream alteration activities. Under Title 19 
V.S.A. Chapter 1, § 10 (12), VTrans is required to “consult” with the Rivers Management
Engineers when engaging in road repairs or construction which in any way involves streams.
Although the requirement is a consultation, the process is referred to as the Stream Alteration
Permit.

• A Stream Alteration Permit requires the Contractor to do the following:

o Conduct an on-site meeting with the Rivers Management Engineer, the
Resident Engineer, and if necessary, a representative of the town in which the
work is to be performed to assess field conditions and the Contractor’s means
and methods.

o Submit an EPSC Plan to the Rivers Management Engineer for approval.

o Submit for review and acceptance any changes to plans that affect surface
waters or riparian buffers.

• In-water work done under a Stream Alteration Permit must be conducted within a
restricted period, often with a June 1st or July 1st start date and an Oct 1st end date.  If
this time frame is too restrictive to accomplish the contract work, the Contractor may
seek permission to work either before the proposed start date or after the proposed
end date.  The Contractor must obtain written permission to do this before any in-
water work will be allowed.
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11-150  STORMWATER REGULATIONS

11-150.10  ANR Construction Permits – (General Permit 3-9020) or Individual

The Stormwater Section of the ANR Watershed Management Division issues a 
Construction General Permit 3-9020 to authorize storm water discharges from project 
sites resulting from construction activities involving areas greater than 0.4 hectare (1 
acre) of earth disturbance.  A Construction General Permit 3-9020 authorizes permittees 
to discharge stormwater runoff from construction sites provided the project is in 
compliance with the requirements of the permit.  The permitting requirements for 
projects authorized under this permit depend upon the type of stormwater discharge risk 
that may occur on the construction site. 

There are two categories of risk that qualify for use of a Construction General Permit 3-
9020: Low Risk or Moderate Risk.  Projects that pose special risks to water quality are 
not eligible for this permit, and must be covered by an Individual Discharge Permit, 
which may be found in the contract documents. 

The type of risk determination is based on the following features: 

• Water type (Impaired or Outstanding Resource)

• Extent of the disturbed area:  0.8 hectare (2 acres), 2.0 hectares (5 acres), or
2.8 hectares (7 acres)

• Duration of the disturbance:  7, 14, or 21 days

• Slopes and soils

• Presence or absence of vegetated buffers

• Work within resource buffer

Contracts for projects that require a Construction General Permit 3-9020 or an Individual 
Discharge Permit will include Items under Special Provision 652, Erosion Prevention 
and Sediment Control Plan.  Section 4-652 Erosion Prevention and Sediment Control 
(EPSC) Plan describes the protocol for fulfilling some specific requirements relative to 
the determined risk.  However, it is important for the Contractor and Resident Engineer to 
review the authorization included in the contract to understand conditions and constraints 
specific to that particular project. 

• For Low Risk projects, the Contractor shall do the following:

o File a Notice of Addition of Operator Form and submit it to all parties
listed on the form with copies sent to the Resident Engineer and the
Environmental Engineer.
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o Post the Construction Permit Notice of Authorization on the job site in
a public place.

o Be aware of the Low Risk Inspection and reporting requirements and
applicable forms.

• For Moderate Risk projects the contractor shall do the following:

o Complete and submit the Notice of On-Site Plan Coordinator.  This
form must also be signed by the landowner.  For projects on State
land, the Environmental Engineer may sign on behalf of the State.

o Be aware of the Moderate Risk Inspection and reporting requirements
and applicable forms.

The Resident Engineer shall ensure the above requirements are met for each level of risk. 

11-150.20  ANR Operational Stormwater Permits (General Permit 3-9010, General
Permit 3-9015, or Individual) 

The ANR Operational Stormwater permit regulates runoff from impervious area and 
requires treatment practices to mitigate the impact of such runoff. 

For those projects that include an Operational Stormwater Discharge Permit in the 
contract, the Contractor shall contact the VTrans Stormwater Management Engineer and 
provide the Resident Engineer and the Environmental Engineer with copies of the 
Operational Stormwater Discharge Permit prior to doing any of the following: 

• Implementing modifications to drainage conveyance features and/or the location
of stormwater discharge points.

• Implementing modifications that involve an unplanned expansion of an
impervious surface area.

• Installing complex treatment systems such as underground filters, bioretention
and/or infiltration trenches, swirl separators, permanent detention ponds, and
constructed treatment wetlands.

11-150.30  Illicit Discharge Detection and Elimination

Illicit discharge is defined as any discharge to public stormwater conveyance or to waters 
that are not composed entirely of stormwater.  It is sometimes referred to as “Non-
Stormwater Discharge.” 
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If there is suspicion of or a clear indication of an illicit discharge into State waterways, 
the Contractor or VTrans Inspector must notify the Resident Engineer.  The Resident 
Engineer shall contact their Regional Construction Engineer and the VTrans Stormwater 
Management Engineer.  The VTrans Stormwater Management Engineer will work 
closely with the Resident Engineer, Contractor, Highway District staff, and others as 
necessary to effectively resolve the issue and minimize delays in the construction. 

11-160  HISTORICAL AND ARCHAEOLOGICAL DISCOVERIES

The project plans should bear clear indication of archaeologically sensitive areas that are to be 
marked off and protected from disturbance.  The Contractor is responsible for avoiding sensitive 
areas that are so demarcated.  It is possible, however, that the Contractor may come across an 
unanticipated archaeological site during construction operations. 

When it appears the Contractor has encountered objects or materials that may be of historical or 
archaeological significance, the Resident Engineer should follow the protocol as specified in 
Section 107.14 Protection of Historical and Archaeological Sites of the Standard Specifications 
for Construction.  The Resident Engineer shall stop construction activities immediately in the 
affected area and notify the VTrans Archaeologist that the Contractor has encountered objects or 
materials that may be of historical or archaeological significance. 
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State of Vermont Agency of Transportation 
CHANGE OF DESIGN / SUPPLEMENTAL AGREEMENT 

Contract ID Number:            Project Name & Number: CO Name:    

  Choose the Change Type:       Change Order    Supplementary Agreement Force Account Time Extension 

Revision:     
Necessity for Revision: 

This change order received verbal approval from,   Project Manager, on     
This change order received verbal approval from,   Federal Highway Administrator, on  

New Items not in Contract: 

Sub to 
perform 
work? 

PPMS 
No. 

Contract 
Line No. 

Category 
No. 

Item  
No. Item  Description Unit Unit Price 

Current 
Contract 
Quantity 

Change 
Order 

Quantity 
Adjustment 

(+/-) 

Current 
Contract  Cost 

Change 
Order Cost 
Adjustment 

(+/-) 

Totals: 

Additional Cost :    Contract Extension Granted: N/A  New Completion Date:  
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VERMONT AGENCY OF TRANSPORTATION 
CONSTRUCTION SECTION  

CHANGE OF DESIGN 
COST ANALYSIS WORKSHEET 

PROJECT NAME & NO:  

CONTRACTOR:   

ANALYSIS BY, TITLE:   

ANALYSIS DATE: 

CHANGE OF DESIGN NO: 

Pay Item No & 
Description 

Qty & 
Unit 

Per Unit 
Cost 

Provided by 
Contractor 

2 year Bid 
History 

5 year 
Bid 

History REMARKS 

Bid histories can be found here: http://vtransestimating.vermont.gov/ 
ANALYSIS NARRATIVE:  
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Highway Division  Construction & Materials Bureau 

TO: , Regional Construction Engineer 

FROM:  , Resident Engineer 

DATE: 

SUBJECT: Request for Overtime 

OVERTIME AUTHORIZED AT THE DIRECTION OF THE RESIDENT 
ENGINEER/REGIONAL CONSTRUCTION ENGINEER 

FOR THE DURATION OF THE BELOW-NAMED PROJECT 

Project Name and Number:   

Request permission to Work the Following Employees: 

NAME GRADE COMP PAY Reason for Overtime 
As required by project 
work schedule 

Approved:    Regional Construction Engineer 

Instructions:  Submit original once during a project’s duration, or unless someone new is assigned to the 
project, and who’s name does not already appear on an approved sheet. 

c Regional Construction Project Files (original) 
  Headquarters Project Files 
  Resident Engineer’s Project Files 

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\General\2015 Overtime Authorization 
Blank.doc 

Appendix A-2 – Request for Overtime 



State of Vermont  A-3 Written Order Agency of Transportation 
Northwest Regional Construction Office 
347 Emerson Falls Road, Suite 5 (NE) [phone]  NW 802-654-0726 
St.Johnsbury, VT 05819-8501 [fax]  NW 802-654-0793 
www.aot.state.vt.us 

WRITTEN ORDER No. 

The following Written Order is hereby issued to,  representing the Contractor,  on 
the    project. 

You are hereby 

Date:May  , 2015         Signed, 

______________________________ 
, Resident Engineer 

Electronic Distribution: 
  Headquarters via Finals Engineer 
  Regional Construction Engineer 
  Regional Construction Technician    
  Regional Administrative Services Technician 
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COMPENSATORY TIME REQUEST 

I,      request  that my  Compensatory Time limit be  increased to 

 hours, to be accumulated as I accrue overtime.  I understand that it is my 

responsibility to monitor my accrued hours so that no request is made on my Time Report 

that would, if credited, exceed this limit regardless of whether the hours were accrued 

through overtime or through floating holidays. 

I am aware that this approval does not authorize, in any way, the future use of 

such compensatory time granted under this process.  Granting the use of such time is 

subject to the Unit’s operating needs at the time of a leave request, which is outside of 

this guideline. 

My reason for requesting this increased limit is as follows: 

Approved/Denied 

Date:        [  ]        [  ]        
Regional Construction Engineer 

Date:  [  ]        [  ] 
Construction and Materials Bureau Director 

NOTE: 
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The maximum amount of Compensatory Time Personnel can accrue and have on hand 
on the books at any one time is 120 hours. Anyone accruing beyond the 56 hours 
allowed by the VSEA Contract must fill out this document and receive approval from 
their Regional Construction Engineer and the Construction and Materials Bureau 
Director. This directive will stay in effect until rescinded in writing by the Construction 
and Materials Bureau Director. 



AGENCY OF TRANSPORTATION, FINANCE AND ADMINISTRATION 
Use of Privately-Owned Vehicle Approval Form 

_________________________ ___________ 
Appointing Authority’s Signature Date 

*If this is a request for annual approval, the renewal is required to be done on July 1st of each year.

EMPLOYEE INFORMATION 

Employee Name: 

Employee ID: 

Job Title: Department: 

Supervisor: 

Date: Is this an Annual Approval?*: 

REASON FOR USE OF PRIVATELY-OWNED VEHICLE 

Reason: 

APPROVAL 

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\General\2015 Privately Owned 
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State of Vermont 
Agency of Transportation 

Construction Section   

Privately Owned Vehicle Approval Form - Sample Justifications for Annual Approvals 

Sample 1:  (Justification for an Annual Approval) 
Reason:  Due to my specific job duties as a Resident Engineer/Inspector (choose which fits you 
and delete the other), travel from my residence to multiple job locations five to six days per week 
is required.  I am currently assigned to the ____________________ and 
____________________ project(s).  My position requires that I transport files, survey 
equipment, computer equipment, stakes/hubs, paint, personal protective gear, personnel, material 
samples, etc.  There are also occasions that require travel for meetings, trainings, material 
deliveries, covering other projects, traveling to some material site locations, etc.)  I traverse 
rough ground and off road locations daily.  I need a vehicle that enables me to carry out the 
requirements of my position.  BGS Fleet Management will not guarantee that there are ½ ton 
pick-up trucks available for immediate use, and it is more cost effective for me to drive my 
personal vehicle than it is to rent one. 

Cost Analysis: 

POV:  2600 miles/month x (current GSA rate) /mi = $         /month 

Rental:  2600 miles/15 mi/gal = 173.33 gal x (current price/gal)  = $    /mo (Gas) + $980/mo 
(Rental Rate for ½ ton pick-up) = $        /month 

Fleet Vehicle:   $1200/month (Rental)  ( However, no guarantee to get the vehicle needed to 
fulfill the requirements of my position. 

Sample 2:    (Justification for using a personal car when assigned a Fleet Vehicle) 
Reason:  I am presently assigned a Fleet Vehicle for my duties as a Resident Engineer/Inspector 
while on project(s), but due to personal use restrictions of Fleet Vehicles, I am unable to utilize a 
Fleet Vehicle on various days (i.e. medical appointments, daycare, school, etc.).  The project(s) I 
am assigned to presently are:   _______________.  The cost analysis shows that it is more cost 
effective to allow my POV to be used in special circumstances. 
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I use a Fleet Vehicle on average of 3 days per week.  
For July I will average about 170 miles per day, two days per week. 
For August  2015 through June 2016 I will average 78 miles per days two days per week. 

170 mi/day x 2 days x 4.33 weeks x 1 month  = 1473 miles 
  78 mi/day x 2 days x 4.33 weeks x 8 months = 5404 mi 

Total miles/year         = 6877 miles 
6877 mil/9 months/4.33 weeks/2 days = 88 miles/day 

The average is only slightly above the allowed 80 miles per day for POV usage.  This is an 
estimate. 

Sample 3: (Justification due to a Medical condition) 
Reason:  I work as a Resident Engineer/Inspector assigned to the following project(s).  For 
medical reasons I request the use of my personal vehicle.  I need a vehicle that I can get in and 
out of without undue strain.   I have to have the seat back further than most cars will go.  I also 
need better than normal lower back/lumbar support and my personal vehicle accommodates my 
needs.  There is no guarantee that a Fleet vehicle or Rental vehicle would be able to 
accommodate my medical condition. 
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Appendix B-1 - Activities and Field Positions Matrix - 2015

Activity
Resident 
Engineer

Chief 
Inspector Inspector

Office 
Engineer

Plan Reviews before Contract
Constructability issues X
Special provisions check X
Contract date- does it work X

Plan and Special Provision Review after award.
Detail plan review and tabbing X
Contract review and tabbing X
Submittal checklist spread sheet set up - email to contractor X
Acquire Design Folder X
Check permit dates X
Get ASTM or AASHTO Standards as referenced in contract X
Identify the clear zone X
Get MUTCD from contractor if required X

Pre-Construction Prep
Contact DTA X
Drive through w/ District Foreman X
Speed Limit Reduction certificate request X
Identify Special construction requirements X
Review Permits X

Initial Survey
Contact Survey Section for baseline layout X
Verify traverse points X
Acquire stakes, hubs, and paint X
Perform bench run X
Upload or enter survey file in Data collector X
Install centerline of bearing line o/s X
Install additional traverse points as required X

Project Setup
Contact/communicate with contractor on location of FO X
Communicate on FO phone, power and office equip. X
Verify offsite activity paperwork for accuracy and completeness X
Off site activities for waste/borrow/staging areas/FO X
Take Project photos prior to construction.  X
Speak with property owners X
Existing sign inventory X

State of Vermont
Agency Of Transportation

Construction Section
Activities and Field Positions Matrix



Appendix B-1 - Activities and Field Positions Matrix - 2015

Activity
Resident 
Engineer

Chief 
Inspector Inspector

Office 
Engineer

Existing Guardrail removal measurements X
Inventory (Ditching, drainage, GR, Signs, etc) X
Measure/note salvage material to operations or town X
Print Item Detail list from site-manager and setup books X
Complete 511 form X
Complete roadway restriction form X
Complete OT authorization form X
Sign Stakeout X
Check status and/or requests of subcontract agreements X
Verify certification checklist for accuracy X
Check sampling checklist for accuracy X
Start Concrete Log X
Setup weather log X
Setup Rain gauge X
Setup project folders X
Request Speed Enforcement from VSP X
Verify contractor has contacted dig safe/Ops/Local for utilities X
Identify lighting issues- supplemental lighting required X
Request U-turn authorization X

Civil Rights Payroll
Verify payroll X
Interview employee X
Complete forms and post to Civil Rights X
Email Civil Rights with clarifications X

OJT 
Interview meeting X
Employee check up X
checking status of OJT log X
Payments to contractor/verify training X
Communication with Civil Rights throughout X

Field Operations
Communicate with Superintendent of daily activity X
Weather cancellation documentation X
Traffic control setup and condition check X
Daily survey requirement determination X
Coordination with Regional Soils Tech for field sampling X
Verification of measurements- correct methods X
Interpretation of plan issues X
Documentation of design conflicts X
Investigation of design conflicts with solution recommendation X
Coordination with PM, Specialist for conflict resolution X



Appendix B-1 - Activities and Field Positions Matrix - 2015

Activity
Resident 
Engineer

Chief 
Inspector Inspector

Office 
Engineer

Observations and notifications of Traffic control issues X
Document adjustments made to traffic control setup X
Document extra work required, not on plans X
Observations of significant safety issues. X X X X
Communication with Superintendent/Competent Person X
End of day wrap up.  Condition of traffic control/site X
Inspection of Contractor's work X
Inspect, sign, and date inspectors daily report X
Measure and record daily quantities X
Field Verify Materials Incorporated into work X
Altering or Shutting Down Contractors Operations X
Safety/Incident Data collection X
Inspect EPSC & waste areas X
Take Beam Profiles X
Maintain photo log X
Maintain project weather log X
Have Bridge Inspection team come out prior to Final Inspection X

Communication
Emergency Contact form X
Update Roadway restriction form X
Draft public relations or 511 site X
Approve Public Relations or 511 site X
Public Relations with: Facebook, Icloud, news media X
Draft Weekly Project updates X
Approve Weekly Project updates X
Work with property owners X
Work with local officials X
Work with affected utility companies X
Attend Public meetings X
Setup Pre-Pave/Pre-Pour/Pre-Paint meetings X
Communication  with inquiries from Montpelier X
Notify Chain of Command of project accident X
Work with District X
Work with PM X
Work with Regional Engineer X
Schedule Plant Inspectors X
Weekly Project meeting X
Work w/ environmental regulators X
work w/ specialists X
Schedule and provide project site visits X
Correspondence for Claims X

Documentation



Appendix B-1 - Activities and Field Positions Matrix - 2015

Activity
Resident 
Engineer

Chief 
Inspector Inspector

Office 
Engineer

Submit Estimate to Regional Tech X
Generate Inspector DWRs X
DWR Entries Into SiteManager/Check Qtys X
DWR Proof Reading X
DWR Authorization X
Red Checking of Qtys (E-Books) X
Sample entries X
Additional equipment/personnel in SiteManager w/ C Hebert X
Initiate Change Order X
Change Order - draft X
Change Order - review/revisions X
Develop Cost Analysis for Supp. Agreement X
Review Cost Analysis for Supp. Agreement X
Change Order Approval X
Written Order - draft  X
Written Order - review/approve X
Claim Analysis X
Verify Subcontractor approval in place X
Withhold authorization to work until Subcontractor approved X
Extension of Time X
prime/subcontractor evaluation forms X
project manager closeout comments X
Over/Under quantity explanations X
Calculations folders X
Force account documentation X
Quantity calculations for payment X
Red Checking X
APA & Fuel Price Adjustments X
Record Plans X
Accident Documentation, email, photographs, police reports X
Perform final cross sections X

Submittals & Responses
Tracking of all submittals X
CPM Schedule Review & forward X
Traffic Control Plan Review & forward X
EPSC Plan Review & forward X
Cofferdams/excavations review and forward X
Formwork review and forward X
Bituminous/Concrete Mix Design verify status X
Welding procedures review and forward X
Erection plans review and forward X
Precast Structures verify status  X
Bearings verify status X
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Activity
Resident 
Engineer

Chief 
Inspector Inspector

Office 
Engineer

Structural Steel verify status X
Drilled Shafts review and forward X
Project Environmental Permits  X
Stockpile review and forward X
Temporary bridge review and forward X
Specialty subcontractors - review resumes/qualifications X

Supervisory
Annual Evaluations of State/Consultant personnel X
Timesheet approval of  State/Consultant personnel X
Expense approval of  State/Consultant personnel X
Train Personnel X
Staff meetings X
Scheduling of personnel and assignments X
Ensure staff performs duties in a safe manner X

Certification and Sampling
Check status of material certification checklist with SM items X
Check status of material sampling checklist X
Sample results are being recorded in the materials record X
Maintain certification log X
Process IA verification request X
Receive and Process material failure notification X
Communicate with Montpelier on status of missing certifications X
Process non-compliance notifications X
Field verify material certifications X
Perform material testing and sampling X
Core Sampling generation X
Locating Core locations in Field X
Fill out Material Sample paper work (Cert. Of Compliance) X
SiteManager Sample entry X
Fill out TA 555, 556, & 557 and small quantity forms X
Verify approved product requirements X
Initial Project Sampling Memo X
Notes and disposition of failing materials X
Scheduling w/ Regional Soil Technicians X
Review Sample results X

Project Completion
Final Inspection Punch List X
Review Project Checklist with Regional Tech X
Project Box to Finals X



RPT-ID:  RDWRHCON DATE: 

PAGE: 

Vermont 
Agency of Transportation 

03/09/2015 

1 of 2 chebert 
Hebert, Chris 

USER: 

DAILY WORK REPORT  FOR CONTRACT: 14022103 

DWR Date:  02/23/2015 Contract ID:  14022103 Authorized:  Yes Locked: No Paid: Yes 

Inspector ID:  sschmitt Inspector: Schmitt, Sandra 

High Temp: 9 Low Temp: 0 A.M. Condition: Snow P.M. Condition: Sunny 

Work Suspended Time: 00:00 Work Resumed Time:00:00 No Work Items Instld: No Contrs Present: No Staff Present: 

Remarks: Yes 
 

A General 
 

Jon Lemieux was on site (Miller) at 7 am until 3:30pm. He was on site to assist Wright. He 
used the Cat loader to move snow on the West side of the project limits. 

B Project Accidents In the morning, the snow fence was down at the approach to the East side work zone. At the 
end of the day, caution tape is up on the West side of the bridge at the approach to the ramp. 
Snow fence is also up at the end of the ramp at the approach to the west side. Snow fence, 
barrels and signs are up at the East side approach. 

Z Subcontractor The Wright crew consisted of  Rich,  Miguel, Kevin and Brian. They were on site at 7 am until 
3:30 pm. They used the  Gradall to move wood around the site. The Bobcat 873 E-12 was out 
of commission today. 

The crew spent the morning time removing snow from the decking in preparation to continue 
installing Oak planks on the West Ramp. 

The crew spent the remainder of the day finishing the Oak planks on the West Ramp. West 
Ramp now complete. 

A truck brought a load of Oak from Goodfellows. 

Contractor Information 

Contractor ID: 11015056 Contractor Name: WRIGHT CONSTRUCTION CO INC. Hrs Worked: 0.000 

Nbr of Supervisors: 1 Nbr Of Workers: 3 

Supervisor/ 
Foreman : Name Hrs. Worked 

Rich Butrimas 0.000 

Variable Labor: Personnel Title Qty Hrs.Worked 

Intermediate 3 0.000 

Equipment: Description Qty Qty Used Hrs. Used 

Fork Lift, Gradall 534D-9 1 0 0.000 

Skidsteer, Bobcat 873 0 0 0.000 
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RPT-ID:  RDWRHCON DATE: 

PAGE: 

Vermont 
Agency of Transportation 

03/09/2015 

2 of 2 chebert 
Hebert, Chris 

USER: 

DAILY WORK REPORT  FOR CONTRACT: 14022103 

Work Reg. OT.  
Code S/C Hrs. Hrs. Vehicle ID Start M/km End M/km 

Station Offset Distance Station Offset Distance 
From: + 0.000 0.000 To: + 0.000 0.000 

 

Contractor ID: 11001574 Contractor Name: MILLER CONSTRUCTION INC. Hrs Worked: 0.000 

Nbr of Supervisors: Nbr Of Workers: 1 

Variable Labor: Personnel Title Qty Hrs.Worked 

foreman 1 0.000 

Equipment: Description Qty Qty Used Hrs. Used 

backhoe, Cat, 325CL, 02 1 0 0.000 

Daily Staff Information 

Staff Member 

Schmitt, Sandy 

 
 

S 0.000 

 
 

0.000 

Harding, Charlie S 0.000 0.000 

Work Item Information 

Item Code: 522.20 Description: STRUCTURAL LUMBER AND TIMBER, UNTREATED 

Supp Desc 1: 
Supp Desc 2: 

Contractor ID 
Project Nbr Line Item Nbr Catg.   Plan Pg Nbr Place Qty Units Contractor Name Measured  Instld Qty 

12E134 0305 1211 0 .090   MFBM 11015056 No 9.41 

Location: West Ramp remainder of qty owed WRIGHT CONSTRUCTION CO INC. 

West Ramp complete today. Already paid 90% of 0.92 MFBM = 0.828 MFBM. Pay 0.09 MFBM today. 

See Calculation Binder for breakdown of calculation (by SES). 
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   Highway Division 
Agency of Transportation   Construction & Materials Bureau 

INSPECTOR'S DAILY REPORT 

Weather: Date: 

Project Name: Project No: 

Work Assignment: 

CONTRACT PAY ITEMS COMPLETED 

ITEM NO. ITEM CODE STA TO STA QUANTITY 

REMARKS: 

SIGNED: 

SKETCHES 
(BELOW OR ON BACK) 
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Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\General\2015 Emergency 
Contact-511 Form

Appendix B-4 - Emergency Contact 511 Information

Project Name & Number:
Resident Engineer: Name Field Office #

Cell # Fax #
Pager # Reg Office #

Project Field Office Address:
Description of Project:

State Route, Interstate, or Bridge Number(s) 

Location Specifics: Use a MM, Exit No., or other 
identifier when possible. Include Town or City.

Lane Closure or Roadway Restrictions:

Type of Detour (Choose One) All Traffic Cars Only
Trucks Only Other

Details & Specifics:

Duration of Construction or Restriction(s)
Anticipated 
Begin Date

Anticipated 
End Date

Days of Operation (including weekends)

Hours of Operation (specify day or night hours)

Traffic Control or Restrictions In-Place Flaggers Temporary Signal

Please check all that apply with an "X" Speed Enforcement Other

Delay Status (Choose One) Short Long

Regional Construction Engineer Name
Contact Information Cell # Regional Office

Construction and Materials Bureau Director

Name & Address of Contractor

Superintendent Name Contact #
Emergency Contact Information (after hours) Name Contact #
Contractors Competent Person Name Contact #
Contractors Safety Officer Name Contact #

Public Relations Contact Name Contact #

Miscellaneous Information
Any changes during the course of the 
project should be directed to 
Transportation Operations Center at 828-
2648.  Also, please send an electronic 
version to your Regional Office.  

Distribution List: 
Municipality (Town or City): DMV ~ Oversized Permits Section: Donna Earle / Kim Plante
Operations Communications Center: AOT.OPSTOC@state.vt.us donna.earle@state.vt.us
Operations Maintenance District(s): kim.plante@state.vt.us
Headquarters Project Files Other:
Regional Office Project File

State Police Barracks via this email address: (This Email for Distribution Purposes ONLY)

Highway Division/Construction & Materials Bureau/Regional Section

David Hoyne 802-828-2593 (Main Desk)

PSAPSUPERV@dps.state.vt.us

Instructions:

Input Form
Emergency Contact & 511 Information

Tab Through Form, completing all Gray fields that apply.  When Complete please send an electronic version to your Regional office.  

Section Changed See 2018 Addendum

mailto:AOT.OPSTOC@state.vt.us
mailto:donna.earle@state.vt.us
mailto:kim.plante@state.vt.us
mailto:PSAPSUPERV@dps.state.vt.us
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State of Vermont Agency of Transportation 
Northeast Regional Construction Office 
347 Emerson Falls Road, Suite 5 [phone]  NE 802-748-2447 
St.Johnsbury, VT 05819-8501 [fax]  NE 802-751-3297 
www.aot.state.vt.us 

Contractor 
Address    
City, State Zip Code 

Subject:  Project Name and Number – Authorization to Proceed with Submittals 

Dear : 

This letter is to advise you that the Contract Documents, for the above mentioned project, were 
satisfactorily completed by all parties in the Contract on      .  This letter dated       will serve as 
the "Authorization to Proceed with Submittals" date. 

The "Authorization to Proceed with Submittals" date is the date that work can commence on 
the Administrative Submittals including, but not limited to, the baseline schedule, the Erosion 
Prevention and Sediment Control Plan, the Traffic Control Plan, the Safety Plan, and obtaining 
environmental clearances for waste, borrow, and staging areas. This Notice does not supersede or 
waive any requirements in these documents.  

No physical work will be allowed prior to the Preconstruction Conference and the acceptance of 
the Administrative Submittals, unless authorized by a Written Order. 

Sincerely, 

Ronald D. Gray, P.E.  
Regional Construction Engineer 

c  Montpelier Project File 
  Regional Project File 
  Resident Engineer,     
  Contract Administration, Pete Daye 

Appendix B-5a – Authorization to Proceed with Submittals 
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State of Vermont Agency of Transportation 
Northeast Regional Construction Office 
347 Emerson Falls Road, Suite 5 [phone]  NE 802-748-2447 
St.Johnsbury, VT 05819-8501 [fax]  NE 802-751-3297 
www.aot.state.vt.us 

Date 

Contractor 
Address    
City, State Zip Code 

Subject:  Project Name and Number – Notice to Proceed with Construction 

Dear : 

This letter is to advise you that the Administrative Submittals for the above mentioned project 
were satisfactorily completed and accepted on      .  In accordance with the “2011 Vermont Agency 
of Transportation Standard Specifications”, this letter dated      , will serve as the "Notice to Proceed 
with Construction" date. 

The "Notice to Proceed with Construction" date is the date that work can commence, subject to 
seasonal limitations and other restrictions indicated in the Contract documents.  The "Notice to 
Proceed with Construction" date will be used in calculations of liquidated damages.  This Notice does 
not supersede or waive any requirements in these documents.  The Anticipated Contract Completion 
Date is      . 

Sincerely, 

Ronald D. Gray, P.E.  
Regional Construction Engineer 

c  Montpelier Project File 
  Regional Project File 
  Resident Engineer,     
  Contract Administration, Pete Daye 

Appendix B-5b – Notice to Proceed with Construction 



State of Vermont Agency of Transportation 
Construction & Materials Bureau 
1 National Life Drive [phone]  802-828-2593 
Montpelier, VT 05663-5001 [fax]  802-828-2795 
www.aot.state.vt.us [ttd]  800-253-0191 

  Notification of Roadway Restrictions 

PROJECT NAME:      PROJECT NUMBER:  

EXACT LOCATION: 

ROUTE No.        BRIDGE:   

LENGTH OF PROJECT:    

WIDTH OF LANE AT NARROWEST POINT:  (SEE NOTE 1 BELOW) FEET 

TWO-WAY TRAFFIC ON BRIDGE AND TWO-WAY DETOUR:   

WHICH LANE IS CLOSED:   

NATURE OF CONSTRUCTION:    

SPEED LIMIT THROUGH PROJECT AREA:   M.P.H. 

SURFACE-PAVED or UNPAVED?:   

EXPECTED DURATION FROM:       TO  
              (month/day/year)    (month/day/year) 

CURVE INVOLVED?  YES      NO    

RECOMMEND SHORTER LENGTH OF TRUCK?     FEET 

OTHER COMMENTS:   

BE SURE TO TURN OVER AND FILL OUT THE BACK OF THIS SHEET ALSO.  THANKS. 

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\General\ 
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Notification of Roadway Restrictions Page 2
PROJECT NAME:      PROJECT NUMBER:  

RESIDENT ENGINEER:    

WORK TRAILER PHONE NUMBER:   

IS RESTRICTION DAYTIME ONLY, OR DAY AND NIGHT?  

NOTES: 

When giving the width of lane DO NOT build in an allowance for safety, etc. as this is done in Engineering. 
For example:  If you have jersey barrier on both sides and there is a measured distance of 14’ 0” between the 
two sides, do not put in less than the 14’ distance under width of lane at narrowest point.  Engineering has set 
standards for various load types for the required width needed for these moves. 

Restrictions must be completed and sent to the Construction office.  Resident Engineer to fax a copy to Motor 
Vehicles’ Oversize Permit Section.  The Resident Engineer is responsible for submitting these with enough 
lead time to ensure that DMV has a MINIMUM of two weeks notice prior to the restriction taking effect. 

This sheet is intended to be used for long term restrictions such as one-way traffic on bridges and one-way 
detours, but not for daily restrictions controlled by flaggers of Uniformed Traffic Officers UNLESS oversize 
vehicles will not be able to pass through. 

When in doubt, ASK.  If you have questions or concerns please call 828-2593. 

c  Communications/Operations – National Life Building 
 (Larry Dodge  larry.dodge@state.vt.us and Gregory Fox gregory.fox@state.vt.us 

    Headquarter’s Project Files  
    Motor Vehicle Oversize Permit Section  (Fax Number  828-5418)  

(Donna Earle  donna.earle@state.vt.us; Kim Plante kim.plante@state.vt.us; and  
  Kevin Andrews kevin.andrews@state.vt.us ) 

    Project File/Regional Administrative Services Technician – Original 
    Resident Engineer 
    Structures Section, Pam Thurber 
    Traffic Operations, Bruce Nyquist 
    Traffic Operations, Amy Gamble and Mario DuPigny-Giroux 
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Certificate for Construction and Maintenance Work Zone 

STATE OF VERMONT 

CERTIFIED STATEMENT DESIGNATING A TEMPORARY 

SPEED LIMIT ON THE INTERSTATE, STATE OR U.S. HIGHWAY SYSTEM 
In accordance with Title 23, Vermont Statutes Annotated, Section 1006a, a temporary speed limit is 
hereby designated for the section of highway described below. 

Project or Town Name:   

Project Number (if Applicable) 

Route No. 

Current Posted Speed Limit 

Proposed Temporary Speed Limit 

Approximate Milepoints Dir Begin M.P. End M.P. 
Dir Begin M.P End M.P. 

Anticipated Dates From Thru 

Requested By  Date 

The official signs designating the foregoing speed limit will be erected and removed as directed by the 
Agency of Transportation. The temporary speed limit will be in effect when the related signs are posted. 
Removal or covering of the signs by the Agency shall return the speed limit to its previous status. The 
anticipated from/thru dates indicated may be extended thirty days without a new certificate. 

Approved by Date 
Title Director of Project Delivery Bureau or 

Director of Construction & Materials Bureau or 
District Transportation Administrator 

Original to: Amy Gamble, Traffic Operations Engineer 

Copy to :  Major Walter Goodell, Field Force Commander, Dept. of Public Safety 
Sgt. Eric Albright and Lt. Garry Scott, Dept. of Public Safety  
**,  District Transportation Administrator # ___ 
Geri Waldo, Construction Section 
**, Regional Construction Engineer 
Captain William Elovirta, DMV Commercial Enforcement Unit 

 Name of Requestor** , Title          
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Certificate for Construction and Maintenance Work Zone 

STATE OF VERMONT 

CERTIFIED STATEMENT DESIGNATING A TEMPORARY 

SPEED LIMIT ON THE INTERSTATE, STATE OR U.S. HIGHWAY SYSTEM 
In accordance with Title 23, Vermont Statutes Annotated, Section 1006a, a temporary speed 
limit is hereby designated for the section of highway described below. 

Project or Town Name:   

Project Number (if Applicable) 

Route No. 

Current Posted Speed Limit 

Proposed Temporary Speed Limit 

Approximate Mile points SEE ATTACHED LIST 

Anticipated Dates From Thru 

Requested By  Date 

The official signs designating the foregoing speed limit will be erected and removed as directed 
by the Agency of Transportation. The temporary speed limit will be in effect when the related 
signs are posted. Removal or covering of the signs by the Agency shall return the speed limit to 
its previous status. The anticipated from/thru dates indicated may be extended thirty days 
without a new certificate. 

Approved by Date 
Title Director of Project Delivery Bureau  or 

Director of Construction & Materials Bureau  or 
District Transportation Administrator 

Original to: Amy Gamble, Traffic Operations Engineer 

Copy to    Major Walter Goodell, Field Force Commander, Dept. of Public Safety 
  Sgt. Eric Albright, Dept. of Public Safety 
  Lt. Garry Scott, Dept. of Public Safety  
  Captain William Elovirta, DMV Commercial Enforcement Unit 
  Gerry Waldo,  Construction Section 
  **, Regional Construction Engineer              
  **, District Transportation Administrator # _____ 
  **, (Requestor, Title) 
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The attached “Certificated Statement Designating a Temporary Speed Limit” applies to the following 
State Route sections.  

Route Town Begin mm End mm 

Posted 
Speed 
Limit 
(mph) 

Temporary 
Speed 
Limit 
(mph) 

Records must be kept documenting the placement of Speed Limit signs, including the actual speed 
limit posted, date, time, and exact location of signs 
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State of Vermont Agency of Transportation 
Construction and Materials Bureau Central Laboratory  
2178 Airport Rd., Unit B [phone]  802-828-2561 
Berlin, VT 05641-8628 [fax]  802-828-2792 
www.aot.state.vt.us [ttd]  800-253-0191 

TO:  Resident Engineer: Chris Barker 
Regional Construction Engineer: Ann Gammell 

FROM: Donal Morris, Supervisor, Certifications and Independent Assurance Unit 

DATE: December 11, 2014 

PROJECT:  Weathersfield STP 2913(1) & Weathersfield NH 2948(1) 

SUBJECT: MATERIALS MEMORANDUM – Internal Project Status Memo (IPSM) 

__________________________________________________________________________________________ 

This is to certify that: 

The results of the tests used in the acceptance program indicate that the materials incorporated in the 
construction work, and the construction operations controlled by sampling and testing, were in conformity with 
the approved plans and specifications.  

Exceptions to the plans and specifications are explained on the attached sheet. 
There are no exceptions to the plans and specifications. 

DJH: DGM 

CC Carmen Neveau, Financial Operations 
Meredith Asselin, Accounts Receivable 
Eric Fontana, Finals Engineer 
Ann Gammell, Regional Construction Engineer 
Chris Barker, Resident Engineer 
Project File 
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DATE: December 11, 2014 

Attachment page 1 of 1 

Project: Weathersfield STP 2913(1) & Weathersfield NH 2948(1) 

Exceptions to plans and specifications as stated by the Resident Engineer except where noted. 

Description of Exception Determination of Investigation 
Project 10C228 

301.28 Subbase of Crushed Gravel, Fine Graded; line 
item 0035: lacking compaction and fractured faces 
testing to represent 21,453.30 TONS installed. 

310.20 Reclaimed Stabilized Base; line item 0045: no 
compaction testing on file to represent 121,597.00 SY 
installed. Also, quantity installed exceeds quantity 
tested of 110,000.00 SY. 

402.13 Aggregate Shoulders, RAP; line item 0055: no 
gradation testing on file to represent 1,847.00 TONS 
installed. 

900.675 Special Provision – Emulsified Asphalt; line 
item 0400: lacking certification type A to represent 
116,955.00 SY installed. 

900.675 Special Provision – Superpave Bituminous 
Concrete Pavement; line item 0405: affirmation 
needed that 43.08 TONS tested fully represents 
2,130.40 SY installed. 

900.675 Special Provision; line item 0410: lacking 
reclaimed stabilized base testing (if used). Also, 
confirmation needed that 116,955.00 SY installed does 
not exceed 1,215,000.00 CY tested. 

900.680 Special Provision – Bituminous Concrete 
Pavement, Medium Duty; line item 0415: no testing to 
represent 30,244.00 TONS installed. 

900.680 Special Provision – Bituminous Concrete 
Pavement, Medium Duty; line item 0420: no testing to 
represent 1,322.53 TONS installed. 
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State of Vermont Agency of Transportation 
Northeast Regional Construction Office 
347 Emerson Falls Road, Suite 5 [phone]  802-748-2447 
St. Johnsbury, VT 05819 [fax]  802-751-3297 
www.aot.state.vt.us 

TO: David Hoyne, Construction & Materials Bureau Director 

FROM: Ronald D. Gray, Regional Construction Engineer 

DATE:  

SUBJECT: Completion & Acceptance – PROJECT NAME AND NUMBER 

The actual work for the above-mentioned project was completed on DATE 
COMPLETED and accepted on DATE ACCEPTED.  The substantial completion date was 
DATE SUBSTANTIALLY COMPLETE, and the anticipated contract completion date was 
DATE FOUND ON CONTRACT COVER (REVISIONS TO COMPLETION DATE 
ADDED HERE IN PARENTHISIS IF CHANGED BY CHANGE ORDERS AND 
REFERENCE CHANGE ORDERS).  An extension of time IS/IS NOT (CHOOSE ONE) 
necessary.  This project has been completed in substantial conformance with the approved 
program and authorization. 

The Final Inspection was held on DATE OF MEETING with the following persons present: 
REPRESENTING AOT: 
REPRESENTING CONTRACTOR: 
RESPRESENTING CITY/TOWN: 
OTHERS: 

RDG:clh 
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State of Vermont Agency of Transportation 
Northeast Regional Construction Office 
347 Emerson Falls Road, Suite 5 [phone]  802-748-2447 
St. Johnsbury, VT 05819 [fax]  802-751-3297 
www.aot.state.vt.us 

TO: David Hoyne, Construction & Materials Bureau Director 

FROM: Ronald D. Gray, Regional Construction Engineer 

DATE:  

SUBJECT: Completion & Acceptance – PROJECT NAME AND NUMBER 

The actual work for the above-mentioned project was completed on DATE 
COMPLETED and accepted on DATE ACCEPTED.  The substantial completion date was 
DATE SUBSTANTIALLY COMPLETE, and the anticipated contract completion date was 
DATE FOUND ON CONTRACT COVER (REVISIONS TO COMPLETION DATE 
ADDED HERE IN PARENTHISIS IF CHANGED BY CHANGE ORDERS AND 
REFERENCE CHANGE ORDERS).  An extension of time IS/IS NOT (CHOOSE ONE) 
necessary.  This project has been completed in substantial conformance with the approved 
program and authorization. 

The Final Inspection was held by memorandum with comments due by DATE FINAL 
INSPECTION COMMENTS WERE REQUESTED TO BE RETURNED TO REGIONAL 
CONSTRUCTION ENGINEER BY VIA ELECTRONIC TASK REQUEST. 

RDG:clh 
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State of Vermont 
Agency Of Transportation 

Construction Section 

Inclement Weather Day Guidance 

Introduction 

This document provides guidance for determining inclement weather days. 

Working Day 

A working day is a calendar day on which construction operations could proceed, as determined by the 
Engineer, unless excepted, “Working Day” excludes Saturdays, Sundays, and Holidays, and the period 
from December 1 to April 15, exclusive; unless worked.  

Determination of Extension of Contract Time for Completion 

Subsection 108.11 Determination of Extension of Contract Time for Completion of the Standard 
Specifications for Construction specifies procedures to follow whenever the work is delayed or 
suspended through no fault of the Contractor. 

A completion date extension will be determined upon consideration of the following: 

(a) The days from April 15 to December 1, inclusive, on which the weather or condition of the 
ground caused suspension of work. 

Other Considerations: 

1) Consideration of an inclement weather day must occur on the actual day to be worked.  No
prior arrangements for weather days shall be made in anticipation of inclement weather.

2) The Contractor must have suspended work on a major (Critical Path) item.

3) The Contractor must be unable to work for at least 50% of the normal daylight shift hours, due
to inclement weather conditions or causes of inclement weather such as high water.  This can
be determined by looking at the hours worked on previous days, and comparing it to the actual
amount of down time.
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Examples: 

The Contractor states “We were going to work tomorrow, but since they are predicting rain, I 
called the crew off. Can we have a credit for a rain day?” 

• Regardless of whether it rains or not the next day – No Credit

The Contractor shows up for work and begins their paving operations.  They work from 6:30 
AM until 1:00 PM at which time they are rained out.  They had worked previous days from 
6:30 AM to 6:00 PM.  On this day they worked 6 hrs out of a possible 11.5 hrs or 52.2% of the 
day. 

• Since the Contractor worked for more than 50% of the day – No Credit

The Contractor shows up for work to find that water has flooded the cofferdam and silted in the 
forms.  The contractor spends from 7:00 AM to 11:30 AM cleaning out their forms, resuming 
progress after a half-hour lunch.  On previous days the contractor had worked from 7:00 AM to 
3:30 PM (with a half- hour off for lunch for a total of 8 hrs).  On this day they worked 3.5 hrs 
out of a possible 8 hrs or 43.8% of the day. 

• Since the Contractor worked for less than 50% of the day – Credit Day

The Contractor plans on working on a Saturday and shows up at the project.  It is raining, but 
the extended forecast is for clearing later in the day.  The contractor waits for 2 hours, it is still 
raining, and they decide to call off work for the day. 

• The Contractor is entitled to receive credit for the day – Credit Day

The Contractor arrives on the project to find that heavy rains through the night have caused the 
river to rise above the top of the sheets of the cofferdam, though the current weather is sunny, 
the contractor cannot work until the water recedes. 

• The Contractor is entitled to receive credit for the day – Credit Day

Critical Dates and Weather Days 

1) Weather days shall be formally credited (including within in SiteManager) until Substantial
Completion is granted; even when Substantial Completion occurs after the adjusted contract
completion date.

2) Weather days need not be credited (including within SiteManager) from December 1st and
April 15th; exclusive.

3) No weather days are credited after Substantial Completion is granted.
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Critical Dates and Liquidated Damages: 

1) Liquidated damages apply to any normal work day beyond the adjusted contract completion
date except:

a. Where inclement weather days are granted

b. Saturdays, Sundays, and Holidays; unless actually worked

c. Days beyond December 1st; unless actually worked

Only until the date Substantial Completion is granted. 
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State of Vermont 
Agency Of Transportation 

Construction Section 
Request for Extension of Time 

TO THE CONSTRUCTION & MATERIALS BUREAU DIRECTOR 
1 National Life Drive 
MONTPELIER, VERMONT  05633 –5001 

(date) 

Dear Ladies and Gentlemen: 

The undersigned Contractor under a Contract with the State of Vermont, dated Date of Contract and 
known as Project Name, Project No. Project Number in the Town(s) of Towns, was not able to complete the 
work of said Contract within the time provided therein, to wit: Date (Anticipated Completion Date / Adjusted 
Completion Date, via Change Order) for the following reasons: 

_________________________________________________________________________________________ 

_________________________________________________________________________________________ 

_________________________________________________________________________________________ 

_________________________________________________________________________________________ 

_________________________________________________________________________________________ 

_________________________________________________________________________________________ 

_________________________________________________________________________________________ 

Said Contractor hereby requests that the time for completion of such Contract be extended to: 

__________________________________________________________________________. 
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In consideration of such Extension of Time, the said Contractor hereby agrees: 

That said Contract and bonds shall remain in full force until the completion and acceptance of the work. 

That the granting of such Extension of Time shall not constitute an acceptance of any imperfect work or 
material, nor waiver of any right of the State of Vermont under the Contract and Contractor’s bonds, nor release 
or discharge of the Contractor and Surety from any obligation of said Contract and bonds. 

.             . 

Title:        . 

 Contractor:               . 

Recommend Extension to:  __________________________________________ 

    ______________________________________________            _________________ 
 David J Hoyne, Construction & Materials Bureau Director       Date 

APPROVED:  For an Extension of Time from________________________   to  _________________________, inclusive, which will 

 leave   ___   days of liquidated damages at a rate of   _________________   per day for a total of    ____________________. 

______________________________________________________ 
Richard M. Tetreault, Chief Engineer 

_____________________________________ 
Date 

Approved:  ___________________________________          __________________________________________ 

Division Administrator for Federal Highway Administration 

Appendix B-11 - Request for Extension of Time- 2015         2 



State of Vermont   Agency of Transportation 
Northeast Regional Construction Office 
347 Emerson Falls Rd, Suite 5 (Phone) 802-748-2447 
St. Johnsbury, VT 05819  (Fax) 802-751-3297 

SUBCONTRACT INSTRUCTION & CHECKOFF SHEET 
____  Letter(s) requesting permission to (re)sublet from the Prime Contractor, which shall include a List of Contract Item

Number(s),Description of Item(s), and Percentage of each item to be performed by the Subcontractor. The letter must 
also contain the Company Name, Contact Name, Address, Telephone Number, FAX Number and e-mail address of the 
intended Subcontractor, as well as the intended start and completion dates. The following statement and attachments 
must also be included: 

“It is hereby certified that the following D/WBE Subcontractor(s) has/have been solicited for their 
interest, capability and prices prior to this request.”   List the names and enclose a copy of the reply or, 
if no reply was received, a copy of your solicitation letter. (This statement is not required if the 
Subcontractor is a D/WBE.) 

____     If the proposed Subcontractor has not worked previously for VAOT, a Letter of Performance from the Prime Contractor 
shall be submitted with the request stating that the intended Subcontractor is equipped and specifically experienced to 
perform the work being subcontracted.  Prime will also be notified if the new Subcontractor is required to supply a W-9 
form to the Agency.  If so, the Prime will notify the Subcontractor to fax their W-9 to Financial Operations at (802) 828-
2024, Attention:  AOT – Vendor Numbers.  If Subcontractor has questions, they are to be directed to Financial Support 
Services at (802) 828-2631. 

____   The Subcontractor must be registered with the Secretary of State, for all subcontracts regardless of the amount of the 
subcontract. Under NO circumstances can a Subcontractor work on ANY State of Vermont project without being 
registered with the Vermont Secretary of State.  

____     An executed Contractor’s Equal Opportunity Statement Form (CA-109) completed by the subcontractor, must accompany 
the subcontract.  This form is required for all subcontracts valued at $10,000.00 or more; using contract unit prices, not 
subcontract unit prices. 

____    A copy of the subcontract agreement with all attachments; executed by both parties of the subcontract, namely the 
Prime Contractor and the Subcontractor, shall be submitted to this Office. 

____    The subcontract shall contain the following written statement and any applicable forms shall be attached to the 
subcontract: 

“The Required Provisions Form FHWA-1273 and the Special Provisions pertaining to Specific Equal 
Opportunity Responsibilities, Women/Disadvantaged Business Enterprise Policy, and the Wage 
Determination Decision of the Secretary of Labor are attached to, and are made part of, the 
subcontract.” 

____    The subcontract shall contain a copy of the Disadvantaged Business Enterprise (DBE) Policy (CA-110). 
 This form shall be included in all subcontracts regardless of whether the subcontractor is a DBE. 

___     Subcontract requests, accompanying documentation as listed above, and a completed copy of this check-off sheet 
 shall be forwarded to the Regional Construction Office at the address listed above. 

___     Workers Compensation: State Contracts Compliance Requirement – Subcontract Reporting Form. This form should be 
 updated to include information related to the Subcontract being submitted and included with the subcontract packet. 
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Other information to observe:  
A Prime Contractor cannot subcontract more than 50% of the contracted work. This percentage is based off contract unit prices NOT 
subcontracted unit prices. Specialty Items (those clearly marked as such in the contract) do not count toward the 50% limit. Items 
added, or quantities increased, by Change of Design do not count toward the 50% limit. 
Subcontractors are not permitted to work on a project until formal subcontract approval has been given by the Regional Office; except 
in situations where the Resident Engineer deems it necessary. In these situations, an Interim Subcontract Approval form MUST be 
completed the first day the subcontractor is on-site. Under NO circumstances shall a Prime be paid for work performed by a 
subcontractor until formal subcontract approval has been given by the Regional Office.  See Subsection 108.01 Subletting or Assignment 
of Contract of the Standard Specifications for Construction for more information. 

Z:\Highways\ConstructionMaterials\Construction\Forms\Regional\2015 Templates\Subcontract Check-Off Sheet 
2015 NE 

Appendix B-12 – Subcontract Instruction & Check-off Sheet 



State of Vermont Agency of Transportation 
Northeast Regional Construction Office 
347 Emerson Falls Road, Suite 5 [phone]  802-748-2447 
St. Johnsbury, VT 05819 [fax] 802-751-3297 
www.aot.state.vt.us 

DATE 

PRIME CONTRACTOR NAME & 
ADDRESS 

Ladies and Gentlemen: 

Subject: PROJECT NAME AND NUMBER 

In reply to your letter of (Date of Letter of Request from Contractor) requesting consent to sublet 
a certain item(s) on the above project to SUBCONTRACTOR NAME AND ADDRESS,  I wish to 
advise that approval is given for the subletting of the following item(s): 

This approval in no way relieves you of any of the requirements of your contract and bonds with 
the State of Vermont. 

This approval is granted on the condition that the subcontractor does not again sublet any of the 
work without further permission from the Agency of Transportation. 

Your understanding with your subcontractor must be documented by the contract agreement 
executed by both parties to the contract, namely, the prime contractor and the subcontractor.  The 
subcontract shall include either by attachment or incorporation by reference all of the specifications and 
requirements contained in the prime contract and which will be pertinent to the subcontract. This 
incorporation shall include a copy of the required provisions, form PR-1273, Required Contract 
Provisions all Federal-Aid Construction Contracts, the Special Provisions, Specific Equal Employment 
Opportunity Responsibilities, Minority Business Enterprise Policy, a copy of the Wage Determination 
Decision of the Secretary of Labor, incorporated in the prime contract, and identification of the items to 
be sublet together with the Special Provisions and Modifications pertaining thereto.  

A copy of the executed subcontract should be retained in the files on the project and available in 
case of audit by the State or the Federal Highway Administration.  Another copy of the subcontract 
should be retained in the files of the subcontractor. 

Please advise the subcontractor of the necessity for complying with labor requirements, 
furnishing payrolls, weekly statements and Record of Materials and Supplies, if required. 

It is your responsibility to see that the subcontractor carries out all the requirements of the 
contract which pertain to the work performed by him as well as the payment of all his bills for labor and 
materials.   
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Vermont Agency of Transportation Construction Section 
Subject:  PROJECT NAME AND NUMBER Page 2  

Any time the subcontractor does not perform the work to the satisfaction of the Agency of 
Transportation, the Agency may require the contractor to take over and complete the work of the 
subcontractor. 

Sincerely, 

Ronald D. Gray, P.E.  
Regional Construction Engineer 

RDG:clh 
Enclosure 
cc:  Civil Rights, Sonya Boisvert/Laurie Demingware 

Director of Compliance, Tax Department, Frank Partsch 
Materials Bureau, Mladen Gagulic/Donal Morris  
Montpelier Project Files 
Regional Project File  
Resident Engineer
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State of Vermont Agency of Transportation 
Northeast Regional Construction Office Highway Division 
347 Emerson Falls Road 
Suite 5 [phone]  802-748-2447 
St. Johnsbury, VT 05819 [fax] 802-751-3297 
www.aot.state.vt.us  

DATE 

Prime Contractor Name 
Address 
City, State, Zip 

Ladies and Gentlemen: 

Subject:  PROJECT NAME AND NUMBER (Lower Tier Sub) 

In reply to your letter of DATE requesting consent to allow your primary subcontractor, Sub Contractor 
Name, to re-sublet certain items on the above-referenced project to Lower Tier Subcontractor name and 
address,  I wish to advise that approval is given for the re-subletting of the following items: 

This approval in no way relieves you or your primary subcontractor of any of the requirements of your 
contract and bonds with the State of Vermont.   

This approval is granted on the condition that the prime subcontractor does not again sublet any of the work 
originally subcontracted to his/her firm without further permission from the Agency of Transportation. 
Please be reminded that any future requests to re-sublet any items from a primary subcontractor to a lower-
tier subcontractor, will be reviewed on a case-by-case basis.   

Your understanding with your primary subcontractor must be documented by the subcontract agreement 
executed by both parties to the subcontract, namely, the prime subcontractor and the lower-tier 
subcontractor.  The subcontract shall include by attachment, all of the specifications and requirements 
contained in the prime contract and which will be pertinent to any and all subcontracts. This incorporation 
shall include a copy of the required provisions, form PR-1273, Required Contract Provisions for all 
Federal-Aid Construction Contracts, the Special Provisions, Specific Equal Employment Opportunity 
Responsibilities, Minority Business Enterprise Policy, a copy of the Wage Determination Decision of the 
Secretary of Labor (which can be found on the Agency's Web Page and as indicated in the Special 
Provision No. 1, Vermont Minimum and Labor Truck Rates, incorporated in the prime contract, and 
identification of the items to be sublet together with the Special Provisions and Modifications pertaining 
thereto.  

A copy of the executed subcontract should be retained in the files on the project and available in case of 
audit by the State or the Federal Highway Administration.  Another copy of the subcontract shall be 
retained in the files of the prime subcontractor and lower-tier subcontractor. 
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Vermont Agency of Transportation Construction Section 
Subject:  Project Name and Number Page 2 

Please advise the prime subcontractor that it is their responsibility to insure that the lower-tier subcontractor 
is required to comply with labor requirements, furnishing payrolls, weekly statements and Records of 
Materials and Supplies, if required. 

It is your responsibility to see that the lower-tier subcontractor carries out all the requirements of the 
contract which pertain to the work performed by him/her as well as the payment of all his/her bills for labor 
and materials.   

Any time the lower-tier subcontractor does not perform the work to the satisfaction of the Agency of 
Transportation, the Agency may require the contractor, or the prime subcontractor to take over and 
complete the work of the lower-tier subcontractor. 

Sincerely, 

Ronald D. Gray, P.E. 
Regional Construction Engineer 

RDG:clh 

cc: Civil Right, Sonya Boisvert/Lori Demingware 
Director of Audits/Tax Department: Frank Partsch 
Material Bureau, Mladen Gagulic/Donal Morris 
Montpelier Project Files: Gerry Waldo 
Regional Project File  
Resident Engineer:
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State of Vermont Agency of Transportation 
Northeast Regional Construction Office 
347 Emerson Falls Road, Suite 5 [phone]  802-748-2447 
St. Johnsbury, VT 05819 [fax] 802-751-3297 
www.aot.state.vt.us 

TO: Ronald D. Gray, Regional Construction Engineer 

FROM: Cindy Hastings, Administrative Services Tech 

DATE: 

SUBJECT:  Subcontractor Request #    (CES #) 
_____________________________________________________________________________________________      

Request of (PRIME CONTRACTOR) to sublet an item (see attached list) on the (PROJECT NAME AND 
NUMBER) project to (SUBCONTRACTOR NAME AND ADDRESS) 

Summary of Request (s):  

1) 
Total 

Total Percent Subcontracted:  ___% 

Attachments (2) 

RDG:clh 

cc: Materials Bureau, Mladen Gagulic/Donal Morris 
     Civil Rights, Sonya Boisvert/Lori Demingware 
     Director of Audits, Tax Department, Frank Partsch 
     Project File  
     Resident Engineer,  
     Montpelier Project Files 

Telephone No. : 
Email Address: 
Anticipated Start Date: 
Anticipated Completion Date:  
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State of Vermont Agency of Transportation 
Construction and Materials Bureau 
1 National Life Drive [phone]  802-828-2593 
Montpelier, VT 05663-5001 [fax]  802-828-2795 
www.aot.state.vt.us [ttd]  800-253-0191 

INTERIM SUBCONTRACTOR APPROVAL FORM 

This interim Subcontractor Approval Form to the Contract dated_____________, for Project No. ______________in the Town of        , 
made this ______, 2015, between the State of Vermont, by the Agency of Transportation, party of the first part and         
of                                               , party of the second part, hereinafter called the contractor. 

Prior to the contractor subletting any portion of the contract, the contractor agrees that: 
(a) The subcontractor who is performing the work is particularly experienced and equipped for such work: 
(b) The subcontractor has been made aware by the prime contractor of all requirements and provisions as set forth in the contract 

and has agreed to comply with all said requirements. 

Based on the above, permission is granted to sublet the following item(s): 

  Subcontractor  Percentage of each item 
Name and Address Item No. and/or  Description of Work      Subcontract Work __  

Upon verification that said Subcontractor is registered with the Vermont Secretary of State’s office, this form will represent an interim 
approval to use said Subcontractor for the Items stated herein.  Submission of standard contractor’s request to sublet Contract Items and 
approval by the Construction & Materials Bureau’s Construction Regional Section will follow as soon as possible.  No payment for work 
accomplished under this subcontract will be made until all subcontractor approval documents have been processed by the Agency’s 
Construction & Materials Bureau Division Construction Regional Section. 

IN WITNESS WHEREOF, the parties have hereunto set their hands on the day and year first above written.  

SUBCONTRACTOR PRIME CONTRACTOR 

_____________________________________ ________________________________ 
Name of corporation, Co-partnership/Individual Name of Corporation, Co-partnership/individual 

_____________________________________ ________________________________ 
Name of Individual Signing the Form Name of Individual Signing the Form 

______________________________________________ ________________________________________ 
Title of Individual Signing the Form Title of Individual Signing the Form

State of Vermont, Agency of Transportation 

By ______________________________ 
Resident Engineer 
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Note: This form may not be utilized to circumvent the requirement that the prime contractor must perform at least 50% of the total initial 
contract cost, except that any items designated as “Specialty Items” may be performed by subcontract and the cost of any such 
“Specialty Items” so performed may be deducted from the total current contract cost. 

Instructions: 

The purpose of the Interim Subcontractor approval form is to permit the prime contractor to subcontract work under the following 
conditions only: 

♦ Situations whereby the prime contractor and agency do not have sufficient time to process and approve the necessary
standard subcontract documents prior to the subcontractor commencing work.

♦ Emergency situations whereby it is necessary for the prime contractor to employ a subcontractor on immediate notice
and for a short duration.  (Examples: installation of temporary guardrail, critical equipment breakdown, etc.)

This form shall be signed by the contractor’s authorized representative on the project, party of the second part and the Resident 
Engineer, party of the first part.  Signature of the subcontractors’ authorized representative is also required.   

This form shall be made out and distributed to the following: 

Original copy – Contractor 
Photocopy – Construction Project Files, Montpelier 
Photocopy – Regional Project Files 
Photocopy – Resident Engineer’s file 
Photocopy – Subcontractor’s file 
Photocopy – Materials Section, Mladen Gagulic/Donal Morris 
Photocopy – Director of Compliance, Tax Department, Frank Partsch 

However, prior to any payment for work accomplished under this Interim Agreement form, standard subcontractor 
approval must be granted by the Regional Construction Engineer. 

This document and its attachments present all provisions and requirements of the prime contract and must be satisfied prior to any 
work being performed by the subcontractor. 
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State of Vermont 
Agency Of Transportation 

Construction Section 

Materials Sampling Checklist Report 

The Sampling Checklist Report is included in the Bi-weekly Estimate package that is 
generated by the Regional Technician. The Bi-weekly Estimate package is sent to the 
Resident Engineer and the Contractor with every estimate, details, material requirements, 
installed quantities, certified quantities, and the certification date. 

The report is also used by the Materials Section when writing the Materials Memo for the 
project. 

The Sampling Checklist Report can be run by following the steps listed under Subsection 
9-100.60 SiteManager Materials. 

Sample Report: 

Appendix B-16 – Materials Sampling Checklist Report - 2015 



State of Vermont 

Agency Of Transportation 

Construction Section 

Daily Work Report 

Guidance and Procedures 

General 

This document is a step-by-step guide on how to prepare and authorize a Daily Work Report in 
SiteManager.  The process includes entering project comments, contractor equipment, personnel, 
staffing, item quantities, and, if applicable, recording the loss of contract time because of weather 
conditions or other circumstances. 

Contents 

This document has four sections: 

• Introduction

• Entering a Daily Work Report
a. Daily Work Report Info Tab

b. Remarks Fields

c. Contractors Tab

d. Contractors Equip Tab

e. Daily Staff Tab

f. Work Items Tab

g. Force Accounts Tab (currently not used)

• Authorizing a Diary
a. Authorize Tab

b. Charge Tab
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Introduction 

Each Resident Engineer or their delegate shall prepare and authorize a Daily Work Report within 
SiteManager for their respective project(s) on a daily basis.  

The Daily Work Report installment data automatically populates the Contract Item Placement 
Report and Estimate Item Detail Report but does not automatically populate the Contract Item 
Summary Report.  That report is populated only after the Daily Work Report is authorized.  The 
authorization of the Daily Work Report on the Diary tab releases any installed quantities 
documented in the Daily Work Report, which will be paid on a subsequent Bi-weekly Estimate.  
The Daily Work Report serves as a composite work record of all the individual Inspector Daily 
Reports done on a project or projects. 

The daily preparation of the Daily Work Report and the subsequent authorizing of the Daily 
Work Report on the Diary tab are critical to the accurate generation of the Bi-weekly Estimate 
and its respective SiteManager reports. 

Entering a Daily Work Report 

• Log into SiteManager – Login and Password 

• Navigate to the Daily Work Reports window:  Main Panel  Daily Work Reports(+)  
Daily Work Reports 

• Choose the proper contract and open a Daily Work Report 

 

• The user may then either create a new Daily Work Report date from scratch or select a 
previous Daily Work Report date in which to begin their entries.  The user will need to 
utilize Services  Choose Keys  Select Contract if they are creating the very first 
Daily Work Report for the project.  If the user selects a previously authorized Daily Work 
Report, they will be prompted as to whether or not they would like to copy the previous 
Daily Work Report’s Contractors, Contractors Equipment, and Daily Staff information. 
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Note: If the user elects to use the Copy Contractor Information option, they shall review 
and update the Contractors, Contractors Equip, and Daily Staff Tabs accordingly for the 
active DAILY WORK REPORT date. 

a. “Daily Work Report Info.” Tab
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Contract ID field (CES Number): This is the eight (8) digit number that precedes your 
project(s) description in SiteManager, which represents the sequence and call order of the 
projects that were let on a specific day [i.e., 98011203: 98 (Year) 01 (Month) 12 (Day) 03 
(Call Order - the third project let that given day)]. This field is automatically populated. 

Inspector field: This field reflects the individual who authored the Daily Work Report.  
This field is automatically populated. 

Daily Work Report Date field: This field reflects the date chosen by the author for work 
to be reported within the Daily Work Report.  The user will double click on the field and 
a calendar will display from which to choose the date.  The date cannot be later than the 
actual date the Daily Work Report is being created.  The user should also be aware that a 
Daily Work Report can be created for an earlier date, so the user shall be diligent in 
entering the correct date. 

Locked field:  This field automatically populates with a “Yes” when the Daily Work 
Report has been included in a Bi-Weekly Estimate.  Otherwise “No” will show in this 
field. 

Authorized:  This field automatically populates with a “Yes” when the Daily Work 
Report has been authorized on the Diary tab.  Otherwise “No” will show in this field. 

Authorized Date:  This field automatically populates with the date the Daily Work 
Report was authorized on the Diary tab.  Otherwise the field will show 00/00/00. 

Temperature:  An accurate attempt shall be made to document the daily “High” and 
“Low” temperature experienced on the project throughout the day of the Daily Work 
Report. 

Weather Conditions:  An accurate attempt shall be made to document the observed 
weather conditions in both the morning “AM” and afternoon (or evening) “PM” 
timeframes. 

For Projects let under the 2006 Standard Specifications for Construction:  The 
procedure for the crediting of inclement “weather days” has not changed.  The Contractor 
shall be given credit for a weather day when the majority of the work day is suspended 
due to inclement weather conditions.  In order for a weather day to be granted, the 
Contractor must show up at the work site able to perform contract work as they normally 
would, before a weather day can be granted by the Resident Engineer or their designee.  
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For Projects let under the 2011 Standard Specifications for Construction:  Just as 
with the 2006 Standard Specifications for Construction, the user should always be 
detailed in their notes regarding weather events in SiteManager.  However, for projects 
let with the 2011 edition, the Rain (credit day) weather condition option shall no longer 
be used.  If there is inclement weather, it should be thoroughly noted in the Daily Work 
Report, the appropriate weather condition selected from the drop-down menu (except for 
the Rain or Snow (Credit Day) options), precipitation amounts, and whether any Written 
Orders specific to weather were issued. In addition, the user should note in the general 
remarks field whether the Contractor arrived on project, anticipating and prepared to 
perform normally scheduled work. 

With the 2011 specification, Contractors will be able to dispute inclement weather 
conditions on a more cumulative basis (i.e., an inordinate amount of rain during a 
particular construction season) so it is important to keep detailed weather related 
documentation. 

No Work Items Installed: This toggle is automatically populated with a  when no 
work items have been “installed” as part of the Daily Work Report on the Work Items 
tab. 

No Contractors On Site:  This toggle is automatically populated with a  when neither 
the Prime Contractor nor any of their Subcontractors have been associated to the Daily 
Work Report on the Contractor’s tab. 

No Daily Staff On Site: This toggle is automatically populated with a  when no 
VTrans staff members associated to the Daily Work Report on the Daily Staff tab. 

b. Remarks Fields 

Daily Work Report comments or remarks shall be documented and separated into the 
following categories (or fields):  General, Project Accidents, Media/Press, Environmental 
Issues, Paving Issues, Structural Issues, Specification Issues, Traffic Control, Other, State 
Police, Subcontractor, and Visitor. Guidance on how to complete these fields is outlined 
below: 

General: Inclusion of the following information is recommended in the General Field. 

• Daily precipitation measurement on project (24 hour period)  

• Simple statements to define the beginning or end of a bi-weekly estimate period 

• General description of the day’s events related to the Contractor’s performance of the 
contract [i.e., daily construction efforts] 

• Approximate location on project of construction efforts 

• Daily assignment(s) of any inspectors (Agency, Temporary, or Consultant) assigned 
to the project(s) 

• A brief summary of each Inspector’s Daily Report or activities 
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• Statements to the fact of whether or not any Contractor/Sub-Contractor, inspection or
other critical staff members were not present on site that day

• Notation should also be made if work efforts begin or end in the evening or over-
night hours.

Project Accidents (Safety):  This field should reflect specific information on any 
accidents that have occurred on project.  

• Motor vehicle accidents within the project or in the vicinity of the work zone.

• Any accidents to project staff, either Agency or Contractor, that require medical
attention of some form.

• Any safety concerns observed on the project shall also be documented here, as well
any enforcement measures that were utilized.

Media/Press: This field should document any interview requests made by the media or 
press concerning your project(s). Any and all media requests received by a Resident 
Engineer in the field shall be forwarded to the Agency’s Public Information Officer at 
Headquarters. 

Environmental Issues: This field should document any environmental concerns 
observed on your project(s).  This includes, but is not limited to, the following: 

• Permit conditions and compliance or lack thereof

• Initiation of permit amendments due to changes in the scope of work

• Any Off-Site Activity submittals (if the Resident Engineer is included) and/or the
type and destination of materials (including hazardous materials) being moved
(wasted) off site

• Implementation of erosion control measures

• On-site monitoring of the EPSC Plan

• Precipitation amounts

• A brief summary of any Environmental Inspector or Regulator site visits and any
enforcement measures utilized

The Resident Engineer shall also forward any environmental concerns along to the 
Construction Environmental Engineer at Headquarters. 
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Paving Issues:  This field should document any paving concerns observed on your 
project(s). 

• Review and approval of asphalt mix designs

• Material testing requirements of the Hot Mix Asphalt (HMA) batched from the
plant

• Workmanship of the HMA lay down train including compaction efforts

• Any on site quality control testing done by the Contractor

• Any quality assurance measures performed by the Agency

• Any mechanical issues experienced with paving equipment or HMA delivery
vehicles

• Any HMA specification issues

The Resident Engineer shall forward any paving issues along to the Construction Paving 
Engineer at Headquarters. 

Structural Issues:  This field should document any structural issues observed on your 
project(s). This is primarily for bridge construction or rehabilitation projects, as well as 
structural bridge painting projects. Typical issues experienced are: 

• Review and acceptance of steel erection plans

• Shop drawings

• Containment and disposal plans

• Cleaning and painting of structural steel plans

• Structural steel placement

• Bolt torquing results

• Skidmore testing

• Review and approval of structural concrete mix designs for a project submitted by
the concrete supplier

• Installation of reinforcing steel

• Quality of the structural concrete batched to the project(s)

• Workmanship of the structural concrete placement efforts

• Any on-site quality control testing done by the Contractor

• Any quality assurance measures performed by the Agency

• Any mechanical issues experienced with concrete batching or placement
equipment
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• Structural concrete specification issues 

The Resident Engineer shall forward any structural issues along to the Construction 
Structures Engineer. 

Specification Issues:  This field should document any specific specification issues 
experienced during the construction of a project. There are currently two Standard 
Specifications for Construction editions that are in use depending on the age of the 
project; the 2006 “Green Book” and the 2011 “White Book”. Please check your project 
special provisions to determine with which specification the project was advertised. The 
Resident Engineer shall forward any specification issues along to the Construction 
Services Engineer at Headquarters. 

Traffic Control:  This field should reflect any observations made by the Resident 
Engineer regarding traffic control measures utilized on their project(s). 

• Review and approval of Traffic Management Plans (TMP) 

• Use of Flaggers or Uniformed Traffic Control Officers (UTO) within the work 
zone 

• Use of proper safety apparel by workers 

• Placement, erection, and use of traffic control features such as advance warning 
signage and traffic cones, barrels, or barrier, and any use of Portable Changeable 
Message Signs (PCMS) by the Contractor on project(s). 

• If a detour is part of the project, the Resident Engineer should note any issues 
regarding function and operation of the detour. 

The Resident Engineer shall forward any traffic control issues to the Construction Safety 
Officer at Headquarters. 

Other:  This field should contain any information that does not easily translate into any 
of the other fields mentioned. 

State Police (Speed Enforcement):  This field should document the use of Vermont 
State Police (VSP) Troopers on the project for speed enforcement efforts.  The project 
shall have a Certified Statement Designating a Temporary Speed Limit on the Interstate, 
State or U.S. Highway System signed by the Director of the Construction & Materials 
Bureau along with all the required speed reduction signage correctly installed within the 
work zone, before any VSP enforcement can be requested. 

The Trooper should notify the Resident Engineer when they arrive on project so that they 
can be properly deployed.  The Resident Engineer shall document begin and end times of 
all VSP enforcement efforts, along with where on the project they were enforcing the 
temporary speed reduction.  The Resident Engineer shall forward any State Police issues 
to the Construction Executive Services Coordinator at Construction Headquarters. 
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Subcontractor:  This field should document any observations made by the Resident 
Engineer regarding Subcontractors approved to work on their project(s). Typical 
information would consist of: 

• The need for an Interim Subcontractor Agreement prior to sublet work beginning

• Documentation of the Subcontractors working on the project(s) and their
respective staff and equipment usage.

• Whether or not the Subcontractor is performing the work authorized in their
Approved Subcontractor Agreement.

• Whether or not the Subcontractor is performing a “Commercially Useful Function
(CUF)” on the project(s)

• Any observations regarding safety in regards to a Subcontractor

• Any issues regarding certified payrolls for any given Subcontractor.

The Resident Engineer shall forward any Subcontractor issues to their respective 
Regional Construction Technician at the Regional Office. 

Visitor:  This field should document any visitors to the project during the day.  A visitor 
is anyone not who is not formally assigned to the project(s), nor authorized to be on site 
on a daily basis.  All visitors shall report to the Resident Engineer first before entering the 
project.  Visitors can be both Agency and Non-Agency personnel and their name, title, 
and nature of business shall be recorded in this field. 

c. “Contractors” Tab
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This tab is where the Daily Work Report author will record the basic information related 
to the Prime Contractor and/or Subcontractor(s) working on the project each day. 

Contractor Window:  The user will click inside the Contractor window and then click 
on the “New” ( ) button on the tool bar.  The Daily Work Report author will then select 
the appropriate Contractor or Subcontractor from the drop-down menu. 

Supervisor/Foreman Name Window: The user will click inside the 
Supervisor/Foreman Name window and then click on the “New” ( ) button on the tool 
bar.  The Daily Work Report author will select the appropriate Contractor personnel from 
the drop-down menu within the Supervisor/Foreman Name window. 

The full names of the superintendents and forepersons for both the Prime Contractor and 
any Subcontractors will appear on this list.  However, only the names that are stored in 
the master database will show on this list.  If an update to the master list is required, the 
Regional Construction Technician must be notified so they can see to it that the project-
specific information is added to the master list. 

Personnel Type Window:  The user will click inside the Personnel Type window and 
then click on the “New” ( ) button on the tool bar.  The Daily Work Report author will 
select the appropriate personnel type from the drop-down menu within the Personnel 
Type Window.  Personnel types are broken down into the following categories; Common, 
Flagger, Foreman, Laborer, Operator, Project Manager, Skilled, Truck Driver, and 
Uniformed Traffic Officer. 

To add more than one personnel type, the user must repeat the initial steps for adding 
personnel. Please note that these categories are listed for the Prime Contractor, but they 
must also be listed for any Subcontractors working on the project, on this same tab. 

Subcontractors are added by the Regional Construction Technician as part of the 
Subcontractor approval process. If you are on a project where an Interim Subcontractor 
Agreement is in place, you will not see that Subcontractor on this tab.  The Regional 
Construction Technician must enter the required Subcontractor approval information 
before any such Subcontractor(s) appear. 

If the user has elected to use the Copy Contractor Information option when creating the 
Daily Work Report date, the user shall be sure to review and update the daily information 
in each Contractor and Subcontractor’s Tab accordingly for the selected Daily Work 
Report date. 

While the Resident Engineer can edit which personnel are available to enter into the 
Daily Work Report from the master list, the Supervisor/Foreman and Personnel master 
lists cannot be modified by the Resident Engineer.  The master list shall be loaded at the 
same time the project is activated by the Regional Construction Technician. 
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d. “Contractor Equip” Tab 

 

This tab is where the Daily Work Report author will record the basic information related 
to the Prime Contractor and/or Subcontractor(s) equipment working on the project each 
day. 

Contractor Window:  The user will click inside the Contractor window and then click 
on the “New”  button on the tool bar.  The Daily Work Report author will select the 
appropriate Contractor or Subcontractor from the drop-down menu within the Contractor 
Window. 

Equipment ID - Description window:  The user will click inside the Equipment ID - 
Description window and then click on the “New” ( ) button on the tool bar.  The Daily 
Work Report author will select the appropriate Contractor equipment from the drop-down 
menu within the Equipment ID - Description Window. 

Equipment shall be broken down to include: 

• Each piece of equipment physically present on the project, whether active or idle, 
along with an approximation of the hours used on any active equipment. 

• The make, model, and year of each piece of equipment will be displayed under 
the Equipment ID – Description window. Often this additional information is 
required and used when tracking a claim on project or if contract work is being 
done through the Force Account method. 
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Note that only the names that are stored in the master database will show up on this list. 
If an update to the master list is required, the Regional Construction Technician should be 
notified so that they can add the project-specific information to the master list. 

If the user has elected to use the Copy Contractor Information option when creating the 
Daily Work Report, the user shall be sure to review and update the daily information in 
the Contractors Equip Tab accordingly for the selected date. 

While the Resident Engineer can edit which equipment is available to enter into the Daily 
Work Report from the master list, the Equipment ID master list cannot be modified by the 
Resident Engineer. The master list shall be loaded at the same time the project  is 
activated by the Regional Construction Technician. 

e. “Daily Staff” tab

This tab is where the Daily Work Report author will record the basic information related 
to the field staff assigned to the project each day. 

Staff Member Window:  The user will click inside the Staff Member window and then 
click on the “New”  button on the tool bar.  The Daily Work Report author will select 
the appropriate staff member from the drop-down menu within the Staff Member 
Window. 

The appropriate name of the staff member assigned to the project shall be selected. The 
S/C field will populate itself. Information for the Work Code, Regular Hours, Overtime 
Hours, Vehicle ID, Starting Mileage, and Ending Mileage fields does not need to be 
entered.  The staff member list shall be loaded at the same time the project is activated by 
the Regional Construction Technician.  Therefore, it is important to make sure the 
Regional Construction Technician is aware of the staff requirements of the project. 
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If the user has elected to use the Copy Contractor Information option when creating the 
Daily Work Report, the user shall be sure to review and update the daily information in 
the Daily Staff Tab accordingly for the selected date. 

The Staff Member master list cannot be modified by the Resident Engineer.  The master 
list shall be loaded at the same time the project is activated by the Regional Construction 
Technician.

f. “Work Items” Tab

This tab is where the Daily Work Report author will record the detailed information 
related to the work items installed on the project each day. 

The user will first select the appropriate work item from the list shown.  Click on the 
appropriate work item and you will notice a new window appears.  This is the window in 
which the detailed information for the work items installed this day will be entered. 

The basic information regarding the description of a work item, along with the 
cumulative quantity installed, will populate itself and display in the upper third of the 
window. 
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The user will click on the “New” ( ) button on the tool bar and a series of empty fields 
will appear on the bottom third of the window. 

• In the Placed Qty field, the user will enter the work item quantity installed this
day.

• The Plan Page Nbr field is normally not completed, but the user can choose to
complete this field if required.

• In the Contractor field, the user will select either the Prime Contractor or the
appropriate Subcontractor who installed the work item.

• The Pvmt Course field shall be completed if the user is entering a hot-mix asphalt
work item.

• The Loc Seq Nbr will populate itself according to the number of specific
installation entries made for the work item on this day.

• In the Location field, the user shall enter the appropriate description of the work
installed, or they shall enter if not themselves, as to who has Field Measured or
Inspected the Placed Qty.  (i.e., Abut#1: FM BY DC or 3 @ 7:00am to 3:30pm;
FM BY LFK.)

• In the respective “From” and “To” Station, Offset, and Distance fields, the user
will enter detailed information on the location in which the work item was
installed this day.  For example:  (English Units) From (Station) 100 + 50 (Offset)
LT=Left, RT=Right, CL=Centerline, (Distance) 37.25. (Metric Units) From 003 +
064 (Offset) LT=Left, RT=Right, CL=Centerline, (Distance) 11.354.

• In the Measured Information field, the user shall select either Calculated or
Estimated. The Calculated option should be used if the installed work item
quantity was determined by a field measurement or through a series of specific
and detailed calculations. The Estimated field should be used if the installed work
item quantity is a progress payment.  These progress payments will have
supporting documentation after the work on the item has been completed and
more specific and detailed calculation will be completed at the completion of the
Item. The user must choose one of these two options or the Work Item tab will
not allow the user to save the data.

When the user has additional information that needs to be tied to the Placed Qty.,
the information shall be placed in the “Remarks”  button. The information
placed in this area shall be simple calculation, additional locations, time of work
or referencing where the supporting documentation is located.
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• The bottom portion of the window labeled Material Inspection Detail will show
any material testing requirements specific to the work item the user selected
Material Component gives a brief description of the work item material, Const Est
Matrl Qty shows the estimated design or Change of Design quantity of the
material, Satisf Repr Matrl Qty shows how much of the estimated material
quantity needs material inspection reporting (i.e., the amount of the work item
quantity that requires material testing or related certifications), Report Matrl Qty
shows how much of the required reporting quantity has been installed to date, and
Matrl Unit is the unit of measure for the work item.

Note of Interest:  The field labeled Project Nbr in the upper left corner of the Work Item 
tab, under the Contract ID field, is actually the Project Payment Management System or 
“PPMS” number.  This six (6) digit number is often included alongside the Contract 
Identification Number and Project description. This number is generated by the Finance 
Department when the project is first conceived and follows the project throughout its 
lifetime.  The first two digits represent the year the project was added to PPMS (or the 
earlier system).  The third digit is always a letter, and somewhat defines the project type: 
A = Interstate, B = former Primary system, C = former Secondary system, D = Urban, E 
= Other Highway categories, F = Bikepaths & Enhancements, G = Rail, H = Airports, J = 
Off-System Town Highway Bridges, and K = Miscellaneous Other Projects.  The last 
three digits are numeric, starting over each year. 

Due to the way records are created in PPMS, the PIN will always be recorded as an even 
number.  Using 08B126 as an example: (08) the project was added to PPMS in 2008 (B) 
the project is on the former Primary system (VT15) and (126) the project was the 63rd 
even numbered PIN set up in 2008.  One Contract Identification Number may contain 
multiple PPMS numbers if the Contract is a composite of individual projects in any given 
geographic area of the State. 

g. “Force Accounts” Tab
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This tab is where the Daily Work Report author would record the detailed information 
related to an active force account on the project each day.  It should be noted however 
that the Agency does not currently use this tab, thus the user can ignore it. 

Authorizing a Diary 

• Log into SiteManager – Login and Password

• Navigate to the Daily Work Reports window: Main Panel  Daily Work Reports(+) 
Diary

• Choose the proper contract and open a Diary

a. “Authorize” Tab
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Contract ID field (CES Number):  This is the eight digit number that precedes a project 
description in SiteManager, which represents the sequence and call order of the projects 
that were let on a specific day. [i.e., 98011203, breakdown: 98 (Year) 01 (Month) 12 
(Day) 03 (Call Order - the third project let that given day)}.  This field is automatically 
populated. 

Diary Date field:  This field reflects the date chosen by the author for work to be 
authorized within the Diary. The user will double click on the field and a calendar will 
appear from which to choose the Diary date. The date cannot be later than the actual date 
the Diary is being created. The Diary shall be the same as the Daily Work Report date for 
the purpose of authorizing the installed work. 

Last Modified User ID field:  This field reflects the last user to authorize or modify the 
Diary. 

Creator User ID field:  This field reflects the user who originally created the Diary. This 
user is usually the same user that authored the accompanying Daily Work Report.

Inspector field:  This field reflects the full name of the user who had originally authored 
the Dairy or the user who last modified the Diary. This field will automatically populate 
itself. 

Authorized field:  This is the field in which the user will populate with a  when s/he 
wishes to authorize the work items Installed and project remarks made in the 
accompanying Daily Work Report. 

Authorized Date field:  This field will automatically populate with the date the Diary 
was last authorized or modified by the user. 

Daily Work Report Template field: This field shall only be populated with a  by the 
user if a Daily Work Report Template was used. This field is normally not populated by 
the user. 

Remarks field:  This field is where the user would elect to place additional information 
related to the Diary. Note that the same choices for remark fields are available to the user 
much like those of the Daily Work Report remark fields. The “Spell Check” button at the 
right of the Remarks field is available to the user as well. The user shall then click the 
“Save” button on the tool bar. 
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b. “Charge” Tab

Contract ID field (CES Number): This is the eight (8) digit number that precedes a 
project description in SiteManager, which represents the sequence and call order of the 
projects that were let on a specific day. [i.e., 98011203, breakdown: 98 (Year) 01 
(Month) 12 (Day) 03 (Call Order - the third project let that given day)}. This field is 
automatically populated. 

Date field:  This field populates automatically to show the date the Diary was last 
authorized by the user. 

Charge Type field:  This field is where the user will choose what Charge Type will be 
associated with the authorized Diary Date.  The Charge Types are “Full Day”, “Half 
Day”, and “No Charge”. 

• Full Day shall be selected with a  if the Contractor was able to perform
productive work on the project for the entire normally scheduled work day or for
a majority of a normally scheduled work day.

• Half Day shall not be selected by the user as the Agency only recognizes Full Day
or No Charge.

• No Charge shall be selected with a  if the Contractor was unable to perform
productive work on project for a majority of a normally scheduled work day due
to inclement weather or other causes.

Credit Reason field:  This field shall be completed by the user anytime the “No Charge” 
type is selected. The user shall select either “User Defined” or “Weather Day” from the 
drop-down menu. 

• “Weather Day” means inclement weather was the reason for the credit day.

• “User Defined” means an event other than weather was the reason for the credit
day. The Extension of Time Analysis (EOT) done at the completion of a project
shall expand upon and clarify any credit reasons determined in the Diary. The
user shall then click the “save” button from the tool bar.
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The five fields to the right of the Charge Type field show a cumulative total of all Diaries 
and Charge Days to date. These fields populate automatically. 

Changes can be made to any aspect of the Daily Work Report up to the point it is 
authorized with a Diary.  Once the Diary is authorized, the Daily Work Report is then 
“Locked” and SiteManager will not allow further modifications to it.  If a Daily Work 
Report needs to be modified after the Diary has been authorized, the user will need to 
“Unauthorize” the Diary associated with the accompanying Daily Work Report.  

Modifications to a Daily Work Report may be done by: 

• Removing the  from the Authorized field

• Saving the Diary

• Performing the required modifications to the Daily Work Report

• Reauthorizing the Diary by placing a  in the Authorized field

• Save the Diary again

Once an estimate has been generated for said Daily Work Report, any further 
modifications to the Daily Work Report or Diary cannot be performed. Any such 
modifications or adjustments would need to be made on a new Daily Work Report. 
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Rpt-ID: RCPCSUM1 Vermont Date: 01/23/2009

Agency of Transportation

Estimate Summary to Contractor

Contract ID: 08031401 Estimate Number: 0005 Pay Period:

Vendor ID: 11010762010 Vendor Name: J. HUTCHINS,INC. 08/28/2008-09/10/2008

____________________________________________________________________________________________

Contract Location: No Charge: 0 days

INTERSECTION OF US 302, VT 110 AND TH 30 IN BARRE TOWN Total No Charge: 1 days

Contractor:

J. HUTCHINS,INC. Date Let: 03/14/2008

88 ROGERS LANE Date Awarded: 03/25/2008

RICHMOND, VT 05477 Date Contract Executed: 04/09/2008

Phone: 802-434-3500 Date Notice to Proceed: 04/15/2008

Date Work Began: 07/16/2008

Date Adjusted Completion: 10/16/2009

Escrow Agent:

Surety Co:Surety

Counties: BARRE TOWN

Project Number PCT Fed State Project Number Description

04B198 100.00 BARRE TOWN HES 026-1(38) CONSTRUCTION OF A ROUNDABOUT,MINOR REALIGNMENT,NEW
SIDEWALKS

Total to Date Prev to Date This Estimate

Current Contract Amount $1,254,923.65 Participating $239,845.57 $193,475.44 $46,370.13

Original Contract Amount $1,254,923.65 Non-Participating $13,667.50 $0.00 $13,667.50

Percent Complete 20.20 % Total Earnings $253,513.07 $193,475.44 $60,037.63

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $253,513.07 $193,475.44 $60,037.63

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Net Earnings $253,513.07 $193,475.44 $60,037.63

Liquidated Damages $0.00 $0.00 $0.00

Incentives $0.00 $0.00 $0.00

Disincentives $0.00 $0.00 $0.00

Fuel Adjustment $0.00 $0.00 $0.00

Bituminous Adjustment $0.00 $0.00 $0.00

Autopay Adjustment $0.00 $0.00 $0.00

Amount Due $253,513.07 $193,475.44 $60,037.63

Other Adjustments $-21,483.10 $-9,483.10 $-12,000.00

Payment $232,029.97 $183,992.34 $48,037.63

Approved for Payment By: ____________________________________________ Date: ___________________

Name Title
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Rpt-ID: RCPCSUM1 Vermont Date: 01/23/2009

Agency of Transportation

Estimate Summary to Contractor

Contract ID: 08031401 Estimate Number: 0005 Pay Period:

Vendor ID: 11010762010 Vendor Name: J. HUTCHINS,INC. 08/28/2008-09/10/2008

____________________________________________________________________________________________

Project Name: BARRE TOWN HES 026-1(38)

Line
Item

Category Item
Code

Description Unit Price Qty This
Est

Unit Quantity Paid Cumulative
Amount

0010 1011 203.15 COMMON EXCAVATION $12.000 596.100 CY $7,153.20 $7,153.20

0015 1011 203.31 SAND BORROW $15.000 213.800 CY $3,207.00 $3,207.00

0020 1011 204.20 TRENCH EXCAVATION OF
EARTH

$25.000 49.340 CY $1,233.50 $1,233.50

0025 1011 204.21 TRENCH EXCAVATION OF
ROCK

$120.000 24.680 CY $2,961.60 $2,961.60

0045 1011 301.35 SUBBASE OF DENSE GRADED
CRUSHED STONE

$30.000 152.950 CY $4,588.50 $4,588.50

0060 1011 406.25 BITUMINOUS CONCRETE
PAVEMENT

$95.000 6.510 TON $618.45 $618.45

0065 1011 490.30 SUPERPAVE BITUMINOUS
CONCRETE PAVEMENT

$104.500 132.140 TON $13,808.63 $13,808.63

0155 1011 608.25 ALL PURPOSE EXCAVATOR
RENTAL, TYPE I

$95.000 3.000 HR $285.00 $285.00

0220 1011 630.10 UNIFORMED TRAFFIC
OFFICERS

$52.000 30.500 HR $1,586.00 $1,586.00

0225 1011 630.15 FLAGGERS $27.500 176.500 HR $4,853.75 $4,853.75

0235 1011 641.10 TRAFFIC CONTROL $25,000.000 0.022 LS $550.00 $550.00

0240 1011 641.15 PORTABLE CHANGEABLE
MESSAGE SIGN

$5,000.000 0.040 EACH $200.00 $200.00

0245 1011 641.16 PORTABLE ARROW BOARD $5,000.000 0.060 EACH $300.00 $300.00

0370 1011 900.608 SPECIAL PROVISION $200.000 8.500 CY $1,700.00 $1,700.00

0395 1031 634.10 EMPLOYEE TRAINEESHIP $35.000 13.500 HR $472.50 $472.50

0400 1041 651.15 SEED $5.000 2.400 LB $12.00 $12.00

0405 1041 651.18 FERTILIZER $2.500 10.000 LB $25.00 $25.00

0415 1041 651.35 TOPSOIL $35.000 7.400 CY $259.00 $259.00

0510 1051 651.25 HAY MULCH $650.000 0.040 TON $26.00 $26.00

0520 1051 652.20 MONITORING EPSC PLAN $50.000 1.000 HR $50.00 $50.00

0530 1051 653.20 TEMPORARY EROSION
MATTING

$3.000 80.000 SY $240.00 $240.00

0570 1081 629.23 SEAMLESS COPPER WATER
TUBE

$40.000 42.500 LF $1,700.00 $1,700.00

0595 1081 629.39 CORPORATION STOP $300.000 1.000 EACH $300.00 $300.00

0670 1083 204.20 TRENCH EXCAVATION OF
EARTH

$25.000 66.700 CY $1,667.50 $1,667.50

0695 1083 900.640 SPECIAL PROVISION $150.000 80.000 LF $12,000.00 $12,000.00

0715 1999 631.25 FIELD OFFICE TELEPHONE
(N.A.B.I.)

$3,000.000 0.080 LU $240.00 $240.00

Project Current Amount $60,037.63 $60,037.63

Contract Current Amount $60,037.63 $60,037.63
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Rpt-ID: RCPCSUM1 Vermont Date: 01/23/2009

Agency of Transportation

Estimate Summary to Contractor

Contract ID: 08031401 Estimate Number: 0005 Pay Period:

Vendor ID: 11010762010 Vendor Name: J. HUTCHINS,INC. 08/28/2008-09/10/2008

____________________________________________________________________________________________

Other Adjustments (Total to Date detail):

Line
Item

Category Item
Code

Description Unit Price Quantity Unit Quantity Paid

0145 1011 605.20 6 INCH UNDERDRAIN CARRIER
PIPE,

$10.000 -22.000 LF $-220.00

0500 1051 649.51 GEOTEXTILE FOR SILT FENCE, $3.000 -487.700 SY $-1,463.10

0615 1081 678.30 ELECTRICAL CONDUIT
SLEEVE,(8")(PVC)

$50.000 -126.000 LF $-6,300.00

0620 1081 679.21 LIGHT POLE BASE, $750.000 -2.000 EACH $-1,500.00

0695 1083 900.640 SPECIAL
PROVISION,(POLYETHYLENE
PIPE SLEEVE)(1 X 18")

$150.000 -80.000 LF $-12,000.00

Total $-21,483.10
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Rpt-ID: RCPCSUM1 Vermont Date: 01/23/2009

Agency of Transportation

Estimate Summary to Contractor

Contract ID: 08031401 Estimate Number: 0005 Pay Period:

Vendor ID: 11010762010 Vendor Name: J. HUTCHINS,INC. 08/28/2008-09/10/2008

____________________________________________________________________________________________

Other Adjustments Detail:

Line
Item

Category Item
Code

Description Unit Price Quantity Unit Quantity Paid Estimate

0400 1041 651.15 SEED , $5.000 -12.000 LB $-60.00 0002

0405 1041 651.18 FERTILIZER , $2.500 -58.000 LB $-145.00 0002

0500 1051 649.51 GEOTEXTILE FOR SILT FENCE, $3.000 -384.700 SY $-1,154.10 0002

0615 1081 678.30 ELECTRICAL CONDUIT
SLEEVE,(8")(PVC)

$50.000 -126.000 LF $-6,300.00 0002

0400 1041 651.15 SEED , $5.000 12.000 LB $60.00 0003

0405 1041 651.18 FERTILIZER , $2.500 58.000 LB $145.00 0003

0500 1051 649.51 GEOTEXTILE FOR SILT FENCE, $3.000 -103.000 SY $-309.00 0003

0600 1081 678.23 WIRED CONDUIT,(2")(PVC) $12.500 -101.000 LF $-1,262.50 0003

0620 1081 679.21 LIGHT POLE BASE, $750.000 -2.000 EACH $-1,500.00 0003

0145 1011 605.20 6 INCH UNDERDRAIN CARRIER
PIPE,

$10.000 -22.000 LF $-220.00 0004

0600 1081 678.23 WIRED CONDUIT,(2")(PVC) $12.500 101.000 LF $1,262.50 0004

0695 1083 900.640 SPECIAL
PROVISION,(POLYETHYLENE
PIPE SLEEVE)(1 X 18")

$150.000 -80.000 LF $-12,000.00 0005

0615 1081 678.30 ELECTRICAL CONDUIT
SLEEVE,(8")(PVC)

$50.000 -123.000 LF $-6,150.00 0006

0145 1011 605.20 6 INCH UNDERDRAIN CARRIER
PIPE,

$10.000 22.000 LF $220.00 0007

0325 1011 675.20 TRAFFIC SIGNS, TYPE A, $13.200 -26.000 SF $-343.20 0007

0340 1011 675.301 FLANGED CHANNEL SIGN
POST,

$6.050 -99.000 LF $-598.95 0007

0615 1081 678.30 ELECTRICAL CONDUIT
SLEEVE,(8")(PVC)

$50.000 -81.000 LF $-4,050.00 0007

0135 1011 604.415 REHAB. DROP INLETS, CATCH
BASINS, OR MANHOLES, CLASS
II,

$2,000.000 -0.750 EACH $-1,500.00 0008

0500 1051 649.51 GEOTEXTILE FOR SILT FENCE, $3.000 487.700 SY $1,463.10 0008

0615 1081 678.30 ELECTRICAL CONDUIT
SLEEVE,(8")(PVC)

$50.000 330.000 LF $16,500.00 0008

0620 1081 679.21 LIGHT POLE BASE, $750.000 2.000 EACH $1,500.00 0008

0635 1081 679.47 BRACKET ARM, (10' TRUSS
ARM)

$385.000 -1.000 EACH $-385.00 0008

0650 1081 679.50 LUMINAIRE , $550.000 -1.000 EACH $-550.00 0008

0695 1083 900.640 SPECIAL
PROVISION,(POLYETHYLENE
PIPE SLEEVE)(1 X 18")

$150.000 80.000 LF $12,000.00 0008

0150 1011 605.95 UNDERDRAIN FLUSHING
BASIN,

$100.000 -1.000 EACH $-100.00 0009

0320 1011 649.31 GEOTEXTILE UNDER STONE
FILL,

$3.000 -16.700 SY $-50.10 0009

0325 1011 675.20 TRAFFIC SIGNS, TYPE A, $13.200 26.000 SF $343.20 0009

0340 1011 675.301 FLANGED CHANNEL SIGN
POST,

$6.050 99.000 LF $598.95 0009

0635 1081 679.47 BRACKET ARM, (10' TRUSS
ARM)

$385.000 1.000 EACH $385.00 0009
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Rpt-ID: RCPCSUM1 Vermont Date: 01/23/2009

Agency of Transportation

Estimate Summary to Contractor

Contract ID: 08031401 Estimate Number: 0005 Pay Period:

Vendor ID: 11010762010 Vendor Name: J. HUTCHINS,INC. 08/28/2008-09/10/2008

____________________________________________________________________________________________

0650 1081 679.50 LUMINAIRE , $550.000 1.000 EACH $550.00 0009

0135 1011 604.415 REHAB. DROP INLETS, CATCH
BASINS, OR MANHOLES, CLASS
II,

$2,000.000 0.750 EACH $1,500.00 0010

0150 1011 605.95 UNDERDRAIN FLUSHING
BASIN,

$100.000 1.000 EACH $100.00 0010

Page 5

williamsfs
Typewritten Text
Appendix B-18 - Estimate Summary to Contractor - 2015



Appendix B-19 - Summary By Project - 2015     1 



Appendix B-19 - Summary By Project - 2015     2 



Appendix B-19 - Summary By Project - 2015     3 



Contract Item Summary Report 
 Contract 07042701        HARTFORD RS 0113(40) 
 Project 86C027        HARTFORD RS 0113(40)          
 Category Number: 1011 ROADWAY

Item Item Code Description Unit Unit Price Contract Qty Paid to Date
0005 201.10  CLEARING AND GRUBBING (INCL. INDV. TREES & STUMPS) LS  $40,000.00 1 1

0010 203.15  COMMON EXCAVATION  CY  $8.00 40194 38996.44

0015 203.16  SOLID ROCK EXCAVATION  CY  $15.00 1800 1399.35

0020 203.28  EXCAVATION OF SURFACES AND PAVEMENTS  CY  $12.00 130 69.9

0025 203.31  SAND BORROW  CY  $8.00 4500 3614.91

0030 203.40  FINE GRADING-SUBGRADE  SY  $1.00 31000 30053.42

0035 204.20  TRENCH EXCAVATION OF EARTH  CY  $30.00 10100 7914.75

0040 204.21  TRENCH EXCAVATION OF ROCK  CY  $175.00 130 196.29

0045 204.25  STRUCTURE EXCAVATION  CY  $25.00 155 153.9

0050 204.30  GRANULAR BACKFILL FOR STRUCTURES  CY  $35.00 1235 992.72

0055 210.10  COLD PLANING-BIT.PAVEMENT  SY  $12.00 975 314.88

0060 301.35  SUBBASE OF DENSE GRADED CRUSHED STONE  CY  $20.00 25300 21409.94

0065 404.65  EMULSIFIED ASPHALT  CWT $200.00 70 55.376

0070 406.50  PRICE ADJUSTMENT ASPHALT CEMENT (N.A.B.I.) LU  $1.00 1 100431.21

0075 490.30  SUPERPAVE BITUMINOUS CONCRETE PAVEMENT (PG 58- TON $95.00 11470 11719.61

0080 501.25  CONCRETE, CLASS B  CY  $1,200.00 15 54.135

0085 501.31  CONCRETE CLASS D (MOD. - FLOWABLE FILL) CY  $125.00 200 105

Thursday, January 22, 2015 Page 1 of 1
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Estimate Item Detail Estimate Begin Date: 8/21/2008

Estimate End Date: 9/3/2008

Contract ID: 07042701      HARTFORD RS 0113(40) 
 Project 86C027       HARTFORD RS 0113(40)          
 Category 1011 ROADWAY Contractor: PIKE INDUSTRIES, INC. 
 Item Code: 0010 203.15    COMMON EXCAVATION 

DWR Date Reported Qty Location Installed        Station          to       Station

20080821 41.5 reconstruct drive @ 3+00 Worcester Ave.      + 0 + 0

20080903 2338 21+45-24+00 rt & 21+45-24+00 rt estimate      + 0 + 0

Total Installed for 2,379.500 CY  

 Item Code: 0025 203.31    SAND BORROW 
DWR Date Reported Qty Location Installed        Station          to       Station

20080903 583.2 box cut 21   + 45 rt 24  + 0 rt

Total Installed for 583.200 CY  

 Item Code: 0030 203.40    FINE GRADING-SUBGRADE 
DWR Date Reported Qty Location Installed        Station          to       Station

20080903 777.6 box cut 21   + 45 rt 24  + 0 rt

Total Installed for 777.600 SY  

 Item Code: 0035 204.20    TRENCH EXCAVATION OF EARTH 
DWR Date Reported Qty Location Installed        Station          to       Station

20080829 1.56 UDS #6 25   + 22 rt 25  + 26 rt

Thursday, January 22, 2015 Page 1 of  1
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State of Vermont 
Agency Of Transportation 

Construction Section 

Independent Cost Analysis for New Items added by Change Order 
Guidance and Procedures 

General 

This document provides the Resident Engineer and Regional Staff with the specific information 
and guidance to be followed when conducting independent cost analyses for new items added by 
a Change in Design/Supplemental Agreement, also referred to as a Change Order (Appendix A-
1). 

This document has four sections, as follows: 

1. Introduction 

2. Title 23 CFR § 635 CONSTRUCTION AND MAINTENANCE 

3. FHWA Guidance 

4. Summary 

1. Introduction 

In order to implement the proper procedures for ensuring that an independent cost analysis is 
executed for new items added to the contract, through the execution of Change in 
Design/Supplemental Agreement, States are required to follow the procedures outlined in U.S. 
Code: Title 23 – Highways, 23 CFR § 635.120 - Changes and extra work. 

States are required to perform and document a cost analysis for each negotiated change 
order or extra work order.  This requirement is contained in 23 CFR § 635.120(e).  The 
purpose of this estimate is to provide the Resident Engineer with a basis for negotiating 
with the Contractor to ensure that the State is paying a fair price for the required work.  
Change Orders should not be based solely on the Contractor’s price quote. 

The following section provides direction to its Resident Engineer and Regional Staff on the 
requirement for an independent State’s estimate and should provide guidance on how to prepare 
such an analysis. 
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The timing of an independent cost analysis is not addressed in the findings or the regulations.  
However, the cost analysis for an item should be performed before the receipt of the Contractor’s 
price for that item.  The estimate produced by the cost analysis may then be used in negotiating 
with the Contractor or in a decision to use the force account method of payment. 

2. Title 23 CFR § 635 - CONSTRUCTION AND MAINTENANCE 

The following items are quoted directly from Title 23 CFR § 635.120- Changes and extra work: 

(a) Following authorization to proceed with a project, all major changes in the plans and 
contract provisions and all major extra work shall have formal approval by the Division 
Administrator in advance of their effective dates.  However, when emergency or unusual 
conditions justify, the Division Administrator may give tentative advance approval orally 
to such changes or extra work and ratify such approval with formal approval as soon 
thereafter as practicable. 

(b) For non-major changes and non-major extra work, formal approval is necessary but 
such approval may be given retroactively at the discretion of the Division Administrator. 
The STD [State Transportation Department] should establish and document with the 
Division Administrator's concurrence specific parameters as to what constitutes a non-
major change and non-major extra work. 

(c) Changes in contract time, as related to contract changes or extra work, should be 
submitted at the same time as the respective work change for approval by the Division 
Administrator. 

(d) In establishing the method of payment for contract changes or extra work orders, force 
account procedures shall only be used when strictly necessary, such as when agreement 
cannot be reached with the contractor on the price of a new work item, or when the 
extent of work is unknown or is of such character that a price cannot be determined to a 
reasonable degree of accuracy.  The reason or reasons for using force account 
procedures shall be documented. 

(e) The STD shall perform and adequately document a cost analysis of each negotiated 
contract change or negotiated extra work order.  The method and degree of the cost 
analysis shall be subject to the approval of the Division Administrator. 

(f) Proposed changes and extra work involved in nonparticipating operations that may 
affect the design or participating construction features of a project, shall be subject to 
review and concurrence by the Division Administrator. 
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3. FHWA Guidance 

The following information from the Federal Highway Administration provides background and 
guidance on the subject of independent cost analysis and Change Orders in general.  Information 
regarding the Contract Administration Core Curriculum Manual 2014 may be found at the 
following URL: 

http://www.fhwa.dot.gov/programadmin/contracts/coretoc.cfm 

Contract Changes and Time Extensions 

Background 

Establishing a strict set of rules to govern policy on change orders is not practicable since 
applying the rules would be subject to the specific circumstances that created the need for 
the change order. 

It is unrealistic to expect that a construction project could be built without deviating from 
the project plans.  Although project designers should be diligent and exercise due care in 
developing the plans, they are not omniscient.  There are many anomalies, including 
unforeseen site conditions, utility conflicts, changes in the geology, etc., that may arise 
during construction and virtually every project should expect changes.  Only the 
construction engineer is in a position to judge the adequacy of the project's design and 
respond to needed changes. 

Frequently, Change Orders are used to make the design a better fit for the actual field 
conditions.  Also, a change order may result in a better product at no substantial increase 
in cost or time, or an equivalent product with savings in cost, time, or both.  Generally, 
Change Orders are classified by purpose, as follows: 

• Plan changes 

• Specification changes 

• Cost changes 

• Time changes 

Guidance 

Major extra work or major changes in the contract plans and provisions need to be 
formally approved in advance by the FHWA.  This approval is needed in advance to 
ensure that other documents are modified (Environmental document, TIP/STIP, etc.) or to 
determine that the work is eligible, and/or to determine if the work should be advertised 
as a separate contract.  However, when emergency or unusual conditions justify, FHWA 
may give advance verbal approval and ratify such approval with formal approval, as soon 
as is practicable. 
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Non-major changes and non-major extra work also require formal approval; however 
such approval can be given verbally.  The Daily Work Report (DWR) should be used to 
document verbal approvals and noted on the Change Order.  Non-major changes and 
non-major extra work on non-oversight projects do not require FHWA’s approval 
pursuant to the Stewardship & Oversight Agreement. 

A major change or major extra work shall hereby mean a change which does the 
following: 

1. Extends the project limits beyond those stated in the environmental document 

2. Significantly affects the cost of the project by increasing or decreasing the project 
cost by more than 25% or $250,000, whichever is less.  This does not apply to 
commodity price adjustments such as APA and FPA 

3. Adds work to the project that is not within the original character or scope of work 
that would require a change to the environmental document (for those projects 
with an environmental document) 

4. Adds work to the project that is not within the original character or scope of work 
that would require a change to the environmental permit 

Coordination between VTrans and FHWA is essential in the review of Change Orders.  
There are four basic components that will be considered during review of Change Orders 
as follows: 

1. Federal-aid eligibility 

2. Impact on the original “Scope of the work” 

3. Basis of payment 

4. Time adjustments 

Federal-aid Eligibility 

Typically, if the proposed change is eligible for Federal-aid reimbursement, then full 
participation logically follows.  There may be situations where only parts of the Change 
Order are eligible.  FHWA is prohibited from participating in costs related to routine or 
recurring maintenance such as snow removal, graffiti removal, litter pickup, mowing, 
roadside vegetation control, etc., however, FHWA may participate in preventive 
maintenance work that is shown to be cost effective such as pavement joint repair, crack 
sealing, drainage clean-out work, etc. 

Participation in design or construction engineering errors in general is determined on 
case-by-case basis, considering each on its own merits.  Participation in errors that may 
reasonably be expected to occasionally occur (despite the exercise of normal diligence) 
may be justified, as long as there was no carelessness, negligence, incompetence, or 
under-staffing as the contributing factor. 
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Participation in consultant design errors is generally limited to the additional construction 
costs resulting from such errors and the consultant should pay for the cost of the new 
design as long as the errors are not a result of gross negligence or carelessness.  Refer to 
the Consultant Design Errors and Omission document for additional guidance. 

The Participation in Engineering Errors memo may be found at the following URL: 

http://www.fhwa.dot.gov/programadmin/contracts/071263.cfm 

The Participation in the Cost of Corrective Work Resulting from Construction 
Engineering Errors memo may be found at the following URL: 

http://www.fhwa.dot.gov/programadmin/contracts/090878.cfm 

In order for an accurate assessment of Federal-aid eligibility, proper documentation of 
basis of payment and time extensions should be made available to FHWA.  This 
documentation should remain in the project files for the entirety of the project. 

Impact on the Original “Scope of the Work” 

Typically, if the proposed change falls within the previously authorized scope of work, 
then FHWA participation follows. 

There may be circumstances in which participation in the full scope of the Change Order 
work is precluded.  For example, a Change Order on a pavement rehabilitation project 
may involve the installation of additional edge drains at and beyond the project limits.  A 
change of the project limits, modification of the project agreement, or environmental 
document re-evaluation (if Federally funded) would be needed in order for the cost of 
edge drains outside of the project limits to be eligible  Otherwise, participation would be 
limited to the cost of edge drains up to the original project limits. 

There may be other circumstances where major contract modifications are proposed 
which are beyond the original scope of work.  In those cases it must determine whether 
the additional work is a modification of the original scope or a significant change that 
would benefit from competitive bidding.  The individual circumstances associated with 
the magnitude and quality of the change as well as the cumulative impact upon the whole 
project should be reviewed.  Among the considerations are: 

• Have the contract work elements changed? 

• How does the additional work impact quantities and cost? 

• Does the proposed change impact the complexity of the work? 

• What is the cumulative impact on the project? 

• Would the public benefit from competitive bidding rather than a negotiated 
change? 
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Basis of Payment 

A cost analysis must be performed and suitably documented for each negotiated work 
Change Order.  The method and degree of analysis is dependent on the type and cost of 
the work to be done.  The following guidance is to be used for non-major changes and 
non-major extra work Change Orders: 

• For known defined types of work, average unit bid prices can be used to analyze 
and document the reasonableness of the cost of the work.  A defined type of work 
is considered to be one that has a pay item with substantial bid history.  Payment 
may be by lump sum or unit of measurement. 

• For unknown types of work, the estimated usage of labor, equipment, and 
materials shall be used to analyze and document the reasonableness of the cost of 
the work.  This work estimate can be an effort as submitted by the contractor or 
an estimate developed by VTrans.  Payment may be by lump sum or unit of 
measurement. 

• Force account procedures should only be used as a last resort when agreement 
cannot be reached on the price of a new work item, or when the extent of the work 
is unknown or of such character that a price cannot be determined to a reasonable 
degree of accuracy. 

For major changes and major extra work Change Orders, an estimate from the Chief 
Engineer, Highway Division should be used to analyze and document the reasonableness 
of the cost of the work.  Payment may be by lump sum or unit of measurement. 

Time Extensions 

The Change Order should also include the time required to accomplish the work.  If work 
covered by a Change Order affects a controlling operation, a change in the contract time 
may be warranted.  If the controlling operation is unaffected, a change in the contract 
time is not warranted.  In order to establish the time required to perform the work, an 
estimate of the time should be developed as the other components, such as labor, 
equipment, and materials, are estimated. 

Occasionally, there are events that are beyond the power of the contractor that affect the 
controlling operation.  Such events include the following: 

• Labor strikes (including job pickets) 

• Public protests (to the project) 

• General riot 

• Declaration of war 

• “Acts of God” 

• Traffic accidents, including hazardous spills 
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Events that are normally considered to be under the control of the Contractor and, 
therefore do not warrant a time extension, include: 

• Shutdowns for maintenance 

• Shutdowns for construction accidents 

• Breakdowns 

• Suspensions or Stop Work orders for violation of safety or pollution regulations 

• Material delivery delays 

The Contractor is responsible for the timely order and delivery of materials for the 
project.  A delay in delivery of materials does not in itself generally support an extension 
of contract time.  However, if an unusual market condition occurs, such as an industry-
wide strike, natural disaster, or area-wide shortage, a time extension may be in order. 

Delays due to inclement weather should be expected and should generally not be the 
basis for a change in contract time except in extreme cases. 

Delays due to utility and/or railroad operations generally do not justify a time extension.  
Whenever the railroad or utility is permitted to adjust its facilities coincidentally with 
contract operations, such activities must be clearly addressed in the contract provisions.  
It should be understood that any interference by the utility or railroad to the contractor's 
operations generally will not constitute an allowable delay. 

Budgetary problems may lead to an inability to pay the Contractor or provide adequate 
inspection staff.  Federal participation has been refused in such costs based on the 
assurances required in 23 U.S. Code § 302 – State transportation department that require 
States to be adequately staffed to carry out Federal-aid highway programs. 

23 U.S. Code § 302 states the following: 

(a) Any State desiring to avail itself of the provisions of this title shall have a 
State transportation department which shall have adequate powers, and be 
suitably equipped and organized to discharge to the satisfaction of the 
Secretary the duties required by this title.  In meeting the provisions of this 
subsection, a State may engage, to the extent necessary or desirable, the 
services of private engineering firms. 

(b) Effect of Compliance - Compliance with subsection (a) shall have no effect on 
the eligibility of costs. 
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4. Summary 

Each negotiated change to a contract shall have appropriate support documentation consistent 
with these guidelines.  As the guidelines affirm, the required analysis is commensurate with 
the magnitude of the change.  There are several resources available to the Resident Engineer 
to assist with the analysis.  The Quality Assurance Unit has staff dedicated to the practice of 
estimating, with historic bid information available electronically, and the Project Manager 
and design team stand ready to support VTrans.  The Regional Technician and Regional 
Construction Engineer also have expertise to offer. 

There is no standard formula that will apply to every situation. Each situation is unique and 
requires a careful assessment of the circumstances to determine an equitable adjustment for 
extra work. The Resident Engineer is uniquely positioned to have an overall sense of the 
work and the unique characteristics of the project that will enable a fair analysis to be 
performed. 

The Resident Engineer has the lead role in conducting independent cost analyses, but the 
available resources should be used to augment the effort.  As always, the chain of command 
should be prepared to assist and consult as necessary. 
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State of Vermont 
Agency Of Transportation 

Construction Section 

Drafting and Executing Change Orders 

Guidance and Procedures 

General 

This document provides the Resident Engineer and Regional Staff with the specific steps and 
guidance that are to be followed when drafting and executing a Change Order.  

Contents 

Each step listed below includes the position typically involved with that particular task.  The 
Resident Engineer is listed as (RE), the Regional Technician is listed by (RT). Tasks that require 
entries to be made in SiteManager are also listed. 

1) Introduction 

2) Verbal Approvals (RE) 

3) Supplemental Item Numbers (RE) 

4) Drafting the Change Order (RE) 

5) Price analysis for new items added to the contract (RE/RT) 

6) Reason Codes (RE/RT) 

7) Review of the draft Change Order (RT) 

8) Entering the draft Change Order into SiteManager (RT) 

a. To enter the Change Order into SiteManager 

b. To run the Change Order process and save and/or view the Change Order in 
PDF format 

c. To view the Change Order Report in SiteManager 

d. To review specific information entered into SiteManager that is on the 
Change Order Report 

9) Review of the draft Change Order (Change Order Review Team) 

10) Addressing comments on the Draft Change Order (RT/RE) 

11) Saving and distributing the final Change Order for approval (RT) 

a. To set Change Order Approval Levels in SiteManager 
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12) Approval of the Change Order (VTrans and FHWA) 

a. Approval of the Change Order 

13) Approval of the Change Order – Contractor (Regional Administrative Services 
Technician) 

14) Saving and distributing the fully executed Change Order (Programs Services Clerk) 

1. Introduction 

The following guidance provides a step-by-step guide and procedure for both the Resident 
Engineer and Regional Staff to follow in developing and executing a Design 
Change/Supplementary Agreement (Change Order). 

2. Verbal Approvals 

For all proposed Change Orders, the Resident Engineer will discuss with, and obtain verbal 
approval from, the Regional Construction Engineer and Project Manager before proceeding 
with the Change Order or any of the additional work.  This includes making both the 
Regional Construction Engineer and Project Manager aware of the anticipated cost of the 
additional work, as well as any additional time that may be granted by the Change Order. 

When an FHWA signature is found in the title block of the project plan set, FHWA has 
oversight.  If the change is considered a major change to the project, FHWA approval will 
also be necessary.  A major Change Order is one that meets any of the following criteria: 

1) Extends the project limits beyond those stated in the environmental document. 

2) Significantly affects the cost of the project by increasing or decreasing the project 
cost by more than 25% or $250,000, whichever is less.  This does not apply to 
commodity price adjustments such as APA and FPA. 

3) Adds work to the project that is not within the original character or scope of work that 
would require a change to the environmental document (for those projects with an 
environmental document). 

4) Adds work to the project that is not within the original character or scope of work that 
would require a change to the environmental permit. 

The Resident Engineer must obtain verbal approval from the FHWA Engineer, in 
addition to the Regional Construction Engineer and the Project Manager, before 
proceeding with the Change Order or any of the additional work. 
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3. Supplemental Item Numbers 

When a Change Order adds an item that does not follow the standard specification for that 
item, the following list of items and units will be used to create the modified item.  A 
Supplemental Description shall be included that adequately identifies the item and 
modification.  This will provide a method in which to query the SiteManager’s database at 
the end of the year, formulate reports that can be used by design sections to identify areas 
for improvement, and identify trends in item use and modifications: 

Metric Supplemental Agreement Item List 

Item # Item Description Unit  Unit Name 

900.500 SUPPLEMENTAL AGREEMENT HA Hectares 

900.508 SUPPLEMENTAL AGREEMENT CM Cubic Meters 

900.510 SUPPLEMENTAL AGREEMENT DAY Days 

900.515 SUPPLEMENTAL AGREEMENT DL Dollars 

900.520 SUPPLEMENTAL AGREEMENT EACH Each 

900.525 SUPPLEMENTAL AGREEMENT L Liters  

900.530 SUPPLEMENTAL AGREEMENT HR Hours 

900.535 SUPPLEMENTAL AGREEMENT KG Kilograms 

900.540 SUPPLEMENTAL AGREEMENT M Meters 

900.545 SUPPLEMENTAL AGREEMENT LS Lump Sum 

900.550 SUPPLEMENTAL AGREEMENT LU Lump Unit 

900.560 SUPPLEMENTAL AGREEMENT KM Kilometers 

900.575 SUPPLEMENTAL AGREEMENT SM Square Meters 

900.580 SUPPLEMENTAL AGREEMENT T Metric Tons 
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English Supplemental Agreement Item List 

Item # Item Description Unit Unit Name 

900.500 SUPPLEMENTAL AGREEMENT ACRE Acres 

900.505 SUPPLEMENTAL AGREEMENT CF Cubic Feet 

900.508 SUPPLEMENTAL AGREEMENT CY Cubic Yards 

900.510 SUPPLEMENTAL AGREEMENT DAY Days 

900.515  SUPPLEMENTAL AGREEMENT DL Dollars 

900.520  SUPPLEMENTAL AGREEMENT EACH Each 

900.525  SUPPLEMENTAL AGREEMENT GAL Gallons 

900.530  SUPPLEMENTAL AGREEMENT HR Hour 

900.533  SUPPLEMENTAL AGREEMENT IN Inch 

900.535  SUPPLEMENTAL AGREEMENT LB Pounds 

900.540  SUPPLEMENTAL AGREEMENT LF Linear Feet 

900.545  SUPPLEMENTAL AGREEMENT  LS Lump Sum 

900.550  SUPPLEMENTAL AGREEMENT LU Lump Unit 

900.553  SUPPLEMENTAL AGREEMENT MFBM 1000 Feet Board Measure 

900.555  SUPPLEMENTAL AGREEMENT MGAL 1000 Gallons 

900.560  SUPPLEMENTAL AGREEMENT MILE Miles 

900.563  SUPPLEMENTAL AGREEMENT MLF 1000 Linear Feet 

900.565  SUPPLEMENTAL AGREEMENT MSY 1000 Square Yards 

900.570  SUPPLEMENTAL AGREEMENT SF Square Feet 

900.575  SUPPLEMENTAL AGREEMENT SY Square Yards 

900.580  SUPPLEMENTAL AGREEMENT TON Tons 

900.583  SUPPLEMENTAL AGREEMENT CWT Hundred Weight 

Refer to the Standard Specifications for Construction for a description of supplemental items.  
For example, to add a modified version of Item 501.25 Concrete Class “B,” use Item 900.508 
Supplemental Agreement with a description of (501.25 Concrete Class “B” (Mod)), detailing 
the modification in the section of the Change Order labeled “New Items Not in Contract.” 

Note:  A change in unit price alone, without a change in the Standard Specification for 
Construction, does not signify a modification. 
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4. Drafting the Change Order 

Once all of the appropriate verbal approvals have been obtained, the Resident Engineer will 
prepare a draft of the Change Order in a Microsoft® Word document on the appropriate 
form.  Only the designated form shall be used to prepare the Change Order.  This form is 
available on the Construction Field Forms CD or can be e-mailed from Construction 
Headquarters or one of the Regional Construction Offices. 

The Change Order shall not be numbered or dated by field personnel.  It will be numbered 
and dated by the Regional Technician as the Change Order is being entered into 
SiteManager.  This will ensure that the Change Orders are sequenced properly and that 
the number in SiteManager, on the signed hard copies, and in the Construction Tracking 
System program all match. 

If time is to be added by the Change Order, the Resident Engineer and the Contractor will 
need to negotiate a “New Completion Date” and fill out this field in the form.  This date will 
become the actual adjusted completion date for the project.  It will be necessary for the 
Resident Engineer to include within the “Necessity for Revision” an explanation as to how 
the date was reached.  In addition, the Resident Engineer shall indicate whether a “Contract 
Extension” has been granted. 

The format of the Change Order includes three fields that require the Resident Engineer to 
provide specific written information:  “Revision”, “Necessity for Revision”, and “New Items 
Not in Contract”. The narrative under each section should be written in a manner that allows 
a reader with only a basic understanding of the contract work involved to understand the 
reason why the Change Order is needed.  The Resident Engineer will also provide a brief 
explanation of why the change is necessary and a description of any new pay items that will 
be added to the contract. 

The following lists each section and general guidance to assist the Resident Engineer in 
drafting a Change Order: 

REVISION: 

What:  Describe the change that is being made in general terms.  Are there items to be added 
or deleted?  Include item numbers and item descriptions.  If numerous items are being added 
or deleted, a general description may be used to reduce redundancy. 

Are there quantities to be added or deleted?  Include item numbers and item descriptions. 

If there is time to be added or deleted to the contract, state the days that are being added or 
removed from the contract completion date (interim completion date). 

Will contract language be modified, added, or deleted?  Be sure to note this in this section so 
that it can be explained in detail in the “Necessity for Revision.” 
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NECESSITY FOR REVISION: 

Why:  Explain the change.  Provide enough detail so that someone unfamiliar with the 
project, but who understands engineering terms, can make sense of why the change is 
necessary.  If applicable, reference contract plan sheets, revised design plans, other 
documents, and/or methods employed that support or help describe the nature of the change. 

Where:  If appropriate, explain where the change is located on the project (by Station, 
Feature [Wingwall #3], etc).  Reference contract plan sheets, revised design plans, or other 
documents that may support or help describe the nature and/or location of the change. 

When:  Record the date of when the situation or realization for the need occurred. 

Who:  Include all parties involved in the decision and who recommended or recognized the 
necessity for the change.  Is there a letter (from and date), e-mail (from and date), or Written 
Order (#) that can be referenced that documents the decision to make or request the change?  
If applicable, also list if time will be added or removed from the contract completion date and 
or any other constraints on contract durations. 

NEW ITEMS NOT IN CONTRACT: 

What:  Include item number, description, written unit price, and numerical unit price per unit 
with the unit value listed.  If applicable, include terms of the item so that it is clear what is 
included in the item.  If an item has been modified, include the modifications for the item. 

If the Change Order is for a multi-project contract, all project names and numbers shall be 
listed at the top of the form.  The project name and number that the Change Order applies to 
is to be listed at the top of the form in bold and also noted in the information table.  If the 
change applies to more than one project under that contract, the applicable project names and 
numbers should be listed at the top of the form in bold.  The items should then be listed under 
the corresponding project names and numbers, separately. 

If the Change Order item is to be done by a Subcontractor, it is the Contractor’s 
responsibility to mark the field labeled “Sub Item” next to the appropriate item(s) and this 
should be done by the Contractor when they sign the document.  If the Subcontractor is not 
already working on the project, the Contractor must submit a complete request to sublet for 
the item.  If the Subcontractor has already been approved to work on the project, then the 
Prime Contractor must send a letter requesting that the item be added to the current 
Subcontract agreement.   

Note:  In either case, the subcontract request must be approved prior to the Subcontractor 
performing work on the item, and under no circumstances shall payment for these items be 
made until the subcontract request is approved.  The Change Order amount does not count 
against the 50% limit on contract funds permitted to be sublet. 
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5. Price Analysis for new items added to the contract 

The Resident Engineer is also responsible for completing, with assistance as needed, a 
Price Analysis for any new prices within the Change Order.  For guidance on how to 
complete a Price Analysis refer to Independent Cost Analysis for Change Orders – 
Guidance and Procedures (Appendix B-22).  Once the Price Analysis has been 
completed, the Resident Engineer will send a copy of the Change Order draft and any 
applicable attachments, including the Price Analysis, to the Regional Technician and 
Regional Administrative Services Technician, via e-mail, for review. 

6. Reason Codes:  

The Resident Engineer will select one Reason Code from the list that reflects the overall 
reason for the Change Order.  This will be verified by the Regional Technician.  A 
Reason Code should be selected for each item that more specifically addresses the reason 
for each item.  If one Reason Code does not adequately apply to a majority of the items 
shown on the Change Order form, then multiple Change Orders should be prepared. 

Reason Code categories were developed to quickly classify and illustrate the root causes 
of Change Order activity.  With this Reason Code information, further evaluations of 
Change Order data may be performed.  The findings from these evaluations can help 
determine whether or not the root causes are avoidable or unavoidable by the Agency.  
This, in turn, leads to beneficial feedback that can be utilized by Agency management for 
future planning and budgeting.  A thorough understanding of the individual Reason 
Codes, as well as consistency in their use during Change Order submittals, is critical to 
the overall success of this practice. 

The following Reason Codes should be employed: 

• Administrative (ADM) – Use this code to cover any accounting or funding changes 
or adjustments, such as price adjustments, performance incentives, or agency funding 
modifications. 

• Contract Documents (DOC) – Use this code when the actual Contract Document 
needs clarification due to ambiguous, incomplete, or conflicting information.  Contract 
completion date modification is also included in this Reason Code. 

• Settlement of Claim (CLAM) – Use this code to process payments or further actions 
required in the settlement of a Contract claim. 

• Value Engineering (VENG) – Use this code to process payments related to Value 
Engineering proposals accepted by the Agency. 

• Design Quantity (QTY) - Use this code when an existing pay item quantity is 
insufficient to compensate the Contractor for the actual scope of work depicted in the 
Contract. 

Appendix B-23 – Drafting and Executing Change Orders- Guidance and Procedures- 2015                                    7 



• Unforeseen Conditions (COND) - Use this code when field conditions warrant the 
addition of new pay items to complete the work depicted in the Contract.  

• Construction Design Change (CHNG) – Use this code when a project feature 
requires technical re-work or re-detailing from the Engineer.  This may result in 
existing pay item changes or new pay item additions. 

• Amended Design (AMND) – Use this code when the project limits or scope change. 

The following chart shows the process for choosing the correct Reason Code: 

 

 

7. Review of the draft Change Order (Regional Technician) 

When the Regional Technician and Regional Administrative Services Technician receive the 
draft Change Order, they will check the following: 

1) Contract ID number 

2) Project Name(s) and Number(s) 

3) An Overall Reason Code has been selected form the drop-down list 

4) Appropriate Change Order/Force Account box is checked 

5) Contractor’s name 

6) Revision: Item name(s), Item number(s), and readability (what is being done) 
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7) Necessity for Revision: content, accuracy, grammar, and readability (why is it being 
done, where is it being done, who wants it done, etc.), is the Contract completion date 
changing? 

8) Check and make sure both the Project Manager’s name and date of verbal approval 
are included, as well as FHWA name and date of verbal approval, if applicable. 

9) New Items Not in Contract: Item number(s), Item name(s), unit price(s), unit(s).  
Ensure the proper units are used for the project Specification Year.  If a modified item 
is being added, ensure the modification is clearly spelled out. 

10) Table: 

a. Item Specific Reason Codes have been selected 

b. Contract Line No. for each item 

c. Category No. for each item 

d. Item Number 

e. Item Description 

f. Item Unit 

g. Unit Price 

h. Current Quantity 

i. Change Order Quantity 

11) Check calculations for Cost Prior to this Change Order, Change in Cost, and Totals 

12) Calculations for Additional Cost/Savings in Cost Column 

13) Contract Extension Granted 

14) New Completion Date (leave blank if no time granted) 

15) Review all attachments including Price Analysis and/or added specifications or 
agreements.  

8. Entering the draft Change Order into SiteManager (Regional Technician) 

After the Regional Technician and Regional Administrative Services Technician check the draft 
Change Order, it will be entered into SiteManager by the Regional Technician.  If any minor 
changes are necessary they will be corrected when the information is entered into SiteManager.  
At that time, the Regional Technician will run the Change Order process, and save a draft of the 
Change Order in PDF format in the following manner: 

1) Go to Construction Z: drive 

2) Select the “Project Correspondence” folder 

3) Select the year project folder for the year that the project was let (i.e. project let in 2007 
select “2007PROJ”) 

4) Select the project folder as listed by CES number and Project Name and Number 
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5) Select the “Change Orders” folder 

6) Save the file in a consistent format (i.e. CES number description DRAFT.doc, 
[02011802_CO1_StreetLighting_DRAFT.doc])   

If the “Change Orders” folder has not been established, create it, and save the Change Order as 
noted above. 

a. To enter the Change Order into SiteManager: 

HEADER 

MAIN PANEL  >  Change Orders  >  Change Orders MAINTENANCE  >  HEADER 

Select Services and then Choose Keys to select the contract. 

1) Enter the Change-in Design/Supplementary Agreement in the Description field. 

2) Enter the date that FHWA approval was obtained in the Federal field, and enter in the 
date that the Project Manager gave verbal approval in the Project Manager field. 

3) Select one applicable Reason Code from the drop-down list.  Definitions of the 
Reason Codes may be found under Section 6 of this document. 

4) Select the appropriate choice for Change Order Type (Either “Change Order” or 
“Supplemental Agreement”). 

5) Check appropriate Functions. 

6) Select Services, and then Change Order Items to add items to the Contract. 

7) Enter the item description in the Change Order Item Description field. 

8) Enter the item quantity in the Change Order field.  

9) Go to the New Contract Item tab. 

10) Select the Project Nbr and Category Nbr. 

11) Enter the Line Item Nbr, and the Proposal Line Nbr, starting with 9000 and 
incrementing by 5 with each new item.  Verify that these two numbers match. 

12) Fill the Item Code by placing your cursor in the Item Code field, and when the 
magnifying glass icon displays, right click and select Search.  A list of items will 
appear.  Highlight the appropriate item and click OK  (Note:  Select the proper unit 
system and specification year). 

13) Enter the Unit Price. 
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14) Enter information in the Supplemental Descriptions fields as follows: 

a. If adding an item from the spec book with no modifications: 

Leave the first field blank. 

b.   If adding a modified spec book item:  

In the first field, enter the item number and description from the 
specifications that correspond to the work being performed, and Mod. 
(i.e., “508.15 Shear Connectors – Mod”). 

c.   If adding an item that doesn’t specifically correspond with an item and unit in 
the spec book: 

In the first field, enter the section number from the specifications that 
corresponds with the type of work begin performed and a description of 
the work being performed, for example, “629 Waterline and Sleeve.” 

15) Select Services, then Change Order Explanation. 

a. From the drop-down list choose “Revision”.  Cut and paste the revision 
statement off of the Change Order Word document. 

b. From the drop-down list choose “Necessity for Revision”.  Cut and paste the 
necessity for revision statement from the Change Order Word document. 

c. From the drop-down list choose “New Items Not in Contract”.  Cut and paste 
the new items not in contract statement off of the Change Order Word 
document. 

d. If there are other comments that are specific to a particular item, from the 
drop-down list, select Explanations Applied to Specific Items, and enter text 
in the field at the bottom of the window. 

e. If there are electronic documents or extensive amounts of information that 
need to be included with the Change Order, cut and paste the language into 
the “Attachments” option from the drop-down list. 

16) Click Save and close the window return to the Change Order Items window, then 
close that window to return to the Header. 

17) Select Service, then Change Order Time Adjustments 

a. In the “Adjusted Completion Date” field, fill in the new completion date. 

b. In the “Explanation” window, cut and paste the explanation from the necessity 
for revision statement provided by the Resident Engineer on the Change Order 
Word document. 

18) Click Save and close the window to return to the Change Order Header window. 

19) Select Services, and then forward to: 

a. Select the desired user from each group as indicated by approval levels and 
click “Add.”  Repeat until all review team members have been added. 

b. Click OK to close the window and then click the Save button. 
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b. To run the Change Order process and save and/or view the Change Order in PDF 
format: 

MAIN PANEL  >   Change Orders  >  PROCESS LIST  

1) Double Click on the Change Order Report. 

2) Sort the Cont Id field by clicking on the header once. 

3) Select the Contract from the list by clicking on it, then click Submit. 

4) Wait for the system to process the request: 

a.  Client Job Monitor – click OK 

b.  DPS Status Monitor – click OK 

5) Select Services, then Process Status. 

6) Scroll to the bottom of the list, find the RCOCORPTC report. 

a. Note the date and time you ran the report to find the correct one. 

7) Double click the report, then double click the OUTPUT.PDF file. 

8) The Change Order will open in Adobe Reader. 

9) Select File, then Save a Copy (save as directed above). 

c. To view the Change Order Report in SiteManager: 

MAIN PANEL  >  Change Orders  >  REPORTS  >  Change Orders REPORT 

To locate a contract, place your cursor in the Contract field, and when the magnifying 
glass icon displays, right click and select Search.  Select a contract from the list by 
clicking on it.  To select a Change Order number, place your cursor in the Change Order 
field, and when the magnifying glass icon displays, right click and select Search.  Select 
the Change Order from the list by clicking on it.  Verify that the information in the report 
is correct. 

d. To review specific information entered into SiteManager that is on the Change 
Order Report: 

MAIN PANEL  >  Change Orders  >  Change Orders MAINTENANCE  >  HEADER 

1) Click the Open button and select the contract and Change Order. 

•  Verify the information entered. 
2) Select Services, then Change Order Items to open the items that have been 

added/changed. 

• Verify the information entered on the Change Order Item and New Contract 
Item tabs. 

 

Appendix B-23 – Drafting and Executing Change Orders- Guidance and Procedures- 2015                                    12 



3) Select Services, then Change Order Explanation. 

• Verify the information entered. 
4) Close all of the open windows until you get back to the Main Panel. 

9. Review of the draft Change Order by the Review Team: 

Once the Change Order has been entered into SiteManager, the Regional Technician will e-
mail the draft PDF of the Change Order to the Review Team.  The following is a list of the 
Review Team members, the areas of emphasis of their review, and who has the final decision 
making on review comments: 

Regional Construction Engineer:  The Regional Construction Engineer grants the final 
regional approval.  It is their job to check sentence structure, that the information/data is 
correct, the adequate cost analysis has been performed, the supporting documentation is 
available/included, the necessity for revision is justifiable/understood, that the Change Order 
is warranted/reasonable, that the appropriate verbal approvals have been granted, the unit 
prices and new items are sensible, and, if the contract completion date is revised, that the 
period of time the Contractor has been given is legitimate.  The Regional Construction 
Engineer has the authority for deciding which comments, if any, from the Review Team are 
incorporated at the Regional level. 

Regional Technician:  The Regional Technician, before the Change Order is entered into 
SiteManager, will provide the initial review of grammar, spelling, coherency, will ensure that 
the narrative pieces of the Change Order answer the questions who, what, where, why, when, 
and will verify a cost analysis has been completed. 

Regional Administrative Services Technician:  Regional Administrative Services 
Technician will review comments and suggestions, check grammar, readability, math, item 
name and numbers. 

Finals Engineer, Construction Services Engineer, and, when warranted, the Construction 
Engineer:  These members of Construction Headquarters will review comments and 
suggestions, general content and narrative, contract time extensions for justification, potential 
issues that could lead to additional costs or claims, that consistency with specification 
language is retained, and the possibility for precedent setting issues.  The Construction 
Engineer has the ultimate authority for deciding which comments, if any, from the Review 
Team are incorporated. 

Construction Executive Services Coordinator:  The Construction Executive Services 
Coordinator should review comments and suggestions for content, highlight portions of the 
Change Order that are lacking in clarity, and check grammar, spelling, and math. 

Resident Engineer:  As the Change Order author, the Resident Engineer should verify that 
the overall purpose of the Change Order is still the same upon review.  The items, quantities, 
and dollar amounts should all be double checked. 
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C&IA Supervisor:  The C&IA Supervisor should review for notice of additional items that 
may require certification and/or material testing. 

The Project Manager: The Project Manager should be kept apprised of the Change Order 
status and review process for informational purposes only. 

Quality Assurance Engineer:  The Quality Assurance Engineer should review and verify 
the use of proper Reason Codes. 

The Review Team will also include the Chief Engineer and FHWA Engineer when approval 
levels are such that they will be signing the final document.   

Any Change Orders that deal with claims shall be copied to the Assistant Attorney General. 

All Review Team members should make it a point to review not only the language in the 
email body, but should review the attachments of the email as well. 

The email shall contain the following information with the following format: 

1) The date that comments are due back to the Regional Technician 

2) When new unit prices are part of the Change Order, acknowledgement that an 
independent cost analysis was completed to support the listed prices  (Refer to 
Independent Cost Analysis for Change Orders – Guidance and Procedures 
(Appendix B-22) for more information) 

3) Reason Code for the overall Change Order 

4) Revision 

5) Necessity for Revision 

6) Approval Dates 

7) New Items Not In Contract 

8) Cost Savings Amount/Additional Cost Amount 

9) New Completion Date 

10) Quantity Costs as per Plans/Revisions Table 

11) The cost analysis either through a description in the e-mail message for by an 
attachment to the e-mail 

The last email in the chain should be saved to the Z:\...\Project Core\Change Order 
subfolder to capture the comments and price analysis review.  Email should be saved 
with similar naming convention, the same as the Change Order (i.e., 
02011802_CO1_StreetLighting-emailDRAFTforreveiw). 
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Once they have received the Change Order, the Review Team has a minimum of two 
days and a maximum of five days to review the draft Change Order.  Review Team 
comments and suggested revisions may be entered into SiteManager under Change Order 
Review/Approve.  However, entering comments in this field will not be sufficient review 
procedure.  All comments shall be emailed back to the Regional Technician, with a cc: to 
the rest of the Review Team, within the specified time frame. 

10. Addressing comments on Draft Change Orders (Regional Technician)

If the Review Team’s comments initiate minor rewrite and/or revisions such as capitalized
letters, punctuation, grammatical corrections, etc., then the draft Change Order will be edited
by the Regional Technician.

If the Review Team’s comments suggest the need for a major rewrite and/or revisions such
as changes in unit prices, expanded explanations, additional work to be included, etc. then the
Resident Engineer will be provided the opportunity to author those changes.  If major
changes are made to the draft, the Resident Engineer will send a copy of the revised draft
Change Order back to the Regional Technician, via e-mail, so that it can go through the
review process again.  The review period for the revised draft by the Review Team will
follow the same process as stated above.

11. Saving and distributing the final CO for approval (Regional Technician)

If the Regional Technician hears from all Review Team members prior to the two day
minimum review time, then the Regional Technician can change the Change Order from
“draft” to “pending” and set signature approval levels in SiteManager.  Once the two day
minimum review time has elapsed, and the Regional Technician has heard from at least two
of the Review Team members, the Regional Technician can change the Change Order from
“draft” to “pending” and set signature approval levels in SiteManager.

If by the fourth day of the review period, the Regional Technician has not heard from at least
two of the Review Team members, a reminder e-mail will be sent out to the Review Team
letting the Review Team know that there is only one more day to review the Change Order
(for time sensitive, large dollar value, or claim Change Orders).  Once the maximum five day
review time has elapsed, the Regional Technician can change the Change Order from “draft”
to “pending” in SiteManager and set signature approval levels as defined below:

Amount Approval Levels 

$0 - $19.999.99 Resident Engineer, Regional Construction Engineer 

$20,000 - $49,999.99 Resident Engineer, Regional Construction Engineer, 
Construction Engineer 

$50,000 + Resident Engineer, Regional Construction Engineer, 
Construction Engineer, Chief Engineer 

Project has FHWA Follow amount requirements detailed above and 
Oversight leave the FHWA block open 
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For any Change Order that is over $50,000, notifications shall be sent to the Construction 
Engineer and the Regional Construction Engineer at least a day before the Change Order 
is to be sent to the Review Team. 

1) Any Change Order that adds time must be signed by the Construction Engineer and
Chief Engineer.

2) Any Change Order created by administrative staff to settle a claim must be signed by
the Chief Engineer.

3) Any Change Order that adds Non-Participating utility work must include, in the
Necessity for Revision statement, a reference to the specific Utility Relocation
Agreement (URA) and, when applicable, the Supplemental Utility Relocation
Agreement as well as the name of the authorizing individual from the Utility
Company.  In addition, a copy of the URA and the Supplemental URA shall be
included with the Change Order.

4) When a Change Order is prepared for extra work done by Force Account, the Force
Account Summation spreadsheet shall be included with the Change Order.

5) When there are local funds associated to the project, the Resident Engineer shall
inform the local entity of the Non-Participating Items added by the Change Order.

6) Regardless of whether or not the project has full FHWA oversight, the FHWA must
approve the Change Order if it is considered a major Change Order as defined by the
following:

a. Extends the project limits beyond those stated in the environmental document
(for those projects with an environmental document).

b. Significantly affects the cost of the project by increasing or decreasing the
project cost by more than 25% or $250,000, whichever is less.  This does not
apply to commodity price adjustments such as APA and FPA.

c. Adds work to the project that is not within the original character or scope of
work that would require a change to the environmental document (for those
projects with an environmental document).

d. Adds work to the project that is not within the original character or scope of
work that would require a change to the environmental permit.

a. To set Change Order Approval Levels

MAIN PANEL  >  Change Orders  >  Change Orders MAINTENANCE  >  HEADER

Open and select the contract and Change Order:

1) Click the Open button and select the contract and Change Order.
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2) Change the status to Pending, and click Save. 

• A message box should display “Are you sure you want to change the status to 
Pending?” Click Yes to continue. 

3) Select the Resident Engineer from the Contractor list, and click Add. 

4) Select the Construction Regional Construction Engineer group, then select the 
Regional Construction Engineer and click Add. 

5) If displayed, select the Construction Engineer group, then select the Construction 
Engineer and click Add. 

If the required approval groups are different than the previous, then do the following: 

1) Check the Override Approval Rules box. 

2) Change the status to Pending, and click Save 

• A message box should display “Are you sure you want to change the status to 
Pending?” Click Yes to continue. 

3) Click New to add a new line and select the appropriate group from the list. 

4) Select the appropriate user from the user dropdown list 

5) Repeat steps 3 through 5 until all approvers have been added and click OK. 

12. Approval of the Change Order – Electronic approvals (VTrans and FHWA) 

Once all signature approval levels have been set, those individuals will be prompted via 
email to go into SiteManager and “sign” the Change Order.  The following is an example: 

From: oracle.aot@ [mailto:state.vt.usoracle.aot@state.vt.us]  
Sent: Monday, July 1, 2015 1:15 PM 
To: Judy.Gilmore@ 
Subject: SiteManager CO approval required  
Importance: High 

jgilmore 

Contract CO Nbr Description 

11031102  005 WINHALL STP CULV (22) 

This message was automatically generated DO NOT REPLY 
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When the individual has received the Oracle email notification that the Change Order is awaiting 
approval, they will perform the following steps to approve the Change Order.  This process shall 
be completed in a timely manner, within two days or less, upon receipt of the email. 

a. Approval of the Change Order  

MAIN PANEL  >  Change Orders  >  Change Orders MAINTENANCE  >  Change 
Orders REVIEW/APPROVE 

1) Select the Contract and Change Order. 

2) Click on a Recommendation (Approved or Denied) 

3) Enter any remarks by clicking on the Remarks button. 

4) Click on the Remarks button again to close the remarks window. 

5) Click on Save, a window will come up asking to confirm the recommendation.  Click 
Yes or No. 

13. Approval of the Change Order – Contractor (Regional Administrative Services 
Technician) 

After the document is finalized, all relevant information is updated in SiteManager, and all 
Agency and FHWA signatures have been obtained, the Regional Administrative Services 
Technician shall email the document to the Contractor as a protected PDF file, with a cc: to 
the Resident Engineer and to the Regional Technician.  Instructions shall be included asking 
the Contractor to mark any items on the Change Order that are to be done by a 
Subcontractor, return one signed and dated original directly to the appropriate Regional 
Construction Office, and keep one signed and dated copy for their records. 

When the Contractor has signed and returned the Change Order to the appropriate Regional 
Construction Office, the following should occur: 

1) The Regional Administrative Services Technician will check the contract to ensure that 
the Contractor’s signor is authorized to do so.  This is usually contained in the minutes of 
the Contractor’s Executive Meeting stapled just inside the front cover of the Contract.  If 
there is not a copy of the minutes from the Contractor’s Executive Meeting in the 
Regional Office’s copy of the contract, then contact the Construction Executive Services 
Coordinator or the Finals Engineer and they can provide a copy of the minutes from the 
Contractor’s Executive Meeting from the original contract. 

2) The Regional Administrative Services Technician will compare the Change Order 
against what was entered into SiteManager and verify that they match.  If the Contractor 
has made any changes to the document, then a new document shall be drafted and the 
process of review and approvals starts over. 
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3) Once verified, the Regional Administrative Services Technician will go into SiteManager 
and approve the Change Order at the Contractor level. 

4) The Regional Administrative Services Technician will then run the final, signed Change 
Order report in PDF format. 

14. Saving and distributing the fully executed Change Order (Regional Administrative 
Services Technician) 

Once the signed Change Order has been received from the Contractor and duly processed in 
SiteManager by the Regional Administrative Services Technician, the last step is to send a 
copy of the final Change Order to all necessary parties and to save a copy of the completed 
work in the project folder.  Sending the final Change Order via email will allow personnel to 
finalize any procedures, documentation, and will allow work on the items in question to 
proceed. 

a. To run the Change Order process and save and/or view the Change Order in PDF 
format 

MAIN PANEL  >  Change Orders  >  PROCESS LIST  

1) Double Click on the Change Order Report. 

2) Sort the “Cont Id” field by clicking on the header once. 

3) Select the Contract off the list by clicking on it, then click “Submit” 

4) Wait for the system to process the request 

a. Client Job Monitor – click “OK” 

b. DPS Status Monitor – click “OK” 

5) Select Services, then Process Status 

6) Scroll to the bottom of the list, find the RCOCORPTC report 

a. Note the date and time you ran the report to find the correct one 

7) Double click the report, then double click the OUTPUT.PDF file 

8) The Change Order will open in Adobe Reader  

9) Select File, then Save a Copy. 
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Filing in Z: drive:  The Regional Administrative Services Technician will save the 
final copy of the Change Order to the Construction Z: drive in the following manner: 

a) Go to Construction Z: drive 

b) Select the “Project Correspondence” folder 

c) Select the folder for the year that the project was let (i.e. project let in 2007 select 
“2007PROJ”) 

d) Select the project folder as listed by Letting Number, and Project Name and 
Number 

e) Select the “COs” folder 

f) Save the file in a consistent format (for example: Letting number, CO number, 
description, Final Signed [02011802_CO1_StreetLighting_FINALSigned.doc])  

Distributing the fully executed Change Order:  The Regional Administrative Services 
Technician will distribute the approval letter, a copy of the Change Order and any 
attachments, via email, to the following parties: 

• Construction Project Files/Finals Engineer (Pink Mail the Contractor’s original 
signature) 

• Regional Project Files 

• Resident Engineer 

• FHWA (when they have oversight) 

• Quality Assurance Engineer 

• Financial Manager 1, Program Development Business Office 

• C&IA Unit Supervisor, Materials and Research Lab 

• Contract Specialist 1, Contract Administration 

• Program Manager/Project Manager of the Project 

And, when applicable: 

• Civil Rights (when items are marked as to be done by a subcontractor) 

• Utility Company (if a Utility Relocation Agreement is involved) 

• Local Entity (if there are local funds associated with the project) 
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Entries into CTS:  The Regional Administrative Services Technician will enter the 
Construction Tracking System (CTS) and enter appropriate dates into the “Change-in-Design 
Date” and “Supplemental Agreement Date” fields.  They will also fill in the “Signed” box for 
the individual with the highest level of approval and fill in the date corresponding with that 
signature. 

If there is FHWA oversight, then dates will also be entered into the “To FHWA” and “From 
FHWA” boxes.  The “Distributed” box should be populated with the date that they 
distributed the approval letter and copies of the Change Order as outlined above. 

The ultimate approval date will be the date that the Contractor signs the Change Order (since 
not all Contractors date their Change Order, the date that the Regional Administrative 
Services Technician approves the Change Order is an acceptable alternative).  The final 
approval date is the date indicated on the Bi-weekly Estimate that indicates when the item 
and/or quantity was approved. 
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G:\\Forms\2012 Construction Field forms\Calculations\2012 Force Account Summation Form

TOTAL CALCULATIONS

Subcontract Total $0.00

Labor $0.00

Materials $0.00 Signed:

Equipment $0.00

TOTAL $0.00 Date:

$0.00

$0.00

$0.00

$0.00

-

-

$0.00

$0.00

$0.00

TOTAL LABOR

$0.00

$0.00

$0.00

$0.00

$0.00

Day 21

SUBTOTAL

Profit: 10% of Actual Wages

Admin & Other Costs: 10% of Actual Wages

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Project Name and No.:

Wages & 
Overhead

$0.00

$0.00

$0.00

$0.00

$0.00

Day 3

Day 4

LABOR Actual Wages MATERIAL EQUIPMENT

Day 1

ID No.

Day 6

Day 7

$0.00

$0.00

Day 1

Day 2

Day 3

Day 4

Day 5

$0.00

$0.00

$0.00

Date

Day 2

Day 1

Cost

$0.00

Day 9

Day 14

Day 8

Day 9

Day 10

Day 11

Day 12

Day 13

Day 19

Day 20

Day 15

Day 16

Day 17

Day 18

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Day 16

Day 15

Day 14

Day 13

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Materials
P.& O. 10%

SUBTOTAL
Day 21

Day 20

Day 19

Day 18

Day 17

$0.00

$0.00

Day 12

$0.00

Material Cost

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Day 11

Day 10

Day 5

Day 6

Day 7

Day 8

Day 20

Day 19

Day 18

Day 17

Total Equip.Cost
Day 21

Day 5

Day 16

Day 15

Day 14

Day 13

Day 9

Day 10

Day 11

Day 12

Day 7

Day 8

__________________________________

____________________________

____________________________

CERTIFICATION - I certify, to the best of my knowledge and belief, that the equipment used on 
this work was of the proper size, that the material was taken from stock as designated above is 
charged at fair market value, and that the account herein shown is an accurate statement of the 
materials and equipment used.

$0.00

$0.00

$0.00

Day 3

Day 4

Day 6

Day 2

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VTrans
Force Account Summation

Contract No.:

$0.00-

__________________________________

Item No. and Description:

Contractor:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
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%
%
%
%
%
%
%
%

Other %
Other %
Other %
Other %
Other %
Other %
Other %
Other %

TOTAL: 0 %

State of Vermont
Agency of Transportation

Extra Work - Force Account

Project Number:
Project Name:

Contractors Payroll Burden & Bond Premium Worksheet

Re: Extra Work Order #:

Contractor:

Retirement

Fica

Classification:

Classification

Life Insurance
Health Insurance

Labor Burden Breakdown:

Federal Unemployment
State Unemployment

Title:
Certified By:

Evidence of Rates Paid Shall be Furnished by Contractor
For Insurances, Contractor to supply a notarized insurance rate schedule from Insurance Agent

All Percentages Subject to Audit by VAOT

Workers Comp / Employer Liability
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VTrans
Subcontractor Invoices

Subcontractor Name Invoice Date Invoice Amount

SUBTOTAL $0.00

10% for Overhead, Profit and 
Other Costs $0.00

TOTAL LABOR $0.00



Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\ Calculations\2015 Force Account Summation Form.xls
Appendix B-24 - Force Account Summation Form

Contract No.: Contractor: Date:

Regular O.T. Actual 
Wages Classification Rate Wages & 

Overhead
$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Total for Day: $0.00 $0.00 $0.00 Total for Day: $0.00
Statement of Work Accomplished:

Certification:

Signed: _______
Date

* Agency may cap compensation at 125% of Davis-Bacon wage rate.

EQUIPMENT

HoursName

MATERIALS
Hours

MaterialWage * CostRate

Overhead

LABOR

DescriptionInvoice Cost

Vermont Agency of Transportation / Highway Division / Construction Section

Daily Record of Work Authorized, Not Included in Contract

Item No. and Description:

Project Name and No.:

Force Account Summation Form

For VTrans
___________________________

For Contractor

Total for Day:

______________________________



Contract No.: Contractor:

Regular O.T. Actual Wages Classification Rate Wages & 
Overhead

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Total for Day: $0.00 $0.00
Statement of Work Accom

Certification:

Signed:

* Agency may cap compensation at 125% of Davis-Bacon wage rate.

VTrans
Daily Record of Work Authorized, Not Include

Project Name and No.:

Item No. and Description:

LABOR MATER

Name Wage *

Hours Overhead

Material

For Contractor

Total for Day:

______________________________



Date:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00 Total for Day: $0.00

_______
Date

ed in Contract

RIALS EQUIPMENT

CostInvoice Cost Description Rate Hours

For VTrans
_______________________



State of Vermont 

Agency Of Transportation 

Construction Section 

Force Account – Extra Work 

Guidance 

General 

This document provides guidance for Force Account and extra work procedures.  It has two 
sections, Introduction and Guidance.  The Guidance section has four subsections: 

1. Labor

2. Material

3. Equipment

4. Subcontracted work

Introduction 

When extra work is required on a VTrans construction project, there are three methods by which 
the extra work may be paid:  Unit Price, Lump Sum, and Force Account.  Force Account 
payment is used when the Contractor and the State cannot agree on a Unit Price or Lump Sum 
price.  This document provides guidance for situations in which Force Account payments may be 
necessary. 

Guidance 

The Resident Engineer should use the following procedure to implement a Force Account 
payment for extra work: 

1. Issue a Written Order (Appendix A-3) to the Contractor stating that the extra work will
be accomplished through Force Account.  Refer to the Field Forms directory for a sample
Written Order.

2. Track time and materials used for the extra work per Subsection 109.06 Extra and Force
Account Work of the Standard Specifications for Construction.  These specifications
allow for payment in four categories:  Labor, Material, Equipment, and Subcontracted
work.
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Refer to the Field Forms/Calculations folder for the Force Account Summation Form 
(Appendix B-24) that may be used by the Resident Engineer and the Contractor to 
tabulate calculations for the extra work.  The Resident Engineer and the Contractor shall 
agree daily on time and equipment expenditures by adding their signatures to the Force 
Account Summation Form. 

A. Labor:  The Contractor is entitled to be reimbursed for: 

i. Actual wages of Employees.  The State can cap this amount at 125% of
Davis-Bacon rates found in the employee contract.

ii. Overhead, including Workers Compensation, unemployment, Social Security
and other insurances.  This is usually 40 to 60 percent, depending on the
Contractor.  This percentage is applied to the actual wage.

Different employee classifications may have different rates.  Overhead can be
difficult to verify.  The contractor must supply proof of their billed rates.

The insurance rate schedule is provided by the Contractor to Contract
Administration when the contract is signed, and kept at Construction
Headquarters.  Contact the Construction Executive Services Coordinator for
the insurance rate schedule.

iii. 10% Profit on Actual Wages.  Note:  This is not 10% of Actual Wages plus
Overhead.

iv. 10% of Actual Wages for Administration and Other Costs.  Note:  The
Superintendant does not get paid directly, but their work is included under this
provision.

B. Materials: The Contractor is entitled to be reimbursed for: 

i. Actual cost of material, to including any shipping charges validated by original
receipted bills.

ii. 10% for overhead, profit, and any other costs.  Note:  Payment for sales tax is not
allowed.
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C. Equipment:  The Contractor is entitled to be reimbursed at Blue Book Rates for 
equipment used on the project.  The Contractor will provide the IT Support 
Technician with the following information: 

• All equipment – year, make, and model

• Dump trucks – the number of axles and body size

• Cranes – lifting capacity

The IT Support Technician will provide the hourly FHWA rate which can be charged 
by the Contractor, as well as the cut sheet and the breakdown of the rates, as per the 
following definitions: 

• Ownership Cost = “Idle Time”

• Operating Cost = “Working”

• FHWA Rate = Total Cost = Ownership Cost + Operating Cost

i. Contractor-Owned Equipment:  If the Contractor uses their own equipment, they
are entitled to be paid the FHWA Rate for the time the equipment is in use and for
idle time for the remainder of an eight-hour day, but only if the piece of
equipment was specifically brought in for the Force Account work, and was not
previously on the project.

ii. Rented Equipment:  If the Contractor rents the equipment, they are entitled to the
actual cost as submitted by invoice.  The State can limit the hourly rate to Blue
Book rates if the Prime and Subcontractors are closely-related companies.

iii. Mobilization of Equipment:  The Contractor is entitled to be paid for
transportation costs to and from the project for Contractor-owned and rented
equipment.  This applies only if the equipment is brought in.  The Contractor is
entitled to be paid for the cost of the truck and/or trailer bringing in the
equipment, the labor to do it, and idle time for the piece of equipment being
transported.

Observe the following conditions regarding equipment: 

1. Equipment rates do not include the cost of the operator, which is paid under
“Labor”

2. Profit is not paid on the use of equipment
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3. There will be no payment made for equipment downtime

4. The maximum reimbursable amount for a piece of equipment, which is
unlikely to occur, is its original cost

D. Subcontracted Work:  The Contractor is entitled to be reimbursed for: 

i. Actual cost of work subcontracted to others, validated by original receipted
bills.

ii. 10% for overhead, profit and any other costs.  Note:  If the costs provided for
subcontract work are not considered reasonable by the State, the Force
Account procedures provided in this document should be used for
subcontracted work as well.

E. Change Order:  The Resident Engineer shall submit a Change Order summarizing 
all of the extra work, time, and costs. 
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Instructions for using the Resident Engineer Verification Form 

Open the document and save it. Please use the following naming convention when saving the form: 
REVerficationContractorNameWeekEndingDate for example: REVerificationPikeWE041514. This is how they should be 
sent to the Labor Compliance Program Manager, Sonya Boisvert: sonya.boisvert@state.vt.us .  

Please complete the form once a week. You may include more than one payroll (prime and subs) per form. For an 
example if there are payrolls in there for the prime and two subs with the same week ending date, you can use just one 
form for all 3 of those payrolls. If more subcontractor(s) payroll comes in after the form has been sent to me then you 
should send a new verification form for just those subs. I have listed below step by step instructions for completing this 
form.  

1. Enter date, RE/Inspector name, and the project name and number.

2. Enter contractors/subcontractors name.  For example: Pike (Prime) ADA and L&D(subs), the form would look like
this:

3. Enter week ending date and pay date for all payrolls you are submitting the payroll for.

Section 1 - Payroll Verification: 

4. Note any discrepancies and employee interviews.

5. OJT info if applicable.

Section 2 - 

6. General EEO/Contractor & Labor Compliance Verification
Some of these questions are for you to answer and some you will need to ask the project supervisor. You only
have to ask/check periodically there is no need to do it with every form.

 

This is a 
drop down 
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Section 3 – DBE and Commercially Useful Function (CUF) Monitoring: 

If there is a DBE working on the project as a prime or sub then you need to complete the rest of the form. 

7. Enter company name. To make this easier we have added a drop down box that list the most commonly used
DBE’s. To view a complete list of DBE’s go to our website:
http://www.aot.state.vt.us/civilrights/Documents/WEBDBEREGISTRYFULL.pdf

Section 4: 
8. You will only need to complete section 4 of the form if there is more than one DBE subcontractor on the project.

Please complete the entire form weekly and send to sonya.boisvert@state.vt.us . Thank you! 
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RESIDENT ENGINEER VERIFICATION FORM 

Date: 

Resident Engineer or 
VTrans Inspector: 

Project Name & Number: 

Prime Contractor & Any 
Subcontractor(s): 
Section 1 

Payroll Verification 

Pay Date: Week Ending: 

Check All That Apply 
The certified payrolls have been reviewed and meet Davis-Bacon requirements. 

The following certified payroll has been reviewed and the following Davis-Bacon deficiencies are noted: 

The following employees were interviewed: 

Section 2 

General EEO/Contractor & Labor Compliance Verification 

• Is the Resident Engineer Aware of any non-compliance with prompt pay and/or retainage requirements?
 Yes  No 

• Are all required posters in place? Yes  No 

Questions for the Project Supervisor: 
• Is there a log of walk-in applicants kept on file on the project?     Yes No 

• Is the company EEO Policy Available to all employees? Yes No 

• Are all employees given equal opportunity for training, promotion, O/T, etc. without regard to
       gender, race, ethnicity, age or any other state or federally protected group or class?  Yes  No 
• Are there any females or minorities currently working on the project? Yes(List Below)    No 

Name Employer Classification Female/ 
Minority 
Female 
Female 
Female 
Female 
Female 
Female 
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OJT (if applicable) 

• Are the OJT Weekly Progress Reports being submitted in a timely manner and are they correctly completed?
Yes  No 

Section 3 
DBE 
• Are DBEs working on the project as primes or subs?   Yes  No  If Yes, complete the CUF Form below

To view the complete list of DBE’s go to: http://www.aot.state.vt.us/civilrights/Documents/WEBDBEREGISTRYFULL.pdf
 Commercially Useful Function (CUF) Monitoring 

DBE Company Name: 
None 

DBE is performing as: Prime Contractor Subcontractor Second Tier Subcontractor 
Material Supplier Manufacture Regular Dealer Broker 

Performing 
Does the DBE have employees on the job to perform work? Yes    No 
Do the DBE’s employees only work for the DBE? Yes    No 
Is the DBE working without assistance from the prime contractor or another subcontractor? Yes    No 
Is the DBE only using equipment it ownes, rents, or leases? Yes    No 
Materials 
Does a review of the load tickets and/or bills of lading indicate the material is being supplied by the 
DBE? Yes    No 

Supervising 
Is the DBE supervising it’s employees and their work? Yes    No 
Is the supervisor a full-time employee of the DBE? Yes    No 
CUF 
Does the DBE appear to be perfoming a Commercially Useful Function (CUF)? Yes    No 
If DBE is not performing a CUF, contact Sonya Boisvert at 828-2644 or e-mail: sonya.boisvert@state.vt.us 
Comments: 

Section 4 
Only complete the below portion if more than one DBE is on the project. 

DBE Company Name: None 

DBE is performing as:  Prime Contractor  Subcontractor  Second Tier Subcontractor 
 Material Supplier  Manufacture  Regular Dealer  Broker 

Performing 
Does the DBE have employees on the job to perform work? Yes    No 
Do the DBE’s employees only work for the DBE? Yes    No 
Is the DBE working without assistance from the prime contractor or another subcontractor? Yes    No 
Is the DBE only using equipment it ownes, rents, or leases? Yes    No 
Materials 
Does a review of the load tickets and/or bills of loading indicate the material is being supplied by the 
DBE? 

Yes    No 

Supervising 
Is the DBE Supervising it’s employees and their work? Yes    No 
Is the supervisor a full-time employee of the DBE? Yes    No 
CUF 
Does the DBE appear to be performing a Commercially Useful Function (CUF)? Yes    No 
If DBE is not performing a CUF, contact Sonya Boisvert at 828-2644 or e-mail: sonya.boisvert@state.vt.us 

Comments: 
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State of Vermont Agency of Transportation 
Construction and Materials Bureau 
1 National Life Drive [phone]  802-828-2593 
Montpelier, VT 05663-5001 [fax]  802-828-2795 
www.aot.state.vt.us [ttd]  800-253-0191 

PROJECT:  

PROPERTY OWNER’S RELEASE 
KNOW ALL TO WHOM THESE PRESENTS COME: 

THAT the undersigned,  , of      , in the 
County of      and State of  , owner(s) of certain lands and premises 
adjacent to a certain public highway in the Town of  ; and known as  

; in consideration of the improvements on said land and premises in connection with 
construction on said highway, to wit:   

do hereby waive, release and discharge the Agency of Transportation of the State of Vermont, and all of their 
officers, agents, and employees of and from any damage or claim of damages of any kind or nature which I (we) 
may have claim to have now, or in  the future, in connection with the above-mentioned work done or to be done 
on said land and premises. 

It is not intended to hereby exempt any party or contractor who may be hereafter designated to perform 
the work hereinabove provided from liability for damage to the property due to negligent acts or omissions. 

          Dated at , in the County of and State of  
, this  day of , A.D.,  . 

          Property Owner’s Signature Property Owner’s Name (Printed) 

c  Project File/Regional Construction Engineer 
    Project Manager 
    Property Owner 
    Resident Engineer 
    Right-of-Way Section via Construction & Materials Bureau Director (Original Copy)
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State of Vermont 
Agency Of Transportation 

Construction Section 
Contractor’s Responsibility For Work 

Guidance and Process 

General 

This document provides guidance on how to deal with damage that occurs to a project, 
whether the Contractor or the Agency should be reimbursed for such damage, and the 
process to do so.  This document will clarify the information found in Subsection 
107.18(a) Contractor’s Responsibility for Work of the Standard Specifications for 
Construction.  No two damage events are the same, so a variety of situations are 
explored. 

This document has four sections: 

1. General

2. Contractor Responsibilities

3. Guidance Examples

4. Damage Mitigation Process

Contractor Responsibilities 

Subsection 107.18(a) Contractor’s Responsibility for Work of the Standard Specifications 
for Construction states the following: 

Until acceptance of the project by the Engineer the Contractor shall be 
responsible therefore and shall take every precaution against injury or damage to 
any part thereof by the action of the elements or from any other cause, whether 
arising from the execution or from the non-execution of the work.  The Contractor 
shall rebuild, repair, restore and make good all injuries or damages to any 
portion of the work before acceptance and shall bear the expense thereof except 
damage to the work due to unforeseeable causes beyond the control of and 
without the fault or negligence of the Contractor, including but not restricted to 
acts of God, of a public enemy, or governmental authorities.  For purposes of this 
paragraph the term work shall exclude Contractor owned, rented, or leased 
materials, equipment and incidentals. 
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Therefore, if the damage that occurs is not the fault of the Contractor, the Agency will 
reimburse the Contractor the cost to rebuild, repair, or restore the work.  Note the phrase 
“…unforeseeable causes beyond the control of and without the fault or negligence of the 
Contractor.”  Whether this condition is met can only be determined on a case-by-case 
basis. 

In addition, the Agency will not reimburse the Contractor for “Contractor owned, rented, 
or leased materials, equipment and incidentals.”  Contractors are required to carry their 
own insurance on these items.  Under no circumstances will the Agency reimburse a 
Contractor for rebuilding, repairing, or replacing such items. 

Guidance Examples 

A determination must be made in each instance if the damage is “…beyond the control of 
and without the fault or negligence of the Contractor.”  Use the following examples as 
guidance.  All examples are situations occurring during the construction of a project, 
before the work is accepted. 

Example 1: 

A citizen driving a vehicle with diesel fuel containers turns onto new pavement from a 
side road, and the fuel containers tip over and proceed to spill fuel onto the new roadway, 
causing pavement damage.  All necessary and proper traffic control features according to 
the contract were in place, and the transition from the side road to the project was a 
properly prepared fillet providing a smooth transition.  The damage requires that the 
pavement be removed and replaced. 

Result:  The Agency would cover the cost to repair the pavement. 

On the other hand, if the situation shows that the Contractor is at fault for not deploying 
the necessary and proper traffic control, resulting in the citizen becoming confused and 
driving in a location not intended for traffic, or if the transition from the side road to the 
project was not smooth, then the Agency would determine that the Contractor was 
responsible for causing the fuel spill. 

Result:  The Agency would not cover the cost to repair the pavement. 

Example 2: 

Delineators are installed along the roadway per the project plans.  Some of the delineators 
are knocked over during mowing operations by the Agency or a third party, but the 
damage was not done by an approved Subcontractor. 

Result:  The Agency would cover the cost to replace the delineators. 
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However, the Contractor is at fault if their mowing Subcontractor was responsible for 
damaging the delineators. 

Result:  The Agency would not cover the cost to replace the delineators. 

Example 3: 

Guardrail and end sections are installed along the roadway per the project plans.  The 
project spans two seasons, and during the intervening winter, when the project is inactive, 
terminal sections are destroyed and panels are damaged due to motor vehicle crashes 
and/or plow damage that was caused by third parties, but not by the Contractor. 

Result:  The Agency would cover the cost to replace the guardrail and end 
sections. 

Example 4: 

A section of road is being reclaimed.  After normal work hours, a severe rainstorm causes 
flooding damage to the roadway, creating potholes and washouts.  The Contractor returns 
to the project the morning of the next business day and finds that a vehicle crash occurred 
earlier, damaging a signal pole.  While the storm is considered to be an “Act of God,” the 
Contractor failed to return to the project during or immediately after the storm to inspect 
the conditions and implement any necessary actions to ensure that traffic could continue 
in safe manner through the project site.  The Contractor is responsible for the damage to 
the signal pole. 

Result:  The Agency would not cover the cost to replace the signal pole. 

Example 5: 

On a day when severe storms are predicted, the contractor proceeds to commence 
installation of a large culvert.  A severe storm does indeed occur and the Contractor 
suspends operations.  Heavy rain floods the project site and the stream diversion is 
overpowered, the excavation work is undermined, and the newly installed culvert is 
washed downstream and damaged.  While the storm is considered to be an “Act of God,” 
the Contractor chose to proceed despite the weather forecast.  The Contractor is 
responsible for the damage to the excavated area and the culvert. 

Result:  The Agency would not cover the cost to repair the excavated area and 
replace the culvert. 
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Example 6: 

The location of a utility conduit for communication lines is altered slightly to avoid 
interference with other utilities, but this information about the rerouted conduit is not 
provided to other project personnel.  The guardrail Subcontractor subsequently drives 
guard rail posts through the conduit during their installation operations, severing the 
conduit and communication lines.  The Contractor is responsible for knowing that the 
conduit’s location had been altered and for providing specific information about that to 
their personnel and their Subcontractors.  The guardrail Subcontractor did not know 
about the new conduit location and the fault for that lies with the Contractor. 

Result:  The Agency would not cover the cost to replace the conduit and 
communication lines. 

Example 7: 

During paving operations, a paver’s hydraulic hose ruptures, resulting in a hydraulic fluid 
leak.  The Contractor and/or their Subcontractors are responsible for the maintenance and 
repair of their equipment. 

Result:  The Agency would not cover the cost to repair the paver’s hydraulic hose. 

Damage Investigation and Reporting Process 

Once any damage is discovered at the project site, the following process should be 
followed: 

1. The Contractor will inspect the damaged area and determine the responsible party
or parties.  The Contractor will gather all possible information concerning the
damage, including police reports, eyewitness accounts, inquiries made to the
Agency’s staff, and from any other relevant personnel.

2. Until the Agency can determine whether is the damage was “beyond the control
of and without the fault or negligence of the Contractor,” the Contractor needs to
protect their interests.  The Resident Engineer will notify the Contractor that no
decision will be made regarding responsibility for the damage until determination
has been made regarding who did the damage and the circumstances that resulted
in the damage.

3. The Resident Engineer will also notify the Contractor that that its failure to
adequately investigate and report information about the damage may result in a
finding of fault or negligence on its part.
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4. The Resident Engineer shall contact Operations staff (Maintenance District or
Area) to determine what, if anything, the Operations staff knows concerning the
damage event.  The Resident Engineer shall also contact any State or local law
enforcement and emergency personnel involved.  These efforts by the Resident
Engineer may also serve as a check on the thoroughness of the Contractor’s
efforts to obtain the relevant information.

5. The Resident Engineer will review the situation and issues with the Regional
Construction Engineer to determine whether or not the Agency is responsible for
paying the cost for the repair, replacement, and restoration of the damaged work.

6. If the Agency determines the damage was “beyond the control of and without the
fault or negligence of the Contractor,” in addition to paying the cost to for the
repair, replacement, and restoration of the damaged work, the Resident Engineer
will provide all information concerning the event to VTrans’ Risk Management
Section.

7. If the Agency determines the damage was not “beyond the control of and without
the fault or negligence of the Contractor,” the Resident Engineer will notify the
Contractor in writing of the Agency’s decision that the Contractor should be
responsible for paying the cost for the repair, replacement, and restoration of the
damaged work.  As always, the Contractor retains their right to file a claim if they
want to dispute the Agency’s decision.

8. VTrans’ Finance Administration or Risk Management Sections may pursue
vehicle operators responsible for crashing into guardrails or light posts, for
example and causing damage to State property.  If the Agency holds a Contractor
responsible for the damage and is later reimbursed by those who actually causing
the damage, the Contractor will be reimbursed by the State to the same extent that
the State is reimbursed.
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State of Vermont 
Agency Of Transportation 

Construction Section 

Buy America Provisions 
Guidance 

General 

This document provides the Resident Engineer and Regional Staff guidance on enforcing 
the Buy America Provisions when procuring construction materials for VTrans projects. 

Contents 

This document has four sections: 

1. A citation from Title 23 U.S. Code § 313 Buy America

2. A link to FHWA’s Buy America Q & A for Federal-aid Program

3. Citations from Subsection 107.22 Buy America Provisions and Subsection
700.02(a) Materials Certifications of the Standard Specifications for Construction

4. Responsibilities

1. Title 23 USC § 313 Buy America

(a) Notwithstanding any other provision of law, the Secretary of Transportation shall
not obligate any funds authorized to be appropriated to carry out the Surface
Transportation Assistance Act of 1982 (96 Stat. 2097) or this title and administered
by the Department of Transportation, unless steel, iron, and manufactured products
used in such project are produced in the United States.

(b) The provisions of subsection (a) of this section shall not apply where the Secretary
finds-

(1) that their application would be inconsistent with the public interest; 
(2) that such materials and products are not produced in the United States in 
sufficient and reasonably available quantities and of a satisfactory quality; or 
(3) that inclusion of domestic material will increase the cost of the overall project 
contract by more than 25 percent. 

(c) For purposes of this section, in calculating components’ costs, labor costs involved in 
final assembly shall not be included in the calculation. 
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(d) The Secretary of Transportation shall not impose any limitation or condition on 
assistance provided under the Surface Transportation Assistance Act of 1982 (96 Stat. 
2097) or this title that restricts any State from imposing more stringent requirements than 
this section on the use of articles, materials, and supplies mined, produced, or 
manufactured in foreign countries in projects carried out with such assistance or restricts 
any recipient of such assistance from complying with such State imposed requirements. 

(e) Intentional Violations.-If it has been determined by a court or Federal agency that 
any person intentionally- 

(1) affixed a label bearing a “Made in America” inscription, or any inscription 
with the same meaning, to any product used in projects to which this section 
applies, sold in or shipped to the United States that was not made in the United 
States; or 
(2) represented that any product used in projects to which this section applies, 
sold in or shipped to the United States that was not produced in the United States, 
was produced in the United States; that person shall be ineligible to receive any 
contract or subcontract made with funds authorized under the Intermodal Surface 
Transportation Efficiency Act of 1991 pursuant to the debarment, suspension, and 
ineligibility procedures in subpart 9.4 of chapter 1 of title 48, Code of Federal 
Regulations. 

(f) Limitation on Applicability of Waivers to Products Produced in Certain Foreign 
Countries.-If the Secretary, in consultation with the United States Trade Representative, 
determines that- 

(1) a foreign country is a party to an agreement with the United States and 
pursuant to that agreement the head of an agency of the United States has waived 
the requirements of this section, and 
(2) the foreign country has violated the terms of the agreement by discriminating 
against products covered by this section that are produced in the United States 
and are covered by the agreement, the provisions of subsection (b) shall not apply 
to products produced in that foreign country. 

(g) Application to Highway Programs.-The requirements under this section shall apply to 
all contracts eligible for assistance under this chapter for a project carried out within the 
scope of the applicable finding, determination, or decision under the National 
Environmental Policy Act of 1969 (42 U.S.C. 4321 et seq.), regardless of the funding 
source of such contracts, if at least 1 contract for the project is funded with amounts 
made available to carry out this title. 

2. FHWA's Buy America Q and A for Federal-aid Program

The FHWA's Buy America Q and A for Federal-aid Program may be found at the
following URL:

http://www.fhwa.dot.gov/construction/contracts/buyam_qa.cfm
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3. Standard Specifications for Construction

Subsection 107.22 Buy America Provisions

(a) General.  All steel products permanently incorporated into Federal-Aid 
projects shall be products that have been entirely manufactured within the United 
States.  All manufacturing processes of the steel or iron material in a product 
(i.e., smelting and any subsequent process which alters the steel material’s 
physical form or shape or changes its chemical composition) must occur within 
the United States to be considered of domestic origin.  This includes processes 
such as rolling, extending, machining, bending, grinding, and drilling. 

(b) Use of Foreign Materials.  This requirement does not prevent a minimal use of 
foreign materials, provided the cost of foreign materials used does not exceed 0.1 
percent of the total Contract price or $2,500, whichever is greater.  The cost of 
foreign steel or iron is defined as its value delivered to the project.  The 
Contractor shall notify the Engineer if it intends to use any foreign materials on 
the project. 

(c) Coatings on Steel/Iron. In accordance with 23 CFR 635.410, iron has been 
added to the materials now subject to the Buy America requirements, and the 
action of applying a coating to a covered material (i.e., steel and iron) is now 
deemed a manufacturing process subject to Buy America.  Coating includes epoxy 
coating, galvanizing, painting, and any other coating that protects or enhances 
the value of a material subject to requirements of Buy America.  Buy America 
requirements of 23 CFR 635.410 are applicable to all Federal-Aid highway 
construction projects (NHS and non-NHS). 

Subsection 700.02(a) Materials Certifications 

(a) General. When these Specifications require a certification, the certification 
will be approved prior to the use of the material, unless otherwise directed by the 
Engineer. In all cases, certifications must be approved prior to payment. 

All material used on the basis of a materials certification may be sampled and 
tested at any time. The fact that a material is used on the basis of a certification 
shall not relieve the Contractor of responsibility for incorporating material in the 
work which conforms to the requirements of the Contract and any such material 
not conforming to such requirements will be subject to rejection whether in place 
or not. 

New materials, previously certified and purchased by the Contractor for use on 
an Agency contracted project, may be used on another Agency project provided 
that the Contractor submits a sworn statement identifying the past project which 
the materials were originally certified for, attests that the material certifications 
were previously furnished and accepted by the Agency for the past project, and 
certifies that the new materials were part of the original quantity purchased. 
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When Agency approval is given for Working Drawings under the requirements of 
Section 105 and the referenced drawings or project Special Provisions have 
identified a component of an item by a specific product name and/or number, the 
Engineer may waive all or part of any certification or testing requirements for 
that particular product. 

The Agency reserves the right to refuse the use of materials where acceptance is 
based only on certification. 

Within each Subsection, materials designated to conform to another Subsection 
shall require the certification type of the referenced Subsection. 

For steel and iron materials, the following requirements shall apply: 

(1) To comply with Buy America provisions, a manufacturer must certify
that all manufacturing processes have occurred in the United States.

(2) To identify a chain of custody documentation trail that the product
meets the Buy America provisions, each supplier or fabricator involved in
the manufacturing processes of a product will be required to include in its
certification a statement that each process performed by them which alters
the physical form or shape or changes its chemical composition was
entirely performed in the United States.

(3) All certifications shall be forwarded to the Vermont Agency of
Transportation Materials Section.

4. Responsibilities

It is the responsibility of the contractor to report “minimal use of foreign materials,
provided the cost of foreign materials used does not exceed 0.1 percent of the total
Contract price or $2,500.”  It is the responsibity of the Resident Engineer to review
and document this usage through a Written Order acknowledging and accepting the
Contractor’s request.

When exceptions to the Buy America provisions occur, other than “minimal use of
foreign materials, provided the cost of foreign materials used does not exceed 0.1
percent of the total Contract price or $2,500,” they must be reported to FHWA for
determination of actions to be taken.
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VTrans 
Construction Section 
1 National Drive 
Montpelier, VT  05633-5001 
Phone: (802) 828-2593        Fax: (802) 828-2795 

Equipment Assignment Record 

 Record # 392
 AOT Tag Number 
 Equipment Type 
 Make 
 Model 
 Serial Number 
 AdditionalEquipment: 

 Employee Name 
 Employee Number 
 Region Assigned to
 ProjectName:
 Signature

 Recieved Date

 Transferred From Employee Number: Date:

 Signature

Tuesday, September 1, 2015 Page 1 of 1 
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State of Vermont 
Agency Of Transportation 

Construction Section 

Material Exceptions and Explanations 

Guidance 

Materials incorporated into VTrans projects require appropriate documentation. When materials 
are not properly documented a “material exception” must be developed that justifies material 
quality. The materials quality may be defined by test results, specific forms of inspection or 
certifications. While it is recognized that exceptions will occur, it is the responsibility of VTrans 
to maintain project oversight including the decision making process associated with all material 
usage. 

The explanations for justifying a material exception should include five fundamental elements: 

1. Proper identification of the material, e.g., name and Pay Item.

2. A description of the quantity of material affected and its location and placement
conditions.

3. An accurate description of the failure mechanism, e.g., sampling overlooked, quantitative
statement of the noncompliance (excessive slump measured), Contractor-placed material
before sampling was achieved or other clear description of the nonconformance with
VTrans plans and specifications.

4. The projected consequence and further elaboration on the magnitude of the consequence,
e.g., excessive slump suggests excess water or admixture that can result in segregation of
the concrete during or after placement. The slump exceedance by 3 inches or 50% raises
significant concern for mix segregation, coring was conducted to confirm concrete
quality.

5. Corrective action is required for all exceptions. The corrective action can be a further
examination of the material (nondestructive evaluation), an action to prevent recurrence,
retrospective testing (destructive evaluation) up to and including removal and
replacement of the defective material.

These steps are very clearly listed in the Construction Manual. 
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There are several specific parameters that should be addressed when the material exception 
explanations are written.  Contract changes, timing of activities, and any mitigating 
circumstances (such as unforeseen bad weather and “Acts of God”) should be included in the 
explanation. 

For nonconforming tests, the basis of the decision should be recorded when it is made, so that 
any issues or clarifications needed from the Materials Section is incorporated into your decision. 
The word “minor” is not an acceptable explanation unless the quantity is so small that testing 
will cost more than the product itself and there is no direct safety implication if the material is 
permanently incorporated into the project. 

The following are not acceptable material exception explanations:  Inadequate lead time for 
materials sampling and testing; incomplete or errant communications on quantity or quality from 
the Contractor; or, a statement “Verified by the Engineer.” 
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TA 555 (Increase in Certified Qty) 
State of Vermont 

AGENCY OF TRANSPORTATION 
MATERIALS & RESEARCH DIVISION 

PROJECT MATERIALS ACCEPTANCE REPORT 

Project Name:  _Bristol_________ Project Number:   ___STP F021-1(15)_________________ 

The following material(s) was previously certified for use on the above project.  The Resident Engineer has verified that the 
contractor continues to use the same material described on the original certification; amended only by the quantity. No other change 
to material, manufacturer, product, lot, or heat has occurred. 

Project 
Line No. Item No. & Name: Product Name: Manufacturer/Supplier: 

506.60 Structural Steel Casco Bay Steel 

Original Certified Quantity:   45,000 Lb 
Increase Quantity by:  1,528 Lb 
Total Quantity to be Certified: 46,528 Lb 

Note: Do not exceed 20% of the original certified quantity. If the increase in quantity exceeds 20% of the original quantity, 
an additional certification must be submitted. 

Date:  _March, 9th 2014______________ Submitted by: 

_______________J. Smith________________ 
 Resident Engineer 

cc:  C & I.A. Unit Supervisor  
RE project file 
Regional project file 
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TA 555 (Advance Certification List) 
State of Vermont 

AGENCY OF TRANSPORTATION 
MATERIALS & RESEARCH DIVISION 

PROJECT MATERIALS ACCEPTANCE REPORT 

Project Name:  ANYTOWN Project Number:   AAA000(00) 

The following materials, covered by the Agency’s “Advance Certification List”, were inspected and authorized for use on 
the above project. 

Project 
Line No. Item No. & Name: Product Name: Quantity: Manufacturer/Supplier: 

0250 651.15, Seed  Catamount Seed 50 Lb L.D. Oliver Seed Company 
P.O. Box 156, Sunset Ave. 
Milton, VT 05468-0156 

0255 651.18 Fertilizer Green Mountain Fertilizer 1.5 Tons Same as above 

0260 651.20 Agg. Limestone GMF Pel Lime  0.75 Tons Same as above 

Additional Information: 

The quantities listed above are the contract quantity. These items may run over contract quantity and if they do another TA555 will be 
submitted 

Date:  October 2, 2014 Submitted by: 

_______________________________ 
Jane Smith, Resident Engineer 

cc:  C & I.A. Unit Supervisor  
RE project file 
Regional project file 
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TA 556 (Approved Product List) 
State of Vermont 

AGENCY OF TRANSPORTATION 
MATERIALS & RESEARCH DIVISION 

PROJECT MATERIALS ACCEPTANCE REPORT 

Project Name:  _Any town________   Project Number:   __STP 9999(8)__________ 

The following materials, covered by the Agency’s “Approved Products List”, were inspected and authorized for use on the 
above project. 

Project 
Line No. Item No. & Name: Product Name: Quantity: Manufacturer/Supplier: 

0430   646.400 Durable Pavement marking Stud-Gard SG7 Thermoplastic  145,000 Lf Ennis Paints, Inc. 

Additional Information: 

Date:   4/10/14_____ Submitted by: 

_______________________________ 
  Alfred E. Newman, Resident Engineer 

cc:  C & I.A. Unit Supervisor (Original document) 
RE project file 
Regional project file 
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TA 555 (Waive Small Qty) 
State of Vermont 

AGENCY OF TRANSPORTATION 
MATERIALS & RESEARCH DIVISION 

PROJECT MATERIALS ACCEPTANCE REPORT 

Project Name:  Anytown  Project Number:   STP 9999(8) 

Certification requirements for the following materials are hereby waived, as per the State of Vermont Agency of 
Transportation Standard Specifications for Construction - Section 700, Subsection 700.01 General Statement, paragraph 
3, which states that “In the case of small quantities of materials having a cost of less than $5,000.00 and that are not 
directly involved with the safety of the structure or the roadway, the Agency may waive the requirement for certification.”  

Project 
Line No. Item No. & Name:   Product Name: Manufacturer/Supplier: 

0355 649.51 Geotextile for Silt Fence GT 180 Propex    . 

Quantity Waived: 25 SY 

Date:  ______________ Submitted by: 

_______________________________ 
 ,Resident Engineer 

cc:  C & I.A. Unit Supervisor  
RE project file 
Regional project file 
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TA 557 (Minor Quantity)

Appendix D-2e - TA 557 Minor Quantity Declaration

Distribution: 
C&IA Supervisor

RE Project File

Regional Project File

Quantity Unit

Date:
Resident Engineer.

STATE OF VERMONT
AGENCY OF TRANSPORTATION    

Project Name:

DECLARATION OF MINOR QUANTITY
PROJECT MATERIALS ACCEPTANCE REPORT

Material NamePay Item and Name

MATERIALS & RESEARCH SECTION

 Number:

A minor quantity is defined as any total quantity, for the whole project, of one material, which is equal or less than 300 CY for 
aggregates and 20% of the minimum sampling frequency for structural concrete or bituminous concrete.

Supplier/ Source

This is to certify that the listed materials used on the above project meet the requirement of a minor quantity as defined in the 
Material Sampling Manual and were accepted for their intended use on the basis of satisfactory performance and visual 

Additional Information:



Vermont Agency of Transportation Materials and Research Section 

Notification of Out of Compliance Material 

Notification Date:       Distribution list:      , Resident Engineer 
     ,  Regional Const. Engineer 

Acting Materials Engineer or Designee
Donal Morris, C & IA Supervisor 

Test results for the following material sample do not meet values established by the project specifications: 

Project Name: Project Number: 

Sample Number: Line Item: 

Pay Item No.       Pay Item Name:     

Material Code:       Material Name: 

Date Sampled:       Date Tested: 

Quantity Represented:   Sampled By:       Tested By:       

TEST METHOD TEST 
RESULT 

SPECIFICATION VALUE AMOUNT 
OUTSIDE MINIMUM MAXIMUM 

                  

POTENTIAL IMPACT OF FAILURE ON MATERIAL PERFORMANCE: 

TO BE COMPLETED BY THE RESIDENT ENGINEER: 

Please use the drop-down box below to select the intended disposition of the material represented by this sample. 

The material will be:        Select Here 

If the material is not removed and will be incorporated into the project, please provide a brief narrative of explanation. 

       

TO BE COMPLETED BY THE REGIONAL CONSTRUCTION ENGINEER: 

Please use the drop-down box below to indicate concurrence/nonconcurrence with the intended disposition of the 
material represented by this sample. 

The Regional Construction Engineer has reviewed and       with the above recommendation. 

 Select Here
Return completed form to the Materials Engineer with a copy to the C & IA Supervisor. 

12/29/2014 Chad Greenwood
Ann Gammell

JAMAICA BRF 015-1(23)

jstaab136E140121 0045

301.25 subbase of crushed gravel, coarse graded

704.05 crushed gravel for subbase

06/03/2013 06/14/2013

3,000cy Jack Williams J. Staab

AASHTO T-96 40.2 40 0.2

Removed from the project.

The material was never used on project.

concurs

Form Changed See 2018 Addendum

williamsfs
Typewritten Text
Appendix D-3 - Notice of Out of Compliance Material Report - 2015
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D-4 - Mat Density Core Location Selection Sheet.xlsx

MM Begin End Position 50.0
Locations 1.15 3.17 ML Travel 0.50

0.50

Lane Width (ft): 12.0 11.0

Longitudinal Non-Core Adjusted Effective Tranverse
Lot / Core Sublot Sublot Sublot Random Core Location? Longitudinal Paved Random Core
Number Length (ft) Start (MM) End (MM) Number Location (MM) ( Y / N ) Location Width (ft) Number Location (ft)

1 1760.9 1.159 1.493 0.884 1.454 11.0 0.171 2.38
2 1760.9 1.493 1.826 0.366 1.615 11.0 0.833 9.66
3 1760.9 1.826 2.160 0.066 1.848 11.0 0.040 0.94
4 1760.9 2.160 2.494 0.371 2.284 11.0 0.196 2.65
5 1760.9 2.494 2.827 0.042 2.507 11.0 0.273 3.50
6 1760.9 2.827 3.161 0.968 3.150 11.0 0.820 9.52

Notes: 1. Yellow shaded cells are required inputs - Press F9 to select new random numbers.
2. To generate random numbers and core locations, press the F9 key. Print results and investigate if "non core" areas were generated.
3. If a longitudinal core location falls on a non core area (eg. Bridge) add the length of the bridge to the original location to arrive at an adjusted
       core location upstation.  If the adjusted location results in the core falling within the following lot, repeat the same by subtracting the
       length of bridge to arrive at the adjusted core location backstation.
4. The calculations above may be overridden by the requirements of the transverse buffer no-core location.  Should this be the case, the
      adjusted core location will be a point 75' (25m) upstation or backstation in that order as appropriate in accordance with note #3.

Vtrans - Construction Section
2010 Mat Density Core Location Selection Sheet

Project Name:

Project Number:

Contract ID / CES #:

Date Paved:

Date Cored:

Source:

Plant:

Resident Engineer:

Effective Paved Width:

4/1/2015 8:52Run Date and Time:

Buffers (ft)
Tranverse Joints:

Center Joint:
Edge Joint:

Course (Base, Binder, Top):

Item # / Mix Type:



Appendix D-4 - Mat Density Core Location Selection Sheet- 2015

Station Begin End Position 50.0
Locations 000+53 023+39 ML Passing 0.50

0.50

Lane Width (ft): 12 11.0

Longitudinal Non-Core Adjusted Effective Tranverse
Lot / Core Sublot Sublot Sublot Random Core Location? Longitudinal Paved Random Core
Number Length (ft) Start End Number Location ( Y / N ) Location Width (ft) Number Location (ft)

1 364.3 001+03.0 004+67 0.946 004+48 11.0 0.315 3.97
2 364.3 004+67.3 008+32 0.271 005+66 11.0 0.395 4.85
3 364.3 008+31.7 011+96 0.921 011+67 11.0 0.651 7.66
4 364.3 011+96.0 015+60 0.301 013+06 11.0 0.964 11.11
5 364.3 015+60.3 019+25 0.109 016+00 11.0 0.266 3.42
6 364.3 019+24.7 022+89 0.512 021+11 11.0 0.533 6.36

Notes: 1. Yellow shaded cells are required inputs - Press F9 to select new random numbers.
2. To generate random numbers and core locations, press the F9 key. Print results and investigate if "non core" areas were generated.
3. If a longitudinal core location falls on a non core area (eg. Bridge) add the length of the bridge to the original location to arrive at an adjusted
       core location upstation.  If the adjusted location results in the core falling within the following lot, repeat the same by subtracting the
       length of bridge to arrive at the adjusted core location backstation.
4. The calculations above may be overridden by the requirements of the transverse buffer no-core location.  Should this be the case, the
      adjusted core location will be a point 75' (25m) upstation or backstation in that order as appropriate in accordance with note #3.

Effective Paved Width:

4/1/2015 8:52Run Date and Time:

Buffers (ft)
Tranverse Joints:

Center Joint:
Edge Joint:

Item # / Mix Type:

Date Paved:

Date Cored:

Source:

Plant:

Resident Engineer:

Course (Base, Binder, Top):

VTrans - Construction Section
2015 Mat Density Core Location Selection Sheet

Project Name:

Project Number:

Contract ID / CES #:



VERMONT AGENCY OF TRANSPORTATION 
CONSTRUCTION SECTION 

BITUMINOUS CONCRETE PAVEMENT CORE DATA SHEET 

PROJECT NAME & No.: ______________________________________________________________ 

PPMS # (i.e. 02B125): _________________________________________________________________ 

LINE ITEM #:  ________________________ REPRESENTED QUANTITY:______________________ 

HOT MIX PLANT LOCATION: __________________________________________________________ 

PAVEMENT TYPE (CIRCLE ONE):      TYPE I     TYPE II TYPE III TYPE IV 

MATERIAL CODE (CIRCLE ONE):       406.25(75blow)      406.27(50 blow)              490.30 

SUPERPAVE NO GYRATIONS: ______________ 

AVERAGE DAILY MAX. SPECIFIC GRAVITY: _________________________________________ 

DATE PAVED: _________________________________________ 

DATE CORED: _________________________________________ 

DESIGN DEPTH: _______________________________________ 

DENSITY SPEC:__________________________________________ 

Core Number Position 
Station or MM Offset 

CORES PICKED UP AND DELIVERED BY: _________________________ DATE: ______________ 

RESIDENT ENGINEER PHONE: ___________________________ FAX: ________________________ 

PAVING CONTRACTORS NAME: ________________________________________________________ 

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 Bituminous 
Concrete Core Data Sheet.docx 
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Deck Pre-Placement Meeting Agenda 
(Not for use on bare-deck bridges) 

Date: ________________________ 

Project: ______________________ 

Contractor: ____________________ 

Producer: _____________________ 

Attendees:  

1. Has a mix design been submitted and approved (either designed by producer or
state)?

2. Anticipated day and time for pour?

3. What time will plant be open for inspector to run gradations?

4. How many yards and expected duration of pour?

5. Spacing between trucks and load size?

6. How is concrete being placed on deck?

7. Keep the leading edge of concrete no more then 4 feet in front of the screed.
Adjust truck spacing or pumping rate to accomplish this.

8. Name of representative from the concrete producer that will be on site to
administer / supervise the addition of mix water / chemical admixture?  (The
Engineer shall be notified prior to any change in water or admixture to be added
on project).

9. Water meters will be used to determine how much water is added to each load of
concrete.  (Check all truck water meter lines prior to placement to be sure the
lines are clear of rust and meters work properly).

10. What is the anticipated weather (Ambient air temps 40F-90F, 85F max for class
AA concrete)?  What is the procedure for cancellation of placement due to
weather?

11. Are there procedures in place for maintaining concrete temperatures between
50F-85F (80F max. for class AA) for longer transport distances?  

12. What is the target slump requested by the Contractor?
Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 Deck Pre-
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13. What is the proposed set retarder schedule for preventing concrete from taking
initial set prior to the deck being fully placed?  Is the schedule dependent on
weather?

14. What is the estimated size of work force for deck pour?  Supply a diagram or
explain the number and function of positions needed.

15. Which details in the plans call for the use of epoxy bonding compound (i.e.
expansion dams and adjacent concrete pours)? At what point in the pour will this
be applied?

16. What type of screed machine will be used?

a. Automatic Roller screeds:
i. What type of drags such as pans, burlap, none, etc.

ii. Does machine have a skew kit?

iii. How is machine aligned?

iv. How are rails supported?

v. If rail support saddles need to be removed from a finished area of
concrete, extra concrete shall be used to fill the holes and be
screened.

vi. When will dry run be done?

b. Vibratory Screeds:
i. How will the screed be propelled?

ii. How will concrete level be maintained ahead of screed?

iii. How is machine aligned?

iv. How is machine supported?

v. If rail support saddles need to be removed from a finished area of
concrete, extra concrete shall be used to fill the holes and be
screened.

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 Deck Pre-
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vi. When will dry run be done?

vii. When starting to move with the vibratory screed after stopping, it
will sometimes ride up on the fresh concrete, watch for those
ridges.

17. Is any hand finishing anticipated after the screed machine?  (Work the surface as
little as possible, close it up best that you can).

18. Proper vibrator technique is to insert in a straight down motion for 1-2 seconds
and then withdraw it completely within 2-3 seconds.

19. How will work bridge(s) be supported, moved and what will they be used for?

20. What is your proposed initial wet cure method?

a. Will it be pre-wetted?

b. Will 10 minute lag time from finishing to application be met?

c. Is there any special surface texturing that needs to be done?

d. How will it be kept wet for duration of deck placement?

e. Two layers of burlap are required per section 501.17(b)(2) and
541.17(b)(2) if burlap is the chosen method for curing.

f. How will the wet cure be maintained for 10 days?

g. Who will be responsible for maintaining the curing during non-working
hours and weekends?

h. Be sure you have enough burlap precut prior to starting the pour.

i. If finishers fall behind in curbs areas how will that affect cure application?

j. Please wipe concrete off rebar that is to be poured over at a later date, for
example the curb steel.

21. What are your proposed fogging methods?
Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 Deck Pre-
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a. Demonstrate equipment prior to day of placement.

b. Set equipment up prior to start of pour.

c. Dedicated person to operate it?

22. What are the provisions for a delay of 20 minutes or greater between trucks?

a. How will evaporation and drying of the surface be prevented in unfinished
concrete?

b. Will you have material ready for building an emergency bulkhead?

c. How much unfinished concrete will be exposed during delay?

d. Have enough plastic readily available to cover concrete if it rains.

23. If you think you may need more concrete after pour is over as back up, place it on
plywood, plastic or some other non-absorptive material and keep covered with
damp burlap.

24. How many people will be available to help collect and transport samples to the
test area?  (The concrete shall be sampled at the point of placement, at discharge
of pump or chute if a bucket is used).

25. A plywood or plank walkway should be provided on top of the rebar mat if
sample buckets will be carried by hand across the rebar mat without adequate
walkways along the sides of the bridge.

26. Where is the proposed testing area?  It will need a level stable testing platform
and its own pressurized water source for cleaning equipment.  (If you propose a
mixer as the source than that mixer shall remain available for the inspector to
use).

27. Where will the curing box be placed?   Make sure it is level.

28. (For resident and contractor) What is the number of process control cylinders that
are required, such as early break field cure cylinders?  Do air test on first load at
point of discharge.

29. If this deck has epoxy coated rebar:
a. Do the vibrators have rubber coated head?

b. What are the repair procedures for epoxy steel?
Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 Deck Pre-
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c. Banging shovels and come-a longs on the steel is not permitted.  If you are
going to have things like generator or wheelbarrows on the rebar, make
sure plywood or similar protection is used.

30. Is there to be an application of silane to the concrete?

a. What is the products name you will be using?

31. Concrete must be above freezing, or above the manufactures lowest allowable
temperature, if the concrete is below this how do you propose warming the
concrete?

32. Cold Weather Concrete Decks (For concrete that contains slag when temperature
is expected to be below 50 F during the cure period or 40 F for all other concrete)

a. Approved heating/ insulating material on project prior to pour.

b. What is the lowest anticipated ambient air temperature for placement?

c. If concrete temperature drops below 50 F cure period will be extended.

d. Where will temperature recorders be located?

e. Have temperature recorders been calibrated within a 12 month period per
50107(b)(7)?

f. What is the process for cool down at the conclusion of the cure period?
The transition shall take at least 48 hours and at no time exceed a concrete
temperature change of more than 1 degree Fahrenheit per hour.
(501.07(b)(4)).

g. Concrete shall not placed on a surface or in forms that are frozen…or that
contain frozen materials. The frozen surface or forms shall be completely
thawed the day previous to the placing of concrete and shall be kept
continuously thawed until the concrete is poured.

Additional Notes: 
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Bare Deck Pre-Placement Meeting Agenda 
Date: __________________ 

Project: _______________________ 

Contractor: _______________________ 

Producer: _____________________ 

Attendees:  

1. Has a mix design been submitted and approved (either designed by producer or
state)?

2. Anticipated day and time for pour?

3. What time will plant be open for inspector to run gradations?

4. How many yards and expected duration of pour?

5. Spacing between trucks and load size?

6. How is concrete being placed on deck?

7. Keep the leading edge of concrete no more then 4 feet in front of the screed.
Adjust truck spacing or pumping rate to accomplish this.

8. Name of representative from the concrete producer that will be on site to
administer / supervise the addition of mix water / chemical admixture?  (The
Engineer shall be notified prior to any change in water or admixture to be added
on project).

9. Water meters will be used to determine how much water is added to each load of
concrete.  (Check all truck water meter lines prior to placement to be sure the
lines are clear of rust and meters work properly).

10. What is the anticipated weather (Ambient air temps 40F-90F, 85F max for class
AA concrete)?  What is the procedure for cancellation of placement due to
weather?
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11.   Are there procedures in place for maintaining concrete temperatures between 
50F-85F (80F max. for class AA) for longer transport distances? 

 
12. What is the target slump required by the Contractor?   

 
13. What is the proposed set retarder schedule for preventing concrete from taking 

initial set prior to the deck being fully placed?  Is the schedule dependent on 
weather?   

 
14. What is the estimated size of work force for deck pour?  Supply a diagram or 

explain the number and function of positions needed. 
 

15. Which details in the plans call for the use of epoxy bonding compound (i.e. 
expansion dams and adjacent concrete pours)? At what point in the pour will this 
be applied? 

 
 

16. What type of screed machine will be used?   
 

a. Automatic Roller screeds: 
i. What type of drags such as pans, burlap, none, etc.   

 
ii. Does machine have a skew kit?   

 
iii. How is machine aligned?   

 
iv. How are rails supported?   

 
v. What is the support spacing? 

 
vi. If rail support saddles need to be removed from a finished area of 

concrete, extra concrete shall be used to fill the holes and be 
screeded. 

 
vii. When will dry run be done?   

 
 

b. Vibratory Screeds:   
i. How will the screed be propelled? 

 
ii. How will concrete level be maintained ahead of screed? 

 
iii. How is machine aligned? 

 
iv. How is machine supported? 
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v. What is the support spacing? 
 

vi. If rail support saddles need to be removed from a finished area of 
concrete, extra concrete shall be used to fill the holes and be 
screened. 

 
vii. When will dry run be done? 

 
viii. When starting to move with the vibratory screed after stopping, it 

will sometimes ride up on the fresh concrete, watch for those 
ridges. 

 
 
 

17. Is any hand finishing anticipated after the screed machine?  (Work the surface as 
little as possible, close it up best that you can).   

 
 

18. Is the 10 foot straight edge on site?  If not when will it be? 
 
19. Do you have an approved Turf Drag material? 

 
20. What is your method of applying the Turf Drag going to be? 

 
21. Is the Turf Drag apparatus available to be inspected? 

 
22. If not when? 

 
23. Do you have a dedicated person for this task? 

 
24. Do they have any experience with this? 

 
25. Do they know what type of finish is acceptable? 
  
26.  Proper vibrator technique is to insert in a straight down motion for 1-2 seconds 

and then withdraw it completely within 2-3 seconds. 
 

 
27. How will work bridge(s) be supported, moved and what will they be used for?   

 
 
 
 

28. What are your proposed fogging methods?   
 

a. Demonstrate equipment prior to day of placement. 

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 Bare Deck 
Pre-Placement Meeting Agenda.docx 

Appendix D-7 – Bare-Deck Pre-placement Meeting Agenda                                                                   3 



b. Set equipment up prior to start of pour.

c. Dedicated person to operate it?

29. What is your proposed initial wet cure method?

a. If burlap will it be pre-wetted?

b. Will 10 minute lag time from finishing to application be met?

c. Is there any special surface texturing that needs to be done?

d. How will it be kept wet for duration of deck placement?

e. How will the wet cure be maintained for 10 days?

f. Be sure you have enough burlap precut prior to starting the pour.

g. If finishers fall behind in curbs areas how will that affect cure application?

h. Please wipe concrete off rebar that is to be poured over at a later date, for
example the curb steel.

30. What are the provisions for a delay of 20 minutes or greater between trucks?

a. How will evaporation and drying of the surface be prevented in unfinished
concrete?

b. Will you have material ready for building an emergency bulkhead?

c. How much unfinished concrete will be exposed during delay?

d. Have enough plastic readily available to cover concrete if it rains.

31. If you think you may need more concrete after pour is over as back up, place it on
plywood, plastic or some other non-absorptive material and keep covered with
damp burlap.
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32. How many people will be available to help collect and transport samples to the 
test area?  (The concrete shall be sampled at the point of placement, at discharge 
of pump or chute if a bucket is used).  

 
33. A plywood or plank walkway should be provided on top of the rebar mat if 

sample buckets will be carried by hand across the rebar mat without adequate 
walkways along the sides of the bridge.   

 
34. Where is the proposed testing area?  It will need a level stable testing platform 

and its own pressurized water source for cleaning equipment.  (If you propose a 
mixer as the source than that mixer shall remain available for the inspector to 
use).   

 
35. Where will the curing box be placed?   Make sure it is level.  

 
36. (For resident and contractor) What is the number of process control cylinders that 

are required, such as early break field cure cylinders?  Do air test on first load at 
point of discharge.   

 
37. If this deck has epoxy coated rebar: 

a. Do the vibrators have rubber coated head?   
 
b. What are the repair procedures for epoxy steel?   

 
c. Banging shovels and come-alongs on the steel is not permitted.  If you are 

going to have things like generator or wheelbarrows on the rebar, make 
sure plywood or similar protection is used.  

 
38. Who is going to be doing the longitudinal grooving? 

 
39. When are they scheduled to do the work? 

 
40. Depth gauges are to be supplied to the Resident for use in checking the groove 

depths. 
 

41. Cold Weather Concrete Decks (For concrete that contains slag when temperature 
is expected to be below 50 F during the cure period or 40 F for all other concrete)   

 
 

a. Approved heating/ insulating material on project prior to pour. 
 
b. What is the lowest anticipated ambient air temperature for placement? 

 
c. If concrete temperature drops below 50 F cure period will be extended.   

 
d. Where will temperature recorders be located? 
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e. Have temperature recorders been calibrated within a 12 month period per 

50107(b)(7)? 
 

f. What is the process for cool down at the conclusion of the cure period? 
The transition shall take at least 48 hours and at no time exceed a concrete 
temperature change of more than 1 degree fahrenheit per hour. 
(501.07(b)(4)) 

 
g. Concrete shall not placed on a surface or in forms that are frozen…or that 

contain frozen materials. The frozen surface or forms shall be completely 
thawed the day previous to the placing of concrete and shall be kept 
continuously thawed until the concrete is poured. 

 
Additional Notes: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 Bare Deck 
Pre-Placement Meeting Agenda.docx 
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Project Name: 
Project No.:    
Route No.:     

Structure Name:     
Structure No:     
Pile Driving Contractor: 
Foreperson:     
Manufacturer:     
Type: Diesel - Open End 
Rated Energy:      kip-ft 
Length of Stroke:      ft   
Model:     
Serial No:     

Modifications:  

Material: 
Thickness:   in Area:   in^2 
Modulus of Elasticity – E:  ksi 
Coefficient of Restitution-e: 
Also named: 
Helmet 
Bonnet 
Anvil Block 
Drivehead 

Weight:  lbs 

Cushion material:     
Thickness:       in        Area:  mm^2 
Modulus of Elasticity – E:     ksi 
Coefficient of restitution – e: 

Pile Type & Size:     
Length (in Leads):       ft 
Weight:       lb/ft 
Wall thickness:        in. 
Taper:     
Cross Sectional Area:      in^2 
Ultimate Axial Pile Capacity:  kips 
Steel Yield Strength:      ksi 
Description of Splice:     
Tip Treatment Description:   

Distribution- One copy each to: 

 State Structures Engineer 

 State Soils & Foundations Engineer 

 Resident Engineer:  

NOTE:  If mandrel is used to drive the pile, please attach separate 
manufacturer’s detail sheet(s), including weight and dimensions. 

Submitted by: 
Title:     

Date: 

Pile and Driving Equipment Data Form 

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 Pile and Driving Equipment Data 
Form.docx 
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C:\1\CM 2015\1\D-9 - Pile Driving Record.xlsx

Pile # Time: Start/stop Date:
Project
Pile Type/size Length Batter
Elevation: Ground: Pile Tip Cutoff:
Hammer Type/Size Fuel Setting:____________
Cap/Helmet/Cushion
Contractor

Depth Blow/ft H Depth Blow/ft H Depth Blow/ft H Depth Blow/ft H
ft ft BPM ft ft BPM ft ft BPM ft ft BPM

0-1 25-26 50-51 75-76
1-2 26-27 51-52 76-77
2-3 27-28 52-53 77-78
3-4 28-29 53-54 78-79
4-5 29-30 54-55 79-80
5-6 30-31 55-56 80-81
6-7 31-32 56-57 81-82
7-8 32-33 57-58 82-83
8-9 33-34 58-59 83-84
9-10 34-35 59-60 84-85
10-11 35-36 60-61 85-86
11-12 36-37 61-62 86-87
12-13 37-38 62-63 87-88
13-14 38-39 63-64 88-89
14-15 39-40 64-65 89-90
15-16 40-41 65-66 90-91
16-17 41-42 66-67 91-92
17-18 42-43 67-68 92-93
18-19 43-44 68-69 93-94
19-20 44-45 69-70 94-95
20-21 45-46 70-71 95-96
21-22 46-47 71-72 96-97
22-23 47-48 72-73 97-98
23-24 48-49 73-74 98-99
24-25 49-50 74-75 99-100

Remarks Depth Min Interruption Reason

blow/inch

SAXIMETER BLOW COUNT/STROKE PILE DRIVING RECORD

Location



Appendix D-9 - Pile Driving Record- 2015

Sheet 1 of 1

Project
Item Number
Show Number and Location of Piles, Direction of Station and Stream Flow

Design Bearing
Type of Hammer: Required Blows/inch at stroke/ft

Pile Length Actual In Place No. Final Blow 
# in Leads Cut-off Length Splices Count Remarks
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32

Engineer:  ______________________ Checked By:   _____________________________________

State of Vermont
Agency of Transportation

Pile Record



VERMONT Monday, January 26, 2009
Page 1 of 7

Agency of Transportation 
Initial Estimate 

 Contract Id: 07092101      FAIR HAVEN RWIS 1
 Location: US ROUTE 4, EXIT 1 TO THE WELCOME CENTER 

Contractor: PIKE INDUSTRIES, INC. Time Allowed: 43 DAY
249 GRANGER ROAD-BERLIN Time Charged: 0 S DAY

Percent Time: 0.00 S

BARRE VT 05641   Date Let: 09/21/2007 
Phone: 802-223-3002 Date Awarded: 09/25/2007

Date Executed: 09/27/2007
Notice to Proceed: 10/19/2007

 Contract Spec Year: 2006 Work Began:
Completion Date: 11/30/2007
Time Stopped:

 Current Contract Amount: $72,945.00 Date Accepted:
 Original Contract  $72,405.00
 Percent Complete: 0.00

Counties: MENDON
FAIR HAVEN

 Projects: 07E050    FAIR HAVEN RWIS 1
07E054    MENDON RWIS 1  

Appendix E-1 - Initial Estimate Sample – 2015 1 



Monday, January 26, 2009

Page 2 of 7

Project No: 07E050     FAIR HAVEN RWIS 1

Project Description: CONSTRUCTION OF AN INFRASTRUCTURE FOR AN RWIS STATION AT THE 
WELCOME CENTER ON US 4 FAIR HAVEN

Project Amt: $37,470.00

Type of Road: NHS - NON (US 4)
INTERSTATE 

Category Line Number Item Number / Quantity Units Price Extensio
Item Description

1011 0005 204.22  1 CY $75.00 $75.00
   TRENCH EXCAVATION OF EARTH, EXPLORATORY (N.A.B.I.)

1011 0010 204.25  30 CY $30.00 $900.00
   STRUCTURE EXCAVATION

1011 0015 204.30  23 CY $32.00 $736.00
   GRANULAR BACKFILL FOR STRUCTURES

1011 0020 301.35  4 CY $38.00 $152.00
   SUBBASE OF DENSE GRADED CRUSHED STONE

1011 0025 406.25  2 TON $200.00 $400.00
   BITUMINOUS CONCRETE PAVEMENT
(PG 58-28)

1011 0030 507.15  365 LB  $2.00 $730.00
   REINFORCING STEEL

1011 0035 541.25  7 CY $300.00 $2,100.00
   CONCRETE, CLASS B

1011 0040 630.10  24 HR  $45.00 $1,080.00
   UNIFORMED TRAFFIC OFFICERS

1011 0045 630.15  24 HR  $25.00 $600.00
   FLAGGERS

1011 0050 635.11  1 LS  $14,250.00 $14,250.00
   MOBILIZATION/DEMOBILIZATION

1011 0055 641.10  1 LS  $1,250.00 $1,250.00
   TRAFFIC CONTROL

1011 0060 641.15  2 EACH $750.00 $1,500.00
   PORTABLE CHANGEABLE MESSAGE SIGN

Appendix E-1 - Initial Estimate Sample – 2015 2 



Monday, January 26, 2009

Page 3 of 7

Project No: 07E050     FAIR HAVEN RWIS 1

Project Description: CONSTRUCTION OF AN INFRASTRUCTURE FOR AN RWIS STATION AT THE 
WELCOME CENTER ON US 4 FAIR HAVEN

Project Amt: $37,470.00

Type of Road: NHS - NON (US 4)
INTERSTATE 

Category Line Number Item Number / Quantity Units Price Extensio
Item Description

1011 0065 649.51  29 SY  $7.50 $217.50
   GEOTEXTILE FOR SILT FENCE

1011 0070 651.15  3 LB  $10.00 $30.00
   SEED

1011 0075 651.17  5 LB  $10.00 $50.00
   SEED, WINTER RYE

1011 0080 651.18  31 LB  $2.00 $62.00
   FERTILIZER

1011 0085 651.20  0.1 TON $250.00 $25.00
   AGRICULTURAL LIMESTONE

1011 0090 651.25  0.2 TON $400.00 $80.00
   HAY MULCH

1011 0095 651.35  21 CY $55.00 $1,155.00
   TOPSOIL

1011 0100 652.10  1 LS  $750.00 $750.00
   EPSC PLAN

1011 0105 652.20  10 HR  $25.00 $250.00
   MONITORING EPSC PLAN

1011 0110 652.30  0.5 LU  $2,000.00 $1,000.00
   MAINTENANCE OF EPSC PLAN (N.A.B.I.)

1011 0115 653.55  900 LF  $0.20 $180.00
   PROJECT DEMARCATION FENCE

1011 0120 678.21  250 LF  $7.75 $1,937.50
   ELECTRICAL CONDUIT
(2")(PVC)

1011 0125 678.23  530 LF  $12.00 $6,360.00
   WIRED CONDUIT
(2")(PVC)

1011 0130 678.26  2 EACH $800.00 $1,600.00
   JUNCTION BOX

Appendix E-1 - Initial Estimate Sample – 2015 3 



Monday, January 26, 2009

Page 4 of 7

Project No: 07E050     FAIR HAVEN RWIS 1

Project Description: CONSTRUCTION OF AN INFRASTRUCTURE FOR AN RWIS STATION AT THE 
WELCOME CENTER ON US 4 FAIR HAVEN

Project Amt: $37,470.00

Type of Road: NHS - NON (US 4)
INTERSTATE 

Category Line Number Item Number / Quantity Units Price Extensio
Item Description

1011 9000 678.30  0 LF  $6.75 $0.00
   ELECTRICAL CONDUIT SLEEVE
(4")(PVC)
TOTAL CATEGORY 1011 ROADWAY (50% FEDERAL/50% $37,470.00

STATE PARTICIPATION) 

Appendix E-1 - Initial Estimate Sample – 2015 4 



 
 Monday, January 26, 2009 
 Page 5 of 7 
Project No: 07E054     MENDON RWIS 1                  
     
Project Description: CONSTRUCTION OF AN INFRASTRUCTURE FOR AN RWIS STATION AT THE 
 VTRANS GARAGE ON US 4 IN MENDON. 
Project Amt: $34,935.00 
Type of Road: NHS - NON  (US 4) 
 INTERSTATE 

Category Line Number Item Number / Quantity Units Price Extensio 
 Item Description 

 1011 0005 201.15      1 EACH $250.00 $250.00 
    REMOVING MEDIUM TREES 
   
 1011 0010 203.15      13 CY   $50.00 $650.00 
    COMMON EXCAVATION 
   
 1011 0015 204.22      1 CY   $75.00 $75.00 
    TRENCH EXCAVATION OF EARTH, EXPLORATORY (N.A.B.I.) 
   
 1011 0020 204.25      30 CY   $30.00 $900.00 
    STRUCTURE EXCAVATION 
   
 1011 0025 204.30      23 CY   $32.00 $736.00 
    GRANULAR BACKFILL FOR STRUCTURES 
   
 1011 0030 301.25      13 CY   $30.00 $390.00 
    SUBBASE OF CRUSHED GRAVEL, COARSE GRADED 
   
 1011 0035 301.35      4 CY   $38.00 $152.00 
    SUBBASE OF DENSE GRADED CRUSHED STONE 
   
 1011 0040 507.15      365 LB   $2.00 $730.00 
    REINFORCING STEEL 
   
 1011 0045 541.25      7 CY   $300.00 $2,100.00 
    CONCRETE, CLASS B 
   
 1011 0050 630.10      24 HR   $45.00 $1,080.00 
    UNIFORMED TRAFFIC OFFICERS 
   
 1011 0055 630.15      24 HR   $25.00 $600.00 
    FLAGGERS 
   
 1011 0060 635.11      1 LS   $14,250.00 $14,250.00 
    MOBILIZATION/DEMOBILIZATION 
   
 1011 0065 641.10      1 LS   $1,250.00 $1,250.00 
    TRAFFIC CONTROL 
   

Appendix E-1 - Initial Estimate Sample – 2015                                                                        5 



Monday, January 26, 2009

Page 6 of 7

Project No: 07E054     MENDON RWIS 1

Project Description: CONSTRUCTION OF AN INFRASTRUCTURE FOR AN RWIS STATION AT THE 
VTRANS GARAGE ON US 4 IN MENDON.

Project Amt: $34,935.00

Type of Road: NHS - NON (US 4)
INTERSTATE 

Category Line Number Item Number / Quantity Units Price Extensio
Item Description

1011 0070 641.15  2 EACH $750.00 $1,500.00
   PORTABLE CHANGEABLE MESSAGE SIGN

1011 0075 649.11  37 SY  $2.50 $92.50
   GEOTEXTILE FOR ROADBED SEPARATOR

1011 0080 649.51  34 SY  $7.50 $255.00
   GEOTEXTILE FOR SILT FENCE

1011 0085 651.15  2 LB  $10.00 $20.00
   SEED

1011 0090 651.17  4 LB  $10.00 $40.00
   SEED, WINTER RYE

1011 0095 651.18  26 LB  $2.00 $52.00
   FERTILIZER

1011 0100 651.20  0.1 TON $250.00 $25.00
   AGRICULTURAL LIMESTONE

1011 0105 651.25  0.2 TON $400.00 $80.00
   HAY MULCH

1011 0110 651.35  18 CY $55.00 $990.00
   TOPSOIL

1011 0115 652.10  1 LS  $750.00 $750.00
   EPSC PLAN

1011 0120 652.20  10 HR  $25.00 $250.00
   MONITORING EPSC PLAN

1011 0125 652.30  0.5 LU  $2,000.00 $1,000.00
   MAINTENANCE OF EPSC PLAN (N.A.B.I.)

1011 0130 653.55  275 LF  $0.20 $55.00
   PROJECT DEMARCATION FENCE

1011 0135 675.50  1 EACH $25.00 $25.00
   REMOVING SIGNS

Appendix E-1 - Initial Estimate Sample – 2015 6 



Monday, January 26, 2009

Page 7 of 7

Project No: 07E054     MENDON RWIS 1

Project Description: CONSTRUCTION OF AN INFRASTRUCTURE FOR AN RWIS STATION AT THE 
VTRANS GARAGE ON US 4 IN MENDON.

Project Amt: $34,935.00

Type of Road: NHS - NON (US 4)
INTERSTATE 

Category Line Number Item Number / Quantity Units Price Extensio
Item Description

1011 0140 675.60  1 EACH $30.00 $30.00
   ERECTING SALVAGED SIGNS

1011 0145 678.21  130 LF  $7.75 $1,007.50
   ELECTRICAL CONDUIT
(2")(PVC)

1011 0150 678.23  400 LF  $12.00 $4,800.00
   WIRED CONDUIT
(2")(PVC)

1011 0155 678.26  1 EACH $800.00 $800.00
   JUNCTION BOX

TOTAL CATEGORY 1011 ROADWAY (50% FEDERAL/50% $34,935.00
STATE PARTICIPATION) 

Appendix E-1 - Initial Estimate Sample – 2015 7 



Contract Item Contract: 08031401   
Placement Report BARRE TOWN HES 026-1(38)

 Project Number: 04B198       BARRE TOWN HES 026-1(38)      

Category Number: 1051 EROSION CONTROL Contractor: J. HUTCHINS,INC. 
Item Code: 0530 653.20    TEMPORARY EROSION MATTING 

DWR Date Report Qty Location Installed Auth Statio to Statio

20080827 36 24" Pipe Out (18'x18')/9 sf/sy - FM DAH Y 14   + 4 RT +
0

20080904 80 P/R lot drainage swale - FM DAH Y      + 0 +
0

6 ft x 120 lf / 9 sf/sy = 80 SY

20081106 20 Winter ESCP measure - 24" outlet - DAH Y 14   + 4 RT +
0

Placed temp matting for winter on 24" CPEPES outlet slope
(6' x 30') / 9 sf/sy = 20 SY FM DAH 

20081106 51.3 Winter ECSP measure - ECHR/302 - DAH Y 54   + 30 LT +
0

Placed temp matting on slope adjacent to Cobble Hill Rd/US302.
(77' x 6') / 9 sf/sy = 51.3 SY  FM DAH 

Total Installed to 187.3 SY  

Appendix E-2 - Contract Item Placement Report Sample - 2015 



Appendix E-3 - Bituminous Pay Adjustments Calculations Sheet - 2015

13-Mar-13 13-Mar-13

Project Name:

Project Number:

Project ID: Air Voids? Select One

Item #: Density?

Mix Type: Ride Spec?

Design AC: Joint?

Bid Price:

Accumulated Average

Date Location Daily Daily Percent Pay Pay Pay Pay Pay Pay Pay Pay

Paved Tonnage Tonnage Compaction Factor Adjustment Factor Adjustment Factor Adjustment Factor Adjustment

Totals 0.00 $0.00 $0.00 $0.00 $0.00

RE Comments:

Estimate Period:

Estimate Number:

Air Voids

Vermont Agency of Transportation - Construction Section
2015 Bituminous Pay Adjustments Calculation Sheet

Mat Density Joint CompactionSurface Tolerance

IRI

1. 

2. 

3. 

4. 

Adjustments Included in Contract? (Yes / No):

Material Source / Plant:

Resident Engineer:

Prime Contractor:



Appendix E- 4 - Fuel Price Adjustment Calculation Sheet Page 1

Fuel Price Adjustment - 690.50 (METRIC VERSION)
Project Name and No. : From Project Special Provisions: Index Price, Diesel (IPD) =

Month of Year: Index Price, Gasoline (IPG) =

Input the Yellow Areas, and get your results in the Blue From Monthly Contr Admin Posting: Posted Price, Diesel (PPD) =
Posted Price, Gasoline (PPG) =

203.15 Common Excavation
203.16 Solid Rock Excavation
204.25 Structure Excavation
208.30 Cofferdam Excavation, Earth
208.35 Cofferdam Excavation, Rock
203.30 Earth Borrow
203.31 Sand Borrow
203.32 Granular Borrow
204.30 Granular Backfill for Structures
301.25 Subb of Crushed Gravel, Coarse Graded
301.35 Subb of Dense Graded Crushed Stone
210.10 Cold Planing, Bituminous Pavement

Cold Plane / 310.20 Reclaimed Stabilized Base
Reclaim / 406.25 Bituminous Concrete Pavement

Paving 406.27 Medium Duty Bit Concrete Pavement
490.30 Superpave Bit Concrete Pavement
501.32 Concrete, High Performance Class AA
501.33 Concrete, High Performance Class A
501.34 Concrete, High Performance Class B
613.10 Stone Fill, Type I
613.11 Stone Fill, Type II
613.12 Stone Fill, Type III
613.13 Stone Fill, Type IV
621.20 Steel Beam Guardrail, Galvanized

621.205 Steel Beam GR, Galv w/2.4 m Posts
621.21 HD Steel Beam Guardrail, Galvanized

621.215 HD Steel Bm GR, Galv w/2.4 m Posts

5% Criteria met = FALSE Diesel
5% Criteria met = FALSE Gasoline

Orig Contract Monthly Total
203.15 Common Excavation
203.16 Solid Rock Excavation
204.25 Structure Excavation
208.30 Cofferdam Excavation, Earth
208.35 Cofferdam Excavation, Rock
203.30 Earth Borrow
203.31 Sand Borrow
203.32 Granular Borrow
204.30 Granular Backfill for Structures
301.25 Subb of Crushed Gravel, Coarse Graded
301.35 Subb of Dense Graded Crushed Stone
210.10 Cold Planing, Bituminous Pavement

Paving / 310.20 Reclaimed Stabilized Base
Reclaim / 406.25 Bituminous Concrete Pavement

Cold Plane 406.27 Medium Duty Bit Concrete Pavement
490.30 Superpave Bit Concrete Pavement
501.32 Concrete, High Performance Class AA
501.33 Concrete, High Performance Class A
501.34 Concrete, High Performance Class B
613.10 Stone Fill, Type I
613.11 Stone Fill, Type II
613.12 Stone Fill, Type III
613.13 Stone Fill, Type IV
621.20 Steel Beam Guardrail

621.205 Stl Beam Guardrail w/2.4m Posts
621.21 HD Steel Beam Guardrail

621.215 HD Stl Bm Guardrail w/2.4m Posts

$0.00
$0.00

$0.00
$0.00
$0.00 $0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

1,500

Price Adjustment - 
Diesel Fuel

Price Adjustment - 
Gasoline Total Price Adjustment

0.16
0.16

0.59

$0.00
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

750
750

1,500
1,500
1,500
1,500
1,500
1,500
1,500

1,200
750
750

11,000
30,000

450
450
450
750

Quantity Threshold

2,500
2,000
2,000

2,500
2,500

1,500
1,500

2,500

0.20
0.20
0.20
0.21
0.73
0.73

0.16
0.16

0.33
0.33
0.24
0.24
0.24
0.24

0.95
0.95
0.95
0.33

Fuel Usage Factor, 
Gasoline (FUFG)

0.38 0.20

Fuel Usage Factor, 
Diesel (FUFD)

3.37

1.11

0.05

3.37

0.59

0.98
0.51
0.51

0.51

0.38

0.24
0.21
0.21
0.24

0.38

0.51
0.46
0.46

0.00
0.00

0.38
1.31

GAL/SM
GAL/T

1.11
0.16

Click Here for Web Page

Work Category Pay Item # Item Description

0.98

0.51
0.51

GAL/M
GAL/M
GAL/M

3.37
0.98

0.59

0.59

Work Category Pay Item # Item Description Usage Factor Units

GAL/T
GAL/T

GAL/CM
GAL/CM

GAL/CM
GAL/CM
GAL/CM
GAL/CM
GAL/CM

GAL/SM

Borrows / Fill / Base GAL/CM

Excavation

GAL/CM
GAL/CM
GAL/CM

GAL/CM
GAL/CM

Concrete

Guardrail

Stone Fill

GAL/CM
GAL/CM
GAL/CM
GAL/CM
GAL/CM
GAL/M

Excavation

Quantity

Grand Total:

Borrows / Fill / Base

Concrete

Stone Fill

Guardrail

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

http://www.aot.state.vt.us/conadmin/Fuelpriceadju.htm


Appendix E-4 - Fuel Price Adjustment Calculations Sheet

Fuel Price Adjustment - 690.50 (ENGLISH VERSION)
Project Name and No. : From Project Special Provisions: Index Price, Diesel (IPD) = $1.00

Month of Year: Index Price, Gasoline (IPG) = $1.00

Input the Yellow Areas, and get your results in the Blue From Monthly Contr Admin Posting: Posted Price, Diesel (PPD) = $1.00

Posted Price, Gasoline (PPG) = $1.00

203.15 Common Excavation
203.16 Solid Rock Excavation
204.25 Structure Excavation
208.30 Cofferdam Excavation, Earth
208.35 Cofferdam Excavation, Rock
203.30 Earth Borrow
203.31 Sand Borrow
203.32 Granular Borrow
204.30 Granular Backfill for Structures
301.25 Subb of Crushed Gravel, Coarse Graded
301.35 Subb of Dense Graded Crushed Stone
210.10 Cold Planing, Bituminous Pavement

Cold Plane / 310.20 Reclaimed Stabilized Base
Reclaim / 406.25 Bituminous Concrete Pavement

Paving 406.27 Medium Duty Bit Concrete Pavement
490.30 Superpave Bit Concrete Pavement

900.680 Material Transfer Vehicle
900.675 Cold Mixed Recycled Bituminous Pavement
501.32 Concrete, High Performance Class AA
501.33 Concrete, High Performance Class A
501.34 Concrete, High Performance Class B
613.10 Stone Fill, Type I
613.11 Stone Fill, Type II
613.12 Stone Fill, Type III
613.13 Stone Fill, Type IV
621.20 Steel Beam Guardrail, Galvanized

621.205 Steel Beam GR, Galv w/8 ft Posts
621.21 HD Steel Beam Guardrail, Galvanized

621.215 HD Steel Bm GR, Galv w/8 ft Posts

5% Criteria met = FALSE Diesel
5% Criteria met = FALSE Gasoline

Orig Contract Monthly Total 
203.15 Common Excavation 0.00
203.16 Solid Rock Excavation 0.00
204.25 Structure Excavation 0.00
208.30 Cofferdam Excavation, Earth 0.00
208.35 Cofferdam Excavation, Rock 0.00
203.30 Earth Borrow 0.00
203.31 Sand Borrow 0.00
203.32 Granular Borrow 0.00
204.30 Granular Backfill for Structures 0.00
301.25 Subb of Crushed Gravel, Coarse Graded 0.00
301.35 Subb of Dense Graded Crushed Stone 0.00
210.10 Cold Planing, Bituminous Pavement 0.00

Paving / 310.20 Reclaimed Stabilized Base 0.00
Reclaim / 406.25 Bituminous Concrete Pavement 0.00

Cold Plane 406.27 Medium Duty Bit Concrete Pavement 0.00
490.30 Superpave Bit Concrete Pavement 0.00

900.680 Material Transfer Vehicle 0.00
900.675 Cold Mixed Recycled Bituminous Pavement 0.00
501.32 Concrete, High Performance Class AA 0.00
501.33 Concrete, High Performance Class A 0.00
501.34 Concrete, High Performance Class B 0.00
613.10 Stone Fill, Type I 0.00
613.11 Stone Fill, Type II 0.00
613.12 Stone Fill, Type III 0.00
613.13 Stone Fill, Type IV 0.00
621.20 Steel Beam Guardrail 0.00

621.205 Steel Beam Guardrail w/8 ft Posts 0.00
621.21 HD Steel Beam Guardrail 0.00

621.215 HD Steel Bm Guardrail w/8 ft Posts 0.00

$0.00 $0.00
$0.00 $0.00 $0.00

$0.00

$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

Grand Total:

$0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$0.00 $0.00

Concrete
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00 $0.00
$0.00 $0.00 $0.00

$0.00 $0.00
$0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$0.00 $0.00 $0.00

0.18 0.05 5,000
GAL/FT 0.18 0.05 5,000
GAL/FT 0.18 0.05 5,000

0.39 0.18 2,000
GAL/CY 0.39 0.18 2,000
GAL/FT 0.18 0.05 5,000

0.75 0.25 1,000
GAL/CY 0.39 0.18 2,000
GAL/CY 0.39 0.18 2,000

3.06 0.86 500

GAL/CY 0.75 0.25 1,000
GAL/CY 0.75 0.25 1,000

GAL/TON
GAL/TON

0.10
0.96

0.00
0.75

1
1

0.04 0.00 35,000
GAL/TON 3.06 0.86 500
GAL/TON 3.06 0.86 500

0.85 0.56 1,000
GAL/CY 0.85 0.56 1,000
GAL/SY 0.12 0.00 15,000

0.29 0.15 3,000
GAL/CY 0.29 0.15 3,000
GAL/CY 1.00 0.16 1,500

0.35 0.16 2,000
GAL/CY 0.39 0.18 2,000
GAL/CY 0.29 0.15 3,000

0.29 0.15 3,000
GAL/CY 0.39 0.18 2,500
GAL/CY 0.35 0.16 2,500

Excavation

Guardrail

Work Category Pay Item #

Excavation

Borrows / Fill / Base

Concrete

Stone Fill

GAL/CY

GAL/CY

GAL/CY

GAL/CY

GAL/SY

GAL/TON

GAL/CY

GAL/CY

GAL/FT

Quantity
Item Description

Guardrail

Stone Fill

$0.00

$0.00

$0.00

$0.00

$0.00

Borrows / Fill / Base
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Price Adjustment - 
Gasoline Total Price Adjustment

$0.00 $0.00 $0.00

Price Adjustment - 
Diesel Fuel

$0.00 $0.00
$0.00 $0.00

$0.00
$0.00

$0.00 $0.00
$0.00 $0.00 $0.00
$0.00

$0.00 $0.00
$0.00 $0.00

Work Category Fuel Usage Factor, 
Gasoline (FUFG) Quantity Threshold

Click Here for Web Page

Fuel Usage Factor, 
Diesel (FUFD)Item Description Usage Factor UnitsPay Item #

http://vtranscontracts.vermont.gov/construction-contracting/fuel-price-adjustment
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bottom of the sheet. Select to read or print these notes from the green instructions tab at the bottom of the sheet.

Instructions For Use of Fuel Price Adjustment - Item 690.50 Spreadsheet

bottom of the spreadsheet entitled "Grand Total".
9. Enter as applicable payment or credit under item 690.50, the dollar amount summed into the green space at the

item fuel adjustments are calculated given this information and the results revealed.
8. Enter the applicable previous month's pay items quantities used in their respective yellow spaces provided. Individual

A quantity of "0" may be entered for those items not inherent in any Contract or the entry may be left blank.
adjustment calculation to be performed. The values as entered in this column will not change for the life of the Contract.
minimum threshold requirements of Subsection 690.01 (e) and subsequently allows, or does not allow, for any fuel
column in the second table in the spreadsheet. This column performs a second calculation to satisfy, or not satisfy, the
7. Enter the ORIGINAL AWARDED CONTRACT BID QUANTITIES (not quantities as revised by COD's) in the applicable

(5% criteria) "TRUE" or "FALSE" is indicated and subsequently the spreadsheet will allow, or not allow, for any price 
6. Upon entering the above, a calculation is performed to test for satisfying the provision of Subsection 690.02 (c.)

respective yellow spaces as indicated. These values will change on a monthly basis.
previous month by going to the Contract Admin web site via the link provided on the spreadsheet and enter in the 
5. In processing the first estimate of each month, retreive the respective gasoline and diesel fuel posted prices of the

diesel fuel in the respective yellow spaces indicated. These values will not change for the life of the Contract.
4. From Subsection 690.02 (a), paragraph 2 of your project special provisions, enter the index prices of gasoline and

yellow space as indicated.
3. Enter your project name / number and the applicable month / year for which the calculation is to be executed in the

2. Open and select the appropriate metric or english version per your Contract by way of the red or blue tabs at the

1. Locate the file in G:/Drive on the Field Forms Disc handed out at the Annual Spring Meeting

Though largely self explanatory, the following is a brief description of executing the fuel adjustment spreadsheet.

Subsections 690.01 (d), (e), and (f).
provisions as to the use of the adjustment or for revisions since last use. For example, attention is directed to 

usage factors and quantity thresholds as contained in the spreadsheet to those within the project Contract and for 

adjustment calculation to be performed.

This spreadsheet has been developed based on the project special provisions as approved by the VAOT specification 
committee on November of 2008. Prior to utilizing the spreadsheet for payments, the user shall crosscheck the fuel 

additional project Special Provisions that may alter the method of fuel price adjustment calculations. (eg. A Special

into one group quantity which exceeds the quantity and allows for the calculation)

Any user is further encouraged to fully review all of Section 690 - Fuel Price Adjustment to check for other applicable 

Provision may be present that combines four different stone fill type quantities which are all below the quantity threshold  
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

203.15 Common Excavation
203.16 Solid Rock Excavation
204.25 Structure Excavation
208.30 Cofferdam Excavation, Earth
208.35 Cofferdam Excavation, Rock
203.30 Earth Borrow
203.31 Sand Borrow
203.32 Granular Borrow
204.30 Granular Backfill for Structures
301.25 Subb of Crushed Gravel, Coarse Graded
301.35 Subb of Dense Graded Crushed Stone
210.10 Cold Planing, Bituminous Pavement

Cold Plane / 310.20 Reclaimed Stabilized Base
Reclaim / 406.25 Bituminous Concrete Pavement

Paving 406.27 Medium Duty Bit Concrete Pavement
490.30 Superpave Bit Concrete Pavement

900.680 Material Transfer Vehicle
900.675 Cold Mixed Recycled Bituminous Pavement
501.32 Concrete, High Performance Class AA
501.33 Concrete, High Performance Class A
501.34 Concrete, High Performance Class B
613.10 Stone Fill, Type I
613.11 Stone Fill, Type II
613.12 Stone Fill, Type III
613.13 Stone Fill, Type IV
621.20 Steel Beam Guardrail, Galvanized

621.205 Steel Beam GR, Galv w/8 ft Posts
621.21 HD Steel Beam Guardrail, Galvanized

621.215 HD Steel Bm GR, Galv w/8 ft Posts

Guardrail

Work Category Pay Item # Item Description

Excavation

Borrows / Fill / Base

Concrete

Stone Fill

Project Name:
Project Number:

FPA Month / Year:
Resident Engineer:

Daily Quantity of Construction Item
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17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 Totals

0 203.15 Common Excavation
0 203.16 Solid Rock Excavation
0 204.25 Structure Excavation
0 208.30 Cofferdam Excavation, Earth
0 208.35 Cofferdam Excavation, Rock
0 203.30 Earth Borrow
0 203.31 Sand Borrow
0 203.32 Granular Borrow
0 204.30 Granular Backfill for Structures
0 301.25 Subb of Crushed Gravel, Coarse Graded
0 301.35 Subb of Dense Graded Crushed Stone
0 210.10 Cold Planing, Bituminous Pavement
0 Cold Plane / 310.20 Reclaimed Stabilized Base
0 Reclaim / 406.25 Bituminous Concrete Pavement
0 Paving 406.27 Medium Duty Bit Concrete Pavement
0 490.30 Superpave Bit Concrete Pavement
0 900.680 Material Transfer Vehicle
0 900.675 Cold Mixed Recycled Bituminous Pavement
0 501.32 Concrete, High Performance Class AA
0 501.33 Concrete, High Performance Class A
0 501.34 Concrete, High Performance Class B
0 613.10 Stone Fill, Type I
0 613.11 Stone Fill, Type II
0 613.12 Stone Fill, Type III
0 613.13 Stone Fill, Type IV
0 621.20 Steel Beam Guardrail, Galvanized
0 621.205 Steel Beam GR, Galv w/8 ft Posts
0 621.21 HD Steel Beam Guardrail, Galvanized
0 621.215 HD Steel Bm GR, Galv w/8 ft Posts

Stone Fill

Work Category

Guardrail

ms Subject to FPA Provisions 
Pay Item # Item Description

Excavation

Borrows / Fill / Base

Concrete



Agency of Transportation      Highway Division 
802-828-2593  Construction Section 

TO:   , Project Manager 

FROM:  , Resident Engineer 

DATE: 

SUBJECT: Construction Closeout Comments for ________________________________________ 

The following comments are intended to provide constructive feed back to the Project Manager in regards 
to the design and the Contract Documents following the completion of this project.  The Construction 
Section has created this outline as a template for all projects, so please note that not all topics may apply 
to this project. 

I have made an effort to make these comments project specific along with an explanation of how any 
issues were handled for this project.  I have also tried to explain how the plans and specifications could 
have been created differently so that the project would have been more constructible. 

A) Environmental Issues:

a. Plan Content:

b. Specifications/Special Provisions:

c. Overall Constructability of the Project:

B) Traffic Control/Sign Package:

a. Plan Content:

b. Specifications/Special Provisions:

c. Overall Constructability of the Project:

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 Project Manager Closeout 
Comments Memo.docx 
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C) Materials Issues:

a. Plan Content:

b. Specifications/Special Provisions:

c. Overall Constructability of the Project:

D) Roadway/Approach/Pavement Issues:

a. Plan Content:

b. Specifications/Special Provisions:

c. Overall Constructability of the Project:

E) Bridges/Retaining Walls/Structural Issues:

a. Plan Content:

b. Specifications/Special Provisions:

c. Overall Constructability of the Project:

F) Other ( ) 

a. Plan Content:

b. Specifications/Special Provisions:

c. Overall Constructability of the Project:

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 Project Manager Closeout 
Comments Memo.docx 
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G) Standards

a. Errors or Omission on Standard Sheets:

b. Standard Sheets not in agreement with plans:

Please contact me after you have read these comments so that we may discuss any questions or concerns 
that you have.  I can be reached at this phone number, xxx-xxxx, or via email. 

Cc: Regional Construction Engineer 
Regional Administrative Technician 
Quality Assurance Engineer, Mike Pologruto 
Contract and Specifications Engineer, Michael Lozier, P.E. 
Environmental Specialists, Chris Slesar 
Project File 

Construction Specialists: 
Construction Environmental Engineer, Bill Farley, P.E. 
Construction Paving Engineer, Mark Woolaver 
Construction Structures Engineer, Jeremy Reed, P.E. 

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 Project Manager Closeout 
Comments Memo.docx 
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2015 Project Box Checklist 
Contract Name & Number________________________ 

Appointment Date:  _______________ CES number: ___________ 
Resident Engineer: _______________             Finals Representative: _____________ 

Pre Final Requirements  By     Date 

1. Completion & Acceptance Memo written
- Right of Way Encroachment Certification written 

2. Ratings Forms completed by RE, and distributed by Regional Office
- Contractor, Subcontractor and Consultant 

3. Project Manager Closeout Comments Memo complete/distributed/Z:Drive
4. All Summary Book quantities complete and checked by RE/RT

a. All Book quantities verified to match Site Manager
5. Final Field Estimate run by Regional Tech

a. Stockpiles and Other Adjustments = $0
b. All Dates entered into SM by RT (C&A, Substantial, etc.)

6. Explanations for Overruns/Underruns(Completed after #4 & #5 are done)
- Distributed and Placed in Z:/Drive (RE/Clerk) 

7. IPSM Explanations for Materials & Certs failures & omissions to Lab (RE)

  Project Box Contents            Included in Box ?   
Yes No N/A 

1. Project Summary (Orange Field) Books (Check Engineering Force)
2. Computations Binder – Must be bound
3. Contract
4. Written Orders (specifically check for Substantial and Interim Comp)
5. Change Orders - including all backup documentation
6. Paving Slips – Labeled in envelopes, by day and location and checked
7. Concrete Batch Slips and Test Results
8. Materials, Samples & Certifications Booklets - completed
9. Inspectors Daily Reports, especially handwritten reports
10. Contractor Daily Reports, including available Flagger & UTO reports
11. Record Plans
12. Environmental, including contractor plans and reports
14. Correspondence: Utilities, Prop Owner, PR, Municipal, Contractor.
15. Shop Drawings
16. Project Photos and Video Logs
17. Contractor’s Progress Schedules.
18. Regional File added to Project Box, with duplicate documents “weeded”
19. Extension of Time information (additional info beyond written order)
20. Was there an interim completion date?  If yes, note dates below.

- Were any weather days credited. (Should NOT be)
21. Is there an overpayment? If yes, explain why in Notes below.

- Contractor to be notified by Regional Staff.  Who was notified?
Notes: 

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 Project Box 
Checklist.docx 
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FINALS CHECK 
Sending Final Quantities 
PROJECT NAME & NUMBER: 

Checked By:     Date 

Verified By (Finals Engineer):     Date 

� Project Box Checklist done? (Interview between Finals Technician [Nick] and RE.)
- Check any notes on the checklist, and on the “Additional Items to Check” checklist if included 

� Is there a fully checked Comparative Quantities in the box?
- If not, print out a hardcopy Comparative Quantities in Site Manager Reports, and make sure 

that all book entries match Comparative Quantities. 
- If electronic books were used, is there a signed Contract Finals Checked Report? 

� Check to see if an EOT is needed (CTS).

Check Contract Completion date vs. Substantial       Y        N 

Check for Interim completion date: contract special provisions (usually #3)       Y     N 

Check estimate status: 

� There should be a Draft Estimate in the box?

� Is everything zeroed out?  (other adjustments/stockpiles)

� Is Liquidated Damages the correct amount, as compared to EOT analysis?         N/A  Y 

� Check estimate in Site Manager.  Is last estimate fully approved and paid? Run zero estimate
if necessary (check with Eric). 

� After the Zero Estimate is run, check that the Final Amount (TOTAL CONTRACT) shown in the
Comparative Quantities matches the Zero Estimate Contractor Net Earnings amount.  (Could 
be off a couple pennies due to rounding.) 

� Have the Explanations for overrun/underruns been completed, and placed in Z:/Drive.
- If you don’t find it electronically in Finals folder E-mail Regional Clerk and CC Dan Dudensing. 

� Check CTS Ratings Tab to see if the Contractor Rating information has been sent.
- If not, E-Mail the Regional Staff and let them know that the Rating information is not 

entered, and CC Dan Dudensing.  (That is between them, just a notification.) 

� Go to Z:/Highways/Construction Materials/Construction Services/Finals/Finals Forms & Letters/Final
Quantities and choose the correct Final Quantities letter.  Save the letter to the appropriate Project 
Correspondence File in the Finals subdirectory.  (The bottom of the letter shows the appropriate 
attachments) 

� Check CTS and fill out a Routing Slip with the CES number, Project Name and Number, whether an
EOT is needed, Materials Certification Memo issued and the Program Manager Name and Section. 

� Check C+A memo.
- Check “EOT Needed” phrase. 
- Check other dates. 

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 Sending Final 
Quantities Checklist.docx 
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State of Vermont Agency of Transportation 
Construction & Materials Bureau Central Laboratory 
2178 Airport Rd., Unit B [phone]  802-828-2561 
Berlin, VT 05641-8628 [fax]  802-828-2792 
www.aot.state.vt.us [ttd]  800-253-0191 

DATE: September 1, 2015 

PROJECT:  PROJECT 

SUBJECT: MATERIALS MEMORANDUM 
__________________________________________________________________________________________ 

This is to certify that: 

The results of the tests used in the acceptance program indicate that the materials incorporated in the 
construction work, and the construction operations controlled by sampling and testing, were in conformity with 
the approved plans and specifications.  

Exceptions to the plans and specifications are explained on the attached sheet. 
There are no exceptions to the plans and specifications. 

 X___________________ X________ 
Mladen Gagulic Date 
Materials Bureau Central Laboratory Manager 

DJH: DGM 

CC Carmen Neveau, Financial Operations 
Meredith Asselin, Accounts Receivable 
Eric Fontana, Finals Engineer 
REGIONAL, Regional Construction Engineer 
RESIDENT, Resident Engineer 
Project File 
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DATE: September 1, 2015 
Attachment page 1 of 1 

Project: PROJECT 

Exceptions to plans and specifications as stated by the Resident Engineer except where noted. 

Description of Exception Determination of Investigation 
SAMPLE EXCEPTIONS: 

203.31 Sand Borrow; line item 0030; installed 
quantity 3743.100 CY exceeds represented quantity of 
3335.000 CY 

204.30 Granular Backfill for Structures; line item 
0055; no tests to represent 1004.330 CY placed 

401.10 Aggregate Surface Course; line item 0070; no 
tests to represent 80.000 CY placed 

404.65 Emulsified Asphalt; line item 0075; no tests to 
represent 18.500 CWT installed.  

490.30 Superpave Bituminous Concrete Pavement; 
line item 0085; installed quantity of 3237.810 Tons 
exceeds represented quantity of 2535.35 tons 

507.15 Reinforcing Steel; line item 0105; no tests to 
represent quantity of 1506.000 LB installed 

507.17 Epoxy Coated Reinforcing Steel; line item 
0110; quantity installed 7020.000 LB exceeds quantity 
certified of 971.000 LB 

601.2615 18” CPEP(SL); line item 0130; quantity 
installed 469.300 LF exceeds quantity certified of 
387.000 LF 

601.2625 30” CPEP(SL); line item 0150; quantity 
installed 152.300 LF exceeds quantity certified of 
70.000 LF 

646.76 Line Striping Targets; line item 0355; no 
indication that product used was from Approved 
Product List (APL) 

THIS SIDE MUST INCLUDE RE’S RESPONSE TO 
BE A MATERIALS MEMO. 

Appendix F-4 – Materials Certification Memo - 2015 



VERMONT AGENCY OF TRANSPORTATION Thursday, March 15, 2015

COMPARATIVE QUANTITIES REPORT Page 1 of 1

Contract: 07030901

Project Code: 06K182  
Project  STATEWIDE STP CRAK(25) 
Contractor: ANNSEAL, INC.
Category: 1011 ROADWAY

Contract Unit Contract Final Final Diff In Diff In
Item Item Description Unit Quantity Price Amount Quantit Amoun Quantit Amoun Pct. Diff
417.10  BITUMINOUS CRACK SEALING LB  236000 0.40 94400.00 91620.58 36648.23 -144379.42 -57751.77 -61.18

 Crack Filler
630.10  UNIFORMED TRAFFIC OFFICERS HR  1200 47.75 57300.00 517 24686.75 -683 -32613.25 -56.92

630.15  FLAGGERS HR  2150 14.00 30100.00 412 5768.00 -1738 -24332.00 -80.84

635.11  MOBILIZATION/DEMOBILIZATION LS  1 57466.65 57466.65 1 57466.65 0 0.00 0.00

641.10  TRAFFIC CONTROL LS  1 147180.78 147180.78 1 147180.78 0 0.00 0.00

641.15  PORTABLE CHANGEABLE MESSAGE SIGN EACH 2 3000.00 6000.00 2 6000.00 0 0.00 0.00

TOTAL CATEGORY: ROADWAY 392447.43 277750.41 -114697.02 -29.23

TOTAL PROJECT: 06K182       392447.43 277750.41 -114697.02 -29.23

TOTAL CONTRACT: 07030901 392447.43 277750.41 -114697.02 -29.23

ORIGINAL CONTRACT AMOUNT: 07030901 392447.43 

Appendix F-5 - Comparative Quantities Report Sample - 2015 



STATE OF __________________________ 
) 
) 

_________________________County, ss.) 

CONTRACTOR’S CERTIFICATE REGARDING PAYMENT OR 
SETTLEMENT OF BILLS AND CLAIMS, CONSTRUCTION PROJECTS 

__________ Project Name and Number________________________________ 

The undersigned Contractor hereby certifies that, pursuant to Subsection  
109.03, Division 100 of the 2001/2006 Standard Specifications for Highway and 
Bridge Construction, Agency of Transportation, State of Vermont, with reference 
to the above-captioned project, all payments due from said Contractor to 
others, Subcontractors included, for materials and equipment used in and upon 
such project and for work and labor done in connection therewith have been 
made, except as noted below; and further certifies that all damage claims and 
liabilities incurred in connection with such project have been settled and paid, 
except as noted below. 

FIRM NAME:_____________________________________ 

BY:_______________________________________ 
Signature       

     _______________________________________ 
           Printed Name & Title             

(Note exceptions here and reason why payment has not been made, including to 
Subcontractors.) 

Sworn and subscribed to before me this______________day of 

____________________________, A.D. 20___. 

_____________________________________ 
Notary Public 

My Commission Expires 

     _________________________________    
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Final Estimate Routing Summary Report 08031401 

NE Region:

Contract ID:

To:

Contract:

Date:

From:

Distribution List, see cover routing sheet and guidance below.

Eric Fontana, Finals Engineer

Wednesday, March 25, 2015

BARRE TOWN HES 026-1(38)

Construction has been completed on this contract, Final Quantities have been agreed upon, and we are sending this 
Final Estimate Routing packet for your use. There will be no more payments made to the contractor, nor Construction 
Engineering charges. The project(s) have been completed in substantial conformance with the approved program and 
authorization. There are no right-of-way encroachments and no significant unexplained overruns or underruns.

The Contractor: J. HUTCHINS,INC.

Has signed the Final Estimate and Contractor Claim Certificate.

Has NOT signed the Final Estimate and Contractor Claim Certificate. Per subsection 109.08 Partial and 
Final Payments (d) Final Payments, we are closing the contract due to non-signature within 20 days of 
receipt of the Final Estimate. There is no claim against the Contractor on file which would prevent closing of 
the contract.

The Resident Engineer was: Hosking, David

Schedule Summary

Construction Began Date:

Contract Completion Date:

Substantial Completion Date:

Actual Complete Date:

Final Inspection Date:

Acceptance Date:

07/16/2008

10/16/2009

07/17/2009

08/04/2010

07/23/2009

12/17/2010

Expenditure Summary

Contract Bid Amount:

Final Amount Paid:

Percent Of Contract Bid Amount:

Total CO's:

Total CO Amount:

Liquidated Damages Withheld:

$1,254,923.65

$1,305,519.82

104.03 %

004

$134,103.60

$0.00

�

Project Name(s): PIN #: Project Description: Project Manager:

BARRE TOWN HES 026-1(38) 04B198 IMPROVEMENTS TO THE US302/VT110/TH30 
INTERSECTION IN BARRE TOWN, INCLUDING 
CONSTRUCTION OF A ROUNDABOUT.

SCHULTZ,JOSH

Distribution List - Please initial and date the Cover Routing Sheet and take the following actions:

Construction Engineer:  Sign the enclosed Final Estimate. By signature, the Construction Engineer recommends 
approval of the estimate to the Director of Program Development.

Program Manager:  Take your copies from the "copies" section of this packet and deliver them to the appropriate 
Project Manager. Sign the enclosed Final Estimate and forward this packet to the Director. Note the explanations for 
overruns and underruns, which are intended to provide feedback to help you on future estimates. You should close the 
project(s) and submit to Financial Operations for Final Voucher.

Director of Program Development:  Sign the enclosed Final Estimate if you concur. Forward this packet to the 
Business Office.

Business Office:  Process the Final Estimate and distribute as necessary. Return the package to the Finals Engineer.

Chief of Utilities and Permits:  Take your copies from the "copies" section of this packet, close out any agreements and 
forward this packet to the appropriate Program Manager.

williamsfs
Typewritten Text
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CES Number: _____________________ 

 AGENCY OF TRANSPORTATION 
FINAL ESTIMATE ROUTING SHEET 

PROJECT NAME AND NUMBER:  ____________________________________________________ 

ORDER OF ROUTING DATE INITIALS 

1. Final Quantities sent to the Contractor.
A. Final Quantities and Estimates Checked by Finals 

Tech/Regional Tech/Finals Engineer. 
 B.   Is an EOT required? ___  _. (Y or N)       

2. Final Estimate Sent to the Contractor.
   A.  Finals Engineer- Check on Status of Claims Filed  
         Against Contractor. 
   B.   EOT (if applicable) approved: _________(date or N/A) 

3. Final Estimate Approved and Signed by the Contractor.

4. Final Estimate Approved and Signed by:
A. Finals Engineer 

Materials Certification Memo Issued:  ____________ 
   B.  Construction & Materials Bureau Director 

5    Final Estimate Packet to Chief of ROW: __________________ 

6. Final Estimate Approved and Signed by the appropriate
Program Manager:  ____________   Section:____________ 

7. Final Estimate Approved and Signed by the  Project Delivery
Bureau Director:  ____________.

8. Final Estimate Packet to Program Development Business Office:
 A. Entered in Estimate Log 
 B. Signatures Typed on Unsigned Copies 
 C. A-23 Standard State Invoice Prepared 
  D.    A-23 and All Documents to Program Development  

Business Manager for Signature 

9. Business Office Distributes Copies:

A. Original & Copy #2 – Financial Services 
B. Copy #3 – Contractor (estimate only) 
C. Copy #4 – Construction (complete package) 
D. Copy #5 – District (estimate only) 
E. One copy – Materials & Research (estimate only) 
F. Two copies – FHWA (w/comparative quantities) 

10. Routing Sheet and Estimate Packet Returned to
Finals Engineer.

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 Final 
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Agency of Transportation 
Highway Division 
Construction Section 

TO:  Richard M. Tetreault, Chief Engineer 

FROM: David J. Hoyne, Construction and Materials Bureau Director 

DATE: ______________ 

SUBJECT: Extension of Time: ____________________ 

Contractor:   _________________ 
Bids Opened:  _________________ 
Notice to Proceed: _________________ 
Began Construction: _________________ 
Contract Completion Date _________________ 
Adjusted Completion Date _________________ 
Substantial Completion Date: _________________ 
Actual Completion Date: _________________ 

There were _   working days between the Adjusted  Completion Date of _________________, 
and the substantial completion date of _________________. These were:  

_____________________________ 

Total:  _  days charged 

Part (b)(4) of Section 108.11 - Determination of Extension of Contract Time for Completion  
states “if major items of work are suspended by order of the Engineer, the time for completion 
will be extended an amount equal to the elapsed time between effective dates of order to suspend 
and order to resume”.  The contractor was not allowed to work on the following days due to 
__________:  

_____________________________ 

Total:  _  days credited 
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Part (b)(11) of Section 108.11 (as modified by Special Provisions) – Determination of Extension 
of Contract Time for Completion states that an extension of the contract completion date will be 
determined for “the days from April 15 through December 1, inclusive, on which the weather or 
condition of the ground caused suspension of the work”.  The Contractor could not work because 
of inclement weather on the following days: 

_____________________________ 

Total:  __  days credited 

2. Part (b)(12) of Section 108.11 - Determination of Extension of Contract Time for Completion
states:  “If satisfactory completion of the Contract with any authorized extension and  increases 
requires the performance of the work in greater quantities than those set forth in the proposal, the 
Contract time allowed for performance of the work will be increased in the same ratio that the 
total cost of the work actually performed bears to the total cost in the proposal. However, when 
additional time is added to the Contract by change order/supplemental agreement, the number of 
days will be deducted from the number of days calculated in the method above. Also, if more 
days are added by change order/supplemental agreement than would have been by the previously 
mentioned method, the Contractor will not have the excess days deducted…Any change in the 
final Contract time shall be computed to the nearest full day.”  

The actual cost of the Contract is $_____________(amount paid to date). Price Adjustment and 
Pay Adjustment items are adjustments based on market conditions and work quality as well as 
being considered “Not A Bid Item” items.  These are independent of actual “performance of 
work”, and therefore must be removed from the analysis.  The following adjustments were paid 
on this project: 

  Item 
Number 

Item Name Final Quantity             
(and Amount) 

406.50 Price Adjustment, Asphalt Cement (NABI) 
490.31 Air Voids Pay Adjustment (NABI) 
490.32 Mat Density Pay Adjustment (NABI) 
490.33 Surface Tolerance Pay Adjustment (NABI) 
490.34 Longitudinal Joint Compaction Pay Adjustment (NABI) 
690.50 Price Adjustment, Fuel (NABI) 

Total Market Condition and Work Quality adjustments 

Actual amount paid to date  ___________ 
- Market Conditions and Work Quality Adjustment  ___________ 
Total Cost of work actually performed ___________   
-Original Contract Amount (bid price) ___________  
Adjusted Contract Overrun ___________ 

($___________/$___________) x 100 = ___________% 
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The project Notice to Proceed was issued on ___________, Work began on the project on 
___________. Since the Construction Season begins on April 15 and the Anticipated Completion 
date was ___________, the Contract originally anticipated _______ work days to complete the 
project.     

___________ days x _____= ____ days,  Change of Design Order Number __ added __ working 
days to the Contract. 

___ days is greater than the ___ days added by Change of Design Order No.__; therefore, _ 
day(s) will be credited from the ratio of the Actual Contract cost to Contract Bid cost.   

Total:  _  day(s) credited 

Since there were ___ days of overrun, but _________ credit days applied, this justifies granting 
an Extension of Time to  _______________   leaving ___ days of liquidated damages at a rate of 
______ per day for a total of ________________ in liquidated damages. 

DJH:___/egf 

c  Project Files-Montpelier 
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Explanations Form For Contract Overruns And Underruns 
Contract Name: MAIDSTONE-BLOOMFIELD STP 2609(1)S

Contract ID #: 07110201

Total Bid Amount: $4,323,001.00

Report Generated: Thursday, February 19, 2009

Number Of Items Requiring An Explanation: 4

PIN Number Project Name and Number

06C042     MAIDSTONE-BLOMFIE STP 2609(1)S

Category Project Quantity Unit Final Percent Cost Quantity 

Category Description Item # Unit Including CO's Price Quantity Difference Difference Difference

1011 ROADWAY 203.15 CY 65.00 $25.00 0.00 -100.00 ($1,625.00) -65.00

Description of Item Requiring Explanation: COMMON EXCAVATION 

Explanation:   

 ___________________________________________________________________________________________________________________ 
1011 ROADWAY 203.30 CY 4,550.00 $21.50 2,739.10 -39.80 ($38,934.35) -1,810.90

Description of Item Requiring Explanation: EARTH BORROW 

Explanation:   

 ___________________________________________________________________________________________________________________ 
1011 ROADWAY 204.21 CY 50.00 $25.00 0.00 -100.00 ($1,250.00) -50.00

Description of Item Requiring Explanation: TRENCH EXCAVATION OF ROCK 

Explanation:   

 ___________________________________________________________________________________________________________________ 
1011 ROADWAY 210.10 SY 9,100.00 $5.00 5,283.00 -41.95 ($19,085.00) -3,817.00

Description of Item Requiring Explanation: COLD PLANING, BITUMINOUS PAVEMENT

Explanation:   

 ___________________________________________________________________________________________________________________ 

williamsfs
Typewritten Text
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Subcontractor/Supplier Claims against Contractors on Vermont Agency of Transportation Construction Projects 

 
DATE     

 
The following sets forth my statement of claim against                         (Contractor)        
 
of           (Contractor Address) 
 
on Project                    (Project Name)      
 
in the Town of               ,  Vermont. 
 
Statement of Claim: Include all items and quantities of each item, with all extensions and totals made correctly. If claim is for 
labor performed, all rates should be included  Attach all supporting documentation, e.g. invoices, copies of checks, copies of 
subcontracts, or any agreements.  If additional space is needed, either use the reverse of this form or separate sheets and 
attach to this form. 
 
The amount of the claim is $___________________________________. 
 
Bills covering this claim were presented to the Contractor   Yes_____       No _____ (check one). 
 
I hereby swear that the foregoing is a correct statement of my claim. 
 
              
        Company Name of Claimant 
Authorized Signature 
               
               
Printed Name & Title             
        Company Address of Claimant 
 
 
 
STATE OF _______________________ )   The above subscribed and sworn to before me 
 
              ) ss  at _____________________________ in said 
 
COUNTY OF______________________)                    County, this ______________________day of 
        
       ________________________________20___. 
 
       ______________________________________ 
         Notary Public 
 
       My Commission Expires__________________ 
          
 
ADDRESS AND MAIL ALL CLAIMS TO: AGENCY OF TRANSPORTATION, ATTN: FINALS ENGINEER, 
CONSTRUCTION SECTION, 1 NATIONAL LIFE DRIVE, MONTPELIER, VERMONT 05633-5001. 
 
Title 19 Vermont Statues Annotated (V.S.A.) § 10 (9) provides for filing of claims against contractors on highway and bridge 
construction projects for the benefit of labor, material men and others for the payment, settlement, liquidation and discharge 
of claims of creditors for material, merchandise, labor, rent, professional services, premiums and other services used or 
employed in carrying out the terms of the contract between the contractor and the State of Vermont. To obtain the protection 
of the statutes, CLAIMS MUST BE FILED WITHIN 90 DAYS AFTER ACCEPTANCE OF THE PROJECT AND 
MUST BE NOTARIZED. If claimant complies with all of the provisions of 19 V.S.A. §10 (9), claimant may be protected 
by the surety bond required of all contractors. 

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 Subcontractor-
Supplier Claim Form.docx 
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Damage Claims against Contractors on Vermont Agency of Transportation Construction Projects 

DATE________________________ 

The following sets forth my statement of claim against (Contractor) 

of (Contractor Address) 

on Project (Project Name) 

in the Town of , Vermont. 

Statement of Claim: If claim is for personal injury or property damage, please state as specifically as possible the 
facts surrounding the claim. Attach all supporting documentation, e.g. copies of checks, invoices, estimates, medical 
bills.  If additional space is needed, either use the reverse of this form or separate sheets and attach to this form. 

The amount of the claim is $___________________________________. 

Bills covering this claim were presented to the Contractor   Yes_____ No _____ (check one). 

Signature of Claimant 

Printed Name of Claimant 

Address of Claimant 

ADDRESS AND MAIL ALL CLAIMS TO: AGENCY OF TRANSPORTATION, ATTN: FINALS ENGINEER, 
CONSTRUCTION SECTION, 1 NATIONAL LIFE DRIVE, MONTPELIER, VERMONT 05633-5001.  

IN CERTAIN, LIMITED CIRCUMSTANCES, A PERSON SUFFERING PERSONAL INJURY OR PROPERTY 
DAMAGE AS A RESULT OF ACTION OR INACTION BY A CONTRACTOR OF THE AGENCY MAY ALSO 
BE PROTECTED BY SUBMISSION OF A CLAIM IN THE EVENT THE CONTRACTOR CANNOT OR WILL 
NOT PAY ANY JUDGMENT OR SETTLEMENT OF A CLAIM OR COURT CASE. 

As further explanation, the Agency’s contracts with construction contractors provides that the contractor is 
responsible for all damage claims connected with work on Agency projects.  Further, Title 19 Vermont 
Statutes Annotated (V.S.A.) § 10(8) requires the contractor to provide a bond or other surety to assure 
compliance by the contractor with the provisions of the contract, including the provisions making the 
contractor responsible for damage claims.  Again, in the event a contractor cannot or will not pay any 
court judgment or settlement of a damage claim, payment may be obtained from the bonding company 
under the Performance Bond required by 19 V.S.A. § 10(8). 

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 Damage Claim 
Form.docx 
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Project Weeding (& Scanning) Procedures Checklist 
 
Items to keep should be sorted, and packaged in manila envelopes, labeled with the project name, project number, and what’s 
inside, by category.   An inventory of what is kept in the project box should also be produced and kept inside the box. 
 
Items to throw: 
 
Anything that is stored electronically. (Make sure the signed copies are stored.) 
Bi-Weekly Estimates (all reproducible by SiteManager) 
Copies of the Contract (Make sure we have an original in Montpelier) (See also below) 
Lab Reports (Copy kept by Materials Lab) 
Miscellaneous Junk (Use Discretion) 
Notice to Proceed 
 
Things to send to others: 
 
Prime Contractor and Subcontractor ratings are to be sent to the construction Administrative Services Technician.  
Payrolls:  Send to Civil Rights 
R.O.W. Agreements or changes:  copy to R.O.W. and copy to the District Office 
Water Pipe Sleeve Diagrams: DTA, Town Clerk                         ? 
Permanent Bench Mark Information Sheets: Chief of Survey      ? 
 
Items to Scan into OnBase 
 
Change Orders and Supplementary Agreements (fully signed)  
Claims information 
Concrete Batch Slips 
Contract - Original 
Correspondence  (Keep Nothing that we have saved somewhere already, G:drive, or Onbase) 
Daily Reports,  Inspector Dailies 
Design Folder, Correspondence, and Quantities (review and weed anything that is stored already) 
Detail Reports 
Drainage Reports 
Field Books 
Final Estimate Routing Package 
Materials (Certification reports and Lab reports should be entered into Materials booklet then discard the reports) 
Project Quantities (Calculations Folder) 
Subcontractor Requests /Authorizations 
Survey Notes, Original and Final Sections 
Water Well info 
Written Orders 
 
Items to store at warehouse per three year rule.   
 
Anything utilized to derive a quantity for payment 
Aggregate Shoulder slips 
Asphalt Paving Slips 
Emulsified Asphalt Slips 
Erosion Control Reports 
Flagger Slips 
Foreman Reports 
Miscellaneous Weights, Receipts, Slips 
Payroll Checklist (Only keep the sheet that compiles the weeks that the Resident Engineer checked the payrolls) 
Reinforcing steel slips and calculations 
Sign Summary Sheets (should get put on Record Plans then can discard!) 
Subbase Gravel Slips 
Uniform Traffic Officer 
Telephone Bill 
 
  

Appendix F-13 - Project Weeding Procedures Checklist - 2015 
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From:

1 2 3 4 5 1 2 3 4 5

Does the consultant have the ability to 
think clearly and impartially utilizing 
available information and experience to 
make mature, logical and timely 
decisions

1) Knowledge, Skill, Ability-

8) Quantity of Work-
Consider workload to be accomplished, 
time lost in non-productive activity, 
consistency of output, amount of 
satisfactory work completed within a 
given time period.

2) Quality of Work-

3) Work Habits-

6) Judgment-

 Does the consultant sustain a positive 
attitude,  willing to work when needed 
(days, nights, weekends), has the spirit of 
cooperation, maintains high morale

State of Vermont
VTrans - Construction Section
Consultant Evaluation Form

Name of Consultant Inspector: Key to Ratings:

    5 - Outstanding

4) Attitude, Cooperation-

Is the consultant competent to fulfill the 
requirements of the job and have the 
knowledge, skill, and ability necessary to 
perform the work, including appropriate 
certifications required.

Does the consultant provide quality work 
which is neat, accurate, thorough, and free 
of errors

Is the consultant punctual, diligent, 
dependable,  resourceful, not disruptive 

7) Personal Relationships-

5) Learning Ability- 10) Overall Rating-
Does the consultant have the ability to 
grasp, understand and master new or 
changing duties or assignments

 Possibly
Would you consider utilizing this consultant again in the future?

Does the consultant have the ability to 
produce satisfactory work under the 
pressure of heavy volume and/or tight 
deadlines, maintain self-control, cope 
with the unexpected and maintain 
balance and poise

(Please enter in an overall rating)

Comments Factor Comments

Does the consultant work well as a 
member of a group or team, maintain a 
hostile free work environment and act in 
a professional manner when interacting 
with others 

Rating

Name of VTrans employee who prepared this evaluation: 

Factor

To:     4 - Commendable

Rating

    1 - Unsatisfactory (Comment Required)
    2 - Marginal
    3 - SatisfactoryProject Name and Number:

VTrans Position:
Name of Consultant Firm:

Evaluation Period:

9) Work Under Stress-

Yes  Not Likely
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Consultant Name: Consultant Firm:

Prepared by:  Date: 

Resident Engineer Comments:

Reviewed and Approved by:  Date:

Regional Construction Engineer Comments:



Attached please find a Performance Evaluation for {Consultant’s name} prepared 
by {RE’s name}, Resident Engineer on the {Project name and number} Contract 
for this past construction season.   

Please forward this evaluation to {Consultant employee’s name} for {his/her} 
review.  If {Consultant’s first name again} or you have any questions or wish to 
discuss the evaluation, please contact {Regional’s name}, Regional Construction 
Engineer  (include e-mail address/phone number) directly.  

Appendix H-2 - Consultant Cover Letter - 2015 
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Page 1

Any comments must be made in the gray section following "Comments" to avoid being in a protected cell. 2015

Contractor Project Performance Evaluation

Contractor Vendor ID:

Project Number:

Route: Construction Region:

Town/City: County:

Prepared By: Date Prepared:

Prequalification Project Type: Total Performance Score 0.0%

Prepared By: Reviewed and Approved by:

Resident Engineer's Name: Regional Construction Engineer's Name:

Date: Date:

Number of Questions in Section Number of "No" Responses
Contract Administration 13 0
Personnel 4 0
Submitttals/Certifications 8 0
Environmental 10 0
Structures 13 0
Covered Bridges 3 0
Paving 9 0
Earthworks 9 0
Traffic Control 6 0
Incindental Construction 12 0
Safety 8 0

Instructions: Written comments must be provided for any question with a "NO" response.

Responses to questions must be either YES, NO, or NA

Section

Contractor Name:

Project Name:

Vermont Agency Of Transportation
Construction Division
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Page 2

1

2

3

4

5

6

7

8

9

10

11

12

13

Comments Below: Percentage of No answers: 0.00%

1

2

3

4

Comments Below: Percentage of No answers: 0.00%

Were the non-working hour emergency personnel available when called? 

Did the Contractor provide a list of personnel to contact for non-working hour emergencies prior to the first day of work?  

CONTRACT ADMINISTRATION

Did the Contractor attempt to resolve substantiated complaints in a positive, prompt, and professional manner. (This should reflect the Contractor’s overall conduct, not a singular occurrence.)  

Did the DBE subcontractors perform the work as identified in the bid proposal?  

Did the Contractor submit accurate certified payrolls within seven days of payment to the employee? 

Did the Contractor fulfill the employee traineeship requirement of the contract, including the required trainee reports?  

Did the Contractor provide information for processing Change Orders, Force Account or Extra Work in a timely manner? 

Did the Contractor utilize “Dig Safe” prior to beginning any excavation on the project?

Was a proper bulletin board with the required notices posted installed in an accessible place prior to the beginning of work and maintained throughout the duration of the project?  

Did the Contractor submit subcontractor requests prior to the subcontracted work being performed? 

Did the Contractor coordinate with third parties as set out in the contract in a timely and courteous manner? (This should reflect the Contractor’s overall conduct, not a singular occurrence.)  

Did the Contractor act quickly to resolve the issues from the Final Inspection and complete the project?  

Did the Contractor complete the project on time, taking into consideration weather days and days added to the contract? 

Did the Contractor’s personnel respond to requests and direction, such as written orders, of Agency personnel in a timely manner? (This should reflect the Contractor’s overall conduct, not a singular
occurrence).

Did the Contractor have an individual that was clearly the Superintendent as defined in 105.06, and did this individual have the ability to make decisions for the company?

Did the Contractor have enough people available to maintain their operations in an acceptable fashion? (i.e. deck pours, paving, etc)

Did the Contractor’s personnel maintain and protect the original control points and other important layout features as required by the contract?  

PERSONNEL

SUBMITTALS/CERTIFICATIONS



Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\Performance Ratings\2015 Prime Contractor Performance Evaluation.xls
Appendix H-3 - Prime Contractor Performance Evaluation - 2015

Page 3

1

2

3

4

5

6

7

8

Comments Below: Percentage of No answers: 0.00%

1

2

3

4

5

6

7

8

9

10

Comments Below: Percentage of NO answers: 0.00%

Did the Contractor make necessary changes to the Contract EPSC Plan to fit his proposal methods and means before beginning work on the project?

Did the submitted erosion control plan conform to the contract requirements and the actual project situation? 

Did the Contractor notify the Resident Engineer when materials would be available for testing in a timely manner?

Did the Contractor provide the appropriate certifications for materials prior to incorporating them into the project?

Were the temporary structures (temporary bridge, cofferdams, sheeting, shoring, etc.) designs submitted by the Contractor constructed as per the submittal and were they adequate to complete the
work?

Were waste and borrow areas opened, maintained and closed in conformance with the specifications, project plans and local, state and federal requirements?

Was the CPM schedule submitted at or before the pre-construction conference? 

ENVIRONMENTAL

Were there updates made to the CPM as delays were encountered, or did the Contractor at a minimum discuss how these delays might affect the progress of the project with the Resident Engineer?

Was the Contractor responsive and timely in correcting project environmental issues?

Were shop drawings submitted in a timely manner, and were they complete?

Did the Contractor respond quickly and positively to failing materials tests? 

STRUCTURES

Did the Contractor coordinate with appropriate regulatory agencies prior to making changes in the field?

Did the Contractor's On-site Coordinator monitor the erosion control plan for effectiveness and complete the required monitoring forms in a timely manner?

Did the Contractor's On-site Coordinator record modifications to the EPSC Plans as they occurred in the field?

Were temporary erosion control properly maintained until replaced by permanent items?

Did the Contractor comply with archaeological/historical conditions specified in the contract and other pertinent clearances?

Did the Contractor submit the EPSC Plan (including waste, borrow, and staging areas) for review at the pre-construction conference or before?

Were temporary erosion control items installed in a timely manner and in accordance with the EPSC Plan?
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1

2

3

4

5

6

7

8

9

10

11

12

13

Comments Below: Percentage of NO answers: 0.00%

1

2

3

Comments Below: Percentage of NO answers: 0.00%

1

2

Was the equipment provided of adequate size, acceptable condition and well maintained?

Did the Contractor's personnel accurately layout all the structural components associated with this project, such as piles, abutments, wingwalls, retaining walls, and bridge seats?

Did the Contractor’s concrete removal procedures minimize the damage to reinforcing steel or structural steel that was designated to remain in place and be reused?   

Did the Contractor follow the deck placement plan as outlined in the pre-placement meeting and demonstrate an adequate level of quality control during the placement of the deck?

Did the Contractor provide welding procedures for all field welding and have certified welders perform all field welding?

If the structure was jacked and shored, did the Contractor submit and follow an acceptable plan prior to beginning the work?

Were the Contractor's personnel sufficiently skilled and knowledgeable about their work?

Was the equipment provided of adequate size, number, in acceptable condition, and well maintained throughout the project?

Were timber, lumber and glued laminated materials stored on site according to specifications?

If only portions of the existing timber structure were specified to be removed, did the Contractor carefully remove those portions without damaging the elements that are to be retained?

PAVING

COVERED BRIDGES

Were mechanical bridge deck and curb expansion devices properly installed?   

Did the Contractor's painting operations meet all specifications?

Was the formwork and reinforcing steel properly installed to provide proper clearances and member dimensions in accordance with the contract documents?  

Was reinforcing steel and epoxy coated reinforcing steel properly stored and protected on the project prior to being incorporated into the work? 

Did the Contractor install lumber and timber items in a high quality manner and within specifications?

Was all of the concrete properly cured in accordance with the specifications? 

Did the Contractor provide adequate equipment and personnel to skillfully install the bridge membrane waterproofing in conformance with contract specifications?

Were the Contractor's personnel highly skilled and knowledgeable about their work?
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Page 5

3

4

5

6

7

8

9

Comments Below: Percentage of No answers: 0.00%

1

2

3

4

5

6

7

8

9

Comments Below: Percentage of No answers: 0.00%

1

2

EARTHWORKS

Did all material placed as part of the project remain in place through to final acceptance?

Did the contractor supply materials meeting the gradation requirements of the contract, or work cooperatively and timely to address materials falling outside of the specification?  

Were temporary traffic signs and traffic control devices maintained in a clean and legible manner?

Did the Contractor provide well trained, well equipped, properly attired, and trained Flaggers/UTOs when required by work on the project?

TRAFFIC CONTROL

Was the bituminous concrete pavement delivered to the project a consistent quality product meeting the specifications and did the production facility exhibit good control over production?

After the cores were marked were they taken within the specification time limits and immediately stored in suitable transport containers?

Did the contractor make a conscientious effort to place all of the material within the contract tolerances for thickness?

Did the contractor work cooperatively and in a proactive manner to address all failing material samples and compaction results in a timely manner?

Did all material meet specification requirements to the point that they did not fall under the provisions provided for under either Subsection 406/490.03(e)(5) or 406/490.14(e), REJECTED MATERIAL?

Did the Contractor place the subbase material(s) properly; i.e. proper lift thicknesses, proper compaction effort, placement so as to minimize contamination, etc. and did they protect the subbase
material from contamination and segregation until it was paved over, if applicable?

Were the Contractor's personnel highly skilled and knowledgeable about their work?

Was the equipment provided of adequate size, acceptable condition and well maintained?

Did the Contractor’s excavation and fill operations provide the required subgrade/embankment densities?

Did the Contractor use the proper lift thicknesses and benching procedures in the construction of embankments?

Did the Contractor perform blasting operations in such a manner as to avoid damage to public and/or private property?

Was the rock excavation kept within the neat line on the plans by more than one foot (300 mm)?

Was the earth excavation kept within the neat line on the plans by more than one foot (300 mm)?  

Did the Contractor place bituminous concrete pavements properly; i.e., clean truck beds hauling only the bituminous material, truck beds properly lubricated, materials maintained within the correct
temperature range, proper widths, proper placement and rolling best practices, etc.?   
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3

4

5

6

Comments Below: Percentage of No answers: 0.00%

1

2

3

4

5

6

7

8

9

10

11

12

Comments Below: Percentage of No answers: 0.00%

1

2

Was the Field Office(s) installed and maintained in accordance with contract documents?

Were drainage structures properly installed in conformance with the contract specifications and the plans? (The answer is “no” if there were failures to provide proper camber, grade, compaction,
sealing of joints, or properly certified material.)  

INCIDENTAL CONSTRUCTION

SAFETY

Were shoulders brought up to grade within contract specification after paving was complete? 

Did the Prime Contractor have a Competent Person ( “Competent Person means: one who is capable of identifying existing and predictable hazards in the surrounding or working conditions which
are unsanitary, hazardous, or dangerous to employees, and who has the authorization to take prompt corrective measures to eliminate them ”.) on sight at all times?

Were the sanitary facility(s) installed and maintained in accordance with the contract documents?

Did the Contractor provide proper handling, containment and removal of hazardous materials encountered on the project? 

Were all Contractor and Sub Contractor personnel appropriately outfitted with Personal Protective Equipment and did they wear it?

Did the Contractor's personnel have the ability to do layout on their own, or at a minimum did they subcontract the layout work out?

Was the guardrail/bridge railing installed in accordance with the plans and specifications?  

Did the Contractor remove, maintain, and relocate signs, mailboxes, and all other items identified in the contract or encountered on the project in a satisfactory manner? 

Did the Contractor maintain access to all drives and side roads as required by the contract?

Did the Contractor remain within the limits of the Right-of-Way and/or easement areas?  

If the Contractor disturbed areas outside the project limits, were the areas repaired quickly to the property owner’s satisfaction and without action by the Resident Engineer?

Were materials, designated to be salvaged in the contract, removed and salvaged without damage?

Were project signs covered, set aside, turned, removed, or relocated as necessary?

Were temporary traffic control devices installed and maintained in accordance with the plans, specifications and the MUTCD?

Were temporary markings placed within the time frame specified in the contract?

Were permanent markings placed within the time frame specified in the contract after the placement of the final wearing course of bituminous pavement?
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3

4

5

6

7

8

Comments Below: Percentage of No answers: 0.00%

Was the project void of citations by VOSHA?  Comment on any violations discovered by VOSHA.

Was a trench box or some other means of protection used for trenches deeper than 5 feet?

Did the Contractor adhere to all safety regulations and requirements? 

Was the Contractor responsive and proactive in promoting a safe worksite? 

Did the Contractor correct safety issues without the issuance of a written order(s)? 

Did Fall Protection meet the requirements of 29 CFR 1926.500?



Attached please find a copy of the Resident Engineer’s Evaluation for the {Contract name(s) and 
number(s) Contract.  The Resident Engineer has answered a series of “Yes”, “No”, or “N/A” 
questions that have been developed to assess your firm’s ability to complete an Agency contract 
within the specifications of the contract.  Each question carries a specific weight for which an overall 
score is developed.  The Resident Engineer does not know the weighted value of the questions; 
their only requirement is to answer “Yes”, “No” or “N/A” to each question.  Any question that has an 
“N/A” does not affect your final evaluation score. 

The Evaluation form has been developed to eliminate subjectivity from the scoring process as much 
as possible; we believe it will allow for more reliable scorings.  In addition to providing you  
constructive feedback, the evaluation form is included in the Prequalification Committee’s 
information packet used to determine a Contractor’s ability to bid on Vermont Agency of 
Transportation contracts.   

If you have any questions, concerns, or comments, please contact Regional Construction Engineer 
_________.  He/She can be reached at (802) RCE #.   If you would like to appeal the Evaluation, 
please do so in writing within 30 calendar days of this e-mail to the address below.  Please 
include a specific list of items in contention and include supporting documentation. 

{Regional’s Name} , Regional Construction Engineer 
Vermont Agency of Transportation 
{Region} Regional Construction Office 
Street Address 
Town, VT  Zip Code 

{IF ATTACHING SUBCONTRACTOR EVALUATIONS, INCLUDE THIS ADDITIONAL PARAGRAPH} 
Also attached for your information are Evaluations prepared by {Resident’s Name}, Resident 
Engineer on the Subcontractors who performed work for you under this Contract.  Again, if you have 
any concerns that you would like to discuss with the Regional Construction Engineer, please feel 
free to contact him/her at the address noted. 

Appendix H-4 - Contractor Cover Letter - 2015 



Attached please find a copy of the Resident Engineer’s evaluation for the above 
mentioned contract.  The Resident Engineer has answered a series of “Yes”, “No”, or 
“N/A” questions that have been developed to assess a Contractor’s ability to complete an 
Agency contract within the specifications of the contract.  Each question carries a specific 
weight for which an overall score is developed.  The Resident Engineer does not know 
the weighted value of the questions; their only requirement is to answer “Yes”, “No” or 
“N/A” to each question.  Any question that has an “N/A” does not affect the final scoring.  
All Contractors receive a scoring through use of this form. 

The overall performance score on this contract has raised concerns. This evaluation 
has been forwarded to the Agency’s Prequalification Committee for their 
information.  This evaluation could affect your  future ability as a Contractor to 
become prequalified to bid on Vermont Agency of Transportation contracts.  

If you have any questions, concerns, or comments, please contact  {Regional’s name}, 
Regional Construction Engineer at {e-mail address/phone number}.   If you would like 
to appeal or refute the overall evaluation’s score, or any section thereof, please do so 
in writing within 30 calendar days of this letter to the address noted below.  Please 
include a specific list of the items in contention with supporting documentation. 

{Regional’s Name} , Regional Construction Engineer 
Vermont Agency of Transportation 
{Region} Regional Construction Office 
{Street Address} 
{Town}, VT  {Zip Code} 

{IF ATTACHING SUBCONTRACTOR EVALUATIONS, INCLUDE THIS ADDITIONAL 
PARAGRAPH} 
Also attached for your information are Evaluations prepared by {Resident’s Name}, 
Resident Engineer on the Subcontractors who performed work for you under this 
Contract.  Again, if you have any concerns that you would like to discuss with the 
Regional Construction Engineer, please feel free to contact him/her at the address noted. 

Appendix H-5 - Contractor Concern Cover Letter - 2015 



State of Vermont
Agency of Transportation

Construction Section

Z:\Forms\2015 Construction Field Forms\Performance Ratings\Subcontractor Performance Rating.xls
Appendix H-6 - Subcontractor Performance Rating

Subcontractor
Address:
Project(s) name(s) and Number(s)

Type of subcontracted work (check all that apply):

Paving Signing Earthworks Line Striping
Drainage GuardRail Signals Traffic Control

Bridges Other

Start Date: End Date:

Check the rating that best fits the following subjects:
Excellent Satisfactory Marginal Unsatisfactory

Equipment

Public Relations Property Owners
Traveling Public
Town/City Officials

Remarks:

Date Date

Subcontractor Performance Rating

Planning, organization and efficiency
Quality of work
Cooperation

Condition
Quantity

Quality
Quantity

Supervision
Subject

Subcontract Amount:

Regional Construction EngineerResident Engineer

Timely submissions of schedule, reports and shop drawings
Completion of Project in a timely manner
Adhere to all safety regulations and requirements
Overall Rating



2015 First Report of Injury Form 

To report an injury first notify your Supervisor, the Construction Safety Technician and 
the Construction Executive Services Coordinator and then complete the online form 
below. If you are unable to complete the form due to the injury your Supervisor can 
complete it for you. 

Worker’s Comp website 

http://aoa.vermont.gov/wcp 

https://sov.esolutionsclient.com/ivos/Client_Custom/sov/vtWcIncidentForm.jsp?user=W
CUSER  

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 Access to First 
Report of Injury Form.doc 

Appendix J-1 - First Report of Injury Form - 2015 
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TAILGATE TALK 
 

SUBJECT:  WARNING: EXTREME HEAT IS HERE! 

Heat Stress Disorders are serious. Workers who have ignored the symptoms have lost their lives.  We have a 
system for regulating body temperature-a personal, “natural” air conditioner.  We sweat, it evaporates through 
our skin, & we’re cooled off.  But this personal air conditioner can fail, & often does if we overexert when the 

temperatures are high.  
BE COOL.  KNOW WHAT TO DO TO BEAT THE HEAT! 

CODE:  TGT05HSD 
DATE:  28 JUNE 2005 
ALSO REFER TO:  
“Sun Protection-
Tailgate Talk.”   
SUPERSEDES: 

 

INSTRUCTIONS: 
Safety Coordinators & Supervisors should use 
the Safety “Tailgate Talk” as a guide for 
discussion during their safety/garage meetings. 

The meetings should include the items 
mentioned, but are not limited to these subjects. 
The primary purpose of safety meetings is to 
give crews the opportunity to discuss any 
safety-related concerns they may have. 

Once the meeting is concluded the Safety 
Coordinator &/or Garage Supervisor should 
have each employee sign this form in the 
spaces below (if more space is required 
continue on the back) and insert into your 
“TAILGATE TALK” binder. 

Wow!  What a scorcher!  You knew it was going to be a hot day but with the 
humidity it has to be 105° outside.  You reach for a tool to finish your job & start 
to feel lightheaded.  It’s probably because you haven’t eaten much this morning. 
You can make it until lunch! 

Time passes & your condition hasn’t gotten any better-in fact it’s worse!  Your 
breathing has increased, your sweating a lot, and your mouth is dry. 
Something’s wrong!  You start to climb off a piece of equipment, but you’re 
almost too weak to move.  You feel like you’re going to be sick.  With no control 
of your movements, you fall to the ground.  The crew is trying to get your 
attention but you can’t understand them.  You yell “Help me up guys!”  But they 
don’t respond.  Can’t they hear?  All you can see is black…what’s happening…? 

Heat Exhaustion!  That’s what’s happening.  Heat exhaustion can occur when you 
are subjected to hot environments & fail to take in enough fluids, salt, or both. 
And even worse, this can lead to a life threatening condition known as heat 
stroke.  Sun stroke or heat stroke happens when the body’s internal mechanism 
fails to regulate its core temperature.  At this point, the body stops cooling itself 
through perspiration & can’t get rid of the perspiration & heat.  Unfortunately, the 
end result can be death if the body temperature is not lowered immediately!  So, 
especially if you work in hot environments, it’s critical to recognize when you are 
suffering from a Heat Stress Disorder. 

SYMPTOMS OF HEAT STRESS DISORDERS: 
• Heat Cramps – Symptoms are painful spasms of the muscles.  Heat cramps

are caused when workers consume large quantities of water but fail to take
enough salt to replace the salt their body lost through sweating.  Tired
muscles are most susceptible to cramping.

• Heat Exhaustion – Symptoms for this disorder are moist, clammy, pale skin:
profuse sweating; extreme weakness or fatigue; dry mouth; dizziness; fast
pulse; rapid breathing; muscle cramps & nausea.

• Heat/Sun Stroke – Symptoms are a very high body temperature (104° or
higher); lack of sweat; mental confusion, delirium, or hallucinations; deep
breathing & rapid pulse; hot, dry, red or blotchy skin; & dilated pupils.  Seek
medical help immediately for this condition.

TIPS FOR PREVENTION: 
• Acclimatization – Adjust yourself to the heat through short exposure periods

followed by longer exposure until your body is accustomed to the heat.  It
may take 5-7 days of hot weather exposure before the body undergoes
changes that make heat more bearable.

• Drink lots of Water/Fluids – Replenish the fluids your body is losing through
sweating.  Not only water, but critical electrolyte drinks to combat heat
related disorders.  Alcohol the night before could cause dehydration the next
day.

• Education – Know the signs & symptoms of heat stress disorders & act
quickly.

• Use Your Head – Do not ignore possible symptoms of heat stress disorders &
act quickly.  If you feel very hot, dizzy, nauseous or if your muscles cramp,
stop & cool off. 

If you have any questions or comments regarding this Tailgate Talk, or any safety-
related concerns please contact VTRANS Safety Officer Camille Erwin at 802-595-1636 
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___________________ 
SUPERVISOR or SAFETY COORDINATOR 

SIGNATURE 

COMENTS: 
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TAILGATE TALK
 SUBJECT: 

Advice On How to Avoid Identity Theft 

CODE: TGT05IDT 
DATE: 29 July 29, 2005 
ALSO REFER TO: N/A 
SUPERSEDES: N/A 

INSTRUCTIONS: 

Safety Coordinators & 
Supervisors should use this 
“Safety Tailgate Talk” as a 
guide for discussion during 
their safety meetings.  The 
primary purpose of the 
safety meetings is to give 
crews the opportunity to 
discuss any safety related 
concerns they may have. 

Once the meeting has 
concluded, the Safety 
Coordinator &/or Supervisor 
should have each employee 
sign this form in the spaces 
below (if more spaces are 
needed, continue on the 
back) & insert into your 
“TAILGATE TALK” 
binder. 
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A corporate attorney sent the following out to the 
employees in his company: 

1. The next time you order checks have only your initials (instead of first name)
and last name put on them. If someone takes your checkbook, they will not
know if you sign your checks with just your initials or your first name, but
your bank will know how you sign your checks.

2. Do not sign the back of your credit cards.   Instead, put "PHOTO ID
REQUIRED".

3. When you are writing checks to pay on your credit card accounts, DO NOT
put the complete account number on the "For" line. Instead, just put the last
four numbers. The credit card company knows the rest of the number, and
anyone who might be handling your check as it passes through all the check
processing channels won't have access to it.

4. Put your work phone # on your checks instead of your home phone. If you
have a PO Box use that instead of your home address. If you do not have a
PO Box, use your work address.  Never have your SS# printed on your
checks.  You can add it if it is necessary.  But if you have it printed, anyone
can get it.

5. Place the contents of your wallet on a photocopy machine. Do both sides of
each license, credit card, etc. You will know what you had in your wallet and
all of the account numbers and phone numbers to call and cancel.  Keep the
photocopy in a safe place.  I also carry a photocopy of my passport when I
travel either here or abroad.  We've all heard horror stories about fraud that's
committed on us in stealing a name, address, Social  Security number, credit
cards.

Unfortunately I, an attorney, have firsthand knowledge because my wallet was 
stolen last month. Within a week, the thieve(s) ordered an expensive monthly cell 
phone package, applied for a VISA credit card, had a credit line approved to buy a  
Gateway computer, received a PIN number from DMV to change my driving 
record information online, and more. But here's some critical  information to limit 
the damage in case this happens to you or someone  you know: 

1. We have been told we should cancel our credit cards immediately. But the
key is having the toll free numbers and your card numbers handy so you
know whom to call.  Keep those where you can find them.

Appendix J-3 - Tailgate Talk  – Avoid ID Theft 2015 
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SUPERVISOR or SAFETY 

COORDINATOR 
SIGNATURE 

2. File a police report immediately in the jurisdiction where your credit cards,
etc., were stolen. This proves to credit providers you were diligent, and this is
a first step toward an investigation (if there ever is one).

3. But here's what is perhaps most important of all:  (I never even thought to do
this.)

4. Call the 3 national credit reporting organizations immediately to place a fraud
alert on your name and Social Security number. I had never heard of doing
that until advised by a bank that called to tell me an application for credit was
made over the Internet in my name. The alert means any company that checks
your credit knows your information was stolen, and they have to contact you
by phone to authorize new credit.

By the time I was advised to do this, almost two weeks after the theft, all the 
damage had been done.  There are records of all the credit checks initiated by the 
thieves' purchases, none of which I knew about before placing the alert.  Since then, 
no additional damage has been done, and the thieves threw my wallet away this 
weekend (someone turned it in).  It seems to have stopped them 
dead in their tracks. 

Now, here are the numbers you always need to contact about your wallet, etc., has 
been stolen: 
  1.) Social Security Administration (fraud line):  1-800-269-0271 
  2.) Equifax:  1-800-525-6285 
  3.) Experian (formerly TRW): 1-888-397-3742 
  4.) Trans  Union: 1-800-680-7289 

  If you have any questions or comments regarding this TAILGATE TALK or any safety-related concerns, please 
contact the VTrans Safety Officer, Camille Erwin at 802-595-1636 
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TAILGATE TALK 
SUBJECT: 

BLOOD BORNE PATHOGENS 
(BBP) 

CODE: TGT05BBP 
DATE: 27 September 2005 
ALSO REFER TO:  VTrans Safety Manual 11.0 
SUPERSEDES: N/A 

INSTRUCTIONS: 
Safety Coordinators & Supervisors should 
use this “Safety Tailgate Talk” as a guide 
for discussion during their safety meetings.  
The primary purpose of the safety meetings 
is to give crews the opportunity to discuss 
any safety related concerns they may have. 

Once the meeting has concluded, the safety 
Coordinator &/or Supervisor should have 
each employee sign this form in the spaces 
below (if more spaces are needed, continue 
on the back) & insert into your 
“TAILGATE TALK” binder. 
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SUPERVISOR or SAFETY 

COORDINATOR SIGNATURE 

Individuals who are infected with Hepatitis B Virus (HBV) or Human Immunodeficiency 
Virus (HIV) may not show symptoms and may not know they are infectious. For this 
reason, all human blood and body fluids should be considered as if infectious, and all 
precautions should be taken to avoid contact. This simple rule is known as "universal 
precautions." 

In the workplace, blood borne pathogens (BBP) may be transmitted when blood or other 
infectious body fluids come in contact with mucous membranes (your eyes, nose, mouth); 
non-intact skin (due to cuts, abrasions, burns, rashes, paper cuts); or by handling or 
touching contaminated materials or surfaces. Blood borne pathogens are also transmitted 
by "injection" under the skin via a contaminated sharp object puncturing or cutting the skin 
causing a wound. 

Hepatitis B Virus versus Human Immunodeficiency Virus: 

• Hepatitis B Virus is more persistent than HIV and is able to survive for at least one
week in dried blood on environmental surfaces. However, HIV will not survive for
more than a few minutes when exposed to room temperature air, and will usually
die within seconds.

• A teaspoon of infected blood may contain over one billion HBV particles, while a
teaspoon of infected HIV blood contains about 15 HIV particles.

• Hepatitis B Virus usually has mild symptoms which makes diagnosis difficult.
HIV infections usually are not diagnosed for years and symptoms may not appear
for many months or years.

• Hepatitis B can be prevented with a vaccine (even after exposure). At the present
time there is no preventive vaccine for HIV.

• No cure is presently available for HBV or HIV.

If you administer first aid to an injured person in the workplace and there is a potential for 
contacting any body fluids, you should adhere to the following "universal precaution" 
guidelines: 

• Wear impervious gloves when there is a chance of exposure to blood or body
fluids.

• Wear a face shield to protect your entire face, and safety goggles to provide the
most complete eye protection.

• Use resuscitation devices when performing cardiopulmonary resuscitation (CPR).
• Report all BBP exposures or potential exposures to your supervisor immediately.
• Immediately wash your hands and affected areas with soap and warm water.
• Flush your eyes, nose or other mucous membrane areas with water, if exposed.

Wash down areas which body fluids may have been contacted with the use of a mild 
solution of household water and bleach (10:1).  

  If you have any questions or comments regarding this TAILGATE TALK or any safety-related concerns, please contact the 
VTrans Safety Officer, Camille Erwin at 802-595-1636 
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TAILGATE TALK 
 Dog Bites, a ruff situation! 

We have had some of our people bitten lately. 

CODE: TGT05DGBTS 
DATE: 12 October 2005 
ALSO REFER TO: VTrans Safety Manual, sections 2.0 & 11.0 
http://aotapps/opshdq/safteymanual.htm 
SUPERSEDES: N/A 

INSTRUCTIONS: 
Safety Coordinators & Supervisors should 
use this “Safety Tailgate Talk” as a guide 
for discussion during their safety meetings.  
The primary purpose of the safety meetings 
is to give crews the opportunity to discuss 
any safety related concerns they may have. 

Once the meeting has concluded, the safety 
Coordinator &/or Supervisor should have 
each employee sign this form in the spaces 
below (if more spaces are needed, continue 
on the back) & insert into your 
“TAILGATE TALK” binder. 
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SUPERVISOR or SAFETY 

COORDINATOR SIGNATURE 

The Humane Society & the US Postal Service offer these tips on preventing dog bites. 

How can I avoid being bitten by a dog? 
• Never approach a strange dog, especially one who is tied up or confined behind a fence

or in a car.
• Do not pet a dog, even your own, without letting him or her see & sniff you first.
• Never turn your back to a dog and run away. A dog's natural instinct is to chase and

catch fleeing prey.
• Don't disturb a dog while he or she is sleeping, eating, chewing on a toy, or caring for

puppies.
• Be cautious around strange dogs. Always assume that a dog who does not know you

may see you as an intruder or as a threat.

What should I do if I think a dog may attack? 
• Never scream and run. Remain motionless, hands at your sides, and avoid eye contact

with the dog.
• Remain motionless with your hands at your sides until the dog loses interest in you,

then slowly back away until he or she is out of site.
• If the dog does attack, "feed" him or her your jacket, purse, or anything that you can

put between yourself and the dog.
• If you fall or are knocked to the ground, curl into a ball with your hands over your ears

and remain motionless. Try not to scream or roll around.

VERMONT COMMUNICABLE DISEASE REGULATIONS (VT Dept of H) 
CHAPTER IV - RABIES CONTROL 

Management of Animals that Bite Humans: 
The local health officer shall cause an apparently healthy dog, cat or ferret that bites a 
person to be confined and observed for 10 days.  Other biting animals which may 
have exposed a person to rabies must be reported immediately to the local health 
officer.  Prior vaccinations of an animal may not preclude the necessity for 
euthanasia and testing if the period of virus shedding is unknown for that species. 
Management of animals other than dogs, cats or ferrets depends on the species, the 
circumstances of the bite, and the epidemiology of rabies in the area, and the biting 
animal's history, current health status, and potential for exposure to rabies  

If you have been bitten, you must call your physician (who is supposed to call the local 
health officer) & you need to fill out a First Report of Injury (if this occurred while at 
work). 

Please share the “Dog Bite Activity Worksheet” with your family. 

  If you have any questions or comments regarding this TAILGATE TALK or any safety-related concerns, please contact the 
VTrans Safety Officer, Camille Erwin at 802-595-1636 
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TAILGATE TALK 
Effective communicating and listening both 
begin with language. 
By 
DR. Steven Covey 

CODE: TGT05EFFECTCOMM 
DATE: 27 September 2005 
ALSO REFER TO: “Common Sense & Accident 
Prevention” Tailgate Talk 
SUPERSEDES: N/A 

INSTRUCTIONS: 
Safety Coordinators & Supervisors should 
use this “Safety Tailgate Talk” as a guide 
for discussion during their safety meetings.  
The primary purpose of the safety meetings 
is to give crews the opportunity to discuss 
any safety related concerns they may have. 

Once the meeting has concluded, the safety 
Coordinator &/or Supervisor should have 
each employee sign this form in the spaces 
below (if more spaces are needed, continue 
on the back) & insert into your 
“TAILGATE TALK” binder. 
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SUPERVISOR or SAFETY COORDINATOR 

SIGNATURE 

Effective communicating and listening both begin with 
language.  

Are you proactive or reactive in your language? Between 
stimulus and response, you have the freedom to choose. 
This is your greatest power. One of the most important 
things you choose is what you say.  

Your language is a good indicator of how you see yourself. 
A proactive person uses proactive language—I can, I will, I 
prefer, etc. A reactive person uses reactive language— 
I can’t, I must, if only.  

Reactive people believe they are not responsible for what 
they say—they have no choice. Think of a situation in your 
life during the last week when you responded in a reactive 
way. Write down and describe what you said. 

Now think of a proactive response you might have used in 
the same situation. Write it down, just for practice. 

Make it a point to really listen to your language during the 
next week. Is your language more proactive or reactive? Is 
your language different between work and home life? 

  If you have any questions or comments regarding this TAILGATE TALK or any safety-related concerns, please contact the 
VTrans Safety Officer, Camille Erwin at 828-2585 
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TAILGATE TALK 

How to recognize a 
stroke 

CODE: TGT05STROKE 
DATE:  17 October 2005 
ALSO REFER TO: TGT05(1)EMPHS2 (Emergency Ph # Tailgate Talk) 
SUPERSEDES: N/A 

INSTRUCTIONS: 
Safety Coordinators & Supervisors should 
use this “Safety Tailgate Talk” as a guide 
for discussion during their safety meetings.  
The primary purpose of the safety meetings 
is to give crews the opportunity to discuss 
any safety related concerns they may have. 

Once the meeting has concluded, the safety 
Coordinator &/or Supervisor should have 
each employee sign this form in the spaces 
below (if more spaces are needed, continue 
on the back) & insert into your 
“TAILGATE TALK” binder. 
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COORDINATOR SIGNATURE 

A neurologist says that if he can get to a stroke victim within 3 hours he 
can totally reverse the effects of a stroke...totally. He said the trick was 
getting a stroke recognized, diagnosed and getting to the patient within 
3 hours which is tough. 

RECOGNIZING A STROKE - A true story 

Susie is recouping at an incredible pace for someone with a massive 
stroke all because Sherry saw Susie stumble - - that is the key that isn't 
mentioned below -and then she asked Susie the 3 questions. 

So simple - - this literally saved Susie's life - - Suzie failed all three so 
then 9-1-1 was called. Even though she had normal blood pressure 
readings and did not appear to be a stroke as she could converse to 
some extent with the Paramedics they took her to the hospital right 
away. Thank God for the sense to remember the "3" steps. Read and 
Learn! 

Sometimes symptoms of a stroke are difficult to identify. 
Unfortunately, the lack of awareness spells disaster. The stroke victim 
may suffer brain damage when people nearby fail to recognize the 
symptoms of a stroke. Now doctors say a bystander can recognize a 
stroke by asking three simple questions: 

1. *Ask the individual to SMILE. 
2. *Ask him or her to RAISE BOTH ARMS. 
3. *Ask the person to SPEAK A SIMPLE SENTENCE 
(Coherently) (i.e. . . It is sunny out today) If he or she has trouble with 
any of these tasks, call 9-1-1 immediately and describe the symptoms 
to the dispatcher. 

After discovering that a group of non-medical volunteers could identify 
facial weakness, arm weakness and speech problems, researchers urged 
the general public to learn the three questions. They presented their 
conclusions at the American Stroke Association's annual meeting last 
February. Widespread use of this test could result in prompt diagnosis 
and treatment of the stroke and prevent brain damage. 

  If you have any questions or comments regarding this TAILGATE TALK or any safety-related concerns, please contact the 
VTrans Safety Officer, Camille Erwin at 802-595-1636 
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TAILGATE TALK 
Signs & Symptoms of 
Clinical Depression 

CODE: TGT05DEPRESSION 
DATE: 18 October 2005 
ALSO REFER TO: N/A 
SUPERSEDES: N/A 

INSTRUCTIONS: 
Safety Coordinators & Supervisors should 
use this “Safety Tailgate Talk” as a guide 
for discussion during their safety 
meetings.  The primary purpose of the 
safety meetings is to give crews the 
opportunity to discuss any safety related 
concerns they may have. 

Once the meeting has concluded, the safety 
Coordinator &/or Supervisor should have 
each employee sign this form in the spaces 
below (if more spaces are needed, continue 
on the back) & insert into your 
“TAILGATE TALK” binder. 
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Signs & Symptoms of  Clinical Depression: 

• Persistent sad, anxious or “empty” mood
• Changes in sleep patterns
• Reduce appetite and weight loss, or increased

appetite and weight gain
• Loss of pleasure and interest in once-enjoyable

activities.
• Restlessness, irritability
• Persistent physical symptoms that do not respond to

treatment, such as chronic pain or digestive disorders
• Difficulty concentrating at work or at school, or

difficulty remembering things or making decisions
• Fatigue or loss of energy
• Feeling guilty, hopeless or worthless
• Thoughts of suicide or death

If you experience five or more of these symptoms for two 
weeks or longer, you could have clinical depression. See a 
doctor or qualified mental health professional for help, right 
away.  If you are supervising an employee who exhibits any 
of these symptoms and has frequent, unexcused absences, 
discuss the situation with the individual, but do not try to 
diagnose the problem. Suggest that the employee seek help 
from his or her doctor or, if you have one, the Employee 
Assistance Program (EAP). Make sure the employee knows 
that seeking help is the healthy thing to do. 

Invest EAP can be contacted by calling 888-834-2830 

  If you have any questions or comments regarding this TAILGATE TALK or any safety-related concerns, please contact 
the VTrans Safety Officer, Camille Erwin at 802-595-1636 
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Vermont Agency of Transportation 

TAILGATE TALK 
 

SUBJECT: “HARD HATS” 

CODE:  TGT-2005-1 
DATE:  March 2005 
REFER TO: VTrans Safety Manual & White Hard Hats Memorandum, 
November 8, 2002 
SUPERSEDES: 

INSTRUCTIONS: 
Safety Coordinators & Supervisors 
should use the Safety “Tailgate Talk” 
as a guide for discussion during their 
safety/garage meetings. 

The meetings should include the items 
mentioned, but are not limited to these subjects. 
The primary purpose of safety meetings is to 
give crews the opportunity to discuss any 
safety-related concerns they may have. 

When the meeting has concluded, the Safety 
Coordinator &/or Garage Supervisor should 
have each employee sign this form in the 
spaces below (if more space is required 
continue on the back) and insert into your 
“TAILGATE TALK” binder. 

INTRODUCTION: 
The average safety hard hat weighs about 14 ounces.  The average man’s head (I only 
have information on the man’s head, sorry ladies) weighs 14 pounds.  So there’s an 
ounce of safety for every pound of head – provided the head protection is worn & 
maintained.   

The brain is the control center of the body.  The slightest damage to any part of the 
brain will cause malfunction of some area of the body.  The skull under normal 
circumstances protects the brain.  But when a possibility of injury from falling or flying 
objects exists, additional protection is required. 

Hard hats not only reduce the chances of serious injury resulting from falling objects, 
but protect you when you bump your head on things – like machinery & beams.  Non-
conductive hard hats protect you from electrical shock & burns.  

HOW TO CARE FOR YOUR HARD HATS: 
The better care you take of your hard hat, the better care it will take of you.  Here are 
some suggestions: 
1. Properly adjust suspension systems to maintain clearance between your head &

the shell of the hat.
2. Don’t cut holes for ventilation.  Don’t heat & bend.
3. Don’t substitute with a “bump cap.”  They are not strong enough.
4. Don’t paint your hard hat.
5. Don’t put anything under it, except for your head; this includes cigarettes or

notebooks.
6. Don’t wear it backwards.

SOME COMMON COMPLAINTS & REAL TRUTH: 
We sometimes hear the following complaints about the hard hats.  But is there any real 
basis for them? 
• “It’s too heavy.”  Hard hats are only a few ounces heavier than a cloth cap, but the

protection you get is well worth then extra weight.
• “It’s too hot.”  Measurements taken in hot weather show that the temperature

under a hard hat is often cooler than it is outside.
• “It gives me a headache.”  A thump on the head from something which has fallen a

few feet will give you a worse one.  There is however, no medical reason why a
properly adjusted hard hat should cause a headache.  Don’t alter the suspension
system or the hard hat, because you will not get the designed protection.

• “It won’t stay on.”  You’re right; it won’t in a high wind.  A chin strap will solve this
problem.  Otherwise, you will find that a hard hat stays put no matter how much
stooping or bending you have to do – if it’s fitted properly.

• “It’s noisy.” That’s your imagination.  In fact tests show that properly worn hard
hats will shield your ears from noise to some extent.

NO HELP UNLESS YOU WEAR IT: 
The hard hat is a useful piece of safety equipment.  But like any other protective 
device, it must be properly adjusted & worn & kept in good condition to give you 
maximum protection. 

Don’t be a hard head – get in the hard hat habit. 
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SUPERVISOR’S NAME (PRINT) 

DATE: _______________________________ 

SITE: ________________________________ 

Other:________________________________ 

__________________ 
SUPERVISOR’S SIGNATURE 

If you have any questions or comments regarding this Tailgate Talk, or any safety-related 
concerns please contact VTRANS Safety Officer Camille Erwin at 802-595-1636 
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TAILGATE TALK 
West Nile Virus: What You Need To Know 
West Nile virus has been detected in dead birds, mosquitoes, and horses. The first 
documented case of human illness caused by West Nile virus in Vermont was in 2002. 
People can not get West Nile virus from handling dead birds. However, it is always wise to 
wear gloves when handling a dead animal and to wash your hands thoroughly with soap 
and water afterwards. 

CODE: TGT05WNV 
PAGES:  3 
DATE:  30 June 2005 
ALSO REFER TO:  Section 11.2 of the 
VTrans Safety Manual 
SUPERSEDES: West Nile – Like Virus- 
Memo, dated October 12, 1999 

INSTRUCTIONS: 
Safety Coordinators & Supervisors should 
use this “Safety Tailgate Talk” as a guide 
for discussion during their safety meetings.  
The primary purpose of the safety meetings 
is to give crews the opportunity to discuss 
any safety related concerns they may have. 

Once the meeting has concluded, the safety 
Coordinator &/or Supervisor should have 
each employee sign this form in the spaces 
below (if more spaces are needed, continue 
on the back) & insert into your 
“TAILGATE TALK” binder. 
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SUPERVISOR or SAFETY 

COORDINATOR SIGNATURE 

What Is West Nile Virus? 
West Nile virus encephalitis is an infection of the brain caused by the West Nile virus. 
West Nile virus first appeared in the United States in 1999, when at least 62 people in 
the New York City area got sick and seven people died. 

What Are the Symptoms of WNV? 
WNV affects the central nervous system. Symptoms vary. 
• No Symptoms in Most People.  Approximately 80 percent of people who are

infected with WNV will not show any symptoms at all.
• Mild Symptoms in Some People. Up to 20 percent of the people who become

infected will display mild symptoms, including fever, headache, and body aches,
nausea, vomiting, and sometimes swollen lymph glands or a skin rash on the chest,
stomach and back. Symptoms typically last a few days.

• Serious Symptoms in a Few People. About one in 150 people infected with WNV
will develop severe illness. The severe symptoms can include high fever, headache,
neck stiffness, stupor, disorientation, coma, tremors, convulsions, muscle weakness,
vision loss, numbness and paralysis. These symptoms may last several weeks, and
neurological effects may be permanent.

How Does It Spread? 
• Infected Mosquitoes. Generally, WNV is spread by the bite of an infected

mosquito. Mosquitoes are WNV carriers that become infected when they feed on
infected birds. Infected mosquitoes can then spread WNV to humans and other
animals when they bite.

• Transfusions, Transplants, and Mother-to-Child. In a very small number of
cases, WNV also has spread through blood transfusions, organ transplants,
breastfeeding and even during pregnancy from mother to baby.

• Not through touching. WNV is not spread through casual contact such as touching
or kissing a person with the virus.

How Soon Do Infected People Get Sick? 
People typically develop symptoms between 3 and 14 days after they are bitten by the 
infected mosquito. 

How Is WNV Infection Treated? 
There is no specific treatment for WNV infection. In cases with mild symptoms, people 
experience symptoms such as fever and aches that pass on their own. In more severe 
cases, people usually need to go to the hospital where they can receive supportive 
treatment including intravenous fluids, help with breathing and nursing care. 

What Should I Do if I Think I Have WNV? 
Mild WNV illness improves on its own, and people do not necessarily need to seek 
medical attention for this infection. If you develop symptoms of severe WNV illness, 
such as unusually severe headaches or confusion, seek medical attention immediately. 
Severe WNV illness usually requires hospitalization; Pregnant women and nursing 
mothers are encouraged to talk to their doctor if they develop symptoms that could be 
WNV. 

  If you have any questions or comments regarding this TAILGATE TALK or any safety-related concerns, please contact the 
VTrans Safety Officer, Camille Erwin at 802-595-1636 
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 What Is the Risk of Catching WNV? 
• For most, risk is low. Less than 1 percent of people who are bitten by mosquitoes develop any symptoms of

the disease and relatively few mosquitoes actually carry WNV.
• Greater risk for those outdoors a lot. People who spend a lot of time outdoors are more likely to be bitten

by an infected mosquito. They should take special care to avoid mosquito bites.
• People over 50 can get sicker. People over the age of 50 are more likely to develop serious symptoms of

WNV if they do get sick and should take special care to avoid mosquito bites.
• Risk through medical procedures is low. The risk of getting WNV through blood transfusions and organ

transplants is very small, and should not prevent people who need surgery from having it. If you have
concerns, talk to your doctor before surgery; Pregnancy and nursing do not increase risk of becoming infected
with WNV.

What Can I Do to Prevent WNV? 
The easiest and best way to avoid WNV is to prevent mosquito bites. 
• When you are outdoors, use insect repellents containing DEET (N, N-diethyl-meta-toluamide). Follow the

directions on the package.
• Use insect repellent and wear long sleeves and pants. Light-colored clothing can help you see mosquitoes that

land on you.
• Make sure you have good screens on your windows and doors to keep mosquitoes out.
• Get rid of mosquito breeding sites by emptying standing water from flower pots, buckets and barrels.
• Change the water in pet dishes and replace the water in bird baths weekly. Drill drainage holes in tire swings

so water drains out; Keep children’s wading pools empty and on their sides when they aren’t being used.
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TAILGATE TALK 
SUBJECT: 

Concrete Barrier & Friction 
Clamps 

DATE: January 10, 2008 
ALSO REFER TO:  Standard G-18 
SUPERSEDES: N/A 

1) Proper use of a barrier clamp When lifting any barrier, it is
important to lift from the center of the barrier. If you lift a barrier with
a J-style connection off center or don't lift it exactly vertically, the
barrier will not easily come apart. Lifting while not being positioned
directly over the top - center of the barrier will cause the barrier to
swing - possibly into, or in front of, on-coming traffic. Any
unanticipated intrusion into a traveled lane may cause traffic to react
with potentially dangerous results.

2) Friction Clamps Barrier slippage is a concern any time friction
clamps are used and needs to be approached with extreme caution.
Regardless of the season frost, dirt, moisture or other elements can
compromise the friction surfaces and cause the clamp to not grasp
as well as it normally would. It is extremely important to stay clear of
barriers in motion. Tag lines should be used to assist with alignment
and placement of barriers. This will leave the person in control of the
barrier out of harm's way but still in control of the barrier. As it is
necessary for employees to maneuver barriers into place when
connecting them, extreme caution must be employed to prevent
workers from being caught or struck by the barrier. During inclement
weather or extreme cold, barriers may need to be dried or thawed
with a hand held propane heater or other methods. In all instances it
is recommended a trial lift be performed at the beginning of each
operation to ensure proper procedures are followed.

3) Traffic Control When working immediately adjacent to a
designated travel lane, the use of a traffic spotter is a good way to
let the equipment operator know when it is safe to lift and or set
barriers. This allows the operator to concentrate on the job at hand
without having to focus on the traffic as well.

4) Competent Person An operation such as this requires that a
competent person be present, where they can be responsible for all
aspects of the operation.

  If you have any questions or comments regarding this TAILGATE TALK or any safety-related concerns, please contact the 
VTrans Construction Division Safety Officer at 802-828-1585 
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TAILGATE TALK 
LYME DISEASE 

Where there are deer, you will find ticks.  Because we live & work among these animals, it’s 
important to be cautious, not nauseous.  The only tick that can transmit this disease by a bite to 
humans & animals is the deer tick (also known as the black-legged tick).  Studies have shown 
that an infected tick normally cannot begin transmitting this disease until it has been attached to 
it’s host for approximately 24 – 72 hours; your best line of defense is to examine yourself at least 
once a day & remove any ticks before they become engorged (swollen) with blood.  

CODE: TGT05LD 

PAGES: 2 

DATE: 05 July 2005 

INSTRUCTIONS: 
Safety Coordinators & Supervisors should use this “Safety Tailgate Talk” as a 
guide for discussion during their safety meetings.  The primary purpose of the 
safety meetings is to give crews the opportunity to discuss any safety related 
concerns they may have. 
Once the meeting has concluded, the Safety Coordinator &/or Supervisor should 
have each employee sign this form in the spaces below (if more spaces are needed, 
continue on the back) & insert into your “TAILGATE TALK” binder. 
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WHAT IS LYME DISEASE? 

Lyme disease is an infection. The infection is transmitted by 
the bite of black-legged ticks commonly known as deer 
ticks.  Lyme disease, which can affect the skin, heart, nerves, 
or joints, is an infection that can be cured with antibiotic 
therapy.   

WHAT ARE THE SYMPTOMS OF LYME DISEASE? 

There are three stages of Lyme disease: early, early 
disseminated and late Lyme disease.  

SYMPTOMS – 1st STAGE: 

The first stage of Lyme disease is called early Lyme disease. 
Early Lyme disease usually causes one or more of the 
following symptoms that occur days to weeks after 
infection:  

• Fatigue
• Chills and fever
• Muscle and joint pain
• Headache
• Swollen lymph nodes
• Erythema migrans

Erythema migrans is the skin rash associated with Lyme 
disease. This is an expanding rash which usually appears at 
or near the site of the tick bite. It may appear anywhere from 
three days to one month after the infected tick's bite, but it 
usually appears in about seven to 14 days. The center of the 
rash may clear as it grows, giving it the appearance of a 
bull's-eye. The rash may be warm, but it is usually not 
painful. The erythema migrans type of skin rash is different 
from a rash that appears as an allergic reaction to a tick or 
insect bite. Such reactions to a bite usually appear as redness 
within hours to one day after a bite, do not grow, and 
disappear within a day or two.  

SYMPTOMS – 2nd STAGE: 

The second stage of Lyme disease is known as early 
disseminated Lyme disease, which means that the infection 
is beginning to spread and is affecting certain body 
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Tick Tip:  Use tweezers to remove ticks. 

functions. This stage occurs weeks to months after the bite 
of an infected tick. Problems can include:  

• Numbness and pain in arms or legs
• Paralysis of facial muscles (usually on one side of the

face)
• Meningitis - fever, stiff neck, and severe headaches
• Abnormal heart beat (rare)

SYMPTOMS - 3rd STAGE: 

The third stage of Lyme disease is called late disseminated 
Lyme disease. This stage can occur weeks, months, or even 
years after infection in untreated patients. Patients with late 
Lyme disease may get:  

• Chronic Lyme arthritis - brief bouts of pain and
swelling usually occurring in one or more of the large
joints, especially the knees

• Nervous system problems, including memory loss and
difficulty concentrating

• Chronic pain in muscles and/or unrest sleep

HOW DOES LYME DISEASE SPREAD? 

The spirochetes enter the body when an infected tick 
attaches to the skin to take a blood meal. In order to transmit 
Lyme disease, the infected tick normally must be attached 
for approximately 24 – 72 hours.  

Not all types of ticks carry Lyme disease. In New England, 
the black-legged tick is mainly responsible for transmitting 
the disease. However, not all black-legged ticks carry the 
spirochete that causes Lyme disease. Most cases of Lyme 
disease occur in a few highly affected areas.  

WHO IS AT RISK OF GETTING LYME DISEASE? 

Black-legged ticks live in wooded, brushy and grassy places, 
including lawns and gardens. A person is more likely to get 
the disease during the spring and summer because a lot of 
time is spent outside, often with large amounts of skin 
exposed.  

WHAT IS THE TREATMENT FOR LYME DISEASE? 

Early treatment of Lyme disease involves antibiotics and 
almost always results in a full cure. However, the chances of 
a complete cure decrease if treatment is delayed. 

Tick Tip:  Upon returning home, clothes 
can be spun in the dryer for 20 minutes to kill 
any unseen ticks. 

If you found a tick & believe it bit, now you know 
the odds of getting sick. 
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IS LYME DISEASE PREVENTABLE? 

While outdoors, a few simple precautions can reduce your chance of being 
bitten:  

• Wear long pants and long-sleeved shirts to minimize skin exposure to
ticks.

• Tuck your pants into your socks to form a barrier to tick attachment.
• Wear light-colored clothing to make ticks on your clothing easier to see.
• Check for ticks, looking particularly for what may look like nothing

more than a new freckle or speck of dirt.

Use tick and insect repellents containing DEET or Permethrin to help protect 
against Lyme disease. DEET-containing preparations should be used 
sparingly, not applied to face or hands, and should not exceed 10% 
concentrations for children over 3 years of age and 30% for adults. DEET 
should not be used on infants or children under age 3 without first consulting 
your health care provider. Follow the label instructions carefully. 

Tick Tip:  Deer ticks cannot jump or fly, & do not drop 
from above onto a potential host.  We get ticks by direct 
contact. 

If you have any questions or comments regarding this 
TAILGATE TALK or any safety-related concerns, please 
contact the VTrans Safety Officer, Camille Erwin at 802-
595-1636. 
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TAILGATE TALK 
SUBJECT: 

Cured In Place Pipe Liner 
(styrene impregnated)   

DATE: January 13, 2009 
ALSO REFER TO:   
SUPERSEDES: N/A 

Potential Health Effects: 

Acute (short term): Uncured product: Inhalation of vapors from uncured 
product my cause upper respiratory irritation and possible central nervous 
system effects including headaches, nausea, vomiting, dizziness, 
drowsiness, loss of coordination, impaired judgment, and general 
weakness. Direct contact may cause dryness, cracking, tenderness and 
irritation of the skin and may result in immediate irritation of the eyes with 
redness, burning, tearing and blurred vision. It may cause mouth, throat 
and gastrointestinal irritation, nausea, vomiting and diarrhea if ingested. 

Chronic (long term): Uncured product: Styrene is a possible cancer 
hazard. Prolonged exposure may result in nausea, loss of appetite, general 
weakness, and changes to blood chemistry, and peripheral and central 
nervous system activity. Prolonged or repeated skin contact may result in 
irritation, dermatitis marked by rough, dry cracking skin. Prolonged or 
repeated eye exposure to vapors may cause irritation to the lining of the 
eyelids. 

Cured product: Exposure to dusts and fibers generated from sawing, 
drilling or other forms of mechanical alteration of this product may result in 
itching and irritation of the mouth, nose, throat, skin or eyes. 

Personal Protection: Exposure limits establish by OSHA are 100 ppm (5-
minute maximum peak in any three hours) therefore air quality monitoring 
must prove exposure below the above mentioned limits or respiratory 
protection is required. Use a NIOSH approved air purifying respirator with 
organic vapor cartridges or canisters or supplied air respirator.   

Skin Protection: Wear long sleeved shirt and long pants. Use chemical 
resistant gloves when handling uncured product. 

Eye Protection: Safety glasses, goggles or face shield. 

Saw Cutting Cured Product: Use an N85 dust mask or NIOSH approved 
respirator with particle filter canister or cartridge with safety glasses, 
goggles or face shield.   

Hygienic Practices: Avoid unnecessary exposure and removal of the 
product from the skin, eyes and clothing. Launder contaminated clothing 
before reuse and shower at days end. 

  If you have any questions or comments regarding this TAILGATE TALK or any safety-related concerns, please contact the 
VTrans Construction Division Safety Officer, 802-828-1585 
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TAILGATE TALK 
 

“SEEING IS BELIEVING”- We are 
receiving quite a few First Report’s on eye 

injuries.  Eye injuries are preventable & you 
can protect your eyes with proper PPE.   

CODE:  TGT- 09EYES1 
DATE:  10 February 2009 
REFER TO: TGT-05 10 Commandments of Good Safety Habits & 
VTrans Safety Manual Section 13.1 
SUPERSEDES: N/A 

 

INSTRUCTIONS: 
Safety Coordinators & Supervisors should 
use the Safety “Tailgate Talk” as a guide 
for discussion during their safety/garage 
meetings. 

The meetings should include the items 
mentioned, but are not limited to these 
subjects. The primary purpose of safety 
meetings is to give crews the opportunity 
to discuss any safety-related concerns 
they may have. 

Once the meeting is concluded the Safety 
Coordinator &/or Garage Supervisor 
should have each employee sign this form 
in the spaces below (if more space is 
required continue on the back) and insert 
into your “TAILGATE TALK” binder. 

Eye protection devices have been used in the construction industries since 1910. While the original 
eye protection devices were somewhat limited, today there are eye protection devices for every type 
of exposure.  

While the wearing of eye protection at all times is strongly encouraged, many projects demand that 
workers wear eye protection. Just a few of these are:  

• Chipping, sledging and hammering on metal, stone or concrete
• Use of manual, pneumatic and power impact tools
• Caulking, brushing and grinding
• Drilling, scaling and scraping
• Handling acids, caustics and creosoted materials
• Gas welding, cutting and brazing
• Drilling overhead
• Environments of excessive dust
• Electric arc welding and cutting,
• Other operations that expose the eyes to flying particles, dust, hot liquids, molten

substances, gases, fumes and liquids.

Some people just don't like to wear safety glasses and goggles. One of the complaints is that goggles 
tend to fog up. Fogging happens when sweat vaporizes and coats the inside of the lens. If you have 
this problem with goggles and glasses, wear a handkerchief or sweatband around your forehead to 
keep perspiration out.  

Another complaint is that eye protection devices are uncomfortable, but usually this is because the 
eye protection device does not fit properly. Make sure that you have the device properly adjusted for 
the correct fit or simply get another that fits betters. You can see a lot better out of a properly fitted 
eye protection device that you can out of a glass eye.  Sealed goggles are necessary when you work 
around liquids & excessive dust.  Face shields are necessary when you are exposed to face & eye 
impact.  

Like all safety devices, eye protection is there for you and your eyes. Be smart and use eye 
protection at all times when on the job. What have you got to loose? Your sight? 
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SUPERVISOR’S NAME (PRINT) 

DATE: 
_______________________________ 

SITE: 
________________________________ 

Other: 

_________________ 
SUPERVISOR’S SIGNATURE 

If you have any questions or comments regarding this Tailgate Talk, or any safety-related 
concerns please contact VTRANS Safety Officer Camille Erwin at 802-595-1636. 
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TAILGATE TALK 
SUBJECT: 

VOSHA Compliance Officer On Your 
Project 

DATE: October 30, 2009 
ALSO REFER TO:  VOSHA Safety & Health Standards for 
Construction 29CFR 1926 and 1910 
SUPERSEDES: N/A 

VOSHA can visit a project under theses circumstances, 
Act on a Complaint, Dodge Report visit, Local 
Emphasis Program (LEP) or a Fatality.  

Anyone can file a complaint and if someone does 
VOSHA has to act on it. 

The Dodge Report is a listing of all activity in the State 
with locations and type of activity. 

LEP is a program establish by VOSHA and at present is 
Fall Hazards and Trenching, so if they drive by and see 
either circumstance they have to stop. 

If we encounter a fatality we would be obligated to call 
VOSHA as well as the State Police. 

When a VOSHA Compliance Officer visits your sight they need to 
identify themselves, some sport an ID and others have a Badge 
similar to Law Enforcement. Secondly they should tell you why they 
are there and should be for one of the reasons listed. If they are 
seeking a violation they have to open an investigation and that too 
should be conveyed. Once they open an investigation they have total 
access to the sight and the Compliance Officer will discuss what 
violations they are in search off with an explanation of the violation, 
this is an opportunity for us to ask if AOT is named in any of these 
violations. You may be interviewed during this process and it is in 
our best interest to provide full cooperation.  

VOSHA also has to close an investigation this may or may not 
happen the same day and again they should let you know. Most cases 
the close out meeting will be conducted that day but we have seen 
situations where it was a day or two later and sometimes not closed 
at all. If VOSHA does not close the investigation they have the right 
to access the project not needing a reason as listed, at this point the 
reason is we still have an open investigation. 

At the close out meeting they will let you know what violations they 
are citing; at this point the Resident or Construction Division Safety 
Officer will call for corrective action to restore compliance to the 
regulations. You will not receive the citations they will be mailed to 
AOT at a later date citing their findings and dollar amounts 
associated to the violation. Once received we have to respond with an 
abatement letter, the abatement letter is an explanation of what 
corrective action was taken in regards to the violation. Step two (2) 
we have an informal conference with VOSHA, this is an opportunity 
to plea our case which can have an effect on the final outcome.  

Should you encounter a VOSHA inspection please contact the 
Construction Division Safety Officer and your Regional Construction 
Engineer, at the time of contact we would like to know what 
violations they are citing and when they plan to close out the 
investigation. This also gives the Construction Division Safety 
Officer an opportunity to perform a follow up visit.  

  If you have any questions or comments regarding this TAILGATE TALK or any safety-related concerns, please contact the 
VTrans Construction Division Safety Officer, at 802-828-1585 
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     CERTIFICATE 
Employee’s Name(s) 

Vermont Agency of Transportation 

INTERSTATE U-TURN AUTHORIZATION 

The Bearer of this Certificate, as an employee of State of Vermont, Agency of 
Transportation is hereby authorized to utilize the U-Turns on Interstate 89, I 189, I 91 and I 93, 
[choose effected roadway and delete those not effected] northbound and southbound during the 
execution of his duties as [Resident Engineer/Project Inspector] in connection with the [Project 
name(s) and number(s)] construction project [between Mile Marker and Mile Marker or Exit and 
Exit].  The Anticipated Completion Date of this contract is: [AC Date].  If the project is not 
completed by said date, this Certificate will remain in effect until the project is completed and 
accepted by all pertinent parties.   

Persons using the U-Turns shall abide by the following and the Guidelines for Using U-
Turns noted on the reverse side of this Certificate: 

1. Have this authorization in his/her possession.
2. Use the U-Turn with the utmost caution.
3. Use a flashing amber light located on the roof of the vehicle.
4. Yield to all Interstate-through traffic.
5. U-Turns will not be utilized during inclement weather or fog conditions.

    Failure to comply with any of the above shall be grounds for revoking this authorization. 

David J. Hoyne, P. E.          Date 
Construction & Materials Bureau Director 
Vermont Agency of Transportation 
1 National Life Drive 
Montpelier, VT  05633-5001 

c:  Vermont State Police, Sgt. Eric Albright and Lt. Garry Scott 
      Regional Project Files 
      Headquarters Project Files 
      Resident Engineer   

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 U-Turn 
Authorization – Resident Engineer and Project Inspector.docx 
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Proper Use of U-Turns on Limited Access Highways 
Excerpt from VTrans “Safety Manual - Policy and Procedures” 

5.0 VEHICLE AND EQUIPMENT SAFETY 

5.9 Procedure For Use by Authorized Vehicles  
Law Enforcement Vehicles will follow the procedures set forth by the head of the Agency or Force by which they are 
employed.  

Other Emergency Service Vehicles will follow the procedures set forth by the Head of the Agency or Force by which 
they are employed.  

Repair and Towing Vehicles will activate their installed amber warning lights and when proceeding to repair or 
recover a damaged or inoperative vehicle will, unless directed otherwise by a law enforcement officer, pull to the right 
shoulder and stop, allowing any on-coming traffic to clear before entering the U-Turn. When in the U-Turn, repair or 
towing vehicle will then yield the right of way and enter the other lane only when the way is clear. When proceeding 
with a vehicle in tow, the amber warning lights shall be operating and the use of the U-Turn shall be made with due care 
so as not to endanger other users of the highway.  

Authorized Construction, Maintenance and Survey Vehicles will comply with the following procedures: 

1. The operator shall turn on the vehicle’s right turn directional signal well in advance of the crossover, reduce speed,
and gradually drive to the extreme right onto the so-called breakdown lane (shoulder). 

2. The operator shall stop the vehicle opposite the crossover, turn on the vehicle’s left turn directional signal, wait until
he/she is absolutely positive there is no traffic approaching from the rear that would interfere with a safe crossing; only 
then shall the operator attempt to drive over into the crossover.  

3. The operator shall stop the vehicle on the crossover without any projection of the vehicle or equipment into either
lane of the highway. 

4. The operator shall wait until he/she is absolutely positive there is no approaching traffic that would interfere with the
safe crossing. 

5. The operator shall then cross over onto the so-called breakdown lane, turning on the vehicle’s right turn directional
signal. After completing this operation, the operator shall  
turn on the vehicle’s left turn directional signal, increase the vehicle’s speed, and safely join the flow of traffic. 

Exception:  

6. Vehicles operating in the passing lane (left) to plow, salt, or sand the passing (left) lane shall turn on left-turn
directional signal, allowing adequate notice to motorists that may be following, slow down slowly, and make the turn 
into the crossover. From that point the procedure shall be the same as a vehicle operating in the right (traveling) lane 
except that he/she shall proceed from the crossover directly to the left (passing) lane without crossing breakdown 
(shoulder) lane.  

7. NOTE: No authorized vehicle should use a U-Turn when, within 3 miles, an interchange is available except:

Construction and maintenance equipment during the performance of construction and maintenance activity; 
and plow trucks “ 

Z:\Highways\ConstructionMaterials\Construction\Forms\2015 Construction Field Forms\2015 U-Turn 
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       CERTIFICATE 
[Consultant Inspector’s Name(s) 

  and Company Name] 
Vermont Agency of Transportation 

INTERSTATE U-TURN AUTHORIZATION 

The Bearer of this Certificate, as a representative of the State of Vermont, on the [Project 
name(s) and number(s)] project, is hereby authorized to utilize the U-turns from [Mile Marker to 
Mile Marker or Exit to Exit] on Interstate 91, 89, 189 or 93 [choose which one pertains and delete 
the rest], both northbound and southbound [choose which is effected], in the execution of his/her 
duties on the above-noted construction project.  The Anticipated Completion Date of this project is 
[AC Date]. If the project is not completed by said date, this Certificate will remain in effect until 
the project is completed and accepted by all pertinent parties as long as Bearer of this Certificate is 
assigned to said project. 

Persons using the U-Turns shall abide by the following and the Guidelines for the Proper 
use of U-Turns on Limited Access Highways on the reverse side of this Certificate: 

1. Have this authorization in his/her possession.
2. Use the U-Turn with the utmost caution.
3. Use a flashing amber light located on the roof of the vehicle.
4. Yield to all Interstate through traffic.
5. U-Turns will not be utilized during inclement weather or fog conditions.

Failure to comply with any of the above shall be grounds for revoking this authorization. 

David J. Hoyne, P. E.    Date 
Construction & Materials Bureau Director 
Vermont Agency of Transportation 
1 National Life Drive 
Montpelier, VT  05633-5001 

c:   State Police, Sgt. Eric Albright and Lt. Garry Scott 
 Regional Project Files 
  Headquarters Project Files 
 Resident Engineer 
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Proper Use of U-Turns on Limited Access Highways 
Excerpt from VTrans “Safety Manual - Policy and Procedures” 

5.0 VEHICLE AND EQUIPMENT SAFETY 

5.9 Procedure For Use by Authorized Vehicles  
Law Enforcement Vehicles will follow the procedures set forth by the head of the Agency or Force by which 
they are employed.  

Other Emergency Service Vehicles will follow the procedures set forth by the Head of the Agency or Force 
by which they are employed.  

Repair and Towing Vehicles will activate their installed amber warning lights and when proceeding to repair 
or recover a damaged or inoperative vehicle will, unless directed otherwise by a law enforcement officer, pull 
to the right shoulder and stop, allowing any on-coming traffic to clear before entering the U-Turn. When in the 
U-Turn, repair or towing vehicle will then yield the right of way and enter the other lane only when the way is 
clear. When proceeding with a vehicle in tow, the amber warning lights shall be operating and the use of the U-
Turn shall be made with due care so as not to endanger other users of the highway.  

Authorized Construction, Maintenance and Survey Vehicles will comply with the following procedures: 

1. The operator shall turn on the vehicle’s right turn directional signal well in advance of the crossover, reduce
speed, and gradually drive to the extreme right onto the so-called breakdown lane (shoulder). 

2. The operator shall stop the vehicle opposite the crossover, turn on the vehicle’s left turn directional signal,
wait until he/she is absolutely positive there is no traffic approaching from the rear that would interfere with a 
safe crossing; only then shall the operator attempt to drive over into the crossover.  

3. The operator shall stop the vehicle on the crossover without any projection of the vehicle or equipment into
either lane of the highway. 

4. The operator shall wait until he/she is absolutely positive there is no approaching traffic that would interfere
with the safe crossing. 

5. The operator shall then cross over onto the so-called breakdown lane, turning on the vehicle’s right turn
directional signal. After completing this operation, the operator shall  
turn on the vehicle’s left turn directional signal, increase the vehicle’s speed, and safely join the flow of traffic. 

Exception:  

6. Vehicles operating in the passing lane (left) to plow, salt, or sand the passing (left) lane shall turn on left-
turn directional signal, allowing adequate notice to motorists that may be following, slow down slowly, and 
make the turn into the crossover. From that point the procedure shall be the same as a vehicle operating in the 
right (traveling) lane except that he/she shall proceed from the crossover directly to the left (passing) lane 
without crossing breakdown (shoulder) lane.  

7. NOTE: No authorized vehicle should use a U-Turn when, within 3 miles, an interchange is available except:

Construction and maintenance equipment during the performance of construction and maintenance 
activity; and plow trucks “ 
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     CERTIFICATE 
       (list all Contractor’s employees) 

    of 
[Prime Contractor’s Name] 

INTERSTATE U-TURN AUTHORIZATION 

On behalf of the  
Vermont Agency of Transportation 

The Bearer of this certificate, (Employee’s name) as an employee of [Prime’s Name] of 
[City and State of Business] working on the [Project name and number] project, is hereby 
authorized to utilize the U-turns from [Mile Marker to Mile Marker or Exit to Exit] on Interstate 
91, 89, 189 or 93 [choose which one pertains and delete the rest], both northbound and southbound, 
in the execution of his/her duties on the above-noted construction project.  The Anticipated 
Completion Date of this project is [AC Date].  If this project is not completed by said date, this 
Certificate shall remain in effect for the Bearer of this Certificate until such time as the project is 
complete. 

Persons using the U-Turns shall abide by the following and the Guidelines for Using U-
Turns noted on the reverse side of this Certificate: 

1. Have this authorization in his/her possession.
2. Use the U-Turn with the utmost caution.
3. Use a flashing amber light located on the roof of the vehicle.
4. Yield to all Interstate-through traffic.
5. U-Turns will not be utilized during inclement weather or fog conditions.

 Failure to comply with any of the above shall be grounds for revoking this authorization. 

David J. Hoyne, P. E.      Date 
Construction & Materials Bureau Director 
Vermont Agency of Transportation 
1 National Life Drive 
Montpelier, VT  05633-5001 

c:  Vermont State Police, Sgt. Eric Albright and Lt. Garry Scott 
   Regional Project Files 
   Headquarters Project Files 
   Resident Engineer 
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Proper Use of U-Turns on Limited Access Highways 
Excerpt from VTrans “Safety Manual - Policy and Procedures” 

5.0 VEHICLE AND EQUIPMENT SAFETY 

5.9 Procedure For Use by Authorized Vehicles  
Law Enforcement Vehicles will follow the procedures set forth by the head of the Agency or Force by which they are 
employed.  

Other Emergency Service Vehicles will follow the procedures set forth by the Head of the Agency or Force by which they 
are employed.  

Repair and Towing Vehicles will activate their installed amber warning lights and when proceeding to repair or recover a 
damaged or inoperative vehicle will, unless directed otherwise by a law enforcement officer, pull to the right shoulder and 
stop, allowing any on-coming traffic to clear before entering the U-Turn. When in the U-Turn, repair or towing vehicle will 
then yield the right of way and enter the other lane only when the way is clear. When proceeding with a vehicle in tow, the 
amber warning lights shall be operating and the use of the U-Turn shall be made with due care so as not to endanger other 
users of the highway.  

Authorized Construction, Maintenance and Survey Vehicles will comply with the following procedures: 

1. The operator shall turn on the vehicle’s right turn directional signal well in advance of the crossover, reduce speed, and
gradually drive to the extreme right onto the so-called breakdown lane (shoulder). 

2. The operator shall stop the vehicle opposite the crossover, turn on the vehicle’s left turn directional signal, wait until
he/she is absolutely positive there is no traffic approaching from the rear that would interfere with a safe crossing; only then 
shall the operator attempt to drive over into the crossover.  

3. The operator shall stop the vehicle on the crossover without any projection of the vehicle or equipment into either lane of
the highway. 

4. The operator shall wait until he/she is absolutely positive there is no approaching traffic that would interfere with the safe
crossing. 

5. The operator shall then cross over onto the so-called breakdown lane, turning on the vehicle’s right turn directional
signal. After completing this operation, the operator shall turn on the vehicle’s left turn directional signal, increase the 
vehicle’s speed, and safely join the flow of traffic.  

Exception:  

6. Vehicles operating in the passing lane (left) to plow, salt, or sand the passing (left) lane shall turn on left-turn directional
signal, allowing adequate notice to motorists that may be following, slow down slowly, and make the turn into the 
crossover. From that point the procedure shall be the same as a vehicle operating in the right (traveling) lane except that 
he/she shall proceed from the crossover directly to the left (passing) lane without crossing breakdown (shoulder) lane.  

7. NOTE: No authorized vehicle should use a U-Turn when, within 3 miles, an interchange is available except:

Construction and maintenance equipment during the performance of construction and maintenance activity; and 
plow trucks “ 
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      CERTIFICATE 
(List subcontractor’s employee’s names all at once) 

of 
[Subcontractor’s Name] 

INTERSTATE U-TURN AUTHORIZATION 

On behalf of the 
Vermont Agency of Transportation 

The Bearer of this certificate, (Employee’s name) as an employee of [Subcontractor’s 
Name] of [City and State of Business] working on the [Project name and number] construction 
project, is hereby authorized to utilize the U-turns from [Mile Marker to Mile Marker or Exit to 
Exit] on Interstate 91, 89, 189 or 93 [choose effected roadway and delete the rest], both northbound 
and southbound, in the execution of his/her duties on the above-noted construction project.  The 
Anticipated Completion Date for this project is [AC Date].  If this project is not completed by said 
date, this Certificate shall remain in effect for the Bearer of this Certificate until such time as their 
company’s work is completed on this project. 

Persons using the U-Turns shall abide by the following and the Guidelines for the 
Proper use of U-Turns on Limited Access Highways on the reverse side of this Certificate. 

1. Have this authorization in his/her possession.
2. Use the U-Turn with the utmost caution.
3. Use a flashing amber light located on the roof of the vehicle.
4. Yield to all Interstate-through traffic.
5. U-Turns will not be utilized during inclement weather or fog conditions.

       Failure to comply with any of the above shall be grounds for revoking this 
authorization. 

David J. Hoyne, P. E.          Date 
Construction and Materials Bureau Director 
Vermont Agency of Transportation 
1 National Life Drive 
Montpelier, VT  05633-5001 

c:  Vermont State Police, Sgt. Eric Albright and Lt. Garry Scott 
      Regional Project Files 
      Headquarters Project Files 
      Resident Engineer 
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Proper Use of U-Turns on Limited Access Highways 
Excerpt from VTrans “Safety Manual - Policy and Procedures” 

5.0 VEHICLE AND EQUIPMENT SAFETY 

5.9 Procedure For Use by Authorized Vehicles  
Law Enforcement Vehicles will follow the procedures set forth by the head of the Agency or Force by which they are 
employed.  

Other Emergency Service Vehicles will follow the procedures set forth by the Head of the Agency or Force by which they 
are employed.  

Repair and Towing Vehicles will activate their installed amber warning lights and when proceeding to repair or recover a 
damaged or inoperative vehicle will, unless directed otherwise by a law enforcement officer, pull to the right shoulder and 
stop, allowing any on-coming traffic to clear before entering the U-Turn. When in the U-Turn, repair or towing vehicle will 
then yield the right of way and enter the other lane only when the way is clear. When proceeding with a vehicle in tow, the 
amber warning lights shall be operating and the use of the U-Turn shall be made with due care so as not to endanger other 
users of the highway.  

Authorized Construction, Maintenance and Survey Vehicles will comply with the following procedures: 

1. The operator shall turn on the vehicle’s right turn directional signal well in advance of the crossover, reduce speed, and
gradually drive to the extreme right onto the so-called breakdown lane (shoulder). 

2. The operator shall stop the vehicle opposite the crossover, turn on the vehicle’s left turn directional signal, wait until
he/she is absolutely positive there is no traffic approaching from the rear that would interfere with a safe crossing; only then 
shall the operator attempt to drive over into the crossover.  

3. The operator shall stop the vehicle on the crossover without any projection of the vehicle or equipment into either lane of
the highway. 

4. The operator shall wait until he/she is absolutely positive there is no approaching traffic that would interfere with the safe
crossing. 

5. The operator shall then cross over onto the so-called breakdown lane, turning on the vehicle’s right turn directional
signal. After completing this operation, the operator shall turn on the vehicle’s left turn directional signal, increase the 
vehicle’s speed, and safely join the flow of traffic.  

Exception:  

6. Vehicles operating in the passing lane (left) to plow, salt, or sand the passing (left) lane shall turn on left-turn directional
signal, allowing adequate notice to motorists that may be following, slow down slowly, and make the turn into the 
crossover. From that point the procedure shall be the same as a vehicle operating in the right (traveling) lane except that 
he/she shall proceed from the crossover directly to the left (passing) lane without crossing breakdown (shoulder) lane.  

7. NOTE: No authorized vehicle should use a U-Turn when, within 3 miles, an interchange is available except:

Construction and maintenance equipment during the performance of construction and maintenance activity; and 
plow trucks “ 
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U.S. Department of Transportation          Memorandum 
Federal Highway Administration 

------------------------------------------------------------------------------------------------------------- 

Subject: Construction Changes and Extra Work Orders 

From: Ellis L. Armstrong, Commissioner 
22-40 

To:  Regional and Division Engineers 

Date:  April 13, 1960 

There have been numerous comments from highway contractors concerning the problems 
that go along with contractual change or extra work orders issued both on Federal-aid and on 
direct Federal contracts. Two principal comments pertain to the time required to secure all 
necessary approvals and the time of issuance of such orders as related to the completion time of 
the contract. 

As regards the first item, it is expected the Bureau personnel will give prompt consideration 
to proposed orders and expedite the transmission of decisions to either the State highway 
department the case of Federal-aid projects or to the contractor in the case of direct Federal 
projects. 

As regards the second item, it should be the practice of the representatives of the contracting 
authority to review at an early date in the performance of the contract the probable items of 
changes or extras that may be considered necessary to satisfactorily "complete the project." 

To the maximum extent practicable changes or extras should be agreed upon well in advance 
of the contract completion date so that construction work can be performed in orderly sequence 
at minimum cost and without disruption of the contractor's overall plan of operations. 
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U.S. Department of Transportation          Memorandum 
Federal Highway Administration 

------------------------------------------------------------------------------------------------------------- 

Subject: Participation in Engineering Errors 

From: G.M. Williams 
Director of Engineering and Operations 

To: Mr. August Schofer 
Regional Engineer 
Hagerstown, Maryland 

Date:  July 12, 1963 

Reference is made to your April 16 and June 27 memorandums, relative to the above-noted 
subject. 

Your existing policy on this matter, as set forth in your April 21, 1960, memorandum to 
division engineers, was established with the advice of this office. This policy draws a distinction 
between engineering errors incorporated into the P.S.&E. approved by Public Roads and 
engineering errors committed by State personnel during construction operations. Federal 
participation in the costs of corrective work is allowed in the first instance but is denied in the 
second. As you indicate, our present thinking is that a more flexible policy would be appropriate 
in the latter instance. 

In this regard, it is now considered that each such engineering error should be considered on 
its own merits to determine whether any corrective work is eligible for Federal participation. 
Where carelessness, negligence, incompetence, or understaffing on the part of the State are not 
contributing factors, favorable consideration may be justified for the type of errors that might 
occasionally occur despite the exercise of normal diligence. In all other instances Federal 
participation should continue to be denied. Questionable cases should be referred to this office 
for advance review and advice. 

We believe that the foregoing will provide you with the requested information. Please advise 
if further comment is desired. 
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U.S. Department of Transportation          Memorandum 
Federal Highway Administration 

------------------------------------------------------------------------------------------------------------- 

Subject: Construction Engineering Costs – Staking Performed as Part of Contract 

From: Associate Administrator for Administration 

To: Regional Federal Highway Administrators 
Region 1-10 

Date:  September 7, 1977 

The definition for construction engineering contained in the Federal-aid Highway Program 
Manual (FHPM) 1-4-5, paragraph 3.b states (in part) relative to the subject costs: 

"The work of supervising construction activities ... together with those staking activities 
necessary for the State to control construction operations..." 

There have been some differing interpretations as to whether or not staking functions 
performed by a contractor either as a separate bid item or absorbed by him as a part of his 
construction, should be considered separately as construction engineering costs. 

Generally, such a determination will be made on the basis of what constitutes the minimum 
necessary control points. A State is expected to provide sufficient vertical and horizontal control 
points to enable a contractor to layout and construct the required work. If a State's practices and 
procedures provide only minimum basic engineering controls which require the contractor to 
perform additional staking as a part of his contract, such costs may be considered an integral part 
of normal construction costs. That portion of the staking and layout work which is performed by 
State forces or by a consulting firm will be considered construction engineering. 

This has been coordinated with the Construction and Maintenance Division, Office of 
Highway Operations, and may be used as guidance in your region as appropriate. 

/s/ John R. Provan 
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U.S. Department of Transportation          Memorandum 
Federal Highway Administration 

------------------------------------------------------------------------------------------------------------- 

Subject: “Responsible Charge” 

From: David A. Nicol 
Director, Office of Program Administration 
HIPA-10 

To: Director of Field-Service Federal Lands Highway Division Engineers 
Division Administrators 

Date:  August 4, 2011 

The issue of “responsible charge” of Federal-aid construction projects has been raised on 
several occasions; most recently as it relates to Federal-aid projects that are administered by local 
public agencies. The following attachment provides guidance on the requirements and duties of 
the person designated to be in “responsible charge.” 

If you have any questions about the memorandum and attachment, please contact Mr. Bob 
Wright as Robert.wright@dot.gov. 

Appendix L-4 – “Responsible Charge” 
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VERMONT AGENCY OF TRANSPORTATION 
HIGHWAY DIVISION 

CONSTRUCTION SECTION 

VAOT ACRONYMS & MNEMONICS 

For convenience, acronyms frequently used by the Construction Section are listed here with their 
full titles.  Some acronyms are defined within Sections of this manual. 

3R – Resurfacing, Rehabilitation, Restoration 

AASHTO – American Association of State Highway Officials 

ACI – American Concrete Institute 

ADA – American Disabilities Act 

ADTT – Average Daily Truck Traffic 

AISC – American Institute of Steel Construction 

AISI – American Iron and Steel Institute 

AITC – American Institute of Timber Construction 

ANR – Agency for Natural Resources 
AREA – American Railway Engineering Association 

ASR – Alkali Silica Reaction 

ASTM – American Society for Testing and Materials 

BIA – Bureau of Indian Affairs 

CB – Catch Basin 

CE – Categorical Exclusion 

CFR – Code of Federal Regulations 

COE – US Army Corps of Engineers 

CPEP – Corrugated Polyethylene Pipe 

CRSI – Concrete Reinforcing Steel Institute 

CSP – Corrugated Steel Pipe 

DA – Department of Agriculture 

DBE – Disadvantaged Business Enterprise 

DOL – Department Of Labor 

DTA – District Transportation Administrator 

    Appendix L-5 – VAOT Construction Section Acronyms 1 



EA – Environmental Assessment 

EEO – Equal Employment Opportunity 

EIS – Environmental Impact Statement 

ESAL – Equivalent Standard Axial Load 

FA – Federal Aid 

FAA – Federal Aviation Administration 

FAPG – Federal Aid Policy Guide 

FHWA – Federal Highway Administration 

FMIS – Fiscal Management Information System (FHWA) 

GIS – Geographical Information System 

GPO – Government Printing Office 

HDSB – Heavy Duty Steel Beam 

HPC – High Performance Concrete 

(I/D) – Incentive/Disincentive 

ISTEA – INTERMODAL SURFACE TRANSPORTATION EFFICIENCY ACT 

ITE – International Transportation Engineers 

LFD – LOAD FACTOR DESIGN 

LGA – LOCAL GOVERNMENT AGENCIES 

LOI—Level of Improvement 

LRFD – LOAD & RESISTANCE FACTOR DESIGN 

MH – MANHOLE 

MPO – METROPOLITAN PLANNING ORGANIZATION 

MTC – MODULAR TERMINATING CABINET 

MUTCD - Manual on Uniform Traffic Control Devices for Streets and Highways 

NCHRP National Cooperative Highway Research Program 

NDS National Design Specification 

NDT Nondestructive Testing 

NEC National Electric Code 

NEMA National Electrical Manufacturers Association 

NEPA—National Environmental Policy Act 

NETC New England Transportation Consortium 

NHS National Highway System 

NIST National Institute of Standards and Technology 
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NPDES – NATIONAL POLLUTION DISCHARGE ELIMINATION SYSTEM 

NPRM – NOTICE OF PROPOSED RULE MAKING 

NPS Nominal Pipe Size 

NSBA National Steel Bridge Alliance 

NSPE – National Society of Professional Engineers 

OFCCP – OFFICE OF FEDERAL CONTRACT COMPLIANCE PROGRAMS 

OHSA – Occupational Safety and Health Administration 

OIG – OFFICE OF INSPECTOR GENERAL 

PAR – PROGRAM ACTION REQUEST 

PCA – Portland Cement Association 

PCC – Portland Cement Concrete 

PCCSP - Polymeric Coated Corrugated Steel Pipe 

PCI – PRESTRESSED CONCRETE INSTITUTE 

PDT – Project Definition Team 

PE – Professional Engineer 

PPMS – Preconstruction Project Management System 

PS&E – PLANS, SPECIFICATIONS AND ESTIMATE 

PSI - Pounds Per Square Inch 

PVC - Polyvinyl Chloride 

QA – Quality Assurance  

QC – Quality Control  

QUALITY ASSURANCE 

RAC – RESEARCH ADISORY COMMITTEE 

RAP - Recycled Asphalt Pavement 

RAPT - Rail, Air and Public Transit 

RCP – REINFORCED CONCRETE PIPE 

RC – Rapid Curing 

RFP – REQUEST FOR PROPOSALS 

ROW – Right of Way 

RPC—Regional Planning Commission 

RS – Rapid Set 

RSPA – RESEARCH AND SPECIAL PROJECT ADMINISTRATION 

SHPO—State Historical Preservation Office 
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STA – STATE TRANSPORTATION AGENCY 

TEA-21 – TRANSPORTATION EQUITY ACT FOR THE 21ST CENTURY 

USCG – UNITED STATES COAST GUARD 

USGS—United States Geological Survey 

USFS – UNITED STATES FOREST SERVICE 

UTO – Uniformed Traffic Officer 

VAOT—Vermont Agency of Transportation 

VCP – Vitrified Clay Pipe 

VOSHA - Vermont Occupational Safety and Health Act 

VSA – Vermont Statutes Annotated 

VSS—Vermont State Standards 

WBE – WOMEN BUSINESS ENTERPRISE 
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2015 Construction Manual 
Document Decisions & Guidance 

Last Update: March 24, 2015 

Decision Explanation 

1. VTrans Throughout the manual all references to the Vermont Agency of Transportation such as AOT, the 
Agency, and the State shall be changed to VTrans 

2. Headquarters Throughout the manual all references to the main office for the Construction Section shall be changed 
to Headquarters. 

3. Increments of 10 Throughout the manual all subsections shall be initially set up in increments of 10; odd or 
unconventional subsections shall be interjected in increments of 5 where appropriate. 

4. Appendix All dynamic documents associated to text within the manual shall be included via appendices. 

5. Capitalization 

a) Titles such as Contractor, Inspector, and Resident Engineer, as well as other titles of
VTrans personnel shall be capitalized throughout the manual.

b) Work related item descriptions will only be capitalized when preceded by the item
number, otherwise will be treated as work descriptions and not capitalized. For example:
“Where sand borrow is used to build up…” sand borrow would not be capitalized.

6. Manual Formatting Rules 

a) Item number format shall be as such – Item 201.10, Clearing and Grubbing
b) Section format shall be as such – Section 201, Clearing
c) Any book or manual title referenced shall be underlined as such – Standard Specifications

for Construction
d) Any document, form, or report title referenced shall be italicized as such – Pavement

Marking Placement Guidelines.
e) Referenced documents shall be titled as they appear within Section 105.05 Coordination of

Documents – Contract Document Precedence
f) When referencing a section of the manual within another section both the section number

and title shall be included in the reference.
g) Quotations “ ”shall not be used to denote titles of documents or books, if there is a true

quote it shall be referenced directly after the quote within parentheses ( ).
h) Item numbers must be associated by their proper item name, and likewise item names must

be associated by their proper item number.

7. Resident Engineer Shall be titled Resident Engineer throughout the manual not; Engineer, Resident, or R.E. 

8. Change Orders Change-in-Design, Change of Design, Change Order – shall be listed throughout the text as Change 
Orders. 

9. Metric & English Throughout the text Metric will be listed first and (English) second. 
10. Metric & English Figures Have not decided how these will be dealt with; incorporated or appendix etc., 

11. Item Specific Discussions 
When item specific discussions take place within the text, apart from its item number, the item 
description shall be capitalized. For example: Item 204.20, Trench Excavation of Earth; when used in a 
sentence without reference to the item number. i.e: “ Trench Excavation of Earth shall consist of ….”. 



2015 Construction Manual 
Short & Long Term Goals 

Last Update: March 24, 2015 

Goal 
(Short Description) 

Explanation Goal 
(Short or Long) 

1. Write Section for Materials Need to draft a section that covers the materials module of Site Manager and its 
use in Construction. Long Term Goal 

2. Site Manager Section IX Redevelop the entire Site Manager section Long Term Goal 
3. G: Drive Format Draft a description of the G: drive and how it is organized Long Term Goal 

4. Change Order Manual Refine the COD process and document examples and guidance for negotiating and 
completing a Change-in-Design Long Term Goal 

5. Claims Process Contractor Claims against the Agency & Public Claims against the Contractor. 
Document and revise in manual where appropriate  Long Term Goal 

6. Job Descriptions In Section I – General Information – Update job descriptions Long Term Goal 

7. Subcontractor Process Review current and update the process Long Term Goal 

8. Tracking Future Edits Develop Process of Tracking Requested Updates for Future Edits Immediate Goal 

9. Const & Inspect Section IV Redevelop Section IV – w/ possible inclusion of document hierarchy language. Long Term Goal 

10. 

11. 

12. 

13. 

14. 

15.



CONSTRUCTION MANUAL  
FORMATTING RULES 

1-110  RESPONSIBILITIES OF  PERSONNEL   Section headers 14 font, upper case
         Spaces between cells or text 12 font     

1-110.10  General  Sub-section headers 12 font, lower case   - indented three spaces 
         Spaces between cells or text 12 font     

The primary focus of all personnel in the Construction Section involves the administration 
and oversight of transportation construction projects under contract.  These functions 
primarily consist of the direct inspection of a Contractor’s field operations and the 
administrative work associated with the execution of the contract. There are many ancillary 
tasks that support the primary function of the section and development of the staff is one of 
these. There is a need to maintain a highly skilled work force and this requires training in 
materials, safety, and environmental regulations.  
In addition, some personnel may be temporarily assigned to other sections or divisions 
during the winter months to aid in road and bridge planning and design, right-of-way 
acquisition, traffic research, materials and research, and district work. This provides cross-
training in addition to employee development. 

         Spaces between cells or text 12 font     
1-110.20  Construction  Engineer 

         Spaces between cells or text 12 font     
The Construction Engineer is the manager of the Construction Section. This position is  
Text should line up with the Section or Subsection headers. 
Responsible for directing the activities of the Section and may include, but not be limited 
to: the supervision of all staff in accordance with policies and labor contract provisions; the 
administration of the section budget; and overseeing the engineering, inspection, 
administration, and final payment of all transportation projects under contract. This 
position reports directly to the Director of Program Development. 

• Item one
• Item two
• Item three  Bulleted or numbered lists - indented two spaces (to the bullet) – past the initial three

1. Item one
2. Item two
3. Item three  Sub-lists - indented four spaces – beyond the initial five

      Spaces between cells or text 12 font     
1-110.30 Construction Executive Assistant 

      Spaces between cells or text 12 font     
Under the general supervision of the Construction Engineer, the Construction Executive 
Assistant is responsible for providing administrative support to the Construction Staff and 
specifically the Construction Engineer.  

      Leave approx a 1” space, in its own cell, at the end of each page    

      Cells and text shall not be allowed to cross onto the following page. 

Section I – General Information     I-1 

      Footer is in 10 font, in italics, in the format shown  
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State of Vermont 
Agency Of Transportation 

Construction Section 

Report an Error or Make a Suggestion 

(Please copy this page and fill out) 

Section Number:   

Name:  

Affiliation:  

Please place an “X” beside appropriate category 

  Typographical Error in Text 

  Formatting problem 

  Wording is confusing 

  Text is inaccurate 
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2016 –Construction Manual Update Summary: 
 
The following is a brief summary of the significant changes or additions made to the 2015 Construction 
Manual.  
 

1. Section I – General Information 
 

a. 1-180.30 Meals 
 

Provides further clarification and direction on when an employee may be eligible 
for reimbursement for meals. 
 

2. Section II – Contract Administration 
 

a. 2-140.10 Control of Materials – General 
 

The update reflects the Bureau’s current practice regarding the material 
requirements that must be met in order for the Regional Construction Engineer to 
issue a Completion & Acceptance Memo. 

b. 2-180.30 Labor Compliance 

The update reflects new links under part A. Required Notice and Posters 

3. Section IV – Construction and Inspection Details 

a. 4-204.20  Required Submittals 
 

Adding the acknowledgement that Construction Drawings shall be submitted in 
accordance with Subsection 105.03 Plans and Working Drawings for all structure 
excavation work if temporary bracing, sheeting, or other means of supporting the 
excavation is required 
 

b. 4-501.20  Required Submittals 

The inclusion of guidance to the Resident Engineer regarding the confirmation and 
approval of the proposed mix design meets the design intent and the contract 
requirements.   

 
c. 4-501.40  Sampling and Testing 

The inclusion of guidance that all job control specimens shall be stored on the 
structure and shall receive the same curing and protection from the elements as the 
concrete that they represent up until 24 hours before anticipated testing of 
specimens.  The Resident Engineer is responsible for delivery of test specimens to 
the Materials Section at the appropriate time for testing. 

d. 4-501.50  Construction and Inspection 

Adding language regarding the procedure for taking beam profiles. 
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e. 4-510.20  Required Submittals 
 
Adding language regarding the requirements for all items fabricated and supplied 
for this section require shop drawings per Subsection 105.03 Plans and Working 
Drawings. Also included is added language related to the submittal and review 
process of erection plans for all precast units.  
 

f. 4-510.50  Construction and Inspection 
 
The update includes the following added guidance:  Any observed damage to any 
of the members should be documented and the Structural Concrete Engineer and 
Construction Structures Engineer should be immediately notified. 
 

g. 4-514.50 Construction and Inspection 
 

Adding guidance regarding the application of Silane.  
 

h. 4-522  LUMBER AND TIMBER 
 
The update includes a new and complete section describing the inspection details for 
Lumber and Timber. 

 
i. 4-525   RAILINGS 

 
Minor changes were made to 4-525.30 and 4-525.50  
 

j. 4-540  PRECAST CONCRETE 
 

The update includes a new and complete section describing the inspection details for 
Precast Concrete. 

 
k. 4-634  EMPLOYEE TRAINEESHIP 

The update provides greater explanation of the OJT program and oversight process. 

4. Section VI – Finals Unit Procedures 

a. 6-110.10  Preparation and Delivery of Field Records 

The update includes the replacement of the Project Manager Closeout Comments 
Memo with a new form entitled Resident Engineer Closeout Report. This includes 
replacing Appendix F-1. Instructions on how to complete and distribute the form 
are included as a tab in the form document. 
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5. Section VIII – Evaluations

a. 8-100.20  Temporary Employee Evaluations

The update includes reference to the Temporary Employee Evaluation Form 
(Appendix H-7) 

6. Appendix B

a. Appendix B-04: Emergency Contact & 511 Information Form 

The update includes a minor change to the e-mail address listed in the form. 
Instructions on how to complete and distribute the form are included as a tab in the 
form document. 

b. Appendix B-26: Resident Engineer Verification Form and Instructions 

The Resident Engineer Verification Form is now a “fillable” form and the Instructions for 
completing the form are now provided as separate document. 

7. Appendix F

a. Appendix F-1: Resident Engineer Closeout Report  

The update includes the replacement of the Project Manager Closeout Comments 
Memo with the new form entitled Resident Engineer Closeout Report. 

8. Appendix H

a. Appendix H-7: Temporary Employee Evaluation 

The update includes adding the Temporary Employee Evaluation Form. 
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4-506  STRUCTURAL STEEL 
4-506.10   General 
4-506.20   Required Submittals 
4-506.30   Engineering 
4-506.40   Sampling and Testing 
4-506.50   Construction and Inspection 
4-506.60   Measurement and Documentation 

4-507  REINFORCING STEEL 
4-507.10   General 
4-507.20   Required Submittals 
4-507.30   Engineering 
4-507.40   Sampling and Testing 
4-507.50   Construction and Inspection 
4-507.60   Measurement and Documentation 

4-508  SHEAR CONNECTORS 
4-508.10   General 
4-508.20   Required Submittals 
4-508.30   Engineering 
4-508.40   Sampling and Testing 
4-508.50   Construction and Inspection 
4-508.60   Measurement and Documentation 

4-510  PRESTRESSED CONCRETE 
4-510.10   General 
4-510.20   Required Submittals 
4-510.30   Engineering 
4-510.40   Sampling and Testing 
4-510.50   Construction and Inspection 
4-510.60   Measurement and Documentation 

4-513  PROTECTIVE COATINGS 
This Section has been deleted. 
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4-514.40   Sampling and Testing 
4-514.50   Construction and Inspection 
4-514.60   Measurement and Documentation 

4-516  EXPANSION DEVICES 
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4-516.30   Engineering 
4-516.40   Sampling and Testing 
4-516.50   Construction and Inspection 
4-516.60   Measurement and Documentation 

4-519  SHEET MEMBRANE WATERPROOFING, TORCH APPLIED 
4-519.10   General 
4-519.20   Required Submittals 
4-519.30   Engineering 
4-519.40   Sampling and Testing 
4-519.50   Construction and Inspection 
4-519.60   Measurement and Documentation 

4-522  LUMBER AND TIMBER 
4-522.10   General 
4-522.20   Required Submittals 
4-522.30   Engineering 
4-522.40   Sampling and Testing 
4-522.50   Construction and Inspection 
4-522.60   Measurement and Documentation 

4-524  JOINT SEALER 
4-524.10   General 
4-524.20   Required Submittals 
4-524.30   Engineering 
4-524.40   Sampling and Testing 
4-524.50   Construction and Inspection 
4-524.60   Measurement and Documentation 
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4-525  METAL BRIDGE RAILINGS 
4-525.10   General 
4-525.20   Required Submittals 
4-525.30   Engineering 
4-525.40   Sampling and Testing 
4-525.50   Construction and Inspection 
4-525.60   Measurement and Documentation 

4-526  RETAINING WALLS 
This section has been deleted. 

4-527  MAITENANCE OF STRUCTURES AND APPROACHES 
This section is reserved for future development. 

4-528  TEMPORARY BRIDGE 
4-528.10   General 
4-528.20   Required Submittals 
4-528.30   Engineering 
4-528.40   Sampling and Testing 
4-528.50   Construction and Inspection 
4-528.60   Measurement and Documentation 

4-529  REMOVAL OF STRUCTURES AND BRIDGE PAVEMENT 
This section is reserved for future development. 

4-531  BEARING DEVICES 
4-531.10   General 
4-531.20   Required Submittals 
4-531.30   Engineering 
4-531.40   Sampling and Testing 
4-531.50   Construction and Inspection 
4-531.60   Measurement and Documentation 

4-540  PRECAST CONCRETE 
4-540.10   General 
4-540.20   Required Submittals 
4-540.30   Engineering 
4-540.40   Sampling and Testing 
4-540.50   Construction and Inspection 
4-540.60   Measurement and Documentation 
  



Table of Contents                                                       Revised April 2006                                                             16 

4-541  STRUCTURAL CONCRETE 
4-541.10   General 

4-580  STRUCTURAL CONCRETE REPAIR 
4-580.10   General 
4-580.20   Required Submittals 
4-580.30   Engineering 
4-580.40   Sampling and Testing 
4-580.50   Construction and Inspection 
4-580.60   Measurement and Documentation 

4-600  INCIDENTAL CONSTRUCTION 
Division 600 of the Vermont Standard Specifications for Construction 

4-601  CULVERTS AND STORM DRAINS 
4-601.10   General 
4-601.20   Required Submittals 
4-601.30   Engineering 
4-601.40   Sampling and Testing 
4-601.50   Construction and Inspection 
4-601.60   Measurement and Documentation 

4-602  MASONRY 
4-602.10   General 
4-602.20   Required Submittals 
4-602.30   Engineering 
4-602.40   Sampling and Testing 
4-602.50   Construction and Inspection 
4-602.60   Measurement and Documentation 

4-604  DROP INLETS, CATCH BASINS, AND MANHOLES 
4-604.10   General 
4-604.20   Required Submittals 
4-604.30   Engineering 
4-604.40   Sampling and Testing 
4-604.50   Construction and Inspection 
4-604.60   Measurement and Documentation 
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The Resident Engineer must make it clear that within the prescribed policies of VTrans, 
the Resident Engineer is the State’s authorized representative and is in charge of their 
particular project.  The Contractor realizes that the Resident Engineer receives supervision 
from others in the Construction Section, so the Resident Engineer must support 
management in conversation with the Contractor.  The Resident Engineer is also 
responsible for the actions of their staff, and they must set the tone on project on how to 
deal with the Contractor’s representatives.  The project will run smoothly only if all matters 
relating to the Contractor are handled in a fair and professional manner. 

1-140.30  Public Relations 

Construction and maintenance of infrastructure, by its nature, can at times cause 
inconvenience and may disrupt the lives of the traveling public and residents adjacent to 
the project. 

When the Resident Engineer arrives on the project, they may find that local residents will 
hold them accountable for everything related to the project.  It is important to gain the 
respect and confidence of the property owners and local residents if possible.  This can be 
done by explaining the project to interested parties, and by listening sympathetically to 
individual concerns.  The Resident Engineer must be careful not to promise work that is 
not covered in the contract.  In some cases, the Resident Engineer must forward the 
complaints or concerns to the Regional Construction Engineer for consideration and 
possible action. 

It is important that the public is regularly updated about the status of the project and it is 
the responsibility of the Resident Engineer to provide updates through the submission of 
their weekly status report to the Regional Construction Engineer and/or Regional 
Administrative Services Technician.  The information from the weekly status reports will 
be disseminated to the VTrans 511 website and the VTrans Public Relations Office. 

The Resident Engineer may occasionally be contacted by the local press for a story on the 
progress of the project.  The Resident Engineer’s comments should be factual, and they 
should refrain from giving a personal opinion regarding any controversial matter pertaining 
to the project.  Detrimental comments should never be made regarding the Contractor, the 
Contractor’s operations, local officials, or the Resident Engineer’s subordinates or 
supervisors.  All information must be given so concisely that it cannot possibly be 
misinterpreted. 
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The Resident Engineer should summarize the interview in an email message and send it to 
the following list of people: 

 The Secretary of Transportation

 The Construction & Materials Bureau Director

 The Chief Engineer, Highways Division

 The Regional Construction Engineer (RCE)

 The Agency Public Relations contact

 The Construction Executive Services Coordinator (CESC)

 The Highways Executive Office Manager

1-140.40  Relations with the Federal Highway Administration 

The Federal-Aid Highway Program Stewardship and Oversight Agreement between the 
Federal Highway Administration (FHWA) and VTrans is the guiding legal arrangement 
between the two agencies.  FHWA maintains full oversight on select projects which places 
FHWA directly in the approval chain for all contract documents, including all 
modifications to the contract.  Whether FHWA has full oversight or not, it is important for 
the Resident Engineer to establish and maintain an effective and professional working 
relationship with FHWA.  If the contract plan’s Title Sheet is signed by FHWA, that 
indicates full oversight by FHWA. 

The Federal-Aid Highway Program Stewardship and Oversight Agreement may be found 
at the Federal Highway Administration website at the following URL: 

http://www.fhwa.dot.gov/federalaid/stewardship/agreements/vt.pdf 

In addition, Design Build Activities Guidelines for VTrans projects that are conducted 
under FHWA oversight may be found at the following URL: 

http://vtranscontracts.vermont.gov/sites/aot_contract_administration/files/documents/ 
designbuild/FHWA%20Design-Build%20Activity%20Guideline.pdf 

1-140.50  Personal Conduct 

The personal conduct of VTrans personnel, both on and off the project, is of great 
importance because this is often the basis on which the public forms its impression of 
VTrans.  The expectation is, as a representative of the state of Vermont, construction 
personnel will present a professional appearance and a customer-friendly attitude.  When 
employees are required to stay overnight at the expense of the State, they are required to 
use discretion regarding their conduct after normal working hours. 
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1-150  PERSONNEL POLICIES AND RULES 

1-150.10  General 

All personnel of the Construction Section are known as classified employees, and are 
employed subject to the Rules and Regulations for Personnel Administration as set forth 
by the Department of Human Resources of the Department of Administration.  A complete 
copy of these rules and regulations and the bargaining agreements are available for 
reference at Construction Headquarters.  This information can also be found at the Vermont 
Department of Human Resources website at the following URL: 

http://humanresources.vermont.gov/labor-relations/manual 

Employees are bound by and must adhere to the provisions of Vermont State Department 
of Personnel Policies and Procedures #5.6, Employee Conduct.  This document may be 
found at the following URL: 

http://humanresources.vermont.gov/sites/dhr/files/Documents/Policy%20Manual/Number
%205.6%20-%20EMPLOYEE%20CONDUCT.pdf 

Employees are also bound by and must adhere to the provisions of Vermont State 
Department of Personnel Policies and Procedures 11.7, Electronic Communications and 
Internet Use.  This document may be found at the following URL: 

http://humanresources.vermont.gov/sites/dhr/files/Documents/Policy%20Manual/ 
Number%2011.7%20-%20ELECTRONIC%20COMMUNICATIONS%20AND% 
20INTERNET%20USE.pdf 

Exceptions to this policy must be approved in writing by the Chief of Information 
Technology. 

1-160  SALARY PAYMENT 

1-160.10  General 

At the end of each bi-weekly pay period, every employee must submit a Time Report via 
the Managing Assets for Transportation Systems (MATS) website, which is the VTrans 
electronic payroll system.  MATS is an application that is available to all employees and 
details regarding its administration and use can be obtained from the Construction 
Executive Services Coordinator.   The Time Report serves two purposes:  it tracks salaries 
of employees so that the correct project can be charged; and it serves as documentation of 
the work performed by the employee. 

Refer to MATS Daily Work Report – Time Entry for more information about submitting 
Time Reports. 
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1-160.20  Submittal Date 

The original Time Report must be approved by the employee’s supervisor no later than 
Monday morning at 8:00 AM of payroll week, unless otherwise requested earlier due to a 
holiday.  Employees are expected to enter their time on a daily basis. 

1-160.30  Directions for Completing a Time Report for Permanent Employees  

The general instructions for completing Time Reports are as follows: 

1. Time reports shall be completed within MATS and submitted via fax or scanned 
and emailed to the employee’s Supervisor for approval and signature.  All Time 
Reports shall include the employee’s signature. 

2. All work and leave hours must be accurately reported on the Time Report and 
include the correct expenditure account, sub-job, and activity code.  The 
employee’s Supervisor shall instruct the employee in the Use of Time reports and 
ensure that they are properly completed.  In the case of an employee’s illness near 
the end of a pay period, the Supervisor shall complete the employee’s time report. 

It is required that a Time Report be submitted for each pay period. Without a Time Report, 
the employee will not receive a paycheck and may lose insurance benefits.  More detailed 
instructions for Time Reports may be provided by the appropriate Regional Construction 
Engineer or by Construction Headquarters. 

1-160.35  Transportation Resident Engineer Allowance Pay 

Personnel specifically assigned as a Resident Engineer, or as an Acting Resident Engineer 
in the Resident Engineer’s absence, may be eligible for Transportation Resident Engineer 
Allowance (REA) Pay as per Article 75 of the Vermont State Employee Association’s 
Contract. 

The following eligibility criteria shall be observed: 

1. The individual is assigned as the Resident Engineer, and, 

2. The Contractor is actively working on the project(s), and, 

3. More than 50% of the base 80 hours are spent on the project(s) they are designated 
as Resident Engineer while the Contractor is working on the project(s). 

4. REA pay is limited to 15 pay periods per calendar year.  If an employee goes over 
the 15th pay period without approval by the Secretary of Transportation (in unusual 
circumstances) then the employee will repay the State any overpayment received. 

 

1-160.40  Consultant Inspectors 
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VTrans maintains contracts with several consultant engineering firms to provide 
Consultant Inspectors for VTrans projects.  The project’s Resident Engineer and/or the 
Regional Construction Engineer should be responsible for managing the contract between 
VTrans and the Consultant Inspector.  The Consultant Inspector is generally allowed to 
charge expenses using the same guidelines as for VTrans personnel unless otherwise noted 
in the contract.  The Consultant Inspector’s name should be noted on the project Daily 
Work Report and a two week summary (salary sheet) of their hours should be signed by 
the VTrans Supervisor (Resident Engineer or Regional Construction Engineer) and 
forwarded to Construction Headquarters for comparison with the Consultant Inspector’s 
periodic billing. 

The Resident Engineer shall review and approve the Consultant Time and Expense Report.  
The Consultant Inspector should use the Consultant Time and Expense Report to report 
their hours worked and expenses incurred every two weeks.  The Consultant Inspector may 
substitute their own form if it contains all the required information.  The Resident Engineer 
shall retain the signed and approved Consultant Time and Expense Report as part of the 
project records. 

1-170  AUTHORIZATION FOR OVERTIME WORK 

An employee will not work an hour or day classified as overtime unless authorized to do 
so by the Resident Engineer on the project, or the Regional Construction Engineer. 
Overtime hours will begin after eight hours of work, regardless of time when work started 
for the day.  Overtime days include Saturday, Sunday, and Holidays.  Refer to the latest 
Vermont State Employees Association (VSEA) contract for a further discussion of overtime 
work and compensation.  The latest version of the employee contract may be found at the 
following URL: 

http://humanresources.vermont.gov/labor-relations/labor-relations-policies/collective-
bargaining-agreements 

It is the directive of the Construction Engineer that employees will not work more than 12 
hours in a 24 hour period and no more than six days in a week.  If there are extenuating 
circumstances where an employee must be on project in excess of 12 hours in a 24 hour 
period, then they must obtain advance approval from their from their Regional 
Construction Engineer.  Written approval must follow within 24 hours.  This written 
request must include an explanation as to why they must be on project in excess of 12 
hours.  No time over a 14 hour work day (including travel time) will be allowed.  The 
Regional Construction Engineer will ensure that proper staffing is in place so that these 
established limits are not exceeded. 

When scheduled overtime can be predicted, based on more than eight hour days or working 
Saturdays, it must be approved.  The Resident Engineer should submit a Request for 



Section I – General Information    Revised April 2016      I-20 

Overtime form for each project for each construction season.  The Resident Engineer shall 
enter the names and pay scale of all Agency employees who might work on the project and 
check their choice of receiving pay or compensatory time off.  The minimum number of 
people should be used in an overtime status to adequately inspect the Contractor’s work. 
Next, enter the specific reason why overtime authorization is being requested.  The Request 
for Overtime should be signed by the Regional Construction Engineer and forwarded to 
Headquarters.  Unscheduled overtime must be requested immediately. 

1-170.10  Call-in Pay 

Reasons for call-in pay shall be limited to those circumstances during an unplanned non-
working hours event that require an employee to go to the project site to take action and/or 
address issues that are deemed necessary to protect the state’s interest.  The Resident 
Engineer must first consult with section management to determine if the situation on-site 
requires their presence before departing for the site.  Approval by the Regional 
Construction Engineer shall be executed through an email message to the Resident 
Engineer, with a copy also sent to the Construction Engineer. 

In the case of an emergency, it is recognized that it may not be possible for the Resident 
Engineer to get an immediate response from management.  However, it is expected that the 
Resident Engineer would send to management an email or leave a voice mail message 
stating what has occurred and their intention to visit the site.  As time permits, the Resident 
Engineer would then follow-up with the Regional Construction Engineer. 

Reasons that may dictate a call-in situation are those which generally originate from the 
State Police, Operations, or Local officials summoning the Resident Engineer to the 
project.  The concerns may range from the safety of the traveling public, the potential for 
an environmental incident, concerns for the structural integrity of a structure, theft, and 
vandalism.  The purpose of visiting the site would be to confirm the existence of an issue 
and, if necessary, oversee the operations of the contractor in addressing the concern. 

An example of a call-in situation would be for the State police to call the Resident Engineer 
on a Sunday morning stating there is a need for dust control on project.  The expected 
response in this instance would be the Resident Engineer contacting the Contractor’s 
emergency contact person and direct them to respond.  In this case, there is no need for the 
Resident Engineer to be on site. 

If, however, the incident on the project included a severe accident and/or the accident 
caused extensive damage to elements of the project where the traveling public could be at 
risk, then the employee, in consultation with the Regional Construction Engineer, may 
determine that it is in the state’s best interest to report to the project site, assess the damage, 
and direct the contractor as necessary to ensure public safety.  In this case the provisions 
of call-in pay would then apply as set forth in the employee’s VSEA contract. 
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Employees who are required to travel to a project, but do not own a vehicle and who cannot 
obtain a ride with another employee, are authorized to travel by commercial means, such 
as rail or bus, if available.  A cancelled ticket stub or other receipt must be submitted as a 
voucher for reimbursement.  Employees in this situation may be allowed mileage 
reimbursement if they are delivered to the project by a parent, relative, or acquaintance and 
they have the Construction Engineer’s approval to do so.  No allowance shall be made for 
transportation by hitchhiking. 

Employees are expected to commute to work when the distance from their residence to the 
project site is 50 miles or less.  Employees are expected to stay overnight when the distance 
from their residence to the project is more than 80 miles.  Travel distances between 50 and 
80 miles require a decision from the Regional Construction Engineer.  Exceptions to this 
provision must be examined on a case-by-case basis and have the approval of the Regional 
Construction Engineer. 

1-180.30  Meals 

Meals are reimbursed based on the rates published in the latest version of the VSEA 
Bargaining Agreement, which can be found at the Vermont Department of Human 
Resources website at the following URL: 

http://humanresources.vermont.gov/policy/labor_relations/collective_bargaining_ 
agreements 

Regarding the interpretation of the VSEA Bargaining Agreement, ARTICLE 53, 
EXPENSES REIMBURSEMENT, Part 5.(b) General Principals of Reimbursement, there 
may be instances where employees meals taken away from home or regular duty station 
(assignments that do not require overnight stays) may be eligible for reimbursement. 

Under extenuating circumstances, when an employee finds that they must be on project for 
more than 12 hours and they could not anticipate this circumstance prior to the start of their 
work day, it is the directive of the Construction Engineer that it is not reasonable to 
anticipate, and therefore not reasonable to expect, an employee to furnish their own meal 
without reimbursement. 

Furthermore, for short term assignments where an employee is required to work 12 hour 
shifts that are beyond the normal work day period, e.g., noon to midnight, the employee 
may be eligible for a meal reimbursement, with the prior approval of their supervisor. 
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1-180.40  Lodging 

Lodging for employees may be obtained at hotels, motels, or tourist homes, and will be 
reimbursed at actual cost.  Receipts are required for reimbursement of lodging expenses.  
Many hotels and motels offer special government rates, and it is expected that employees 
will avail themselves of these rates.  Two or more employees may occupy a room, with 
each paying and receiving reimbursement for only their pro-rated share of the room 
expenses. 

Some hotels and motels may directly bill the Construction Section.  In such a case, the 
invoice should be signed by the employee with the project name and number added.  The 
employee’s expense report should indicate “Lodging direct billed to the State.” 

The following special travel and lodging conditions may occur: 

1. In the selection of lodging, consideration will be given to choosing the location 
requiring a minimum of travel to obtain meals and to get to the project. 

2. An employee whose home is at least 80 miles from the project, and whose 
presence is essential on the project by 7:00 AM on Monday will be allowed to 
travel to the project on Sunday night and receive reimbursement for the lodging. 
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3. It is anticipated that these will be isolated cases and must be coordinated with, 
and the need substantiated by, the employee’s Supervisor prior to incurring the 
expense. 

On occasion, an employee may request the rental of an apartment or a house, henceforth 
referred to as a “unit.”  With the recommendation of the Regional Construction Engineer 
and the approval of the Construction Engineer, an employee may be authorized to be 
reimbursed for a “unit,” provided the following conditions are met: 

1. A cost analysis will be provided for approval demonstrating the rental of a unit 
is a cost-savings to the State. 

2. Employees shall not be reimbursed for staying at their primary residence, at 
personally-owned property, or the residence of a relative or a friend. 

3. The individual acknowledges that they are entering into the rental agreement at 
their own risk.  The employee takes full responsibility for all costs associated 
with the rental of the unit not addressed in the approved cost analysis.  If the 
individual’s assignment changes and the unit is no longer needed, the State will 
not be liable for any outstanding costs or deposits due to the lease of the unit. 

4. An employee on leave will not be eligible for reimbursement.  An amount 
proportionate to the number of days worked as compared to the days on leave 
may be reimbursed with approval.  This amount may be adjusted if a cost 
analysis shows that a higher proportion continues to be a cost-savings to the 
State. 

5. A “unit” that has been authorized for reimbursement shall not be subleased 
without prior additional authorization of the sublease while an employee is 
receiving reimbursement for that “unit.” 

6. Approval may be rescinded for rental reimbursement at any time if deemed it 
in the best interest of the State 

1-180.50  Miscellaneous Purchases 

All miscellaneous purchases must be cleared through Construction Headquarters.  Receipts 
must accompany expense reimbursement for postage and emergency supplies. 
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1-210  CARE AND USE OF STATE-OWNED MOTOR VEHICLES 

1-210.10  General 

State-owned vehicles are provided for official use only, and only State officials and/or State 
employees are permitted to operate and ride in these vehicles unless this requirement is 
waived in writing by the Secretary of Administration.  The uniform policy governing the 
use and care of State-owned vehicles is covered under the Agency of Administration’s 
Bulletin 2.3 - State Vehicles (Purchase/Usage).  This bulletin is found at the following 
URL: 

http://aoa.vermont.gov/sites/aoa/files/Bulletins/Bulletin%202%
203_Final_2-21-2016.Rev1_.pdf 

This requirement has been waived for Town officials, officials of the Federal Highway 
Administration, officials of other Federal agencies, and visiting officials from other states. 

1-210.20  Operation and Servicing 

The vehicle operator is responsible for the care and maintenance of the assigned vehicle. 
Any major repairs resulting from the operator’s neglect of maintenance could result in 
dismissal according to personnel rules and regulations.  Vehicle maintenance is a 
continuous job requiring actions before operation, during operation, and after operation. 

Items normally checked by the vehicle operator are gas, oil, water, antifreeze, tire air 
pressure, and necessary reports.  Gasoline and oil should be obtained through the use of 
credit cards issued with each vehicle. 

For more information about vehicle operator responsibilities, refer to the Fleet 
Management Services – Operation and Administration website of the Building and General 
Services Division, which may be found at the following URL: 

http://bgs.vermont.gov/business_services/fleet/operation 

For more information about vehicle rental and leasing, refer to the Fleet Management 
Services – Frequently Asked Questions website of the Building and General Services 
Division, which may be found at the following URL: 

http://bgs.vermont.gov/business_services/fleet/faq 

Each fleet vehicle has a Guidance Manual, including a vehicle log, a list of approved fuel 
vendors, and information about vehicle washing services.  Required maintenance of Fleet 
Management vehicles shall be done by approved garages.  Oil changes, tire replacements, 
and any other vehicle maintenance charges shall be billed directly to Fleet Management’s 
office in Montpelier or may be covered by credit card if preapproved by Fleet Management. 

1-220  PERFORMANCE EVALUATIONS 
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1-220.10  Purpose 

Under the 1967 Vermont Compensation Plan, the performance of each employee in the 
classified service shall be rated annually.  In addition, employee ratings are required upon 
scheduled completion of a trainee, probationary, or warning period; upon separation from 
VTrans and at such other times as are necessary or desirable. 

1-220.20  Supervisor Responsibility in Performance Evaluations 

It is important to consider all essential factors if the performance evaluation report is to 
reflect an accurate evaluation of the employee’s performance on the job.  No hard and fast 
rules can be developed which will ultimately produce a perfect evaluation, mainly because 
of the human element involved in the rating procedures, with the quality of the supervisor’s 
judgment the major factor in determining the quality of the final evaluation.  The rater 
should evaluate the performance for the period being covered and should not be influenced 
by evaluations for prior periods. 

The VTrans employee evaluation process is an opportunity to provide the employee with 
feedback of their performance as prescribed in the performance expectations section of 
their Annual Performance Evaluation and to detail new duties and expectations for the next 
evaluation period.  Constructive feedback for areas requiring improvement or recognition 
of exemplary performance shall be clearly documented. 

Employee evaluations shall be completed annually by each employee’s supervisor, 
submitted to the Division Administration for review and signature, reviewed with the 
supervisor, and then reviewed with the employee as spelled out in the Vermont State 
Employee’s Contract.  Each supervisor shall keep track of when employee evaluations are 
due.  Refer to the employee contract for more information about scheduling employee 
evaluations.  The latest version of the employee contract may be found at the following 
URL: 

http://humanresources.vermont.gov/labor-relations/labor-relations-policies/collective-
bargaining-agreements 

Employee ratings should be based primarily upon the relationship of the employee’s work 
performance to the standards of performance applicable to the position and department.  
Performance evaluation reports for previous rating periods, length of time in state service, 
and comparisons with co-workers are not rating factors. 

The primary purpose of a performance evaluation interview is to assist the employees to 
know their job and attain a fully satisfactory level of performance.  A performance 
evaluation interview should be constructive and benefit both the employees and section.  
Through discussion between supervisor and employees a greater understanding of the 
relationship between individual position duties and section objectives can be developed. 
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No Subcontractor shall re-sublet, assign, sell, transfer, or otherwise dispose of any portion 
of the work they have been approved to perform without written consent by VTrans, via 
the formal subcontractor approval process as specified. 

If a Change Order is processed that includes items to be added to the contract, or existing 
items where the quantity is being increased and work associated with those items will be 
done by a Subcontractor, the Resident Engineer shall not make any payment for work 
added by Change Order that is to be performed by a subcontractor until final approval has 
been processed for the request to sublet. 

When items are added or quantities are increased by Change Orders, the 50% 
subcontractor limit should not be affected by this work as specified in Subsection 108.01 
Subletting or Assignment of Contract of the Standard Specifications for Construction. 

The cost of subletting or assignment of a contract may be deducted from the total contract 
price before computing the amount of work required to be performed by the Contractor’s 
own organization.  Specialty items will be designated in the contract specifications and 
may be performed by subcontract without affect to the 50% subcontractor limit. 

The Resident Engineer will be responsible for completing a Subcontractor rating form once 
their work on the project is complete, as outlined in Section VIII Evaluations. 

2-140  CONTROL OF MATERIALS 

► References:  Section 106 Control of Materials of the Standard Specifications for Construction
and the Materials Sampling Manual 

2-140.10  General 

► Reference:  Section 4-120 Sampling and Testing of Materials

One of the most important responsibilities of the Resident Engineer is to ensure that only 
acceptable materials are incorporated into the project.  Nearly all materials used are tested 
for quality, but the time and location of testing varies for the different types of materials. 
Many materials are sampled and tested by project personnel on the job site while other 
materials are sampled by project personnel, and sent to the Materials Section for testing. 
Some items are sampled at the source, and still other materials are covered by the 
manufacturer’s certification.  In any event, all materials should be known to meet the 
specifications before they are incorporated into the work. 
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The Resident Engineer will find the current status of material testing results and 
certifications for their project by running the Materials Sampling Checklist Report 
(Appendix B-16).  Refer to Subsection 9-100.60 SiteManager Materials for information 
regarding how to access the Sampling Checklist Report. 

As the project nears completion, the Regional Administrative Services Technician will 
send the Regional Construction Engineer’s notification to the Materials Section that the 
Finals Inspection will be conducted.  The Materials Section will review all material testing 
results and product certifications to verify that the requirements have been met.  Once the 
Materials Section has reviewed all of the material testing results and product certifications, 
they will complete an Initial Project Status Memo (IPSM) and send it to the Resident 
Engineer and Regional Construction Engineer. 

The Resident Engineer may need to provide detailed explanations or justifications based 
on sound engineering principles or judgment for the incorporation of any materials that 
were used on the project that did not meet specifications, or for the use of any products that 
lacked proper certification or testing. Once the Materials Section has approved all of the 
product certifications the Regional Construction Engineer will then issue a Completion & 
Acceptance Memo. 

2-140.20  Materials Supplied In Overloaded Vehicles 

► Reference:  Subsection 105.16 Load Restrictions of the Standard Specifications for
Construction 

The Resident Engineer shall demand that the Contractor not use overweight vehicles or 
haul loads in excess of the legal load limit from outside the project limits.  However, if a 
Contractor employs overloaded vehicles, deductions of treble the amount above the legal 
load from the pay quantity for the specific load should be made. 

If an overweight vehicle problem persists and the Contractor/Subcontractor/Supplier does 
not take corrective action, the Regional Construction Engineer should be notified. 
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2-180.30  Labor Compliance 

As a part of the contract, it is required that all regulations with regard to labor compliance 
be properly followed.  Requirements of the Contractor and VTrans regarding the contract 
labor provisions are covered in the proposal and the referenced regulations.  A working 
knowledge of these regulations is expected of the VTrans personnel involved to assure 
compliance by the Contractor. 

Labor compliance guidance is available from the VTrans Civil Rights and Labor 
Compliance website at the following URL: 

http://vtranscivilrights.vermont.gov/doing-business/contractors-center/davis-bacon 

More information about labor compliance guidance is also available by contacting staff in 
the VTrans Office of Civil Rights and Labor Compliance at the following URL: 

http://vtranscivilrights.vermont.gov/about-us/contact-us 

A. Required Notices and Posters - Federal-aid Projects 

In order to properly fulfill the contract, the Contractor must conform to all labor 
compliance requirements of the contract and of FHWA-1273 Required Contract 
Provisions – Federal-aid Construction Contracts included therein.  The Resident 
Engineer is responsible for ensuring that all requirements regarding labor 
compliance are properly carried out, including the display of all required posters. 

The Office of Civil Rights and Labor Compliance provides the poster package at 
or before the pre-construction conference.  The Resident Engineer must ensure that 
the following posters are properly displayed before work commences and 
throughout the duration of the project: 

Required posters for projects with Davis-Bacon wage rates are as follows: 

o Equal Employment Opportunity is The Law

o "EEO is the Law" Poster Supplement (New)

o Employees Rights Under the Davis-Bacon Act (WH Publication 1321)

o Labor Wage Rate Schedule (Wage Rates)
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o Safety and Health Protection on the Job 

o Employee Rights Under the Family and Medical Leave Act (WHD 1420) 

o Employee Rights – Employee Polygraph Protection Act (WHD 1462) 

o Your Rights Under USERRA: The Uniformed Services Employment & 
Reemployment Rights Act 

o Form FHWA 1022 

o Summary of EEO Program 

o Emergency Phone Number 

o CA-101 – VT Minimum Labor & Truck Rates (English and Metric) 

o Safety and Health Protection of the Job Poster 

o Summary of the Equal Employment Opportunity Program 

Required posters for projects without Davis-Bacon wage rates are as follows: 

o Equal Employment Opportunity is the Law 

o Notice Employee Polygraph Protection Act - WH Publication 1462 Poster 

o Fraud Poster (Form PR-1022) 

o Notice to All Employees - WH Publication 1321 Poster 

o Your Rights Under the Family Medical Leave Act 

o Your Rights Under the USERRA: The Uniformed Services Employment & 
Reemployment Rights Act Poster 

o Safety and Health Protection of the Job 

o The Equal Opportunity Program Summary 

o Emergency Phone Numbers 

o CA-101 – VT Minimum Labor & Truck Rates (English and Metric) 

o Safety and Health Protection of the Job Poster 

o Summary of the Equal Employment Opportunity Program 

o Federal Minimum Wage Poster 

Note:  The Federal Minimum Wage Poster should be displayed on 
projects where Davis-Bacon rates do not apply. 
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B. Interviews 

The Compliance Officer from the VTrans Office of Civil Rights and Labor 
Compliance may, in conjunction with the Resident Engineer, conduct random on-
the-job interviews with employees of the Contractor and Subcontractors to 
determine the actual wages being paid and whether the employee is properly 
classified in the work being performed.  Any wage discrepancies should be noted 
on the Resident Engineer Verification Form (Appendix B-26) and brought to the 
attention of the Contractor without delay. 

C. Payrolls 

On all Federal-aid contracts, the Contractor shall submit all Prime Contractor and 
Subcontractor payrolls to the Office of Civil Rights and Labor Compliance through 
the CORE FTP site, for each week in which any contract work is performed.  Each 
payroll submitted shall be accompanied by a “Statement of Compliance,” signed 
by the Contractor, the Subcontractor, or their authorized agent who pays or 
supervises the payment of the persons employed under the contract. 

o Payroll Check:  The Resident Engineer should check the payroll(s) to ensure 
compliance with the wage provisions of the contract.  The following is a 
detailed list to use in determination of compliance: 

1. The employee’s name, and 4 digit ID (for example, the last 4 digits 
of their SS#) 

2. Worker classification 

3. Regular hourly rate of pay, including rates of contributions or costs 
anticipated for fringe benefits or their cash equivalents 

4. Overtime rate 

5. Daily and weekly numbers of hours worked 

6. Deductions 

7. Detailed information regarding various fringe benefits paid, if 
applicable 

8. Detailed information regarding approved apprenticeship or trainee 
programs, if applicable 
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o Resident Engineer Verification:  The Resident Engineer shall check the 
payroll(s) weekly to ensure compliance with the wage provisions of the 
contract. The following conditions shall be evaluated to determine 
compliance: 

o Whether the wages being paid to laborers and mechanics are less 
than required in the Contract. 

o If the work being performed by any specific class of employees, 
including helpers or apprentices, conforms to the classification set 
forth in the contract for the wage they are being paid. 

o Whether the wage classification is correct or if there appears to be a 
disproportionate number of lower paid help (laborers, helpers, or 
apprentices) indicating avoidance of minimum wage rules. 

D. Violations 

The Labor Compliance Officer should be promptly notified of any complaints 
regarding the Davis-Bacon act or any other violations of the labor standards.  The 
Labor Compliance Officer will investigate all complaints in a timely manner and 
share the report with the Construction Engineer.  The VTrans Office of Civil Rights 
and Labor Compliance will work in close collaboration with the Construction 
Section to promptly address all payroll violations and to ensure prompt restitution 
by the Contractor or Subcontractor.  Deliberate violation of the labor compliance 
requirements regarding wages is a serious matter and will not be tolerated. 

Form PR-1273 for all Federal-aid projects is a part of the contract proposal and 
describes the required labor regulations.  The form appears as the first colored sheet 
in the proposal.  The requirement above is supplemented by information given in 
the contract proposal titled Outline of Federal Requirements Applicable to Labor 
for projects involving the Expenditure of Federal-aid Funds other than Inter-State. 

Any questions the Resident Engineer has in regard to labor should be referred to 
the Labor Compliance Officer in the VTrans Office of Civil Rights and Labor 
Compliance. 
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Common excavation, solid rock excavation, unclassified excavation and borrow pit 
sections should be taken on computer-generated cross-section paper.  Refer to Section III 
Engineering and Construction Surveying for further details and methods for working with 
cross-sections. 

“Load count” is an acceptable method of measurement for small quantities of certain items, 
as long as written permission is obtained from the Resident Engineer.  However, per 
Subsection 203.13 Method of Measurement of the Standard Specifications for 
Construction, a load ticket must be supplied with each load.  Tickets indicating the number 
of loads delivered per day are not permissible. 

The quantity of Item 203.28 Excavation of Surfaces and Pavements to be measured for 
payment should be the number of cubic meters (cubic yards) of material which have been 
removed and disposed.  It should be measured in its original position by cross-sections or 
three-dimensional measurements recorded in the Summary Book under Item 203.28 
Excavation of Surfaces and Pavements or in the miscellaneous book with cross-referencing 
to the summary book. 

4-204  EXCAVATION FOR STRUCTURES 

4-204.10  General 

► References:  Section 204 Excavation for Structures of the Standard Specifications for
Construction 

Items in this section involve work for the excavation and backfill of structures.  Trench 
excavation pertains to excavation and backfill required for proper installation of drainage 
structures or other utilities with clear spans of 1.2 m (4 ft) and under.  The type of trench 
excavation is classified by earth and rock. 

Structure excavation is used for excavation down to the footing, or the bottom of structure 
elevation.  This work shall to be done in dry conditions with methods that minimize the 
disturbance of the soil below the bottom of the excavation. 

Item 204.30 Granular Backfill for Structures is intended to provide a backfill for structures 
that is a high quality, free-draining material with the necessary friction angle for stability 
and/or strength of the structure. 
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4-204.20  Required Submittals 

Construction Drawings shall be submitted in accordance with Subsection 105.03 Plans and 
Working Drawings of the Standard Specifications for Construction for all structure 
excavation work if temporary bracing, sheeting, or other means of supporting the 
excavation is required. 

4-204.30  Engineering 

The Resident Engineer should verify that the Contractor has laid out the correct location 
for excavations and that excavations are to the correct depth. 

4-204.40  Sampling and Testing 

The source of material for granular backfill for structures must be sampled prior to use and 
tested for gradation and organic content per Subsection 704.08 Granular Backfill for 
Structures of the Standard Specifications for Construction.  During construction, the 
material must constantly be checked visually for changes in quality and sampled according 
to the Materials Sampling Manual for acceptance within the specifications. 

Compaction tests must be taken of the granular backfill for structures during installation to 
verify that the Contractor is achieving the required density.  Some buried structures such 
as elliptical plate arches have project-specific compaction requirements that must be 
attained. 

If there are contract requirements for compaction or proof-rolling of soil underlying the 
granular backfill for any structure, the soil shall be tested to verify that the required density 
is met. 

4-204.50  Construction and Inspection 

Trench excavation operations should be inspected to verify that the excavation is as 
specified in the contract for the utility that is being installed.  The excavation dimensions 
should be to the width and depth as specified.  Proper backfilling is a very important factor, 
especially in pipe installations.  The pipe structure depends on the proper placement of the 
backfill to develop sufficient strength to support the embankment.  Compaction tests should 
be conducted of the backfill in accordance with the specifications. 

When trench excavation occurs in solid rock, the excavation operations must be inspected 
to verify that the proper minimum widths and depths are achieved for the installation of 
the utility or pipe. 
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4-417.20  Required Submittals 

None. 

4-417.30  Engineering 

None. 

4-417.40  Sampling and Testing 

This item requires certification. 

4-417.50  Construction and Inspection 

While the Contractor is engaged in the process of sealing cracks, the Resident Engineer 
should ensure compliance with Section 417 Bituminous Crack Sealing of the Standard 
Specifications for Construction. 

4-417.60  Measurement and Documentation 

Bituminous crack sealant is measured and paid by weight, and is generally shipped and 
delivered to the project site in containers (blocks) on wrapped pallets.  The Inspector should 
maintain a daily inventory of pallets, and the number of blocks on each.  This pallet 
inventory should be checked at the start and at the end of each working day. 

Each pallet should have an associated weight slip that should be provided to the Inspector 
when the pallet is opened.  The Inspector should note the date and calculate the average 
block weight (the total pallet weight divided by the number of blocks on the pallet), adding 
both to the weight slip.  The Inspector should also calculate the daily weight of bituminous 
crack sealant (the number of blocks used multiplied by the average block weight for the 
pallet) used from each pallet, entering this data on the daily work report and into the 
appropriate field book. 

The volume of bituminous crack sealant in the melting kettle should be measured at the 
completion of the current day’s activities and checked against the starting volume the 
following day.  Any difference should result in subtracting the equivalent volume from the 
material presented upon opened pallets to date. 
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4-500  STRUCTURES

4-501  HPC STRUCTURAL CONCRETE

4-501.10  General

► Reference:  Section 501 HPC Structural Concrete of the Standard Specifications for
Construction

Work in this section involves furnishing, placing, and curing HPC (High Performance 
Portland Cement) Concrete for such important highway structures as bridges and retaining 
walls.  The portland cement concrete should consist of a homogeneous mixture of cement, 
fine aggregate, coarse aggregate, water, admixtures, and pozzolans, and be proportioned 
and mixed according to Subsection 501.03 Classification and Proportioning of the 
Standard Specifications for Construction. 

4-501.20  Required Submittals

The concrete supplier should submit a mix design directly to the Structural Concrete 
Engineer for each type of concrete produced from each plant.  The mix design should be 
submitted and approved prior to any concrete being placed on the project. 

The Resident Engineer should confirm the proposed mix design meets the design intent 
and the contract requirements.  Additionally, the mix design must be approved by the 
Structural Concrete unit within the last 12 months prior to its anticipated use on the project. 
The Project Manager and the Structural Concrete Engineer should be consulted when 
concerns arise regarding the appropriateness of a particular mix design.  

If required by the contract or ordered by the Resident Engineer, false work and form plans 
should be submitted by the contractor in conformance with Subsection 501.03 
Classification and Proportioning of the Standard Specifications for Construction. 

Prior to placing any structural concrete, the Resident Engineer and the Inspectors should 
be familiar with the approved concrete mix design, including the types of admixtures and 
how they may affect the concrete properties.  Since admixtures are a very important 
component of high performance concrete, it is the responsibility of the Contractor to 
determine the correct quantity of approved admixtures to produce a concrete product that 
meets the contract requirements. 

When a concrete deck is being placed, a qualified representative from the concrete 
producer should be on the project to determine, based on the current conditions, the final 
amount of admixtures to be added to the concrete mix to achieve the required properties. 
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4-501.30  Engineering 

The Resident Engineer and the Inspectors should review and understand all of the 
provisions of the contract that pertain to the type and class of concrete that is being placed 
on the project. 

 

Prior to placing concrete, the Resident Engineer and the Inspectors should be familiar with 
the approved concrete mix design.  This includes the types of admixtures and how they 
affect the concrete properties.  Admixtures are a very important component of high 
performance concrete.  It is the responsibility of the Contractor to determine the correct 
quantity of approved admixtures to obtain concrete that meets the contract requirements.  
When a concrete deck is being placed, a qualified representative from the concrete 
producer shall be on the project to determine the final dosage of the admixtures to achieve 
the required properties 

4-501.40  Sampling and Testing 

►  References:  Subsection 501.06 Field Tests of the Standard Specifications for 
Construction 

The Resident Engineer should require at least a 24-hour notice of the Contractor’s intent 
to place concrete, so that preparations can be made with the Materials Section for the proper 
inspection at the batch plant. 

Before any work is done, the Resident Engineer should verify that all field sampling and 
testing equipment required by Section 501.06 Field Tests of the Standard Specifications 
for Construction and supplied by the Contractor is available, in good working condition, 
and properly calibrated.  Testing technicians with a current American Concrete Institute 
(ACI) certification should perform the sampling and testing of the concrete.  The Resident 
Engineer should ensure that sufficient staff is available to perform the necessary tests. 

During the concrete placement, acceptance testing should be conducted in accordance with 
the Material Sampling Manual, the contract documents, and the appropriate ASTM test 
protocol. 
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The following tests may need to be performed: 

 Determining whether or not the operator has added any water to the mix 

 Noting the water gauge level 

 Noting the time of batching 

 Determining the total water volume batched and verify that the maximum 
water volume allowed on the batch slip has not been exceeded 

 Conducting ASTM C 172 test:  Standard Practice for Sampling Freshly Mixed 
Concrete 

 Conducting ASTM C 1064 test:  Standard Test Method for Temperature of 
Freshly Mixed Hydraulic-Cement Concrete 

 Conducting ASTM C 143 test:  Standard Test Method for Slump of Hydraulic-
Cement Concrete 

 Conducting ASTM C 1611 test:  Standard Test Method for Slump Flow of 
Self-Consolidating Concrete 

 Conducting ASTM C 138 test:  Standard Test Method for Density (Unit 
Weight), Yield, and Air Content (Gravimetric) for Concrete 

 Conducting ASTM C 231 test:  Standard Test Method for Air Content of 
Freshly Mixed Concrete by the Pressure Method 

 Conducting ASTM C 173 test:  Standard Test Method for Air Content of 
Freshly Mixed Concrete by the Volumetric Method 

 Conducting ASTM C 31 test:  Standard Practice for Making and Curing 
Concrete Test Specimens in the Field 

 Completing the “Concrete Batch Slip” 

 Filling out the “Report on Concrete Test Beams or Cylinders” 

All job control specimens shall be stored on the structure and shall receive the same curing 
and protection from the elements as the concrete that they represent up until 24 hours before 
anticipated testing of specimens.  The Resident Engineer is responsible for delivery of test 
specimens to the Materials Section at the appropriate time for testing. 
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4-501.50  Construction and Inspection 

►  References:  Subsection 501.09 Forms and Subsection 501.10 Placing Concrete of the 
Standard Specifications for Construction 

The location and dimensions of the concrete forms should be verified after they have been 
laid out and constructed by the Contractor.  After the forming is complete, the dimensions 
and elevations should be checked for conformance with the contract.  Prior to placing the 
concrete, the forms should be cleaned to remove any loose wood, tie wire, or trash. 
Excessive standing water or any flowing water should not be allowed in the formwork.  
The forms should be wetted just prior to the concrete pour to ensure that the forms do not 
pull any water out of the concrete. 

Beam profiles should be taken once all of the structural connections have been made and 
the bolts properly tensioned.  Beam profiles are elevations taken at known locations along 
the top of a beam or girder, and are also referred to as haunch shots.  The haunch is the 
distance from the top of the beam to the bottom of the typical deck section.  Haunch shots 
are taken usually every 5 to 10 ft and at the centerline of bearing locations. 

By comparing the actual elevation to the theoretical elevation, the structural designer can 
provide the correct haunch thickness for forming the deck.  The project team should confer 
with the Project Manager to determine the location and the interval of the haunch shot 
locations. 

The location and dimensions of the concrete forms should be verified after they have been 
laid out and constructed by the Contractor.  After the forming is complete, the primary 
dimensions and elevations should be checked for conformance with the contract.  Prior to 
placing the concrete, the forms should be cleaned to remove any loose wood, tie wire, or 
trash.  The forms should be wetted just prior to the concrete pour to ensure that the forms 
do not pull any water out of the concrete. 

Reinforcing steel should be checked for the proper size bar, tying interval, spacing, and 
clear cover.  Any nicks and cuts in the coating of the rebar should be repaired with a repair 
kit endorsed by the rebar manufacturer. 

Concrete placement operations require close, even constant, inspection.  Verify that the 
Contractor is employing an appropriate method of placing the concrete.  Concrete should 
be placed in the forms in a manner that minimizes segregation, and at a point near its final 
location.  Common placement methods include chutes, pumps, concrete buckets, tremies, 
and elephant trunks. 
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The concrete placement should be in accordance Subsection 510.10 Placing Concrete of 
the Standard Specifications for Construction.  Concrete formwork should be continually 
monitored for any leaks, deformations, or movement.  The reinforcing steel should be 
continually monitored for displacement, especially as the concrete is being poured and 
consolidated around it. 

Monitor the finishing operations to ensure that the final finish of the concrete meets the 
project requirements.  Caution should be taken not to overwork the concrete.  The thickness 
of the concrete and the proper coverage of the reinforcing steel should be periodically 
monitored for conformity with the specifications during a deck placement. 

The Resident Engineer should conduct a pre-placement meeting prior to any deck 
placement on the project.  Required attendees should include, but not be limited to, the 
following parties: 

 The Contractor’s superintendent 

 A representative of the concrete producer 

 The Project Manager 

 The Regional Construction Engineer 

 The Structural Concrete Engineer or the Construction Structures Engineer 

The purpose of the meeting is to discuss all aspects of how the deck will be placed and 
inspected.  Refer to the Deck Pre-placement Meeting Agenda (Appendix D-6) and the Bare 
Deck Pre-placement Meeting Agenda (Appendix D-7) for more information. 

Prior to deck placement, the Contractor should conduct a dry-run, demonstrating the set-
up and operation of the screed machine that will be used to finish the concrete.  The screed 
machine should be checked to ensure that the correct cross slope is achieved.  The screed 
machine should than be operated over the entire limits of the deck placement while the 
grade, deck thickness, and concrete cover are measured for conformance with the contract 
requirements. 

Measurements should be taken and recorded at every haunch shot as well as at intermediate 
points throughout the deck.  In addition to the operation of the screed machine, smoothness, 
and the integrity of the screed rails should all be observed during the dry-run.  Adjustments 
to the screed machine or screed rails should not be allowed once the dry run has 
successfully been performed. 
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Payment shall be made based on the calculated volume as shown on the plans.  Concrete 
can often times be a Final Pay Quantity, so the contract should be checked to determine 
the correct payment limits.  Concrete batch tickets may not be used as a basis of payment. 

Concrete batch slips should be retained as documentation of the acceptability of the 
concrete.  The Inspector should sign the first slip of the day and initial subsequent slips, 
noting the delivery time, the amount of water added on project, test results, and strength 
test specimens made on each slip. 

4-502  SHORING SUPERSTRUCTURES

4-502.10  General

► Reference:  Section 502 Shoring Superstructures of the Standard Specifications for
Construction

This work consists of furnishing the necessary shoring, vertically jacking any structure or 
bearing to position immediately above its present location, holding it in position during 
any construction process, lowering it to its supports, and removing all shoring and false 
work. 

4-502.20  Required Submittals

The Contractor is responsible for the adequacy of the shoring system.  The Contractor will 
prepare details and calculations of the required shoring and jacking.  These details and 
design calculations must be stamped by a qualified Professional Engineer registered in the 
State of Vermont.  The Contractor will provide the Resident Engineer with electronic 
copies of the design and details.  Copies should be forwarded to the Structures Engineer 
for approval and to the Construction Structures Engineer for comment.  No shoring work 
shall be allowed until the Structures Engineer has approved the shoring plan. 

If the shoring requires any welding of structural steel, the necessary welding procedures 
shall be included in the submittal.  If there are plans for the structure to continue to carry 
traffic while being shored, the shoring details should clearly demonstrate any required 
safety measures for the traveling public. 

4-502.30  Engineering

The Resident Engineer should become familiar with and understand all of the details in the 
submitted shoring plan.  The location and method of shoring must be as detailed in the 
approved shoring plan. 

4-502.40  Sampling and Testing
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No acceptance sampling or testing is required for shoring materials.  However, the Resident 
Engineer should, as much as is practical, verify that the materials used in the shoring work 
match those specified in the design.  If the shoring requires permanent alteration of 
structural members such as welding bearing stiffeners to beams, these materials should 
have the appropriate certifications. 

4-502.50  Construction and Inspection 

The Resident Engineer should be familiar with the contract and the submitted shoring 
details and design.  The Resident Engineer will verify that the shoring is constructed 
according to the design with respect to such things as piling size, blocking, beam size and 
location, and welded or bolted connections.  The response of structural members of the 
shoring as well as the structure should be monitored during the time that any structure is 
shored.  Any indications of distress of the shoring shall be reported to the Contractor 
immediately. 

Unless otherwise detailed in the shoring design, all shoring or structure shall be plumbed 
(vertical in both directions).  Deviations from the approved shoring details are not 
permitted without revised details stamped from the Professional Engineer of Record. 

The Resident Engineer will verify that any welding necessary for the shoring is completed 
by a welder certified in the welding procedure that is required.  The Resident Engineer may 
consult the Structures Section for assistance with any proposed welding operations.  Refer 
to the VTrans Field Welding Manual for more information regarding the field welding 
process. 

The VTrans Field Welding Manual may be found at the following URL: 

http://vtransengineering.vermont.gov/sites/aot_program_development/files/documents/ 
structures/2016%20VTrans%20Field%20Welding%20Manual.pdf 

Commonly used or salvaged steel may be used for temporary shoring after it has been 
carefully examined for loss of section due to corrosion, previous welding, and rivet or bolt 
holes.  Structural members of questionable integrity, in the opinion of the Resident 
Engineer, shall be replaced prior to being incorporated into the work or specifically 
examined and approved by the Contractor’s Professional Engineer of Record.  The 
Construction Structures Engineer should be available to help assess structural members 
and assist the Resident Engineer in the decision to require examination and approval by the 
Contractor’s Engineer. 
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Any timber that is to be incorporated into the shoring works should be examined for large 
shakes, checks, splits, or warps.  Timbers containing such defects shall not be used at 
critical locations.  Timber that has been damaged by previous use may no longer be capable 
of sustaining the original allowable stress.  The Contractor’s Engineer should be consulted 
for an approval of questionable timber where the Resident Engineer deems necessary. 

Any field welding shall be carefully inspected for conformance with the design and 
specifications.  Any field welds that will be permanently incorporated into the structure 
shall be done in accordance with Subsection 506.10 (d) Field Welding of the Standard 
Specifications for Construction. 

4-502.60  Measurement and Documentation 

The work performed under Item 502.10 Shoring Superstructure and Item 502.11 Shoring 
Superstructure Bearings shall be paid as lump-sum items per the contract documents, and 
includes the erection, maintenance, and removal of all shoring work and materials. 

4-503  PREPARING SUBSURFACE FOR DRIVING PILING 

This Section has been deleted. 
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The stud should also be bent about 15° and inspected again for cracks in the weld or shank. 
Studs that display cracks should be replaced.  Additionally, the first two studs on each row 
should be allowed to cool, and then bent approximately 45° by blows from a hammer. 
Welds that display cracks under this bend test should require a change in the welding 
procedure. 

4-508.60  Measurement and Documentation

Payment for shear connectors is made under Item 508.15 Shear Connectors on a lump sum 
basis. 

4-510  PRE-STRESSED CONCRETE

4-510.10  General

► Reference:  Section 510 Pre-stressed Concrete of the Standard Specifications for
Construction

This item consists of furnishing and erecting precast, pre-stressed concrete members. 

4-510.20  Required Submittals

All items fabricated and supplied for this section require shop drawings per Subsection 
105.03 Plans and Working Drawings of the Standard Specifications for Construction. Shop 
drawings shall be forwarded to the Project Manager for their approval or acceptance. 

The Contractor shall submit an erection plan, prepared and stamped by a Professional 
Engineer, for acceptance prior to erecting the precast units.  The erection plan shall include 
methods and sequence of erection, temporary blocking, and equipment to be used for the 
erection.  The erection plan shall include necessary computations to indicate magnitude of 
stress in the segments during erection and to demonstrate that all erection equipment has 
adequate capacity for the work to be performed. 

The erection plan shall contain provisions for all stages of construction, including 
temporary stoppages.  A copy of the erection plan will be forwarded to the RCE and to the 
Construction Structures Engineer for comment.  Based on these comments, the 
Construction Structures Engineer will either accept the plan as is, forward the comments 
and request a re-submittal, or accept the plan with minor modifications as noted. 
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A grouting procedure per Subsection 510.13 Grout of the Standard Specifications for 
Construction shall be submitted for approval.  Copies of the proposal should be sent to the 
Structural Concrete Engineer and Construction Structures Engineer for comment.  The 
Resident Engineer will approve or require a re-submittal based comments received. 

4-510.30  Engineering 

Engineering for this item consists of setting grades and marking layout for bearing devices.  
It is recommended that only one benchmark be used for all bridge grades. 

4-510.40  Sampling and Testing 

The Materials Section is responsible for sampling, testing, and certifications for materials 
incorporated into the work at the fabrication plant and any subsidiary materials that will be 
supplied by the fabricator as indicated on the approved fabrication drawings.  The Resident 
Engineer is responsible for sampling, testing, and certifications for any subsidiary materials 
not supplied by the fabricator that will be incorporated into the work after the members 
arrive on site. 

4-510.50  Construction and Inspection 

At the fabricator, personnel from the Materials Section shall inspect the casting of the pre-
stressed concrete members that have been specified.  When the concrete members have 
been delivered to the project, they shall be inspected to ensure they arrived undamaged. 

Note:  Any observed damage to any of the members should be documented and the 
Structural Concrete Engineer and Construction Structures Engineer should be immediately 
notified. 

Generally, precast pre-stressed concrete members are delivered with cast-in lifting hooks, 
and these should be the only lifting points allowed to be used without approval from the 
fabricator and Contractor’s Engineer.  The structural integrity of precast pre-stressed 
concrete members depends on the members being properly stored on-site in their upright, 
as-delivered orientation.  The pre-stressed members should not be positioned on their sides 
or lifted or moved by any unapproved methods. 

The grouting of shear keys should be performed with adequate labor to progress the work 
continuously along each shear key without the formation of any cold joints.  Each keyway 
should be pre-wetted prior to grouting and cured with wet burlap for three days.
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4-510.60  Measurement and Documentation 

Work performed in the fabrication, transportation, erection, and other related activities for 
pre-stressed concrete members is covered under Item 510.21 Pre-stressed Concrete Box 
Beams, Item 510.22 Pre-stressed Concrete Voided Slabs, and Item 510.23 Pre-stressed 
Concrete Girders and is paid by the measured length in meters (feet) of the particular 
concrete member. 

Work performed in grouting shear keys is covered under Item 510.24 Grouting Shear Keys 
and is paid by the measured length in meters (feet) of each shear keyway. 

4-513  PROTECTIVE COATINGS 

This Section has been deleted. 
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4-514  WATER REPELLENT, SILANE 

4-514.10  General 

►  Reference:  Section 514 Water Repellent, Silane of the Standard Specifications for 
Construction 

This item is used to waterproof exterior concrete surfaces and protect them from 
deterioration that occurs with water and water-borne salt penetration. 

4-514.20  Required Submittals 

None. 

4-514.30  Engineering 

None. 

4-514.40  Sampling and Testing 

This item must be certified. 

4-514.50  Construction and Inspection 

The application of water repellent must be monitored to ensure that proper surface coverage 
is obtained.  Water repellent product used on the project should be delivered in new, 
original containers from the manufacturer.  The water repellent product data sheets should 
be consulted to ensure that the manufacturer’s recommendations are being followed with 
respect to surface moisture of the concrete and air temperature prior to application. 

Application of Silane, a component granule containing reactive groups of organic silicone 
(SiH4) with a powder carrier, should be applied between 14 and 40 days following the 
concrete placement.  Also, Silane should not be applied if it has rained on the project within 
the previous 48 hours.  Strict adherence to the Silane manufacturer’s specifications for 
application should be observed. 
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Asphalt surfaces must be protected by masking or other means prior to application of 
Silane.  Silane products on the Approved Products List (APL) are solvent-based.  Care 
must be exercised to ensure that Silane does not come into contact with pavement; the 
solvents will soften the asphalt cement. 

Properly applied plastic sheeting is one method that may be used to mask asphalt surfaces 
from Silane overspray.  If the Silane application requires flooding a vertical surface such 
as a concrete bridge rail or concrete curb where the Silane could run onto the pavement, 
the masking should be securely attached to the concrete with foil tape or other means to 
create a continuous seal. 

Curbs and other areas subject to high salt exposure should receive two water repellent 
coatings.  This provides extra protection to the surface and may allow the Contractor to use 
up any remaining quantities of product.  The use of partial quantities of product from past 
projects is prohibited.  If a partial container of product remains following the completed 
application operation, use and payment for the remaining quantity, within reason, should 
be considered acceptable. 



Section IV – Construction and Inspection Details                              Revised April 2016                                  IV-88 

4-514.60  Measurement and Documentation 

Work performed in applying any type of water repellent coating is covered under Item 
514.10 Water Repellent, Silane and is paid by the liter (gallon) of coating used on the 
project.  The Contractor shall provide invoices, initialed by the Inspector, that document 
the quantities of water repellent used, the project number and the date of application. 

4-516  EXPANSION DEVICES 

4-516.10  General 

►  Reference:  Section 516 Expansion Devices of the Standard Specifications for 
Construction 

Expansion devices are formed from galvanized or metalized materials and are used to 
separate bridge deck joints to allow for thermal expansion and contraction of the 
superstructure. 

4-516.20  Required Submittals 

Fabrication drawings shall be submitted per Subsection 105.03 Plans and Working 
Drawings of the Standard Specifications for Construction for the Project Manager’s review 
and approval prior to fabrication. 

4-516.30  Engineering 

Finish grade elevations for the expansion device shall be provided by the Resident 
Engineer. 

4-516.40  Sampling and Testing 

These items require certification. 

4-516.50  Construction and Inspection 

The profile, grade, and temperature gap are critical to the successful operations of these 
items and must be checked accordingly.  A thin neat coat of epoxy bonding compound 
shall be applied where concrete is to be poured against an expansion device.  The 
Contractor shall have the proper bonding agent available to be applied prior to the concrete 
being poured on the deck. 
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4-522  LUMBER AND TIMBER 

4-522.10  General 

►  Reference:  Section 522 Lumber and Timber of the Standard Specifications for 
Construction 

This item consists of furnishing and erecting lumber and timber.  These materials are 
usually found in, but not limited to, covered bridges, other types of bridges, bus shelters, 
guardrail, other types of railings, and curbs.  Types of lumber and timber include treated, 
untreated, and glued laminated materials. 

4-522.20  Required Submittals 

All glued laminated timber supplied for this section requires Fabrication Drawings per 
Subsection 105.03 Plans and Working Drawings, which should be forwarded to the Project 
Manager for approval. 

The Contractor shall submit an erection plan, prepared and stamped by a Professional 
Engineer, for acceptance prior to erecting structural timber.  The erection plan shall include 
methods and sequence of erection, temporary bracing requirements, and equipment to be 
used for the erection. 

The erection plan shall include necessary computations to indicate the magnitude of stress 
that will be developed in the segments during erection and to demonstrate that all erection 
equipment has adequate capacity for the work to be performed. 

The erection plan shall contain provisions for all stages of construction, including 
temporary stoppages.  A copy of the erection plan shall be forwarded to the RCE and to 
the Construction Structures Engineer for their review and comments.  Based on these 
comments, the RCE shall either accept the plan as is, forward the comments and request a 
re-submittal, or accept the plan with minor modifications as noted. 

4-522.30  Engineering 

None. 
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4-522.40  Sampling and Testing 

Lumber and timber have many material properties that must be tested or visually inspected 
once the materials have been delivered to the project.  Certifications are required for lumber 
and timber, preservative treatments, and any miscellaneous hardware including fasteners, 
structural steel shapes, and metal fabricated materials. 

The Materials Section will assist with material verification, testing, field questions, and 
other associated matters.  The following material properties should be verified in 
accordance with Section 709 Lumber and Timber of the Standard Specifications for 
Construction: 

Grading 

All lumber and timber must be graded.  The Resident Engineer shall verify that 
grade markings on the material meet the requirements of the contract before any 
pieces are removed from a bundle, cut to length, or incorporated into the project.  It 
is good practice to take photos of grade markings and collect material tags for a 
record of the material that was delivered to the project.  Grading must be identified 
on material certification in order to be considered for acceptance. 

Grading includes the following characteristics: 

o Shakes 

o Checks 

o Splits 

o Knots 

o Slope of grain 

o Stains (Heartwood) 

o Decay 

o Crooks 

o Dimensional tolerances 
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Moisture Content 

Moisture content of all lumber and timber must be verified before the material is 
incorporated into the project.  The Materials Section may assign a specialist to test 
moisture content.  The Resident Engineer shall notify the Materials Section in 
advance of the lumber and timber materials are delivered to the project to allow 
enough time for testing before the material is incorporated into the project. 

Minimum Stress Requirements 

Design values for structural lumber and timber are based on the minimum stress 
requirements specified in the AASHTO LRFD Bridge Design Specifications.  
Minimum stress requirements for structural lumber and timber are included in the 
grading.  Verification of the grading by the Resident Engineer is necessary to ensure 
that the material meets the minimum stress requirements for the design. 

In addition to verification of the grade markings, any questionable grading 
characteristics should be discussed with the Materials Section before the material 
is incorporated into the project. 

Lumber Dimensions 

Lumber dimensions should be verified before the material is incorporated into the 
project.  The actual lumber dimensions may vary from the nominal lumber 
dimensions depending on whether the material is specified as Full-Sawn, Rough-
Sawn, or Dressed.  Dimensional tolerances are based on the grade or as specified 
in the plans. 

Lumber Finish 

Lumber finish should be visually inspected to verify that the material meets the 
contract requirements.  Lumber with a Rough Finish has been sawed, edged, and 
trimmed, but not dressed.  Lumber with a Dressed Finish has been planed. 

Soundness 

Material should be visually inspected for any initial or advanced form of decay.  
The acceptance criteria for the soundness of the material is based on the grade. 

 



Section IV – Construction and Inspection Details                              Revised April 2016                                 IV-91C 

Preservative Treatment 

Preservative treatments shall be as specified in the contract.  The Materials Section 
Chemistry Lab can perform a test to verify the type of treatment used.  This test 
requires a sawdust sample collected from the fabricated materials for the project.  
The Materials Section may assign a specialist to collect the sample if necessary. 

Miscellaneous Hardware, Shapes, and Fabricated Materials 

Coatings for hardware, structural steel shapes, and other metal fabricated materials 
should be visually inspected to verify that the coating meets the contract 
requirements.  Fasteners should be visually inspected to verify that the grade, 
coating, and dimensions meet the contract requirements.   

4-522.50  Construction and Inspection 

The Resident Engineer shall notify the Materials Section when and where timber and 
lumber materials have been delivered to the project.  The Materials Section shall then 
perform any required testing of the timber and lumber before commencing fabrication and 
installation work. 

Structural Glue Laminated Timber must be stamped “Top” at both ends to indicate the 
proper orientation of the member.  The bending strength of glue laminated timber is often 
different for the tension and compression zones.  The members should be inspected for 
orientation markings once the material arrives for the project, and the orientation markings 
should be verified immediately following the erection of each member. 

Timber and lumber stockpiles should be closely monitored throughout the duration of the 
project.  These materials shall also be properly handled.  Any improper stockpiling or 
handling of the material should be brought to the attention of the Contractor.  Timber and 
lumber stockpiles must be visually inspected for any defects in the material that would 
exclude them from use on the project. 

4-522.60  Measurement and Documentation 

Lumber and timber shall be field-measured to verify that the material was fabricated 
properly and for acceptance of the material for the project.  These measurements shall be 
entered in the field book, and then dated and initialed by the person making the 
measurements. 
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4-524  JOINT SEALER 

4-524.10  General 

►  Reference:  Section 524 Joint Sealer of the Standard Specifications for Construction 

Joint sealers are generally used in joints in concrete and bituminous concrete pavement on 
bridge decks and curbs. 

4-524.20  Required Submittals 

None. 

4-524.30  Engineering 

Before performing work under Item 524.10 Joint Sealer, Hot Poured (by Liter (Gallon)) or 
Item 524.10 Joint Sealer, Hot Poured (by Meter (Lineal Foot)); the joint in the concrete 
should be tied in and marked so that the joint can be located for sawing after the bridge 
deck is paved.  A straight joint may be located by crayon marks on the curb, but a joint 
having a break in direction should require additional ties. 

4-524.40  Sampling and Testing 

These items require certification. 

4-524.50  Construction and Inspection 

Joint sealant technology is always advancing, and it is important to refer to the applicable 
plans, specifications, and any General or Special Provisions in the Contract for the latest 
information. 

4-524.60  Measurement and Documentation 

Work performed for the installation of joint sealant is covered under six Items with three 
categories of joint sealant: Hot Poured, Cold Poured, and Polyurethane.  Depending on the 
Item utilized, joint sealant application is paid by either the liter (gallon) or the meter (linear 
foot) of joint sealant used on the project.  Verified measurements should be entered in the 
field book and should be dated and initialed by the person making the measurements. 
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4-525  METAL BRIDGE RAILINGS 

4-525.10  General 

►  Reference:  Section 525 Bridge Railings of the Standard Specifications for Construction 

Railings are a structural element and their installation requires strict attention to the railings 
design details.  The Project Manager should be consulted if any issues that involve railing 
construction details arise. 

4-525.20  Required Submittals 

Fabrication drawings are required for metal railings and should be provided in accordance 
with Subsection 105.03 Plans and Working Drawings and Section 506 Structural Steel of 
the Standard Specifications for Construction. 

4-525.30  Engineering 

In the railing project design phase, the Structures Division will specify the end post 
positions for the metal railing and send these plans to the railing supplier.  The railing 
supplier will prepare shop drawings based on the end post locations and submit them to 
VTrans for approval.  The approved shop drawings will show the railing post spacing along 
with other details and allow the Contractor to locate railing post anchor bolts and plates 
that are to be poured in place.  This layout from the approved shop drawings shall be 
verified by the Resident Engineer. 

4-525.40  Sampling and Testing 

Materials used for metal railings shall be covered by the proper certification.  Anchor bolts 
used for fastening metal railings will have a Type D certification and shall be subject to 
sampling and destructive verification testing per the current edition of the Materials 
Sampling Manual.  Typically, four bolt assemblies comprise a standard sample size. 
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4-525.50  Construction and Inspection 

Complete construction information for the railing project shall be found in the Project 
Plans, Standard Sheet, and Specifications.  The Resident Engineer should verify that the 
area under each railing post is level.  A 3 mm (⅛ in) fabric pad should be used under 
aluminum posts.  Aluminum alloy shims may be used for aluminum railing, if necessary, 
and an aluminum-impregnated caulking compound may be used to fill voids under 
aluminum posts.  Galvanized sheet metal shims may be used, if necessary, for steel railing.  
The Resident Engineer should verify that the completed railing installation is properly 
aligned both horizontally and vertically. 

4-525.60  Measurement and Documentation 

Work performed to install, remove, or repair metal (and concrete) railing is covered under 
11 Items in this section and is paid by the meter (linear foot) of installed, removed, or 
repaired railing.  Railing measurements should be made in the field and the overall 
dimensions of each separate section should be entered in the summary field book. 

4-526  RETAINING WALLS 

This section has been deleted. 

4-527  MAINTENANCE OF STRUCTURES AND APPROACHES 

This section is reserved for future development.  Refer to Section 527 Maintenance of 
Structures and Approaches of the Standard Specifications for Construction for more 
information pertaining to this item. 

4-528  TEMPORARY BRIDGE 

4-528.10  General 

►  Reference:  Section 528 Temporary Bridge of the Standard Specifications for 
Construction 

The Contractor shall submit detailed drawings of all temporary one-way, two-way, and 
pedestrian bridges to the Project Manager for approval.  Construction Headquarters should 
be notified immediately by telephone when a temporary bridge is opened to traffic and 
again when it is closed to traffic.  This information is essential to the Motor Vehicle Permit 
Section. 
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4-528 .20  Required Submittals

A temporary bridge plan, including welding procedures per Subsection 506.10 Welding of 
the Standard Specifications for Construction, is required for approval by the Project 
Manager.  An erection plan will be part of this submittal and should be reviewed by the 
Resident Engineer, the Construction Structures Engineer, and the Regional Construction 
Engineer.  The Construction Structures Engineer should indicate acceptance of the 
erection plan to all interested and responsible parties. 

4-528.30  Engineering

The Contractor shall be responsible for the construction, maintenance, and removal of all 
temporary bridges. 

4-528.40  Sampling and Testing

None. 

4-528.50  Construction and Inspection

The safety and convenience of the traveling public shall be the Resident Engineer’s prime 
concern in constructing a temporary bridge.  Particular attention shall be given to the proper 
installation and maintenance of all barricades and lights.  The Contractor shall be 
responsible for maintenance of the temporary bridge and approaches. 

The Contractor and the Resident Engineer should routinely inspect the condition of the 
temporary bridge to ensure the bridge continues to provide the intended service, including 
a smooth riding surface over the approaches and bridge, railings in good condition, and 
verification that the overall structural integrity of the temporary bridge has not been 
compromised in any way.  The Motor Vehicle Department requires a minimum lead time 
of two weeks for permitting the installation of any temporary bridge that has a restriction 
of 4.27 m (14 ft) or less in width. 

4-528.60  Measurement and Documentation

Work performed in the installation, maintenance, and removal of temporary bridges is 
covered under Item 528.10 One-Way Temporary Bridge, Item 528.11 Two-Way 
Temporary Bridge, and Item 528.12 Temporary Pedestrian Bridge and is paid as a lump 
sum for each bridge.  The opening and closing dates of each temporary bridge should be 
entered in the proper field book. 
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4-531.60  Measurement and Documentation

Work performed installing bearing device assemblies (and removing and replacing existing 
anchor bolts) is covered under five Items in this Section and is paid by each bearing device 
assembly installed.  Field measurements, with sketches, of the completed items shall be 
entered in the appropriate field book. 

4-540  PRECAST CONCRETE

4-540.10  General

► Reference:  Section 540 Precast Concrete of the Standard Specifications for
Construction

This item consists of furnishing and erecting precast concrete structure components. 

4-540.20  Required Submittals

All items fabricated and supplied for this section require shop drawings per Subsection 
105.03 Plans and Working Drawings, which should be forwarded to the Project Manager 
for approval or acceptance. 

The Contractor shall submit an erection plan, prepared and stamped by a Professional 
Engineer, for acceptance prior to erecting the precast units.  The erection plan shall include 
methods and sequence of erection, temporary blocking, and equipment to be used for the 
erection.  The erection plan shall include necessary computations to indicate the magnitude 
of stresses in the segments during erection and to demonstrate that all erection equipment 
has adequate capacity for the work to be performed. 

The erection plan shall contain provisions for all stages of construction, including 
temporary stoppages.  A copy of the erection plan will be forwarded to the RCE and to the 
Construction Structures Engineer for comment.  Based on these comments, the 
Construction Structures Engineer will either accept the plan as is, forward the comments 
and request a re-submittal, or accept the plan with minor modifications as noted. 

4-540.30  Engineering

Engineering for this item consists of setting grades and marking layout.  It is recommended 
that only one benchmark be used for all bridge grades. 
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4-540.40  Sampling and Testing 

The Materials Section is responsible for sampling, testing, and certifications for materials 
incorporated into the work at the fabrication plant and any subsidiary materials that will be 
supplied by the fabricator as indicated on the approved fabrication drawings.  The Resident 
Engineer is responsible for sampling, testing, and certifications for any subsidiary materials 
not supplied by the fabricator that will be incorporated into the work after the members 
arrive on site. 

4-540.50  Construction and Inspection 

The Materials Section is responsible for inspecting fabrication of precast concrete members 
at the fabrication plant, and when the members arrive on the project, they shall be inspected 
by the Resident Engineer to ensure they were not damaged during shipping. 

Generally, precast concrete members are delivered with cast-in lifting hooks, and these 
should be the only lifting points allowed to be used without approval from the fabricator 
and Contractor’s Engineer.  The structural integrity of precast concrete members depends 
on the members being properly stored on-site in their upright, as-delivered orientation.  The 
precast members should not be positioned on their sides or lifted or moved by any 
unapproved methods. 

The grouting of shear keys should be performed with adequate labor to progress the work 
continuously along each shear key without the formation of any cold joints.  Each keyway 
should be pre-wetted prior to grouting and cured with wet burlap for three days. 

4-540.60  Measurement and Documentation 

All work performed is covered under Item 540.10 Precast Concrete Structure and is paid 
on a lump sum basis. 

Any damage to the members should be documented and the Structural Concrete Engineer 
and Construction Structures Engineer should be notified. 
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4-541  STRUCTURAL CONCRETE 

4-541.10  General 

Structural concrete is most commonly used for roadway sidewalks and drainage structures.  
This work consists of furnishing and placing portland cement concrete for structures and 
incidental construction.  The portland cement concrete should consist of a homogeneous 
mixture of cement, fine aggregate, coarse aggregate, water, and admixtures proportioned 
and mixed according to Section 541 Structural Concrete of the Standard Specifications for 
Construction. 

4-580  STRUCTURAL CONCRETE REPAIR 

4-580.10  General 

►  Reference:  Section 580 Structural Concrete Repair of the Standard Specifications for 
Construction 

Structural concrete repair involves the removal and disposal of delaminated and unsound 
concrete from existing structures and its replacement with new portland cement concrete.  
Refer to the plans and Special Provisions for guidelines and direction for the extent and 
completeness of the concrete repair work to be done. 

4-580-20  Required Submittals 

None. 

4-580.30  Engineering 

None. 
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4-580.40  Sampling and Testing 

Concrete sampling and testing shall be conducted in the same manner as for HPC Structural 
Concrete.  Refer to Section 4-501 HPC Structural Concrete, for more information about 
concrete sampling and testing. 

4-580.50  Construction and Inspection 

► Refer to Section 4-501 HPC Structural Concrete, for more information about 
construction and inspection of concrete. 

When the areas for preparation of concrete surface Class I and II have been defined, the 
Contractor should make a 25 mm (1 in) deep saw cut at the outer limits of the area to 
provide a neat edge against which the new concrete will be placed.  Prior to placing new 
concrete, the area should be cleaned with high pressure air or water and wherever possible, 
the surface of the existing area to be repaired should be saturated with water prior to placing 
new concrete.  Pre-wetting may not be possible for some vertical and overhead repairs 
where the formwork is in the way. 

Sometimes, because of traffic running adjacent to an area being repaired and other reasons, 
it is necessary to extend the concrete removal area beyond the original limits, in which case 
another saw cut is required.  Since this adds to the Contractor’s expense, it may be desirable 
to make the cut after most of the concrete has been removed in that area.  Workers should 
take care not to loosen concrete beyond the desired limit during chipping operations. 

The Resident Engineer should verify that the use of jackhammers does not exceed limits 
imposed on the plans for weight and operating angle to reduce probability of breaking 
through the entire deck. 

Exposed reinforcing steel that has lost more than one quarter of its cross-sectional area 
should be replaced to a point that will allow a 0.6 meter (2 ft) overlap for a reinforcing steel 
splice at each end.  All other exposed reinforcing steel that is retained should be cleaned 
by sandblasting. 

The placement and curing of thin lifts of concrete is very important to the concrete repair 
process.  The new concrete should match the grade of the remaining concrete, and should 
be properly cured with water to avoid any cracking.  Regardless of the concrete placement 
method used, the process should be carefully monitored and changed if the results are 
unsatisfactory. 
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4-630.60  Measurement and Documentation 

The work performed by uniformed traffic officers or flaggers is covered by Item 630.10 
Uniformed Traffic Officers, Item 630.15 Flaggers, and Item 630.20 Flaggers, Railroad and 
is paid by the hour of service. 

The use of uniformed traffic officers or flaggers shall be documented in a Daily Work 
Report (Appendix B-2), including the date of service, the number of uniformed traffic 
officers or flaggers on the project, the number of hours worked, and the traffic conditions 
that required their use. 

4-631  FIELD OFFICE 

4-631.10  General 

►  Reference:  Section 631 Field Office of the Standard Specifications for Construction 

The work in this section involves furnishing, erecting, equipping and maintaining field 
offices and testing equipment.  Depending on the contract provisions, the field office for 
the project shall be furnished by the Contractor or by VTrans. 

Refer to Subsection 2-100.70 Project Field Office for more information regarding the 
establishment of a field office and utility hook-up.  Construction Section field offices shall 
be non-smoking areas per Vermont State Law 18 V.S.A. 142101427. 

4-631.20  Required Submittals 

None. 

4-631.30  Engineering 

The Resident Engineer shall determine the field office site.  The field office shall be located 
within the right-of-way owned by the State or on land that the Contractor has rented.  
Electrical power and telephone service shall be accessible as the field office is established.  
The field office shall be available for use from the day work is commenced by the 
Contractor and until thirty days after final acceptance of the project. 

4-631.40  Sampling and Testing 

None. 
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4-631.50  Construction and Inspection 

The Resident Engineer shall verify that that all furnishings for the field office are included 
and that all supplies and equipment for the various testing stations are stocked and ready 
to be employed.  The Special Provisions and supplemental specifications shall be checked 
to verify that the required equipment is up-to-date and approved for use on the project. 

4-631.60  Measurement and Documentation 

Work performed to establish a field office is covered under seven items, and is paid by 
lump sum for personnel to staff the office and for testing equipment items.  Item 631.26 
Field Office Telephone is paid by dollar amount for service. 

Payments for field office staff and testing equipment shall be made periodically as outlined 
in Subsection 631.08; Method of Measurement of the Standard Specifications for 
Construction. 

4-634  EMPLOYEE TRAINEESHIP 

4-634.10  General 

►  Reference:  Section 634 Employee Traineeship of the Standard Specifications for 
Construction 

Employee traineeship is on-the-job training for eligible employees.  The objective of 
employee traineeship is to offer equal opportunity for the training and upgrading of 
minorities, women, and traditionally socially and economically disadvantaged persons 
toward journey-level status in the construction trades 

4-634.20  Required Submittals 

None. 

4-634.30  Engineering 

None. 
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4-634.40  Sampling and Testing 

None. 

4-634.50  Construction and Inspection 

None. 

4-634.60  Measurement and Documentation 

The training conducted for employee traineeship is covered under Item 634.10 Employee 
Traineeship, and is paid by the hour. 

When the Contractor, with the approval of the OJT Program Manager, determines who the 
trainee will be on the project, the OJT Program Manager will communicate this information 
to the Resident Engineer.   

As soon as the trainee starts working on the project, the Contractor is responsible for 
completion and submission of OJT Weekly Progress Reports to the Resident Engineer and 
the OJT Program Manager.  An OJT Weekly Progress Report shows how the trainee’s time 
was allocated, the total number of hours the trainee worked during the week, and the total 
number training hours completed to date. 

This form is to be signed by the trainee and the supervisor and retained in the project 
records as documentation for payment of this item.   

Following the trainee’s two-week probationary period, the OJT Program Manager will 
conduct an on-site OJT Program enrollment and orientation.  This meeting is to be attended 
by the trainee, the trainee’s supervisor, the Resident Engineer, and the OJT Program 
Manager or another member of the VTrans Office of Civil Rights and Labor Compliance.  

The OJT Enrollment Form, which details the training program, the number of hours into 
which the trainee will be enrolled, and the trainee’s rate of pay, is signed at this meeting 
by the trainee, the Contractor, and the OJT Program Manager.  A copy is provided to the 
Resident Engineer. 
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The Contractor is allowed to provide off-site training on another VTrans federally-funded 
project on a temporary basis provided the work is meaningful to the OJT classification.  
When the Contractor intends to transfer a trainee to another site for a short period of time, 
the hours trained off site will be credited to the project to which the training hours are 
assigned. 

Prior to any off-site training, the Contractor is required to submit an OJT Program Off-Site 
Training Approval Form (which details the training schedule) to the OJT Program Manager 
for approval and signature.  The Contractor will remain eligible for reimbursement, 
provided the OJT Program Manager has signed this form.  Signed copies of the Off-Site 
Training Approval Form will be provided to the appropriate Resident Engineers. 

Throughout the training program, the OJT Program Manager will maintain contact with 
the trainee and the trainee’s supervisor.  However, if the trainee indicates to the Resident 
Engineer at any time that the training is unsatisfactory or there are any issues, the Resident 
Engineer should notify the OJT Program Manager as soon as possible so that action may 
be taken to resolve the situation if necessary. 

4-635  MOBILIZATION/DEMOBILIZATION 

4-635.10  General 

►  Reference:  Section 635 Mobilization/Demobilization of the Standard Specifications 
for Construction 

The work in this section involves preparatory work and operations to allow for movement 
of personnel, equipment, and supplies to and from the project site before work is started, 
and for the demobilization and project clean-up once the work is completed.  This item 
recognizes the expense to the Contractor of setting up their operations prior to the actual 
beginning of work and allows them to separate this expense from the normal bid items. 

4-635.20  Required Submittals 

None. 

4-635.30  Engineering 

None.
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4-635.40  Sampling and Testing 

None. 

4-635.50  Construction and Inspection 

None. 

4-635.60  Measurement and Documentation 

Work performed in mobilizing and demobilizing for the project is covered under Item 
635.11 Mobilization/Demobilization and paid by lump sum.  The Resident Engineer shall 
enter standard comments for lump sum bid items in the summary field book. 

4-641  TRAFFIC CONTROL 

►  Reference:  Section 641 Traffic Control of the Standard Specifications for Construction 

4-641.10  General 

The work in this section involves the establishment and maintenance of traffic control 
measures to protect the traveling public, including pedestrians and bicyclists, and 
construction operations. 

4-641.20  Required Submittals 

The Resident Engineer shall review the Contract Documents to confirm if the Contractor 
shall be required to submit a Traffic Control Plan or a modified Traffic Control Plan.  If 
the Contractor’s plan proposes to modify the speed limit within the project limits, the 
Resident Engineer shall obtain approval from both the Project Manager and the Traffic 
Operations Section.  A Notification of Roadway Restrictions Form (Appendix B-6) may be 
required as well. 

4-641.30  Engineering 

The Contractor shall verify that the deployment and layout of traffic control devices is 
conducted in accordance with the plans and the Manual on Uniform Traffic Control 
Devices for Streets and Highways (MUTCD) from the Federal Highway Administration. 

4-641.40  Sampling and Testing 

None. 

4-635.50  Construction and Inspection 
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None. 

4-635.60  Measurement and Documentation 

Work performed in mobilizing and demobilizing for the project is covered under Item 
635.11 Mobilization/Demobilization and paid by lump sum.  The Resident Engineer shall 
enter standard comments for lump sum bid items in the summary field book. 

4-641  TRAFFIC CONTROL 
►  Reference:  Section 641 Traffic Control of the Standard Specifications for Construction 

4-641.10  General 

The work in this section involves the establishment and maintenance of traffic control 
measures to protect the traveling public, including pedestrians and bicyclists, and 
construction operations. 

4-641.20  Required Submittals 

The Resident Engineer shall review the Contract Documents to confirm if the Contractor 
shall be required to submit a Traffic Control Plan or a modified Traffic Control Plan.  If 
the Contractor’s plan proposes to modify the speed limit within the project limits, the 
Resident Engineer shall obtain approval from both the Project Manager and the Traffic 
Operations Section.  A Notification of Roadway Restrictions Form (Appendix B-6) may be 
required as well. 

4-641.30  Engineering 

The Contractor shall verify that the deployment and layout of traffic control devices is 
conducted in accordance with the plans and the Manual on Uniform Traffic Control 
Devices for Streets and Highways (MUTCD) from the Federal Highway Administration. 

4-641.40  Sampling and Testing 

None. 
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6-110  PROJECT REVIEW 

6-110.10  Preparation and Delivery of Field Records 

Project boxes will be delivered to the Finals Unit in a timely manner, with project boxes 
delivered no later than March 31st following project acceptance.  Many projects may be 
substantially completed in the fall, but acceptance may not be made until following 
construction season due to lack of vegetation.  For projects of this type, project boxes will 
be prepared and a labeled “99% complete” by the end of the first winter.  Once the project 
is accepted, project boxes shall be completed and turned in within one month after the 
acceptance date. 

Following project acceptance, the Resident Engineer will deliver a labeled project box, 
containing all project records, to the Finals Room Supervisor of the Finals Unit.  Prior to 
delivery of the project box, the Resident Engineer shall do the following: 

1. Finalize all the quantities in the summary books and have them “red-checked” 
by field personnel.  The Regional Engineer shall assist with assigning field 
personnel if necessary. 

2. Enter a final daily into SiteManager, adjusting all quantities to match the 
summary books. 

3. Generate an estimate to adjust for any quantity or other payment discrepancies 
such as stockpiles, liquidated damages, material adjustments, or other types of 
adjustments.  The resulting estimate shall be checked to ensure that the “Total 
to Date” amount for “stockpiled materials” and “other adjustments” is $0.00.  
Additionally, the “liquidated damages” amount shall be judged appropriate. 

4. Complete any required explanations of overruns and underruns.  Refer to 
Subsection 6-130.70 Explanations of Overruns and Underruns Sheet for more 
information. 

5. Complete the Resident Engineer Closeout Report (Appendix F-1). Refer to the 
instructions that are attached for more information on how to complete and 
distribute the completed report.  
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6. The Resident Engineer will also place the completed Resident Engineer 
Closeout Report in the project file. 

7. The Resident Engineer will submit explanations for any material failures, 
certification failures, or omissions to the Materials Unit. 

8. The Resident Engineer will contact the Regional Office to have the Regional 
Files pulled and “weeded” to remove duplicate copies of documents already in 
the Resident Engineer’s project boxes.  Original Regional Files will be added 
to the project box. 

9. The Resident Engineer will organize field records into neatly labeled envelopes 
or folders. All “Computation Binders” will be bound before being placed in the 
project folders. 

10. The Resident Engineer will print and complete a Project Box Checklist 
(Appendix F-2).  This checklist outlines documentation that shall reside in the 
project box and shall be discussed with the Finals Unit when the project box is 
brought into finals. 

6-110.20  Review of Field Records 

The Resident Engineer will set up a meeting with the Finals Room Supervisor. The Finals 
Room Supervisor will conduct an interview with the Resident Engineer to review the 
project box contents, using the Project Box Checklist. 

The Finals Room Supervisor will do the following: 

1. Verify that all items in Subsection 6-110.10 Preparation and Delivery of Field 
Records have been completed properly. 

2. Spot check the summary books to ensure that entries are complete and have been 
properly red-checked and referenced.  Verify that the books have been checked 
against SiteManager paid-to-date quantities. 

3. Verify that the documentation necessary to complete the Finals process has been 
provided, or is forthcoming, including explanations for materials testing 
discrepancies, overruns and/or underruns, and extension of time days. 

4. Notate any feedback from the Resident Engineer regarding any known Contractor 
disputes with quantities, claims by the Contractor and/or other information that 
might be important to the Finals Unit. 

5. Log the date of delivery of the project box into the “Project Box Accepted” field 
on the Project Records Tab of Construction Tracking System (CTS), and assign a 
location to the box.  Note that CTS will automatically set the project status to “C” 
(complete). 

6. Place any full size sheets in a file drawer, and log into CTS. 
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8-100  GENERAL

8-100.10  Employee Evaluations

The VTrans employee evaluation process is an opportunity to provide the employee with 
feedback of their performance as prescribed in the performance expectations section of 
their Annual Performance Evaluation and to detail new duties and expectations for the 
next evaluation period.  Constructive feedback for areas requiring improvement or 
recognition of exemplary performance shall be clearly documented. 

Employee evaluations will be completed annually by each employee’s supervisor, 
submitted to the Division Administration for review and signature, reviewed with the 
supervisor, and then reviewed with the employee as spelled out in the Vermont State 
Employee’s Contract. 

The Vermont State Employee’s Contract is available online at the following URL: 

http://humanresources.vermont.gov/labor-relations/labor-relations-policies/collective-
bargaining-agreements 

Each supervisor will keep track of when employee evaluations are due. Further guidance 
on completing employee evaluations can be found in A Guide to the State Performance 
Management System and is available at the following URL: 

http://humanresources.vermont.gov/forms 

8-100.20  Temporary Employee Evaluations

At the end of the temporary employee’s assignment the Resident Engineer will complete 
the Temporary Employee Evaluation form (Appendix H-7) and submit it to the Regional 
Construction Engineer for review.  The Regional Construction Engineer will present 
the evaluation to the employee and issue an employee rating.  The final version of the 
employee’s rating, with the appropriate signatures, will be forwarded to the Construction 
Executive Services Coordinator. 

8-100.30  Consultant Performance Evaluations

The Construction Section supplements its full-time inspection staff with Consultant 
Inspectors.  The evaluation of each Consultant Inspector is an essential piece in the 
selection of consultant firms that supply construction inspection services. 
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Appendix B-07a: Certified Statement Designating a Temporary Speed Limit 
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Appendix B-09b: Completion and Acceptance Memo Requesting Final Inspection by 
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Drafting and Executing Change Orders - Guidance and Procedures 

Force Account Summation Form 

Force Account – Extra Work Guidance 

Resident Engineer Verification Form and Instructions – Revised 2016 

Property Owner’s Release Form 

Contractor’s Responsibility for Work – Guidance and Process 

Appendix B-23: 

Appendix B-24: 

Appendix B-25: 

Appendix B-26: 

Appendix B-27: 

Appendix B-28: 

Appendix B-29: Buy America Provisions – Guidance 



□Initial □  Revised  □  Final Date Submitted:

Project Name & Number:
Resident Engineer: Name Field Office #

Cell # Fax #
Pager # Reg Office #

Project Field Office Address:
Description of Project:

State Route, Interstate, or Bridge Number(s) 

Location Specifics: Use a MM, Exit No., or other 
identifier when possible. Include Town or City.

Lane Closure or Roadway Restrictions:
Type of Detour (Choose One) All Traffic Cars Only

Trucks Only Other
Details & Specifics:

Duration of Construction or Restriction(s)
Anticipated 
Begin Date

Anticipated 
End Date

Days of Operation (including weekends)
Hours of Operation (specify day or night hours)
Traffic Control or Restrictions In-Place Flaggers Temporary Signal

Please check all that apply with an "X" Speed Enforcement Other

Delay Status (Choose One) Short Long
Regional Construction Engineer Name
Contact Information Cell # Regional Office

Construction and Materials Bureau Director
Name & Address of Contractor

Superintendent Name Contact #
Emergency Contact Information (after hours) Name Contact #
Contractors Competent Person Name Contact #
Contractors Safety Officer Name Contact #
Public Relations Contact Name Contact #

Miscellaneous Information
Any changes during the course of the project should be 
directed to the Transportation Management Center at: 
AOT.HWYMOBTMC@vermont.gov. TMC:    828-2648 if you 
have questions.  Please send an electronic version to the 
Regional Office to be redistributed.  

Distribution List: 
Municipality (Town or City): DMV ~ Oversized Permits Section: Donna Earle / Kim Plante
Traffic Operations Center:  donna.earle@vermont.gov

AOT.HWYMOBTMC@vermont.gov kim.plante@vermont.gov
Operations Maintenance District(s): Other:
Regional Office Project File

State Police Barracks via this email address:

Headquarters Project Files Rev. 2/17/2016 jls

Emergency Contact & 511 Information
Highway Division/Construction & Materials Bureau/Regional Section

Instructions:

Input Form

Tab Through Form, completing all Gray fields that apply.  When Complete please send an electronic version to your Regional office.  

(This Email for Distribution Purposes ONLY)

David Hoyne 802-828-2593 (Main Desk)

PSAPSUPERV@vermont.gov

Z:\Highways\ConstructionMaterials\Construction\Forms\2016 Construction Field Forms\General\2016 Emergency 
Contact-511 Form
Appendix B-4 -Emergency Contact 511 Information



Highway Division/Construction & Materials Bureau/Regional Section 

Emergency Contact& 511 Information Input Form

The following is guidance as to what we in the Transportation Management Center/511 Data Entry 

Center would like to see when filling out this revised Input Form.

This form is critical to getting information to the 511 system that directly affects the traveling public 

and having it complete will be greatly appreciated!

         Initial Checkbox‐ This to be checked when the project is initially to be set up/started.

         Revised Checkbox‐ This is to be checked when any major change to the project takes place that 

may have an impact on the traveling public. Please ONLY fill in the information being revised. We 

don’t need to know when they change closed lanes on an interstate paving project for example, but 

if an on‐off ramp is involved or blocked, that would trigger a need to know.

        Final Checkbox‐ This is to be checked when the project is finished, from the standpoint of the

travelling public. Quite often we have an end date in 511 based on an original input form, but the

project might be completed earlier or later. We want to make sure that 511 reflects what the

travelling public will actually encounter in the field. As we all know, weather plays a big role, and

the ability to remove a project from 511 when it is done makes a big difference to the motorist.

Some jobs finish early, some get extended, this to us is also huge!

We would like this form changed and re submitted to us anytime there is one of the above changes. 

Most fields on the form are self‐explanatory and we realize this form serves other purposes besides 

making entries into 511.  From the 511 standpoint, the following fields are essential to providing 

accurate and useful information to the travelling public.  

         Description of Project

         State Route, Interstate, Bridge Numbers

         Location Specifics, Mile Markers are a huge help getting the work zone to show in 511 

accurately, and this includes Town names, especially when crossing town lines.
         Type of Detour with details and specifics. Width restrictions are a must if known. We have had 

issues with mobile homes not being able to get through a bridge job because they did not know it 

was 10’ wide. 
         Anticipated beginning and end dates‐ this is again huge to us here in the TMC. That is why we 

are asking to have this form resubmitted at the end of a job. If a 2 year job we would like it 

submitted in Fall when project shuts down. And then re‐ submitted in Spring when it starts back up. 

Critical Please!
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C. Equipment:  The Contractor is entitled to be reimbursed at Blue Book Rates for 
equipment used on the project.  The Contractor will provide the IT Support Technician 
with the following information: 

 All equipment – year, make, and model 

 Dump trucks – the number of axles and body size 

 Cranes – lifting capacity 

The IT Support Technician will provide the hourly FHWA rate which can be charged 
by the Contractor, as well as the cut sheet and the breakdown of the rates, as per the 
following definitions: 

 Ownership Cost = “Idle Time” 
o This is taken as the Monthly Rate / 176, not the Hourly Rate listed. 

 Operating Cost = “Working” 

 FHWA Rate = Total Cost = Ownership Cost + Operating Cost 

i. Contractor-Owned Equipment:  If the Contractor uses their own equipment, they 
are entitled to be paid the FHWA Rate for the time the equipment is in use and for 
idle time for the remainder of an eight-hour day, but only if the piece of equipment 
was specifically brought in for the Force Account work, and was not previously on 
the project. 

ii. Rented Equipment:  If the Contractor rents the equipment, they are entitled to the 
actual cost as submitted by invoice.  The State can limit the hourly rate to Blue 
Book rates if the Prime and Subcontractors are closely-related companies. 

iii. Mobilization of Equipment:  The Contractor is entitled to be paid for transportation 
costs to and from the project for Contractor-owned and rented equipment.  This 
applies only if the equipment is brought in.  The Contractor is entitled to be paid 
for the cost of the truck and/or trailer bringing in the equipment, the labor to do it, 
and idle time for the piece of equipment being transported. 

Observe the following conditions regarding equipment: 

1. Equipment rates do not include the cost of the operator, which is paid under 
“Labor” 

2. Profit is not paid on the use of equipment 
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3. There will be no payment made for equipment downtime 

4. The maximum reimbursable amount for a piece of equipment, which is unlikely 
to occur, is its original cost 

D. Subcontracted Work:  The Contractor is entitled to be reimbursed for: 

i. Actual cost of work subcontracted to others, validated by original receipted 
bills. 

ii. 10% for overhead, profit and any other costs.  Note:  If the costs provided for 
subcontract work are not considered reasonable by the State, the Force Account 
procedures provided in this document should be used for subcontracted work 
as well. 

E. Change Order:  The Resident Engineer shall submit a Change Order summarizing all 
of the extra work, time, and costs. 

 

 



RESIDENT ENGINEER VERIFICATION FORM 

Date: 

Resident Engineer or 
VTrans Inspector: 
Project Name & Number: 
Prime Contractor & Any  
Subcontractor(s): 
SECTION 1 

Payroll Verification 

Pay Date: Week Ending: 

Check All That Apply 

The certified payrolls have been reviewed and meet Davis-Bacon requirements. 

The following certified payroll has been reviewed and the following Davis-Bacon deficiencies are noted: 

Employee Interviews 

The following employees were interviewed: 

SECTION 2

General EEO/Contractor & Labor Compliance Verification 

 Is the Resident Engineer Aware of any non-compliance with prompt pay and/or retainage requirements?
 Yes  No 

 Are all required posters in place? Yes  No 

Questions for the Project Supervisor: 

 Is there a log of walk-in applicants kept on file on the project? Yes No 

 Is the company EEO Policy Available to all employees? Yes No 

 Are all employees given equal opportunity for training, promotion, O/T, etc. without regard to
gender, race, ethnicity, age or any other state or federally protected group or class? Yes  No 

 Are there any females or minorities currently working on the project? Yes (List Below)  No 

Name Employer Classification 
Female/ 
Minority 

OJT (if applicable):  Contact Sue Hackney: susan.hackney@vermont.gov with questions/concerns about OJT. 

 Are the OJT Weekly Progress Reports being submitted in a timely manner and are they correctly completed?
Yes  No 

Z:\Highways\ConstructionMaterials\Construction\Forms\2016 Construction Field Forms\2016 Civil Rights\2016 Resident Engineer 
Verification Form.doc 
Appendix B-26 – April 2016 
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SECTION 3 

DBE 
 Are DBEs working on the project as primes or subs?  Yes No  If Yes, complete the CUF Form below.

To view the complete list of DBE’s go to: http://vtranscivilrights.vermont.gov/doing-business/dbe-center/directory 

Commercially Useful Function (CUF) Monitoring 
DBE Company Name: 

DBE is performing as: Prime Contractor Subcontractor Second Tier Subcontractor 
Material Supplier Manufacture Regular Dealer Broker 

Performing 
Does the DBE have employees on the job to perform work? Yes    No 
Do the DBE’s employees only work for the DBE? Yes    No 
Is the DBE working without assistance from the prime contractor or another subcontractor? Yes    No 
Is the DBE only using equipment it owns, rents, or leases? Yes    No 

Materials 
Does a review of the load tickets and/or bills of lading indicate the material is being supplied by the 
DBE? Yes    No 

Supervising 
Is the DBE supervising it’s employees and their work? Yes    No 
Is the supervisor a full-time employee of the DBE? Yes    No 

CUF 
Does the DBE appear to be perfoming a Commercially Useful Function (CUF)? Yes    No 

If the DBE is not performing a CUF, contact Sonya Boisvert at 828-2644 or e-mail: sonya.boisvert@vermont.gov 
Comments:  

SECTION 4
Only complete the below portion if more than one DBE is on the project. 

DBE Company Name: 

DBE is performing as:  Prime Contractor  Subcontractor  Second Tier Subcontractor 
 Material Supplier  Manufacture  Regular Dealer  Broker 

Performing 
Does the DBE have employees on the job to perform work? Yes    No 
Do the DBE’s employees only work for the DBE? Yes    No 
Is the DBE working without assistance from the prime contractor or another subcontractor? Yes    No 
Is the DBE only using equipment it owns, rents, or leases? Yes    No 

Materials 
Does a review of the load tickets and/or bills of loading indicate the material is being supplied by the 
DBE? 

Yes    No 

Supervising 
Is the DBE Supervising it’s employees and their work? Yes    No 
Is the supervisor a full-time employee of the DBE? Yes    No 

CUF 
Does the DBE appear to be performing a Commercially Useful Function (CUF)? Yes    No 

If the DBE is not performing a CUF, contact Sonya Boisvert at 828-2644 or e-mail: sonya.boisvert@vermont.gov 
Comments:  
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Instructions for using the Resident Engineer Verification Form 

Open the document and save it. Please use the following naming convention when saving the form: 
REVerficationContractorNameWeekEndingDate for example: REVerificationPikeWE041514. This is how they should 
be sent to the Labor Compliance Program Manager, Sonya Boisvert: sonya.boisvert@vermont.gov  

Please review the payroll and complete the verification form weekly. You may include more than one payroll 
(prime and subs) per form. For an example if there are payrolls to verify for the prime and two subs with the same week 
ending date, you can use just one form for all 3 of those payrolls. If more subcontractor(s) payroll comes in after the 
form has been sent to me, then you should send a new verification form for just those subs. I have listed below  
instructions for completing this form.  

1. Enter date, RE/Inspector name, and the project name and number.  

2. Enter contractors/subcontractors name.  For example: Pike (Prime) ADA and L&D(subs), the form would look 
like this: 

 
 
 
 
 
 
 
 
 
 
 
 

3. Enter week ending date and pay date for all payrolls you are submitting.  

Section 1 –  

4. Payroll Verification – note any discrepancies in this section.  

5. Employee interviews for the prime and all subcontractors should take place for the duration of the project.  

6. OJT info if applicable.  

Section 2 -  

7. General EEO/Contractor & Labor Compliance Verification 
Some of these questions are for you to answer and some you will need to ask the project supervisor. You only 
have to ask/check periodically there is no need to do it with every form.  

 
 
 
 
 
 
 
 
 
 
 
 

This is a 
drop down



Z:\Highways\ConstructionMaterials\Construction\Forms\2016 Construction Field Forms\2016 Civil Rights\2016 Resident Engineer 
Verification Form Instructions. 
Appendix B-26 – April 2016 

 
Section 3 – DBE and Commercially Useful Function (CUF) Monitoring: 

If there is a DBE working on the project as a prime or sub, you need to complete the rest of the form.  

8. Enter company name. To make this easier, we have added a drop down box that lists the most commonly used 
DBEs. To view a complete list of DBEs, go to our website: http://vtranscivilrights.vermont.gov/doing-
business/dbe-center/directory .  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
Section 4: 

 
9. You will only need to complete section 4 of the form if there is more than one DBE subcontractor on the project.  

Please complete the entire form weekly and send to sonya.boisvert@vermont.gov . Thank you! 
 



APPENDIX F 
Section VI – Finals Unit Procedures 

Resident Engineer Closeout Report – Revised 2016 

Project Box Checklist 

Sending Final Quantities Checklist 

Materials Certification Memo 

Comparative Quantities Report Sample 

Contractor Certificate of Claims Form 

Final Estimate Routing Summary Report 

Final Estimate Routing Sheet 

Extension of Time Memo 

Explanations Report for Contract Overruns and Underruns 

Subcontractor-Supplier Claim Form 

Damage Claim Form 

Appendix F-01: 

Appendix F-02: 

Appendix F-03: 

Appendix F-04: 

Appendix F-05: 

Appendix F-06: 

Appendix F-07: 

Appendix F-08: 

Appendix F-09: 

Appendix F-10: 

Appendix F-11: 

Appendix F-12: 

Appendix F-13: Project Weeding Procedures Checklist 



CES #:

Resident Engineer:  Date Prepared by RE:

Approval Date by RCE:

A. Yes No N/A

1   

2   

3   
4   
5   
6   
7   
8   

9   

10   
11   
12   
13   
14   
15   

16   

17   

18   

19   

B. Yes No N/A

1   
2   

3   

4   
5   

Construction Section  2016

Project Manager:

Did the contract take into account concurrent projects in the area or along the detour?

   Product

Did all iron products meet the buy America requirements?
Were all materials properly tested according to the specifications?
Did all the test results meet specifications and result in acceptance or full payment of the 
work?

Was the project free from unidentified hazardous materials, threatened and endangered 
species and contaminated soils?

Was the anticipated contract duration reasonable for this project?
Were all required permits included in the contract and permit conditions addressed by the 
project plans?
Was there enough ROW to construct the project as shown on the plans?
Were EPSC items/measures correctly shown on the plans?
Did the plans accurately depict the existing underground utilities?
Did the plans accurately depict the aerial utilities?
Was the staging area adequate for the project?
Did the plans provide sufficient detail for the scope of the project?

Did the contract address local concerns such as schools, fairs, parades, and major events?

Was the detour plan implemented without significant modifications?

Were all materials properly certified according to the specifications?
Were all materials properly installed according to the specifications?

Were the plans complete and accurate?
Was the project constructible per Contract Plans?
Were the plans free from conflicts with the standard drawings or other specifications?
Were all Standards included in the project plans?
Were project design quantities accurate?

Were the foundations constructed in close conformity to the details provided in the plans?

Resident Engineer Closeout Report

Instructions to the Resident Engineer: Please respond to each of the following questions.
For each "No" response, include an explanation in the area provided at the bottom of the form.

   Plans

Did the plans accurately depict the existing site conditions above ground?

Project Name:

Regional Engineer: 
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6   
7   
8   
9   
10   Did the owner (Operations or the Town) accept the project without reservation?

Did the plans and details avoid conflicts with underground/overhead utilities?
Was this project free from any significant utility relocation delays?

Do all aspects of the finished product meet plans/specifications?
Was the ride quality within contract specification?
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C. Yes No N/A

1   
2   
3   

D.

1

2

3

Explanations for "No" answers

Se
ct
io
n

Q
u
e
st
io
n

   General Comments/Suggestions/Things That Went Well

Explanation provided by the Resident Engineer

Was the project free from complaints by adjoining property owners?
Was the public well informed of the project and have access to the project information?

   Public

Was the implemented detour plan effective in managing traffic?
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Instructions ‐ Resident Engineer Closeout Report

1‐

2‐

3‐

4‐

The following is the distribution process for a Resident Engineer Closeout Report:

1‐

2‐

3‐

The attached Resident Engineer Closeout Report has been developed by the Construction 
and Materials Bureau to provide you and the designers with feedback on the contract 
documents. 

Please contact (name of RE) after your review so that we may discuss any questions or 
concerns that you may have .

The Resident Engineer will make any required adjustments to the Resident Engineer Closeout 
Report  and e-mail copies to the Regional Construction Engineer who will review the proposed 
changes and then send the final document to the Regional Administrative Services Technician for 
distribution.

The Regional Administrative Services Technician will save the Resident Engineer Closeout Report 
on the “Z:\” drive as a .pdf file in the \ProjectCorrespondence\Specialists\Finals\ folder and in the 
“Z:\” \Construction\Admin\Resident Engineer Closeout Report\ folder.

The Regional Administrative Services Technician will email the Resident Engineer Closeout Report 
to the appropriate Project Manager, as well as to the Construction Engineer, the Construction 
Services Engineer, the Construction Services Specialists, and the Administrative Services Technician 
in Construction’s Headquarters. The message should contain the following:

The Resident Engineer will email the Resident Engineer Closeout Report  to the Regional 
Construction Engineer for review and comments, and the Regional Administrative Services 
Technician, for tracking purposes.
The Regional Construction Engineer will review the Resident Engineer Closeout Report  and respond 
to the Resident Engineer with their comments or approval.
The Resident Engineer will incorporate any necessary comments. If no revisions to the Resident 
Engineer Closeout Report  are required, the Regional Construction Engineer will notify the Resident 
Engineer by email that they are satisfied with the memo. The Regional Administrative Services 
Technician will then forward the Resident Engineer Closeout Report.

The Resident Engineer Closeout Report  is an opportunity to provide the project manager and designers 
with feedback from the Construction Section on the design and the contract documents. The Resident 
Engineer will complete the Resident Engineer Closeout Report  no later than 30 days after the Final 
Inspection of the project.

The following process outlines the procedure that should be followed for completing the Resident 
Engineer Closeout Report :

For all questions that elicit a “No” response the Resident Engineer will include an explanation in the 
Resident Engineer Closeout Report.

The Resident Engineer will complete all sections of the Resident Engineer Closeout Report.

5‐



The following is the Resident Engineer Closeout Report  tracking process:

1‐

2‐

3‐

The Regional Administrative Services Technician will track the Resident Engineer Closeout Report 
process and maintain a record of the status of all Resident Engineer Closeout Report within their 
region. This method for tracking the status of these memos should be available for review by their 
Regional Construction Engineer.
The Regional Construction Engineer will ensure that a Resident Engineer Closeout Report is 
completed for every project in their region.
The Regional Administrative Services Technician will notify the Regional Construction Engineer if a 
Resident Engineer Closeout Report  has not been completed within 30 days of the Final Inspection 
date. The Regional Construction Engineer will follow up with the Resident Engineer to complete the 
Resident Engineer Closeout Report .



APPENDIX H 
Section VIII – Evaluations 

Consultant Performance Evaluation 

Consultant Cover Letter 

Prime Contractor Performance Evaluation 

Contractor Cover Letter 

Contractor Concern Cover Letter 

Subcontractor Evaluation Rating 

Appendix H-1: 

Appendix H-2: 

Appendix H-3: 

Appendix H-4: 

Appendix H-5: 

Appendix H-6: 

Appendix H-7: Temporary Employee Evaluation – New 2016 



Appendix H-7 – Temporary Evaluation Form - 2016                                                                                                                                  

STATE OF VERMONT 
AGENCY OF TRANSPORTATION 

CONSTRUCTION SECTION 
TEMPORARY EMPLOYEE EVALUATION  

 
Name of Temporary:          Name of Supervisor:        

Project Name and Number:              

Type of Project:    Road   _____     Bridge   _____     Paving   ______     Airport   _____   Railroad   ______ 
                              Signing   _____     Safety   ______   Pavement Marking   _______    Other   _____________ 
Type of Work Performed:              

                
Period of Evaluation:               
 
Rate the Temporary’s Performance for each of the Categories listed below by checking the appropriate box:  
 
 Outstanding Commendable Satisfactory Marginal Unsatisfactory 
1.  Competence      
      A.  Technical Ability      
      B.  Job Knowledge                
2.  Cooperativeness                
3.  Creativity/Innovation                
4.  Communication                
5.  Promptness                
6.  Public Relations                
7.  Quality of Work                
8.  Dependability                
                
OVERALL RATING                

 
Summary and Recommendations:            

               

               

               

               

                

 
Signature of Supervisor               Date:     
 
 
  



 
 
 
 

 
 
                                      Highways Division 
Agency of Transportation                 Construction and Materials Bureau 
 
 

TO:  Construction Section Personnel 
 
FROM: David J. Hoyne, Director of Construction & Materials Bureau 
 
DATE:    July 1, 2016 
 
SUBJECT: Field Memo #2 – Update Construction Manual – Section 2-130.60 
              
 
This memo serves to notify you of the following update to the Construction Manual. The update reflects 
the use of a single form for the Completion & Acceptance Memo. The use of this form shall commence 
immediately. Please update your manuals by replacing the following pages II-19/II-20, and Appendix B-
9a and Appendix B-9b with Appendix B-9, and the Appendix B Index, which are all attached to this 
memo. 
 
Existing: Section 2-130.60 - Third paragraph: 
 

When the final inspection has been conducted, all certifications are in place, and all the project 
work is acknowledged to be complete, and the contractor has demobilized from and stabilized the 
site, the Regional Construction Engineer will issue a Completion and Acceptance Memo with 
Final Inspection Held (Appendix B-9a) or a Completion and Acceptance Memo Requesting Final 
Inspection by Memo (Appendix B-9b). 
 

Update: Section 2-130.60 – The third paragraph is hereby modified as follows: 
 

When the final inspection has been conducted, all certifications are in place, and all the project 
work is acknowledged to be complete, and the contractor has demobilized from and stabilized the 
site, the Regional Construction Engineer will issue a Completion and Acceptance Memo 
(Appendix B-9). 
 

The Construction Manual including this Field Memo with attachments can be found within the 
Construction Manual Addendum page located on the VTrans website. To access the Field Memo use the 
link below and then on the title page of the Construction Manual click on the red dialogue box.  

https://outside.vermont.gov/agency/vtrans/external/docs/construction/2016%20Construction%20Manual%20Addendum.pdf    

If you have any questions or concerns about the Manual please contact Richard Ranaldo @ 
Rich.ranaldo@vermont.gov or 828-3564. 
 
 
Attachments: 

Page II-19, Page II-20 
Appendix Index B, Appendix B-9  
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2-130.40  Notification of Roadway Restrictions 

The Resident Engineer should issue a Notification of Roadway Restrictions form 
(Appendix B-6) when implementing one-way detours or temporary reductions in lane 
widths which would hinder normal traffic flow and especially limit over-width traffic.  
The Notification of Roadway Restrictions form should be submitted at least two weeks 
prior to the implementation of the traffic restriction to the distribution list specified.  

2-130.50  Speed Reduction Through Work Zones 

The Project Manager, during the development of a project, should obtain a speed 
reduction of 10 MPH on all limited-access facilities and all highways with a posted speed 
limit of 50 MPH or greater.  Projects that have sharp curves, steep grades, areas where 
stopping quickly may be an issue, and areas with limited sight distance, should also be 
considered for a speed reduction. 

The Transportation Systems Management & Operations (TSMO) Unit should ensure that 
the temporary speed reduction remains in force for the project’s duration and has the 
proper authorization for legal enforcement. 

If, in the opinion of the Resident Engineer and Regional Construction Engineer, the speed 
of traffic through the work zone is still too fast for the safety of all involved, the Resident 
Engineer will submit a Certified Statement Designating a Temporary Speed Limit 
(Appendix B-7a) or a Certified Statement Designating a Temporary Speed Limit with 
Multiple Sites (Appendix B-7b) to the Traffic Operations Engineer for their review and 
for the Construction Engineer’s approval. 

The Resident Engineer may contact the TSMO Unit to confirm that the proper signage 
has been installed at the approaches to, and within, the work zone.  The Resident 
Engineer should contact the Public Relations Officer if there are any changes to speed 
limits through the project work zone. 

2-130.60  Completing the Project 

As the project is nearing completion, the Resident Engineer, with the concurrence of the 
Regional Construction Engineer, will establish the substantial completion date by Written 
Order (Appendix A-3).  There will be no liquidated damages charged after this date as 
per Subsection 108.12 Failure to Complete Work on Time of the Standard Specifications 
for Construction.  The substantial completion date is defined in the Standard 
Specifications for Construction.  VTrans further defines the substantial completion date 
as when all work is complete, all safety features are in place, including guardrail, and 
final pavement markings and traffic signs have been installed. 



As the project is nearing completion, the Resident Engineer should also keep the 
Regional Construction Engineer informed so that the Regional Administrative Services 
Technician may schedule a final inspection of the project.  Upon receipt of the notice of 
final inspection, the Materials Section will send an Internal Project Status Memo (IPSM) 
(Appendix B-8) to the Resident Engineer with a copy provided to the Regional 
Construction Engineer.  The Resident Engineer should provide justification or additional 
documentation for any materials that failed or lacked certification to the Materials 
Section with a copy provided to the Regional Construction Engineer. 

When the final inspection has been conducted, all certifications are in place, and all the 
project work is acknowledged to be complete, and the contractor has demobilized from 
and stabilized the site, the Regional Construction Engineer will issue a Completion and 
Acceptance Memo (Appendix B-9). 

2-130.70  Extension Of Time

► Reference:  Subsection 108.11 Determination of Extension of Contract Time for
Completion of the Standard Specifications for Construction

For a variety of reasons a Contractor may not complete a project by the date set forth in 
the contract, or they may not meet the interim completion date as established in the 
contract.  If the reasons for the delay are beyond their control, as listed in Subsection 
108.11 Determination of Extension of Contract Time for Completion of the Standard 
Specifications for Construction, the Contractor may be granted extra working days by 
Change Order or the Chief Engineer.  This extension of time means that the Contractor 
will not be assessed liquidated damages, as described in Subsection 108.12 Failure to 
Complete Work on Time, for the additional time granted by the Extension of Time 
process. 

As the basis of the extension may be the number of days lost due to weather conditions or 
the conditions related to the job site, it is a duty of the Resident Engineer to carefully note 
in their diary and on the Daily Work Report the days when the Contractor actually did not 
work at all, or could not work certain operations, and the reasons therefore.  Inclement 
weather days should be recorded as spelled out in Section IX SiteManager.  A day of rain 
does not qualify for credit towards an extension of time if the Contractor actually carried 
on normal operations that day.  Refer to Inclement Weather Day Guidance (Appendix B-
10) for further information.
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Appendix B-9 – Completion and Acceptance Memo                                                                   Revised July 2016 
 

            

          
State of Vermont Agency of Transportation 
Construction Section Highway Division 
 

TO:    David J. Hoyne, Director of the Construction & Materials Bureau 
 
FROM:    Christopher P. Williams, Regional Construction Engineer 
 
DATE:  
 
SUBJECT:    Completion & Acceptance – PROJECT NAME AND NUMBER 
 

Key milestones dates and information for the subject project is shown below.  The project has 
been completed in substantial conformance with the approved program and authorization.   
 

Final Inspection Meeting date:  On site OR via email 

Contract Interim completion date:  

Interim work was completed on:  

Anticipated Contract completion date:  

Adjusted Contract completion date:  

Substantial completion date:  

Actual completion date:  

Acceptance date:  
 

An Extension of Time IS/IS NOT (CHOOSE ONE) required. 
There ARE/ARE NO (CHOOSE ONE) Right-of-Way Encroachments. 
The following persons were present at the Final Inspection: 

 
Representing VAOT -   

Representing the Contractor -   
Representing the Municipality -   

Representing Others -   
 



                                                                                                                                                                           Revised July 2016 

 

APPENDIX B 
Section II – Contract Administration 

Appendix B-1:  Activities and Field Position Matrix 

Appendix B-2:  Daily Work Report 

Appendix B-3:  Inspector’s Daily Report 

Appendix B-4:  Emergency Contact & 511 Information Form 

Appendix B-5a: Authorization to Proceed with Submittals 

Appendix B-5b: Notice to Proceed with Construction 

Appendix B-6:  Notification of Roadway Restrictions 
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Appendix B-7b: Certified Statement Designating a Temporary Speed Limit with 
                               Multiple Sites 
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Appendix B-23: Drafting and Executing Change Orders - Guidance and Procedures 

Appendix B-24: Force Account Summation Form 

Appendix B-25: Force Account – Extra Work Guidance 
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                                      Highways Division 
Agency of Transportation                 Construction and Materials Bureau 

 
 

TO:  Construction Section Personnel 
 
FROM: David J. Hoyne, Director of Construction & Materials Bureau 
 
DATE:    March 23, 2017 
 
SUBJECT: Field Memo #1 - 2017 Construction Manual Updates   
              
 
Attached you will find a copy of the 2017 updates made to the 2015 Construction Manual.    
 
Please update your manual by replacing the pages attached to this memo.  
 
Updates to the text of the manual are noted by vertical lines in the left margin of the pages. 2017 
revisions to the text are designated by two vertical lines. An example of a 2017 update is shown 
below.  
 

Precast concrete temporary traffic barriers shall be compliant with the most recent AASHTO and 

FHWA requirements as adopted by the Agency’s Guardrail and Standard Drawing Committees.  

Typically, precast concrete temporary traffic barriers are not anchored to the underlying surface.   

 

Included in this memo you will find a brief section by section description of the significant 
changes to the manual.  

Also attached is a listing of the revisions made to the Manual’s Sections and Appendices which 
are summarized in the 2017 Construction Manual Updates - Log 

The Construction Manual is also on the VTrans website and can be found at the following link: 

http://vtransengineering.vermont.gov/publications/construction_manual 

 

If you have any questions or concerns about the Manual please contact Richard Ranaldo @ 

Rich.ranaldo@vermont.gov or 828-3564. 
 

 

Attachments: 
   

2017 - Construction Manual Updates - Log 

2017 - Construction Manual Updates  
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2017 –Construction Manual Update Summary: 

 

The following is a summary of the significant changes or additions made to the 2015 Construction 

Manual.  

 

 

 

1. Section II – Contract Administration 

 

a. 2-180.30 Labor Compliance, C. Payrolls 

 

Added guidance regarding DBE and Commercially Useful Function (CUF) 

Monitoring. 

  

b. 2-180.60 Responsibilities of the Resident Engineer Regarding EEO 

Modified guidance to clarify intent. 

2. Section IV – Construction and Inspection Details 

a. 4-208.50 Construction and Inspection 

 

Modified guidance to clarify intent. 

b. 4-301.50 Construction and Inspection 

Modified guidance to clarify intent. 

c. 4-501.50 Construction and Inspection 

Modified guidance to clarify intent. 

d. 4-502.50 Construction and Inspection 

Modified guidance to clarify intent. 

e. 4-506.40 Sampling and Testing 

Modified guidance to clarify intent. 

f. 4-506.50 Construction and Inspection 

Added guidance on verification testing in the field when Direct Tension Indicators 

are used with high-strength bolts.  Added reference to DTI Pre-Installation 

Verification Test Report Form (Appendix D-10) 

  

g. 4-528.50 Construction and Inspection 

Modified guidance to clarify intent. 

h. 4-621.50 Construction and Inspection 
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Modified guidance to clarify intent. 

i. 4-634.60 Measurement and Documentation 

Modified guidance to clarify intent. 

3. Section X – Safety 

a. 10-130 Traffic Safety Enforcement Within Construction Work Zones 

Modified guidance to clarify intent. 

4. Appendix B 

a. Appendix B-26: Resident Engineer Verification Form and Instructions  

Under Section 3 – DBE and Commercially Useful Function (CUF) Monitoring – 

guidance is included defining what constitutes “commercially useful function?”  

5. Appendix D 

a. Appendix D-05 Core Data Sheet 

This form now includes a line for the signoff by the witness of the coring operation. 

b. Appendix D-10 DTI Pre-Installation Verification Test Report Form 

This new form is to be used to document the verification of the testing of tension of 

high strength bolts. 

6. Appendix F 

a. Appendix F-01: Resident Engineer Closeout Report  

This form is now in Word format, making it more user friendly. Also, the 

instruction for distribution of the completed document now includes the Pre-

Contract and Specifications Manager. 
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Original Pages Section/ 

Subsection 

Subject Updated Pages 

<Added Pages> 

PDF Page #s 

Section II – Contract Administration 

II-43 – II-48 2-180.30 Labor Compliance 
II-43 – II-48 

<II-27A, II-27B> 
 

II-49 – II-52 2-180.60 
Responsibilities of the Resident 

Engineer Regarding EOO 
II-49 – II-52 129 

Section IV – Construction and Inspection 

IV-23 – IV-24 4-208.50 Construction and Inspection IV-23 – IV-24 229 – 230  

IV-29 – IV-30  4-301.50 Construction and Inspection IV-29 – IV-30  235 

IV-61 – IV-62 4-501.50 Construction and Inspection IV-61 – IV-62 267 

IV-65 – IV-66 4-502.50 Construction and Inspection IV-65 – IV-66 272 

IV-77 – IV-78 4-506.40 Sampling and Testing IV-77 – IV-78 283 

IV-93 – IV-94 4-528.50 Construction and Inspection IV-93 – IV-94 300 

IV-117 – IV-118 4-621.50 Construction and Inspection IV-117 – IV-118 323 

IV-126A – IV-

126B 

4-634.60 Measurement and 

Documentation 

IV-126A – IV-

126B 

333 

 

Section X – Safety  

X-19 – X-22 10-130 
Traffic Safety Enforcement 

Within Construction Work 

Zones 

X-19 – X-22 469 – 472 
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Project personnel shall be prohibited from doing engineering work for the Contractor, 

and receiving compensation.  No one at VTrans whose job involves negotiating, 

approving, or administering any contract or transaction on behalf of VTrans should have 

any financial or personal interest, direct or indirect, in the case.  If any VTrans employee 

has any interest in real property to be acquired for highway purposes, they should fully 

document the facts and circumstances of their interest and make them immediately 

known to their supervisor. 

VTrans employees shall not use VTrans equipment for personal business.  VTrans 

employees shall not seek to acquire VTrans property which is offered for sale without 

express written approval of the Chief Engineer.  The solicitation or acceptance of a cash 

loan by a VTrans employee from any Contractor doing business with the VTrans, or from 

any of the Contractor’s representatives, is another example of serious conflict of interest.  

Any case of dishonesty or serious conflict of interest will result in the immediate 

dismissal of the person or persons involved. 

2-180.20  Hatch Act 

By virtue of the use of Federal-aid funds for highway construction by VTrans, employees 

are subject to the provisions of the Hatch Act, a Federal Law concerning political 

activity.  A portion of the Hatch Act, Title 5 § 118K is quoted here as follows: 

A. No officer or employee of any State or local agency whose principal 

employment is in connection with any activity which is financed in whole or in 

part by loans or grants made by the United States or by any Federal agency 

should: 

1. Use his official authority or influence for the purpose of interfering 

with an election or a nomination for office, or affecting the result 

thereof, or; 

2. Directly or indirectly coerce, attempt to coerce, command, or advise 

any other such office or employee to pay, lend, or contribute any part 

of his salary or compensation or anything else of value to any party, 

committee, organization, agency, or person for political purposes.  No 

such official or employee should take any active part in political 

management or in political campaigns.  All such persons should retain 

the right to vote as they may choose and to express their opinions on 

all political subjects and candidates. 
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2-180.30  Labor Compliance 

As a part of the contract, it is required that all regulations with regard to labor compliance 

be properly followed.  Requirements of the Contractor and VTrans regarding the contract 

labor provisions are covered in the proposal and the referenced regulations.  A working 

knowledge of these regulations is expected of the VTrans personnel involved to assure 

compliance by the Contractor. 

Labor compliance guidance is available from the VTrans Civil Rights and Labor 

Compliance website at the following URL: 

http://vtranscivilrights.vermont.gov/doing-business/contractors-center/davis-bacon 

More information about labor compliance guidance is also available by contacting staff in 

the VTrans Office of Civil Rights and Labor Compliance at the following URL: 

http://vtrans.vermont.gov/civil-rights/about/contact 

A. Required Notices and Posters - Federal-aid Projects 

In order to properly fulfill the contract, the Contractor must conform to all 

labor compliance requirements of the contract and of FHWA-1273 Required 

Contract Provisions – Federal-aid Construction Contracts included therein.  

The Resident Engineer is responsibility for ensuring that all requirements 

regarding labor compliance requirements are properly carried out, including 

the display of all required posters. 

The Office of Civil Rights and Labor Compliance provides the poster package 

at or before the pre-construction conference.  The Resident Engineer must 

ensure that the following posters are properly displayed before work 

commences and throughout the duration of the project: 

Required posters for projects with Davis-Bacon wage rates are as follows: 

• Fraud Poster (Form PR-1022) 

• Equal Opportunity is the Law Poster 

• Notice to All Employees - WH Publication 1321 Poster 

• Labor Wage Rate Schedule (Wage rates) 

• Notice Employee Polygraph Protection Act - WH Publication 1462 

Poster  

http://vtranscivilrights.vermont.gov/doing-business/contractors-center/davis-bacon
http://vtrans.vermont.gov/civil-rights/about/contact
http://vtranscivilrights.vermont.gov/sites/aot_compliance/files/documents/laborcompliance/fhwa1022.pdf
http://vtranscivilrights.vermont.gov/sites/aot_compliance/files/documents/laborcompliance/WH1321fedprojc.pdf
http://vtranscivilrights.vermont.gov/doing-business/contractors-center/davis-bacon#wage
http://vtranscivilrights.vermont.gov/sites/aot_compliance/files/documents/laborcompliance/WH1462.pdf
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• Your Rights Under the Family and Medical Leave Act Poster 

• Your Rights Under the USERRA: The Uniformed Services 

Employment & Reemployment Rights Act Poster 

• Emergency Phone Numbers 

• CA-101 – VT Minimum Labor & Truck Rates 

o English 

o Metric 

• Safety and Health Protection of the Job Poster 

• Summary of the Equal Employment Opportunity Program 

Required posters for projects without Davis-Bacon wage rates are as follows: 

• Equal Employment Opportunity is the Law 

• Notice Employee Polygraph Protection Act - WH Publication 1462 

Poster 

• Fraud Poster (Form PR-1022) 

• Notice to All Employees - WH Publication 1321 Poster 

• Your Rights Under the Family Medical Leave Act 

• Your Rights Under the USERRA: The Uniformed Services 

Employment & Reemployment Rights Act Poster 

• Safety and Health Protection of the Job 

• The Equal Opportunity Program Summary 

• Emergency Phone Numbers 

• CA-101 – VT Minimum Labor & Truck Rates 

o English 

o Metric 

• Federal Minimum Wage Rate Poster 

  

http://www.dol.gov/whd/regs/compliance/posters/fmlaen.pdf
http://vtranscivilrights.vermont.gov/sites/aot_compliance/files/documents/laborcompliance/EMERGNUMB.pdf
http://vtranscivilrights.vermont.gov/sites/aot_compliance/files/documents/laborcompliance/CA101E.pdf
http://vtranscivilrights.vermont.gov/sites/aot_compliance/files/documents/laborcompliance/CA101M.pdf
http://vtranscivilrights.vermont.gov/sites/aot_compliance/files/documents/laborcompliance/VOSHASafetyPoster.pdf
http://vtranscivilrights.vermont.gov/sites/aot_compliance/files/documents/laborcompliance/EEOSUMMARY.pdf
http://vtranscivilrights.vermont.gov/sites/aot_compliance/files/documents/laborcompliance/CA101E.pdf
http://vtranscivilrights.vermont.gov/sites/aot_compliance/files/documents/laborcompliance/CA101M.pdf


Section II – Contract Administration                                       Revised March 2017                                          II-46 

B. Interviews 

The Resident Engineer shall conduct interviews with employees of the Contractor 

and Sub-Contractors to determine the actual wages being paid and whether the 

employee is properly classified in the work being performed.  Any wage 

discrepancies should be noted on the Resident Engineer Verification Form 

(Appendix B-26) and brought to the attention of the Contractor without delay. 

The Office of Civil Rights will also conduct site visits that include employee 

interviews, checking for the proper display of project posters, and discussions 

with onsite personal to ensure Labor Compliance. 

C. Payrolls 

On all Federal-aid contracts, the Contractor shall submit all Prime Contractor and 

Subcontractor payrolls to the Office of Civil Rights and Labor Compliance 

through the CORE FTP site, for each week in which any contract work is 

performed.  Each payroll submitted shall be accompanied by a “Statement of 

Compliance,” signed by the Contractor, the Subcontractor, or their authorized 

agent who pays or supervises the payment of the persons employed under the 

contract. 

• Payroll Check:  The Resident Engineer should check the payroll(s) to 

ensure compliance with the wage provisions of the contract.  The 

following is a detailed list to use in determination of compliance: 

1. The employee’s name, and four-digit ID (for example, the last 

four digits of their SS#) 

2. Worker classification 

3. Regular hourly rate of pay, including rates of contributions or 

costs anticipated for fringe benefits or their cash equivalents 

4. Overtime rate 

5. Daily and weekly numbers of hours worked 

6. Deductions 

7. Detailed information regarding various fringe benefits paid, if 

applicable 

8. Detailed information regarding approved apprenticeship or 

trainee programs, if applicable  
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• Resident Engineer Verification:  The Resident Engineer will randomly 

sample the payrolls for accuracy and submit the Resident Engineer 

Verification Form weekly to the Civil Right Program Manager in the 

VTrans Office of Civil Rights and Labor Compliance.  Any 

discrepancies should be noted on the Resident Engineer Verification 

Form. 

The Resident Engineer should use the Resident Engineer Verification Form to 

ensure compliance with the following: 

1. Whether the wages being paid to laborers and mechanics are not 

less than required in the Contract. 

2. If the work being performed by any specific class of employees, 

including helpers or apprentices, conforms to the classification set 

forth in the contract for the wage they are being paid. 

3. Whether the wage classification is correct or if there appears to be 

a disproportionate number of lower paid help (laborers, helpers, or 

apprentices) indicating avoidance of minimum wage rules. 

• Commercially Useful Function (CUF):  The DBE must carry out its 

contract responsibilities by actually performing, managing, and 

supervising the work involved.  Described below are “red flags” that 

field personnel should report if observed: 

o Supervision of DBE employees by another Contractor 

o DBE provides little or no supervision of work 

o DBE’s superintendent is not a regular employee of the DBE 

o Supervision is performed by personnel associated with the Prime 

Contractor or any other firm or business 

o DBE firm's owner is not aware of the status of the work or the 

performance of the business 
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D. Violations 

The Labor Compliance Officer should be promptly notified of any complaints of 

Davis-Bacon act or other violations of the labor standards.  The Labor 

Compliance Officer will investigate all complaints in a timely manner and share 

the report with the Construction Engineer. 

The VTrans Office of Civil Rights and Labor Compliance will work in close 

collaboration with the Construction Section to promptly address all payroll 

violations and to ensure prompt restitution by the Contractor or Subcontractor.  

Deliberate violation of the labor compliance requirements regarding wages is a 

serious matter and will not be tolerated. 

Form PR-1273 for all Federal-aid projects is a part of the contract proposal and 

describes the required labor regulations.  The form appears as the first colored 

sheet in the proposal.  The requirement above is supplemented by information 

given in the contract proposal titled Outline of Federal Requirements Applicable 

to Labor for projects involving the Expenditure of Federal-aid Funds other than 

Inter-State. 

Any questions the Resident Engineer has in regard to labor should be referred to 

the Labor Compliance Officer in the VTrans Office of Civil Rights and Labor 

Compliance. 
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2-180.40  Entry on Private Lands for Survey Purposes 

Before entering on private property to do surveying work, the Resident Engineer shall 

contact the property owner and get permission to do so.  The work shall be done with the 

minimum damage to the land and disturbance to the owners.  Once the surveying work is 

complete, all stakes and any other related surveying materials should be removed. 

If the property owner declines to give such permission for this work and all reasonable 

means of seeking this permission to do so fail, the Regional Construction Engineer and 

the Assistant Attorney General's office for the Agency should be consulted. 

2-180.50  Improvement Release 

During the course of construction it may be necessary or desirable to perform work 

outside the limits of the State’s purchased right-of-way or construction easements.  The 

Resident Engineer should consult with the Environmental Construction Engineer and the 

Environmental Unit to confirm that there will be no impact to environmental resources or 

the need to amend environmental permits prior to making any agreement.  Such work 

will often be of benefit to the property owner, as well as to VTrans, and usually will be of 

a minor, temporary, or one-time nature.  Examples of such work include the flattening of 

slopes, construction of drives, and removal of brush or trees.  Such work should not 

require future maintenance or access off the right-of-way. 

Even if the property owner verbally agrees to the proposed construction on their land, 

they must sign a Property Owner’s Release (Appendix B-27) to limit the liability of the 

State.  The Property Owner’s Release should be distributed as noted on the form.  If the 

property owner refuses to sign the release, the work must not be performed.  No 

monetary payment will be made with the use of a Property Owner’s Release. 

The Right-of-Way Section is responsible for reviewing situations that involve securing 

easements from the property owner for permanent rights, such as drainage rights, the 

right to install and maintain culverts, and ditch and slope rights that require future 

maintenance.  The Right-of-Way Section is also responsible for agreements and payment 

for temporary rights upon which the property owner may insist. 
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2-180.60  Responsibilities of the Resident Engineer Regarding Equal Employment 

Opportunity 

The following are specific responsibilities of the Resident Engineer regarding equal 

employment opportunity: 

1. Knowledge of the identity and location of the Contractor’s Equal Employment 

Opportunity (EEO) Officer. 

2. Verification that all required notices and posters for the project are properly 

displayed per Subsection 2-180.30 Labor Compliance. 

3. Understanding the Contractor’s EEO policies and the procedures to implement such 

policies, particularly within the area of employment of women, minorities, and the 

disabled. 

4. Understanding the VTrans On-the-Job Training (OJT) Program per Subsection 4-

634.10 Employee Traineeship. 

 

5. Awareness of any deficiencies in the Contractor’s EEO Program so that this 

information may be brought to the attention of the VTrans Office of Civil Rights 

and Labor Compliance. 

6. Attending any Compliance Review made on their project by the VTrans Office of 

Civil rights and Labor Compliance to verify that all of the Contractor’s EEO 

responsibilities have been fulfilled. 

7. Knowledge of the Training Special Provisions (CA 114), specifically Item 634.10 

Employee Traineeship, and the Special Provision entitled Specific Equal 

Employment Opportunity Responsibility, the Supplemental Specifications, DBE 

Policy Contract Requirements, and the Commercially Useful Function (CUF) 

portion of the Resident Engineer Verification Form. 

8. Monitoring and confirmation through the use of the Resident Engineer Verification 

Form (Appendix B-27) that the DBE is performing a Commercially Useful Function 

(CUF).  Refer to VTrans DBE Policy (CA 110-Rev March 2011) for more 

information on whether or not the DBE is performing a CUF. 
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VTrans is not responsible for approving the Contractor’s cofferdam plan; however, the 

Regional Construction Engineer should accept or reject the plan in writing.  Acceptance 

of the cofferdam design by the Regional Construction Engineer means that it meets the 

requirements of Section 208 Cofferdams, but VTrans does not endorse the safety or 

effectiveness of the plan.  The location, size, and construction of the cofferdam must be 

in accordance with the contract, the submitted cofferdam design, and schedule of 

operations.  The location of the cofferdam should be verified after the Contractor has 

completed the cofferdam layout but prior to the start of construction. 

4-208.40  Sampling and Testing 

No acceptance sampling or testing is required for cofferdam construction.  However, the 

Resident Engineer shall, as much as practical, verify that the materials used in the 

construction of the cofferdam match those specified in the accepted submittal of the 

cofferdam design. 

4-208.50  Construction and Inspection 

The Resident Engineer should be familiar with the contract and the submitted cofferdam 

design.  The Resident Engineer should verify that the cofferdam is constructed according 

to the design with respect to such things as sheet piling embedment, height of sheets, 

location of structural frames, bracing, and concrete seal depths.  The response of the 

structural members of the cofferdam should be observed during the time the cofferdam is 

in service.  Any indications of distress of the cofferdam should be reported to the 

Contractor.  Employees should not be allowed into a cofferdam that is deemed unsafe. 

All structural members used in cofferdam construction should be examined for loss of 

section due to corrosion, previous welding, and rivet or bolt holes.  Members of 

questionable integrity, in the opinion of the Resident Engineer, should be reported to the 

Contractor immediately and replaced prior to being incorporated into the work or 

specifically examined and approved by the Contractor’s Professional Engineer of Record. 

Note:  In accordance with VOSHA regulations, the Contractor’s competent person is 

expected to perform daily inspections of materials and evaluate suitability based on 

condition. 

The Construction Structures Engineer should assist in the assessment of questionable 

structural members and aid the Resident Engineer in the decision to require specific 

approval by the Contractor’s Engineer.  Deviations from the accepted cofferdam design 

are prohibited without the approval of the Engineer of Record. 
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The Resident Engineer should verify that the proper depth of excavation is obtained for 

footings.  The excavation should be accomplished in dry conditions with a minimum of 

disturbance of material below the footing.  When excavating for a spread footing, extra 

care should be exercised to avoid excavating below the bottom of the footing and to 

verify that the footing is in good material. 

The excavation limits are defined in the contract and are for measurement and payment.  

The limits are not intended to confine the Contractor’s operations, provided that the cost 

of excavation outside the limits is absorbed by the Contractor and does not interfere with 

adjacent structures or property.  The cofferdam frames and bracing should be installed in 

a timely manner as excavation progresses and as indicated in the cofferdam schedule. 

After excavation is complete and as construction progresses within the cofferdam, the 

Resident Engineer should inspect the cofferdam for compliance .with the cofferdam 

design. 

It may be necessary for the Contractor to remove frames and bracing from the cofferdam 

to allow space for formwork for structural elements, but this may only be done with 

written authorization from the Professional Engineer who designed the cofferdam. 

If the cofferdam design requires an underwater structural concrete seal, the placement of 

the underwater concrete should follow the specifications and best practices associated 

with placing underwater concrete.  The underwater concrete placement should be 

monitored for workability, with the flowability of the concrete and its self-consolidation 

and cohesion characteristics closely observed. 

The underwater concrete placement should be accomplished with use of a tremie pipe 

and/or concrete pump truck.  The tube or pump hose should be moved as little as 

necessary around the bottom of the excavation to avoid mixing water and concrete.  The 

tremie pipe should be moved slowly without pulling the tip of the pipe out of the freshly 

poured concrete. 

If the tremie tip is lifted out of the concrete prior to completing the full concrete pour, the 

tube shall be completely removed and the tip replugged with a rubber or foam ball prior 

to pumping more concrete.  The tremie tube should then be repositioned at least 5 ft (1.5 

m) below the concrete surface before resuming concrete pumping.  Concrete should 

always be pumped in place at the bottom of the excavation and never be allowed to fall 

through the water from above. 

The contract may contain special permit requirements for cofferdams, to which all plans 

and personnel should adhere.  The Erosion Prevention and Sediment Control (EPSC) 

Plan for the project should also contain treatment and dewatering requirements for 

pumping out the cofferdam. 
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Disadvantaged Business Enterprise (DBE) Program  

The Disadvantaged Business Enterprise (DBE) program was established to provide 

opportunities for DBE contractors to grow successful businesses; the CUF is one 

way to help protect against fraud and abuse by confirming that the DBE contractor 

is performing a CUF. 

To ensure that payments made to DBE contractors be counted toward DBE goals, 

the DBE contractors must be deemed able to perform a CUF.  The Resident 

Engineer should determine if the DBE is properly executing the specified contract 

work and is carrying out its responsibilities by actually performing, managing, and 

supervising the work involved, consistent with standard industry practices. 

 

In order for VTrans to avail itself of all eligible Federal-aid funds, VTrans should 

provide its assurance that employment in connection with all proposed projects will 

be provided without regard to race, color, religion, ancestry, national origin, sex, 

sexual orientation, gender identity, place of birth, age, or disability. 

This is mandated in Vermont Statutes (Title 21, Labor, Part 495), which includes 

the 2013 amendments.  A link to this statute may be found at the following URL: 

http://legislature.vermont.gov/statutes/section/21/005/00495 

On-The-Job Training (OJT): 

Prior to starting construction activities, the Contractor will confer with the OJT 

Program Manager in the Office of Civil Rights and Labor Compliance regarding 

the number of trainees that will fill the hours on the project, the proposed 

classification of the trainee(s), the starting date of the training program, and the rate 

of pay for each trainee. 

Training in a particular laborer classification may be permitted on the condition that 

significant and meaningful training will be provided and is approved by the VTrans 

OJT Program Manager. 

The Contractor must obtain approval of the VTrans OJT Program Manager before 

any proposed trainee can start work that will count towards the training hours 

requirement. 
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All training provided under these provisions should be reimbursed at the unit bid 

price per hour of training for the duration of the approved training period, regardless 

of length.  Since Design-Build projects do not require the Contractor to bid on a 

per-hour basis, reimbursement for training hours completed on these projects is not 

subject to this requirement and will be handled differently. 

No payment should be made to the Contractor for Item 634.10 Employee 

Traineeship if there is a failure to provide the required training and the Contractor 

evidences a lack of good faith in meeting these requirements. 

 

 

 

 

2-180.70  Civil  Rights 

►  Reference:  Section 0500-0550 VTrans Policy and Procedures Manual 

VTrans Equal Employment Opportunity (EEO) Policy states that no person should, on 

grounds of race, color, religion, ancestry, national origin, sex, sexual orientation, gender 

identity, place of birth, age, or disability be subjected to discrimination in any program or 

activity.  This also means that harassment of employees because of race, color, religion, 

ancestry, national origin, sex, sexual orientation, gender identity, place of birth, age, or 

disability will not be tolerated.  All contractors, subcontractors, vendors, or consultants 

utilized by VTrans must also support this policy in accord with all applicable Federal/State 

Affirmative Action (AA) and EEO laws and regulations on all projects. 

A link to VTrans’ EEO/AA Policy may be found at the following URL: 

http://vtrans.vermont.gov/sites/aot/files/civilrights/documents/eeo/VTransEEOPolicy 

Statement.pdf 

The Resident Engineer has the primary responsibility for monitoring contract compliance 

with respect to civil rights requirements.  The Resident Engineer must promptly notify the 

VTrans Office of Civil Rights and Labor Compliance concerning any potential violations 

of civil rights and contractor compliance requirements, or in the event that complaints are 

made by any employees concerning any of these matters. 

  

http://vtrans.vermont.gov/sites/aot/files/civilrights/documents/eeo/VTransEEOPolicyStatement.pdf
http://vtrans.vermont.gov/sites/aot/files/civilrights/documents/eeo/VTransEEOPolicyStatement.pdf
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2-180.80  Contractor’s Responsibility For Work 

►  Reference:  Subsection 107.18 Contractor’s Responsibility for Work of the Standard 

Specifications for Construction 

On occasion, before a project is accepted, damage may occur to constructed elements of 

the project.  In these instances, the Resident Engineer must make a determination if the 

damage is in any way the fault of the Contractor.  If the damage is not the fault of the 

Contractor, the Agency will reimburse the Contractor the cost to rebuild, repair, or restore 

the work.  When making a determination of the Contractor’s responsibility, the Resident 

Engineer should refer to Contractor’s Responsibility for Work – Guidance and Process 

(Appendix B-28). 

2-180.90  Buy America Provisions 

►  References:  Subsection 107.22 Buy America Provisions of the Standard Specifications 

for Construction and Buy America Provisions – Guidance (Appendix B-29) 

All steel and iron products incorporated into projects that receive Federal-aid shall be 

subject to the Buy America Provisions.  Areas of emphasis for the Regional Construction 

Engineer and Resident Engineer in enforcing this regulation include the following 

conditions: 

1. The Buy America requirements shall be discussed at preconstruction 

conferences. 

2. All steel and iron materials shall be inspected for compliance when delivered 

to the project and noted on inspection reports. 

3. All steel and iron materials certifications shall be received and approved before 

the material is incorporated into the project.  There may occasionally be 

extenuating circumstances where steel or iron materials may be incorporated 

into the project before a materials certification is received; in these cases, the 

Resident Engineer should obtain advanced written approval from the Regional 

Construction Engineer to do this. 
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Grade checks should be made by VTrans personnel with a representative of the Contractor 

present so that any conditions that require correction are known to both parties.  A string 

check should be made at 20 m (50 ft) intervals along the stationing of the road, but the 

areas between the 20 m (50 ft) stations should also be visually checked for obvious sags or 

bumps.  After the above checks, any centerline stakes should be pulled, the road given a 

final honing by the grader, and the road driven with a test vehicle at design highway speed 

to further check the riding quality, with corrections being made as necessary. 

The dense graded crushed stone should be spread by means of a mechanical stone spreader 

or bulldozer.  The loose depth required will have to be determined by experience or trial 

and error.  The stone should be rolled by a roller, but the stone should not be subject to 

crushing by the roller. 

If the surface of dense graded crushed stone varies less than 25 mm (1 in) from finish grade, 

it may be brought to grade by the addition of approved filler material.  If the stone is more 

than 25 mm (1 in) below grade it must be built up by adding stone, either by use of the 

stone described under Item 301.35 Subbase of Dense Graded Crushed Stone or by a finer 

gradation of stone described under Item 303.25 Subbase of Crushed Gravel, Coarse 

Graded.  In any case, provision should be made for the use of some filler material as a 

truing course, because it is virtually impossible to grade the stone to a good riding surface.  

The surface of the truing course should be string checked and tested for riding quality by 

driving at design speed prior to the giving of approval to proceed with the following course. 

When it is necessary to allow traffic on a completed layer of stone before further work can 

be done, it usually results in considerable raveling of the stone.  Before laying the subbase 

recommences, the surface should be graded and the loose stone relocated off to one side 

before proceeding with the next lift or truing course. 

4-301.60  Measurement and Documentation 

The cost of filler material should be included in the bid price of the Item requiring it.  The 

volume of items to be paid is the in-place, compacted volume as computed from the project 

typical sections for the roadway and as computed from field measurements for non-typical 

drives, intersections, or other irregular shapes. 
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A grading check should be performed to verify that the subbase material conforms to the 

typical section and noted in the field book as shown in Section V Sample Field Book.  Field 

dimensions taken from irregular areas should be entered in Field Book #7.  All 

measurements and computations should be dated and initialed by the person performing 

the work. 

4-310  RECLAIMED STABILIZED BASE (RSB) 

4-310.10  General 

►  Reference:  Section 310 Reclaimed Stabilized Base of the Standard Specifications for 

Construction 

Reclaimed Stabilized Base (RSB) refers to a class of paving materials that are mixtures of 

one or more sources of aggregate and cementitious material(s) blended with a sufficient 

amount of water, that result in a mixture having a moist, non-plastic consistency that can 

be compacted to form a dense mass and gain strength. 

The process of road reclamation that involves RSB material is commonly referred to as 

“Bomaging.”  The term “Bomaging” comes from BOMAG, a German manufacturing 

company that produces soil, asphalt and refuse compaction equipment as well as stabilizers 

and recyclers.  Highway engineers from BOMAG pioneered modern compaction 

technology in the 1950s and 1960s.  The “Bomaging” process involves passing over an 

existing paved surface with Milling and Asphalt Recycling machines that pulverize the 

pavement along with the underlying base course material to a specified width and depth.  

This pulverized mix is further processed to produce RSB. 

Payment for work under Item 310.20 Reclaimed Stabilized Base includes the addition of 

material, grading, shaping, and compacting in place to serve as a new stable homogeneous 

base material which should receive a new pavement structure. 

4-310.20  Required Submittals 

None. 

4-310.30  Engineering 

The layout and survey work required for RSB projects need not be as precise as when 

constructing a new roadway alignment.  The Contractor should employ a station and offset 

method to reestablish the existing roadway centerline post-reclamation.  Virgin material, 

or more commonly, a 50/50 blend of virgin and Recycled Asphalt Pavement (RAP) should 

be used to correct any horizontal deficiencies. 
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4-501.50  Construction and Inspection

► References:  Subsection 501.09 Forms and Subsection 501.10 Placing Concrete of the

Standard Specifications for Construction

The location and dimensions of the concrete forms should be verified after they have been 

laid out and constructed by the Contractor.  After the forming is complete, the dimensions 

and elevations should be checked for conformance with the contract.  Prior to placing the 

concrete, the forms should be cleaned to remove any loose wood, tie wire, or trash. 

Excessive standing water or any flowing water should not be allowed in the formwork.  

The forms should be wetted just prior to the concrete pour to ensure that the forms do not 

pull any water out of the concrete. 

The Structures Section typically provides beam profiles to the Resident Engineer for use 

in determining the theoretical screed elevations and haunch depths for concrete decks over 

the structural elements.  The Resident Engineer should determine the elevation of the tops 

of the beams at the locations where the beam profiles are calculated.  If the beam profiles 

result in less than the required haunch depths or other measured problems during the 

forming or the “dry-run,” there may be an error in the beam profiles or the grade may have 

to be adjusted.  In any case, these issues should be addressed by contacting either the 

Construction Structures Engineer or the Structures Section. 

Reinforcing steel should be checked for the proper size bar, tying interval, spacing, and 

clear cover.  Any nicks and cuts in the coating of the rebar should be repaired with a repair 

kit endorsed by the rebar manufacturer. 

Concrete placement operations require close, even constant, inspection.  Verify that the 

Contractor is employing an appropriate method of placing the concrete.  Concrete should 

be placed in the forms in a manner that minimizes segregation, and at a point near its final 

location.  Common placement methods include chutes, pumps, concrete buckets, tremies, 

and elephant trunks. 
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The concrete placement should be in accordance Subsection 501.10 Placing Concrete of 

the Standard Specifications for Construction.  Concrete formwork should be continually 

monitored for any leaks, deformations, or movement.  The reinforcing steel should be 

continually monitored for displacement, especially as the concrete is being poured and 

consolidated around it. 

Monitor the finishing operations to ensure that the final finish of the concrete meets the 

project requirements.  Caution should be taken not to overwork the concrete.  The thickness 

of the concrete and the proper coverage of the reinforcing steel should be periodically 

monitored for conformity with the specifications during a deck placement. 

The Resident Engineer should conduct a pre-placement meeting prior to any deck 

placement on the project.  Required attendees should include, but not be limited to, the 

following parties: 

• The Contractor’s superintendent 

• A representative of the concrete producer 

• The Project Manager 

• The Regional Construction Engineer 

• The Structural Concrete Engineer or the Construction Structures Engineer 

The purpose of the meeting is to discuss all aspects of how the deck will be placed and 

inspected.  Refer to the Deck Pre-placement Meeting Agenda (Appendix D-6) and the Bare 

Deck Pre-placement Meeting Agenda (Appendix D-7) for more information. 

Prior to deck placement, the Contractor should conduct a dry-run, demonstrating the set-

up and operation of the screed machine that will be used to finish the concrete.  The screed 

machine should be checked to ensure that the correct cross slope is achieved.  The screed 

machine should than be operated over the entire limits of the deck placement while the 

grade, deck thickness, and concrete cover are measured for conformance with the contract 

requirements. 

Measurements should be taken and recorded at every haunch shot as well as at intermediate 

points throughout the deck.  In addition to the operation of the screed machine, smoothness, 

and the integrity of the screed rails should all be observed during the dry-run.  Adjustments 

to the screed machine or screed rails should not be allowed once the dry run has 

successfully been performed. 
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Payment shall be made based on the calculated volume as shown on the plans.  Concrete 

can often times be a Final Pay Quantity, so the contract should be checked to determine 

the correct payment limits.  Concrete batch tickets may not be used as a basis of payment. 

Concrete batch slips should be retained as documentation of the acceptability of the 

concrete.  The Inspector should sign the first slip of the day and initial subsequent slips, 

noting the delivery time, the amount of water added on project, test results, and strength 

test specimens made on each slip. 

4-502  SHORING SUPERSTRUCTURES 

4-502.10  General 

►  Reference:  Section 502 Shoring Superstructures of the Standard Specifications for 

Construction 

This work consists of furnishing the necessary shoring, vertically jacking any structure or 

bearing to position immediately above its present location, holding it in position during 

any construction process, lowering it to its supports, and removing all shoring and false 

work. 

4-502.20  Required Submittals 

The Contractor is responsible for the adequacy of the shoring system.  The Contractor will 

prepare details and calculations of the required shoring and jacking.  These details and 

design calculations must be stamped by a qualified Professional Engineer registered in the 

State of Vermont.  The Contractor will provide the Resident Engineer with electronic 

copies of the design and details.  Copies should be forwarded to the Structures Engineer 

for approval and to the Construction Structures Engineer for comment.  No shoring work 

shall be allowed until the Structures Engineer has approved the shoring plan. 

If the shoring requires any welding of structural steel, the necessary welding procedures 

shall be included in the submittal.  If there are plans for the structure to continue to carry 

traffic while being shored, the shoring details should clearly demonstrate any required 

safety measures for the traveling public. 

4-502.30  Engineering 

The Resident Engineer should become familiar with and understand all of the details in the 

submitted shoring plan.  The location and method of shoring must be as detailed in the 

approved shoring plan. 



Section IV – Construction and Inspection Details                           Revised March 2017                                     IV-66 

4-502.40  Sampling and Testing 

No acceptance sampling or testing is required for shoring materials.  However, the Resident 

Engineer should, as much as is practical, verify that the materials used in the shoring work 

match those specified in the design.  If the shoring requires permanent alteration of 

structural members such as welding bearing stiffeners to beams, these materials should 

have the appropriate certifications. 

4-502.50  Construction and Inspection 

The Resident Engineer should be familiar with the contract and the submitted shoring 

details and design.  The Resident Engineer will verify that the shoring is constructed 

according to the design with respect to such things as piling size, blocking, beam size and 

location, and welded or bolted connections.  The Resident Engineer should monitor the 

shoring system for signs of distress.  Any indications of distress of the shoring shall be 

reported to the Contractor immediately. 

Note:  In accordance with VOSHA regulations, the Contractor’s competent person is 

expected to perform daily inspections of materials and evaluate suitability based on 

condition. 

Unless otherwise detailed in the shoring design, all shoring or structure shall be plumbed 

(vertical in both directions).  Deviations from the approved shoring details are not 

permitted without revised details stamped from the Professional Engineer of Record. 

The Resident Engineer will verify that any welding necessary for the shoring is completed 

by a welder certified in the welding procedure that is required.  The Resident Engineer may 

consult the Structures Section for assistance with any proposed welding operations.  Refer 

to the VTrans Field Welding Manual for more information regarding the field welding 

process. 

The VTrans Field Welding Manual may be found at the following URL: 

http://vtransengineering.vermont.gov/sites/aot_program_development/files/documents/ 

structures/VTrans%20Field%20Welding%20Manual%20%28revision%201%29.pdf 

All structural members used for temporary shoring should be examined for loss of section 

due to corrosion, previous welding, and rivet or bolt holes.  Structural members of 

questionable integrity, in the opinion of the Resident Engineer, shall be replaced prior to 

being incorporated into the work or specifically examined and approved by the 

Contractor’s Professional Engineer of Record.  The Construction Structures Engineer 

should be available to help assess structural members and assist the Resident Engineer in 

the decision to require examination and approval by the Contractor’s Engineer. 

http://vtransengineering.vermont.gov/sites/aot_program_development/files/documents/structures/VTrans%20Field%20Welding%20Manual%20%28revision%201%29.pdf
http://vtransengineering.vermont.gov/sites/aot_program_development/files/documents/structures/VTrans%20Field%20Welding%20Manual%20%28revision%201%29.pdf
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High strength bolts must also have a Type D certification.  The bolts will be subject to 

sampling and destructive verification testing and will be sampled and tested per 

specifications and the Materials Sampling Manual.  The daily requirements for checking 

bolt tension based on the installation method is covered in Construction and Inspection 

below. 

4-506.50  Construction and Inspection 

Structural steel is inspected at the time that it is loaded for transport to the project.  The 

components, even though previously inspected, should be given a visual inspection at the 

time of delivery.  If there is any delivery damage it should be evaluated prior to erection.  

Unloading and handling must be accomplished by methods that will not damage the 

members.  The location of the lifting points and type of attachment will be shown on the 

erection plan.  Conformance with the accepted erection plan will be verified. 

If beams are to be stored on the project prior to erection they should be stored in an area 

that is well drained and free of excess vegetation.  The members should be placed on timber 

blocking in an upright position and securely shored to prevent overturning. Improper 

storage of weathering steel can lead to accelerated corrosion prior to erection. The storage 

location should be secured to prevent public access or vandalism. 

As the steel erection progresses, the Resident Engineer will verify that the match marks on 

steel sections match those shown on the approved shop drawings. 

Connections made with high strength bolts require detailed inspection.  The bolted 

connections are designed as “slip critical,” which is a condition in which loads are 

transferred between connected elements by friction.  The mating surfaces in “slip critical” 

joint are called faying surfaces.  The faying surfaces must be properly prepared and the 

bolts properly tensioned.  The specifications must be closely followed. 

All material within the grip of the bolt shall be steel, with no compressible material such 

as gaskets or insulation within the grip.  Shims between bolted parts are not permitted 

unless required in the contract or granted by written permission of the Structures Engineer.  

At the time of assembly all faying surfaces and surfaces adjacent to the nut or bolt, should 

be free of scale, except tight mill scale, and must be free of dirt, oil, or other foreign 

material.  Burrs or other defects that would prevent solid mating of the faying surfaces in 

a snug tight condition of the bolts should be removed.  Typically paint is not used inside 

of the bolted connections for our projects.  The faying surfaces are given only a primer 

coat. 
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High strength bolts must be installed by the Contractor using a tensioning method that is 

allowed in the specifications.  Direct Tension Indicators are required to verify the tension 

in structural bolts.  Refer to Subsection 506.19 Bolting and Connections of the Standard 

Specifications for Construction for acceptance procedures for bolts tensioned using Direct 

Tension Indicators.  Verification testing shall be performed in the field when Direct 

Tension Indicators are used with high-strength bolts.  A DTI Pre-Installation Verification 

Test Report Form (Appendix D-10) must be completed for each test and shall become part 

of the permanent file. 

Bolts shall be installed in all holes in a connection and brought to a snug tight condition 

prior to bringing the bolts to the specified tension.  Snug tight is defined as tightness that 

exists when plies are in firm contact and should require full effort of a worker using an 

ordinary spud wrench.  Snug tightening should progress systematically from the most rigid 

part of the connection to the free edges.  The bolts should be systematically retightened as 

necessary until all bolts in the connection are simultaneously snug tight. 

The use of drift pins for alignment of structural steel members is a legitimate method for 

alignment.  However, the use of drift pins must be monitored, as drifting that results in 

distortion of members or elongation of the hole will not be permitted.  Reaming may be 

proposed by the Contractor to deal with holes that do not align.  Main members are 

specified to be shop reamed to fit the designed profile and under most situations should not 

require field reaming.  Field reaming of main members shall not be permitted unless 

authorized in writing by the Structures Engineer.  Secondary members may be subjected 

to limited field reaming as allowed in the specifications, but any such reaming shall be 

monitored closely. 

All field welding will be done in accordance with approved welding procedures and the 

Field Welding Manual.  The welding shall be done by a welder certified for the type of 

weld and the position of the weld.  These requirements apply to all welds, including such 

things as temporary form supports. 

Beam profiles should be taken once all of the structural steel connections have been made 

and the bolts properly tensioned.  Beam profiles are elevations taken at known locations 

along the top of a beam or girder, and are also referred to as haunch shots.  The haunch is 

the distance from the top of the beam to the bottom of the typical deck section.  Haunch 

shots are taken usually every 1.5 to 3.0 m (5 to 10 ft) and at the centerline of bearing 

locations. 

By comparing the actual elevation to the theoretical elevation, the structural designer can 

provide the correct haunch thickness for forming the deck.  The project team should confer 

with the Project Manager to determine the location and the interval of the haunch shot 

locations. 
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4-525.50  Construction and Inspection 

Complete construction information for the railing project shall be found in the Project 

Plans, Standard Sheet, and Specifications.  The Resident Engineer should verify that the 

area under each railing post is level.  A 3 mm (⅛ in) fabric pad should be used under 

aluminum posts.  Aluminum alloy shims may be used for aluminum railing, if necessary, 

and an aluminum-impregnated caulking compound may be used to fill voids under 

aluminum posts.  Galvanized sheet metal shims may be used, if necessary, for steel railing.  

The Resident Engineer should verify that the completed railing installation is properly 

aligned both horizontally and vertically. 

4-525.60  Measurement and Documentation 

Work performed to install, remove, or repair metal (and concrete) railing is covered under 

11 Items in this section and is paid by the meter (linear foot) of installed, removed, or 

repaired railing.  Railing measurements should be made in the field and the overall 

dimensions of each separate section should be entered in the summary field book. 

4-527  MAINTENANCE OF STRUCTURES AND APPROACHES 

This section is reserved for future development.  Refer to Section 527 Maintenance of Structures 

and Approaches of the Standard Specifications for Construction for more information pertaining 

to this item. 

4-528  TEMPORARY BRIDGE 

4-528.10  General 

►  Reference:  Section 528 Temporary Bridge of the Standard Specifications for 

Construction 

The Contractor shall submit detailed drawings of all temporary one-way, two-way, and 

pedestrian bridges to the Project Manager for approval.  Construction Headquarters should 

be notified immediately by telephone when a temporary bridge is opened to traffic and 

again when it is closed to traffic.  This information is essential to the Motor Vehicle Permit 

Section. 
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4-528 .20  Required Submittals 

A temporary bridge plan, including welding procedures per Subsection 506.10 Welding of 

the Standard Specifications for Construction, is required for approval by the Project 

Manager.  An erection plan will be part of this submittal and should be reviewed by the 

Resident Engineer, the Construction Structures Engineer, and the Regional Construction 

Engineer.  The Regional Construction Engineer should indicate acceptance of the erection 

plan to all interested and responsible parties. 

4-528.30  Engineering 

The Contractor shall be responsible for the construction, maintenance, and removal of all 

temporary bridges. 

4-528.40  Sampling and Testing 

None. 

4-528.50  Construction and Inspection 

The safety and convenience of the traveling public shall be the Resident Engineer’s prime 

concern in constructing a temporary bridge.  Particular attention shall be given to the proper 

installation and maintenance of all barricades and lights.  The Contractor shall be 

responsible for maintenance of the temporary bridge and approaches. 

The Contractor and the Resident Engineer should routinely inspect the condition of the 

temporary bridge to ensure the bridge continues to provide the intended service, including 

a smooth riding surface over the approaches and bridge, railings in good condition, and 

that there are no signs of distress with the structural members.  If any signs of distress are 

detected with the structural members, VTrans Bridge Inspectors should be contacted and/or 

the Contractor’s Professional Engineer if the temporary bridge was designed by the 

Contractor.  The Motor Vehicle Department requires a minimum lead time of two weeks 

for permitting the installation of any temporary bridge that has a restriction of 4.27 m (14 

ft) or less in width. 

4-528.60  Measurement and Documentation 

Work performed in the installation, maintenance, and removal of temporary bridges is 

covered under Item 528.10 One-Way Temporary Bridge, Item 528.11 Two-Way 

Temporary Bridge, and Item 528.12 Temporary Pedestrian Bridge and is paid as a lump 

sum for each bridge.  The opening and closing dates of each temporary bridge should be 

entered in the proper field book. 
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Fencing should be measured along the top line of the fence excluding the space required 

for gates.  In counting the number of required braces, each leg of a brace assembly should 

be considered as a separate brace for pay purposes.  For example, a fence corner will require 

two braces, whereas a fence ending at a post will require only one brace. 

Fencing items shall be measured in the field with stationing, position left or right, and the 

actual measurements or count entered in the field book. 

4-621  TRAFFIC BARRIERS 

4-621.10  General 

►  Reference:  Section 621 Traffic Barriers of the Standard Specifications for Construction 

This section covers the work involved in the construction of traffic barriers, including 

guardrail, median barriers, and guide posts.  In general, guardrail should be installed during 

the later stages of construction.  Good engineering practice mandates the installation of 

enough guardrail to ensure adequate safety, but since it does interfere with maintenance 

and winter plowing, the minimum amount of installed guardrail should be the objective.   

Removing and resetting guardrail requires the same consideration and attention as for new 

guardrail installation. 

4-621.20  Required Submittals 

None. 

4-621.30  Engineering 

As early in the construction process as is possible, the Resident Engineer should inspect 

the areas in the field where the plans specify guardrail and note any areas that appear to 

require additional guardrail and areas where guardrail could be eliminated. 

It may also be possible to eliminate guardrail on waste jobs where surplus material can be 

used to flatten slopes, or where, for short runs of guardrail, the slopes can be flattened to 

1:4 or flatter.  The Resident Engineer should verify that the plans indicate an increase in 

shoulder width to 1 m (3 ft) to allow for the installation of guide posts or guardrail, and at 

the end of a guardrail run. 
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The Resident Engineer should contact the Project Manager for guidance on the proper 

placement of traffic barriers prior to making any changes in their location.  Refer to the 

AASHTO Guide for Selecting, Locating and Designing Barriers and its supplements for 

more information. 

A reference centerline should be provided for locating the guardrail unless previously 

placed offset stakes are still in good condition or the guardrail can be located from the edge 

of the pavement.  The Resident Engineer should stake out any guide post locations. 

Guardrail posts and anchors should be installed before the top course of pavement is placed 

to prevent damage to the surface course.  The Resident Engineer should work with the 

Contractor to schedule the installation of these items at the proper time. 

4-621.40  Sampling and Testing 

All of the various types of traffic barriers require certification, with the exception of Item 

621.75 Remove and Reset Guardrail, Item 621.80 Removal and Disposal of Guardrail, 

Item 621.81 Removal and Disposal of Guideposts, and Item 621.90 Temporary Traffic 

Barrier.  Cable guardrail shall be sampled on the project. 

4-621.50  Construction and Inspection 

The position, depth, and alignment of guardrail posts should be carefully monitored during 

installation.  Backfill for the posts should be made in 150 mm (6 in) layers and thoroughly 

compacted with mechanical tampers.  All excess material should be cleaned up with the 

shoulder area left in good condition. 

When three-cable guardrail is installed, the post spacing should be decreased on sharp 

curves.  Refer to Standard Sheet G-10 Anchor for Cable Guardrail Openings for more 

information.  Posts should be driven rather than placed in augured holes. 

Precast concrete temporary traffic barriers shall be compliant with the most recent 

AASHTO and FHWA requirements as adopted by the Agency’s Guardrail and Standard 

Drawing Committees.  Typically, precast concrete temporary traffic barriers are not 

anchored to the underlying surface.  However, where they are used for phased bridge deck 

construction or in other areas where barrier movement due to a vehicle impact must be 

prevented to insure worker or public safety, the barriers should be securely pinned on the 

traffic side of the barrier per the manufacturer’s specifications or guidance from the Project 

Designer. 
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4-634.40 Sampling and Testing 

None. 

4-634.50  Construction and Inspection 

None. 

4-634.60  Measurement and Documentation 

The training conducted for employee traineeship is covered under Item 634.10 Employee 

Traineeship, and is paid by the hour.  When the Contractor, with the approval of the OJT 

Program Manager, determines who the trainee will be on the project, the OJT Program 

Manager will communicate this information to the Resident Engineer. 

As soon as the trainee starts working on the project, the Contractor is responsible for 

completion and submission of OJT Weekly Progress Reports to the Resident Engineer and 

the OJT Program Manager.  An OJT Weekly Progress Report shows how the trainee’s time 

was allocated, how well the trainee performed in each category, the total number of hours 

the trainee worked during the week, and the total number training hours completed to date. 

This form is to be signed by the trainee and the supervisor and retained in the project 

records as documentation for payment of this item.  Following the trainee’s two-week 

probationary period, the OJT Program Manager will conduct an on-site OJT Program 

enrollment and orientation.  This meeting is to be attended by the trainee, the trainee’s 

supervisor, the Resident Engineer, and the OJT Program Manager or another member of 

the VTrans Office of Civil Rights and Labor Compliance. 

The OJT Enrollment Form, which details the training program, the number of hours into 

which the trainee will be enrolled, the date on which the trainee started the training 

program, and the trainee’s rate of pay, is signed at this meeting by the trainee, the 

Contractor, and the OJT Program Manager.  A copy of the OJT Enrollment Form should 

be provided to the Resident Engineer. 

The Contractor is allowed to provide off-site training on another VTrans federally-funded 

project on a temporary basis provided the work is meaningful to the OJT classification.  

When the Contractor intends to transfer a trainee to another site for a short period of time, 

the hours trained off site will be credited to the project to which the training hours are 

assigned. 
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Prior to any off-site training, the Contractor is required to submit an OJT Program Off-Site 

Training Approval Form (which details the training schedule) to the OJT Program Manager 

for approval and signature.  The Contractor will remain eligible for reimbursement, 

provided the OJT Program Manager has signed this form.  Signed copies of the Off-Site 

Training Approval Form will be provided to the appropriate Resident Engineers. 

Throughout the training program, the OJT Program Manager will maintain contact with 

the trainee and the trainee’s supervisor.  However, if the trainee indicates to the Resident 

Engineer at any time that the training is unsatisfactory or there are any issues, the Resident 

Engineer should notify the OJT Program Manager as soon as possible so that action may 

be taken to resolve the situation if necessary. 

4-635  MOBILIZATION/DEMOBILIZATION 

4-635.10  General 

►  Reference:  Section 635 Mobilization/Demobilization of the Standard Specifications 

for Construction 

The work in this section involves preparatory work and operations to allow for movement 

of personnel, equipment, and supplies to and from the project site before work is started, 

and for the demobilization and project clean-up once the work is completed.  This item 

recognizes the expense to the Contractor of setting up their operations prior to the actual 

beginning of work and allows them to separate this expense from the normal bid items. 

 

4-635.20  Required Submittals 

None. 

4-635.30  Engineering 

None. 
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10-130  TRAFFIC SAFETY ENFORCEMENT WITHIN CONSTRUCTION 

WORK ZONES 

10-130.10  General 

VTrans has a Memorandum of Understanding with the Vermont Department of Public 

Safety – State Police Division to provide traffic safety enforcement within construction 

work zones.  The State Police have agreed to provide traffic safety enforcement on 

construction projects as requested by the Construction Section. 

10-130.20  Types of Projects Covered Under This Memorandum of Understanding 

Project funds to provide traffic safety enforcement on VTrans projects are authorized by 

FHWA and allocated by the Project Manager.  This authorization and allocation normally 

takes place prior to bid letting.  The following types of projects will have traffic safety 

enforcement, but this list may have exceptions under specific circumstances: 

• Projects on the Interstate system 

• Projects on the National Highway System 

• Projects on some “high profile” secondary roadway systems 

There may be some instances where funds have not been specifically allocated to a project 

prior to bid letting.  In this case, the Project Manager must obtain all required approvals 

and the Resident Engineer shall file all approvals with the project records. 

10-130.30  Procedure to Request the State Police to Provide Traffic Safety Within the 

Construction Work Zone 

If the Resident Engineer and/or the Regional Construction Engineer determine that there is 

a need for speed enforcement on the project, they should do the following: 

1. Contact the Construction Executive Services Coordinator and let them know at 

least a week ahead of time, if possible, that they would like to have the State 

Police enforce traffic safety on their project. 

2. Designate the amount of hours per week, while the Contractor is working, that 

they would like the enforcement provided. 

3. Provide a timeframe for the traffic safety enforcement and indicate whether or 

not the Contractor works on Saturdays, or if they are performing nighttime work 

either under the contract or by the addition of a Change in Design. 
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Once contacted, the Construction Executive Services Coordinator will contact the State 

Police Coordinator to inform the State Police when their services are required and the 

project location.  The State Police Coordinator in turn will contact the Regional Barracks’ 

appointed contact and the appropriate Barracks Coordinator will ensure that traffic safety 

services are provided within the parameters specified in the Memorandum of 

Understanding. 

The State Police will provide a minimum of two hours each time they are on project, unless 

recalled for enforcement emergencies. 

Upon the State Police providing an officer within the construction zone, they will in turn 

contact the Resident Engineer when they arrive on the project and when they leave the 

project site.  The State Police have been provided a copy of the Emergency Contact & 551 

Information Form (Appendix B-4) and a copy of the Temporary Speed Reduction 

Certificate for specified projects. 

The Resident Engineer is responsible for noting the hours that the State Police are 

providing traffic safety enforcement on their project(s) in the Daily Work Report 

(Appendix B-2). 

The Department of Public Safety will forward monthly invoices to the Construction 

Section.  When these invoices are received by Construction Headquarters, they will be 

routed to the Resident Engineer for verification of the hours.  The Resident Engineer will 

initial the invoices and return them to Construction Headquarters for payment processing. 

 

The services that the Construction Section will provide to the Department of Public Safety 

and the State Police Division are as follows: 

1. Access to all plans, maps and drawings that are presently on file with VTrans, 

if requested. 

2. A list of all projects, including the official name, project number, and the 

expenditure account number to which they will charge their time. 

3. The name and contact numbers for the Resident Engineer and the Regional 

Construction Engineer overseeing the project(s) where the Department of 

Public Safety and the State Police Division may contact them. 
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10-130.40  The State Police Will Provide the Following Documentation to the 

Construction Section 

The following documents are provided by the State Police to the Construction Section: 

1. Copies of any and all written accident reports for incidents that occurred within 

the work zone. 

2. Copies of the daily log of on-project activity, including warnings and tickets 

issued and any other pertinent information which may provide an indication of 

general traffic speed through the work zone. 

3. A detailed activity report yearly for each project covered. 

10-130.50 U-Turn Authorization Certificate for Limited Access Highways 

When working and travelling on a limited-access highway, State employees, Contractor 

personnel, and Subcontractor personnel may make U-turns if they have obtained 

authorization to do so.  They must retain the proper paperwork in their vehicle and display 

the proper equipment, as well as follow all of the guidelines for the proper use of limited-

access highways as noted on the certificate per the VTrans Safety Manual. 

Use the following procedure to obtain U-turn authorization: 

a. The Resident Engineer will obtain a copy of the U-turn Authorization 

Certificate, which may be found on the “Z:/” drive or the Field Forms 

CD.  The Resident Engineer will complete the U-turn Authorization 

Certificate and forward it to the Construction Executive Services 

Coordinator, who may, with the Resident Engineer’s approval, add 

additional project personnel or Contractor and Subcontractor personnel 

to the form.  Once the U-turn Authorization Certificate has been 

completed, the Construction Executive Services Coordinator will 

forward it to the Construction Engineer. 

b. Once the U-turn Authorization Certificate has been reviewed and 

approved by the Construction Engineer, it will be electronically returned 

to the Resident Engineer, with additional copies going to the Vermont 

State Police, the project files, Construction Headquarters files, Regional 

files, and the Construction Executive Services Coordinator’s files.  A 

copy of the certificate should also be retained on the Z:/ drive in the 

appropriate project file. 
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c. The U-turn Authorization Certificate should be forwarded to the 

Contractor/Subcontractor with a letter specifying distribution of the U-

turn Authorization Certificate to all Contractor/Subcontractor personnel 

who need authorization to make U-turns.  Copies of the certificate will 

be electronically distributed to the Resident Engineer, Vermont State 

Police, Construction Headquarters, and Regional offices. 

 

10-140  PROJECT VISITORS 

10-140.10   General 

All project visitors conducting VTrans business shall report to the Construction Office 

and/or Resident Engineer before proceeding to the work area.  The Resident Engineer or 

project staff should make the superintendent aware that there are visitors on the project. 

The Resident Engineer and/or field Inspector(s) shall be responsible for making sure that 

the visitors on project are limited to areas on the project that will not in any way endanger 

them.  Visitors are expected to wear personal protective equipment, or they will not be 

allowed to visit areas of the work that would require this equipment. 

10-150  INCIDENT REPORTING / INVESTIGATION 

10-150.10  General 

All VTrans Construction employees are obligated to report any incident that results in 

personal injury or property damage to Construction’s Safety Coordinator. 

All incidents resulting in personal injury or property damage must be clearly and concisely 

documented in the Daily Work Report (Appendix B-2) for that day.  In the absence of 

Construction Section’s Safety Coordinator, the VTrans Safety Officer should be contacted.  

The Resident Engineer is also responsible for notifying the Regional Construction Engineer 

of the incident. 

10-150.20  Incidents with Property Damage 

As stated previously, it is imperative to first contact Construction Section’s Safety 

Coordinator to report the incident and obtain guidance in the handling of the event.  The 

Construction’s Safety Coordinator may decide that the accident needs a project visit for 

follow up, or may indicate that the incident reporting can be conducted as outlined in 

Subsection 10-150.40 Incident Reporting. 
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Instructions for using the Resident Engineer Verification Form 

Open the document and save it. Please use the following naming convention when saving the form: 
REVerficationContractorNameWeekEndingDate for example: REVerificationPikeWE041514. This is how they should 
be sent to the Labor Compliance Program Manager, Sonya Boisvert: sonya.boisvert@vermont.gov  

Please review the payroll and complete the verification form weekly. You may include more than one payroll 
(prime and subs) per form. For an example if there are payrolls to verify for the prime and two subs with the same week 
ending date, you can use just one form for all 3 of those payrolls. If more subcontractor(s) payroll comes in after the 
form has been sent to me, then you should send a new verification form for just those subs. I have listed below  
instructions for completing this form.  

1. Enter date, RE/Inspector name, and the project name and number.

2. Enter contractors/subcontractors name.  For example: Pike (Prime) ADA and L&D(subs), the form would look
like this:

3. Enter week ending date and pay date for all payrolls you are submitting.

Section 1 – 

4. Payroll Verification – note any discrepancies in this section.

5. Employee interviews for the prime and all subcontractors should take place for the duration of the project.

Section 2 - 

6. General EEO/Contractor & Labor Compliance Verification
Some of these questions are for you to answer and some you will need to ask the project supervisor. You only
have to ask/check periodically there is no need to do it with every form.

7. OJT info if applicable.

This is a 

drop down 

.

Instructions Changed See 2018 Addendum

mailto:sonya.boisvert@vermont.gov
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Section 3 – DBE and Commercially Useful Function (CUF) Monitoring – Only complete if there is a DBE working on 
the project as a prime or a sub. 
 
What constitutes “commercially useful function?”  

The DBE must carry out its contract responsibilities by actually performing, managing, and supervising the work 
involved. Described below are RED FLAGS field personnel should report if observed. 

• Supervision of DBE employees by another contractor  

• DBE provides little or no supervision of work  

• DBE’s superintendent is not a regular employee of the DBE  

• Supervision is performed by personnel associated with the prime contractor or any other firm or business  

• DBE firm's owner is not aware of the status of the work or the performance of the business 

8. Enter company name. To make this easier, we have added a drop down box that lists the most commonly used 
DBEs. To view a complete list of DBEs, go to our website: http://vtranscivilrights.vermont.gov/doing-
business/dbe-center/directory .  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
Section 4: 

 
9. You will only need to complete section 4 of the form if there is more than one DBE subcontractor on the project.  

Please complete the entire form weekly and send to sonya.boisvert@vermont.gov . Thank you! 
  

http://vtranscivilrights.vermont.gov/doing-business/dbe-center/directory
http://vtranscivilrights.vermont.gov/doing-business/dbe-center/directory
mailto:sonya.boisvert@vermont.gov
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RESIDENT ENGINEER VERIFICATION FORM 

Date: 
Resident Engineer or 
VTrans Inspector: 
Project Name & Number: 
Prime Contractor & Any  
Subcontractor(s): 
SECTION 1 
Payroll Verification 

Pay Date: Week Ending: 

Check All That Apply 
The certified payrolls have been reviewed and meet Davis-Bacon requirements. 

The following certified payroll has been reviewed and the following Davis-Bacon deficiencies are noted: 

Employee Interviews 

The following employees were interviewed: 

SECTION 2
General EEO/Contractor & Labor Compliance Verification 

• Is the Resident Engineer Aware of any non-compliance with prompt pay and/or retainage requirements?
 Yes  No 

• Are all required posters in place? Yes  No 

Questions for the Project Supervisor: 
• Is there a log of walk-in applicants kept on file on the project? Yes No 

• Is the company EEO Policy Available to all employees? Yes No 

• Are all employees given equal opportunity for training, promotion, O/T, etc. without regard to
       gender, race, ethnicity, age or any other state or federally protected group or class?  Yes  No 

• Are there any females or minorities currently working on the project? Yes (List Below)  No 

Name Employer Classification Female/ 
Minority  

OJT (if applicable):  Contact Beth Meyer-Ehrich: beth.meyerehrich@vermont.gov or 802.828-2715 with 
questions/concerns about OJT. 

• Are the OJT Weekly Progress Reports being submitted in a timely manner and are they correctly completed?
Yes  No 

SECTION 3 
DBE 
• Are DBEs working on the project as primes or subs?   Yes  No If Yes, complete the CUF Form below 

To view the complete list of DBE’s go to: http://vtranscivilrights.vermont.gov/doing-business/dbe-center/directory 

Form Changed See 2018 Addendum

mailto:beth.meyerehrich@vermont.gov
http://vtranscivilrights.vermont.gov/doing-business/dbe-center/directory
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Commercially Useful Function (CUF) Monitoring 

DBE Company Name: 

DBE is performing as: Prime Contractor Subcontractor Second Tier Subcontractor 
Material Supplier Manufacture Regular Dealer Broker 

Performing 
Does the DBE have employees on the job to perform work? Yes  No 
Do the DBE’s employees only work for the DBE? Yes  No 
Is the DBE working without assistance from the prime contractor or another subcontractor? Yes  No 
Is the DBE only using equipment it owns, rents, or leases? Yes  No 

Materials 
Does a review of the load tickets and/or bills of lading indicate the material is being supplied by the 
DBE? Yes  No 

Supervising 
Is the DBE supervising it’s employees and their work? Yes  No 
Is the supervisor a full-time employee of the DBE? Yes  No 

CUF 
Does the DBE appear to be perfoming a Commercially Useful Function (CUF)? Yes  No 

If the DBE is not performing a CUF, contact Sonya Boisvert at 828-2644 or e-mail: sonya.boisvert@vermont.gov 
Comments:  

Section 4 
Only complete the below portion if more than one DBE is on the project. 
DBE Company Name: 

DBE is performing as:  Prime Contractor  Subcontractor  Second Tier Subcontractor 
 Material Supplier  Manufacture  Regular Dealer  Broker 

Performing 
Does the DBE have employees on the job to perform work? Yes  No 
Do the DBE’s employees only work for the DBE? Yes  No 
Is the DBE working without assistance from the prime contractor or another subcontractor? Yes  No 
Is the DBE only using equipment it owns, rents, or leases? Yes  No 

Materials
Does a review of the load tickets and/or bills of loading indicate the material is being supplied by the 
DBE? 

Yes  No 

Supervising
Is the DBE Supervising it’s employees and their work? Yes  No 
Is the supervisor a full-time employee of the DBE? Yes  No 
CUF
Does the DBE appear to be performing a Commercially Useful Function (CUF)? Yes  No 

If the DBE is not performing a CUF, contact Sonya Boisvert at 828-2644 or e-mail: sonya.boisvert@vermont.gov 
Comments:  

Form Changed See 2018 Addendum

mailto:sonya.boisvert@vermont.gov
mailto:sonya.boisvert@vermont.gov
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VERMONT AGENCY OF TRANSPORTATION 

CONSTRUCTION SECTION 

BITUMINOUS CONCRETE PAVEMENT CORE DATA SHEET 

PROJECT NAME & No.: ______________________________________________________________ 

PPMS # (i.e. 02B125): _________________________________________________________________ 

LINE ITEM #:  ________________________ REPRESENTED QUANTITY:______________________ 

HOT MIX PLANT LOCATION: __________________________________________________________ 

PAVEMENT TYPE (CIRCLE ONE):      TYPE I     TYPE II TYPE III TYPE IV 

MATERIAL CODE (CIRCLE ONE):       406.25(75blow)      406.27(50 blow) 490.30 

SUPERPAVE NO GYRATIONS: ______________ 

AVERAGE DAILY MAX. SPECIFIC GRAVITY: _________________________________________ 

DATE PAVED: _________________________________________ 

DATE CORED: _________________________________________ 

CORED BY: ____________________________________________ 

CORING WITNESSED BY: ________________________________ 

DESIGN DEPTH: _______________________________________ 

DENSITY SPEC:__________________________________________ 

Core Number 
Position 

Station or MM Offset 

CORES PICKED UP AND DELIVERED BY: _________________________ DATE: ______________ 

RESIDENT ENGINEER PHONE: ___________________________ FAX: ________________________ 

PAVING CONTRACTORS NAME: ________________________________________________________ 

Form Changed See 2018 Addendum
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Vermont Agency of Transportation

Direct Tension Indicator (DTI) Pre‐Installation Verification Test Report

Testing shall be performed in accordance with Section 506 of the Standard Specifications for Construction.

Project: Date:

Inspector:

Skidmore Model: Skidmore Calibration Date:

Skidmore Serial No.:

Bolt Grade:      ASTM A325     ASTM A490

Bolt Finish:      PLAIN     GALVANIZED

DTI Configuration:      DTI ON HEAD SIDE     DTI ON NUT SIDE

Turned Element:      HEAD     NUT

Bolt Diameter: Nut Lot No.:

Bolt Length: Flat Washer Lot No.:

Bolt Lot No.: DTI Lot No.:

Stage 1:

Verification Tension (kips): Table 506.19C

Verification Required Number of Entries: Table 506.19C

Stage 2:

Results: FASTENER ASSEMBLY ACCEPTED FASTENER ASSEMBLY REJECTED

Notes:

Note:  Complete both stages of the verification test on one sample before beginning a test on a new sample.

Sample No. Bolt Tension (kips) Number of Entries Stage 1 Pass Stage 1 Fail

Note:  Further tension fastener beyond the verification load until there are no entries but a visible gap exists in at 

least one space.  A partial entry of the feeler gage may be used to determine if a visible gap exists.  Record tension 

and remove fastener.  Attempt to turn nut by hand down the complete thread length of bolt.

1

2

3

1

Sample No. Bolt Tension (kips)
Nut Turns by Hand 

Full Length of Thread
Stage 2 Pass Stage 2 Fail

Note:  If the nut cannot be turned down the complete thread length by hand, refer to Section 506 for alternate 

critiera that may be used to determine if the sample passes the Stage 2 test.

2

3

             Appendix D‐10 ‐ DTI Pre‐Installation Verification Test Report Form

Z:\Highways\CMB\Construction\Forms\2017 Construction Field forms\Structural Concrete\2017 DTI Pre‐Installation Verification Test Report Form.xlsx
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Project Name 

Project Manager 

Resident 

Engineer 

Date 

Prepared 

CES Number 

Regional 

Engineer 

Date 

Approved 

Instructions to the Resident Engineer: Respond to each of the following questions.  For each “No” response, 

include an explanation in the area provided. 

A. Plans Yes No NA 

1. Did the plans accurately depict the existing site conditions above ground? 

2. Were the foundations constructed in close conformity to the details provided 

in the plans? 

3. Were the plans complete and accurate? 

4. Was the project constructible per Contract Plans? 

5. Were the plans free from conflicts with the standard drawings or other 

specifications? 

6. Were all Standards included in the project plans? 

7. Were project design quantities accurate? 

8. Was the anticipated contract duration reasonable for this project? 

9. Were all required permits included in the contract and permit conditions 

addressed by the project plans? 

10. Was there enough ROW to construct the project as shown on the plans? 

11. Were EPSC items/measures correctly shown on the plans? 

12. Did the plans accurately depict the existing underground utilities? 

13. Did the plans accurately depict the aerial utilities? 

14. Was the staging area adequate for the project? 

15. Did the plans provide sufficient detail for the scope of the project? 

16. Did the contract address local concerns such as schools, fairs, parades, and 

major events? 

17. Was the detour plan implemented without significant modifications? 

18. Was the project free from unidentified hazardous materials, threatened and 

endangered species and contaminated soils? 

19. Did the contract take into account concurrent projects in the area or along the 

detour? 

B. Product Yes No NA 

1. Did all iron products meet the Buy America requirements? 

2. Were all materials properly tested according to the specifications? 

3. Did all the test results meet specifications and result in acceptance or full 

payment of the work? 

4. Were all materials properly certified according to the specifications? 

Form Changed See 2018 Addendum
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5. Were all materials properly installed according to the specifications? 

6. Do all aspects of the finished product meet plans/specifications? 

7. Was the ride quality within contract specification? 

8. Did the plans and details avoid conflicts with underground/overhead utilities? 

9. Was this project free from any significant utility relocation delays? 

10. Did the owner (Operations or the Towns) accept the project without 

reservation? 

C. Public Yes No NA 

1. Was the implemented detour plan effective in managing traffic? 

2. Was the project free from complaints by adjoining property owners? 

3. Was the public well informed of the project and have access to the project 

information? 

General Comments/Suggestions/Things That Went Well 

Explanation for “No” Answers: 

Section Question Explanation Provided by the Resident Engineer 

Form Changed See 2018 Addendum
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Instructions 

The Resident Engineer Closeout Report is an opportunity to provide the project manager and designers with 

feedback from the Construction Section on the design and the contract documents. The Resident Engineer (RE) 

will complete the Resident Engineer Closeout Report no later than 30 days after the Final Inspection of the 

project. 

The following process outlines the procedure that should be followed for completing the Resident Engineer 

Closeout Report: 

1) The RE will complete all sections of the Resident Engineer Closeout Report.

2) For all questions that elicit a “No” response the RE will include an explanation in the Resident Engineer

Closeout Report.

3) The RE will email the Resident Engineer Closeout Report to the Regional Construction Engineer (RCE)

for review and comments, and the Regional Administrative Services Technician (AST), for tracking

purposes.

4) The RCE will review the Resident Engineer Closeout Report and respond to the RE with their

comments or approval.

5) The RE will incorporate any necessary comments. If no revisions to the Resident Engineer Closeout

Report are required, the RCE will notify the RE by email that they are satisfied with the memo. The

AST will then forward the Resident Engineer Closeout Report.

The following is the distribution process for a Resident Engineer Closeout Report: 

1) The RE will make any required adjustments to the Resident Engineer Closeout Report and e-mail

copies to the RCE who will review the proposed changes and then send the final document to the AST

for distribution.

2) The AST will save the Resident Engineer Closeout Report on the “Z:\” drive as a .pdf file in the

\ProjectCorrespondence\Specialists\Finals\ folder and in the “Z:\” \Construction\Admin\Resident

Engineer Closeout Report\ folder.

3) The AST will email the Resident Engineer Closeout Report to the appropriate Project Manager, as well

as to the Construction Engineer, the Construction Services Engineer, the Construction Services

Specialists, the Pre-Contract and Specifications Manager, and the Administrative Services Technician in

Construction’s Headquarters. The message should contain the following:

a. The attached Resident Engineer Closeout Report has been developed by the Construction and

Materials Bureau to provide you and the designers with feedback on the contract documents.

b. Please contact (name of RE) after your review so that we may discuss any questions or concerns

that you may have.
Section Changed See 2018 Addendum
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The following is the Resident Engineer Closeout Report tracking process: 

1) The AST will track the Resident Engineer Closeout Report process and maintain a record of the status 

of all Resident Engineer Closeout Report within their region. This method for tracking the status of 

these memos should be available for review by their RCE. 

 

 

2) The RCE will ensure that a Resident Engineer Closeout Report is completed for every project in their 

region. 

3) The AST will notify the RECE if a Resident Engineer Closeout Report has not been completed within 30 

days of the Final Inspection date. The RCE will follow up with the RE to complete the Resident 

Engineer Closeout Report. 
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1-100.20 Highway Division Construction Section Regional Map 

 
The Highway Division Construction Section Regional Map may be found at the following 
website: 

 
https://outside.vermont.gov/agency/VTRANS/external/docs/construction/01RegConstrOff/Regio
nal%20Construction%20Engineer%20Map.pdf 
 

https://outside.vermont.gov/agency/VTRANS/external/docs/construction/01RegConstrOff/Regional%20Construction%20Engineer%20Map.pdf
https://outside.vermont.gov/agency/VTRANS/external/docs/construction/01RegConstrOff/Regional%20Construction%20Engineer%20Map.pdf
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engineering, and layout work.  Refer to Subsection 2-100.60 Instructions to Inspectors, 
for further information related to this position. 

 

1-110.110  Office Engineer 

The Office Engineer is responsible for the administrative work for a specific contract, and 
may work on multiple contracts per construction season.  The Office Engineer is 
responsible for project record compilation and documentation, including SiteManager 
Daily Work Report entries.  Other duties include setting up the field office utilities, 
maintaining concrete, weather, and rain gauge logs, and monitoring civil rights payroll 
issues.  The Office Engineer reports directly to the Chief Inspector. 

1-110.120  Construction Services Engineer 

The Construction Services Engineer is responsible for the oversight and management of 
the subject matter expert positions, the Finals Unit and the Construction Services Unit 
administrative position.  This includes the Finals Engineer, the Structures Engineer, the 
Paving Engineer, the Environmental Engineer, and the Administrative Services 
Technician.  The responsibility of the subject matter expert positions will be described later 
in this section. 

The Construction Services Engineer provides critical support to the section by serving on 
several key committees including the prequalification committee.  The Construction 
Services Engineer also plays a vital role in developing procedures for the section, 
processing Change Orders, and preparing Bi-Weekly Estimates.  The Construction Services 
Engineer reports directly to the Construction & Materials Bureau Director. 

1-110.130  Administrative Services Technician 

The Administrative Services Technician is responsible for maintaining the Construction 
Section’s equipment inventory list, preparing the yearly operating budget and budget 
reports, and is the contact person for ordering supplies and works with the regions to ensure 
proper procedures are followed.  The Administrative Services Technician position reports 
directly to the Construction Services Engineer. 

1-110.140  Construction Structures Engineer 

The Construction Structures Engineer is charged with the role of expert technical resource 
for the field staff on all structural matters.  The Construction Structures Engineer is also a 
liaison with the Structures Section and works during the development of plans and 
specifications to ensure a quality project.  The Construction Structures Engineer is active 
in the field attending preconstruction conferences, routine site reviews, and assisting with 
solving complicated structural issues.  The Construction Structures Engineer reports 
directly to the Construction Services Engineer. 
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1-110.150  Construction Environmental Engineer 

The Construction Environmental Engineer provides guidance and technical assistance to 
Resident Engineers and contractors in order to maintain compliance with environmental 
regulations.  In addition, the Construction Environmental Engineer directs and supervises 
the work of the Assistant Construction Environmental Engineer and the Construction 
Safety Technician.  The Construction Environmental Engineer is also a liaison with the 
Environmental Section and works during the development of plans and specifications to 
ensure designers have accurate information regarding the Erosion Prevention Sediment 
Control (EPSC) requirements.  The Construction Environmental Engineer is active in the 
field, attending preconstruction conferences, conducting routine site reviews, and assisting 
with solving EPSC issues in a proactive manner.  The Construction Environmental 
Engineer reports directly to the Construction Services Engineer. 

1-110.160  Assistant Construction Environmental Engineer 

The Assistant Construction Environmental Engineer provides guidance and technical 
assistance to Resident Engineers and contractors in order to maintain compliance with 
environmental regulations.  The Assistant Construction Environmental Engineer attends 
preconstruction conferences, performs regular field visits, and attends final inspections.  
The Assistant Construction Environmental Engineer reports directly to the Construction 
Environmental Engineer. 

1-110.170  Construction Safety Technician 

The Construction Safety Technician is responsible for the implementation and 
management of safety initiatives within the Construction Section.  The Construction 
Safety Technician visits active construction projects and monitors AOT employee safety 
and Contractor compliance with VOSHA and MUTCD standards.  The Construction 
Safety Technician acts as a subject matter expert for construction field staff regarding 
questions related to safety and/or compliance and investigates any accidents that occur on 
VTrans-administered construction projects.   

1-110.180  Construction Paving Engineer 

The Construction Paving Engineer is charged with the role of subject matter expert for 
the field staff on all paving matters.  The Construction Paving Engineer is also a liaison 
with the design community and works during the development of plans and specifications 
to ensure a quality project. This position is the Bureau’s representative to the Technical 
Pave Committee.  The Construction Paving Engineer is active in the field attending 
preconstruction conferences, conducting routine site reviews, and assisting with solving 
complicated material, placement, or payment issues.  The Construction Paving Engineer 
reports directly to the Construction Services Engineer. 
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1-110.190  Bituminous Core Technician 

Reserved for future use 

1-110.200  Construction Finals Engineer 

The Finals Engineer directs and supervises the work of the Finals Unit including the 
Finals and Water Supply Technician and the IT Support Technician.  The Finals Unit is 
responsible for auditing final project quantities, the preparation of Request for Extension 
of Time (Appendix B-11) forms (including record plans for archiving), and preparing the 
final project documentation that terminates the contractual agreement. 

The Finals Engineer also serves as a resource for Construction staff with regard to proper 
documentation of Written Orders (Appendix A-3) and Change Orders.  The Finals 
Engineer reports directly to the Construction Services Engineer.  Refer to Section VI 
Finals Unit Procedures for more information. 

1-110.210  IT Support Technician 

The IT Support Technician is responsible for supporting the computer software and 
hardware needs of the Construction Section as well as supporting the generation of Bi-
Weekly Estimates for Contractor payment, and the development of ad-hoc queries and 
reports as requested by section management.  The IT Support Technician reports directly 
to the Construction Finals Engineer. 

1-110.220  Finals and Water Supply Technician 

The Finals and Water Supply Technician is responsible for preparing accurate record 
plans and auditing field books, cross sections, and final quantities for accuracy, proper 
documentation, and contract compliance verification.  The Finals and Water Supply 
Technician is responsible for keeping a uniform system of filing and archiving project 
documentation in the Headquarters Office either electronically or manually.   The Finals 
and Water Supply Technician is also responsible for the investigation and replacement of 
water sources that are either to be acquired by VTrans or have been damaged by VTrans 
as a result of highway construction or maintenance activities.  The Finals and Water 
Supply Technician reports directly to the Construction Finals Engineer. 
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The Resident Engineer will also present the Contractor with an Emergency Contact & 
511   Information   Form that   the   Contractor will   complete and submit at the 
Preconstruction Conference. 

 
2-130.20 Preconstruction Conference 

 

After the contract has been executed, a Preconstruction Conference should be held as 
soon as possible. The purpose of this conference is to introduce the Contractor’s and 
VTrans’ personnel, and to discuss the Contractor’s general plan of operation and any 
special requirements of the contract. Along with the progress schedule, the Contractor 
should be prepared to submit and discuss their Erosion Prevention and Sediment Control 
(EPSC) Plan (if required by Special Provision 652), any special methods or equipment 
they intend to use, and any questions they might have as to the intent of the plans, permits, 
or specifications. 

 
VTrans representatives should discuss any special or complicated part of the project, 
explaining the requirements for sampling and certification of materials, and various labor 
and payroll requirements. The authority of the Resident Engineer should be explained to 
the Contractor, and the fact stressed that all matters pertaining to the project will be 
handled through the Resident Engineer. The Preconstruction Conference should be 
digitally recorded with the Regional Staff preparing and distributing these recorded 
meeting minutes to all parties in attendance. Refer to the Regional Process Manual for 
more information about preconstruction conferences. 

 
2-130.30 Starting the Project 

 

In accordance with the Standard Specifications for Construction, once the contract has 
been executed, Contract Administration section will issue an Authorization To Proceed 
with Submittals (Appendix B-5a). The Prime Contractor should begin preparing the 
necessary administrative submittals, including include the Progress Schedule, Erosion 
Control Plan, and Traffic Control Plan, and have them submitted to and accepted by the 
Agency prior to the start of any construction operations. Each construction contract has 
its own set of requirements and must be referenced accordingly. Once these submittals 
have been accepted, if the contract requires it, the Regional Construction Engineer will 
issue a Notice to Proceed with Construction (Appendix B- 5b), authorizing the 
commencement of in-field activities. 

 

file://aotfs02vb/vtrans$/Highways/CMB/Common/Rich%20Ranaldo/2015%20Construction%20manual%20with%202017%20addendum%20in%20word%20format/2015%20Construction%20Manual%20with%202017%20Addendum.docx#_bookmark164
file://aotfs02vb/vtrans$/Highways/CMB/Common/Rich%20Ranaldo/2015%20Construction%20manual%20with%202017%20addendum%20in%20word%20format/2015%20Construction%20Manual%20with%202017%20Addendum.docx#_bookmark166
file://aotfs02vb/vtrans$/Highways/CMB/Common/Rich%20Ranaldo/2015%20Construction%20manual%20with%202017%20addendum%20in%20word%20format/2015%20Construction%20Manual%20with%202017%20Addendum.docx#_bookmark166
file://aotfs02vb/vtrans$/Highways/CMB/Common/Rich%20Ranaldo/2015%20Construction%20manual%20with%202017%20addendum%20in%20word%20format/2015%20Construction%20Manual%20with%202017%20Addendum.docx#_bookmark166
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As the project is nearing completion, the Resident Engineer should also keep the Regional 
Construction Engineer informed so that the Regional Administrative Services Technician 
may schedule a final inspection of the project.  Upon receipt of the notice of final 
inspection, the Materials Section will send an Internal Project Status Memo (IPSM) 
(Appendix B-8) to the Resident Engineer with a copy provided to the Regional 
Construction Engineer.  The Resident Engineer should provide justification or additional 
documentation for any materials that failed or lacked certification to the Materials Section 
with a copy provided to the Regional Construction Engineer. 

When the final inspection has been conducted, all certifications are in place, and all the 
project work is acknowledged to be complete, and the contractor has demobilized from and 
stabilized the site, the Resident Engineer will review the right-of-way and confirm there are no 
new or additional encroachments. The Resident Engineer will complete and submit to their 
Regional Engineer an Encroachments Memo (Appendix B-30). Upon receipt of the 
completed Encroachments Memo the Regional Construction Engineer will issue a 
Completion and Acceptance Memo (Appendix B-9). 

2-130.70  Extension Of Time 

►  Reference:  Subsection 108.11 Determination of Extension of Contract Time for 
Completion of the Standard Specifications for Construction 

For a variety of reasons a Contractor may not complete a project by the date set forth in the 
contract, or they may not meet the interim completion date as established in the contract.  
If the reasons for the delay are beyond their control, as listed in Subsection 108.11 
Determination of Extension of Contract Time for Completion of the Standard 
Specifications for Construction, the Contractor may be granted extra working days by 
Change Order or the Chief Engineer.  This extension of time means that the Contractor will 
not be assessed liquidated damages, as described in Subsection 108.12 Failure to Complete 
Work on Time, for the additional time granted by the Extension of Time process. 

As the basis of the extension may be the number of days lost due to weather conditions or 
the conditions related to the job site, it is a duty of the Resident Engineer to carefully note 
in their diary and on the Daily Work Report the days when the Contractor actually did not 
work at all, or could not work certain operations, and the reasons therefore.  Inclement 
weather days should be recorded as spelled out in Section IX SiteManager.  A day of rain 
does not qualify for credit towards an extension of time if the Contractor actually carried 
on normal operations that day.  Refer to Inclement Weather Day Guidance (Appendix B-
10) for further information. 
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2-200 RIGHT-OF-WAY 
2-200.10 General 
► Reference: Subsection 2-110.10 Project Control Documents 

 
The following guidance applies to projects were right-of-way has been acquired for the 
project.  

 
The Resident Engineer should make a study of the various right-of-way plans prior to the 
start of construction, and during staking operations, to ensure that the roadway is clear of 
all encroachments that have not been previously accepted (allowed to remain), such as 
privately-owned signs and structures before the start of the Contractor’s operations. If 
certain work is to be done by other parties to address the encroachments, the Resident 
Engineer should see that this work is accomplished on such a schedule as to not interfere 
with the Contractor. A check of the right-of-way plans will also disclose any work to be 
done for the property owners and this information can be passed on to the Contractor. 

 
During construction, the Resident Engineer should watch for encroachments back onto 
the VTrans project right-of-way by adjoining property owners. This could occur, for 
example, in the form of fences, signs, and other unauthorized and permitted improvements. 
If such an encroachment occurs, the Resident Engineer should immediately contact the 
Right-of-Way Section, which is responsible for contacting the property owner and ensuring 
that the encroachment(s) be removed from the project right-of-way.  

 
After the project the final inspection and before the Completion and Acceptance memo is 
issued, the Resident Engineer shall review the right-of-way and confirm there are no new 
or additional encroachments. The Resident Engineer will prepare and submit the 
Encroachments Memo (Appendix B-30) stating whether there are encroachments in the 
right-of-way. It is the responsibility of the ROW section to take the necessary steps to 
ensure the encroachment(s) be removed from the project right-of-way. 

 
Where right-of-way limits are shown in the plans but there is no specific acquisition listed, 
i.e., assumed right-of-way limits are shown after the final inspection and before the 
Completion and Acceptance memo is issued, the Resident Engineer will prepare and 
submit the Encroachments Memo (Appendix B-30) acknowledging that no right-of-way 
was acquired for the project. 

 
2-200.20  Instructions For Completion Of “Permit” Form TA210 

A completed “Permit” Form TA210 is required for any changes or driveway construction 
on State Highways.  These types of changes may include a new driveway location (if the 
change is significant), a change in driveway width, or a change in driveway use (from 
residential to commercial, for example).  The permit, along with a signed Property Owner 
Release Form, where applicable, is the responsibility of the Development Review & 
Permitting Services Section and/or the Right-of-Way & Utilities & Survey Section, if 
applicable, and should be completely administered by either Section for all designed 
driveways.  No work should be done on a driveway until a copy of “Permit” Form TA210 
has been signed and returned to the Resident Engineer. 
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4-200  EARTHWORK 

4-201  CLEARING 

4-201.10  General 

►  Reference:  Section 201 Clearing of the Standard Specifications for Construction 

Clearing and grubbing of designated areas shall progress in such a manner that all erosion 
prevention and sediment control requirements are met per Subsection 105.23 Erosion 
Prevention and Sediment Control of the Standard Specifications for Construction, 
including the accepted Erosion Prevention and Sediment Control (EPSC) Plan submitted 
as required per that section or in accordance with the contract’s Special Provisions. Special 
attention shall be paid to the Environmental Special Provisions for each contract which 
include information regarding the presence or absence of bat habitat and whether Time of 
Year (TOY) restrictions apply to the cutting of trees. 

Topsoil removed and stockpiled for later use shall not be considered a part of clearing and 
grubbing, but paid instead under Item 203.15 Common Excavation of the Standard 
Specifications for Construction. 

Stump dumps may be located in the toes of fill slopes outside of a 1:1 slope when included 
in the design.  Stumps are considered solid waste and therefore may require an 
Insignificant Waste Management Event Approval (IWMEA) form from the Vermont 
Agency of Natural Resources (ANR) Solid Waste Division.  Stumps are exempt from 
these rules if they are buried on the same site from which they are extracted.  An approval 
is required for transporting stumps off-site. 

ANR’s Insignificant Waste Management Event Approval Guidance Document & 
Application Form may be found at the following website: 

 http://dec.vermont.gov/waste-management/solid/solid-waste-facility-application-forms 

When the need for maintenance of a stump dump is no longer necessary, it shall be 
closed to the satisfaction of the Resident Engineer, as per Subsection 105.28 Closing 
Waste, Borrow, and Staging Areas of the Standard Specifications for Construction.  The 
burning of any waste materials, if necessary, will be in accordance with all local, state, 
and pollution control laws.  The complete removal and disposal of single trees or stumps 
on an individual basis must be so designated on the plans in the Special Provisions or 
ordered by the Resident Engineer. 

4-201.20  Required Submittals 

None. 

 

http://dec.vermont.gov/waste-management/solid/solid-waste-facility-application-forms
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4-201.30  Engineering 

The layout for thinning and trimming existing trees and brush shall be done before the 
work starts.  The actual marking of clearing and/or grubbing limits, including individual 
trees and/or stumps to be removed should be done by the Contractors’ personnel and 
checked by VTrans personnel. 

4-201.40  Sampling and Testing 

None 

4-201.50  Construction and Inspection 

The Contractor should carry out the work in a manner that will prevent injury or damage 
to trees that are to be saved or are outside of the project’s clearing and grubbing limits. 

In locations that have limited access, such as deep and narrow ravines, hand clearing may 
be required if, in the opinion of the Resident Engineer, it is necessary to prevent the 
burying of objectionable material or to prevent unnecessary disturbance to the existing 
ground.  When and where possible, sediment control measures shall be installed prior to 
grubbing operations. 

4-201.60  Measurement and Documentation 

When changes are proposed to the construction limits that result in an increase or 
decrease of the project area equal to or greater than 0.04 hectare (0.1 acre), the Resident 
Engineer should document this change with a Written Order (Appendix A-3).  This 
modification to the project area should also be documented in the proper project field 
record book (Summary book #1 or, with cross-referencing, miscellaneous book #7). 

The location of each tree or stump removed under Item 201.15 Removing Medium Trees, 
Item 201.16 Removing Large Trees, Item 201.20 Removing Medium Stumps, and Item 
201.21 Removing Large Stumps should be recorded in the proper project record field 
book (Summary book #1 or, with cross-referencing, miscellaneous book #7). 
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The layout for thinning and trimming existing trees and brush shall be done before the work 
starts.  The actual marking of clearing and/or grubbing limits, including individual trees 
and/or stumps to be removed should be done by the Contractors’ personnel and checked 
by VTrans personnel. 

4-201.40  Sampling and Testing 

None 

4-201.50  Construction and Inspection 

The Contractor should carry out the work in a manner that will prevent injury or damage 
to trees that are to be saved or are outside of the project’s clearing and grubbing limits. 

In locations that have limited access, such as deep and narrow ravines, hand clearing may 
be required if, in the opinion of the Resident Engineer, it is necessary to prevent the burying 
of objectionable material or to prevent unnecessary disturbance to the existing ground.  
When and where possible, sediment control measures shall be installed prior to grubbing 
operations. 

4-201.60  Measurement and Documentation 

When changes are proposed to the construction limits that result in an increase or decrease 
of the project area equal to or greater than 0.04 hectare (0.1 acre), the Resident Engineer 
should document this change with a Written Order (Appendix A-3).  This modification to 
the project area should also be documented in the proper project field record book 
(Summary book #1 or, with cross-referencing, miscellaneous book #7). 

The location of each tree or stump removed under Item 201.15 Removing Medium Trees, 
Item 201.16 Removing Large Trees, Item 201.20 Removing Medium Stumps, and Item 
201.21 Removing Large Stumps should be recorded in the proper project record field book 
(Summary book #1 or, with cross-referencing, miscellaneous book #7). 
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4-404.30  Engineering 

The only engineering required for surface treatment materials is to provide the Contractor 
with a method of marking the limits of the sealing or tacking work.  This should be 
accomplished by the use of a surveyed centerline or from previously established offset or 
working stakes, if these stakes are in good condition at the time of the treatment work. 

4-404.40  Sampling and Testing 

Surface treatment materials may include sand, pea stone, or grits.  Samples should be 
taken before and during the time of their use and sent to the laboratory for tests required 
by the respective material specifications.  These samples should be taken well in advance 
of the surface treatment application to allow the Contractor to make necessary corrections 
if any samples should fail. 

All bituminous material delivered to the project for surface treatment should be certified 
by the supplier before it is applied.  The Resident Engineer should also take a sample to be 
sent to the VTrans Central Laboratory.  Emulsions should be thoroughly mixed prior to 
sampling to ensure representative samples.  Emulsion materials require testing within 14 
days of sampling. Therefore, samples shall be delivered to the VTrans Central Laboratory 
promptly to afford testing within the 14 days’ time frame. Certification provided by the 
supplier for each load should denote the type of material and the total weight.  The Resident 
Engineer should receive two copies of this certification, retain one for project records, and 
forward the other with the field sample to the Materials Section. 

All bituminous material delivered to hot mix plants should be treated in the same manner, 
except that laboratory personnel assigned to the plant should be responsible for collecting 
the samples and forwarding the certifications.  The field copies of the certification should 
be passed on to the Resident Engineer upon completion of the paving.  However, this does 
not relieve the Resident Engineer of responsibility for the overall surface treatment 
materials work. 

4-404.50  Construction and Inspection 

The road surface to be treated should be well graded and well compacted, as this will 
determine the riding qualities of the highway.  The choice of surface treatment material 
depends on the condition and hardness of material to be tacked, the time of year, and 
anticipated weather conditions during the application. 
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4-406  BITUMINOUS CONCRETE PAVEMENT and 4-490 SUPERPAVE 
BITUMINOUS CONCRETE PAVEMENT 

4-406.10  General 

►  References:  Section 406 Marshall Bituminous Concrete Pavement and Section 490 
Superpave Bituminous Concrete Pavement of the Standard Specifications for Construction 

Two types of concrete bituminous pavement, Marshall Mix and Superpave Mix, are 
covered in this section. 

Marshall Mix 

The Marshall mix design method for bituminous concrete pavement was 
originally developed by Bruce Marshall of the Mississippi Highway Department 
in 1939.  Currently used in 38 states, the Marshall mix design method is based 
upon the proper selection of the asphalt binder content at a desired density that 
satisfies minimum stability and a range of flow values. 

Work that is conducted for Item 406.25 Bituminous Concrete Pavement and Item 
406.27 Medium Duty Bituminous Concrete Pavement involves paving materials 
that are still used on some VTrans projects.  Bituminous concrete pavement may 
be applied either as a single course pavement or in multiple lifts as a base course, a 
binder course, a leveling course, and a wearing course. 

Bituminous concrete is also used to construct gutters and traffic islands for Item 
616.47 Bituminous Concrete Gutters and Traffic Islands and to construct curbing 
for Item 616.30 Bituminous Concrete Curb, Type A and Item 616.31 Bituminous 
Concrete Curb, Type B. 

There are five aggregate gradations that may be used in a bituminous concrete 
pavement mixture as follows: 

• Type I:  25 mm (1 in) nominal maximum aggregate size 

• Type II:  19 mm (3/4 in) nominal maximum aggregate size 

• Type III:  12 mm (1/2 in) nominal maximum aggregate size 

• Type IV:  9.5 mm (3/8 in) nominal maximum aggregate size 

• Type V:  4.75 mm (3/16 in) nominal maximum aggregate size 
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The grade of asphalt cement used to produce Superpave Bituminous Concrete 
Pavement and Marshall Mixes is designated as Performance Graded (PG) with two 
designed temperature criteria.  One example is PG 64-28 where 64°C (147°F) is the 
high temperature limit (to protect against premature rutting) and ‒28°C (‒18°F) is 
the low temperature limit (to protect against premature thermal cracking). 

Performance Graded asphalt should be as detailed on the plans and specifications 
as per Section 702.02 Performance-Graded Asphalt Binder (Prepared from 
Petroleum) of the Standard Specifications for Construction. 

4-406.20  Required Submittals 

For submittal of bituminous concrete mix designs to the Bituminous Concrete Section of 
the VTrans Central Laboratory, a minimum of three weeks should be allowed for testing, 
evaluation, and approval of a Superpave mix design per Subsection 490.03(c) Mix Design 
and a maximum of ten working days for a Marshall mix design per Subsection 406.03(c) 
Mix Design.  Once a mix design is approved, it is valid until a change is made in aggregate 
source, asphalt grade, or asphalt source.  It is allowable to list three different suppliers of 
liquid asphalt on the approved mix designs. 

If a proposed change is made in asphalt suppliers to one of the alternate suppliers listed on 
the mix design, at least a 48-hour notice should be given by the Contractor to the laboratory 
and a new cover sheet of the design submitted for the project records.  If a change is made 
in the asphalt supplier to one that is not listed on the approved mix design list, a new mix 
design cover sheet should be submitted to the VTrans Central Laboratory and at least one 
of the three liquids originally identified on the cover sheet should be removed and replaced 
with the liquid proposed for use.  Approval of the new mix depends on whether or not the 
asphalt binder itself has been certified, tested, and approved. 

If a change is made in the aggregate source, a new mix design needs to be submitted to the 
VTrans Central Laboratory and a minimum three week evaluation period allowed prior to 
resuming production.  If a change is made in asphalt grade or asphalt source, a new asphalt 
binder selection evaluation should be submitted and a minimum three week evaluation 
period allowed prior to resuming production.  Mix designs are normally submitted directly 
by the Contractor to the Materials Section and approval rendered by that unit with 
notification to the Resident Engineer. 

Mix designs are typically plant-specific and these master mix designs may be carried 
over for more than one construction season pending certain conditions.  A request, or  
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submission, to use the master on any particular project will consist of a cover sheet and 
Letter of Intent and the first signed design cover sheet of the specific design.  Master mix 
designs may be used on multiple projects throughout the season. A project specific mix 
design cannot be carried over beyond the first construction season under any 
circumstances. 

4-406.30  Engineering

The roadway centerline (or some other appropriate reference line) should be established 
prior to the start of any paving operations.  This is done by running the line by transit or by 
establishing the centerline from offset stakes, if an accurate set of stakes is available.  The 
roadway should be stationed from town line mile markers or other tie points that are 
indicated on the project plans through the use of a survey, a Distance Measuring Instrument 
(DMI), or by physically walking the entire project with a wheel and tying the stationing on 
the wheel with the plans throughout the project at locations such as side roads, where 
accurate stations will be found. 

Vertical curves, sight distances, transitions, and super elevation areas depend on the 
accuracy of the stationing in order to be located properly according to the plan designs. 
The line for the top course should be established by transit, if at all possible.  The survey 
may also be done from traverse points using total stations.  Tie sheets, included with project 
plan sets, should be used to facilitate project staking. 

An inventory of all ditching that may be required per the plans prior to starting any paving 
operations should also be made.  All existing drainage structures throughout the project 
that may require work such as pipe extensions, new drop inlets (DI), etc., should be 
properly indicated.  Some pipes may have to be extended and new DIs may be required 
due to the roadway being widened in various locations as part of a redesign.  The ditching 
and the drainage configuration are a combined system and should be treated as such. 

An inventory should be taken for the existing and the new guardrail runs on the entire 
project.  New guardrail installations may also require stone fill along the shoulders to 
stabilize areas where the roadway is to be widened.  The Resident Engineer should verify 
the stationing and inventory all existing guardrail runs that are to be removed and verify 
and field stake the stationing for the new guardrail runs as detailed on the project plans. 

The Project Manager should be consulted to clarify any questionable intent of the project 
plans prior to the commencement of any ditching, pipe extensions, guardrail runs, or related 
construction activities. 
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4-406.40  Sampling and Testing 

Bituminous concrete pavement is normally sampled and tested at the producer’s 
bituminous concrete plant by personnel of the Bituminous Concrete Section of the VTrans 
Central Laboratory.  The test results should be made known to the Resident Engineer by 
phone or email (or any other immediate form of communication) as soon as tests are 
completed. 

Select projects operate under Quality Assurance (QA) provisions rather than traditional 
“method spec” provisions.  “Method spec” provisions imply that the bituminous concrete 
production may continue until such time that two consecutive tests at the plant fail in any 
aspect and thus require adjustments at the plant and a trial drop conducted before full 
production may resume. 

The qualifying event to elevate a project to QA provisions is typically based on the tonnage 
of mix type to be placed on the project and is accompanied in the contract by the applicable 
pay adjustment item.  Refer to Subsection 490.03 (d, Control of Mixtures for Superpave mix 
designs, Subsection 406.03 (d) Control of Mixtures for Marshall mix designs, and any 
project-specific Special Provisions to determine the required mix control and testing 
procedures to be followed. 

When the Contractor is ready to begin producing the bituminous mixture for a particular 
project and providing the projected tonnage, the Bituminous Concrete Section of the 
Materials Laboratory should be notified at least 48 hours prior to the Contractor initiating 
this work.  The Resident Engineer should confirm the Contractor’s schedule to the 
Bituminous Concrete Section of the Materials Laboratory on Thursday the week prior to 
scheduled paving, with a follow-up confirmation communicated on Friday.  Saturday or 
nighttime activities require a five working day notification to allow time for the lab to make 
arrangements for the plant inspection and quality control. 

Project personnel should refer to the project’s Special Provisions to determine exactly what 
testing provisions apply to each particular project.  If it is not possible for the Bituminous 
Concrete Section of the Materials Laboratory, for whatever reason, to provide an Inspector 
at the plant, box samples should be taken on the project and a sample of the asphalt taken 
by the Contractor’s plant technician in the company of the Resident Engineer or their 
authorized designee.  The procedures for taking box samples and sampling the asphalt 
cement at the plant may be obtained from the Materials Section or the Construction Paving 
Engineer. 

If requested by the Resident Engineer, a “Pre-pave Meeting” should be scheduled by the 
Construction Paving Engineer and the Resident Engineer prior to the commencement of 
any paving operations.  These meetings are typically more technical in nature than 
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Contractor starts in the morning each day to check the following areas of the paving 
operations: 

• Inspect the joint at the old pavement surface that will receive the new 
pavement, the starting point of the day’s operation 

• Inspect the existing pavement surface for cleanliness 

• Inspect the existing pavement surface for the need for any emulsion treatment, 
if required 

• Inspect all paver equipment for precise adjustment and proper screed 
temperature 

• Inspect all roller equipment for proper operating condition 

• Verify that each additional piece of equipment has an operator available and is 
fully fueled, watered, and outfitted with the appropriate gear to complete its 
assigned task 

The Resident Engineer or their authorized designee should keep a regular log of 
equipment that is involved with the paving operation, including the type of equipment 
with ID numbers, so that identification can be made of all equipment that is either used or 
is idle on the project on any given day. 

Before adding any new paving materials to an existing pavement, an application of the 
specified emulsified asphalt should be applied to the following pavement features: 

• Existing pavement surface 

• Cold planed areas 

• Between all lifts of pavement materials 

• Existing pavement joints 

• Existing curbs 

• Existing manholes 

The application of emulsified asphalt is covered by Subsection 406.12 Conditioning of 
Existing Surface, Subsection 490.12 Conditioning of Existing Surface, and Subsection 
702.04 Emulsified Asphalt of the Standard Specifications For Construction.  The proper 
emulsified asphalt application rates are typically indicated by a project-specific note on the 
project plans. Emulsion samples require testing within 14 days of sampling therefore: 
Samples shall be delivered to the VTrans Central Laboratory promptly to afford testing 
within the 14 day time frame. 

Ideally, all loads of paving mix delivered to the paver should be checked for proper 
temperature and mixture appearance.  The first paving slip should be signed by the 
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The process can either take place entirely on the roadway in one process or alternately, 
material can be trucked off site to be manipulated, returned and subsequently replaced. The 
fully on-site or in-place method typically employs a recycling “train” of equipment which 
cold planes the existing material off of the roadway, remixes with any required aggregate 
and virgin liquid binder, and replaces it on the roadway with conventional paving 
equipment.  The off-site method is essentially the same process but with the required 
remixing performed at an offsite portable facility and replaced on the roadway through 
conventional means. 

4-415.20  Required Submittals 

For submittal of CIR mix designs to the VTrans Central Laboratory, a minimum of ten 
working days should be allowed for testing, evaluation, and approval per Subsection 415.02 
Materials, Subsection 415.08 Control Section, and/or any project specific Special 
Provisions. Approval of the mix design will be given prior to construction of the test strip. 
Once the target density has been established and verified as part of construction of the test 
strip, the mix design is valid until a change is made in aggregate source, Portland cement 
content, and/or emulsion source.  

The Resident Engineer, with concurrence from the Bituminous Concrete Section at the 
VTrans Central Laboratory and the Construction Paving Engineer, may allow changes to 
be made to the design or rescind the design if placement, finishing, or compaction 
characteristics are deemed unsatisfactory. 

4-415.30  Engineering 

The layout and survey work required for CIR projects need not be as precise as when 
constructing a new roadway alignment.  The Contractor should employ a station and 
offset method to reestablish the existing roadway centerline after the recycling of the 
existing roadway is completed. 

4-415.40  Sampling and Testing 

When the Contractor is ready to begin producing the CIR mixture for a particular project, 
the VTrans Central Laboratory and/or the Regional Soils Technician should be notified at 
least 48 hours prior to the Contractor initiating the work. The Resident Engineer should 
confirm the Contractor’s schedule to the VTrans Central Laboratory and/or the Regional 
Soils Technician on Thursday the week prior to scheduled recycling activities, with a 
follow-up confirmation communicated on Friday. Saturday or nighttime activities require 
a five working day notification to allow time for arrangements to be made for inspection 
and quality control.
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Project personnel should refer to the project’s Special Provisions to determine exactly what 
testing provisions apply to each particular project. 

If requested by the Resident Engineer, a “Pre-recycle Meeting” should be scheduled by the 
Construction Paving Engineer and the Resident Engineer prior to construction of the test 
strip and further recycling operations. These meetings are typically more technical in nature 
than preconstruction conferences and often delve into the finer details of a project. The pre-
recycle meeting may be held at any time in advance of the project, but they are most 
effective when held a day or two ahead of the actual recycling operations. 

Attendees to the pre-recycling meeting may include, but not be limited to, the following 
parties: 

• The Resident Engineer 
• Project Inspectors 
• The Contractor’s main office staff 
• The Contractor’s QC staff 
• The Contractor’s recycling specialist 
• The Project Superintendent and Foreman 
• The recycling crew 
• The recycling and rolling equipment operators 

Other interested parties may be invited to the pre-recycle meeting to suit the project as 
applicable. 

The Contractor’s personnel should be prepared to have production equipment inspected 
and approved, as well as have QC plans approved prior to construction of the test strip and 
commencement of any recycling operations. The Contractor may also be required, through 
the project’s Special Provisions, to submit a list of their intended personnel, equipment, 
and methods that are intended to be used on the project. Any and all issues related to the 
recycling operations should be considered at the pre-pave meeting, with the goal of 
addressing up front the expectations and intentions of all parties with respect to the 
execution of the project, which may also avoid later issues arising mid-construction.  

The Contractor should perform process control and quality control testing and submit the 
results to the Resident Engineer, The Bituminous Concrete Section of the VTrans Central 
Laboratory, and/or the Regional Soils Technician as per Subsection 415.08 Control Section 
of the Standard Specifications for Construction and/or the project specific Special 
Provisions. This subsection prescribes the test strip section to be constructed by the 
Contractor with Marshall mix design testing performed to verify the optimal amount of 
emulsified asphalt and Portland cement concrete is suitable for the project.
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4-415.50  Construction and Inspection 

CIR is essentially a mix design method of construction, with the quality of construction 
dependent on the quality of the approved mix design and the available materials.  Upon 
arriving at a compaction target density value as verified by construction of the test strip, 
the process is the same as that for a paving-type project.  

The Resident Engineer and the Contractor should meet to discuss all of the aspects of the 
CIR project well in advance of any work, including the timing of any sealant application 
to the pavement, the steps to take if traffic damages the newly laid CIR surface, and 
procedures to follow if recycling operations are ceased. 

The Inspector should verify the density measurements are between 98.0% and 102.0% of 
the compaction target density value as determined with a nuclear/non-nuclear gauge. 
Should three consecutive measurements not meet this requirement, the Resident Engineer 
should order a stop to all recycling operations and allow construction of a new test strip 
to reestablish rolling patterns/compaction procedures. Refer to Subsection 415.08 Control 
Section and/or the project-specific Special Provisions for information about other field 
operations. 

A CIR project uses a recycling train, a moving mixing facility with on-board automation 
to control and mix the components to be replaced upon the roadway.  The Contractor and 
the Resident Engineer should monitor the consistency of the existing roadway materials 
being placed and the effect, if any, that any differences they may have on the finished 
recycled product.  For example, severely oxidized sections may require more liquid than 
sections that have experienced recent shimming.  The Resident Engineer should review 
trucking operations with the Contractor to ensure that freshly-laid paving materials are not 
disturbed by any vehicles. 

The depth range of CIR materials as applied should be 75 mm to 100 mm (3 in to 4 in).  A 
75 mm (3 in) thick mat of CIR may be placed in a single pass, but the placement of 100 
mm (4 in) thick mat of CIR should be done in two lifts of 50 mm (2 in) each, unless 
specified otherwise in the contract.  Generally, a 100 mm (4 in) thick mat of CIR placed in 
a single lift tends to be unstable under subsequent roller operations, with the resulting rough 
finished surface unsuitable to meet specifications.  Refer to Subsection 415.06 Compaction 
of the Standard Specifications for Construction and/or the project specific Special 
Provisions for acceptable grade tolerances for the CIR project. 

An emulsion may be added as a stabilizer to allow the CIR materials to gain strength, but 
the freshly-laid surface should be left open to allow any internal moisture to evaporate 
before further operations are undertaken.  However, if cement or lime is added as a 
stabilizer to the CIR materials, the surface should be sealed to retain moisture within the 
mat to facilitate curing and strengthening. Emulsion samples require testing within 14 days 
of sampling. Therefore: Samples shall be delivered to the VTrans Central Laboratory 
promptly to afford testing within the 14 day time frame.
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4-415.60  Measurement and Documentation 

The work covered under Item 415.20 Cold Mixed Recycled Bituminous Pavement to be 
paid is the in-place, compacted area as computed from field measurements of the roadway 
length and width that comprises the recycled area.  No allowance will be made for 
overlapping passes of the recycling equipment.  The work covered under Item 415.25 
Emulsified Asphalt involves any emulsified asphalt that may be used to stabilize the mix 
(or other stabilizer as specified) and is paid by the unit used and as provided in the contract 
documents. 

 

4-417  BITUMINOUS CRACK FILLING 

4-417.10  General 

The work covered under Item 417.10 Bituminous Crack Sealing involves sealing cracks in 
the existing bituminous concrete pavement with a hot poured joint sealer and is intended 
to help preserve the condition of overlay pavements. 
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4-641.50  Construction and Inspection 

The Resident Engineer shall be responsible for verifying that the traffic control devices and 
measures are in place and are effective.  The Resident Engineer shall conduct a daily review 
of the traffic control measures and may request a field audit (either daytime or nighttime) 
of the project from the Traffic Operations Section.  As part of this audit, the Traffic 
Operations Section shall provide recommendations for improvements to the traffic control 
measures. 

4-641.60  Measurement and Documentation 

Work performed in conducting traffic control operations is covered under five Items, and 
is paid by lump sum for traffic control, by each unit for portable changeable message signs 
and portable arrow boards, and by the day for the rental of portable changeable message 
signs and portable arrow boards. 

Entries should be made in the summary field book testifying that the traffic control 
measures were completed in accordance with plans and specifications. 

4-646  REFLECTORIZED PAVEMENT MARKERS 

4-646.10  General 

►  Reference:  Section 646 Reflectorized Pavement Markings of the Standard 
Specifications for Construction 

These items consist of furnishing and placing reflectorized pavement markings on roadway 
surfaces and curbs. 

4-646.20  Required Submittals 

None. 

4-646.30  Engineering 

Reflectorized pavement markings shall be laid out by the Engineer at the stations and/or 
locations indicated on the plans.  Temporary markings shall be laid out by the Contractor. 

4-646.40  Sampling and Testing 

See the Vermont Agency of Transportation Pavement Marking and Optics Guidance 
Document for sampling and testing of pavement markings. 
https://outside.vermont.gov/agency/vtrans/external/docs/construction/04MatTestCert/Mat
AcceptProg_Cert/17%20Pavement%20Marking%20and%20Optics%20Guidance%20201
7.pdf 

https://outside.vermont.gov/agency/vtrans/external/docs/construction/04MatTestCert/MatAcceptProg_Cert/17%20Pavement%20Marking%20and%20Optics%20Guidance%202017.pdf
https://outside.vermont.gov/agency/vtrans/external/docs/construction/04MatTestCert/MatAcceptProg_Cert/17%20Pavement%20Marking%20and%20Optics%20Guidance%202017.pdf
https://outside.vermont.gov/agency/vtrans/external/docs/construction/04MatTestCert/MatAcceptProg_Cert/17%20Pavement%20Marking%20and%20Optics%20Guidance%202017.pdf
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4-651  TURF ESTABLISHMENT 

4-651.10  General 

►  Reference:  Section 651 Turf Establishment of the Standard Specifications for 
Construction 

The work covered in this section involves the preparation of an area to receive a turf 
covering and the application of topsoil, sod, seed, and soil amendments as necessary.  Turf 
is used for permanent erosion control and to enhance the aesthetics of the project.  
Contractors should complete slope grading and apply turf establishment items within 48 
hours of obtaining final grade. 

VTrans has several standard grass seed formulas that each include a variety of grasses to 
meet most field conditions found in Vermont. The seed mixtures are shown on the project 
detail sheets and include information on application rates and the use of mulch. 

Mulch (or temporary erosion matting), fertilizer, and lime all assist with the initial 
establishment of grass by helping to keep the seed in place, preserving moisture, and 
creating favorable growing conditions. 

As vegetation is established, mowing should be employed as an effective means of weed 
reduction. 

4-651.20  Required Submittals 

None. 

4-651.30  Engineering 

The Resident Engineer shall specify and approve the areas that are to receive a turf 
covering as well as the seed formula, and the application rates for seed and mulch, before 
the Contractor commences work.  The Resident Engineer shall determine if a particular 
area is to be seeded or have sod laid instead. 

4-651.40  Sampling and Testing 

Seed, fertilizer, lime, and compost to be used on the project require certification.  Hay 
mulch should to be inspected by the Resident Engineer for compliance with the Subsection 
651.08(b)1 Hay Mulch of the Standard Specifications for Construction.  If Straw Mulch is 
specified in the project’s Contract documents, the Resident Engineer (or Inspector shall 
pay special attention to compliance with the specifications for the material as use of this 
type of mulch is often required by permit for its weed-seed free composition. Hydraulic 
mulches and mulch binder should be approved based on specifications from the Materials 
Laboratories Approved Products List. 
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If sod is specified for application, it should be inspected at the time of delivery on the 
project to verify its condition. 

Topsoil that is used for turf establishment can be material excavated from on site or it can 
come from an offsite source.  Topsoil testing is strongly encouraged for all projects as this 
is the best way to determine which amendments may be needed to aid in establishing turf 
growth. At a minimum, the Standard Specifications for Construction require that the 
Contractor conduct laboratory testing on topsoil stockpiled for more than a year.  

The Contractor will provide the Resident Engineer with a 0.45 kg (1 lb) topsoil sample for 
every 190 CM (250 CY) of topsoil to be used on the project at least 30 days prior to 
application.  The Resident Engineer will submit the topsoil samples for testing. 

The UVM Agricultural Extension Services or an equivalent approved facility is specified 
for testing, but the actual testing is done by the University of Maine.  The UVM 
Agricultural Extension Services will accept submittals and forward them to University of 
Maine for testing and then supply the results and recommendations. 

Call the UVM Agricultural Extension Services at (802) 656 – 3030 or (800) 244 – 6402 to 
request free sample bags.  Regular zip-lock plastic bags may also be used for samples. 

There is a Soil Test Submission Form from the UVM Agricultural Extension that must 
accompany the soil sample.  The Soil Test Submission Form may be found at the following 
URL: 

https://www.uvm.edu/pss/ag_testing/Garden_hort_questionnaire_10_28_2014.pdf 

The Contractor should also send a copy of the related page from Section 651 Turf 
Establishment of the Standard Specifications for Construction with the soil sample.  The 
form returned from UVM will have recommendations for additives or other requirements 
based on the soil tests. 

The mailing address for soil samples is: 

UVM Agricultural and Environmental Testing Lab 
262 Jeffords Hall 
Burlington, VT 05405-1737 

4-651.50  Construction and Inspection 

Grubbing material should not be stockpiled in an area that may cause material to become 
infested with invasive species.  Grubbing material should only be placed within project 
limits, or in areas that have been cleared for cultural and natural resources. 

 

https://www.uvm.edu/pss/ag_testing/Garden_hort_questionnaire_10_28_2014.pdf
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4-652  EROSION PREVENTION AND SEDIMENT CONTROL (EPSC) 
PLAN 

4-652.10  General 

►  References:  Section 653 Erosion Prevention and Sediment Control Measures of the 
Standard Specifications for Construction  

VTrans Environmental Section Erosion Prevention & Sediment Control webpage: 
http://vtrans.vermont.gov/working/enviro/erosion-prevent 

General Permit 3-9020 for Stormwater for Runoff from Construction Sites (As Amended 
February 2008), Vermont Agency of Natural Resources (ANR) 

ANR’s Watershed Management Division-Stormwater Permit Information Application & 
Fees webpage: 
http://dec.vermont.gov/watershed/stormwater/permit-information-applications-
fees/stormwater-construction-discharge-permits 

 

Inclusion of Erosion Prevention and Sediment Control Items:  Special Provision 652 
and associated pay items are included for projects that both involve greater than one acre 
of land disturbance and thus require a construction permit for discharge of Stormwater, or 
have the potential to impact waters of the State. Contracts with limited disturbance and 
little to no potential environmental impacts shall not include the Special Provision 652 
items and will instead follow Subsection 105.23 Erosion Prevention and Sediment 
Control of the Standard Specifications for Construction. 

Note that paving operations are typically considered “maintenance” activities (not 
“disturbance”) and are therefore exempt from NPDES regulations. Most paving projects 
will therefore not include 652 items, however EPSC measures shall still be implemented 
and maintained in accordance with Subsection 105.23 Erosion Prevention and Sediment 
Control of the Standard Specifications for Construction and as otherwise deemed 
necessary. 

4-652.20  Required Submittals 

An Erosion Prevention and Sediment Control Plan (EPSC Plan) shall be submitted as 
outlined in the contract. Contract EPSC Plans shall be prepared by a Vermont Registered 
Professional Engineer (PE) or a Certified Professional in Erosion and Sediment Control 
(CPESC), and in accordance with the appropriate checklist (for non-jurisdictional or low 
risk projects) or permit requirements (for moderate risk projects). 

Applying as Co-Permittee: If the project has an Individual Permit or 3-9020 General 
Permit, the Contractor, as Principal Operator, shall become a Co-Permittee by submitting 
ANR a Notice of Addition of Co Permittee. The appropriate form should be included in the 
contract and can also be found on ANR’s website. 

http://vtrans.vermont.gov/working/enviro/erosion-prevent
http://dec.vermont.gov/watershed/stormwater/permit-information-applications-fees/stormwater-construction-discharge-permits
http://dec.vermont.gov/watershed/stormwater/permit-information-applications-fees/stormwater-construction-discharge-permits
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This form shall be submitted by the Contractor directly to ANR with copies going to the 
Resident Engineer and Construction Environmental Engineer. The Contractor shall not 
begin work on the project until this form is filed with ANR. 

On-Site Plan Coordinator (OSPC): As part of the EPSC Plan, the Contractor is required to 
name an OSPC. Projects with a 3-9020 “Moderate Risk” General Permit or an Individual 
Permit also require submittal of a Notification of On-Site Plan Coordinator to ANR. 
Additional responsibilities of the OSPC are described in the Special Provisions. 

4-652.30  Engineering 

The Resident Engineer and Construction Environmental Engineer shall review the 
Contractor’s EPSC plan and the CEE shall accept the EPSC plan once it is found to be in 
conformance with the contract. 

Any modifications to the EPSC Plan shall also be reviewed and accepted by the RE and 
CEE before implementation. 

Proposed modifications to the EPSC Plan for projects authorized under a Construction 
General Permit shall first be evaluated to determine if they impact the Permit’s Risk 
Assessment. Modifications that do not change the projects risk category are considered 
“Minor Changes” and require a Minor Amendment Record form which shall be completed 
and kept on-site. Modifications that do result in a change to the risk category are considered 
“Major Changes” and require a new Notice of Intent (NOI) to be filed with ANR. 
Modifications to projects with an Individual Construction Permit must be submitted as 
required by the specific conditions of that permit. 
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4-652.40  Sampling and Testing 
 
None 
 
4-652.50  Construction and Inspection 
 
The Resident Engineer or Inspector shall ensure that all measures of the EPSC Plan are 
installed properly. Improperly installed EPSC measures create a greater potential for 
failure, require more maintenance, and shall not be accepted. 
 
The Resident Engineer or Inspector shall also ensure that the Contractors OSPC’s 
inspections are done properly, in a timely manner, and using the appropriate forms.  The 
OSPC is responsible for all monitoring and reporting whether it is done by them, authorized 
staff personnel, or a Consultant. Each report shall be signed by the OSPC. 

Inspections shall be conducted as required by Special Provision, Erosion Prevention and 
Sediment Control Plan, or Construction Permit. General Permit 3-9020 does not require a 
report for non-jurisdictional and low-risk projects, but projects that do fall into these 
categories shall require the use of the VTrans EPSC Plan Inspection Report (Non-
Jurisdictional and Low Risks Projects). 

All stormwater discharges shall be noted and reported as described on the monitoring forms 
and as required by General Permit 3-9020 with corrective actions implemented 
immediately. If those corrective actions do not eliminate the discharge at a low risk project, 
a Low Risk Discharge Report must be filed with ANR. For moderate risk projects there is 
a more elaborate protocol involving turbidity sampling. Refer to General Permit 3-9020 
Section 6.3 Discharge Inspection, Sampling and Corrective Action Requirements at 
Moderate Risk Sites for specific requirements for discharges on moderate risk projects. 
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11-100  GENERAL 

Project permits and Special Provisions include specific conditions and requirements that must 
be upheld during construction.  Changes to the contract plans during construction may require 
amendments to existing permits and/or additional permits. 

• Permits and amendments that are necessary due to a Contractor’s means and methods 
are the responsibility of the Contractor. They will be responsible for preparing 
submittals and acquiring the permit/amendment.  Refer to Subsection 105.22 
Environmental Protection of the Standard Specifications for Construction for more 
information. 

• Permits and amendments that are necessary due to Agency-initiated changes to 
contract plans shall be acquired by the Agency and the Construction Environmental 
Engineer will be responsible for coordination of those efforts. 

Although the Contractor is responsible for ensuring compliance with all regulations and permits, 
and for preparing documentation to acquire amendments and/or necessary additional permits, on 
most permits, VTrans is considered “the applicant” and holds a degree of responsibility. 

The Resident Engineer, with as much assistance as is needed from the Environmental Engineer, 
must ensure that the Contractor has completed necessary actions to achieve and maintain 
compliance.  Therefore, if there is a concern or question regarding permit requirements or 
compliance, the Resident Engineer will contact the Construction Environmental Engineer 
immediately. 

The following sections outline the most common environmental permits and regulatory review 
processes likely to be encountered during construction. The related procedures that need to be 
followed are also described. This is not a comprehensive list, so it is important for the Resident 
Engineer to review specific permits and special provisions included in each contract. 

11-110  WASTE, BORROW, AND STAGING AREAS 

11-110.10  Control of Waste, Borrow, and Staging Areas 

Internal Review and Clearance 

Waste, borrow, and staging areas are necessary adjuncts to Construction projects. 

Should the Contractor need to perform operations outside of the Contract construction 
limits, even within the state ROW, it is necessary to get the areas reviewed for potential 
impacts to natural and cultural resources through the VTrans Environmental Unit’s Off-
Site Activity Review process.  
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Contractors are encouraged to identify their staging and material waste and supply areas 
as early as possible to facilitate the approval process.  Multiple areas may be requested, 
in the event that specific areas are not approved.  The contractor must determine whether 
the site requires a formal submittal and review by the VTrans Environmental Unit or if it 
can be considered exempt from the process.  Forms have been developed to help provide 
guidance to the Contractor. 

These forms may be found at the following website: 

http://vtrans.vermont.gov/working/offsite-activity 

These guidance forms include the following: 

• Off-Site Activity Exemption Record:  In order for the site to be considered 
Exempt, it must meet the criteria described on the form exactly. When that 
determination is made the Contractor shall complete the form and provide a 
copy of it to the Resident Engineer for his/her Environmental records folder.  

• Off-Site Activity Submittal Form:  If the site does not meet the exemption 
criteria exactly, a full submittal is required. The contractor shall fill out the 
submittal form completely and thoroughly and file it with the Environmental 
Unit for review.  The Resident Engineer shall be copied on that submittal.  It 
is important to note that there are conditions for closing out waste, borrow 
and staging areas.  They are outlined in Subsection 105.28 Closing Waste, 
Borrow, and Staging Areas of the Standard Specifications for Construction.  
The Contractor is strongly encouraged to notify the landowner of these 
conditions. 

• Off-Site Activity Frequently Asked Questions (FAQ) 

External Review and Clearance 

Proposed waste, borrow, or staging areas may trigger the need for permitting from 
external regulatory agencies including but not limited to the Army Corps of Engineers, 
ANR Construction Stormwater and Solid Waste, and Act 250. 

One of the most common permits is an Insignificant Waste Management Event Approval, 
also referred to as a Solid Waste Permit.  The Solid Waste Permit may be found at the 
following website: 

http://dec.vermont.gov/waste-management/solid/solid-waste-facility-application-forms 

 

 

 

http://vtrans.vermont.gov/working/offsite-activity
http://dec.vermont.gov/waste-management/solid/solid-waste-facility-application-forms
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A Solid Waste Permit is required for the disposal of inert material other than earthen, 
such as concrete, bricks, bituminous, stumps, etc.  Before removing materials from the 
project limits, the Contractor, in conjunction with the Landowner, will acquire the Solid 
Waste Permit from the Agency of Natural Resources (ANR).  A Solid Waste Permit is 
not necessary if the material is disposed of, or is temporarily stored, within project limits. 

Erosion Prevention and Sediment Control 

Subsection 105.25(c) Establishment of Waste, Borrow, and Staging Areas of the Standard 
Specifications for Construction states that the Construction Environmental Engineer 
must approve an Erosion Prevention and Sediment Control (EPSC) Plan for areas that 
include the initial disturbance of soil or wasting of erodible materials. However, in many 
cases, the current practice is to simply use the ANR Low Risk Site Handbook for EPSC 
as a minimum measure for best management practices at waste, borrow, and staging sites. 
The Off-Site Activity Review Form includes directions to use the Low Risk Site 
Handbook for EPSC. 

Larger and/or more complex sites or those areas requiring external permits may require 
a site-specific EPSC Plan. EPSC plans may be submitted concurrently with the Off-Site 
Activity submittal, or after the area has been cleared by the Environmental Unit. 
 

11-110.20  Opening Waste, Borrow, and Staging Areas 

Before opening a waste, borrow, or staging area, clearance must be obtained from the 
Agency’s Environmental Unit and the Construction Environmental Engineer, as 
necessary, and the appropriate amendments to original permits and/or additional permits 
must be in place.   
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11-110.30  Maintaining Waste, Borrow, and Staging Areas 

The Contractor is responsible for the operation of the waste, borrow, and staging areas in 
accordance with all permits and the ANR Low Risk Handbook or the site-specific EPSC 
Plan.  The Contractor’s On Site Plan Coordinator will include waste, borrow, and staging 
areas in their review and reports.  It is further the responsibility of the Resident Engineer 
and the Construction Environmental Engineer to ensure the Contractor is meeting all 
contractual and regulatory obligations at the waste, borrow and staging areas that they 
manage. 

When the project includes Item 652.20 Monitoring EPSC Plan, the Contractor will be 
reimbursed for monitoring the waste, borrow, and staging areas.  However, regardless of 
whether the Contractor is reimbursed by VTrans for monitoring these areas, all costs 
associated with the EPSC measures implemented for and the maintenance of waste, 
borrow, and staging areas will be borne by the Contractor.  Refer to Subsection 105.27 
Maintaining Waste, Borrow, and Staging Areas of the Standard Specifications for 
Construction and Subsection 652.07 of the Special Provisions for additional guidance on 
monitoring waste, borrow, and staging areas. 

11-110.40  Closing Waste, Borrow, and Staging Areas 

The Contractor, Resident Engineer, and Environmental Engineer must verify that all 
waste, borrow, and staging areas are closed in accordance with the requirements of 
Subsection 105.28 Closing Waste, Borrow, and Staging Areas of the Standard 
Specifications for Construction.  The closing of waste, borrow, and staging areas should 
also be conducted in accordance and with any conditions detailed on the Off-Site Activity 
Form, including those related to the EPSC Plan, and any related environmental permits.  
Haul roads must be restored to their original state unless there is a permit to leave the 
haul road in place.  Areas that do not have fully established vegetation will result in a 
hold-over of the project and a contract closure delay. 

The Contractor should also inform any affected landowners of the conditions outlined in 
Subsection 105.28 Closing Waste, Borrow, and Staging Areas of the Standard 
Specifications for Construction as well as on the Off-Site Activity Review Form. 

  

https://outside.vermont.gov/agency/vtrans/2015ConstructionManualUpdate/Shared%20Documents/rranaldo/Forms/Field%20Forms/Environmental/2008%20Waste%20Borrow%20Staging%20Env%20Unit%20Information%20-%20Feb%208%202008.doc
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11-120  ARMY CORPS OF ENGINEERS 404 PERMIT 

The Department of the Army Corps of Engineers (COE) regulates construction activity 
for impacts to waters of the United States, including wetlands, and impacts to areas below 
Ordinary High Water (OHW). The construction project will be covered under an 
Individual COE Permit or under the General Permit State of Vermont (VTGP). An 
individual permit is project-specific and has complex requirements. Coverage under the 
VTGP is categorized based on the proposed activity and amount of impact. The 
categories have varying degrees of requirements and conditions. 

 
The VTGP is authorized for five years and typically includes a one-year extended 
timeframe to complete work that has commenced or is under contract prior to the 
expiration date. The most recent VTPG became effective on December 6, 2017. During 
the interim period when there may be some projects authorized under the expired VTPG, 
Resident Engineers are encouraged to consult with the Construction Environmental 
Engineer with any questions. 

 
VTPG Self Verification (previously Category 1): These projects do not require 
submission of a full permit application to the COE, however all terms and conditions of 
the VT GP still apply. This category of the VTPG does include date restrictions for in-
stream activities. (The 2017 VTPG allowed dates are July 1st to October 1st, the 2012 
VTPG dates were July 15th to October 1st). 

 
• If a Contractor proposes changes to the project that results in additional 

impacts to jurisdictional areas or intends to conduct in-stream work outside 
of the allowed timeframe, they will be responsible for coordinating these 
activities with the COE and amending the permit, as necessary. The 
Construction Environmental Engineer should be available to aid the 
Contractor with this process.  

• The Construction Environmental Engineer will work with the Environmental 
Section to ensure that the appropriate documentation is in place. 

 
 

VTPG Pre-Construction Notification (previously Category 2): These projects involve 
the submission of a full permit application and review by the COE. In addition to the 
terms and conditions outlined in the VTPG, the proposed activity must comply with any 
special conditions outlined in the authorization cover letter. Projects must adhere to the 
following requirements: 
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• Permit availability:  The Contractor shall have a copy of the VT GP and 

authorization letter on-site. The Resident Engineer shall not allow work to 
occur if this authorization is not on site. 

• Work Start Notification Form: The Construction Environmental Engineer 
will submit this form to the COE prior to the start of work. The Work Start 
Notification Form is part of the contract documents. 

• Certification of Compliance Form: When the project is complete, the 
Construction Environmental Engineer shall complete and submit a 
Certification of Compliance Form to the COE. The Certification of 
Compliance Form is part of the contract documents. 

• Coordination of Project Modifications:  The Contractor shall inform the COE 
of any proposed work which extends beyond the limits of construction shown 
on the Contract Plans and involves Waters of the U.S. The Resident Engineer 
shall ensure project changes are coordinated with the COE. 

 

Army Corps of Engineers – Individual:  COE Individual Permits cover impacts of 
greater than 1 acre or those projects that are unable to comply with the terms of the GP. 
They include many site-specific conditions including, but not limited to the following: 

• Permit Posting:  The Contractor must have the Notice of Authorization, which 
will be in the contract, conspicuously displayed at the work site.  The Resident 
Engineer shall not allow any work to occur if the authorization is not posted. 

• On-site Conferences:  A Preconstruction Conference with the COE is required 
prior to commencement of work.  The Resident Engineer shall consult with 
the Construction Environmental Engineer to ensure the Preconstruction 
Conference is scheduled.  

• Construction Environmental Oversight:  The permit will require the hiring of 
an Environmental position to monitor the site for compliance and provide bi-
weekly reports to the COE for review.  Because the Agency is the applicant 
for COE permits, this individual is hired by the State.  

• Coordination of Project Modifications:  The Contractor shall inform the COE 
of any proposed work which extends beyond the limits of construction shown 
on the Contract Plans and involves Waters of the U.S.  The Resident Engineer 
shall ensure project changes are coordinated with the COE prior to their 
incorporation in the field. 

• Waste and Staging Areas:  Proposed waste, and staging areas must be 
approved through the COE prior to use.  Typically, the Contractor will submit 
plans for the waste and staging areas to the Environmental Unit for approval, 
and then to the COE for review. 
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11-130  ANR WETLANDS PERMIT 

The Vermont Agency of Natural Resources (ANR) Wetlands Office monitors 
construction project impacts to Class I and II wetlands and their buffers. Impacts from 
construction activities that do not meet the definition of an “allowed use” under the VT 
Wetlands Rules must be permitted under the General Permit or the Individual Permit 
before work may commence. 
 
The Contractor is required to review and adhere to the permit with particular attention 
paid to any special conditions listed in the permit. The Contractor will coordinate with 
the ANR Wetlands Office in the event that any changes made during construction 
increase and/or alter in any way impacts to the wetlands or their buffers. 
 
The Construction Environmental Engineer will provide the required notification to the 
VT Wetlands Office prior to the project commencement, as well as within 30 days of 
completion to certify compliance with the permit. 
 
The Resident Engineer shall ensure no work occurs prior to the notification to the 
Wetlands Office and that coordination occurs prior to any project changes. 

11-140  ANR RIVER MANAGEMENT CONSULTATION (TITLE 19) 

The ANR Rivers Management Program regulates stream alteration activities. Under Title 19 
V.S.A. Chapter 1, § 10 (12), VTrans is required to consult with the River Management Engineers 
when engaging in road repairs or construction which in any way involves streams. The process 
is sometimes referred to as the Title 19 Authorization or Stream Alteration Consultation and 
includes standard conditions, some of which include:  

• Submit for review and approval any changes to plans that affect surface 
waters or riparian buffers prior to construction activity. 

• Conduct an on-site pre-construction meeting with the contractor, Resident 
Engineer, and River Management Engineer prior to the commencement of 
any in-stream construction. 

• Approved in-stream working dates, typically either June 1st to October 1st or 
July 1st to October 1st. The Contractor must obtain prior written approval from 
the River Management Engineer to work during the restricted period. 

 

Projects with unique circumstances or in-stream impacts may also include special conditions, 
which are described in the authorization letter and included in the contract documents. 
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11-150  STORMWATER REGULATIONS 

11-150.10  ANR Construction Permits  

Under the National Pollutant Discharge Elimination System (NPDES), construction 
projects involving one acre or more of land disturbance require a permit for the discharge 
of stormwater. In Vermont, the Stormwater Section of ANR DEC’s Watershed 
Management Division authorizes such discharges under either a Construction General 
Permit 3-9020 or an Individual Permit (INDC). 

There are two categories of risk that qualify for use of a Construction General Permit 3-
9020: Low Risk or Moderate Risk. Projects that pose special risks to water quality are not 
eligible for this permit, and must be covered by an Individual Discharge Permit. 

The Contractor and Resident Engineer shall review the permit authorization included in 
the contract to understand conditions and constraints specific to that particular project. 

• For Low Risk projects, the Contractor shall do the following: 
 

o File a Notice of Addition of Operator Form and submit it to all parties 
listed on the form with copies sent to the Resident Engineer and the 
Construction Environmental Engineer. 

o Post the Construction Permit Notice of Authorization on the job site in a 
public place. 

o Be aware of the Low risk Inspection and reporting requirements and 
applicable forms. 

 
• For Moderate Risk projects the contractor shall do the following: 

 
o File a Notice of Addition of Operator Form and submit it to all parties 

listed on the form with copies sent to the Resident Engineer and the 
Construction Environmental Engineer. 

o Post the Construction Permit Notice of Authorization on the job site in a 
public place. 

o Complete and submit the Notice of On-Site Plan Coordinator. This form 
must also be signed by the landowner. For projects on State land the 
Construction Environmental Engineer may sign on behalf of the State. 

o Be aware of the Low Risk Inspection and reporting requirements and 
applicable forms. 
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• For projects with Individual Permits, additional oversight and special conditions 
are stipulated in the permit. This includes the designation of an EPSC Specialist, 
who is responsible for performing environmental inspections during the project, 
confirming water resources protection throughout the project, and for related 
records keeping. The Construction Environmental Engineer will work with the 
Resident Engineer to identify an appropriate candidate to fulfil the EPSC 
Specialist role. 

 

11-150.20  ANR Operational Stormwater Permits  

The ANR Operational Stormwater permit regulates runoff from post-construction 
impervious area and requires treatment practices to mitigate the impact of such runoff. 
Projects are generally permitted in one of three ways: under General Permit 3-9015 (for 
new development and redevelopment), or an Individual Permit INDS. 

 
For projects that include any of these Operational Stormwater Permits in the contract, the 
Contractor shall coordinate with the Resident Engineer and the Construction 
Environmental Engineer prior to doing any of the following: 

• Implementing modifications to drainage conveyance features and/or the location 
of stormwater discharge points. 

• Implementing modifications that involve an unplanned expansion of an 
impervious surface area. 

• Installing complex treatment systems such as underground filters, bioretention 
and/or infiltration trenches, swirl separators, permanent detention ponds, and 
constructed treatment wetlands. 

Additional coordination with the VTrans Stormwater Management Engineer may be 
necessary as well. 

Prior to project completion and demobilization, the Construction Environmental 
Engineer will coordinate a site visit with the Resident Engineer, VTrans Stormwater 
Management Engineer, and MOB Stormwater Technician to verify that final site 
conditions conform to the permit. 

 

11-150.30  Illicit Discharge Detection and Elimination 

Illicit discharge is defined as any discharge to public stormwater conveyance or to waters 
that are not composed entirely of stormwater.  It is sometimes referred to as “Non-
Stormwater Discharge.” 
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If there is suspicion of or a clear indication of an illicit discharge into State waterways, 
the Contractor or VTrans Inspector must notify the Resident Engineer.  The Resident 
Engineer shall contact their Regional Construction Engineer and the VTrans Stormwater 
Management Engineer.  The VTrans Stormwater Management Engineer will work 
closely with the Resident Engineer, Contractor, Highway District staff, and others as 
necessary to effectively resolve the issue and minimize delays in the construction. 

11-160  HISTORICAL AND ARCHAEOLOGICAL DISCOVERIES 

The project plans should identify archaeologically sensitive areas that are to be marked 
off and protected from disturbance.  The Contractor is responsible for avoiding sensitive 
areas that are so demarcated.  It is possible, however, that the Contractor may come across 
an unanticipated archaeological site during construction operations. 

When it appears the Contractor has encountered objects or materials that may be of 
historical or archaeological significance, the Resident Engineer should follow the 
protocol as specified in Section 107.14 Protection of Historical and Archaeological Sites 
of the Standard Specifications for Construction.  The Resident Engineer shall stop 
construction activities immediately in the affected area and notify the VTrans 
Archaeologist that the Contractor has encountered objects or materials that may be of 
historical or archaeological significance. 

11-170  THREATENED AND ENDANGERED BATS 

All projects advertised for construction now have Environmental Special Provisions 
indicating whether suitable bat habitat  exists within project limits, and, if so, how to 
mitigate impacts to that habitat. This is being done as a measure to protect the two 
federally-listed bat species (Northern Long Eared Bat & Indiana Bat). Adherence to the 
State Statutes and Federal Endangered Species Act requires minimization and 
avoidance of impacts to these species (such that a T&E  permit would not be triggered), 
which has resulted in Time of Year (TOY) restrictions on activities that could 
potentially disrupt suitable bat habitat, primarily tree cutting and bridge work. 

Depending on the date of bid award, some projects may require contractors to conduct 
early tree cutting outside of the normal construction season. For other projects that are 
not awarded in time, the necessary advance tree cutting may be performed by VTrans 
Maintenance and Operations Bureau (MOB). 
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11-180 FLOOD HAZARD AREA & RIVER CORRIDOR PERMIT 

Pursuant to the Vermont Flood Hazard Area & River Corridor Rule, the Watershed 
Management Division of the ANR DEC regulates “developmental exempt from 
municipal regulation” in flood hazard areas and river corridors, which includes state-
owned and operated institutions and facilities. Projects subject to this Rule are 
permitted under the Flood Hazard Area & River Corridor General Permit or an 
Individual Permit and copies of the applicable permit are included in the contract 
documents. 

Individual Permits typically include several special conditions, including notifications 
to the Floodplain Manager of project commencement and completion. The Construction 
Environmental Engineer is responsible for providing such notifications. 

If a contractor proposes changes to the project they will be responsible for coordinating 
these activities with DEC’s Floodplain Manager and amending the permit, as necessary. 
The Construction Environmental Engineer should be available to aid the Contractor 
with this process. 
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        Initial          Revised         Final Date Submitted:

Name Field Office #
Cell # Fax #

Pager # Reg Office #

All Traffic Cars Only
Trucks Only Other

Traffic Control or Restrictions In-Place Flaggers Temporary Signal

Please check all that apply with an "X" Speed Enforcement Other

Short Long

Name
Cell # Regional Office

Name Contact #
Name Contact #
Name Contact #
Name Contact #

Name Contact #

Distribution List: 
Municipality (Town or City): donna.earle@vermont.gov
Traffic Management Center:    AOT.HWYMOBTMC@vermont.gov megan.white@vermont.gov
Operations Maintenance District(s):
Regional Office Project File
Other:

Tab Through Form, completing all Gray fields that apply.  When Complete please send an electronic version to your Regional office.  

Superintendent
Emergency Contact Information (after hours)
Contractors Competent Person

Description of Project:

Highway Division/Construction & Materials Bureau/Regional Section

Jeremy Reed (802) 828-2593 (Main Desk)

Instructions:

Input Form
Emergency Contact & 511 Information

State Route, Interstate, or Bridge Number(s) 

Contact Information

Construction Manager

Name & Address of Contractor

Location Specifics: Use a MM, Exit No., or other 
identifier when possible. Include Town or City.

Lane Closure or Roadway Restrictions:

Type of Detour (Choose One)

Details & Specifics:

Anticipated 
Begin Date

Anticipated 
End Date

Appencix B-4 - Emergency Contact 511 Information                    Revised March 2018

Project Name & Number:

Duration of Construction or Restriction(s)

Days of Operation (including weekends)

Hours of Operation (specify day or night hours)

Delay Status (Choose One)

Regional Construction Engineer

Project Field Office Address:

Resident Engineer:

Contractors Safety Officer

Public Relations Contact

Miscellaneous Information

Any changes during the course of the project 
should be directed to the Transportation 
Management Center at: 
AOT.HWYMOBTMC@vermont.gov. Contact the 
TMC:  828-2648 if you have questions.  Please 
send an electronic version to the Regional 
Office to be redistributed.  

 DMV ~ Oversized Permits Section:

C:\1\Construction Manual 2018 updates\00023-2018 CM-Emergency Contact and 511 Form-Appendix B-04.xls

mailto:donna.earle@vermont.gov
mailto:megan.white@vermont.gov
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.                                                                       

                                                                     
   

State of Vermont                               Agency of Transportation 
Finance & Administration 
Contract Administration     
One National Life Drive [phone]  802-828-3775 
Montpelier, VT  05633-5001 [fax]  802-828-5545     
http://vtrans.vermont.gov/  
 
 
 CA-131S 
 
April 9, 2017  
 
Pike Industries, Inc. 
249 Granger Road  
Barre VT 05641 
 
RE: Highgate RREW001F Authorization to Proceed 
 
Ladies and Gentlemen:  
 
Contract documents for the above referenced project have been completed by all parties and are available on 
the Contract Administration FTP Site by utilizing the following link:  
 
https://ftp.vtrans.vermont.gov/thinclient/Transfer.aspx 
 
Please enter the user name of cc_const and password that you created for your company to access the site.  
This is the same site where you get plans and proposals for bidding.  We will keep the contract and contract 
plans on this site for six (6) months, thereafter they will be removed. 

Contract Name:  Z-Contract Highgate RREW001F 04-11-16 

Work can now commence on the Administrative Submittals as required by the contract.  No onsite physical 
work will be allowed prior to the Preconstruction Conference and until the Notice to Proceed has been issued, 
unless authorized by written order. 
 
Please do not hesitate to contact me with any questions you may have at maureen.parker@vermont.gov.  
 
Sincerely, 
 
 
 
Maureen Parker 
Administrative Services Manager II 
 
cc: Project Files 

 
 

https://ftp.vtrans.vermont.gov/thinclient/Transfer.aspx
mailto:maureen.parker@vermont.gov
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Once they have received the Change Order, the Review Team has a minimum of two 
days and a maximum of five days to review the draft Change Order. Review Team 
comments and suggested revisions may be entered into SiteManager under Change 
Order Review/Approve. However, entering comments in this field will not be sufficient 
review procedure. All comments shall be emailed back to the Regional Technician, with 
a cc: to the rest of the Review Team, within the specified time frame. 

 
1. Addressing comments on Draft Change Orders (Regional Technician) 

 
If the Review Team’s comments initiate minor rewrite and/or revisions such as capitalized 
letters, punctuation, grammatical corrections, etc., then the draft Change Order will be 
edited by the Regional Technician. 

 
If the Review Team’s comments suggest the need for a major rewrite and/or revisions such  
as changes in unit prices, expanded explanations, additional work to be included, etc. then 
the Resident Engineer will be provided the opportunity to author those changes. If  major 
changes are made to the draft, the Resident Engineer will send a copy of the revised draft 
Change Order back to the Regional Technician, via e-mail, so that it can go through the 
review process again. The review period for the revised draft by the Review Team will 
follow the same process as stated above. 

 
2. Saving and distributing the final CO for approval (Regional Technician) 

 
If the Regional Technician hears from all Review Team members prior to the two day 
minimum review time, then the Regional Technician can change the Change Order from 
“draft” to “pending” and set signature approval levels in SiteManager. Once the two day 
minimum review time has elapsed, and the Regional Technician has heard from at least two 
of the Review Team members, the Regional Technician can change the Change Order from 
“draft” to “pending” and set signature approval levels in SiteManager. 

 
If by the fourth day of the review period, the Regional Technician has not heard from at 
least two of the Review Team members, a reminder e-mail will be sent out to the Review 
Team letting the Review Team know that there is only one more day to review the Change 
Order (for time sensitive, large dollar value, or claim Change Orders). Once the maximum 
five day review time has elapsed, the Regional Technician can change the Change Order 
from “draft” to “pending” in SiteManager and set signature approval levels as defined 
below: 

 
 Amount                                Approval Level 

 $0 - $49,999.99   Resident Engineer, Regional Construction Engineer 
 

 $50,000 - $249,999.99  Resident Engineer, Regional Construction Engineer, 
                                                 Construction Engineer 

 
 Major Change Order Resident Engineer, Regional Construction Engineer, 
                                           Construction Engineer, Chief Engineer, FHWA 

 
 PODI Projects              Resident Engineer, Regional Construction Engineer, 
                                               Construction Engineer, Chief Engineer, FHWA 
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A major Change Order is defined by the following: 

 
1) Increasing the original contract value by more than 25% or $250,000, 

whichever is less? This does not apply to commodity price adjustments such 
as APA and FPA. 

 
2) Extends the project limits beyond those stated in the environmental document 

(for those projects with an environmental document). 
 
3) Adds work to the project that is not within the original character or scope of 

work that would require a change to the environmental document (for those 
projects with an environmental document). 

 
Change Orders that modify Interim Completion Dates or Contract Completion Dates the 
following approval levels shall apply: 

 
 Time                                     Approval Level                          
 0 - 14 calendar days  Resident Engineer, Regional Construction Engineer. 

 
 15 - 30 calendar days Resident Engineer, Regional Construction Engineer,                                
  Construction Engineer 

 
 > 30 calendar days   Resident Engineer, Regional Construction Engineer,                                   
     Construction Engineer, Chief Engineer 

 
 PODI projects     Resident Engineer, Regional Construction Engineer, 
                         Construction Engineer, Chief Engineer, FHWA 

 
1) Any Change Order created by administrative staff to settle a claim must be 

signed by the Chief Engineer, Construction Engineer, and the FHWA if a 
PODI. 

 
2) Any Change Order that adds Non-Participating utility work must include, in 

the Necessity for Revision statement, a reference to the specific Utility 
Relocation Agreement (URA) and, when applicable, the Supplemental 
Utility Relocation Agreement as well as the name of the authorizing 
individual from the Utility Company. In addition, a copy of the URA and the 
Supplemental URA shall be included with the Change Order. 

 
3) When a Change Order is prepared for extra work done by Force Account, 

the Force Account Summation spreadsheet shall be included with the 
Change Order. 

 
4) When there are local funds associated to the project, the Resident Engineer 

shall inform the local entity of the Non-Participating Items added by the 
Change Order. 
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a. To set Change Order Approval Levels 
 

MAIN PANEL > Change Orders > Change Orders MAINTENANCE > 

HEADER Open and select the contract and Change Order: 

1) Click the Open button and select the contract and Change Order. 
 

2) Change the status to Pending, and click Save. 
 

• A message box should display “Are you sure you want to change the status to 
Pending?” Click Yes to continue. 

 
3) Select the Resident Engineer from the Contractor list, and click Add. 

 
4) Select the Construction Regional Construction Engineer group, then select the 

Regional Construction Engineer and click Add. 
 

5) If displayed, select the Construction Engineer group, then select the Construction 
Engineer and click Add. 

 
If the required approval groups are different than the previous, then do the following: 

 
1) Check the Override Approval Rules box. 

2) Change the status to Pending, and click Save 

• A message box should display “Are you sure you want to change the status 
to Pending?” Click Yes to continue. 

3) Click New to add a new line and select the appropriate group from the list. 

4) Select the appropriate user from the user dropdown list 

5) Repeat steps 3 through 5 until all approvers have been added and click OK. 
 

3. Approval of the Change Order – Electronic approvals (VTrans and FHWA) 
 

Once all signature approval levels have been set, those individuals will be prompted via 
email to go into SiteManager and “sign” the Change Order. The following is an example: 

 
From: oracle.aot@ [mailto:state.vt.usoracle.aot@state.vt.us] 
Sent: Monday, July 1, 2015 1:15 PM 
To: Judy.Gilmore@ 
Subject: SiteManager CO approval required 
Importance: High 

 
jgilmore   
Contract CO Nbr Description 
11031102 005 WINHALL STP CULV (22) 
This message was automatically generated DO NOT REPLY 

 

mailto:state.vt.usoracle.aot@state.vt.us
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Instructions for using the Resident Engineer Verification Form 

Please use the following naming convention when saving the form: REVerficationContractorNameWeekEndingDate for 
example: REVerificationPikeWE030118. This is how they should be sent to the Civil Rights Program Manager, Sonya 
Boisvert: sonya.boisvert@vermont.gov  

Review the payroll and complete the verification form weekly. You may include more than one payroll (prime and 
subs) per form. For example, if there are payrolls to verify for the prime and two subs with the same week ending 
date, you can use just one form for all 3 of those payrolls. If more subcontractor(s) payroll comes in after the form has 
been sent to me, then you should send a new verification form for just those subs.  

Instructions: 

1. Enter date, RE/Inspector name, and the project name and number.  

2. Enter contractors/subcontractors name.  For example: Pike (Prime) ADA and L&D(subs). 

Section 1 –  Payroll Verification 

3. Enter week ending date and pay date for all payrolls you are submitting. Check all that apply and note any 
discrepancies in this section.  

4. Employee Interviews: Prime and Subcontractor employee interviews should be conducted periodically 
throughout the duration of the project. It is a good time to check for correct classifications, Davis-Bacon wage 
rates and other Labor Compliance/EEO Issues. 

Section 2 –  General EEO/Contractor & Labor Compliance Verification 

5. Complete the questions related to subcontractor payments, posters, and check for female/minorities.  

6. Complete OJT questions, if applicable.  

Section 3 & Section 4 - DBE and Commercially Useful Function (CUF) Monitoring – Only complete if there are one or 
more DBE’s working on the project as a prime or a sub. 
 

What constitutes “commercially useful function?” 
The DBE must carry out its contract responsibilities by actually performing, managing, and supervising the work involved. 
Described below are RED FLAGS field personnel should report if observed. 

• Supervision of DBE employees by another contractor  
• DBE provides little or no supervision of work  
• DBE’s superintendent is not a regular employee of the DBE  
• Supervision is performed by personnel associated with the prime contractor or any other firm or business 
• DBE firm's owner is not aware of the status of the work or the performance of the business 

 

7. Enter company name. To make this easier, we have added a drop-down box that lists the most commonly 
used DBEs. To view a complete list of DBEs, go to our website: http://vtrans.vermont.gov/civil-rights/doing-
business/dbe-center/directory.   

8. Answer the remaining questions and note any questions/concerns. 

mailto:sonya.boisvert@vermont.gov
http://vtrans.vermont.gov/civil-rights/doing-business/dbe-center/directory
http://vtrans.vermont.gov/civil-rights/doing-business/dbe-center/directory
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RESIDENT ENGINEER VERIFICATION FORM 

DATE:        
RESIDENT ENGINEER OR  
VTRANS INSPECTOR:       
PROJECT NAME & NUMBER:       
PRIME CONTRACTOR & ANY  
SUBCONTRACTOR(S):       
SECTION 1 - PAYROLL VERIFICATION 

PAY DATE:       WEEK ENDING:       
 
CHECK ALL THAT APPLY 

 THE CERTIFIED PAYROLLS HAVE BEEN REVIEWED AND MEET DAVIS-BACON REQUIREMENTS.  
 

 THE FOLLOWING CERTIFIED PAYROLL HAS BEEN REVIEWED AND THE FOLLOWING DAVIS-BACON DEFICIENCIES ARE NOTED: 
      

EMPLOYEE INTERVIEWS 
 

 THE FOLLOWING EMPLOYEES WERE INTERVIEWED: 
             
             
             
SECTION 2 - GENERAL EEO/CONTRACTOR & LABOR COMPLIANCE VERIFICATION 

• IS THE RESIDENT ENGINEER AWARE OF ANY PROMPT PAY VIOLATIONS (SUBCONTRACTOR PAYMENTS)?    YES  NO 
IF YES, PLEASE EXPLAIN:       
 

• ARE ALL REQUIRED POSTERS IN PLACE AND DISPLAYED PROMINENTLY WHERE ALL EMPLOYEES HAVE ACCESS?     YES  NO 
(NOTE: THERE SHOULD BE 15 POSTERS TOTAL, INCLUDING THE WAGE RATES. ANY MISSING WAGE RATE DECISIONS WILL BE EXTRA) 
 

• ARE THERE ANY FEMALES OR MINORITIES CURRENTLY WORKING ON THE PROJECT?        YES (LIST BELOW)   NO  
 

Name Employer Classification Female/ 
Minority  

                        
                        
                        
                        

 

OJT (IF APPLICABLE):  CONTACT BETH MEYER-EHRICH: BETH.MEYEREHRICH@VERMONT.GOV OR 802.828-2715 WITH QUESTIONS/CONCERNS 
ABOUT OJT.  
 

• ARE THE OJT WEEKLY PROGRESS REPORTS BEING SUBMITTED IN A TIMELY MANNER AND ARE THEY COMPLETED CORRECTLY? 
YES  NO 

 

• ARE THERE ANY ISSUES RELATED TO THE TRAINEE WE SHOULD BE MADE AWARE OF? YES  NO 
IF YES, PLEASE EXPLAIN:       

mailto:beth.meyerehrich@vermont.gov
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SECTION 3 
DBE 
• ARE DBES WORKING ON THE PROJECT AS PRIMES OR SUBS?   YES  NO. IF YES, COMPLETE THE CUF FORM BELOW 

TO VIEW THE COMPLETE LIST OF DBE’S GO TO: HTTP://VTRANS.VERMONT.GOV/CIVIL-RIGHTS/DOING-BUSINESS/DBE-CENTER/DIRECTORY 
 
 
 
 
  
 

COMMERCIALLY USEFUL FUNCTION (CUF) MONITORING  
 
DBE COMPANY NAME: None  OTHER       
  
DBE IS PERFORMING AS: PRIME CONTRACTOR SUBCONTRACTOR SECOND TIER SUBCONTRACTOR 
 MATERIAL SUPPLIER    
Management/ Workforce 
• DOES THE DBE ON-SITE REPRESENTATIVE EFFECTIVELY MANAGE THE JOB WITHOUT INTERFERENCE FROM ANY OTHER 

NON-DBE CONTRACTOR? 
YES    NO 

• IS THE SUPERVISOR A FULL-TIME EMPLOYEE OF THE DBE? YES    NO 
• IS THE DBE SUPERVISING IT’S EMPLOYEES AND THEIR WORK? YES    NO 
• DOES THE DBE HAVE EMPLOYEES ON THE JOB TO PERFORM WORK? YES    NO 
• DO THE EMPLOYEES ONLY WORK FOR THE DBE? YES    NO 
PERFORMANCE/EQUIPMENT 

• IS THE DBE WORKING WITHOUT ASSISTANCE FROM THE PRIME CONTRACTOR OR ANOTHER SUBCONTRACTOR? YES    NO 
• DOES THE DBE APPEAR TO HAVE CONTROL OVER METHODS OF WORK ON IT CONTRACT ITEMS? YES    NO 
• IS THE DBE ONLY USING EQUIPMENT IT OWNS, RENTS, OR LEASES? YES    NO 
• DOES THE EQUIPMENT HAVE THE DBE’S MARKINGS OR EMBLEMS? YES    NO 
IF THE DBE IS NOT PERFORMING A CUF, CONTACT SONYA BOISVERT SONYA.BOISVERT@VERMONT.GOV OR 828-2644 . 
COMMENTS:       
 
SECTION 4 - ONLY COMPLETE THE BELOW PORTION IF MORE THAN ONE DBE IS ON THE PROJECT. 
 
DBE COMPANY NAME: None OTHER:       
  
DBE IS PERFORMING AS:  PRIME CONTRACTOR  SUBCONTRACTOR  SECOND TIER SUBCONTRACTOR 
  MATERIAL SUPPLIER  MANUFACTURE   
MANAGEMENT/ WORKFORCE 
• DOES THE DBE ON-SITE REPRESENTATIVE EFFECTIVELY MANAGE THE JOB WITHOUT INTERFERENCE FROM ANY OTHER 

NON-DBE CONTRACTOR? 
YES    NO 

• IS THE SUPERVISOR A FULL-TIME EMPLOYEE OF THE DBE? YES    NO 
• IS THE DBE SUPERVISING IT’S EMPLOYEES AND THEIR WORK? YES    NO 
• DOES THE DBE HAVE EMPLOYEES ON THE JOB TO PERFORM WORK? YES    NO 
• DO THE EMPLOYEES ONLY WORK FOR THE DBE? YES    NO 
PERFORMANCE/EQUIPMENT 

• IS THE DBE WORKING WITHOUT ASSISTANCE FROM THE PRIME CONTRACTOR OR ANOTHER SUBCONTRACTOR? YES    NO 
• DOES THE DBE APPEAR TO HAVE CONTROL OVER METHODS OF WORK ON IT CONTRACT ITEMS? YES    NO 
• IS THE DBE ONLY USING EQUIPMENT IT OWNS, RENTS, OR LEASES? YES    NO 
• DOES THE EQUIPMENT HAVE THE DBE’S MARKINGS OR EMBLEMS? YES    NO 
IF THE DBE IS NOT PERFORMING A CUF, CONTACT SONYA BOISVERT SONYA.BOISVERT@VERMONT.GOV OR 828-2644 . 

COMMENTS:       
 
 

http://vtrans.vermont.gov/civil-rights/doing-business/dbe-center/directory
mailto:sonya.boisvert@vermont.gov
mailto:sonya.boisvert@vermont.gov


 

Agency of Transportation State of Vermont 
 Construction & Materials Bureau 
Highway Division 

TO: , Regional Construction Engineer 

FROM:  , Resident Engineer 

DATE: 

SUBJECT: Certification of Absence of Encroachments 
Project Name_______________, Project Number_______________ 

There was no ROW acquired for this project. 

ROW was acquired for this project and in accordance with Title 23, U. S. code of Federal 
Regulations, Paragraph 1.23, Rights-of-Way, (b), it is hereby certified that no encroachments exist 
within the ROW that was acquired for this project. 

 ROW was acquired for this project. Upon my review on date ____________, I have identified 
encroachments that exist within the ROW that was specifically acquired for this project. The Chief 
of ROW has been alerted to this by way of copy of this memo. The description and location of the 
encroachment(s) is as follows: 

Station: _____________________ 

Description: ________________________ 

cc:  Headquarters Project Files 
       Regional Project Files 
      Chief of Right-of-Way 



APPENDIX D 
Section IV – Construction & Inspection Details 

Appendix D-1: Material Exceptions and Explanations 

Appendix D-2a: TA 555 Increase in Certified Qty - Sample 

Appendix D-2b: TA 555 Advance Certification List - Sample 

Appendix D-2c: TA 556 Approved Products List Form - Sample 

Appendix D-2d: TA 555 Waive Small Qty - Sample 

Appendix D-2e: TA 557 Minor Quantity Declaration 

Appendix D-3: Notice of Out of Compliance Material Report 

Appendix D-4: Mat Density Core Location Selection Sheet 

Appendix D-5: Bituminous Concrete Core Data Sheet – Revised 2018 

Appendix D-6: Deck Pre-Placement Meeting Agenda 

Appendix D-7: Bare Deck Pre-Placement Meeting Agenda 

Appendix D-8: Pile and Driving Equipment Data Form 

Appendix D-9: Pile Driving Record 

  



 



Appendix D-3-Notice of Out of Compliance Material Report - Revised 2018 

Vermont Agency of Transportation Construction and Materials Bureau, Central Laboratory 
 

Notification of Out of Compliance Material 
 

Notification Date:    Distribution list:   , Resident Engineer 
  , Regional Const. Engineer 

Nick Van Den Berg, Materials Engineer 
Philip Peloquin, MAP Manager 

 

Test results for the following material sample do not meet values established by the projectspecifications: 
 

Project Name:  Project Number:  

Sample Number:  Line Item:  

Pay Item No.  Pay Item Name:  

Material Code:  Material Name:  

Date Sampled:  Date Tested:  

Quantity Represented:  Sampled By:  Tested By:  

 
 

TEST METHOD 
TEST 

RESULT 

SPECIFICATION VALUE AMOUNT 
OUTSIDE MINIMUM MAXIMUM 

     

     

     

TO BE COMPLETED BY THE MATERIALS ENGINEER: 

Recommended disposition of material: Remove or Incorporate at Reduced Price Select Here 

Describe the potential impact of failure on material performance. Justify recommendation for disposition of material. 









TO BE COMPLETED BY THE RESIDENT ENGINEER: 

Please use the drop-down box below to select the intended disposition of the material represented by this sample. 

The material will be: Removed from the Project  Select Here 

If the material is not removed and will be incorporated into the project, please provide a brief narrative of explanation. 











TO BE COMPLETED BY THE REGIONAL CONSTRUCTION ENGINEER: 

Indicate below concurrence/nonconcurrence with the intended disposition of the material represented by this sample. 

The Regional Construction Engineer has reviewed and does not concur with the above recommendation. 

 Select Here 

Return completed form to the Materials Engineer with a copy to the MAPManager. 



VERMONT AGENCY OF TRANSPORTATION 

CONSTRUCTION AND MATERIALS SECTION 

BITUMINOUS CONCRETE PAVEMENT CORE DATA SHEET 
 

 

PROJECT NAME & No.: 

LINE ITEM #: 

REPRESENTED QUANTITY: 

HOT MIX PLANT LOCATION: 

 

PAVEMENT TYPE: Choose One 

PAVEMENT LIFT: Choose One 

MATERIAL CODE: Choose One 

SUPERPAVE NO GYRATIONS: 

 

AVERAGE DAILY MAX. SPECIFIC GRAVITY: 

 

 

DATE PAVED: 

CORED BY: 

DENSITY SPEC: 

TYPE OF ANALYSIS: 

 

 

 

 

 
 

Choose One 

 
DATE CORED: 

 

CORING INSPECTED BY: 

DESIGN DEPTH: 

 

 

 

 
 

Station or MM 

 

Location 
 
 

Offset 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
CORES PICKED UP AND DELIVERED BY:  DATE: 

RESIDENT ENGINEER: PHONE: 

PAVING CONTRACTOR: 

 

 

Z:\Highways\CMB\MatTestingCert\Materials\Core Lab\2018\2018 Core Data Sheet.doc 

Appendix D-5 Core Data Sheet- Revised March 2018 

Core Number 
 

Daily Max 
  

    

    

    

    

    

    

    

    

    

 



APPENDIX F 
Section VI – Finals Unit Procedures 

Appendix F-1:  Project Manager Closeout Memo – Revised 2018 

Appendix F-2:  Project Box Checklist 

Appendix F-3:  Sending Final Quantities Checklist 

Appendix F-4:  Materials Certification Memo 

Appendix F-5:  Comparative Quantities Report Sample 

Appendix F-6:  Contractor Certificate of Claims Form 

Appendix F-7:  Final Estimate Routing Summary Report 

Appendix F-8:  Final Estimate Routing Sheet 

Appendix F-9:  Extension of Time Memo 

Appendix F-10: Explanations Report for Contract Overruns and Underruns 

Appendix F-11: Subcontractor-Supplier Claim Form 

Appendix F-12: Damage Claim Form 

Appendix F-13: Project Weeding Procedures Checklist 

 



Construction Section 
2018 Resident Engineer Closeout Report 
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Project Name  
Project Manager  
Resident 
Engineer 

 Date 
Prepared 

 CES Number 

Regional 
Engineer 

 Date 
Approved 

  

 
Instructions to the Resident Engineer: Respond to each of the following questions.  For each “No” response, 
include an explanation in the area provided. 
 

A. Plans Yes No NA 
1. Did the plans accurately depict the existing site conditions above ground?    
2. Were the foundations constructed in close conformity to the details provided 

in the plans? 
   

3. Were the plans complete and accurate?    
4. Was the project constructible per Contract Plans?    
5. Were the plans free from conflicts with the standard drawings or other 

specifications? 
   

6. Were all Standards included in the project plans?     
7. Were project design quantities accurate?    
8. Was the anticipated contract duration reasonable for this project?    
9. Were all required permits included in the contract and permit conditions 

addressed by the project plans? 
   

10. Was there enough ROW to construct the project as shown on the plans?    
11. Were EPSC items/measures correctly shown on the plans?     
12. Did the plans accurately depict the existing underground utilities?    
13. Did the plans accurately depict the aerial utilities?    
14. Was the staging area adequate for the project?    
15. Did the plans provide sufficient detail for the scope of the project?    
16. Did the contract address local concerns such as schools, fairs, parades, and 

major events? 
   

17. Was the detour plan implemented without significant modifications?    
18. Was the project free from unidentified hazardous materials, threatened and 

endangered species and contaminated soils? 
   

19. Did the contract take into account concurrent projects in the area or along the 
detour? 

   

B. Product Yes No NA 
1. Did all iron products meet the Buy America requirements?    
2. Were all materials properly tested according to the specifications?    
3. Did all the test results meet specifications and result in acceptance or full 

payment of the work? 
   

4. Were all materials properly certified according to the specifications?    
5. Were all materials properly installed according to the specifications?    



Construction Section 
2018 Resident Engineer Closeout Report 
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6. Do all aspects of the finished product meet plans/specifications?    
7. Was the ride quality within contract specification?    
8. Did the plans and details avoid conflicts with underground/overhead utilities?    
9. Was this project free from any significant utility relocation delays?    
10. Did the owner (Operations or the Towns) accept the project without 

reservation? 
   

C. Public Yes No NA 
1. Was the implemented detour plan effective in managing traffic?    
2. Was the project free from complaints by adjoining property owners?    
3. Was the public well informed of the project and have access to the project 

information? 
   

 
General Comments/Suggestions/Things That Went Well 

 
 
 
 

 
Explanation for “No” Answers: 

Section Question Explanation Provided by the Resident Engineer 
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   

 
Instructions 
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The Resident Engineer Closeout Report is an opportunity to provide the project manager and designers with 
feedback from the Construction Section on the design and the contract documents. The Resident Engineer (RE) 
will complete the Resident Engineer Closeout Report no later than 30 days after the Final Inspection of the 
project. 
 
The following process outlines the procedure that should be followed for completing the Resident Engineer 
Closeout Report: 

1) The RE will complete all sections of the Resident Engineer Closeout Report. 
2) For all questions that elicit a “No” response the RE will include an explanation in the Resident Engineer 

Closeout Report. 
3) The RE will email the Resident Engineer Closeout Report to the Regional Construction Engineer (RCE) 

for review and comments, and the Regional Administrative Services Technician (AST), for tracking 
purposes. 

4) The RCE will review the Resident Engineer Closeout Report and respond to the RE with their 
comments or approval. 

5) The RE will incorporate any necessary comments. If no revisions to the Resident Engineer Closeout 
Report are required, the RCE will notify the RE by email that they are satisfied with the memo. The 
AST will then forward the Resident Engineer Closeout Report. 

 
The following is the distribution process for a Resident Engineer Closeout Report: 

1) The RE will make any required adjustments to the Resident Engineer Closeout Report and e-mail 
copies to the RCE who will review the proposed changes and then send the final document to the AST 
for distribution. 

2) The AST will save the Resident Engineer Closeout Report on the “Z:\” drive as a .pdf file in the 
\ProjectCorrespondence\Specialists\Finals\ folder and in the “Z:\” \Construction\Admin\Resident 
Engineer Closeout Report\ folder. 

3) The AST will email the Resident Engineer Closeout Report to the following  
All projects: Project Manager 

Construction Engineer 
Construction Services Engineer 
Construction Services Specialist 
Pre-Contract and Specifications Manager 
Administrative Services Technician in Construction’s Headquarters 
Project Delivery Bureau Director  
Environmental Manager  
Right-of-Way & Utilities Chief 

 
 
 
Bridge Projects:  Structures & Hydraulics Manager  
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Roadway, Paving, Signals, Safety Projects:  Highway Safety & Design Program Manager  
 
Rail Projects: Rail Manager  

 
The message should contain the following: 

a. The attached Resident Engineer Closeout Report has been developed by the Construction and 
Materials Bureau to provide you and the designers with feedback on the contract documents. 

b. Please contact (name of RE) after your review so that we may discuss any questions or concerns 
that you may have. 

 
The following is the Resident Engineer Closeout Report tracking process: 

1) The AST will track the Resident Engineer Closeout Report process and maintain a record of the status 
of all Resident Engineer Closeout Report within their region. This method for tracking the status of 
these memos should be available for review by their RCE. 

2) The RCE will ensure that a Resident Engineer Closeout Report is completed for every project in their 
region. 

3) The AST will notify the RECE if a Resident Engineer Closeout Report has not been completed within 30 
days of the Final Inspection date. The RCE will follow up with the RE to complete the Resident 
Engineer Closeout Report. 
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