
abs JOB NO: 1500 
               REQUEST FOR INFORMATION 

 
Total Pages: 2   

TO:  
A.L.St. Onge Contractor, Inc. 
 

DATE:  11-02-15 RESPONSE 
REQUESTED BY: 03-10-15 RFI NO.  001 

  RFI Rating: 

1 
1= Urgent Matter; progress has stopped (detailing schedule jeopardized) 
2= Progress is slowed (schedule possibly in jeopardy) 
3= Information required (detailing is progressing without answers) 
4= General information (clarification issue)   

ATTN:  PROJECT:     VT Rte. 100 over Mad River 
                     Br. No. 177, Proj. No. BRF 013-4(39) 
                     Waitsfield, Vermont FROM: Frank T. Kingston 

frank@abs-structural.com 

 Voice:  (321) 768-2067 SUBJECT:  Incorrectly ordered flange plate 

 FABRICATOR:  Casco Bay Steel  651 
 
QUESTION:   
 
Due to an incorrectly ordered bottom flange plate, Casco Bay requests permission to use a 24 x 1 ½” flange in lieu of the 24 x 
1 ¼” flange shown for the bottom flange of the first girder on lines 1 thru 5. (Design sheet 30 of 69)  
 
See attached sketch sht. GS1 
 
 
 

 
 

COPIES TO:  
 
RESPONSE: DATE:    
 

Respondent’s 
Name    
Phone  E-mail  
COPIES TO:             
             

700 E Melbourne Ave.   
Melbourne, FL 32901 
321.768.2067 
321.728.1737 fax 
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