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1000 Layout &Traffic  Control 5d 5d 23MAY13 29MAY13 1d

1002 Install/Operational Message Board 1d 1d 24MAY13 24MAY13 1d

1004 EPSC Control ie Silt fence/Demarcation 5d 5d 30MAY13 05JUN13 3d

1005 Concrete Trail Batch Notice 0 0 23MAY13 * 0

1010 Concrete Trial Batch 1d 1d 30MAY13 30MAY13 13d

1020 Road Closure Notice 0 0 27MAY13 * 0

2000 Road Closure Period 21d 21d 10JUN13 30JUN13 0

2005 Bridge Closed 0 0 10JUN13 * 0

2010 Remove Existing Bridge 3d 3d 10JUN13 12JUN13 0

2020 Remove Substructure 5d 5d 10JUN13 15JUN13 0

2030 Excavate Abut. 1 &2 for Pile Driving 5d 5d 10JUN13 15JUN13 0

2040 Drive Piles @ Abut #2 3d 3d 11JUN13 13JUN13 0

2050 Fine Grade @ Abut #2 4h 4h 13JUN13 13JUN13 1d

2060 Drive Piles @ Abut #1 3d 3d 14JUN13 17JUN13 0

2070 Fine Grade @ Abut #1 4h 4h 17JUN13 17JUN13 0

2080 Set Abut #2 Precast 1d 1d 14JUN13 14JUN13 1d

2090 Post Tension Abut #2 4h 4h 14JUN13 14JUN13 1d

2100 Set Abut #2 Wingwalls & Grout 1d 1d 15JUN13 15JUN13 1d

2102 Fill Pile Cavities @ Abut #2 4h 4h 15JUN13 15JUN13 1d

2104 Backfill Abut #2 1d 1d 17JUN13 17JUN13 1d

2108 Type III Stone @ Abut 2 1d 1d 18JUN13 18JUN13 1d

2109 Road Approach @ Abut #2 1d 1d 19JUN13 19JUN13 1d

2110 Set Abut #1 Precast 1d 1d 18JUN13 18JUN13 0

2120 Post Tension Abut #1 4h 4h 18JUN13 18JUN13 0

2130 Set Abut #1 Wingwalls & Grout 1d 1d 19JUN13 19JUN13 0

2135 Fill Pile Cavities @ Abut #1 4h 4h 19JUN13 19JUN13 0

2155 Backfill Abut #1 4h 4h 20JUN13 20JUN13 0

2175 Type III Stone @ Abut #1 4h 4h 20JUN13 20JUN13 0

2185 Set NEXT Beams 1d 1d 21JUN13 21JUN13 0

2190 Road Approach @ Abut #1 1d 1d 22JUN13 22JUN13 2d

2195 Form Beam Flanges 1d4h 1d4h 21JUN13 22JUN13 2d

2196 Pour Deck Closure 1d 1d 22JUN13 22JUN13 2d

2205 Form Abut #1 & #2 Back Walls 2d 2d 21JUN13 24JUN13 0

2210 Pour Backwall Closure @ Abut #1 4h 4h 22JUN13 22JUN13 1d

2215 Pour Backwall Closure @ Abut #2 4h 4h 24JUN13 24JUN13 0

2225 FG, Set Slabs & Closure Pour Abut #1 1d 1d 25JUN13 25JUN13 1d

2226 FG, Set Slab & Closure Pour Abut #2 1d 1d 26JUN13 26JUN13 0

2235 Spray Applied Membrane 1d 1d 29JUN13 29JUN13 0

2245 Bridge Rail 2d 2d 27JUN13 28JUN13 0

2246 Temporary Barrier 1d 1d 29JUN13 29JUN13 0

2250 4hRemove/Cover Detour/Disable Message 4h 4h 29JUN13 29JUN13 0

2255 Bridge Open 0 0 01JUL13 * 0

2265 Pave Base Approach 2d 2d 27JUN13 28JUN13 1d

2275 Approach & Guardrail 2d 2d 01JUL13 02JUL13 1d

2285 Cold Plan & Wearing Coarse 2d 2d 02JUL13 03JUL13 1d

2295 Bridge Expansion Joint 1d 1d 05JUL13 05JUL13 1d

2305 Signs & Line Stripping 1d 1d 08JUL13 08JUL13 1d

2315 Topsoil, Seed, Mulch & Matting 2d 2d 09JUL13 10JUL13 2d

2325 Final Clean-Up Demob. 4d 4d 08JUL13 11JUL13 1d
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