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2005 Bridge Closed 0 0 10JUN13 * 0

2010 Remove Existing Bridge 3d 3d 10JUN13 12JUN13 0

2020 Remove Substructure 5d 5d 10JUN13 15JUN13 0

2030 Excavate Abut. 1 &2 for Pile Driving 5d 5d 10JUN13 15JUN13 0

2040 Drive Piles @ Abut #2 3d 3d 11JUN13 13JUN13 0

2050 Fine Grade @ Abut #2 6h 6h 13JUN13 13JUN13 1d

2060 Drive Piles @ Abut #1 3d 3d 14JUN13 17JUN13 0

2070 Fine Grade @ Abut #1 6h 6h 17JUN13 17JUN13 0

2080 Set Abut #2 Precast 1d 1d 14JUN13 14JUN13 1d

2090 Post Tension Abut #2 6h 6h 14JUN13 14JUN13 1d

2100 Set Abut #2 Wingwalls & Grout 1d 1d 15JUN13 15JUN13 1d

2102 Fill Pile Cavities @ Abut #2 6h 6h 15JUN13 15JUN13 1d

2104 Backfill Abut #2 1d 1d 17JUN13 17JUN13 1d

2108 Type III Stone @ Abut 2 1d 1d 18JUN13 18JUN13 1d

2109 Road Approach @ Abut #2 1d 1d 19JUN13 19JUN13 1d

2110 Set Abut #1 Precast 1d 1d 18JUN13 18JUN13 0

2120 Post Tension Abut #1 6h 6h 18JUN13 18JUN13 0

2130 Set Abut #1 Wingwalls & Grout 1d 1d 19JUN13 19JUN13 0

2135 Fill Pile Cavities @ Abut #1 6h 6h 19JUN13 19JUN13 0

2155 Backfill Abut #1 6h 6h 20JUN13 20JUN13 0

2175 Type III Stone @ Abut #1 6h 6h 20JUN13 20JUN13 0

2185 Set NEXT Beams 1d 1d 21JUN13 21JUN13 0

2190 Road Approach @ Abut #1 1d 1d 22JUN13 22JUN13 2d

2195 Form Beam Flanges 1d6h 1d6h 21JUN13 22JUN13 2d

2196 Pour deck Closure 1d 1d 22JUN13 22JUN13 2d

2205 Form Abut #1 & #2 Back Walls 2d 2d 21JUN13 24JUN13 0

2210 Pour Backwall Closure @ Abut #1 6h 6h 22JUN13 22JUN13 1d

2215 Pour Backwall Closure @ Abut #2 6h 6h 24JUN13 24JUN13 0

2225 FG, Set Slabs & Closure Pour Abut #1 1d 1d 25JUN13 25JUN13 1d

2226 FG, Set Slab & Closure Pour Abut #2 1d 1d 26JUN13 26JUN13 0

2235 Spray Applied Membrane 1d 1d 29JUN13 29JUN13 0

2245 Bridge Rail 2d 2d 27JUN13 28JUN13 1d

2255 Bridge Open 0 0 30JUN13 * 0

Bridge Closed
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Remove Existing Bridge

Remove Substructure

Excavate Abut. 1 &2 for Pile Driving

Drive Piles @ Abut #2

Fine Grade @ Abut #2

Drive Piles @ Abut #1

Fine Grade @ Abut #1

Set Abut #2 Precast

Post Tension Abut #2

Set Abut #2 Wingwalls & Grout

Fill Pile Cavities @ Abut #2
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Drive Piles @ Abut #1

Fine Grade @ Abut #1

Set Abut #2 Wingwalls & Grout

Fill Pile Cavities @ Abut #2

Backfill Abut #2

Type III Stone @ Abut 2

Road Approach @ Abut #2

Set Abut #1 Precast

Post Tension Abut #1

Set Abut #1 Wingwalls & Grout

Fill Pile Cavities @ Abut #1

Backfill Abut #1

Type III Stone @ Abut #1

Set NEXT Beams
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Road Approach @ Abut #1

Form Beam Flanges

Pour deck Closure

Form Abut #1 & #2 Back Walls

Pour Backwall Closure @ Abut #1

Pour Backwall Closure @ Abut #2

FG, Set Slabs & Closure Pour Abut #1

FG, Set Slab & Closure Pour Abut #2
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FG, Set Slabs & Closure Pour Abut #1

FG, Set Slab & Closure Pour Abut #2

Spray Applied Membrane

Bridge Rail

Bridge Open

Start date 07JUN13
Finish date 30JUN13
Data date 07JUN13
Run date 19APR13
Page number 1E

© Primavera Systems, Inc.

JA McDONALD, INC.
BRIGHTON ER STP 034-3(25)

Early bar
Early start point
Early finish point
Total float bar
Late finish point
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point


