
ID Task Name Duration Start Finish Predecessors Successors

1 Barton BRO 1449 173 days Fri 2/13/15 Fri 10/16/15

2 Bid Date 0 days Fri 2/13/15 Fri 2/13/15

3 Award Date 0 days Thu 2/26/15 Thu 2/26/15

4 Fully Executed Contract 0 days Fri 3/20/15 Fri 3/20/15

5 Project Submittals/Review/Production 60 days Mon 3/30/15 Mon 6/22/15

6 Submittal of Elastomeric Pad Drawings 0 days Fri 4/3/15 Fri 4/3/15 7

7 Vtrans Submittal of Elastomeric Pad Drawing Review 21 edays Fri 4/3/15 Fri 4/24/15 6 8

8 Elastomeric Pad Production 8 wks Fri 4/24/15 Fri 6/19/15 7

9 Submittal of Pile Driving Equipment 0 days Mon 4/27/15 Mon 4/27/15 10

10 Vtrans Submittal of Pile Driving Equipment Review 21 edays Mon 4/27/15 Mon 5/18/15 9

11 Submittal of Precast Abutment Drawings 0 days Mon 4/6/15 Mon 4/6/15 12

12 Vtrans Precast Abutment Review 21 edays Mon 4/6/15 Mon 4/27/15 11

13 Submittal of Precast NEXT Beam Drawings 0 days Mon 4/6/15 Mon 4/6/15 14

14 Vtrans Precast NEXT Beam Review 21 edays Mon 4/6/15 Mon 4/27/15 13

15 Submittal of Bridge Railing Drawings 0 days Mon 4/6/15 Mon 4/6/15 16

16 Vtrans Submittal of Bridge Railing Drawings Review 21 edays Mon 4/6/15 Mon 4/27/15 15

17 Submittal of Rapid Set Mix Design 0 days Fri 4/3/15 Fri 4/3/15 18

18 Vtrans Submittal of Rapid Set Mix Design Review 21 edays Fri 4/3/15 Fri 4/24/15 17

19 EPSC Plan Submittal 0 days Fri 4/17/15 Fri 4/17/15 20

20 Vtrans EPSC Plan Review 21 edays Fri 4/17/15 Fri 5/8/15 19

21 Submittal of BCP Construction Start Date Letter 0 days Mon 6/1/15 Mon 6/1/15

22 Submittal of Abutment Erection plan 0 days Mon 6/1/15 Mon 6/1/15 23

23 Vtrans Abutment Erection Plan Review 21 edays Mon 6/1/15 Mon 6/22/15 22

24 Mobilization 2 days Tue 7/14/15 Wed 7/15/15 25SS+1 day

25 Set up Field Office 2 days Wed 7/15/15 Thu 7/16/15 24SS+1 day 26

26 Place and Cover Closure Signs 0.5 days Fri 7/17/15 Fri 7/17/15 25 27

27 Install Project Demarcation 0.4 days Fri 7/17/15 Fri 7/17/15 26 28

28 Install Silt Fence 1 day Fri 7/17/15 Mon 7/20/15 27 29

29 Clearing and Grubbing 1 day Mon 7/20/15 Tue 7/21/15 28 30

30 Install Check Dams  0.1 days Tue 7/21/15 Tue 7/21/15 29 31

31 Build Crane Pad 1 day Wed 7/22/15 Wed 7/22/15 30 32

32 Install Bridge Demo Containment + Waterway Crossing 2 days Thu 7/23/15 Fri 7/24/15 31 34

33 BCP 23.8 days Mon 7/27/15 Wed 8/19/15

34 Uncover/Implement Closure Signs 1 hr Mon 7/27/15 Mon 7/27/15 32 35
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ID Task Name Duration Start Finish Predecessors Successors

35 Remove Superstructure 12 hrs Mon 7/27/15 Tue 7/28/15 34 36

36 Remove Abutments 12 hrs Tue 7/28/15 Wed 7/29/15 35 40

37 Pour Trail Batch of Rapid Set 1 hr Mon 7/27/15 Mon 7/27/15

38 Install Abutments 14 days Wed 7/29/15 Mon 8/10/15

39 West Abutment 12.5 days Wed 7/29/15 Sat 8/8/15

40 Place West Stream Diversion 8 hrs Wed 7/29/15 Wed 7/29/15 36 41

41 Install Stone Fill Toe West 8 hrs Wed 7/29/15 Thu 7/30/15 40 42,43

42 Remove West Stream Diversion 4 hrs Thu 7/30/15 Thu 7/30/15 41 56

43 Prepare Grade Foundation West 4 hrs Thu 7/30/15 Thu 7/30/15 41 44

44 Install West Piles ‐ Phase I (Piles 1&2) 12 hrs Thu 7/30/15 Fri 7/31/15 43 47,48,45

45 Install West Piles ‐ Phase II (Piles 3&4) 12 hrs Fri 7/31/15 Mon 8/3/15 44 48,46

46 Install West Piles ‐ Phase III (Piles 5&6) 12 hrs Mon 8/3/15 Tue 8/4/15 45 48,60,49

47 Conduct Dynamic Load Test West 4 hrs Fri 7/31/15 Fri 7/31/15 44 49

48 Crane Set‐up West 3 hrs Tue 8/4/15 Tue 8/4/15 44,45,46 49

49 Pick & Set West Abutment/Wing Pieces 5 hrs Tue 8/4/15 Wed 8/5/15 48,47,46 50,51

50 Crane Tear Down West 2 hrs Wed 8/5/15 Wed 8/5/15 49 64

51 Post‐Tension Strands West 12 hrs Wed 8/5/15 Thu 8/6/15 49 52

52 Pour Rapid Set Cement‐Pile Cavities West 1 hr Thu 8/6/15 Thu 8/6/15 51 53

53 Pile Cavities Cure Period West 1 eday Thu 8/6/15 Fri 8/7/15 52 54,72

54 Backfill Abutments & Stone Fill West 12 hrs Fri 8/7/15 Sat 8/8/15 53 73

55 East Abutment 12 days Thu 7/30/15 Mon 8/10/15

56 Place East Stream Diversion 6 hrs Thu 7/30/15 Thu 7/30/15 42 57

57 Install Stone Fill Toe East 8 hrs Fri 7/31/15 Fri 7/31/15 56 58,59

58 Remove East Stream Diversion 4 hrs Fri 7/31/15 Fri 7/31/15 57 65

59 Prepare Grade Foundation East 4 hrs Fri 7/31/15 Fri 7/31/15 57 60

60 Install East Piles ‐ Phase I (Piles 1&2) 12 hrs Tue 8/4/15 Wed 8/5/15 59,46 63,64,61

61 Install East Piles ‐ Phase II (Piles 3&4) 12 hrs Wed 8/5/15 Thu 8/6/15 60 62

62 Install East Piles ‐Phase III (Piles 5&6) 12 hrs Thu 8/6/15 Mon 8/10/15 61

63 Conduct Dynamic Load Test East 4 hrs Wed 8/5/15 Wed 8/5/15 60 65

64 Crane Set‐up East 3 hrs Wed 8/5/15 Wed 8/5/15 60,50 65

65 Pick & Set  East Abutment/Wing Pieces 5 hrs Wed 8/5/15 Thu 8/6/15 63,64,58 66,67

66 Crane Tear Down East 3 hrs Thu 8/6/15 Thu 8/6/15 65 68

67 Post‐Tension Strands East 12 hrs Thu 8/6/15 Fri 8/7/15 65 68

68 Pour Rapid Set Cement‐Pile Cavities East 1 hr Fri 8/7/15 Fri 8/7/15 67,66 69
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ID Task Name Duration Start Finish Predecessors Successors

69 Pile Cavities Cure Period East 1 eday Fri 8/7/15 Sat 8/8/15 68 70,72

70 Backfill Abutments & Stone Fill East 12 hrs Sat 8/8/15 Sat 8/8/15 69 73

71 Install Deck 13.3 days Sat 8/8/15 Wed 8/19/15

72 Place Bearings 1 hr Sat 8/8/15 Sat 8/8/15 53,69 74

73 Crane Set‐Up 12 hrs Mon 8/10/15 Mon 8/10/15 54,70 74

74 Pick/Set NEXT Beams 8 hrs Tue 8/11/15 Tue 8/11/15 73,72 76,75,88

75 Crane Tear Down 4 hrs Tue 8/11/15 Tue 8/11/15 74 81

76 Form Flange Connection 4 hrs Tue 8/11/15 Tue 8/11/15 74 77,79

77 Form Abutment Closure Pours 12 hrs Tue 8/11/15 Wed 8/12/15 76 79,78

78 Install Rebar for Abutment Closure Pours 8 hrs Wed 8/12/15 Thu 8/13/15 77

79 Pour Flange Connection and Abutment Closure Pours 3 hrs Wed 8/12/15 Wed 8/12/15 76,77 80

80 Flange Connection and Abutment Closure Cure 
Period

24 ehrs Wed 8/12/15 Thu 8/13/15 79 82,88FF+2 hrs

81 Prep Approach Slabs 6 hrs Tue 8/11/15 Wed 8/12/15 75 82

82 Set Approach Slabs 6 hrs Thu 8/13/15 Fri 8/14/15 80,81 83,85

83 Pour Approach Slab Closure 2 hrs Fri 8/14/15 Fri 8/14/15 82 84

84 Approach Slab Closure Cure Period 24 ehrs Fri 8/14/15 Sat 8/15/15 83 91

85 Box Cut Approaches 30 hrs Fri 8/14/15 Mon 8/17/15 82 86SS,87FF+3 
hrs

86 Install Underdrain 5 hrs Fri 8/14/15 Fri 8/14/15 85SS 87

87 Place Dense Graded Stone 20 hrs Sat 8/15/15 Mon 8/17/15 86,85FF+3 hrs 92

88 Form Concrete Bridge Curb 15 hrs Thu 8/13/15 Fri 8/14/15 80FF+2 hrs,74 89

89 Pour Concrete Bridge Curb 2 hrs Fri 8/14/15 Fri 8/14/15 88 90

90 Concrete Bridge Curb Cure Period 24 ehrs Fri 8/14/15 Sat 8/15/15 89 91,93

91 Apply Bridge Membrane 10 hrs Sat 8/15/15 Mon 8/17/15 90,84 92

92 Pave Base Course Pavement 12 hrs Mon 8/17/15 Tue 8/18/15 91,87 93,94,95

93 Install Railing 15 hrs Tue 8/18/15 Wed 8/19/15 90,92 95

94 Place Temporary Line 5 hrs Tue 8/18/15 Tue 8/18/15 92 95

95 End of BCP 0 hrs Wed 8/19/15 Wed 8/19/15 94,93,92 96

96 Wearing Course Paving 1 day Wed 8/19/15 Thu 8/20/15 95 99,97

97 Asphaltic Plug Joints 1 day Thu 8/20/15 Fri 8/21/15 96 98

98 Final Pavement Markings 0.5 days Fri 8/21/15 Mon 8/24/15 97 101

99 Site Restoration/Cleanup 5 days Thu 8/20/15 Thu 8/27/15 96 100

100 De‐mobilization 3 days Thu 8/27/15 Tue 9/1/15 99 101

101 Project Complete 0 days Tue 9/1/15 Tue 9/1/15 100,98
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