
ID Task Name Duration Start Finish Predecessors

1 Remove Guardrail 1 hr Fri 7/18/14 Fri 7/18/14
2 Excavation 9 hrs Fri 7/18/14 Sat 7/19/14 1
3 Prep Base For Box 5 hrs Sat 7/19/14 Sat 7/19/14 2
4 Set Box 8 hrs Sat 7/19/14 Sat 7/19/14 3
5 Grout Joints 4 hrs Sat 7/19/14 Sat 7/19/14 3
6 Sheet Membrane 4 hrs Sat 7/19/14 Sat 7/19/14 5
7 Backfill Box 16 hrs Sat 7/19/14 Mon 7/21/14 6
8 Install Rip-Rap 8 hrs Sun 7/20/14 Mon 7/21/14
9 Set Barriers 2 hrs Mon 7/21/14 Mon 7/21/14 8,7

10 Buffer 1 hr Mon 7/21/14 Mon 7/21/14 9
11 Resume 2-way Traffic 1 hr Mon 7/21/14 Mon 7/21/14 10
12 Cover Detour Signs 4 hrs Mon 7/21/14 Mon 7/21/14 10
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Resume 2-way Traffic 7/21
Cover Detour Signs 4 hrs
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