| MONOKO, LLC

Tarpon Springs, FL 34689-2125 (727) 940-3244
E-mail Address: MonokoLLC@aol.com (727) 279-8795 Fax

Submittal No.: 02a: Calendar Day Work Plan, Revised

Date: January 07, 2016

Vermont Department of Transportation
Southwest Regional Construction Office
Attn: Mr. Mark H. Mackintosh, P.E., Regional Construction Engineer
61 Valley View
Mendon, VT 05701
(Phone) (802) 773-1384; (Fax) (802) 786-5894
Mark.Mackintosh@Vermont.gov

Description: Proposal/Contract Number: Bennington-Mt Tabor BF BPNT (16)
Letting Date: 06/05/15; Award Date: 07/01/15
Project Description: Bridge Painting of Five Bridges
In the Towns of Bennington & Mt. Tabor, VT
Contract Amount: $2,122,323.00; Completion Date: 09/02/16

Contractor: MONOKO., LLC

Reviewed & Approved By: ot mdaéd«ddad

Keri Monokandilos, Manager

Date: _01/07/2016

Engineer: Tim Pockette, P.E., Resident Engineer
61 Valley View
Mendon, VT 05701
802-773-1384
802-793-4027 cell
Tim.Pockette@vermont.gov

Revision:

April 1, 2016 is the new start date




MONOKO, LLC.

Tarpon Springs, FL 34689-2125 (727) 940-3244
E-mail Address: MonokoLLC@®aol.com (727) 279-8795 Fax

Calendar Day Work Plan, Revised

Vermont Department of Transportation
Proposal/Contract Number: Bennington-Mt Tabor BF BPNT (16)
Letting Date: 06/05/15; Award Date: 07/01/15
Project Description: Bridge Painting of Five Bridges
In the Towns of Bennington & Mt. Tabor, VT
Contract Amount: $2, 122,323.00; Completion Date: 09/02/16

4 Locations, Phase [, Il [lI, [\V; Job task: Bridge Cleaning & Painting:

Repair Work (Scuppers & Weepers
Abbreviations: C1-Painting Crew. C2-Steel Repair Crew

Phase I: Bridge No. 11 (1-91 over Roaring Branch)

Seguence of Operations
Step No. of

No. Days Dates Description of Job Task Crew
1 1 04/01

Mobilization
(%3

2 37  04/01-05/08 Maintenance of Traffic (lane closure for
equipment) C1
3 10  04/01 - 04/11 Install_Containment System

: C1
4 6 04/01-05/02 Repair or Replace Scuppers (12), Extend Drain
Weepers (6) c2
5 8 04/12-04/19 Remove grease by scrapping &/or washing with
low pressure hot water C1
6 1 04/20 Grind Flange Edges
. C1
7 6 04/21-04/26 Abrasive Blast & Prime
C1
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Step No. of

No. Days Dates Description of Job Task Crew
8 2 04/27-04/28  Apply 1% Stripe Coat Primer
Apply 2™ Stripe Coat Intermediate )
9 1 04/29 Apply Full Intermediate Coat
C1
10 172 04/30 Apply Intermediate Coat (Zone Painting)
20 ft. from each Beam End C1
11 12 04/30 Apply Caulking
C1
12 1 04/30 Apply 3rd Stripe Coat of Top Coat
: C1
13 1 05/01 Apply Top Coat
C1

14 7 05/02 - 05/08 Uninstall Containment & Touch Up
C1

Phase ll; Bridge Nos. 16N & 16S (over Benn North SH)

Step No. of
No. Days Dates Description of Job Task Crew
1 1 05/09 Mobilization
c1
2 31 05/09-06/19 Maintenance of Traffic (lane closure for
equipment to complete both SB & NB bridges) C1
3 10 05/09- 05/18 Install Containment System
: 1
4 1 05/09 -06/13 Extend bridge drain Weepers (6)
. 16N only C2
5 3 05/19 - 05/21 Remove grease by scrapping & washing with low
pressure hot water C1
6 2 05/22 — 05/23 Grind Flange edges
C1
7 8 05/24 - 06/01 Abrasive Blast & Prime
C1
8 4  06/02-06/05  Apply 1% Stripe Coat Primer
Apply 2" Stripe Coat Intermediate C1
9 2 06/06-06/07  Apply Full Intermediate Coat
C1
10 1/2  06/08 Apply Intermediate Coat (Zone Painting)
20 ft. from each Beam End C1
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Step No. of

No. Days Dates Description of Job Task Crew
11 1 06/09 Apply Caulking
C1
12 1 06/10 Apply 3rd Stripe Coat of Top Coat
. C1
13 2 06/11-06/12  Apply Top Coat
C1
14 7 06/13 — 06/19 Uninstall Containment & Touch Up C1
Phase Ill: Bridge No. D15 (over US Route 7)
Step No. of
No. Days Dates Description of Job Task Crew
1 1 06/20 Mobilization
C1
e 28  06/21-07/19 Maintenance of Traffic (lane closure for
equipment) C1
3 6 06/21 - 06/27 Install Containment System
C1
4 6 06/21-07/25 Drain Weepers to be extended (30)
: c2
5 2 06/31-07/01 Remove grease by scrapping &/or washing
With low pressure hot water C1
6 1 07/02 Grind Flange edges
C1
7 5 07/03 - 07/07 Abrasive Blast & Prime
C1
8 2 07/08-07/09  Apply 1% Stripe Coat Primer
Apply 2™ Stripe Coat Intermediate C1
10 1 07/10 Apply Full Intermediate Coat
Ci
11 172 07/11 Apply Intermediate Coat (Zone Painting)
20 ft. from each Beam End C1
12 1 07/12 Apply Caulking
C1
13 1 07/13 Apply 3rd Stripe Coat of Top Coat
. C1
14 1 07/14 Apply Top Coat
C1
15 5 07/15-07/19 Uninstall Containment & Touch Up C1
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Phase lllI: Bridge No. 56C (over Mill Brook)

Step No. of
No. Days Dates Description of Job Task Crew
1 1 07/20 Mobilization
C1
2 20 07/20-08/10 Maintenance of Traffic (lane closure for
equipment ) C1
3 4  07/20-07/23 |Install Containment System
C1
4 3 07/20 - 08/10 Repair or Replace Bridge Scuppers (8)
Cc2
5 1 07/24 Remove grease by Scrapping &/or washing
With low pressure hot water C1
6 1 07/25 Grind Flange edges
C1
4 3 07/26-07/28 Abrasive Blast & Prime
C1
8 1 07/29 Apply 1% Stripe Coat Primer
Apply 2™ Stripe Coat Intermediate C1
9 12  07/30 Apply Full Intermediate Coat
C1
10 172 07/30 Apply Intermediate Coat (Zone Painting)
20 ft. from each Beam End C1
11 12 08/05 Apply Caulking
C1
12 172 08/05 Apply 3rd Stripe Coat of Top Coat
: C1
13 12 08/06 Apply Top Coat
C1
14 4 08/07- 08/10  Uninstall Containment & Touch Up
C1
15 3 08/11-08/13 Clear staging area
‘ C1
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