
Vermont Agency of Transportation

Estimate 11b208

Estimated Cost:$1,289,102.50 

Contingency:  0.00%

Estimated Total: $1,289,102.50

REPLACEMENT OF BRIDGE 84 WITH A NEW CONCRETE STRUCTURE ON NEW ABUTMENTS, INCLUDING RELATED APPROACH 
AND CHANNEL WORK.

County:  BRIGHTON

Season: CONSTRUCTION SEASON BIDS (4/15 - 10/15)

Urban/Rural Type: RURAL

Highway Type: MINOR ARTERIAL

Work Type: BRIDGE CONSTRUCTION

Unit System: E

Spec Year: 11

Base Date: 08/27/12

Midpoint of Latitude:  715571

Midpoint of Longitude:  444837

District: NE

Federal/State Project Number: Brighton ER STP 034-3(25)

Estimate Type: Contract

Prepared by Jeremy Salvatori on 08/16/12
Checked by Chris Mooney on 09/07/12

Approved by Jeremy Salvatori on 09/12/12



 Line  #  Item Number  Quantity Units

Vermont Agency of TransportationEstimate: 11b208

Unit Price Extension
 Description
 Supplemental Description

Group 1011: ROADWAY

0005 201.10 1.000 LS $5,000.00 $5,000.00
CLEARING AND GRUBBING, INCLUDING INDIVIDUAL TREES AND STUMPS

0010 203.15 470.000 CY $20.00 $9,400.00
COMMON EXCAVATION

0015 204.22 1.000 CY $75.00 $75.00
TRENCH EXCAVATION OF EARTH, EXPLORATORY (N.A.B.I.)

0020 210.10 305.000 SY $25.00 $7,625.00
COLD PLANING, BITUMINOUS PAVEMENT

0025 301.15 435.000 CY $40.00 $17,400.00
SUBBASE OF GRAVEL

Item Alternate Code: AA1
0030 301.25 435.000 CY $40.00 $17,400.00

SUBBASE OF CRUSHED GRAVEL, COARSE GRADED
Item Alternate Code: AA2

0035 301.35 435.000 CY $40.00 $17,400.00
SUBBASE OF DENSE GRADED CRUSHED STONE

Item Alternate Code: AA3
0040 402.10 25.000 CY $50.00 $1,250.00

AGGREGATE SHOULDERS, IN PLACE
0045 404.65 6.000 CWT $165.00 $990.00

EMULSIFIED ASPHALT
0050 406.50 1.000 LU $1.00 $1.00

PRICE ADJUSTMENT, ASPHALT CEMENT (N.A.B.I.)
0055 621.30 149.000 LF $40.00 $5,960.00

BOX BEAM GUARDRAIL
0060 621.51 3.000 EACH $2,000.00 $6,000.00

MANUFACTURED TERMINAL SECTION, TANGENT
0065 621.725 4.000 EACH $5,000.00 $20,000.00

GUARDRAIL APPROACH SECTION, GALVANIZED 3 RAIL BOX BEAM
0070 630.15 400.000 HR $25.00 $10,000.00

FLAGGERS
0075 635.11 1.000 LS $150,000.00 $150,000.00

MOBILIZATION/DEMOBILIZATION
0080 646.20 740.000 LF $0.50 $370.00

4 INCH WHITE LINE
0085 646.21 740.000 LF $1.00 $740.00

4 INCH YELLOW LINE
0090 675.20 0.660 SF $25.00 $16.50

TRAFFIC SIGNS, TYPE A
0095 675.341 16.000 LF $10.00 $160.00

SQUARE TUBE SIGN POST AND ANCHOR
0100 900.645 1.000 LS $60,000.00 $60,000.00

SPECIAL PROVISION
(TRAFFIC CONTROL, ALL-INCLUSIVE)

0105 900.650 1.000 LU $1.00 $1.00
SPECIAL PROVISION
(INCENTIVE/DISINCENTIVE)(N.A.B.I.)

0110 900.650 1.000 LU $1.00 $1.00
SPECIAL PROVISION
(MAT DENSITY PAY ADJUSTMENT, SMALL QUANTITY)(N.A.B.I)

0115 900.650 1.000 LU $1.00 $1.00
SPECIAL PROVISION
(MIXTURE PAY ADJUSTMENT)(N.A.B.I)

0120 900.680 285.000 TON $200.00 $57,000.00
SPECIAL PROVISION
(BITUMINOUS CONCRETE PAVEMENT, SMALL QUANITITY)
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Vermont Agency of TransportationEstimate: 11b208

Unit Price Extension
 Description
 Supplemental Description

Total for Group 1011:$351,990.50 

Group 1051: EROSION CONTROL

0125 609.10 1.000 MGAL $400.00 $400.00
DUST CONTROL WITH WATER

0130 649.51 275.000 SY $10.00 $2,750.00
GEOTEXTILE FOR SILT FENCE

0135 649.61 81.000 SY $30.00 $2,430.00
GEOTEXTILE FOR FILTER CURTAIN

0140 651.15 10.000 LB $10.00 $100.00
SEED

0145 651.18 100.000 LB $5.00 $500.00
FERTILIZER

0150 651.20 1.000 TON $800.00 $800.00
AGRICULTURAL LIMESTONE

0155 651.25 1.000 TON $800.00 $800.00
HAY MULCH

0160 651.35 75.000 CY $50.00 $3,750.00
TOPSOIL

0165 652.10 1.000 LS $2,000.00 $2,000.00
EPSC PLAN

0170 652.20 40.000 HR $50.00 $2,000.00
MONITORING EPSC PLAN

0175 652.30 1.000 LU $5,000.00 $5,000.00
MAINTENANCE OF EPSC PLAN (N.A.B.I.)

0180 653.20 425.000 SY $5.00 $2,125.00
TEMPORARY EROSION MATTING

0185 653.35 60.000 CY $50.00 $3,000.00
VEHICLE TRACKING PAD

0190 653.55 605.000 LF $2.00 $1,210.00
PROJECT DEMARCATION FENCE

Total for Group 1051:$26,865.00 

Group 1211: BRIDGE

0195 203.27 430.000 CY $20.00 $8,600.00
UNCLASSIFIED CHANNEL EXCAVATION

0200 204.25 410.000 CY $20.00 $8,200.00
STRUCTURE EXCAVATION

0205 204.30 270.000 CY $40.00 $10,800.00
GRANULAR BACKFILL FOR STRUCTURES

0210 504.10 1.000 LS $25,000.00 $25,000.00
FURNISHING EQUIPMENT FOR DRIVING PILING

0215 505.15 800.000 LF $60.00 $48,000.00
STEEL PILING, HP 12 X 53

0220 505.45 3.000 EACH $4,000.00 $12,000.00
DYNAMIC PILE LOADING TEST

0225 507.11 2,100.000 LB $2.00 $4,200.00
REINFORCING STEEL, LEVEL I

0230 510.24 210.000 LF $30.00 $6,300.00
GROUTING SHEAR KEYS

0235 514.10 15.000 GAL $50.00 $750.00
WATER REPELLENT, SILANE

0240 516.10 60.000 LF $150.00 $9,000.00
BRIDGE EXPANSION JOINT, ASPHALTIC PLUG

0245 520.10 255.530 SY $100.00 $25,553.00
SHEET MEMBRANE WATERPROOFING, SPRAY APPLIED
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0250 525.335 153.320 LF $200.00 $30,664.00
BRIDGE RAILING, GALVANIZED 3 RAIL BOX BEAM

0255 529.20 1.000 EACH $10,000.00 $10,000.00
PARTIAL REMOVAL OF STRUCTURE

0260 531.17 16.000 EACH $500.00 $8,000.00
BEARING DEVICE ASSEMBLY, STEEL REINFORCED ELASTOMERIC PAD

0265 540.10 1.000 LS $100,000.00 $100,000.00
PRECAST CONCRETE STRUCTURE
(ABUTMENT #1)

0270 540.10 1.000 LS $100,000.00 $100,000.00
PRECAST CONCRETE STRUCTURE
(ABUTMENT #2)

0275 540.10 1.000 LS $25,000.00 $25,000.00
PRECAST CONCRETE STRUCTURE
(APPROACH SLAB #1)

0280 540.10 1.000 LS $25,000.00 $25,000.00
PRECAST CONCRETE STRUCTURE
(APPROACH SLAB #2)

0285 613.12 470.000 CY $50.00 $23,500.00
STONE FILL, TYPE III

0290 649.31 470.000 SY $4.00 $1,880.00
GEOTEXTILE UNDER STONE FILL

0295 651.40 120.000 SY $15.00 $1,800.00
GRUBBING MATERIAL

0300 900.608 32.000 CY $1,000.00 $32,000.00
SPECIAL PROVISION
(HIGH PERFORMANCE CONCRETE RAPID SET)(FPQ)

0305 900.640 284.000 LF $1,250.00 $355,000.00
SPECIAL PROVISION
(PRESTRESSED CONCRETE, NEXT D BEAM)(NEXT 28 D)

0310 900.645 1.000 LS $25,000.00 $25,000.00
SPECIAL PROVISION
(REMOVAL OF TEMPORARY BRIDGE AND APPROACHES)

Total for Group 1211:$896,247.00 

Group 1999: FULL C.E. ITEMS

0315 631.10 1.000 LS $10,000.00 $10,000.00
FIELD OFFICE, ENGINEERS

0320 631.16 1.000 LS $500.00 $500.00
TESTING EQUIPMENT, CONCRETE

0325 631.17 1.000 LS $500.00 $500.00
TESTING EQUIPMENT, BITUMINOUS

0330 631.26 3,000.000 DL $1.00 $3,000.00
FIELD OFFICE TELEPHONE (N.A.B.I.)

Total for Group 1999:$14,000.00 
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