
T. Buck Construction, Inc. 
249 Merrow Road,  Auburn, Maine  04210-8319 

(207) 783-6223   *   (FAX) 783-3970 
 

 
 
 
 
 
 
 
 
 

TRAFFIC CONTROL PLAN 
Vermont Agency of Transportation 

 
Vermont Agency of Transportation 

Bridge rehabilitation in the town of Jamaica, VT 
ER BHF 013-1(16) 

 
 
 

Submitted:  2/7/13 
 
 
 
 

JSalvatori
StructuresShopDrawing

JSalvatori
Text Box
X



 

  

DESCRIPTION OF PROJECT: 
 
This project involves the replacement of bridge 78 which is located in the town of 
Jamaica on Vermont Route 100, Approximately 1.2 miles south of the junction of 
Vermont Route 100 and 30. There is currently a temporary bridge in place, off 
alignment, following the destruction of the Old Bridge 78 during Tropical Storm Irene. 
The new structure will be approximately 241 feet in length with 59 feet of road work.  
 
Once the new bridge is constructed, the existing temporary bridge will be dismantled 
and removed. The project as an anticipated completion date of October, 18, 2013 
 
 
Responsible Persons: 
 
The project Manager for this project will be Brian Emmons. 
Cell no. 207-212-0960 
Home no. 207-590-5158 
 
The project superintendent for this project will be Harry Pottle. 
Cell no.  207-754-2169  
Home no. 207-672-9390 
 
 
Construction Sequencing:  
 

 T Buck construction will mobilize to the jobsite with minimal impact to the 
traveling public. The mobilization is scheduled for Late January, 2013 

 The Abutment construction will take place during the month of February and 
continue into March. All work will take place outside the travel way and will have 
little or no impact on traffic 

 The Pier construction will take place in April and May. The only impact to traffic 
will be during delivery of materials and concrete. Temporary signs and flaggers 
will be used when one-lane traffic is required. 

 The bridge construction will take place from June until September and will take 
place off the travel way. During specific events such as setting steel, and delivery 
of major items, traffic will be controlled using flaggers. 

 The roadway construction will take place using flaggers and should be completed 
before the end of September. 

 The temporary bridge will be removed after traffic is safely on the new bridge. 
The project will be completed in the middle of October. 
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Temporary Traffic Control Devices: 
 
The sign schedule and layout of these signs is shown in appendix A of this document. 
The traffic control devices that will be used consist primarily of Type VII signs on 
temporary easels in conjunction with the existing sign package. 
 
  
Flaggers: 
 
T Buck may use a subcontractor for flagging operations. The subcontractor will be 
American Flagging & Traffic Control of Salem, NH. However, the vast majority of 
flagging will take place on a sporadic basis so T Buck will utilized our owned trained 
flaggers for quick stoppages. 
 
 

 
Detours: 
 
Traffic will remain on the existing temporary bridge throughout the duration of the 
project. Once traffic is switched to the new bridge, the existing temporary bridge will be 
removed and returned to Mabey Bridge. 
 
 

Emergency Contacts: 
 
In the event of an emergency the following list of contacts has been compiled to ensure 
proper communication between the effected parties. Other individuals will be added to 
this list as necessary. 
 

Identification Name Phone Number 

Project Superintendent  Harry Pottle 207-333-7877 

Project Manager Brian Emmons 207-212-0960  

EMERGENCIES  9-1-1 

VTrans Resident Chad Greenwood  802-498-8253 

T Buck Home Office  207-783-6223 

Windham County Sheriff’s Department  802-365-4941 

   

 
 

JSalvatori
StructuresShopDrawing

JSalvatori
Text Box
X



 

  

APENDIX A 



 

  

Existing Traffic Control Setup 
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TYPICAL PLAN TO BE USED WHEN FLAGGERS 

ARE REQUIRED 
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Existing Site Plan 

 

JSalvatori
StructuresShopDrawing

JSalvatori
Text Box
X



 

  

 
 
 

Sign Schedule 
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ID NO. 

QUANT. SIZE  TEXT 

 

W20-1 
2 

(EXISTING) 
48X48 

ROAD WORK 
AHEAD 

 

W20-1 
(1000) 

2 
(EXISTING) 

48X48 
ROAD WORK 1000 

FT 

 

W1-4R 
 

1 
(EXISTING) 

48X48 
LANE SHIFT 

ARROW 

 

W1-4L 
 

1 
(EXISTING) 

48X48 
LANE SHIFT 

ARROW 

 

W20-4 2 48X48 
ONE LANE ROAD 

AHEAD 

 

W20-7 2 48X48 FLAGGER SYMBOL 

 

G20-2 2 24X48 END ROAD WORK 
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