
ID Task Name

1 PRE-CONSTRUCTION CONFRENCE

2 NOTICE TO PROCEDE

3 SCHEDULE SUBMITTAL #1

4 VTRANS REVIEW

5 REVISED SCHEDULE SUBMITTAL 

6 VTRANS REVIEW

7 BRIDGE RAIL SUBMITTAL 

8 VTRANS REVIEW

9 BEARING SUBMITTAL

10 VTRANS REVIEW-APPROVED

11 ESCP PLAN-SUBMITTAL

12 VTRANS REVIEW-APPROVED

13 TCP PLAN SUBMITTAL

14 VTRANS REVIEW TCP

15 REVISED TCP PLAN SUBMITTAL

16 VTRANS REVIEW TCP REVISED

17 ABUTMENT/APPROACH SLAB SUBMITTALS

18 VTRANS REVIEW

19 NEXT BEAM SUBMITTAL

20 VTRANS REVIEW

21 MOBILIZATION

22 EROSION CONTROL MEASURES

23 STRUCT EXC. ABUT A/REMOVAL
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24 STRUCT EXC ABUT B/REMOVAL

25 PILE DRIVING ABUT A

26 PILE DRIVING ABUT B

27  PRE-CAST ABUT A

28 PRE CAST ABUT B+POST TENTIONING

29 BACK FILL ABUT A/B

30 ROAD WORK

31 STONE FILL ABUT A/B

32 NEXT T BEAMS

33 FORM BACK WALLS/FORM CLOSURE POUR

34 INSTALL BRIDGE RAIL

35 GRADE FOR APPROACH SLABS

36 SET APPROACH SLAB A

37 SET APPROACH SLAB B

38 CLOSURE POUR

39 COLD PLANE

40 BACK FILL/FINE GRADE

41 MEMBRANE

42 BASE AND  INTERMEDIATE PAVEMENT

43 GUARDRAIL-BOX BEAM&APPROACH 
SECTIONS,SIGNS

44 REMOVE TEMP BRIDGE

45 REMOVE APPROACHES

46 FINISH G-RAIL
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47 TOP-SOIL AND SEED

48 FINAL PAVEMENT

49 SHOULDER MATERIAL/MISC EARTH 
WORK-CLEAN-UP

50 PLUG JOINTS

51 STRIPE
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