
ID Task 

Mode

Task Name Duration Start Finish Predecessors

1 Administrative 716 days Fri 8/29/14 Fri 6/30/17

2 Bid Letting 1 day Fri 8/29/14 Fri 8/29/14

3 Project Award 1 day Mon 9/22/14 Mon 9/22/14 2

4 Preconstruction Meeting 1 day Mon 9/29/14 Mon 9/29/14 3

5 Notice to Proceed 1 day Tue 10/7/14 Tue 10/7/14

8 Interim Completion BRF3000 (16) 0 days Fri 9/25/15 Fri 9/25/15 229,227,149,85,97,102,103,75,69,79

6 2015-2016 Winter Shut Down 40 days Tue 3/22/16 Mon 5/16/16 250,290,360

7 2016 Startup 0 days Mon 5/16/16 Mon 5/16/16 6

9 2016-2017 Winter Shut Down 139 days Mon 10/10/16 Wed 4/26/17 443,456

12 Interim Completion BRF3000 (19) 0 days Sat 10/1/16 Sat 10/1/16 395,396,397,443,455

11 2017 Startup 0 days Wed 4/26/17 Wed 4/26/17 9

10 Project Completion 0 days Fri 6/30/17 Fri 6/30/17

13 Submittals 429 days Wed 10/8/14 Tue 6/21/16

34 Set-up Engineer's Office 10 days Wed 10/8/14 Tue 10/21/14 5

36 CPM Schedule 37 days Tue 10/14/14 Fri 12/5/14 5,34

29 Paint Submittal River St Bridge 136 days Wed 11/12/14 Fri 5/29/15 35SS

35 Girder Shops 72 days Wed 11/12/14 Thu 7/16/15 5,34

41 EPSC Plan River Street 7.5 days Fri 11/14/14 Fri 5/29/15 5,34

42 Traffic Control Plan River Street 7.5 days Mon 11/17/14 Thu 12/11/14 5,34

16 Drilled Shaft Submittal 15 days Wed 11/26/14 Tue 2/17/15 5,34

23 Bearing Submittal 16 days Mon 12/1/14 Mon 12/22/14 15

17 Lighting Plan 7.5 days Thu 12/11/14 Mon 3/9/15 5,34

40 Cofferdam Design River St 19 days Fri 12/12/14 Tue 1/13/15 5,34

38 Wave Equation Analysis 23 days Fri 12/19/14 Mon 1/26/15 41,42

24 Guardrail Approach Section Submittal 7.5 days Tue 1/13/15 Mon 2/23/15 15

22 Expansion Joint Submittal 15 days Wed 1/21/15 Fri 3/13/15 15

25 Waterline Submittal River St 99 days Fri 3/20/15 Fri 8/7/15

26 Sewer System Submittal River St 99 days Fri 3/20/15 Fri 8/7/15

18 Concrete Mix Designs 1 day Tue 3/31/15 Tue 3/31/15 15

39 Fabricate Girders 20 days Fri 4/24/15 Thu 5/21/15 35,29

30 Truss Design 131 days Mon 6/1/15 Mon 1/18/16 5,34

14 EPSC Plan Ripley Road 36 days Wed 6/17/15 Thu 8/6/15 41

19 Erection Plan - River Street 5 days Mon 7/20/15 Fri 7/24/15 5

32 Cofferdam Design Ripley St 15 days Thu 7/23/15 Wed 8/12/15 40

33 Causeway Design Ripley St 15 days Thu 7/23/15 Wed 8/12/15 37

37 Causeway Design River St 7.5 days Thu 8/13/15 Tue 9/15/15 5,34

15 Traffic Control Plan Ripley Road 9 days Tue 11/10/15 Fri 11/20/15 42

20 Demo Plan - River Street 20 days Mon 1/18/16 Fri 2/12/16

21 Erection Plan - Ripley Road 30 days Fri 1/22/16 Thu 3/3/16 19

27 Sewer on Bridge Submittal Ripley 23 days Wed 1/6/16 Fri 2/5/16 15

31 Fabricate Trusses 110 days Tue 1/19/16 Tue 6/21/16 30,39

28 Water on Bridge Submittal Ripley 30 days Wed 1/6/16 Tue 2/16/16 27SS

43 BRF 3000 (16) River Street 432.5 days Wed 11/19/14 Tue 8/9/16

163 River Street Start-up 219 days Wed 11/19/14 Fri 10/2/15

164 Mob. Equipment 32 days Wed 11/19/14 Fri 1/9/15 170

165 Install Silt Fence 28 days Thu 11/20/14 Tue 1/6/15 41

166 Install Silt Fence Reinforced 1 day Thu 11/20/14 Thu 11/20/14 165

167 Install barrier Fence 31 days Thu 11/20/14 Fri 1/9/15 166

168 Install Project Demarcation Fence 31 days Thu 11/20/14 Fri 1/9/15 167

169 Clear & Grub 24 days Wed 12/3/14 Fri 1/9/15 164,165,168
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

170 Construction Signs 1 day Wed 12/3/14 Wed 12/3/14 34,42,36

171 Detour Dorr Road Traffic 1 day Mon 1/5/15 Mon 1/5/15 40,167,237FS+5 days

172 Remove Dorr Road Detour 1 day Fri 10/2/15 Fri 10/2/15 149,130

173 River Street Substructure 226 days Fri 11/21/14 Thu 10/15/15

174 River Street Pier 226 days Fri 11/21/14 Thu 10/15/15

175 Access for Drill Equipment 30 days Fri 11/21/14 Fri 1/9/15 169

176 Mob. Drilling Equipment 11 days Mon 1/5/15 Mon 1/19/15 175

177 Drive Temp. Casing 29.5 days Mon 4/13/15 Fri 5/22/15 176,16,17

178 Clean Out Casing/Drilling 26.5 days Thu 4/16/15 Fri 5/22/15 177

179 Obstruction Drilling 22.5 days Wed 4/22/15 Fri 5/22/15 178

180 Set Reinforcing & Pour Shaft 3 days Thu 5/28/15 Mon 6/1/15 179

181 CSL Testing 14 days Fri 6/5/15 Wed 6/24/15 180

182 Form Pier Hammerhead 3 days Thu 6/25/15 Tue 7/14/15 181

183 Install Pier Reinforcing 0.75 days Mon 6/29/15 Tue 7/14/15 182

184 Pour Pier Hammerhead 1 day Wed 7/15/15 Wed 7/15/15 183

185 Cure Pier Hammerhead 7 days Thu 7/16/15 Wed 7/22/15 184

188 Place Stone Fill 5 days Wed 7/22/15 Wed 7/29/15 184,185

187 Set Bearings 1 day Thu 7/23/15 Thu 7/23/15 185,23

186 Apply Water Repellant 8 days Tue 10/6/15 Thu 10/15/15 185

189 River Street Abutment 1 201 days Mon 1/5/15 Thu 10/15/15

193 Exc. Cofferdam Rock 77 days Mon 1/5/15 Tue 4/21/15 191

190 Drive Sheeting for Cofferdam 45.75 days Mon 1/12/15 Fri 3/20/15 40,171

191 Install Cofferdam Bracing 7.25 days Mon 3/23/15 Mon 3/30/15 190

192 Exc. Cofferdam Earth 16 days Tue 3/31/15 Tue 4/21/15 193

196 Drive Test Pile 1 day Wed 4/22/15 Wed 4/22/15

198 Dynamic Pile Load Test 4.75 days Wed 4/22/15 Mon 4/27/15

197 Drive Piles 5 days Thu 4/23/15 Mon 5/11/15

194 Tremie Seal Cofferdam 1 day Wed 5/13/15 Wed 5/13/15 197

195 Dewater Cofferdam 2.25 days Mon 5/18/15 Tue 5/19/15 194

199 Cut-Off Piles 1 day Wed 5/20/15 Wed 5/20/15 195

200 Form Abutment Footing 6 days Thu 5/28/15 Wed 6/3/15 199

201 Rebar for Abutment Footing 3.5 days Mon 6/1/15 Wed 6/3/15 200

202 Pour Abutment Footing 1 day Thu 6/4/15 Thu 6/4/15 201

203 Cure Abutment Footing 7 days Thu 6/4/15 Fri 6/12/15 202

204 Form 1 Seat/WW 6.13 days Mon 6/8/15 Sat 6/20/15 202

206 Rebar 1 Seat/WW 6 days Mon 6/8/15 Fri 6/12/15 204

207 Pour 1 Seat/WW 1 day Mon 6/15/15 Mon 6/15/15 206

208 Cure 1 Seat/WW 7 days Mon 6/15/15 Tue 6/23/15 207

225 Backfill Abutment 29.75 days Mon 6/22/15 Fri 7/24/15 215,224

226 Remove Cofferdam Bracing 1.13 days Fri 6/26/15 Sat 6/27/15 225

212 Form 3 Seat/WW 7.25 days Mon 6/29/15 Tue 7/7/15 202

213 Rebar 3 Seat/WW 3.5 days Wed 7/1/15 Tue 7/7/15 212

205 Cure Pour 3 Seat/WW 7 days Wed 7/8/15 Wed 7/15/15 214

209 Form 2 Seat/WW 3.5 days Wed 7/8/15 Fri 7/10/15 207,214

210 Rebar 2 Seat/WW 3.5 days Wed 7/8/15 Fri 7/10/15 209

214 Pour 3 Seat/WW 1 day Wed 7/8/15 Wed 7/8/15 213

215 Cure Pour 2 7 days Sat 7/11/15 Mon 7/20/15 211

211 Pour 2 Seat/WW 0 days Sat 7/11/15 Sat 7/11/15 210

227 Pull Cofferdam Sheeting 4.75 days Thu 7/16/15 Tue 7/21/15 226,215

230 Grubbing Material 2 days Mon 7/20/15 Tue 7/21/15 229
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

229 Place Stone Fill 3 days Wed 7/22/15 Sat 7/25/15 227FS+2 days

228 Set Bearings 1 day Fri 7/24/15 Fri 7/24/15 227,23

216 Form WW Tops 3 days Wed 8/5/15 Sat 8/8/15 227

217 Rebar WW Tops 3 days Wed 8/5/15 Fri 8/7/15 216

218 Pour WW Tops 1 day Mon 8/10/15 Fri 8/14/15 217

219 Cure WW Tops 7 days Tue 8/11/15 Mon 8/17/15 218

221 Form Backwall 2 days Tue 8/11/15 Wed 8/12/15 45

222 Rebar Backwall 2 days Tue 8/11/15 Thu 8/13/15 221

223 Pour Backwall 1 day Thu 8/13/15 Thu 8/13/15 222

231 Cure Backwall 7 days Fri 8/14/15 Thu 8/20/15 223

220 Apply Water Repellant WW's 8 days Tue 10/6/15 Thu 10/15/15 219

224 Apply Water Repellant Stem 9.75 days Tue 10/6/15 Thu 10/15/15 215

232 River Steet Abutment 2 186 days Mon 1/26/15 Thu 10/15/15

233 Excavate for Abutment 2 2 days Mon 1/26/15 Tue 1/27/15

234 Mob. Equipment for Pile Driving 1 day Tue 1/27/15 Tue 1/27/15

235 Drive Test Pile 3 days Wed 1/28/15 Fri 1/30/15 234,38

236 Dynamic Pile Load Test 3 days Wed 1/28/15 Fri 1/30/15

237 Drive Production Piles 3 days Tue 2/3/15 Thu 2/5/15 236

238 Form Abutment Seat 8 days Mon 6/8/15 Wed 6/17/15 237,184

239 Rebar for Abutment Seat 5 days Thu 6/11/15 Wed 6/17/15 238

240 Pour Abutment Seat 1 day Thu 6/18/15 Thu 6/18/15 239

241 Cure Abutment Seat 7 days Fri 6/19/15 Thu 6/25/15 240

244 Backfill Abutment 2 1 day Mon 7/6/15 Mon 7/6/15

243 Set Bearings 1 day Fri 7/24/15 Fri 8/14/15 244,23

242 Apply Water Repellant 8 days Tue 10/6/15 Thu 10/15/15 241

81 River Street Utilities/Roadwork 300.5 days Mon 4/13/15 Mon 6/20/16

82 River Street Sewer 166.45 days Mon 4/13/15 Tue 12/8/15

86 Notify Start of Sewer Work 1 day Mon 4/13/15 Mon 4/13/15

94 Rehab Manhole River St 133 days Mon 5/11/15 Mon 11/16/15 86FS+10 days

95 10" SDR35 River St 10 days Wed 5/27/15 Tue 6/9/15 94

96 4' Dia. Sanitary MH & Test-River 10 days Wed 5/27/15 Tue 6/9/15 95

88 10" DIP Sewer Dorr Rd/Bypass Pump 1.75 days Mon 8/10/15 Mon 8/17/15 227

93 Rehab Manhole at N. Dorr 1 day Mon 8/10/15 Mon 8/10/15 92

89 6" SDR35 Sewer Service 1 day Fri 8/14/15 Fri 8/14/15 88

90 4' Dia. Sanitary MH & Test 2 days Fri 8/14/15 Mon 8/17/15 88

91 10" SDR35 Sewer Dorr Rd/ Bypass 

Pump

2 days Sat 8/15/15 Tue 8/18/15 90

92 4' Dia. Sanitary MH & Test 1 day Tue 8/18/15 Tue 8/18/15 91

87 Rehab Manhole at Pump Station 1 day Wed 8/19/15 Wed 8/19/15 93

83 12" C900 Sewer Overflow 1 day Sat 8/22/15 Mon 8/24/15 100

85 Flapper Valve and Headwall 1 day Sat 8/22/15 Mon 8/24/15 83

97 6" DI Sewer Force Main 2 days Tue 8/25/15 Wed 8/26/15 87

103 Pump Station Modifications 3 days Mon 9/21/15 Tue 12/8/15 98

98 Bypass Pump for Force Main Tie in 4 days Tue 11/10/15 Fri 11/13/15 58,93

99 Emergency Backup Port 1 day Thu 11/12/15 Thu 11/12/15 98

100 Emerg. BU Port Valves 1 day Thu 11/12/15 Thu 11/12/15 99

101 6" Valves in Dry Well 1 day Thu 11/12/15 Thu 11/12/15 98

102 6" Swing Check Valve in Dry Well 1 day Thu 11/12/15 Thu 11/12/15 101

84 Test Sanitary Sewer 1 day Fri 11/13/15 Fri 11/13/15 102,58
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

104 River Street Water 278 days Mon 4/13/15 Tue 5/17/16

108 Notify Start of Water Work 1 day Mon 4/13/15 Mon 4/13/15

107 10" Waterline on River Street West 7 days Wed 6/17/15 Thu 6/25/15

118 10" DI Waterline on River St East 7 days Wed 6/17/15 Thu 6/25/15 96

122 2" Copper Water Service 105 days Fri 6/26/15 Mon 11/23/15 121

109 10" DI Waterline on Dorr Rd 5 days Tue 6/30/15 Thu 7/16/15 110

110 10" Gate Valve on Dorr Rd 0.6 days Mon 7/6/15 Thu 7/16/15 87

120 6" Gate Valve 1 day Mon 7/6/15 Mon 7/6/15 119

114 1" Corp Stops 7 days Fri 8/21/15 Mon 8/31/15 113

115 1" Copper Water Service 7 days Fri 8/21/15 Mon 8/31/15 114

116 1" Curb Stop 7 days Fri 8/21/15 Mon 8/31/15 115

105 Test River St Waterline West 1 day Mon 11/23/15 Mon 11/23/15 106

106 10" Gate Valve on River St 1 day Mon 11/23/15 Mon 11/23/15 107

111 Install Hydrant 1 day Mon 11/23/15 Mon 11/23/15 109

112 6" DI Waterline 1 day Mon 11/23/15 Mon 11/23/15 111

113 6" Hydrant Valve 1 day Mon 11/23/15 Mon 11/23/15 112

117 Test Dorr Rd Waterline 1 day Mon 11/23/15 Mon 11/23/15 116

119 10" Gate Valve on River St 1 day Mon 11/23/15 Mon 11/23/15 118

121 2" Corp. Stop 1 day Mon 11/23/15 Mon 11/23/15 120

123 2" Curb Stop 1 day Mon 11/23/15 Mon 11/23/15 122

124 Test River St Waterline East 1 day Mon 11/23/15 Mon 11/23/15 123

125 Tie-in Waterline on River Street 1 day Tue 5/17/16 Tue 5/17/16 124,7

126 River Street Roadwork 237.5 days Mon 7/13/15 Mon 6/20/16

140 Sand Borrow River St 4 days Mon 7/13/15 Fri 8/7/15 105

141 Subbase River St 17 days Mon 7/13/15 Fri 8/7/15 140

133 Excavate/Fill for Road Recon 16 days Fri 7/17/15 Fri 8/7/15 128

128 18" CPEP Culverts 12.99 days Mon 7/20/15 Mon 12/14/15 117

142 Curb on River Street 1 day Mon 8/17/15 Mon 8/17/15 141

144 5" Sidewalk 4.25 days Mon 8/17/15 Thu 9/17/15 142

129 Excavate for Stone Wall 2 days Fri 8/28/15 Mon 8/31/15 110

134 Place Sand Borrow Dorr Rd 6 days Fri 8/28/15 Fri 9/4/15 133

135 Place Subbase Dorr Rd 10 days Fri 8/28/15 Fri 9/11/15 134

131 2" Conduit to Pump Station 1 day Tue 9/1/15 Tue 9/1/15 123

136 Curb on Dorr Rd 2 days Thu 9/10/15 Fri 9/11/15 135

146 Detectable Warning Surface 0.5 days Wed 9/16/15 Thu 9/17/15 144

145 8" Sidewalk 0.5 days Thu 9/17/15 Thu 9/17/15 146

139 Pave Base & Binder Dorr Rd 2 days Sat 9/19/15 Tue 9/22/15 135

147 Pave Base & Binder River St 2 days Sat 9/19/15 Tue 9/22/15 97,145

127 Stone Wall South of Sta 499+00 15 days Mon 9/21/15 Fri 10/9/15

160 Backup Shoulder Dorr Rd 4 days Tue 9/22/15 Fri 9/25/15 139

148 Backup Shoulder River St 0.5 days Thu 9/24/15 Thu 9/24/15 147

149 Box Beam Guiderail River St 1 day Thu 9/24/15 Thu 9/24/15 148

159 Temp. Pavement Marking 1 day Thu 9/24/15 Thu 9/24/15 139,147

161 Box Beam Guiderail Dorr 1 day Thu 9/24/15 Thu 9/24/15 160

152 Traffic Signs 2 days Wed 9/30/15 Thu 10/1/15 147

150 Ornamental Gate 28 days Fri 10/2/15 Tue 11/10/15 130,127

153 Topsoil 2 days Fri 10/2/15 Mon 10/5/15 147,130,127

154 Seed, Winter Rye 22 days Fri 10/2/15 Mon 11/2/15

132 Relocate Mailbox 1 day Mon 10/5/15 Mon 10/5/15 123
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

130 Stone Wall North of Sta 499+00 15 days Mon 10/12/15 Fri 10/30/15 127

162 Power Drop Stanchion 2 days Thu 11/5/15 Fri 11/6/15 131

137 Manhole Covers Dorr Rd 1 day Tue 5/17/16 Tue 5/17/16 7

151 Deciduous Trees 1 day Tue 5/17/16 Tue 5/17/16 7

155 Chain Link Fence 3 days Tue 5/17/16 Thu 5/19/16 7

143 Manhole Covers River St 0.75 days Wed 5/18/16 Wed 5/18/16 137

138 Change San. MH Elevation 0.5 days Wed 5/18/16 Thu 5/19/16 143

158 Chain Link Gates 2 days Fri 5/20/16 Mon 5/23/16 155

156 Top Course Pavement 2.5 days Wed 6/15/16 Fri 6/17/16 158,7FS+20 days

157 Pavement Striping 1 day Fri 6/17/16 Mon 6/20/16 156

44 River Street Superstructure 227.63 days Mon 7/27/15 Mon 6/20/16

45 Set Girders 6 days Mon 7/27/15 Wed 8/5/15 187,228,243,39,19

47 Form Bridge Deck 11.25 days Thu 8/6/15 Sat 9/19/15 46

48 Form Overhang & Edge 7.13 days Thu 8/6/15 Tue 8/11/15 46

46 shear connectors 1 day Wed 8/12/15 Wed 8/12/15 45

76 Install Vt Exp Joint 6 days Wed 8/12/15 Wed 8/19/15 73

49 Rebar for Bridge Deck 8 days Thu 8/13/15 Wed 8/19/15 48FS-5 days,47FS-5 days

50 Dry Run Finishing Machine 1 day Wed 8/19/15 Wed 8/19/15 49

51 Place Bridge Deck 1 & 2 1 day Thu 8/20/15 Thu 8/20/15 50

64 Form Texas Barrier South 15 days Thu 8/20/15 Thu 9/10/15 59

52 Cure Deck 1 & 2 10 days Fri 8/21/15 Sun 8/30/15 51

55 Form Sidewalk 1 day Mon 8/24/15 Thu 9/3/15 54FS-2 days

53 Place Deck 3 1 day Wed 8/26/15 Wed 8/26/15 51FS+4 days

54 Cure Deck 3 10 days Thu 8/27/15 Sat 9/5/15 53

56 Pour Sidewalk 0.33 days Fri 8/28/15 Thu 9/3/15 55

70 Place Granular Borrow 3 days Mon 8/31/15 Wed 9/2/15 58

71 Form Approach Slabs 5 days Tue 9/1/15 Tue 9/8/15 70,65,67

72 Rebar for Appoaches 5 days Wed 9/2/15 Wed 9/9/15 71

73 Pour Approaches 5 days Thu 9/3/15 Thu 9/10/15 72

63 Cure Sidewalk 7 days Fri 9/4/15 Thu 9/10/15 56

66 Form Texas Barrier North 5 days Fri 9/4/15 Fri 9/11/15 57

65 Pour Texas Barrier South 1 day Fri 9/11/15 Fri 9/11/15 64,70

74 Cure Approaches 9.87 days Fri 9/11/15 Sun 10/18/15 73

67 Pour Texas Barrier North 0 days Sat 9/12/15 Sat 9/12/15 66

68 Cure Texas Rail 4 days Sun 9/13/15 Wed 9/23/15 67

78 Sheet Mem. Waterproofing 1 day Mon 9/21/15 Mon 9/21/15 67,68

79 Pave Binder & Top on Bridge 1 day Tue 9/22/15 Tue 9/22/15 78

75 Guiderail Approach Section 1 day Thu 9/24/15 Thu 9/24/15 73,65,67,74,24

69 Apply Water Repellant 8 days Tue 10/6/15 Thu 10/15/15 68

59 10" Waterline on Bridge 3 days Mon 10/26/15 Wed 10/28/15 172

61 10" Waterline in Casing 3 days Mon 10/26/15 Wed 10/28/15

57 6" Force Main on Bridge 3 days Wed 10/28/15 Fri 10/30/15 218,231,63,60

58 6" Force Main in Casing 2 days Thu 10/29/15 Fri 10/30/15 61

60 10" Expansion Assembly 0.25 days Thu 10/29/15 Thu 10/29/15 59

62 6" Expansion Assembly 1 day Fri 10/30/15 Fri 10/30/15 57

77 Install Asphaltic Plug Joint 1 day Fri 6/17/16 Mon 6/20/16 156

80 Joint Sealer 0.13 days Mon 6/20/16 Mon 6/20/16 79,156,77

245 River Street Bridge Demo 220.5 days Thu 9/24/15 Tue 8/9/16

246 Build River St Causeway 4 days Thu 9/24/15 Tue 9/29/15 37

247 River Shielding Span 1 4 days Mon 2/15/16 Thu 2/18/16 37,149,159,79,57,20
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

248 Remove Deck & Sidewalk 7 days Fri 2/19/16 Mon 2/29/16 246,247

249 Remove Span 1 Steel 10 days Tue 3/1/16 Mon 3/14/16 248

250 Remove Span 2 Steel 5 days Tue 3/15/16 Mon 3/21/16 249

251 Demo Pier 5 days Fri 7/1/16 Fri 7/8/16 250

252 Demo Abtments 6 days Mon 7/11/16 Mon 7/18/16 251

253 Excavate Existing Roadway 3.5 days Tue 7/19/16 Fri 7/22/16 252

254 Place Stone Fill/Remove Causeway 5 days Fri 7/22/16 Fri 7/29/16 253

255 Grubbing Material 3 days Fri 7/29/16 Wed 8/3/16 254

256 Topsoil 3 days Wed 8/3/16 Mon 8/8/16 255

257 Seed 1 day Mon 8/8/16 Tue 8/9/16 256

258 BRF 3000 (19) Ripley Road 449 days Thu 7/30/15 Mon 5/8/17

259 Ripley Road Start-up 296 days Thu 7/30/15 Thu 9/29/16

261 Install Silt Fence 1 day Thu 7/30/15 Tue 12/8/15 14

262 Install Silt Fence Reinforced 1 day Thu 7/30/15 Tue 12/8/15 261

263 Install Barrier Fence 1 day Thu 7/30/15 Thu 7/30/15 262

264 Install Project Demarcation Fence 1 day Thu 7/30/15 Thu 7/30/15 263

265 Clear & Grub 21 days Fri 7/31/15 Fri 8/28/15 264

260 Construction Signs 2 days Tue 12/8/15 Wed 12/9/15 15

269 Detour Traffic 1 day Tue 5/17/16 Tue 5/17/16 15,7

267 Remove Traffic Control System 3 days Wed 5/18/16 Fri 5/20/16 269

268 Install Temp. Port. Traffic Control Signal 2 days Mon 5/23/16 Tue 5/24/16 267

266 Remove Detour 1 day Thu 9/29/16 Thu 9/29/16 435,395

270 Ripley Road Substructures 258.88 days Fri 7/31/15 Tue 8/9/16

335 Ripley Pier 206.25 days Fri 7/31/15 Wed 5/25/16

336 Tubidity Curtain 2 days Fri 7/31/15 Mon 8/3/15 227

337 Build Ripley Causeway 2 days Thu 8/27/15 Fri 8/28/15 336,33

338 Drive Sheeting for Cofferdam 6 days Tue 9/1/15 Wed 9/9/15 337,32

341 Install Cofferdam Bracing 4 days Thu 9/10/15 Tue 9/15/15 340

342 Mob. Equipment for Pile Driving 2 days Mon 9/14/15 Tue 9/15/15 341,339

340 Excavate Cofferdam Rock 2 days Wed 9/16/15 Thu 9/17/15 339

339 Excavate Cofferdam Earth 1 day Thu 9/17/15 Thu 9/17/15 338

343 Drive Test Pile 1 day Fri 9/18/15 Fri 9/18/15 342

344 Dynamic Pile Load Test 2 days Fri 9/18/15 Mon 9/21/15 343

345 Drive Piles at Pier 12 days Mon 9/21/15 Tue 10/6/15 344

346 Pour Cofferdam Seal 1 day Wed 10/7/15 Wed 10/7/15 345

347 Dewater Cofferdam 1 day Tue 10/13/15 Tue 10/13/15 346

348 Cut-Off Piles 0.5 days Wed 10/14/15 Wed 10/14/15 347

349 Form Pier Footing 2.5 days Fri 10/16/15 Tue 10/20/15 348

350 Rebar for Pier Footing 2 days Tue 10/20/15 Wed 10/21/15 349

351 Pour Pier Footing 1 day Thu 10/22/15 Thu 10/22/15 350

352 Cure Pier Footing 9 days Thu 10/22/15 Fri 10/30/15 351

354 Rebar for Pier Stem 3 days Wed 10/28/15 Fri 10/30/15 353

355 Rebar for Pier Stem 3 days Wed 10/28/15 Fri 10/30/15 354

353 Form Pier Stem 5 days Mon 11/2/15 Fri 11/6/15 351

357 Cure Pier Stem 7 days Mon 11/9/15 Sun 11/15/15 356

356 Pour Pier Stem 1 day Tue 11/10/15 Tue 11/10/15 355

358 Backfill Pier Stem 1 day Tue 12/8/15 Tue 12/8/15 357

359 Remove Cofferdam Bracing 2 days Mon 12/7/15 Tue 12/8/15 358

360 Pull Cofferdam Sheeting 2 days Tue 12/22/15 Thu 12/24/15 359
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

361 Place Stone Fill 0.5 days Tue 12/8/15 Tue 12/8/15 360,7

362 Form Pedestals 0.5 days Tue 5/17/16 Tue 5/17/16 356,7

363 Pour Pedestals 0.25 days Tue 5/17/16 Tue 5/17/16 362

364 Cure Pedestals 7 days Tue 5/17/16 Tue 5/24/16 363

365 Set Bearings 0.5 days Tue 5/24/16 Wed 5/25/16 363,364

271 Ripley Abutment 1 202.88 days Tue 10/13/15 Tue 8/2/16

272 Excavation Protection System 8 days Tue 10/13/15 Thu 10/22/15 345

274 Mob. Pile Driving Equipment 1 day Tue 10/13/15 Tue 10/13/15 273

273 Excavate for Abutment 1 1 day Mon 10/26/15 Mon 10/26/15 272

275 Drive Test Pile 0.5 days Tue 11/3/15 Tue 11/3/15 274

276 Dynamic Pile Load Test 3 days Tue 11/3/15 Thu 11/5/15 275

277 Drive Piles for Abutment 1 5 days Tue 11/3/15 Mon 11/9/15 276

278 Cut-Off Piles 1 day Mon 11/9/15 Mon 11/9/15 277

279 Form Abutment Footing 6 days Tue 11/10/15 Tue 11/17/15 278

280 Rebar for Abutment Footing 4 days Thu 11/12/15 Tue 11/17/15 279

281 Pour Abutment Footing 1 day Wed 11/18/15 Wed 11/18/15 280

282 Cure Abutment Footing 7 days Thu 11/19/15 Wed 11/25/15 281

283 Form 1 Seat/WW 8 days Mon 11/23/15 Fri 12/4/15 281

287 Form 2 Seat/WW 4 days Mon 11/23/15 Tue 12/8/15 285

284 Rebar 1 Seat/WW 5 days Mon 11/30/15 Fri 12/4/15 283

288 Rebar 2 Seat/WW 6 days Mon 11/30/15 Mon 12/7/15 287

285 Pour 1 Seat/WW 1 day Mon 12/7/15 Mon 12/7/15 284

286 Cure 1 Seat/WW 7 days Tue 12/8/15 Mon 12/14/15 285

289 Pour 2 Seat/WW 1 day Thu 12/10/15 Thu 12/10/15 288

290 Cure 2 Seat/WW 7 days Fri 12/11/15 Thu 12/17/15 289

291 Backfill Abutment 1 day Tue 5/17/16 Tue 5/17/16 290,7

292 Excavate for Stone Fill 1 day Wed 5/18/16 Wed 5/18/16 291,361

295 Form Pedestals 0.5 days Tue 5/17/16 Wed 5/18/16 289,363

296 Pour Pedestals 0.25 days Wed 5/18/16 Wed 5/18/16 295

297 Cure Pedestals 7 days Wed 5/18/16 Wed 5/25/16 296

293 Place Stone Fill 1.5 days Thu 5/19/16 Fri 5/20/16 292

294 Grubbing Material 1 day Fri 5/20/16 Mon 5/23/16 293

298 Set Bearings 0.5 days Wed 5/25/16 Wed 5/25/16 296,297

299 Form Backwall 2.5 days Thu 7/21/16 Mon 7/25/16 367

300 Rebar for Backwall 1 day Mon 7/25/16 Tue 7/26/16 299

301 Pour Backwall 0.5 days Tue 7/26/16 Tue 7/26/16 300

302 Cure Backwall 7 days Wed 7/27/16 Tue 8/2/16 301

303 Ripley Abutment 2 57.88 days Wed 5/18/16 Tue 8/9/16

304 Excavation Protection System 2 days Wed 5/18/16 Thu 5/19/16 7,269

305 Excavate for Abutment 2 1 day Fri 5/20/16 Fri 5/20/16 304

306 Mob. Pile Driving Equipment 1 day Mon 5/23/16 Mon 5/23/16 305

307 Drive Test Pile 0.5 days Tue 5/24/16 Tue 5/24/16 306

308 Dynamic Pile Load Test 1 day Tue 5/24/16 Wed 5/25/16 307

309 Drive Piles for Abutment 2 5.5 days Wed 5/25/16 Thu 6/2/16 308

310 Cut-Off Piles 1 day Fri 6/3/16 Fri 6/3/16 309

311 Form Abutment Footing 2 days Mon 6/6/16 Tue 6/7/16 289,310

312 Rebar for Abutment Footing 2 days Wed 6/8/16 Thu 6/9/16 311

313 Pour Abutment Footing 1 day Fri 6/10/16 Fri 6/10/16 312

314 Cure Abutment Footing 7 days Sat 6/11/16 Fri 6/17/16 313

315 Form 1 Seat/WW 4 days Mon 6/13/16 Thu 6/16/16 313
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

316 Rebar 1 Seat/WW 2 days Fri 6/17/16 Mon 6/20/16 315

317 Pour 1 Seat/WW 1 day Tue 6/21/16 Tue 6/21/16 316

318 Cure 1 Seat/WW 7 days Wed 6/22/16 Tue 6/28/16 317

319 Form 2 Seat/WW 4 days Wed 6/22/16 Mon 6/27/16 317

320 Rebar 2 Seat/WW 1.5 days Tue 6/28/16 Wed 6/29/16 319

321 Pour 2 Seat/WW 1 day Wed 6/29/16 Thu 6/30/16 320

322 Cure 2 Seat/WW 7 days Thu 6/30/16 Thu 7/7/16 321

327 Form Pedestals 0.5 days Thu 6/30/16 Thu 6/30/16 321,296

328 Pour Pedestals 0.25 days Fri 7/1/16 Fri 7/1/16 327

329 Cure Pedestals 7 days Fri 7/1/16 Fri 7/8/16 328

323 Backfill Abutment 1 day Thu 7/7/16 Fri 7/8/16 322

330 Set Bearings 0.5 days Fri 7/8/16 Fri 7/8/16 328,329

324 Excavate for Stone Fill 1 day Fri 7/8/16 Mon 7/11/16 323,294

325 Place Stone Fill 1.5 days Mon 7/11/16 Tue 7/12/16 324

326 Grubbing Material 1 day Wed 7/13/16 Wed 7/13/16 325

331 Form Backwall 2.5 days Thu 7/28/16 Mon 8/1/16 368

332 Rebar for Backwall 1 day Mon 8/1/16 Tue 8/2/16 331

333 Pour Backwall 0.5 days Tue 8/2/16 Tue 8/2/16 332

334 Cure Backwall 7 days Wed 8/3/16 Tue 8/9/16 333

398 Ripley Road Utilities/Roadwork 130 days Fri 4/8/16 Wed 10/12/16

399 Ripley Road Sewer 85.5 days Fri 4/8/16 Tue 8/9/16

400 Notify for Start of Sewer 1 day Fri 4/8/16 Mon 4/11/16 401FS-30 days

401 Set Sanitary Manhole 2.5 days Wed 5/18/16 Fri 5/20/16 260,264,269

402 Install 8" DI Sewer 3 days Fri 5/20/16 Wed 5/25/16 401

403 Set Manhole Covers 1.25 days Wed 5/25/16 Thu 5/26/16 402

404 Test Sanitary Sewer 2 days Fri 8/5/16 Mon 8/8/16 403,371

405 Transfer to New Sewer 1 day Tue 8/9/16 Tue 8/9/16 371,404

406 Ripley Road Water 78.25 days Fri 4/15/16 Fri 8/5/16

407 Notify for Start of Waterline 1 day Fri 4/15/16 Mon 4/18/16 408FS-30 days

408 Relocate Hydrant 1 day Thu 5/26/16 Fri 5/27/16 403

409 Install 8" DI Waterline 1 day Fri 5/27/16 Tue 5/31/16 408

410 Install 8" Gate Valves 0.5 days Tue 5/31/16 Wed 6/1/16 409

411 Install 8" Tapping Sleeve & Valve 2 days Wed 6/1/16 Fri 6/3/16 410

412 Test Waterline 2 days Wed 8/3/16 Thu 8/4/16 411,370

413 Transfer to New Watermain 1 day Fri 8/5/16 Fri 8/5/16 370,412

414 Ripley Road Roadwork 91.25 days Fri 6/3/16 Wed 10/12/16

417 Install Drainage Structures 4 days Fri 6/3/16 Thu 6/9/16 411

415 18" CPEP Drainage Pipe 3 days Thu 6/9/16 Tue 6/14/16 417

416 18" End Section 0.25 days Tue 6/14/16 Tue 6/14/16 415

418 24" CPEP Drainage Pipe 2 days Tue 6/14/16 Thu 6/16/16 416

419 24" End Section 0.25 days Thu 6/16/16 Thu 6/16/16 418

420 Set Frames and Grates 4 days Thu 6/16/16 Wed 6/22/16 419

421 Remove Stone Wall 0.5 days Wed 6/22/16 Thu 6/23/16 420

422 Road Reconstruction 6 days Thu 6/23/16 Fri 7/1/16 421

423 Place Sand Borrow 2 days Fri 7/1/16 Wed 7/6/16 422

424 6" Underdrain 1 day Wed 7/6/16 Thu 7/7/16 423

425 6" Underdrain Carrier Pipe 0.25 days Thu 7/7/16 Thu 7/7/16 424

426 Underdrain Flushing Basin 0.25 days Thu 7/7/16 Thu 7/7/16 425

427 Subbase for Road Reconstruction 5 days Thu 7/7/16 Thu 7/14/16 426

428 CIP Concrete Curb 4 days Thu 7/14/16 Wed 7/20/16 427
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

429 5" Sidewalk 5 days Wed 7/20/16 Wed 7/27/16 428

430 Detectable Warning Surface 1 day Wed 7/27/16 Thu 7/28/16 429

431 8" Sidewalk 1.5 days Thu 7/28/16 Mon 8/1/16 430

432 Mill Pavement 1 day Mon 8/1/16 Tue 8/2/16 431

433 Pave Base Course 1.5 days Wed 9/21/16 Thu 9/22/16 432,393

434 Pave Binder Course 1.5 days Fri 9/23/16 Mon 9/26/16 433

435 Temp. Pavement Marking 1 day Mon 9/26/16 Tue 9/27/16 434

436 Topsoil 3 days Mon 9/26/16 Thu 9/29/16 434

437 Seed, Winter Rye 1 day Thu 9/29/16 Fri 9/30/16 436

438 Install Guiderail 2 days Fri 9/30/16 Tue 10/4/16 437

439 Energy Absorption Attenuator 1 day Tue 10/4/16 Wed 10/5/16 438

440 Anchor for Steel Beam Rail 1 day Wed 10/5/16 Thu 10/6/16 439

441 Guiderail Approach Section 1 day Thu 10/6/16 Fri 10/7/16 440,393

442 Install Sign Posts 0.25 days Fri 10/7/16 Fri 10/7/16 441

443 Traffic Signs 0.25 days Fri 10/7/16 Fri 10/7/16 442

444 Pave Top Course 1.5 days Mon 10/10/16 Tue 10/11/16 456,441,443

445 Pavement Striping 1 day Tue 10/11/16 Wed 10/12/16 444

366 Ripley Superstructure 54 days Thu 7/14/16 Wed 9/28/16

367 Set Truss Span 1 5 days Thu 7/14/16 Wed 7/20/16 365,298,330,294,326,361,31,269

368 Set Truss Span 2 5 days Thu 7/21/16 Wed 7/27/16 367,361

369 Install Sidewalk Brackets 2 days Thu 7/28/16 Fri 7/29/16 368

370 Install Watermain on Bridge 2 days Mon 8/1/16 Tue 8/2/16 369,28

371 Install Sewer Main on Bridge 2 days Wed 8/3/16 Thu 8/4/16 370,27

372 Form Deck Span 1 9 days Thu 8/4/16 Thu 8/11/16 371

373 Rebar Deck Span 1 4 days Thu 8/11/16 Wed 8/17/16 372

374 Set Bridge Joint 2 days Thu 8/11/16 Mon 8/15/16 372,22

375 Pour Deck Span 1 1 day Wed 8/17/16 Thu 8/18/16 373,374

376 Cure Deck Span 1 10 days Thu 8/18/16 Sun 8/28/16 375

377 Form Deck Span 2 11 days Thu 8/18/16 Thu 8/25/16 375

378 Rebar Deck Span 2 5 days Fri 8/26/16 Thu 9/1/16 377

379 Pour Deck Span 2 1 day Fri 9/2/16 Fri 9/2/16 378

380 Cure Deck Span 2 10 days Sat 9/3/16 Mon 9/12/16 379

381 Form Sidewalk 4 days Tue 9/6/16 Fri 9/9/16 379

382 Rebar for Sidewalk 3 days Mon 9/12/16 Wed 9/14/16 381

383 Install Sidwalk Joint 0.5 days Mon 9/12/16 Mon 9/12/16 381

386 Form Curb 2 days Mon 9/12/16 Wed 9/14/16 380,376

384 Pour Sidewalk 1 day Thu 9/15/16 Thu 9/15/16 382,383

387 Rebar for Curb 0.5 days Wed 9/14/16 Thu 9/15/16 386

385 Cure Sidewalk 10 days Fri 9/16/16 Sun 9/25/16 384

389 Place Subbase for Approach Slabs 0.5 days Fri 9/16/16 Fri 9/16/16 302,334,384

388 Pour Curb 1 day Thu 9/15/16 Fri 9/16/16 387

390 Form Approach Slabs 1 day Fri 9/16/16 Mon 9/19/16 389

392 Cure Curb 7 days Fri 9/16/16 Fri 9/23/16 388

397 Install Bridge Rail 2 days Fri 9/16/16 Tue 9/20/16 388

391 Rebar for Approaches 1 day Mon 9/19/16 Tue 9/20/16 390

393 Pour Approaches 1 day Tue 9/20/16 Wed 9/21/16 391

394 Cure Approaches 7 days Wed 9/21/16 Wed 9/28/16 393

396 Install Pedestrian Rail 2 days Mon 9/26/16 Tue 9/27/16 385

395 Joint Sealer 0.5 days Wed 9/28/16 Wed 9/28/16 394

446 Ripley Road Bridge Demo 23.5 days Tue 9/6/16 Fri 10/7/16
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ID Task 
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447 Remove Temp. Bridge 8 days Tue 9/6/16 Thu 9/15/16 405,413,379

449 Install Shielding Over Stream 3 days Tue 9/6/16 Thu 9/8/16 405,413,379

448 Return Bridge to VAOT 8 days Wed 9/7/16 Fri 9/16/16 447SS+1 day

450 Remove Bridge Pavement 0.5 days Fri 9/16/16 Fri 9/16/16 447

451 Remove Deck 4 days Fri 9/16/16 Thu 9/22/16 450,449

452 Remove Span 1 Steel 2 days Thu 9/22/16 Mon 9/26/16 451

453 Remove Span 2 Steel 2 days Mon 9/26/16 Wed 9/28/16 452

454 Demo Pier 5 days Wed 9/28/16 Wed 10/5/16 453

455 Remove Causeway 2 days Wed 10/5/16 Fri 10/7/16 454

456 Demo Abutments 0.5 days Wed 10/5/16 Wed 10/5/16 454

457 Final Ripley Sitework 2 days Fri 5/5/17 Mon 5/8/17

458 Seed 2 days Fri 5/5/17 Mon 5/8/17 456,11FS+6 days
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