Kubricky Construction Corp.

BRF 3000 Rutland Revised Jan 2015

1/22/15

D Task Task Name ‘Duration Start Finish [Predecessor: Contract ~ Quantit 3rd Quarter . 4th Quarter  1stQuarter  2ndQuarter  3rd Quarter 4thQuarter  1st Quarter  2nd Quarter  3rd Quarter  4th Quarter  1stQuarter  2nd Quarter  3rd Quarte
@ wmote i Item__ Jul Aug Sep Oct Nov Dec Jan Feb Mar Ap
1 L4 Administrative 716 days 8/29/14 6/30/17 ? = — T L
2 v #* Bid Letting 1 day 8/29/14 8/29/14
3 vV o# Project Award 1 day 9/22/14 9/22/14 2 %, 100%
4 v A Preconstruction Meeting 1day 9/29/14 9/29/14 3 T 100%
5 Vv Notice to Proceed 1 day 10/7/14 10/7/14 F-100%.
8 HE w Interim Completion BRF3000 (16) 0 days 9/25/15 9/25/15 224,222,14 : 2 9/25
6 - 2015-2016 Winter Shut Down 1l1days  11/2/15 4/13/16 245 | 0%
7 B wm 2016 Startup 0 days 4/15/16 4/15/16 6 , o A/5
2 B owm Interim Completion BRF3000 (19) 0 days 10/1/16 10/1/16 388,389,35 ! S.101
9  0m 2016-2017 Winter Shut Down 139days  10/3/16 4/20/17 436,449 E "o
1 BE wg 2017 Startup 0 days 4/20/17 4/20/17 9 3 # 420
10 B m Project Completion 0 days 6/30/17  6/30/17 ) , + 6/30
13 = Submittals 350days  10/8/14 3/1/16 =zrrr 1 23%
33+ mm Set-up Engineer's Office 10 days 10/8/14 10/21/14 5 I’{?ﬂ% : ﬂ%
I v CPM Schedule 37days  10/14/14 12/5/14 533 | =, 100%
L » Girder Shops 80 days 11/12/14 3/11/15 5,33 1 f; ; i 75%
40 o EPSC Plan River Street 15 days 11/14/14 2/2/15 5,33 652.10 1 Vi d 50%
41 g Traffic Control Plan River Street 15 days 11/17/14 2/2/15 5733 [ 50%
16 ! -+ Driiled Shaft Submittal 20 days 11/26/14 1/28/15 5,33 iy (75%
2 v # Bearing Submittal 16 days 12/1/14 12/22/14 15 ;»fr-i-l 100%
17 o Lighting Plan 15 days 12/11/14 2/2/15 533 \I— ----- - 50%{
¥ v A Cofferdam Design River St 19days  12/12/14 1/13/15 5,33 | 100% :
37 | » Wave Equation Analysis 10 days 12/19/14 2/9/15 40,41 b 50% -
23 ‘ »* Guardrail Approach Section Submittal 30 days 1/13/15 3/26/15 15 ! lfPl' 1| s - 50% ——
\ li !
21 [ > Expansion Joint Submittal 30 days 1/21/15 4/3/15 15 L — '%’50% "
2 B wm Paint Submittal River St Bridge 10 days 1/22/15 2/4/15  34SS I ! H-W%‘l -
29 E wm Truss Design 160 days  1/22/15 9/4/15 5,33 ' | ! | - ;
31 E wy Cofferdam Design Ripley St 22days  1/22/15 2/20/15 39 B0 i S —
36 E Causeway Design River St 15 days 1/22/15 2/11/15 5,33 - 0% ;
14 B g EPSC Plan Ripley Road 15days  2/2/15  2/23/15 40 65210 1 || == :
15 B wm Traffic Control Plan Ripley Road 15 days 2/2/15  2/23/15 41 i e % — ;
32 B2 wm Causeway Design Ripley St 15 days 2/12/15 3/4/15 36 | % - - - B
19 | =2 Erection Plan - River Street 30 days 2/23/15 4/3/15 31 | —0%
18 B = Concrete Mix Designs 10days  2/23/15 3/9/15 15 = 0%
25 md =R Sewer System Submittal River St 30 days 2/23/15  4/6/15 15 = e 0%
% BE o Sewer on Bridge Submittal Ripley 30 days 2/23/15 4/6/15 15 i ‘ﬂ-io% .
28 - Fabricate Girders 60days  3/12/15 6/4/15 34,28 | e 0%
20 Ez Erection Plan - Ripley Road 30days  4/6/15  5/15/15 19 | ‘ Tl 0% !
24 =3 Waterline Submittal River 5t 30 days 4/6/15 5/18/15 25 ‘ ! "'_" l
27 5 Water on Bridge Submittal Ripley ~ 30days  4/6/15  5/18/15 26 | | |1 S— ! T |
30 ) Fabricate Trusses 120 days 9/8/15 3/1/16 29,38 ‘ j ! = | 0%
42 % BRF 3000 (16) River Street 432.5days 11/19/14 8/9/16 — 1 | 1 25%
159 River Street Start-up 152.25days 11/19/14 40015 S - 59% |
161 VCy; Install Silt Fence 28days  11/20/14 1/6/15 40 649.51 200 Pl 100% - |
162 A ; Install Silt Fence Reinforced 1 day 11/20/14 11/20/14 161 649.515 179 b 100%
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Kubricky Construction Corp.

BRF 3000 Rutland Revised Jan 2015

1/22/15

D Task Task Name Duration Start Finish Predecessor: Contract Quantit. 3.4 Quarter 4th Quarter 1st Quarter 2nd Quarter  3rd Quarter Ath Quarter 151 Chuiarter Znd Quarter  3rd Quarter 1st Quarter 2nd Quarter  3rd Quarte
NP Mode . } J ) . Ttem ... Jul Aug Sep Oct 'Nov.Dec Jan Feb Mar Apr May Jun: Jul Aug Sep Oct Nov Dec lan Fsti Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan:Feb Mar_ Apr May Jun Jul Aug:
163 G4 Install barrier Fence 31 days 11/20/14 1/9/15 162 653.50 1110 [ 100%

165 Y+ Clear & Grub 24 days 12/3/14 1/9/15  160,161,16 20110 I e |100%

166 By Construction Signs 1day 12/3/14 12/3/14 33,41,35 - F17100%

167 :y’f:ﬁ » Detour Dorr Road Traffic 1day 1/5/15 1/5/15 39,163,232

160 WEY A Mob. Equipment 32 days 11/19/14 1/9/15 166 |
164 +/ L'Ej = Install Project Demarcation Fence 31 days 11/20/14 1/9/15 163 653.55 1429 |
188  w Remove Dorr Road Detour 1 day 6/29/15 6/30/15 222 0% |
169 | - '@m  lmesscays prfeafae FEfRE | "_—_;——:: - 1 1 16%
185 | - River Street Abutment 1 139.75 days 1/12/15 7/28/15 = 4% I
186 FEEGmy Drive Sheeting for Cofferdam  15days  1/12/15 2/6/15 39,167 20840 1

187 B4 m Install Cofferdam Bracing 15 days 2/6/15  2/27/15 186 :

188 E%'.‘, Exc. Cofferdam Earth 10 days 1/12/15 3/6/15 187F5-3 da 208.30 750

189 EHERqmm Exc. Cofferdam Rock 10 days 1/12/15 3/19/15 188 20835 90

192 By wm Drive Test Pile 1 day 3/19/15 3/20/15 189 ‘

194 £y g Dynamic Pile Load Test 1 day 3/20/15 3/23/15 192 50545 1

193 By mg Drive Piles 10 days 3/23/15 4/6/15 194 505.20 2700
190 By m Tremie Seal Cofferdam 1 day a/6/15  4/7/15 153 54131 340
191 By m Dewater Cofferdam 1 day 4f7{15  4/8/15 190
195 By = Cut-Off Piles 1 day 4/8/15  4/9/15 191 |

196 By Form Abutment Footing 4 days 4/9/15  4/15f15 195 :

197 B4 m Rebar for Abutment Footing 2 days 4/15/15 4/17/15 196 507.11 10880 |

: | f
198 By = Pour Abutment Footing 1day 4/17/15  4/20/15 197 501.34 114 | 0% |
199 By w Cure Abutment Footing 7days  4/20/15 4/27/15 198 | BERLA i |
200 By wm Form 1 Seat/Ww 7 days 4/20/15 4/29/15 198 0% ! ;
208 By wy Form 3 Seat/Ww 3 days 4/20/15 4/23/15 198 S T0% ' :

200 B m Rebar 3 Seat/WW 2days  4/23/15 4/27/15 208 507.11 9603 | % ' |
20 By w Pour 3 Seat/Ww 1day 4/27/15 4/28/15 209 501.34 40 : | ‘ 0% '

200 By m Cure Pour 3 Seat/Ww 7 days 4/28/15 5/5/15 210 ; , | v - :
202 By = Rebar 1 Seat/WW 3 days 4/29/15 5/4/15 200 507.11 11903 | N 0% | g !
203 By mm Pour 1 Seat/WW 1 day 5/4/15  5/5/15 202 501.34 60 N 0% i
04 By w Cure 1 Seat/Ww 7 days 5/5/15  5/12/15 203 : ' 7 0% i
205 By m Form 2 Seat/Ww 6 days 5/5/15  5/13/15 203,210 | 7.0% |
206 B == Rebar 2 Seat/WW 3 days 5/13/15 5/18/15 205 507.11 10000 i 0% '
207 B mm Pour 2 Seat/WW 1 day 5/18/15 5/19/15 206 501.34 145 i 0% f
a1 By e Cure Pour 2 7 days 5/19/15 5/26/15 207 : T 0% |
219 - mm Apply Water Repeliant 1 day 5/26/15 5/27/15 211 51410 30 ; 0%
20 By m Backfill Abutment 3.5days  5/27/15 6/1/15 211,219 20430 670 © 0% |
221 B wm Remove Cofferdam Bracing 9 days 6/1/15  6/12/15 220 10
2 By m Pull Cofferdam Sheeting 10.5days  6/12/15 6/29/15 221 T0%
212 By e Form WW Tops 2 days 6/29/15 7/1/15 222 0%
23 By = Set Bearings 1 day 6/29/15 6/30/15 222,22 531.17 5 0%
213 By Rebar WW Tops 2 days 7/1/15  7/6/15 212 507.12 800 0%
24 By Place Stone Fill 7.5days  7/1/15  7/13/15 222FS+2d:  613.12 1500 0%
224 By wy Pour WW Tops 0.5days  7/6/15  7/6/15 213 50134 20 9%,
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Kubricky Construction Corp. BRF 3000 Rutland Revised Jan 2015 WA

D : Task Task Name Duration Start Finish PredecessoréContract  Quantit arg Quarter  4th Quarter  1stQuarter  2nd Quarter  Jrd Quarter  Ath Quarer 18t Quarter  2nd Quarter  3rd Quarter  4th Quarter  1stQuarter  2nd Juarter  3rd Guarte
: ~Mode . : S ] tem . Jul  Aug Sep Oct Nov Dec Jan Feb Mar. Apr May Jun il Mg Sep Cer Mow Dec lan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar AI.'JII May Jun Jul  Aug
215 By wy Cure WW Tops 7 days 7/6/15  7/13/15 214 0% '
225 By m Grubbing Material 3 days 7/13/15  7/16/15 224 651.40 690 0%
26 By Form Backwall 7 days 7/9/15  7/20/15 44 0%
217 B m Rebar Backwall 1 day 7/20/15  7/21/15 216 507.12 2700 0%
218 B Pour Backwall 0.5days  7/21/15 7/21/15 217 50134 40 0%
226 B, m Cure Backwall 7 days 7/21/15 7/28/15 218 0%
w, - River Street Pier 406.5days 11/21/14 7/6/16 v e i ] 33%
171 [/ ERymy Access for Drill Equipment 30days  11/21/14 1/9/15 165 653.35 350 100%
172 Ry Mob. Drilling Equipment 11days  1/5/15  1/19/15 171 900.645 I 100%
173 ERGR Drive Temp. Casing 3 days 2/2/15  2/5/15  172,16,17 0%
174 [ECAym Clean Out Casing/Drilling 4 days 2/5/15  2/11/15 173 0%
175 FERE m Obstruction Drilling 5 days 2/11/15 2/18/15 174 900.640 10 0%
176 By m Set Reinforcing & Pour Shaft 2 days 2/18/15  2/20/15 175 900.640 89 0%
177 B wm CSL Testing 1 day 2/20/15  2/23/15 176 5 0%
178 D_’_] - Form Pier Hammerhead 6 days 2/23/15 3/3/15 177 0%
179 By wm Instal Pier Reinforcing 3 days 3/3/15  3/6/15 178 507.11 23940 0%
180 By me Pour Pier Hammerhead 1 day 3/9/15  3/10/15 179,18 20134 78 0%
181 By Cure Pier Hammerhead 7 days 3/10/15 3/17/15 180 0%
182 & m Apply Water Repeliant 1 day 3/17/15 3/18/15 181 514.10 10 0%
183 B my Set Bearings 1 day 3/17/15 3/18/15 181,22 53115 5 0% 4
184 B mm Place Stone Fill 25days  7/1/16  7/6/16  180,7FS+5: 61312 500 = 0%
227 - River Steet Abutment 2 58.25days 2/20/15 5/13/15 = 0%
228 [EEYy= Excavate for Abutment 2 lldays  2/20/15 4/14/15 176 20425 240 0%
29 By = Mob. Equipment for Pile Driving 1 day 4{14/15 4/15/15 228 504.10 0.1 0%
230 | - Drive Test Pile 0.25days  4/15/15 4/15/15 229,37 505.165 65 0%
31 Gy Dynamic Pile Load Test 1 day 4/16/15 4/16/15 230 50545 1 0%
232 | - Drive Production Piles 1.25days  4/17/15 4/20/15 231 505.165 260 0%
233 [y wm Form Abutment Seat 6.5days  4/20/15 4/28/15 232 4%
234 By w Rebar for Abutment Seat 2 days 4/28/15 4/30/15 233 507.12 6800 9%
235 [y wy Pour Abutment Seat 1 day 4/30/15 5/1/15 234 501.34 58 0%
236 - Cure Abutment Seat 7 days 5/1/15  5/8/15 235 0%
237 By m Apply Water Repellant 1 day 5/8/15  5/11/15 236 514.10 10 0%
239 By = Backfill Abutment 2 15days  5/11/15 5/13/15 237 204.30 180 0%
28 §y = Set Bearings 0.5days  5/13/15 5/13/15 239,22 531.17 5 0%
80 - River Street Utilities/Roadwork ~ 95.5days  5/1./:>  10/1/15 _ ! 7 0%
81 - River Street Sewer 76.88days 5/15/15 9/3/15 — = 0%
85 - Notify Start of Sewer Work 1day 5/15/15 5/18/15 86F5-30 da 0%
g6 2y o Rehab Manhole at Pump Station 0.5days  6/29/15 6/29/15 222 604.418 1 0%
87 & ez 10" DIP Sewer Dorr Rd 2 days 6/29/15 7/1/15 86 900.640 330 0%
g8 Yy = 6" SDR35 Sewer Service 0.5days  7/1/1S  7/2/15 87 900.640 35 0%
g9 EY 4' Dia. Sanitary MH 2 days 7/2/15  7/7/15 88 900.620 2 0%
0 & = 10" SDR35 Sewer Dorr Rd 2 days 7/7/15  7/9/15 89 900.640 280 0%
91 By w= 4' Dia. Sanitary MH 1 day 7/9/15  7/10/15 90 900.620 1 0%
2 By m Rehab Manhole at N. Dorr 0.5days  7/10/15 7/10/15 91 604.15 1 0%
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Kubricky Construction Corp. BRF 3000 Rutland Revised Jan 2015 122015

D s Task Task Name Duration Start Finish Predecessor:Contract  Quantit 3rd Quarter  4th Quarter  1stQuarter  2ndQuarter  3rd Quarter  4thQuarter  1stQuarter  2nd Quarter  3rd Quarter  4th Quarter  lstQuarter  2nd Quarter  3rd Guarto
,ﬂ,, Mode I ) Ttem Jul Aug Sep' Oct Nov Dec Jan Feb Mar Apr May Jun. Jul ‘Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun . Jul Aug Sep:Oct Nov Dec lan Feb Mar Apr May lun Jul Aug
93 By my Rehab Manhole River St 0.5days  7/10/15 7/13/15 92 604418 1 - 0%
9 By mm 10" SDR35 River St 2 days 7/13/15  7/15/15 93 900.640 510 0%
5 B m 4' Dia. Sanitary MH 2 days 7/15/15  7/17/15 94 900.620 2 0%
9% Gy 6" DI Sewer Force Main 2 days 7/17/15 7/21/15 95 900.640 203 0%
7 B m Bypass Pump for Force Main Tie 1 day 8/28/15 8/31/15 96,57 62842 1 0%
n
98 By mm Emergency Backup Port 0.5days  8/31/15 8/31/15 97 900.645 1 0%
100 By = 6" Valves in Dry Well 1 day 8/31/15 9/1/15 97 629.26 4 0%
102 By = Pump Station Modifications 3 days 8/31/15 9/3/15 97 900.645 1 B%
99 By mm Emerg. BU Port Valves 0.5days  8/31/15 9/1/15 98 629.27 2 0%
2 By m 12" €900 Sewer Overflow 1 day 9/1/15  9/2/15 99 900.640 60 0%
101 By wy 6" Swing Check Valve in Dry Well 0.5days  9/1/15  9/1/15 100 900.620 2 0%
83 ] Test Sanitary Sewer 2 days 9/1/15  9/3/15 101,57 0%
g By m Flapper Valve and Headwall 1 day 9/2/15  9/3/15 82 900.645 1 %
103 - River Street Water 53days  6/10/15 8/25/15 =1 0%
104 - Notify Start of Water Work 1 day 6/10/15 6/11/15 105F5-30d 0%
05 By m 10" DI Waterline on Dorr Rd 4 days 7/17/15 7/23/15 95 900.640 700 0%
106 By 10" Gate Valve on Dorr Rd 1.5days  7/23/15 7/24/15 105 62927 & 0%
107 B m Install Hydrant 05days  7/24/15 7/27/15 106 629.28 1 0%
108 Gy g 6" DI Waterline 0.25days  7/27/15 7/27/15 107 900.640 30 0%
109 By m 6" Hydrant Valve 0.25days  7/27/15 7/27/15 108 629.27 1 0%
{10 By wmm 1" Corp Stops 0.25days  7/27/15 7/27/15 109 62939 2 0%
11 &y 1" Copper Water Service 0.5days  7/28/15 7/28/15 110 900.640 60 0%
112 By e 1" Curb Stop 0.25days  7/28/15 7/28/15 111 629.25 2 0%
113 B m 10" DI Waterline on River St 3 days 7/28/15  7/31/15 112 900.640 600 0%
114 G4y =y 10" Gate Valve on River St 0.5days  7/31/15 8/3/15 113 62927 2 0%
15 By = 6" Gate Valve 0.25days  8/3/15  8/3/15 114 629.27 1 0%
116 By m 2" Corp. Stop 0.25days  8/3/15  8/3/15 115 62939 1 0%
117 By m 2" Copper Water Service 0.25days  8/3/15  8/3/15 116 900.640 25 0%
118 By mm 2" Curb Stop 0.25days  8/4/15  8/4/15 117 62925 1 0%
119 -3 Test Waterline 2 days 8/20/15 8/24/15 118,60 0%
120 By m Tie-in Waterline to New 1 day 8/24/15 8/25/15 60,119 62942 1. 0%
21  wy River Street Roadwork 47.5days  7/24/15 10/1/15 T 0%
124 By wm Excavate for Stone Wall 2 days 7/24/15  7/28/15 106 20425 200 0%
125 B2 w= Stone Wall North of Sta 499400 15 days 7/28/15 8/18/15 124 602.20 90 0%
123 £ om 18" CPEP Culverts 1.5days  8/4/15  8/5/15 118 901.0015 212 0%
126 B3 = 2" Conduit to Pump Station 0.5 days 8/4/15 8/4/15 118 678.23 154 0%
127 Ej = Relocate Mailbox 0.25days  8/4/15 8/4/15 118 617.10 1 0%
158 7|=,-"J_ﬂ, - Power Drop Stanchion 2 days 8/4/15 8/6/15 126 679.55 1 0%
128 By wy Excavate/Fill for Road Recon 4 days 8/5/15  8/11/15 123 203.15 2000 0%
129 By Place Sand Borrow Dorr Rd 2 days 8/11/15 8/13/15 128 20331 370 -0%;
130 By = Place Subbase Dorr Rd 5 days 8/13/15 8/20/15 129 301.35 1830 0%
122 Lo Stone Wall South of Sta 499+00 15 days 8/18/15 9/9/15 125 602.20 90 0%
Critical Split e Fiighanly | Baseline Milestone Manual Summary 1 Inactive Task
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Kubricky Construction Corp.

BRF 3000 Rutland Revised Jan 2015

1/22/15 |

3sd Qwrrej

ID g Task Task Name Duration Start Finish Predecessor Contract Quantit 3,4 Quarter - 4th Quarter 1st Quarter 2nd Quarter  3rd Quarter 4th Quarter 1st Quarter Znd Quarter  3rd Quarter  4th Quarter 1st Quarter 2nd Quaster
o ‘Mode L . | ftem _Jul Aug Sep Oct Now Dec Jan Feb Mar. Apr May Jun . Jul -Aug_Sep. Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct_Nov Dec Jan Feb Mar Apr My Jun Jul Aug |

131 By wm Curb on Dorr Rd 2 days 8/20/15 8/24/15 130 61628 400 0%

132 B = Manhole Covers Dorr Rd 1 day 8/20/15 8/21/15 130 604.56 4 0%

133 By e Change San. MH Elevation 0.5days  8/21/15 8&/24/15 132 604.42 1 0%

134 By wy Pave Base & Binder Dorr Rd 2 days 8/24/15 8/26/15 133 49030 475 %

135 By mg sand Borrow River St 2.5days  8/24/15 8/27/15 131 203.31 490 0%

156 B wm Backup Shoulder Dorr Rd 0.5 days 8/26/15 8/26/15 134 401.10 25 0%

157 By mm Box Bearn Guiderail Dorr 2 days 8/26/15 8/28/15 156 621.30 500 0%

136 By wm Subbase River St 5 days 8/27/15 9/3/15 135 301.25 1900 0%
137 By wm Curb on River Stree 2 days 9/3/15  9/8/15 136 616.28 361 0%

138 Cl; - Manhole Covers River St 0.75days  9/3/15 9/3/15 136 604.56 3 0%

139 By mm 5" Sidewalk 3 days 9/8/15  9/11/15 137 618.10 235 0%

145 By e Ornamental Gate 1 day 9/9/15  9/10/15 125,122 900.645 1 0%

141 By wy Detectable Warning Surface 05days  9/11/15 9/11/15 139 618.30 22 ppé

140 By = 8" Sidewalk 0.5days  9/11/15 9/14/15 141 618.11 29 0%

142 Q] - Pave Base & Binder River St 1.5 days 9/14/15 9/15/15 120,96,125 490.30 350 0%

143 By mm Backup Shoulder River St 0.5days  9/15/15 9/16/15 142 40110 31 9%

146 B m Deciduous Trees 1 day 9/15/15 9/16/15 142 65630 12 0%

147 By wm Traffic Signs 0.5days  9/15/15 9/16/15 142 67520 80 0%

148 ERC) me Topsail 2 days 9/15/15 9/17/15 142,12512 651.35 300 0%

155 By wm Temp. Pavement Marking 1 day 9/15/15 9/16/15 134,142 646.60 6450 0%

144 G Box Beam Guiderail River St 1 day 9/16/15 9/17/15 143 62130 81 0%

149w Deciduous Trees 2 days 9/17/15 9/21/15 144 56530 12 0%

150 By = Seed, Winter Rye 1 day 9/17/15 9/18/15 148 651.17 50 0% '.
151 Gy g Chain Link Fence 3 days 9/18/15 9/23/15 150 620.12 712 0%

154 By w Chain Link Gates 2 days 9/23/15 9/25/15 151 620.16 60 0%

152 - Top Course Pavement 2.5 days 9/25/15 9/30/15 154 490.30 570 0%

153 - Pavement Striping 1 day 9/30/15 10/1/15 152 0%

a3 m |iiver Street Sipurstiucture (6413 days  6/30/15  9/30/15 | e

4 By wm Set Girders 6 days 6/30/15 7/9/15  183,22323  506.55:10190 0%

45 By = shear connectors 2 days 7/9/15  7/13/15 44 50815 1 i

2% By w Form Bridge Deck 15days  7/13/15 7/22/15 45 0%

7 B = Form Overhang & Edge 15days  7/13/15 7/22/15 45 _ 0%

8 By = Rebar for Bridge Deck 14 days 7/20/15 7/29f15 47FS-5 day 507.12 89960 0%

29 By me Dry Run Finishing Machine 1day 7/29/15 7/30/15 48 0%

50 &Y Place Bridge Deck 1 & 2 1 day 7/30/15 7/31/15 A9 501.33 244 0%

51 &y Cure Deck 1 & 2 10days  7/31/15 8/10/15 50 0%

52 G me Place Deck 3 1 day 8/4/15  8/5/15  50FS+4day  501.33 115 0%

53 By = Cure Deck 3 10 days 8/5/15  8/15/15 52 b

54 B2y Form Sidewalk 2 days 8/13/15 8/14/15 53FS-2 day 0%

55 B mg Pour Sidewalk 1 day 8/17/15 8/17/15 54 501.33 64 0%

58 By we 10" Waterline on Bridge 2 days 8/17/15 8/18/15 53,214,226€ 900.640 268.4 0% |

62 @y we Cure Sidewalk 7 days 8/18/15 8/24/15 55 0%

50 By me 10" Expansion Assembly 0.25days  8/19/15 8/19/15 58 629.40 1 0% |

63 By wm Form Texas Barrier South 8 days 8/19/15 8/28/15 58 0%

60 By 10" Waterline in Casing 1 day 8/19/15 8&/20/1S 59 900.640 54 0% |

56 By me 6" Force Main on Bridge 2 days 8/24/15 8/26/15 214,226,6C 900.640 272 0%,
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Task [——=_ Start-only C Baseline Split ~ ivaviiiisnis T Summary 1 External Milestone Deadline
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Kubricky Construction Corp. BRF 2000 Rutland Revised Jan 2015 /2275 |
D Task Task Name Duration Start Finish PredecessorContract  Quantit 3rd Quarter - 4th Quarter  1stQuarter  2nd Quarter  3rd Quarter  4th Quarter  1stQuarter  2nd Quarter  3rd Quarter  4th Quater  1stQuarter  Znd Quarter 3w Quar:eJ
0 ‘Mode ) Item Jul  Aug Sep. Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug_Sep Oct-Mov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun lul Aug |
6 By = 6" Expansion Assembly 0.25days  8/26/15 8/27/15 56 62940 1 '10% H
65 By Form Texas Barrier North 8 days 8/26/15 9/8/15 56 = 0% 1‘
57 By wm 6" Force Main in Casing 1 day 8/27/15 8/28/15 61 900.640 50 0% |
69 G mm Place Granular Borrow 1 day 8/28/15  8/31/15 57 203.32 1030 To% 1
o4 By m Pour Texas Barrier South 1 day 8/31/15 9/1/15 63,69 900.640 278 0% |
66 Ey wy Pour Texas Barrier North 1 day 9/8/15  9/9/15 65 900.640 278. 0%
70 G Form Approach Slabs 1 day 9/9/15  9/10/15 69,64,66 0%
67 By wm Cure Texas Rail 7 days 9/10/15 9/16/15 66 T0%
71 @j - Rebar for Appoaches 1 day 9/10/15 9/11/15 70 507.11 8150 0%
72 By = Pour Approaches 1 day 9/11/15 9/14/15 71 50134 62 =0%
75 B Install Vt Exp Joint 4 days 9/14/15 9/18/15 72 516.11 40 0%
BB = Cure Approaches 7 days 9/15/15 9/21/15 72 %/0% ﬂ
68 - Apply Water Repellant 1 day 9/16/15 9/17/15 67 51410 10 0% | i
76 By mm Install Asphaltic Plug Joint 1 day 9/18/15 9/21/15 75 516.10 81 0% !
74 By mm Guiderail Approach Section 2 days 9/21/15 9/23/15 72,64,66,7. 900.620 4 Yo%
7 By mm Sheet Mem. Waterproofing 2 days 9/21/15 9/23/15 76 519.20 922 "%
78 By m Pave Top & Binder on Bridge 2 days 9/23/15 9/25/15 77 49030 78 0%
79 By = Joint Sealer 0.13days  9/30/15 9/30/15 78,152 52411 32 0%
20 ¢ wm _ River Street Bridge Demo 218.63days ' 1- 8/9/16 il i ; JL
21 @) m Build River St Causeway 2.5days  9/25/15 9/30/15 36,144,155 900.645 1 ¥on
242 B w River Shielding Span 1 4 days 9/25/15 10/1/15 36,144,155 0%
23 By mm Remove Deck & Sidewalk 7 days 10/1/15  10/12/15 241,242 % 0% |
244 By wm Rernove Span 1 Steel 10 days 10/12/15 10/26/15 243 * 0%
| 245 By = Remove Span 2 Steel 5 days 10/26/15 11/2/15 244 0% | ,
206 Ry Demo Pier 5 days 7/1/16  7/8/16 245 9%
247 By wm Demo Abtments 6 days 7/11/16 7/18/16 246 0% i
28 BY Excavate Existing Roadway 3.5days  7/19/16 7/22/16 247 203.15 2760 0% i i
249 By Place Stone Fill/Remove Causeway 5 days 7/22/16 7/29/16 248 613.12 1050 0% :
! 1
250 By my Grubbing Material 3 days 7/29/16 8/3/16 245 651.40 700 0% i :
251 By Topsoll 3 days 8/3/16  8/8/16 250 651.35 520 0% 11 i ]
252 By my Seed 1 day 8/8/16  8/9/16 251 651.15 80 0% |
253 - 00 554,52 2/33) Vi I 0% '
24w L a0y E3days 2/23015 ef2spe ; 1) 0%
255 ﬁ%!‘, Construction Signs 2 days 2/23/15  2/25/15 15 0%
256 G w Install Silt Fence 1.5days  2/23/15 2/24/15 14 649.51 275 0%
257 ERGR;mn Install Siit Fence Reinforced 2 days 2/25/15 2/26/15 256 649.515 345 0%
258 [ERGymg Install Barrier Fence 0.5days  2/27/15 2/27/15 257 653.50 770 0% |
259 [EREA my Install Project Demarcation Fence 1 day 2/27/15 3/2/15 258 653.55 1320 0% ii
I
260 (LY e Clear & Grub 3 days 3/2/15  3/5/15 259 20110 1 0% ]
%4 By mm Detour Traffic 1 day 4/18/16 4/18/16 15,7 0% |
62 By w Remove Traffic Control System 3 days 4/19/16 4/21/16 264 67845 1 "0% |
263 @y m= Install Temp. Port. Traffic Control ~ 2days ~ 4/22/16 4/25/16 262 900620 1 fos
Signal !
261 - Remove Detour 1 day 9/22/16 9/23/16 428,388 419%
. Critical Split FEHL L Finishoonly ] Baseline Milestone - Manual Summary =1 Inactive Task
Ve;:'::;::’?:j:i{ gift;?;?:t)l::gon Critical Split e Task Progress Duration-only Milestone * Project Summary | | Inactive Milestone
BRF 3000 (16 & 19) Critical Progress ~ We==mmm==== Manual Task F Baseline —e Summary Progress External Tasks Inactive Summary
Task [———=__ Start-only C Baseline Split G Summary f=——=""""1 External Milestone Deadline
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Kubricky Construction Corp.

BRF 3000 Rutland Revised Jan 2015

1/22/15

1D Task Task Name Duration Start Finish Predecessor:Contract  Quantit 3rd Quarter  4th Quarter  1stQuarter  2nd Quarter  3rd Quarter  4thQuarter  lstQuarter  2nd Quarter  3rd Quarter  4thQuarter  1stQuarter  2nd Quarter  3rd Quarte
e Mode Itern Jul Aug Sep Oct Nov Dec_ Jan Feb Mar- Apr May Jun; Jul (Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun_ Jul  Aug S5ep Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug
265 - R7vasdays 629015 B3fie ) P 1 0%
328 - 58.25days 6/29/15 9/21/15 IL—I 0% '
320 By mm Tubidity Curtain 2 days 6/29/15 7/1/15 222 649.61 650 Q"%
| 330 By wy Build Ripley Causeway 3 days 7/1/15  7/7/15 329,32 900.645 1 " 0% :
331 By om Drive Sheeting for Cofferdam 6 days 7/1/15  7/15/15 330,31 20840 1 0% !
332 By my Excavate Cofferdam Earth 45days  7/15/15 7/21/15 331 208.30 330 0%
333 B4 Excavate Cofferdam Rock 1.5days  7/21/15 7/23/15 332 20835 30 0%
334 By wm Install Cofferdam Bracing 3 days 7/23/15 7/28/15 333 0%
335 & mg Mob. Equipment for Pile Driving 1 day 7/28/15 7/29/15 334 504.10 0.17 0%
- Drive Test Pile 0.5days  7/29/15 7/29/15 335 50520 51 70%
- Dynamic Pile Load Test 1day 7/29/15 7/30/15 336 50545 1 70%
- Drive Piles at Pier 4 days 7/30/15 8/5/15 337 505.20 663 0%
- Pour Cofferdam Seal 1 day 8/5/15  8/6/15 338 54131 200 T’%
L] Dewater Cofferdam 1 day 8/6/15  8/7/15 339 0% _
- Cut-Off Piles 05days  8/7/15  8/10/15 340 0% ;:
L Form Pier Footing 2.5days  8/10/15 8/12/15 341 0% :
L Rebar for Pier Footing 2 days 8/12/15 8/14/15 342 507.11 9810 10%
- Pour Pier Footing 1 day 8/14/15 8/17/15 343 501.34 &2 0% ;
- Cure Pier Footing 7 days 8/17/15 8/24/15 344 0% .
- Form Pier Stem 6 days 8/17/15 8/25/15 344 0% :
" Rebar for Pier Stem 275days  8/25/15 8/28/15 346 507.11 5820 '10%
- Rebar for Pier Stem 0.25days  8/28/15 8/28/15 347 507.12 65 9%
- Pour Pier Stem 1 day 8/28/15 8/31/15 348 501.34 100 = 0%
- Cure Pier Stem 7 days 8/31/15 9/7/15 349 0%
- Form Pedestals 0.5days  8/31/15 9/1/15 349 %
- Pour Pedestals 0.25days  9/1/15  9/1/15 355 501.34 0.75 %
- Cure Pedestals 7 days 9/1/15  9/8/15 356 0%
- Backfill Pier Stem 1 day 9/8/15  9/8/15 350 20430 100 0%
- Set Bearings 0.5 days 9/8/15  9/8/15 356,357
- Remove Cofferdam Bracing 2 days 9/9/15  9/10/15 351 n 0%
- Pull Cofferdam Sheeting 6 days 9/11/15 9/18/15 352 0%
- Place Stone Fill 0.5 days 9/21/15 9/21/15 353 613.12 50 ~0%
- Ripley Abutment 1 69.38days 4/19/16 7/27/16 1 0%
- Excavate for Abutment 1 1 day 4/19/16 4/19/16 264 204.25 160 0%
L Mob. Pile Driving Equipment 1 day 4/20/16 4/20/16 267 504,10 0.17 0%
- Drive Test Pile 0.5 days 4121716 4/21/16 268 505.19 a1 0%
= Dynamic Pile Load Test 1 day 4/21/16 4/22/16 269 50545 1 0%
e Drive Piles for Abutment 1 55days  4/22/16 4/29/16 270 505.19 902 0%
, Cut-Off Piles 1 day 5/2/16  5/2/16 271 0%
- Form Abutment Footing 2 days 5/3/16 5/4/16 272 0%
wy Rebar for Abutment Footing 2 days 5/5/16  5/6/16 273 507.11 4710 0%
- Pour Abutment Footing 1 day 5/9/16  5/9/16 274 501.32 70 0%
- Form 1 Seat/Ww 4 days 5/10/16 5/13/16 275 0%
-} Cure Abutment Footing 7 days 5/10/16 5/18/16 275 0%
e Rebar 1 Seat/WWw 2 days 5/16/16 5/17/16 277 507.11 2250 e
) Critical Split PrEsErEECLOLO Finigh-only ] Baseline Milestone ™ Manual Summary 1 Inactive Task
Ve;iﬁ;: I:?;Z?t’ gt;r:fn ;m::zon Critical Split friestiitienieenst - Task Progress Duration-only Milestone * Project Summary | "1 Inactive Milestone
BRF 3000 (16 & 19} Critical Progress =~ === \anual Task Baseline s eeyae SUMMary Progress External Tasks Inactive Summary
Task — start-only C Baseline Split v ETPTIRIN- . Summary =1 External Milestone Deadline
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Kubricky Construction Corp.

BRF 3000 Rutland Revised Jan 2015

122715 |

D ' Task Task Name Duration Start Finish PredecessorrContract  Quantit 3rd Quarter  4th Quarter  1stQuarter  2nd Quarter  3rd Quarter  4th Quarter  1st Quarter  2nd Quarter 3rd Quarter  4thQuerter  1stQuarter 2ol Quarter  Jrd Quartel
N 0 Mode . Ttemn Jul Aug Sep Oct Nov Dec Jan .Feb Mar Apr May Jun. Jul Aug Sep Oct Nov Dec. Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nav Dec Jan Feab Mar Apr May Jun Jul Aug
79 By = Pour 1 Seat/WW 0.5days  5/18/16 5/18/16 278 50134 38 0%
0 Gy Cure 1 Seat/WW 7 days 5/18/16 5/25/16 279 = 0% |
280 By wm Form 2 Seat/WW 4 days 5/18/16 5/24/16 279 0%
282 By my Rebar 2 Seat/ww 1.5days  5/24/16 5/25/16 281 507.11 2250 10% ||
283 By my Pour 2 Seat/WW 0.5days  5/26/16 5/26/16 282 501.34 38 0% |
284 By Cure 2 Seat/WW 7 days 5/26/16 6/2/16 283 510%! | |
289 B = Form Pedestals 05days  5/26/16 5/26/16 283 j}%
20 By = Pour Pedestals 0.25days  5/27/16 5/27/16 289 501.34 0.5 +0%
291 By wy Cure Pedestals 7 days 5/27/16 6/3/16 290 %
85 By == Backfill Abutment 1 day 6/2/16  6/3/16 284 20430 170 0%
292 @ Set Bearings 05days  6/3/16 6/3/16 290,291 0%
286 By wn Excavate for Stone Fill 1 day 6/3/16  6/6/16 285 20327 100 - 0%
287 By = Place Stone Fill 15days  6/6/16 6/7/16 286 613.12 225 ‘ 1"%
288 By mm Grubbing Material 1 day 6/8/16  6/8/16 287 651.40 125 | Te%) |
293 By wy Form Backwall 2.5days  7/14/16 7/18/16 360 | | 0%
294 B we Rebar for Backwall 1 day 7/18/16 7/19/16 293 507.12 2130 ‘ : 19%
205 &y Pour Backwall 0.5days  7/19/16 7/20/16 294 50134 14 [|19%
20 B wy Cure Backwall 7 days 7/20/16 7/27/16 295 | | A0
297 - Ripley Abutment 2 64.38days 5/3/16  B/3/16 Ly =Tn 0%
208 (2 wg Excavate for Abutment 2 1 day 5/3/16  5/3/16 272 204.25 160 F0%
209 @ wm Mob. Pile Driving Equipment 1 day 5/4/16  5/4/16 298 50410 0.17 ~0% ‘
300 By wy Drive Test Pile 0.5days  5/5/16  5/5/16 299 505.19 41 0% ‘
01 By me Dynamic Pile Load Test 1 day 5/5/16  5/6/16 300 50545 1 0%
| 302 B4 wp Drive Piles for Abutment 2 55days  5/6/16  5/13/16 301 505.19 861 ﬁ"%
303 By wg Cut-Off Piles 1 day 5/16/16 5/16/16 302 vl |
304 By wm Form Abutment Footing 2 days 5/26/16 5/31/16 283,303 0% |
305 By wy Rebar for Abutment Footing 2 days 5/31/16 6/2/16 304 507.11 4280 0% ||
‘ 306 B =g Pour Abutment Footing 1 day 6/2/16  6/3/16 305 50134 70 %)l
307 By mm Cure Abutment Footing 7 days 6/3/16  6/10/16 306 el
08 By Form 1 Seat/Ww 4 days 6/3/16  6/9/16 306 0%l
300 By mm Rebar 1 Seat/Ww 2 days 6/9/16  6/13/16 308 507.11 1830 i"'ﬁ i
30 B mm Pour 1 Seat/Ww 1 day 6/13/16 6/14/16 309 501.34 38 0%
311 By Cure 1 Seat/Ww 7 days 6/14/16 6/21/16 310 : j%f
2 By = Form 2 Seat/Ww 4 days 6/14/16 6/20/16 310 %]
33 By = Rebar 2 Seat/Ww 1.5days  6/20/16 6/21/16 312 507.11 1830 0%
e B = Pour 2 Seat/Ww 1day 6/22/16 6/22/16 313 501.34 38 "6%
320 By we Form Pedestals 0.5days  6/23/16 6/23/16 314 ‘jf?’
315 By w Cure 2 Seat/Ww 7 days 6/23/16 6/29/16 314 J’o"f
321 B2 = Pour Pedestals 0.25days  6/23/16 6/23/16 320 20134 0.5 i
322 Eﬁ L Cure Pedestals 7 days 6/23/16 6/30/16 321 : 1
36 By Backfill Abutment 1 day 6/29/16 6/30/16 315 20430 170 (9%
323 By wm Set Bearings 0.5days  6/30/16 7/1/16 321,322 w?i;
317 By = Excavate for Stone Fill 1 day 6/30/16 7/1/16 316 203.27 100 ? '
38 By = Place Stone Fill 15days  7/1/16  7/6/16 317 613.12 225 :";';
39 By = Grubbing Material 1 day 7/6/16  7/7/16 318 651.40 125 ik
24 By Form Backwall 2.5days  7/21/16 7/25/16 361 %.0%
) Critical Split Frerresteiiiiics oo Finisheonly 3 Baseline Milestone Manual Summary o1 Inactive Task
Ve;;z;:ﬁ;zg grt;-:: Eﬁﬁ:ﬁﬂ"" Critical Split i Task Progress Duration-only Milestone * Project Summary [ 1 Inactive Milestone
BRF 3000 (16 & 19} Manual Task Baseline . e SUMMaNy Progress External Tasks Inactive Summary
Task Start-only C Baseline Split et SUMMAry """ External Milestone Deadline
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Kubricky Construction Corp.

BRF 3000 Rutland Revised Jan 2015

1
1;22;15"!

3rd Guarte|

I Task Task Name Duration Start Finish PredecessorsContract Quantit 3r4 Quarter  4th Quarter 1st Quarter 2nd Quarter - 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter  3rd Quarter  4th Quarter 1st Quarter 2nd Quiarter
0 ‘Mode Item Jui Aug Sep: Oct Nov Dec Jan _Feb Mar Apr 'May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun_ Jul Aug Sep Oct Mov Dec Jan Feb Mar Apr May Jun  Jul Aug
325 By mm Rebar for Backwall 1 day 7/25/16 7/26/16 324 507.12 2500 0%
326 B wm Pour Backwall 0.5days  7/26/16 7/27/16 325 501.34 14 0% ,
3227 By Cure Backwall 7 days 7/27/16 8/3/16 326 0%
392 - Ripley Road Sewer 101.88 days 3/10/16 8/3/15 I 1 0%
303 - Notify for Start of Sewer 1day 3/10/16 3/11/16 394FS-30d b 0%
394 - Set Sanitary Manhole 25days  4/19/16 4/21/16 255,259,2¢ 60422 5 " 0%
395 - Install 8" D! Sewer 3 days 4/21/16 4/26/16 394 628.28 510 © 0%
396 - Set Manhole Covers 1.25days  4/26/16 4/27/16 395 60456 5 0%
397 L Test Sanitary Sewer 2 days 7/29/16 8/2/16 396,364 0%
398 - Transfer to New Sewer 1 day 8/2/16  8/3/16 364,397 62842 1 0%
399 - Ripley Road Water 94.63days 3/17/16 8/1/16 I ' 0%
400 - Notify for Start of Waterline 1 day 3/17/16 3/18/16 401FS-30d r 0% |
401 - Relocate Hydrant 1 day 4/27/16 4/28/16 396 629.29 1 0%
402 - Install 8" DI Waterline 1 day 4/28/16 4/29/16 401 629.24 97 0%
403 - Install 8" Gate Valves 05days  4/29/16 5/2/16 402 62927 2 0%
404 - Install 8" Tapping Sleeve & Valve 2 days 5/2/16  5/4/16 403 629.35 2 0%
405 - Test Waterline 2 days 7/27/16 7/29/16 404,363 !0%
406 - Transfer to New Watermain 1 day 7/29/16 8/1/16 363,405 629.42 1 ; 0%
407 - Ripley Road Roadwork 107.38 days 5/4/16  10/5/16 ' i i 0%
410 - Install Drainage Structures 4 days 5/4/16  5/10/16 404 54125 40 0% !
! 408 - 18" CPEP Drainage Pipe 3 days 5/10/16 5/13/16 410 601.2615 431 Ho% I
409 - 18" End Section 0.25days  S/13/16 5/13/16 408 601.7015 1 0% |
411 - 24" CPEP Drainage Pipe 2 days 5/13/16 5/17/16 409 601.2620 351 = 0% i
412 - 24" End Section 0.25days 5/17/16 5/17/16 411 601.7020 1 0% !
413 - Set Frames and Grates 4 days 5/17/16 5/23/16 412 604.47 12 0% |
| 414 - Remove Stone Wall 0.5days  5/23/16 5/24/16 413 52925 12 0% ||
415 - Road Reconstruction 6 days 5/24/16 6/2/16 414 203.15 3800 0%
416 -y Place Sand Borrow 2 days 6/2/16 6/6/16 415 203.31 1300 0% |
417 - 6" Underdrain 1 day 6/6/16 6/7/16 416 60510 575 0% |
418 - 6" Underdrain Carrier Pipe 0.25days  6/7/16  6/7/16 417 60520 15 0% |
419 - Underdrain Flushing Basin 0.25days  6/7/16  6/7/16 418 60595 3 0% |
420 = Subbase for Road Reconstruction 5 days 6/7/16 6/14/16 419 301.35 2300 0%
41 o CIP Concrete Curb 4 days 6/14/16 6/20/16 420 61628 710 0%
422 = 5" Sidewalk 5 days 6/20/16 6/27/16 421 §18.10 400 0%
423 = Detectable Warning Surface 1day 6/27/16 6/28/16 422 61830 20 0%
424 = 8" Sidewalk 1.5days  6/28/16 6/30/16 423 618.11 30 0%
425 " Mill Pavement 1 day 6/30/16 7/1/16 424 210.10 500 0%
426 - Pave Base Course 1.5 days 9/14/16 9/16/16 425,386 490.30 550 0%
427 - Pave Binder Course 15days  9/16/16 9/19/16 426 49030 375 0%
428 - Temp. Pavement Marking 1 day 9/19/16 9/20/16 427 0%
429 =Y Topsoil 3 days 9/19/16 9/22/16 427 65135 400 o
430 w Seed, Winter Rye 1 day 9/22/16 9/23/16 429 651.17 130 0%
Critical Split premrenvessienna O Finisheonly 3 Baseline Milestone Manual Summary 1 Inactive Task
Ve::;:;: ‘:?;:g gt;rr:fn ;ﬂﬁ:,a,ﬂm Critical Split Pt Task Progress Duration-only Milestone * Project Summary [ | Inactive Milestone
BRF 3000 (16 & 19) Critical Progress Manual Task Baseline —_— suwers  SummMary Progress External Tasks Inactive Summary
Task Start-only C Baseline Split oo vea Summary 1 Bdernal Milestone Deadline
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Kubricky Construction Corp.

BRF 3000 Rutland Revised Jan 2015

1/22/15

1D Task Task Name Duration Start Finish PredecessorContract  Quantit 314 Quarter  4th Quarter  1st Quarter  2nd Quarter - 3rd Quarter 4thQuarter st Quarter  2nd Quarter  3rd Quarter  4th Quarter  “1st Quarter  2nd Quarier  3rd QGuarte
0 Mode ) ) B N N Item Jul Aug Sep Oct 'Nov Dec Jan Feb Mar Apr May Jun Jul ‘Aug Sep Oct Nov Dec Jan Feb Mar. Apr May Jun Jul "Aug S$ep_ Oct Nov Dec Jan Feb Mar Apr May Jun Jul fug
431 =3 Install Guiderall 2 days 9/23/16 9/27/16 430 62120 183 0%
432 = Energy Absorption Attenuator 1 day 9/27/16 9/28/16 431 62156 6 0%
433 - Anchor for Steel Beam Rail 1 day 9/28/16 9/29/16 432 621.60 4 0%

434 = Guiderail Approach Section 1day 9/29/16 9/30/16 433,386 621.80 4 | 0%

435 - Install Sign Posts 0.25days  9/30/16 9/30/16 434 675.341 220 | 0%

436 - Traffic Signs 0.25days  9/30/16 10/3/16 435 67520  90. b

437 - Pave Top Course 15days  10/3/16 10/4/16 449,434,43 49030 375 g 0%

438 - Pavement Striping 10/4/16 10/5/16 437 | i

360 By mm Set Truss Span 1 5 days 7/7/16  7/14/16 358,292,32 900.645 0.5 il

361 [;j - Set Truss Span 2 5 days 7/14/16  7/21/16 360,354 900.645 0.5 ?%

62 By wy Install Sidewalk Brackets 2 days 7/21/16 7/25/16 361 -

363 By mg Install Watermain on Bridge 2 days 7/25/16  7/27/16 362,27 900.645 1 0%

64 B w Install Sewer Main on Bridge 2 days 7/27/16  7/29/16 363,26 900.645 1 0%

365 By mg Form Deck Span 1 9 days 7/29/16  8/4/16 364 0%

366 By e Rebar Deck Span 1 4 days 8/5/16  8/10/16 365 0%

367 By wy Set Bridge Joint 2 days 8/5/16  8/8/16 36521 51611 30.5 0%

68 @y Pour Deck Span 1 1 day 8/11/16 8/11/16 366,367 0%

370 f;_'f -4 Form Deck Span 2 11 days 8/11/16 8/19/16 368 0%

369 By wmg Cure Deck Span 1 10days  8/12/16 8/21/16 368 0%

n & m Rebar Deck Span 2 5 days 8/19/16 8/26/16 370 0%

2 By m Pour Deck Span 2 1 day 8/26/16 8/29/16 371 o

373 B w Cure Deck Span 2 10days  8/29/16 9/8/16 372 Willx iy

374 By = Form Sidewalk 4 days 8/29/16 9/2/16 372 %

35 By my Rebar for Sidewalk 3 days 9/2/16  9/8/16 374 P
=T Install Sidwalk Joint 0.5days  9/2/16  9/2/16 374 51611 6.75 Mk
b377 By ome Pour Sidewalk 1 day 9/8/16  9/9/16 375,376 i

378 By wy Cure Sidewalk 10days  9/9/16  9/19/16 377 %
379 By m Form Curb 2 days 9/8/16  9/12/16 373,369 9%

82 By m Place Subbase for Approach Slabs 0.5 days 9/9/16 9/9/16 296,327,37 301.35 52 P

383 By wm Form Approach Slabs 1 day 9/9/16  9/12/16 382 g%

3¢ By m Rebar for Approaches 1 day 9/12/16 9/13/16 383 507.12 6000 1t

380 By wg Rebar for Curb 0.5days  9/12/16 9/12/16 379 507.12 3720 %

381 B w Pour Curb 1 day 9/12/16 9/13/16 380 50133 18 i

86 By w Pour Approaches 1 day 9/13/16 9/14/16 384 50134 52 P

385 By g Cure Curb 7 days 9/13/16 9/20/16 381 {10%

387 By = Cure Approaches 7 days 9/14/16 9/21/16 386 0%

390 By e Install Bridge Rail 2 days 9/13/16 9/15/16 381 525.44 425 i

389 By e Install Pedestrian Rail 2 days 9/19/16 9/21/16 378 900.640 265 0%

88 By Joint Sealer 0.5days  9/21/16 9/22/16 387 52411 56 0%

439 = Ripley Road Bridge Demo P3sdaye mjasfis BEope T T — 0%

440 - Remove Temp. Bridge 8 days 8/29/16 9/9/16  398,406,37 900.645 1 E 0%

442 " Install Shielding Cver Stream 3 days 8/29/16 9/1/16 398,406,37 0%

441 - Return Bridge to VAOT 8 days 8/30/16 9/12/16 4405S+1d: P 0%

443 s Remaove Bridge Pavement 0.5 days 9/9/16 9/9/16 440 529.10 381 ! TO%

Critical Split pentrninee o Finishegnly 1 Baseline Milestone -/ Manual Summary 1 Inactive Task

Veg:;g;:':?c;:g gift;r::;m::gon Critical Split Pt Task Progress Duration-only Milestone * Project Summary | I Inactive Milestone

BRF 3000 (16 & 19) Critical Progress ~ mmm—— pManual Task P Baseline . s Summary Progress External Tasks Inactive Summary
Task fm—— Start-only L Baseline Split ~ \..ovinvinnns yian Summary 1 External Mitestone Deadline
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Kubricky Construction Corp.

BRF 3000 Rutland Revised Jan 2015 1723/15

D : Task Fask Name Duration Start Finish PredecessonContract  Quantit 3g quarter - 4th Quarter  1stQuarter - 2nd Quarter  3rd Quarter  4thQuarter  1st Quarter  2nd Quarter  3rd Quarter  4th Quarter  1stQuarter  2Znd Quartsr  3rd Quarte
o Mode . : . Item dul  Aug Sep ' QOct Nov Des Jan Feh Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May lun Jul Aug %P . Oct Nov Dec Jan Feb Mar. A'F'r. May lon Jul Aug
444 - Remove Deck 4 days 9/9/16  9/15/16 443,442 - 0%
445 -] Remove Span 1 Steel 2 days 9/15/16 9/19/16 444 529.15 0.5 *0%
446 [} Remove Span 2 Steel 2 days 9/19/16 9/21/16 445 529.15 0.5 0%
47 - Demo Pier 5 days 9/21/16 9/28/16 446 529.25 148 ¥ 0%
448 - Remove Causeway 2 days 9/28/16 9/30/16 447 i"%
449 - ~Demo Abutments 0.5days  9/28/16 9/29/16 447 52925 2 +0% i
450 - nal Ripley Sitewo Tdavs /AT shiir ! 1 0%
451 - Seed 2days  4/28/17 5/2/17  449,11FS5+ 65115 100 Yo%
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BRF 3000 (16 & 19) Critical Progress ™= Manual Task Baseline s esmrTo=e | SUMmMAary Progress External Tasks Inactive Summary
Task [——— gtart-only C Baseline Split T I TR Summary =—"""""""1 External Milestone Deadline

Page 11




