
ID Task 

Mode

Task Name Duration Start Finish Predecessors

1 Administrative 716 days Fri 8/29/14 Fri 6/30/17

2 Bid Letting 1 day Fri 8/29/14 Fri 8/29/14

3 Project Award 1 day Mon 9/22/14 Mon 9/22/14 2

4 Preconstruction Meeting 1 day Mon 9/29/14 Mon 9/29/14 3

5 Notice to Proceed 1 day Tue 10/7/14 Tue 10/7/14

8 Interim Completion BRF3000 (16) 0 days Fri 9/25/15 Fri 9/25/15 228,226,148,84,96,101,102,74,68,78

6 2015-2016 Winter Shut Down 60 days Wed 1/27/16 Wed 4/20/16 249,321,289,359

7 2016 Startup 0 days Wed 4/20/16 Wed 4/20/16 6

9 2016-2017 Winter Shut Down 139 days Wed 9/21/16 Fri 4/7/17 442,455

12 Interim Completion BRF3000 (19) 0 days Sat 10/1/16 Sat 10/1/16 394,395,396,442,454

11 2017 Startup 0 days Mon 4/17/17 Mon 4/17/17 9

10 Project Completion 0 days Fri 6/30/17 Fri 6/30/17

13 Submittals 431 days Wed 10/8/14 Thu 6/23/16

33 Set-up Engineer's Office 10 days Wed 10/8/14 Tue 10/21/14 5

35 CPM Schedule 37 days Tue 10/14/14 Fri 12/5/14 5,33

28 Paint Submittal River St Bridge 136 days Wed 11/12/14 Fri 5/29/15 34SS

34 Girder Shops 72 days Wed 11/12/14 Thu 7/16/15 5,33

40 EPSC Plan River Street 7.5 days Fri 11/14/14 Fri 5/29/15 5,33

41 Traffic Control Plan River Street 15 days Mon 11/17/14 Fri 11/20/15 5,33

16 Drilled Shaft Submittal 15 days Wed 11/26/14 Tue 2/17/15 5,33

22 Bearing Submittal 16 days Mon 12/1/14 Mon 12/22/14 15

17 Lighting Plan 7.5 days Thu 12/11/14 Mon 3/9/15 5,33

39 Cofferdam Design River St 19 days Fri 12/12/14 Tue 1/13/15 5,33

37 Wave Equation Analysis 23 days Fri 12/19/14 Mon 1/26/15 40,41

23 Guardrail Approach Section Submittal 7.5 days Tue 1/13/15 Mon 2/23/15 15

21 Expansion Joint Submittal 15 days Wed 1/21/15 Fri 3/13/15 15

24 Waterline Submittal River St 99 days Fri 3/20/15 Fri 8/7/15

25 Sewer System Submittal River St 99 days Fri 3/20/15 Fri 8/7/15

18 Concrete Mix Designs 1 day Tue 3/31/15 Tue 3/31/15 15

38 Fabricate Girders 20 days Fri 4/24/15 Thu 5/21/15 34,28

29 Truss Design 140 days Mon 6/1/15 Wed 1/20/16 5,33

14 EPSC Plan Ripley Road 36 days Wed 6/17/15 Thu 8/6/15 40

19 Erection Plan - River Street 5 days Mon 7/20/15 Fri 7/24/15 5

31 Cofferdam Design Ripley St 15 days Thu 7/23/15 Wed 8/12/15 39

32 Causeway Design Ripley St 15 days Thu 7/23/15 Wed 8/12/15 36

36 Causeway Design River St 15 days Thu 8/13/15 Fri 11/20/15 5,33

20 Erection Plan - Ripley Road 30 days Wed 11/11/15 Mon 12/28/15 19

15 Traffic Control Plan Ripley Road 15 days Fri 11/20/15 Tue 12/15/15 41

26 Sewer on Bridge Submittal Ripley 30 days Tue 12/15/15 Mon 2/1/16 15

27 Water on Bridge Submittal Ripley 30 days Mon 2/1/16 Mon 3/14/16 26

30 Fabricate Trusses 110 days Thu 1/21/16 Thu 6/23/16 29,38

42 BRF 3000 (16) River Street 432.5 days Wed 11/19/14 Tue 8/9/16

162 River Street Start-up 219 days Wed 11/19/14 Fri 10/2/15

163 Mob. Equipment 32 days Wed 11/19/14 Fri 1/9/15 169

164 Install Silt Fence 28 days Thu 11/20/14 Tue 1/6/15 40

165 Install Silt Fence Reinforced 1 day Thu 11/20/14 Thu 11/20/14 164

166 Install barrier Fence 31 days Thu 11/20/14 Fri 1/9/15 165

167 Install Project Demarcation Fence 31 days Thu 11/20/14 Fri 1/9/15 166

168 Clear & Grub 24 days Wed 12/3/14 Fri 1/9/15 163,164,167

169 Construction Signs 1 day Wed 12/3/14 Wed 12/3/14 33,41,35
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

170 Detour Dorr Road Traffic 1 day Mon 1/5/15 Mon 1/5/15 39,166,236FS+5 days

171 Remove Dorr Road Detour 1 day Fri 10/2/15 Fri 10/2/15 148,129

172 River Street Substructure 226 days Fri 11/21/14 Thu 10/15/15

173 River Street Pier 226 days Fri 11/21/14 Thu 10/15/15

174 Access for Drill Equipment 30 days Fri 11/21/14 Fri 1/9/15 168

175 Mob. Drilling Equipment 11 days Mon 1/5/15 Mon 1/19/15 174

176 Drive Temp. Casing 29.5 days Mon 4/13/15 Fri 5/22/15 175,16,17

177 Clean Out Casing/Drilling 26.5 days Thu 4/16/15 Fri 5/22/15 176

178 Obstruction Drilling 22.5 days Wed 4/22/15 Fri 5/22/15 177

179 Set Reinforcing & Pour Shaft 3 days Thu 5/28/15 Mon 6/1/15 178

180 CSL Testing 14 days Fri 6/5/15 Wed 6/24/15 179

181 Form Pier Hammerhead 3 days Thu 6/25/15 Tue 7/14/15 180

182 Install Pier Reinforcing 0.75 days Mon 6/29/15 Tue 7/14/15 181

183 Pour Pier Hammerhead 1 day Wed 7/15/15 Wed 7/15/15 182

184 Cure Pier Hammerhead 7 days Thu 7/16/15 Wed 7/22/15 183

187 Place Stone Fill 5 days Wed 7/22/15 Wed 7/29/15 183,184

186 Set Bearings 1 day Thu 7/23/15 Thu 7/23/15 184,22

185 Apply Water Repellant 8 days Tue 10/6/15 Thu 10/15/15 184

188 River Street Abutment 1 201 days Mon 1/5/15 Thu 10/15/15

192 Exc. Cofferdam Rock 77 days Mon 1/5/15 Tue 4/21/15 190

189 Drive Sheeting for Cofferdam 45.75 days Mon 1/12/15 Fri 3/20/15 39,170

190 Install Cofferdam Bracing 7.25 days Mon 3/23/15 Mon 3/30/15 189

191 Exc. Cofferdam Earth 16 days Tue 3/31/15 Tue 4/21/15 192

195 Drive Test Pile 1 day Wed 4/22/15 Wed 4/22/15

197 Dynamic Pile Load Test 4.75 days Wed 4/22/15 Mon 4/27/15

196 Drive Piles 5 days Thu 4/23/15 Mon 5/11/15

193 Tremie Seal Cofferdam 1 day Wed 5/13/15 Wed 5/13/15 196

194 Dewater Cofferdam 2.25 days Mon 5/18/15 Tue 5/19/15 193

198 Cut-Off Piles 1 day Wed 5/20/15 Wed 5/20/15 194

199 Form Abutment Footing 6 days Thu 5/28/15 Wed 6/3/15 198

200 Rebar for Abutment Footing 3.5 days Mon 6/1/15 Wed 6/3/15 199

201 Pour Abutment Footing 1 day Thu 6/4/15 Thu 6/4/15 200

202 Cure Abutment Footing 7 days Thu 6/4/15 Fri 6/12/15 201

203 Form 1 Seat/WW 6.13 days Mon 6/8/15 Sat 6/20/15 201

205 Rebar 1 Seat/WW 6 days Mon 6/8/15 Fri 6/12/15 203

206 Pour 1 Seat/WW 1 day Mon 6/15/15 Mon 6/15/15 205

207 Cure 1 Seat/WW 7 days Mon 6/15/15 Tue 6/23/15 206

224 Backfill Abutment 29.75 days Mon 6/22/15 Fri 7/24/15 214,223

225 Remove Cofferdam Bracing 1.13 days Fri 6/26/15 Sat 6/27/15 224

211 Form 3 Seat/WW 7.25 days Mon 6/29/15 Tue 7/7/15 201

212 Rebar 3 Seat/WW 3.5 days Wed 7/1/15 Tue 7/7/15 211

204 Cure Pour 3 Seat/WW 7 days Wed 7/8/15 Wed 7/15/15 213

208 Form 2 Seat/WW 3.5 days Wed 7/8/15 Fri 7/10/15 206,213

209 Rebar 2 Seat/WW 3.5 days Wed 7/8/15 Fri 7/10/15 208

213 Pour 3 Seat/WW 1 day Wed 7/8/15 Wed 7/8/15 212

214 Cure Pour 2 7 days Sat 7/11/15 Mon 7/20/15 210

210 Pour 2 Seat/WW 0 days Sat 7/11/15 Sat 7/11/15 209

226 Pull Cofferdam Sheeting 4.75 days Thu 7/16/15 Tue 7/21/15 225,214

229 Grubbing Material 2 days Mon 7/20/15 Tue 7/21/15 228

228 Place Stone Fill 3 days Wed 7/22/15 Sat 7/25/15 226FS+2 days
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

227 Set Bearings 1 day Fri 7/24/15 Fri 7/24/15 226,22

215 Form WW Tops 3 days Wed 8/5/15 Sat 8/8/15 226

216 Rebar WW Tops 3 days Wed 8/5/15 Fri 8/7/15 215

217 Pour WW Tops 1 day Mon 8/10/15 Fri 8/14/15 216

218 Cure WW Tops 7 days Tue 8/11/15 Mon 8/17/15 217

220 Form Backwall 2 days Tue 8/11/15 Wed 8/12/15 44

221 Rebar Backwall 2 days Tue 8/11/15 Thu 8/13/15 220

222 Pour Backwall 1 day Thu 8/13/15 Thu 8/13/15 221

230 Cure Backwall 7 days Fri 8/14/15 Thu 8/20/15 222

223 Apply Water Repellant Stem 9.75 days Tue 10/6/15 Thu 10/15/15 214

219 Apply Water Repellant WW's 8 days Tue 10/6/15 Thu 10/15/15 218

231 River Steet Abutment 2 186 days Mon 1/26/15 Thu 10/15/15

232 Excavate for Abutment 2 2 days Mon 1/26/15 Tue 1/27/15

233 Mob. Equipment for Pile Driving 1 day Tue 1/27/15 Tue 1/27/15

234 Drive Test Pile 3 days Wed 1/28/15 Fri 1/30/15 233,37

235 Dynamic Pile Load Test 3 days Wed 1/28/15 Fri 1/30/15

236 Drive Production Piles 3 days Tue 2/3/15 Thu 2/5/15 235

237 Form Abutment Seat 8 days Mon 6/8/15 Wed 6/17/15 236,183

238 Rebar for Abutment Seat 5 days Thu 6/11/15 Wed 6/17/15 237

239 Pour Abutment Seat 1 day Thu 6/18/15 Thu 6/18/15 238

240 Cure Abutment Seat 7 days Fri 6/19/15 Thu 6/25/15 239

243 Backfill Abutment 2 1 day Mon 7/6/15 Mon 7/6/15

242 Set Bearings 1 day Fri 7/24/15 Fri 8/14/15 243,22

241 Apply Water Repellant 8 days Tue 10/6/15 Thu 10/15/15 240

80 River Street Utilities/Roadwork 281.88 days Mon 4/13/15 Mon 5/23/16

81 River Street Sewer 153 days Mon 4/13/15 Mon 11/16/15

85 Notify Start of Sewer Work 1 day Mon 4/13/15 Mon 4/13/15

93 Rehab Manhole River St 2 days Mon 5/11/15 Wed 11/11/15 85FS+10 days

94 10" SDR35 River St 10 days Wed 5/27/15 Tue 6/9/15 93

95 4' Dia. Sanitary MH & Test-River 10 days Wed 5/27/15 Tue 6/9/15 94

87 10" DIP Sewer Dorr Rd/Bypass Pump 1.75 days Mon 8/10/15 Mon 8/17/15 226

92 Rehab Manhole at N. Dorr 1 day Mon 8/10/15 Mon 8/10/15 91

88 6" SDR35 Sewer Service 1 day Fri 8/14/15 Fri 8/14/15 87

89 4' Dia. Sanitary MH & Test 2 days Fri 8/14/15 Mon 8/17/15 87

90 10" SDR35 Sewer Dorr Rd/ Bypass 

Pump

2 days Sat 8/15/15 Tue 8/18/15 89

91 4' Dia. Sanitary MH & Test 1 day Tue 8/18/15 Tue 8/18/15 90

86 Rehab Manhole at Pump Station 1 day Wed 8/19/15 Wed 8/19/15 92

82 12" C900 Sewer Overflow 1 day Sat 8/22/15 Mon 8/24/15 99

84 Flapper Valve and Headwall 1 day Sat 8/22/15 Mon 8/24/15 82

96 6" DI Sewer Force Main 2 days Tue 8/25/15 Wed 8/26/15 86

97 Bypass Pump for Force Main Tie in 1 day Wed 11/11/15 Wed 11/11/15 57,92

98 Emergency Backup Port 0.5 days Thu 11/12/15 Thu 11/12/15 97

100 6" Valves in Dry Well 1 day Thu 11/12/15 Thu 11/12/15 97

102 Pump Station Modifications 3 days Thu 11/12/15 Mon 11/16/15 97

99 Emerg. BU Port Valves 0.5 days Thu 11/12/15 Thu 11/12/15 98

101 6" Swing Check Valve in Dry Well 0.5 days Fri 11/13/15 Fri 11/13/15 100

83 Test Sanitary Sewer 1 day Fri 11/13/15 Mon 11/16/15 101,57
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

103 River Street Water 153 days Mon 4/13/15 Mon 11/16/15

107 Notify Start of Water Work 1 day Mon 4/13/15 Mon 4/13/15

106 10" Waterline on River Street West 7 days Wed 6/17/15 Thu 6/25/15

117 10" DI Waterline on River St East 7 days Wed 6/17/15 Thu 6/25/15 95

121 2" Copper Water Service 1 day Fri 6/26/15 Wed 11/11/15 120

108 10" DI Waterline on Dorr Rd 5 days Tue 6/30/15 Thu 7/16/15 109

109 10" Gate Valve on Dorr Rd 0.6 days Mon 7/6/15 Thu 7/16/15 86

119 6" Gate Valve 1 day Mon 7/6/15 Mon 7/6/15 118

113 1" Corp Stops 7 days Fri 8/21/15 Mon 8/31/15 112

114 1" Copper Water Service 7 days Fri 8/21/15 Mon 8/31/15 113

115 1" Curb Stop 7 days Fri 8/21/15 Mon 8/31/15 114

105 10" Gate Valve on River St 1 day Wed 11/11/15 Wed 11/11/15 106

110 Install Hydrant 0.5 days Wed 11/11/15 Wed 11/11/15 108

116 Test Dorr Rd Waterline 1 day Wed 11/11/15 Wed 11/11/15 115

118 10" Gate Valve on River St 1 day Wed 11/11/15 Wed 11/11/15 117

120 2" Corp. Stop 0.25 days Wed 11/11/15 Wed 11/11/15 119

111 6" DI Waterline 0.25 days Wed 11/11/15 Wed 11/11/15 110

112 6" Hydrant Valve 0.25 days Wed 11/11/15 Wed 11/11/15 111

122 2" Curb Stop 0.25 days Wed 11/11/15 Wed 11/11/15 121

104 Test River St Waterline West 2 days Thu 11/12/15 Fri 11/13/15 105

123 Test River St Waterline East 2 days Thu 11/12/15 Fri 11/13/15 122

124 Tie-in Waterline on River Street 1 day Mon 11/16/15 Mon 11/16/15 123

125 River Street Roadwork 218.88 days Mon 7/13/15 Mon 5/23/16

139 Sand Borrow River St 4 days Mon 7/13/15 Fri 8/7/15 104

140 Subbase River St 17 days Mon 7/13/15 Fri 8/7/15 139

132 Excavate/Fill for Road Recon 16 days Fri 7/17/15 Fri 8/7/15 127

127 18" CPEP Culverts 12.99 days Mon 7/20/15 Wed 11/18/15 116

141 Curb on River Street 1 day Mon 8/17/15 Mon 8/17/15 140

143 5" Sidewalk 4.25 days Mon 8/17/15 Thu 9/17/15 141

128 Excavate for Stone Wall 2 days Fri 8/28/15 Mon 8/31/15 109

133 Place Sand Borrow Dorr Rd 6 days Fri 8/28/15 Fri 9/4/15 132

134 Place Subbase Dorr Rd 10 days Fri 8/28/15 Fri 9/11/15 133

130 2" Conduit to Pump Station 1 day Tue 9/1/15 Tue 9/1/15 122

135 Curb on Dorr Rd 2 days Thu 9/10/15 Fri 9/11/15 134

145 Detectable Warning Surface 0.5 days Wed 9/16/15 Thu 9/17/15 143

144 8" Sidewalk 0.5 days Thu 9/17/15 Thu 9/17/15 145

138 Pave Base & Binder Dorr Rd 2 days Sat 9/19/15 Tue 9/22/15 134

146 Pave Base & Binder River St 2 days Sat 9/19/15 Tue 9/22/15 124,96,144

126 Stone Wall South of Sta 499+00 15 days Mon 9/21/15 Fri 10/9/15

159 Backup Shoulder Dorr Rd 4 days Tue 9/22/15 Fri 9/25/15 138

148 Box Beam Guiderail River St 1 day Thu 9/24/15 Thu 9/24/15 147

158 Temp. Pavement Marking 1 day Thu 9/24/15 Thu 9/24/15 138,146

160 Box Beam Guiderail Dorr 1 day Thu 9/24/15 Thu 9/24/15 159

151 Traffic Signs 2 days Wed 9/30/15 Thu 10/1/15 146

149 Ornamental Gate 1 day Fri 10/2/15 Wed 11/11/15 129,126

131 Relocate Mailbox 1 day Mon 10/5/15 Mon 10/5/15 122

129 Stone Wall North of Sta 499+00 15 days Mon 10/12/15 Fri 10/30/15 126

136 Manhole Covers Dorr Rd 1 day Wed 11/11/15 Wed 11/11/15 138

142 Manhole Covers River St 0.75 days Wed 11/11/15 Wed 11/11/15 146
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

147 Backup Shoulder River St 0.5 days Thu 9/24/15 Thu 9/24/15 146

161 Power Drop Stanchion 2 days Thu 11/5/15 Fri 11/6/15 130

137 Change San. MH Elevation 0.5 days Thu 11/12/15 Thu 11/12/15 136

152 Topsoil 2 days Fri 10/2/15 Mon 10/5/15 146,129,126

153 Seed, Winter Rye 22 days Fri 10/2/15 Mon 11/2/15

154 Chain Link Fence 3 days Wed 11/11/15 Fri 11/13/15 153

157 Chain Link Gates 2 days Mon 11/16/15 Tue 11/17/15 154

150 Deciduous Trees 1 day Wed 4/20/16 Thu 4/21/16 7

155 Top Course Pavement 2.5 days Wed 5/18/16 Fri 5/20/16 157,7FS+20 days

156 Pavement Striping 1 day Fri 5/20/16 Mon 5/23/16 155

43 River Street Superstructure 209.01 days Mon 7/27/15 Tue 5/24/16

44 Set Girders 6 days Mon 7/27/15 Wed 8/5/15 186,227,242,38,19

46 Form Bridge Deck 11.25 days Thu 8/6/15 Sat 9/19/15 45

47 Form Overhang & Edge 7.13 days Thu 8/6/15 Tue 8/11/15 45

45 shear connectors 1 day Wed 8/12/15 Wed 8/12/15 44

75 Install Vt Exp Joint 6 days Wed 8/12/15 Wed 8/19/15 72

48 Rebar for Bridge Deck 8 days Thu 8/13/15 Wed 8/19/15 47FS-5 days,46FS-5 days

49 Dry Run Finishing Machine 1 day Wed 8/19/15 Wed 8/19/15 48

50 Place Bridge Deck 1 & 2 1 day Thu 8/20/15 Thu 8/20/15 49

63 Form Texas Barrier South 15 days Thu 8/20/15 Thu 9/10/15 58

51 Cure Deck 1 & 2 10 days Fri 8/21/15 Sun 8/30/15 50

54 Form Sidewalk 1 day Mon 8/24/15 Thu 9/3/15 53FS-2 days

52 Place Deck 3 1 day Wed 8/26/15 Wed 8/26/15 50FS+4 days

53 Cure Deck 3 10 days Thu 8/27/15 Sat 9/5/15 52

55 Pour Sidewalk 0.33 days Fri 8/28/15 Thu 9/3/15 54

69 Place Granular Borrow 3 days Mon 8/31/15 Wed 9/2/15 57

70 Form Approach Slabs 5 days Tue 9/1/15 Tue 9/8/15 69,64,66

71 Rebar for Appoaches 5 days Wed 9/2/15 Wed 9/9/15 70

72 Pour Approaches 5 days Thu 9/3/15 Thu 9/10/15 71

62 Cure Sidewalk 7 days Fri 9/4/15 Thu 9/10/15 55

65 Form Texas Barrier North 5 days Fri 9/4/15 Fri 9/11/15 56

64 Pour Texas Barrier South 1 day Fri 9/11/15 Fri 9/11/15 63,69

73 Cure Approaches 9.87 days Fri 9/11/15 Sun 10/18/15 72

66 Pour Texas Barrier North 0 days Sat 9/12/15 Sat 9/12/15 65

67 Cure Texas Rail 4 days Sun 9/13/15 Wed 9/23/15 66

77 Sheet Mem. Waterproofing 1 day Mon 9/21/15 Mon 9/21/15 66,67

78 Pave Binder & Top on Bridge 1 day Tue 9/22/15 Tue 9/22/15 77

74 Guiderail Approach Section 1 day Thu 9/24/15 Thu 9/24/15 72,64,66,73,23

58 10" Waterline on Bridge 3 days Mon 10/26/15 Wed 10/28/15 171

60 10" Waterline in Casing 3 days Mon 10/26/15 Wed 10/28/15

68 Apply Water Repellant 8 days Tue 10/6/15 Thu 10/15/15 67

57 6" Force Main in Casing 2 days Thu 10/29/15 Fri 10/30/15 60

59 10" Expansion Assembly 0.25 days Thu 10/29/15 Thu 10/29/15 58

56 6" Force Main on Bridge 3 days Wed 10/28/15 Fri 10/30/15 217,230,62,59

61 6" Expansion Assembly 1 day Fri 10/30/15 Fri 10/30/15 56

76 Install Asphaltic Plug Joint 1 day Fri 5/20/16 Mon 5/23/16 155

79 Joint Sealer 0.13 days Mon 5/23/16 Tue 5/24/16 78,155,76

244 River Street Bridge Demo 220.5 days Thu 9/24/15 Tue 8/9/16

245 Build River St Causeway 4 days Thu 9/24/15 Tue 9/29/15 36

246 River Shielding Span 1 4 days Fri 11/20/15 Mon 11/30/15 36,148,158,78,56
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

247 Remove Deck & Sidewalk 7 days Mon 11/30/15 Wed 12/9/15 245,246

248 Remove Span 1 Steel 10 days Wed 12/9/15 Wed 12/23/15 247

249 Remove Span 2 Steel 5 days Wed 12/23/15 Tue 1/5/16 248

250 Demo Pier 5 days Fri 7/1/16 Fri 7/8/16 249

251 Demo Abtments 6 days Mon 7/11/16 Mon 7/18/16 250

252 Excavate Existing Roadway 3.5 days Tue 7/19/16 Fri 7/22/16 251

253 Place Stone Fill/Remove Causeway 5 days Fri 7/22/16 Fri 7/29/16 252

254 Grubbing Material 3 days Fri 7/29/16 Wed 8/3/16 253

255 Topsoil 3 days Wed 8/3/16 Mon 8/8/16 254

256 Seed 1 day Mon 8/8/16 Tue 8/9/16 255

257 BRF 3000 (19) Ripley Road 441 days Thu 7/30/15 Wed 4/26/17

258 Ripley Road Start-up 282 days Thu 7/30/15 Fri 9/9/16

260 Install Silt Fence 1 day Thu 7/30/15 Wed 11/11/15 14

261 Install Silt Fence Reinforced 1 day Thu 7/30/15 Wed 11/11/15 260

262 Install Barrier Fence 1 day Thu 7/30/15 Thu 7/30/15 261

263 Install Project Demarcation Fence 1 day Thu 7/30/15 Thu 7/30/15 262

264 Clear & Grub 21 days Fri 7/31/15 Fri 8/28/15 263

259 Construction Signs 2 days Tue 12/15/15 Thu 12/17/15 15

268 Detour Traffic 1 day Wed 4/20/16 Thu 4/21/16 15,7

266 Remove Traffic Control System 3 days Thu 4/21/16 Tue 4/26/16 268

267 Install Temp. Port. Traffic Control Signal 2 days Tue 4/26/16 Thu 4/28/16 266

265 Remove Detour 1 day Fri 9/9/16 Fri 9/9/16 434,394

269 Ripley Road Substructures 245.88 days Fri 7/31/15 Thu 7/21/16

334 Ripley Pier 187.63 days Fri 7/31/15 Thu 4/28/16

335 Tubidity Curtain 2 days Fri 7/31/15 Mon 8/3/15 226

336 Build Ripley Causeway 2 days Thu 8/27/15 Fri 8/28/15 335,32

337 Drive Sheeting for Cofferdam 6 days Tue 9/1/15 Wed 9/9/15 336,31

340 Install Cofferdam Bracing 4 days Thu 9/10/15 Tue 9/15/15 339

341 Mob. Equipment for Pile Driving 2 days Mon 9/14/15 Tue 9/15/15 340,338

339 Excavate Cofferdam Rock 2 days Wed 9/16/15 Thu 9/17/15 338

338 Excavate Cofferdam Earth 1 day Thu 9/17/15 Thu 9/17/15 337

342 Drive Test Pile 1 day Fri 9/18/15 Fri 9/18/15 341

343 Dynamic Pile Load Test 2 days Fri 9/18/15 Mon 9/21/15 342

344 Drive Piles at Pier 12 days Mon 9/21/15 Tue 10/6/15 343

345 Pour Cofferdam Seal 1 day Wed 10/7/15 Wed 10/7/15 344

346 Dewater Cofferdam 1 day Tue 10/13/15 Tue 10/13/15 345

347 Cut-Off Piles 0.5 days Wed 10/14/15 Wed 10/14/15 346

348 Form Pier Footing 2.5 days Fri 10/16/15 Tue 10/20/15 347

349 Rebar for Pier Footing 2 days Tue 10/20/15 Wed 10/21/15 348

350 Pour Pier Footing 1 day Thu 10/22/15 Thu 10/22/15 349

351 Cure Pier Footing 9 days Thu 10/22/15 Fri 10/30/15 350

352 Form Pier Stem 5 days Mon 11/2/15 Fri 11/6/15 350

353 Rebar for Pier Stem 3 days Wed 10/28/15 Fri 10/30/15 352

354 Rebar for Pier Stem 3 days Wed 10/28/15 Fri 10/30/15 353

355 Pour Pier Stem 1 day Tue 11/10/15 Tue 11/10/15 354

356 Cure Pier Stem 7 days Wed 11/11/15 Tue 11/17/15 355

357 Backfill Pier Stem 1 day Tue 11/17/15 Wed 11/18/15 356

358 Remove Cofferdam Bracing 2 days Wed 11/18/15 Fri 11/20/15 357

359 Pull Cofferdam Sheeting 6 days Fri 11/20/15 Wed 12/2/15 358
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

360 Place Stone Fill 0.5 days Wed 4/20/16 Wed 4/20/16 359,7

361 Form Pedestals 0.5 days Wed 4/20/16 Wed 4/20/16 355,7

362 Pour Pedestals 0.25 days Wed 4/20/16 Thu 4/21/16 361

363 Cure Pedestals 7 days Thu 4/21/16 Thu 4/28/16 362

364 Set Bearings 0.5 days Thu 4/28/16 Thu 4/28/16 362,363

270 Ripley Abutment 1 189.88 days Tue 10/13/15 Thu 7/14/16

271 Excavation Protection System 8 days Tue 10/13/15 Thu 10/22/15 344

272 Excavate for Abutment 1 1 day Mon 10/26/15 Mon 10/26/15 271

273 Mob. Pile Driving Equipment 1 day Tue 10/13/15 Tue 10/13/15 272

274 Drive Test Pile 0.5 days Tue 11/3/15 Tue 11/3/15 273

275 Dynamic Pile Load Test 3 days Tue 11/3/15 Thu 11/5/15 274

276 Drive Piles for Abutment 1 5 days Tue 11/3/15 Mon 11/9/15 275

277 Cut-Off Piles 1 day Mon 11/9/15 Mon 11/9/15 276

278 Form Abutment Footing 2 days Wed 11/11/15 Thu 11/12/15 277

279 Rebar for Abutment Footing 2 days Fri 11/13/15 Mon 11/16/15 278

280 Pour Abutment Footing 1 day Tue 11/17/15 Tue 11/17/15 279

281 Cure Abutment Footing 7 days Wed 11/18/15 Tue 11/24/15 280

282 Form 1 Seat/WW 4 days Wed 11/18/15 Mon 11/23/15 280

283 Rebar 1 Seat/WW 2 days Tue 11/24/15 Fri 11/27/15 282

284 Pour 1 Seat/WW 0.5 days Mon 11/30/15 Mon 11/30/15 283

285 Cure 1 Seat/WW 7 days Mon 11/30/15 Mon 12/7/15 284

286 Form 2 Seat/WW 4 days Mon 11/30/15 Fri 12/4/15 284

287 Rebar 2 Seat/WW 1.5 days Fri 12/4/15 Mon 12/7/15 286

288 Pour 2 Seat/WW 0.5 days Tue 12/8/15 Tue 12/8/15 287

289 Cure 2 Seat/WW 7 days Tue 12/8/15 Tue 12/15/15 288

290 Backfill Abutment 1 day Tue 12/15/15 Wed 12/16/15 289

291 Excavate for Stone Fill 1 day Wed 4/20/16 Thu 4/21/16 290,360

294 Form Pedestals 0.5 days Thu 4/21/16 Thu 4/21/16 288,362

295 Pour Pedestals 0.25 days Thu 4/21/16 Thu 4/21/16 294

296 Cure Pedestals 7 days Fri 4/22/16 Thu 4/28/16 295

292 Place Stone Fill 1.5 days Thu 4/21/16 Mon 4/25/16 291

293 Grubbing Material 1 day Mon 4/25/16 Tue 4/26/16 292

297 Set Bearings 0.5 days Thu 4/28/16 Fri 4/29/16 295,296

298 Form Backwall 2.5 days Fri 7/1/16 Wed 7/6/16 366

299 Rebar for Backwall 1 day Wed 7/6/16 Thu 7/7/16 298

300 Pour Backwall 0.5 days Thu 7/7/16 Thu 7/7/16 299

301 Cure Backwall 7 days Fri 7/8/16 Thu 7/14/16 300

302 Ripley Abutment 2 160 days Wed 12/2/15 Thu 7/21/16

303 Excavation Protection System 2 days Wed 12/2/15 Fri 12/4/15 277,359

304 Excavate for Abutment 2 1 day Fri 12/4/15 Mon 12/7/15 303

305 Mob. Pile Driving Equipment 1 day Mon 12/7/15 Tue 12/8/15 304

306 Drive Test Pile 0.5 days Tue 12/8/15 Wed 12/9/15 305

307 Dynamic Pile Load Test 1 day Wed 12/9/15 Thu 12/10/15 306

308 Drive Piles for Abutment 2 5.5 days Thu 12/10/15 Thu 12/17/15 307

309 Cut-Off Piles 1 day Thu 12/17/15 Fri 12/18/15 308

310 Form Abutment Footing 2 days Fri 12/18/15 Tue 12/22/15 288,309

311 Rebar for Abutment Footing 2 days Tue 12/22/15 Mon 12/28/15 310

312 Pour Abutment Footing 1 day Mon 12/28/15 Tue 12/29/15 311

314 Form 1 Seat/WW 4 days Tue 12/29/15 Wed 1/6/16 312

313 Cure Abutment Footing 7 days Wed 12/30/15 Tue 1/5/16 312
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

315 Rebar 1 Seat/WW 2 days Wed 1/6/16 Fri 1/8/16 314

316 Pour 1 Seat/WW 1 day Fri 1/8/16 Mon 1/11/16 315

318 Form 2 Seat/WW 4 days Mon 1/11/16 Fri 1/15/16 316

317 Cure 1 Seat/WW 7 days Tue 1/12/16 Mon 1/18/16 316

319 Rebar 2 Seat/WW 1.5 days Fri 1/15/16 Tue 1/19/16 318

320 Pour 2 Seat/WW 1 day Tue 1/19/16 Wed 1/20/16 319

321 Cure 2 Seat/WW 7 days Wed 1/20/16 Wed 1/27/16 320

322 Backfill Abutment 1 day Wed 1/27/16 Thu 1/28/16 321

326 Form Pedestals 0.5 days Thu 4/21/16 Fri 4/22/16 320,295

327 Pour Pedestals 0.25 days Fri 4/22/16 Fri 4/22/16 326

328 Cure Pedestals 7 days Fri 4/22/16 Fri 4/29/16 327

323 Excavate for Stone Fill 1 day Tue 4/26/16 Wed 4/27/16 322,293

324 Place Stone Fill 1.5 days Wed 4/27/16 Thu 4/28/16 323

325 Grubbing Material 1 day Thu 4/28/16 Fri 4/29/16 324

329 Set Bearings 0.5 days Fri 4/29/16 Mon 5/2/16 327,328

330 Form Backwall 2.5 days Mon 7/11/16 Wed 7/13/16 367

331 Rebar for Backwall 1 day Wed 7/13/16 Thu 7/14/16 330

332 Pour Backwall 0.5 days Thu 7/14/16 Thu 7/14/16 331

333 Cure Backwall 7 days Fri 7/15/16 Thu 7/21/16 332

397 Ripley Road Utilities/Roadwork 135.63 days Mon 3/14/16 Fri 9/23/16

398 Ripley Road Sewer 91.13 days Mon 3/14/16 Thu 7/21/16

399 Notify for Start of Sewer 1 day Mon 3/14/16 Tue 3/15/16 400FS-30 days

400 Set Sanitary Manhole 2.5 days Thu 4/21/16 Mon 4/25/16 259,263,268

401 Install 8" DI Sewer 3 days Mon 4/25/16 Thu 4/28/16 400

402 Set Manhole Covers 1.25 days Thu 4/28/16 Mon 5/2/16 401

403 Test Sanitary Sewer 2 days Tue 7/19/16 Wed 7/20/16 402,370

404 Transfer to New Sewer 1 day Thu 7/21/16 Thu 7/21/16 370,403

405 Ripley Road Water 83.88 days Tue 3/22/16 Tue 7/19/16

406 Notify for Start of Waterline 1 day Tue 3/22/16 Wed 3/23/16 407FS-30 days

407 Relocate Hydrant 1 day Mon 5/2/16 Tue 5/3/16 402

408 Install 8" DI Waterline 1 day Tue 5/3/16 Wed 5/4/16 407

409 Install 8" Gate Valves 0.5 days Wed 5/4/16 Wed 5/4/16 408

410 Install 8" Tapping Sleeve & Valve 2 days Wed 5/4/16 Fri 5/6/16 409

411 Test Waterline 2 days Fri 7/15/16 Mon 7/18/16 410,369

412 Transfer to New Watermain 1 day Tue 7/19/16 Tue 7/19/16 369,411

413 Ripley Road Roadwork 96.88 days Fri 5/6/16 Fri 9/23/16

416 Install Drainage Structures 4 days Fri 5/6/16 Thu 5/12/16 410

414 18" CPEP Drainage Pipe 3 days Thu 5/12/16 Tue 5/17/16 416

415 18" End Section 0.25 days Tue 5/17/16 Tue 5/17/16 414

417 24" CPEP Drainage Pipe 2 days Tue 5/17/16 Thu 5/19/16 415

418 24" End Section 0.25 days Thu 5/19/16 Fri 5/20/16 417

419 Set Frames and Grates 4 days Fri 5/20/16 Thu 5/26/16 418

420 Remove Stone Wall 0.5 days Thu 5/26/16 Thu 5/26/16 419

421 Road Reconstruction 6 days Thu 5/26/16 Mon 6/6/16 420

422 Place Sand Borrow 2 days Mon 6/6/16 Wed 6/8/16 421

423 6" Underdrain 1 day Wed 6/8/16 Thu 6/9/16 422

424 6" Underdrain Carrier Pipe 0.25 days Thu 6/9/16 Thu 6/9/16 423

425 Underdrain Flushing Basin 0.25 days Thu 6/9/16 Fri 6/10/16 424

426 Subbase for Road Reconstruction 5 days Fri 6/10/16 Fri 6/17/16 425

427 CIP Concrete Curb 4 days Fri 6/17/16 Thu 6/23/16 426
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ID Task 
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Task Name Duration Start Finish Predecessors

428 5" Sidewalk 5 days Thu 6/23/16 Thu 6/30/16 427

429 Detectable Warning Surface 1 day Thu 6/30/16 Fri 7/1/16 428

430 8" Sidewalk 1.5 days Fri 7/1/16 Tue 7/5/16 429

431 Mill Pavement 1 day Tue 7/5/16 Wed 7/6/16 430

432 Pave Base Course 1.5 days Thu 9/1/16 Fri 9/2/16 431,392

433 Pave Binder Course 1.5 days Tue 9/6/16 Wed 9/7/16 432

434 Temp. Pavement Marking 1 day Wed 9/7/16 Thu 9/8/16 433

435 Topsoil 3 days Wed 9/7/16 Mon 9/12/16 433

436 Seed, Winter Rye 1 day Mon 9/12/16 Tue 9/13/16 435

437 Install Guiderail 2 days Tue 9/13/16 Thu 9/15/16 436

438 Energy Absorption Attenuator 1 day Thu 9/15/16 Fri 9/16/16 437

439 Anchor for Steel Beam Rail 1 day Fri 9/16/16 Mon 9/19/16 438

440 Guiderail Approach Section 1 day Mon 9/19/16 Tue 9/20/16 439,392

441 Install Sign Posts 0.25 days Tue 9/20/16 Tue 9/20/16 440

442 Traffic Signs 0.25 days Tue 9/20/16 Tue 9/20/16 441

443 Pave Top Course 1.5 days Wed 9/21/16 Thu 9/22/16 455,440,442

444 Pavement Striping 1 day Thu 9/22/16 Fri 9/23/16 443

365 Ripley Superstructure 53 days Fri 6/24/16 Thu 9/8/16

366 Set Truss Span 1 5 days Fri 6/24/16 Thu 6/30/16 364,297,329,293,325,360,30,268

367 Set Truss Span 2 5 days Fri 7/1/16 Fri 7/8/16 366,360

368 Install Sidewalk Brackets 2 days Mon 7/11/16 Tue 7/12/16 367

369 Install Watermain on Bridge 2 days Wed 7/13/16 Thu 7/14/16 368,27

370 Install Sewer Main on Bridge 2 days Fri 7/15/16 Mon 7/18/16 369,26

371 Form Deck Span 1 9 days Mon 7/18/16 Mon 7/25/16 370

372 Rebar Deck Span 1 4 days Mon 7/25/16 Fri 7/29/16 371

373 Set Bridge Joint 2 days Mon 7/25/16 Wed 7/27/16 371,21

374 Pour Deck Span 1 1 day Fri 7/29/16 Mon 8/1/16 372,373

375 Cure Deck Span 1 10 days Mon 8/1/16 Thu 8/11/16 374

376 Form Deck Span 2 11 days Mon 8/1/16 Mon 8/8/16 374

377 Rebar Deck Span 2 5 days Tue 8/9/16 Mon 8/15/16 376

378 Pour Deck Span 2 1 day Tue 8/16/16 Tue 8/16/16 377

379 Cure Deck Span 2 10 days Wed 8/17/16 Fri 8/26/16 378

380 Form Sidewalk 4 days Wed 8/17/16 Mon 8/22/16 378

381 Rebar for Sidewalk 3 days Tue 8/23/16 Thu 8/25/16 380

382 Install Sidwalk Joint 0.5 days Tue 8/23/16 Tue 8/23/16 380

383 Pour Sidewalk 1 day Fri 8/26/16 Fri 8/26/16 381,382

385 Form Curb 2 days Fri 8/26/16 Tue 8/30/16 379,375

384 Cure Sidewalk 10 days Sat 8/27/16 Mon 9/5/16 383

388 Place Subbase for Approach Slabs 0.5 days Mon 8/29/16 Mon 8/29/16 301,333,383

389 Form Approach Slabs 1 day Mon 8/29/16 Tue 8/30/16 388

390 Rebar for Approaches 1 day Tue 8/30/16 Wed 8/31/16 389

386 Rebar for Curb 0.5 days Tue 8/30/16 Wed 8/31/16 385

387 Pour Curb 1 day Wed 8/31/16 Thu 9/1/16 386

392 Pour Approaches 1 day Wed 8/31/16 Thu 9/1/16 390

391 Cure Curb 7 days Thu 9/1/16 Thu 9/8/16 387

396 Install Bridge Rail 2 days Thu 9/1/16 Tue 9/6/16 387

393 Cure Approaches 7 days Thu 9/1/16 Thu 9/8/16 392

395 Install Pedestrian Rail 2 days Tue 9/6/16 Wed 9/7/16 384

394 Joint Sealer 0.5 days Thu 9/8/16 Thu 9/8/16 393

445 Ripley Road Bridge Demo 23.5 days Wed 8/17/16 Tue 9/20/16
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446 Remove Temp. Bridge 8 days Wed 8/17/16 Fri 8/26/16 404,412,378

448 Install Shielding Over Stream 3 days Wed 8/17/16 Fri 8/19/16 404,412,378

447 Return Bridge to VAOT 8 days Thu 8/18/16 Mon 8/29/16 446SS+1 day

449 Remove Bridge Pavement 0.5 days Mon 8/29/16 Mon 8/29/16 446

450 Remove Deck 4 days Mon 8/29/16 Fri 9/2/16 449,448

451 Remove Span 1 Steel 2 days Fri 9/2/16 Wed 9/7/16 450

452 Remove Span 2 Steel 2 days Wed 9/7/16 Fri 9/9/16 451

453 Demo Pier 5 days Fri 9/9/16 Fri 9/16/16 452

454 Remove Causeway 2 days Fri 9/16/16 Tue 9/20/16 453

455 Demo Abutments 0.5 days Fri 9/16/16 Fri 9/16/16 453

456 Final Ripley Sitework 2 days Tue 4/25/17 Wed 4/26/17

457 Seed 2 days Tue 4/25/17 Wed 4/26/17 455,11FS+6 days
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