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500 635.11 Mobilization 10d 10d 15APR13 26APR13
510 631.10 Field Office - Engineers 5d 5d 15APR13 19APR13
520 900.645 Traffic Control All-Inclusive 154d 154d 15APR13 15NOV13
530 652.20 Monitoring of EPSC Plan 154d 154d 15APR13 15NOV13
540 653.50 Barrier Fence 2d 2d 16APR13 17APR13
550 653.55 PDF Fence 2d 2d 15APR13 16APR13
560 649.515 Geotextile for Silt Fence - Woven Wire 2d 2d 16APR13 17APR13
570 653.40 Inlet Protection Device 2d 2d 18APR13 19APR13
580 653.35 Vehicle Tracking Pads 2d 2d 17APR13 18APR13
590 529.20 Partial Removal of Structure 2d 2d 18APR13 19APR13
600 621.80 Removal and Disposal of Guardrail 1d 1d 18APR13 18APR13
610 675.50 Removing Signs 1d 1d 19APR13 19APR13
620 204.25 Structure Excavation - Abutment #2 3d 3d 22APR13 24APR13
625 BCM - Drilling Delay 11d 11d 30APR13 14MAY13
630 900.640 SP Pre Exc. of Int. Abut. Piles - Earth 15d 15d 14MAY13 03JUN13
640 900.640 SP Pre Exc. of Int. Abut. Piles - Rock 15d 15d 14MAY13 03JUN13
660 501.34 Conc. High Perf. Class B - Abut. #2 16d 16d 03JUN13 24JUN13
670 Form Abut. #2 9d 9d 03JUN13 13JUN13
680 507.11 Reinforcing Steel - Level 1 - Abut. #2 3d 3d 07JUN13 11JUN13
690 Pour - Abut. #2 1d 1d 13JUN13 13JUN13
695 631.16 Testing Equipment - Concrete 1d 1d 13JUN13 13JUN13
700 Cure - Abut. #2 6d 6d 14JUN13 21JUN13
710 Strip Forms - Abut. #2 2d 2d 21JUN13 24JUN13
720 204.30 Granular Backfill for Struct. - Abut. #2 3d 3d 24JUN13 26JUN13
730 649.31 Geotextile Under Stone Fill 3d 3d 25JUN13 27JUN13
740 613.13 Finish Stone Fill in Front of Abut. #2 3d 3d 25JUN13 27JUN13
760 203.27 Unclassified Channel Excavation 8d 8d 18APR13 29APR13
765 649.31 Geotextile Under Stone Fill 8d 8d 18APR13 29APR13
770 613.13 Stone Fill - Abut. #2 9+00 RT to 10+75 8d 8d 18APR13 29APR13
780 651.40 Grubbing Material - 9+00 RT to 10+75 2d 2d 30APR13 01MAY13
790 651.15 Seed 1d 1d 02MAY13 02MAY13
800 651.18 Fertilizer 1d 1d 02MAY13 02MAY13
810 651.20 Agricultural Limestone 1d 1d 02MAY13 02MAY13
820 651.20 Hay Mulch 1d 1d 02MAY13 02MAY13
830 653.20 Temporary Erosion Matting 1d 1d 02MAY13 02MAY13

635.11 Mobilization
631.10 Field Office - Engineers

653.50 Barrier Fence
653.55 PDF Fence

649.515 Geotextile for Silt Fence - Woven Wire
653.40 Inlet Protection Device

653.35 Vehicle Tracking Pads
529.20 Partial Removal of Structure

621.80 Removal and Disposal of Guardrail
675.50 Removing Signs

204.25 Structure Excavation - Abutment #2
BCM - Drilling Delay

900.640 SP Pre Exc. of Int. Abut. Piles - 
900.640 SP Pre Exc. of Int. Abut. Piles - 

501.34 Co
Form Abut. #2

507.11 Reinforcing Steel - Le
Pour - Abut. #2
631.16 Testing Equipment

Cure - Abut. #2
Strip Form

204.30
649.3
613.1

203.27 Unclassified Channel Excavation
649.31 Geotextile Under Stone Fill
613.13 Stone Fill - Abut. #2 9+00 RT to 10+75

651.40 Grubbing Material - 9+00 RT to 10+75
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.20 Hay Mulch
653.20 Temporary Erosion Matting
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835 210.10 Clearing & Grubbing 5d 5d 02MAY13 08MAY13
840 Install Sheet Pile Between Temp Detour and WW1 7d 7d 22APR13 30APR13
860 204.25 Structure Excavation - Abutment #1 3d 3d 15APR13 17APR13
870 Remove Existing 4'X4' Drop Inlet Sta. 212+61 RT 2d 2d 26APR13 29APR13
890 604.18 Pre. Reinf. Conc. DI w/ CI Grate 2d 2d 26APR13 29APR13
900 204.25 Structure Excavation - Sta. 212+62 RT 2d 2d 26APR13 29APR13
910 204.30 Granular Backfill for Structures - DI 2d 2d 26APR13 29APR13
930 204.20 Trench Excavation of Earth 3d 3d 29APR13 01MAY13
940 204.30 Granular Backfill for Structures - Pipe 3d 3d 29APR13 01MAY13
950 601.0920 24" CPEP 3d 3d 29APR13 01MAY13
960 900.640 SP Pre. Exc. of Int. Abut. Piles - Earth 14d 14d 04JUN13 21JUN13
965 900.640 SP Pre. Exc. of Int. Abut. Piles - Rock 14d 14d 04JUN13 21JUN13
970 504.10 Furnishing Equip. for Pile Driving 3d 3d 21JUN13 25JUN13
980 505.165 Steel Piling, HP 12X84 3d 3d 21JUN13 25JUN13
990 505.45 Dynamic Pile Load Test 3d 3d 21JUN13 25JUN13
1000 501.34 Conc. High Perf. Class B - Abut. #1 11d 11d 26JUN13 11JUL13
1010 Form  Abut. #1 4d 4d 26JUN13 01JUL13
1020 507.11 Reinforcing Steel - Level 1 - Abut. #1 3d 3d 27JUN13 01JUL13
1030 Pour - Abut. #1 1d 1d 02JUL13 02JUL13
1040 Cure - Abut. #1 5d 5d 03JUL13 10JUL13
1050 Strip Forms - Abut. #1 2d 2d 10JUL13 11JUL13
1070 204.30 Granular Backfill for Struct. - Abut. #1 2d 2d 11JUL13 12JUL13
1080 649.31 Geotextile Under Stone Fill 2d 2d 12JUL13 15JUL13
1085 Finish Stone Fill in Front of Abut. #1 2d 2d 12JUL13 15JUL13
1090 203.27 Unclassified Channel Excavation 9d 9d 03MAY13 15MAY13
1100 649.31 Geotextile Under Stone Fill 9d 9d 03MAY13 15MAY13
1110 613.13 Stone Fill - Abut. #1 8+26 LT to 10+75 9d 9d 03MAY13 15MAY13
1120 651.40 Grubbing Material - 8+26 LT to 10+31 4d 4d 10MAY13 15MAY13
1130 651.15 Seed 1d 1d 16MAY13 16MAY13
1140 651.18 Fertilizer 1d 1d 16MAY13 16MAY13
1150 651.20 Agricultural Limestone 1d 1d 16MAY13 16MAY13
1160 651.25 Hay Mulch 1d 1d 16MAY13 16MAY13
1170 653.20 Temporary Erosion Matting 2d 2d 16MAY13 17MAY13
1190 203.27 Unclassified Channel Excavation 5d 5d 16MAY13 22MAY13
1195 649.31 Geotextile Under Stone Fill 5d 5d 16MAY13 22MAY13

210.10 Clearing & Grubbing
Install Sheet Pile Between Temp Detour and WW1

204.25 Structure Excavation - Abutment #1
Remove Existing 4'X4' Drop Inlet Sta. 212+61 RT
604.18 Pre. Reinf. Conc. DI w/ CI Grate
204.25 Structure Excavation - Sta. 212+62 RT
204.30 Granular Backfill for Structures - DI

204.20 Trench Excavation of Earth
204.30 Granular Backfill for Structures - Pipe
601.0920 24" CPEP

900.640 SP Pr
900.640 SP Pr

504.10 F
505.165 
505.45 D

203.27 Unclassified Channel Excavation
649.31 Geotextile Under Stone Fill
613.13 Stone Fill - Abut. #1 8+26 LT to 10+75
651.40 Grubbing Material - 8+26 LT to 10+31

651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch

653.20 Temporary Erosion Matting
203.27 Unclassified Channel Excavation
649.31 Geotextile Under Stone Fill
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re. Exc. of Int. Abut. Piles - Earth
re. Exc. of Int. Abut. Piles - Rock
Furnishing Equip. for Pile Driving
Steel Piling, HP 12X84

Dynamic Pile Load Test
501.34 Conc. High Perf. Class B - Abut. #1

Form  Abut. #1
507.11 Reinforcing Steel - Level 1 - Abut. #1

Pour - Abut. #1
Cure - Abut. #1

Strip Forms - Abut. #1
204.30 Granular Backfill for Struct. - Abut. #1

649.31 Geotextile Under Stone Fill
Finish Stone Fill in Front of Abut. #1
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1200 613.13 Stone Fill - Sta. 11+25 RT to 12+25 5d 5d 16MAY13 22MAY13
1210 651.40 Grubbing Material 3d 3d 22MAY13 24MAY13
1220 651.15 Seed 3d 3d 24MAY13 28MAY13
1230 651.18 Fertilizer 3d 3d 24MAY13 28MAY13
1240 651.20 Agricultural Limestone 3d 3d 24MAY13 28MAY13
1250 651.25 Hay Mulch 3d 3d 24MAY13 28MAY13
1260 653.20 Temporary Erosion Matting 3d 3d 24MAY13 28MAY13
1300 Install Dry Hydrant for Fire Department 3d 3d 20MAY13 22MAY13
1305 531.17 Bearing Device Assembly 2d 2d 11JUL13 12JUL13
1306 Structural Steel, Curved Plate Girder 6d 6d 15JUL13 22JUL13
1307 501.33 Conc. High Perf. Class A 54d 54d 23JUL13 04OCT13
1308 Form Deck 15d 14d 23JUL13 A 09AUG13
1309 508.15 Shear Connectors (2216 - 7/8" X 7") 1d 1d 02AUG13 02AUG13
1310 507.12 Reinforcing Steel, Level II 7d 7d 12AUG13 20AUG13
1320 Pour Deck 1d 1d 28AUG13 28AUG13
1330 Cure Deck 8d 8d 29AUG13 09SEP13
1340 Strip Backwalls and Wingwalls 2d 2d 05SEP13 06SEP13
1350 Form Sidewalk - Bridge 5d 5d 30AUG13 05SEP13
1360 507.12 Reinforcing Steel, Level II - Sidewalk 1d 1d 29AUG13 29AUG13
1370 Pour Sidewalk - Bridge 1d 1d 06SEP13 06SEP13
1380 Cure Sidewalk 7d 7d 06SEP13 16SEP13
1390 Strip Deck Forms, Overhangs, etc. 2d 2d 03OCT13 04OCT13
1395 525.45 Br. Rail Galv. Steel Tubing/Conc. Comb. 24d 24d 04SEP13 07OCT13
1400 Form Parapet Wall - Upsream 7d 7d 04SEP13 12SEP13
1405 Reinforcing Steel - Upstream 2d 2d 06SEP13 09SEP13
1410 Pour Parapet Wall - Upstream 1d 1d 20SEP13 20SEP13
1420 Form Parapet Wall - Downstream 7d 7d 17SEP13 25SEP13
1430 Reinforcing Steel - Downstream 2d 2d 19SEP13 20SEP13
1440 Pour Parapet Wall - Downstream 1d 1d 27SEP13 27SEP13
1450 Cure Parapet Walls 6d 6d 30SEP13 07OCT13
1460 501.34 Pour Approach Slab #1 1d 1d 16SEP13 16SEP13
1470 501.34 Pour Approach Slab #2 1d 1d 17SEP13 17SEP13
1480 Cure Approach Slabs 5d 5d 18SEP13 24SEP13
1490 203.15 Common Excavation 13d 13d 04SEP13 20SEP13
1500 203.31 Sand Borrow 13d 13d 04SEP13 20SEP13

613.13 Stone Fill - Sta. 11+25 RT to 12+25
651.40 Grubbing Material

651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch
653.20 Temporary Erosion Matting

Install Dry Hydrant for Fire Department
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531.17 Bearing Device Assembly
Structural Steel, Curved Plate Girder

501.33 Conc. High Perf. Class A
Form Deck

508.15 Shear Connectors (2216 - 7/8" X 7")
507.12 Reinforcing Steel, Level II

Pour Deck
Cure Deck

Strip Backwalls and Wingwalls
Form Sidewalk - Bridge

507.12 Reinforcing Steel, Level II - Sidewalk
Pour Sidewalk - Bridge

Cure Sidewalk
Strip Deck Forms, Overhangs, etc.

525.45 Br. Rail Galv. Steel Tubing/Conc. Comb.
Form Parapet Wall - Upsream

Reinforcing Steel - Upstream
Pour Parapet Wall - Upstream

Form Parapet Wall - Downstream
Reinforcing Steel - Downstream

Pour Parapet Wall - Downstream
Cure Parapet Walls

501.34 Pour Approach Slab #1
501.34 Pour Approach Slab #2

Cure Approach Slabs
203.15 Common Excavation
203.31 Sand Borrow
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1510 301.35 Subbase of Dense Graded Cr. Stone 13d 13d 04SEP13 20SEP13
1520 Fine Grade 1d 1d 23SEP13 23SEP13
1530 900.680 SP Bit. Conc. Pavement - Base 1d 1d 24SEP13 24SEP13
1540 525.45 Bridge Railing 3d 3d 01OCT13 03OCT13
1550 Barriers etc. for Traffic Control to Open Bridge 3d 3d 01OCT13 03OCT13
1560 519.20 Sheet Membrane Waterproofing, Torch 1d 1d 07OCT13 07OCT13
1570 900.680 SP Bit. Conc. Pavement - Bridge 1d 1d 08OCT13 08OCT13
1580 900.645 Traffic Control to Open Bridge 2d 2d 09OCT13 10OCT13
1590 Open Bridge to Traffic 1d 1d 11OCT13 11OCT13
1600 900.645 SP Removal of Temp. Bridge 10d 10d 14OCT13 25OCT13
1610 Remove Temp. Deck Panels 2d 2d 14OCT13 15OCT13
1620 Remove Temp. Detour Guardrail 2d 2d 14OCT13 15OCT13
1630 Prep Bridge for De-Launch 2d 2d 14OCT13 15OCT13
1640 De-Launch Temp. Bridge 1d 1d 16OCT13 16OCT13
1650 Disassemble Temp. Bridge & Stack 2d 2d 17OCT13 18OCT13
1660 Load & Haul Bridge Parts - Springfield VT 2d 2d 21OCT13 22OCT13
1670 Remove Temp. Detour 5d 5d 23OCT13 29OCT13
1680 203.27 Unclassified Channel Excavation 3d 3d 30OCT13 01NOV13
1690 613.13 Stone Fill Sta. 10+75 LT to 11+55 3d 3d 04NOV13 06NOV13
1700 651.40 Grubbing Material 2d 2d 07NOV13 08NOV13
1710 651.15 Seed 1d 1d 11NOV13 11NOV13
1720 651.18 Fertilizer 1d 1d 11NOV13 11NOV13
1730 651.20 Agricultural Limestone 1d 1d 11NOV13 11NOV13
1740 651.25 Hay Mulch 1d 1d 11NOV13 11NOV13
1750 653.20 Temp. Erosion Matting 1d 1d 12NOV13 12NOV13
1760 501.34 Wingwall 1 8d 8d 17OCT13 28OCT13
1770 Form Wingwall 1 1d 1d 17OCT13 17OCT13
1780 Reinforcement Wingwall 1 1d 1d 18OCT13 18OCT13
1790 Place Wingwall 1 1d 1d 21OCT13 21OCT13
1800 Cure Wingwall 1 5d 5d 22OCT13 28OCT13
1810 Place Remaining Approach Slab 1d 1d 30OCT13 30OCT13
1820 Cure Remaining Approach Slab 5d 5d 31OCT13 06NOV13
1830 Backfill Wingwall 1 1d 1d 29OCT13 29OCT13
1840 Miscellaneous Work & Cleanup 3d 3d 13NOV13 15NOV13
1850 Winter Shut Down 1d 1d 15NOV13 15NOV13
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301.35 Subbase of Dense Graded Cr. Stone
Fine Grade

900.680 SP Bit. Conc. Pavement - Base
525.45 Bridge Railing
Barriers etc. for Traffic Control to Open Bridge

519.20 Sheet Membrane Waterproofing, Torch Appl.
900.680 SP Bit. Conc. Pavement - Bridge

900.645 Traffic Control to Open Bridge
Open Bridge to Traffic

900.645 SP Removal of Temp. Bridge
Remove Temp. Deck Panels
Remove Temp. Detour Guardrail
Prep Bridge for De-Launch

De-Launch Temp. Bridge
Disassemble Temp. Bridge & Stack

Load & Haul Bridge Parts - Springfield VT
Remove Temp. Detour

203.27 Unclassified Channel Excavation
613.13 Stone Fill Sta. 10+75 LT to 11+55

651.40 Grubbing Material
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch

653.20 Temp. Erosion Matting
501.34 Wingwall 1

Form Wingwall 1
Reinforcement Wingwall 1

Place Wingwall 1
Cure Wingwall 1

Place Remaining Approach Slab
Cure Remaining Approach Slab

Backfill Wingwall 1
Miscellaneous Work & Cleanup
Winter Shut Down
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