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1000 Mobilization 5d 5d 12MAY14 16MAY14
1010 540.10 Pre. Conc. Structure 32d 32d 19MAY14 01JUL14
1020 Build Temp. Access to Fire Station 2d 2d 19MAY14 20MAY14
1030 204.25 Structure Excavation - Box 5d 5d 21MAY14 27MAY14
1040 Set Pre. Box Sect. 50+56 to 51+00 2d 2d 28MAY14 29MAY14
1050 Set WW1 & WW2 Partial 2d 2d 28MAY14 29MAY14
1060 Set Pre. Box Sect. 51+00 to 51+40 2d 2d 04JUN14 05JUN14
1070 Set WW3 & WW4 2d 2d 04JUN14 05JUN14
1080 204.30 Gran. Backfill for Struc. 50+56 to 3d 3d 30MAY14 03JUN14
1090 204.30 Gran. Backfill for Struc. 5d 5d 06JUN14 12JUN14
1100 Form WW2 4d 4d 30MAY14 04JUN14
1110 Reinforcing WW2 1d 1d 05JUN14 05JUN14
1120 Pour WW2 1d 1d 06JUN14 06JUN14
1130 Cure WW2 5d 5d 09JUN14 13JUN14
1140 204.30 Gran. Backfill for Struc. 2d 2d 16JUN14 17JUN14
1150 Change Flow through Box 1d 1d 01JUL14 01JUL14
1160 Stone Fill - Box 7d 7d 16JUN14 24JUN14
1170 541.45 Controlled Density Flowable Fill 3d 3d 02JUL14 07JUL14
1180 301.35 Sub. Dense Gr. Cr. Stone 3d 3d 25JUN14 27JUN14
1190 Fine Grade for Pavement 1d 1d 30JUN14 30JUN14
1200 900.680 SP Bit. Conc. Pavement 1d 1d 02JUL14 02JUL14
1210 Line Striping 1d 1d 03JUL14 03JUL14
1220 Re-Claim Site 8d 8d 08JUL14 17JUL14
1230 Demobe 10d 10d 18JUL14 31JUL14

Mobilization
540.10 Pre. Conc. Structure

Build Temp. Access to Fire Station
204.25 Structure Excavation - Box

Set Pre. Box Sect. 50+56 to 51+00
Set WW1 & WW2 Partial

Set Pre. Box Sect. 51+00 to 51+40
Set WW3 & WW4

204.30 Gran. Backfill for Struc. 50+56 to 51+00
204.30 Gran. Backfill for Struc.

Form WW2
Reinforcing WW2

Pour WW2
Cure WW2

204.30 Gran. Backfill for Struc.
Change Flow through Box

Stone Fill - Box
541.45 Controlled Density Flowable Fill

301.35 Sub. Dense Gr. Cr. Stone
Fine Grade for Pavement

900.680 SP Bit. Conc. Pavement
Line Striping

Re-Claim Site
Demobe
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Finish date 31JUL14
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