
1

Salvatori, Jeremy

From: Sebastian [pds@myfairpoint.net]
Sent: Sunday, February 16, 2014 9:20 AM
To: Higgins, Kristin
Subject: Re: Wardsboro Culverts

Hi Kristin, 
  
Thank you for the informational hearing. At the our  meeting last Tuesday the Selectboard discussed and approved the idea of the 
closing of Route 100 for two separate weekends this summer with the following stipulations, due to the conditions of the likely local 
detour routs. (All, as discussed at the Tuesday hearing.) 

 Traffic will not be routed onto local roads  by signing, flaggers, or verbal instructions. 
 Flaggers will be posted at likely access to local roads to prevent through truck traffic from traveling on likely unsigned local roads 

during the closure period. 

Regards, 
  
Peter Sebastian 
Selectboard Chairman 
  
----- Original Message -----  
From: Higgins, Kristin  
To: 'pds@myfairpoint.net'  
Sent: Monday, December 09, 2013 5:13 PM 
Subject: Wardsboro Culverts 
 
Good Afternoon Peter.  
 
As discussed on the phone last week, VTrans would like to consider a weekend closure (Friday night through Monday 6:00 am) at each project location next 
summer to install the new box culverts.  Both projects require small right of way takings.  If the Rights can be acquired for each culvert replacement project 
quickly (within the next couple of months), the work would likely be done between July 18th and August 15th 2014. This would be ideal as we would install the 
culverts prior to the paving project.  It is important that we stay out of the way of the paving project so a weekend closure here would be ideal.  We’ve 
successfully completed three culvert replacements this year utilizing short closures.  By offering  incentive pay to the contractor for early completion, we’re 
finding the road back open on Sunday, well before the deadline of Monday 6:00 am.   
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The state would not sign a detour using local roads.  We don’t consider the road system (Podunk Rd, etc) around the project adequate for the types of vehicles 
using Rte 100.  We consider the local road network around the projects a likely bypass for those who live near and are familiar with these roads.  Our detour 
signs would be set along a State route with signs at all intersections directing traffic around the project. We can discuss other options for signing when we meet. 
 
As I said earlier, I’d like to schedule a public meeting for late January or early February.  Please let me know your thoughts and any feedback you are getting 
from board members or other community folks.   
 
Thanks for the call, Kristin 
 
Kristin M. Higgins P.E. 
Project Manager 
Structures Accelerated Bridge Program 
Vermont Agency of Transportation 
802-828-0053 

 


