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Hartford IM 091‐2(79); SEQUENCE OF SWZ DEPLOYMENT                    Updated 3/3/15 

Equipment that should be in place and running for the work that will be occurring on US Route 5. 
 

Note:  Equipment being utilized in this phase is for the activity that will be starting on US Route 5.  The 
balance of equipment proposed to being installed once the snow subsides is directly related to activity 
occurring on I‐91.  Placement of those pieces at this time will not change the functionality or increase 
accuracy of Phase 1 equipment for US Route 5.  Phase 1 includes PCMS’s on every inlet to the work 
area, plus both cameras so the work area and the approaches to the work area can be monitored.  
There are also PQT’s at the approach to the work area from I‐91 and I‐89 to monitor traffic flow prior 
to US Route 5 from I‐91.  There are no PQT’s on US Route 5. 

Location is listed, with map reference and anticipated MOT to be utilized.  UTO present at all locations 
and follows the work. 

 PQT Q03, located on I‐91 NB Ramp from I‐89.  Refer to Map 2 of SWZ plans.  
o I91 NB RIGHT LANE CLOSURE 

 PTZ C01, located on I‐91 NB, mm 69.95 left.  Refer to Map 2 of SWZ plans. 
o I91 SB LEFT LANE CLOSURE 

 PQT Q04, located on I‐91 NB, mm 70.05 left.  Refer to Map 2 of SWZ plans. 
o I91  SB LEFT LANE CLOSURE 

 PTZ C02, located on I‐91 NB / US Route 5.  Refer to Map 2 of SWZ plans. 
o I91 NB RIGHT LANE CLOSURE 

 PCMS M07, located on I‐89 SB, mm 1.2 left.  Refer to Map 2 of SWZ plans. 
o I91 SB LEFT LANE CLOSURE 

 PCMS M11, located on Sykes Mountain Ave., WB.  Refer to Map 2 of SWZ plans. 
o NO MOT ANTICIPATED 

 PCMS M06, located on I‐89 NB, mm 0.01 left.  Refer to Map 3 of SWZ plans. 
o I91 SB LEFT LANE CLOSURE 
o REMOVE EXISTING LEFT SIDE 55 MPH SPEED LIMIT SIGN 

 PCMS M02, located on I‐91 NB, mm 67.05 right.  Refer to Map 5 of SWZ plans. 
o I91 NB RIGHT LANE CLOSURE 

 PCMS M10, located on US Route 5 NB, north of Drew Rd.  Refer to Map 6 of SWZ plans. 
o LANE CLOSURE, ONE LANE ROAD W/ FLAGGERS 

 PQT Q08, located on I‐91 SB, mm 70.8 left.  Refer to Map 9 of SWZ plans. 
o I91 SB LEFT LANE CLOSURE 

 PCMS M03, located on I‐91 SB, mm 70.8 left.  Refer to Map 9 of SWZ plans. 
o I91 SB LEFT LANE CLOSURE 

 PCMS M12, located on US Route 5 SB, left.  Refer to Map 9 of SWZ plans. 
o RT5 INSIDE LANE CLOSURE 

All of the locations that are highlighted in yellow are areas that may need to be done between the 
hours of 9 am and 4:00 pm.  Locations not highlighted do not require lane closures so traffic will not be 
affected.  PCMS M06 is in a U‐turn area, PCMS M07 is in a U‐turn area, PCMS M11 is on US Route 5, 
proposing to be located at the Ford Dealership but will need permission.  

 

 



 

BALANCE OF EQUIPMENT 

The balance of the equipment can be deployed during much safer conditions once the snow subsides.  
Tentatively planned for April, but required to be functional 14 days prior to any sitework is done on I‐
91.  Those pieces are: 

 PCMS M08, located on I‐89 NB, mm 2.90 right.  Refer to Map 1 of SWZ plans. 

 PCMS M09, located on I‐89 SB, mm 5.00 right.  Refer to Map 1 of SWZ plans. 

 PQT Q09, located on I‐91 SB, mm 70.30 right.  Refer to Map 2 of SWZ plans. 

 PQT Q01, located on I‐89 NB, mm 0.30 left.  Refer to Map 3 of SWZ plans. 

 PQT Q02, located on I‐91 NB on‐ramp from I‐89 NB.  Refer to Map 3 of SWZ plans. 

 PQT Q05, located on I‐91 NB on‐ramp from I‐89 SB.  Refer to Map 3 of SWZ plans. 

 PQT Q06, located on I‐91 NB on‐ramp from I‐89 SB.  Refer to Map 3 of SWZ plans. 

 PQT Q11, located on I‐91 NB, mm 69.50 left.  Refer to Map 3 of SWZ plans. 

 PCMS M01, located on I‐91 NB, mm 59.25 right.  Refer to Map 4 of SWZ plans. 

 PQT Q10, located on I‐91 NB, mm 68.60 left.  Refer to Map 6 of SWZ plans. 

 PCMS M05, located on I‐89 NB, mm 56.90 right (in NH).  Refer to Map 7 of SWZ plans. 

 PCMS M04, located on I‐91 SB, mm 72.70 left.  Refer to Map 8 of SWZ plans. 

 PQT Q07, located on I‐91 SB, mm 71.20 right.  Refer to Map 9 of SWZ plans. 

All of the locations that are highlighted in green are areas that may possibly require assistance to 
Worksafe during deployment with a UTO.  Once the snow is gone, we can confirm prior to performing 
with the Resident Engineer. 
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9.  THE TIME AND DATE OF INSTALLATION PCMS M06 

INSTALLATION OPERATIONS AT ALL TIMES.
UTO SHALL FOLLOW THE SNOW REMOVAL AND 
SHOULDER / LANE CLOSURES ARE ANTICIPATED.  A 
REQUIRED FOR SNOW REMOVAL ONLY, OTHERWISE NO 
8.  FOR ALL U-TURN ACCESS, A LANE CLOSURE IS 

THE SITE CONDITIONS AT THE TIME OF INSTALLATION.
RESIDENT ENGINEER WHICH WILL TAKE INTO ACCOUNT 
SHALL BE DONE AT THE DISCRETION OF THE 
7.  ALL TEMPORARY SHOULDER AND LANE CLOSURES 

TO PERFORM THIS WORK.
6.  NO REDUCTION IN THE SPEED LIMIT IS NECESSARY 

"PARTIAL EXIT RAMP CLOSURE" (TA-43).
WITH THE MUTCD, 2009 EDITION, FIGURE 6H-43, 
5.  ALL RAMP NARROWING SHALL BE IN ACCORDANCE 

6H-5, "SHOULDER CLOSURE ON A FREEWAY" (TA-5).
ACCORDANCE WITH THE MUTCD, 2009 EDITION, FIGURE 
4.  ALL SHOULDER CLOSURES SHALL BE IN 

USING FLAGGERS" (TA-10).
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"CONSTRUCTION APPROACH SIGNING DIVIDED HIGHWAY 
WITH THE VTRANS STANDARD DRAWING T-11, 
3.  ALL LANE CLOSURES SHALL BE IN ACCORDANCE 

THE PROJECT.
IMPLEMENTATION AND LASTING FOR THE DURATION OF 
OPERATIONAL BEGINNING AT THE TIME OF 
VISIBILITY MAINTAINED AND BE COMPLETELY 
2.  ALL SMART WORK ZONE EQUIPMENT SHALL HAVE 

THE INTERSTATE.
1.  A UTO SHALL BE PRESENT FOR ANY ACTIVITY ON 
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