
ID Task Name Duration Remaining
Duration

Early Start Actual Start Early Finish Actual Finish Total Slack % Complete Predecessors

1 CONSTRUCTION 73.13
days

70.54
days

Mon 7-6-15 Mon
7-6-15

Thu 7-30-15 NA 0 days 4%

2 PRE-CLOSURE MEETING 9 hrs 0 hrs Mon 7-6-15 Mon
7-6-15

Mon 7-6-15 Mon
7-6-15

0 hrs 100%

3 ROAD CLOSURE START 4 hrs 4 hrs Mon 7-20-15 NA Mon 7-20-15 NA 86 hrs 0% 2

4 BRIDGE DECK DEMO 27 hrs 27 hrs Mon 7-20-15 NA Tue 7-21-15 NA 86 hrs 0% 3

5 BRIDGE SEAT SAW CUTTING ABUTMENT
1

5 hrs 5 hrs Tue 7-21-15 NA Tue 7-21-15 NA 86 hrs 0% 4FS-1 day

6 BRIDGE SEAT SAW CUTTING ABUTMENT
2

5 hrs 5 hrs Tue 7-21-15 NA Tue 7-21-15 NA 86 hrs 0% 4FS-1 day

7 STONE FILL @ ABUTMENT 1 8 hrs 8 hrs Tue 7-21-15 NA Tue 7-21-15 NA 86 hrs 0% 5

8 STONE FILL @ ABUTMENT 2 8 hrs 8 hrs Tue 7-21-15 NA Tue 7-21-15 NA 86 hrs 0% 6

9 DRILL DOWELS @ ABUTMENT 1 10 hrs 10 hrs Tue 7-21-15 NA Wed 7-22-15 NA 86 hrs 0% 7

10 DRILL DOWELS @ ABUTMENT 2 10 hrs 10 hrs Tue 7-21-15 NA Wed 7-22-15 NA 86 hrs 0% 8

11 ABUTMENT 1 F,R & P 10 hrs 10 hrs Wed 7-22-15 NA Wed 7-22-15 NA 86 hrs 0% 9

12 ABUTMENT 2 F,R & P 10 hrs 10 hrs Wed 7-22-15 NA Wed 7-22-15 NA 86 hrs 0% 10

13 ABUTMENT 1 ROAD CUT & BACKFILL 24 hrs 24 hrs Tue 7-21-15 NA Wed 7-22-15 NA 139 hrs 0% 7

14 ABUTMENT 2 ROAD CUT & BACKFILL 24 hrs 24 hrs Tue 7-21-15 NA Wed 7-22-15 NA 139 hrs 0% 8

15 SET SUPERSTRUCTURE 10 hrs 10 hrs Wed 7-22-15 NA Thu 7-23-15 NA 86 hrs 0% 12,11

16 FIRST POST TENSION 2 hrs 2 hrs Thu 7-23-15 NA Thu 7-23-15 NA 86 hrs 0% 15FS-1 hr

17 GROUT SHEAR KEYS 4 hrs 4 hrs Thu 7-23-15 NA Thu 7-23-15 NA 86 hrs 0% 16,15

18 SECOND POST TENSION 3 hrs 3 hrs Sat 7-25-15 NA Sat 7-25-15 NA 86 hrs 0% 17FS+48 hrs

19 APPROACH SLAB 1 SUBGRADE 4 hrs 4 hrs Wed 7-22-15 NA Thu 7-23-15 NA 139 hrs 0% 13

20 APPROACH SLAB 2 SUBGRADE 4 hrs 4 hrs Wed 7-22-15 NA Thu 7-23-15 NA 139 hrs 0% 14

21 SET APPROCH SLAB 1 4 hrs 4 hrs Thu 7-23-15 NA Thu 7-23-15 NA 136 hrs 0% 19,16

22 SET APPROACH SLAB 2 4 hrs 4 hrs Thu 7-23-15 NA Thu 7-23-15 NA 136 hrs 0% 20,16

23 APPROACH SLAB CLOUSURE POURS 2 hrs 2 hrs Thu 7-23-15 NA Thu 7-23-15 NA 136 hrs 0% 21FS-1
hr,22FS-1 hr

24 BRIDGE DECK MOISTURE CHECK &
MEMBRANE

10 hrs 10 hrs Sat 7-25-15 NA Sat 7-25-15 NA 86 hrs 0% 18

25 FINAL GRADING 10 hrs 10 hrs Thu 7-23-15 NA Thu 7-23-15 NA 136 hrs 0% 23

26 BASE PAVING 10 hrs 10 hrs Sat 7-25-15 NA Sun 7-26-15 NA 86 hrs 0% 25,24

27 GUARD RAIL 10 hrs 10 hrs Sun 7-26-15 NA Sun 7-26-15 NA 86 hrs 0% 26

28 COLD PLANE 5 hrs 5 hrs Sun 7-26-15 NA Sun 7-26-15 NA 86 hrs 0% 27

29 FINAL PAVING 10 hrs 10 hrs Sun 7-26-15 NA Sun 7-26-15 NA 86 hrs 0% 28FS-1 day

30 LINE STRIPING 4 hrs 4 hrs Sun 7-26-15 NA Mon 7-27-15 NA 86 hrs 0% 29

31 OPEN ROAD 4 hrs 4 hrs Sun 7-26-15 NA Sun 7-26-15 NA 89 hrs 0% 30FS-1 day

32 END BRIDGE CLOSURE PERIOD 1 hr 1 hr Thu 7-30-15 NA Thu 7-30-15 NA 0 hrs 0% 31
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