
ID Task 
Mode

Task Name Duration Start Finish Predecessors

1 Bridge 93 610 hrs Mon 7/6/15 Fri 7/31/15
2 Bridge 93 BCP 610 hrs Mon 7/6/15 Fri 7/31/15
3 Initiate Shutdown 12 hrs Mon 7/6/15 Mon 7/6/15
4 Remove Guiderail 6 hrs Mon 7/6/15 Mon 7/6/15 3FS‐8 hrs
5 Remove 1st Half Deck 6 hrs Mon 7/6/15 Mon 7/6/15 4
6 Remove 2nd Half Deck 6 hrs Mon 7/6/15 Tue 7/7/15 5
7 Remove  1st Half Steel 6 hrs Tue 7/7/15 Tue 7/7/15 6
8 Remove 2nd Half Steel 6 hrs Tue 7/7/15 Tue 7/7/15 7
9 Remove Piers 5 hrs Tue 7/7/15 Tue 7/7/15 8

10 Remove Abutment 1 5 hrs Tue 7/7/15 Wed 7/8/15 9
11 Remove Abutment 2 5 hrs Wed 7/8/15 Wed 7/8/15 10
12 Sheeting Abut 1 setup 8 hrs Wed 7/8/15 Wed 7/8/15 10
13 Sheeting Abut 2 setup 8 hrs Wed 7/8/15 Wed 7/8/15 11
14 Sheeting Abut 1 ‐ 600+10 8 hrs Thu 7/9/15 Thu 7/9/15 12
15 Sheeting Abut 2 ‐ 600+25 8 hrs Thu 7/9/15 Thu 7/9/15 13
16 Sheeting Abut 1 ‐ 600+25 8 hrs Fri 7/10/15 Fri 7/10/15 14
17 Sheeting Abut 2 ‐ 600+50 8 hrs Fri 7/10/15 Fri 7/10/15 15
18 Sheeting Abut 1 ‐ 600+50 8 hrs Sat 7/11/15 Sat 7/11/15 16
19 Sheeting Abut 2 ‐ 600+75 8 hrs Sat 7/11/15 Sat 7/11/15 17
20 Sheeting Abut 1 ‐ 600+75 8 hrs Sun 7/12/15 Sun 7/12/15 18
21 Sheeting Abut 2 ‐ 601+00 8 hrs Sun 7/12/15 Sun 7/12/15 19
22 Sheeting Abut 1 breakdown 8 hrs Mon 7/13/15 Mon 7/13/15 20
23 Sheeting Abut 2 breakdwon 8 hrs Mon 7/13/15 Mon 7/13/15 21
24 Piles Abut 1 ‐ 1 & 2 & 3 8 hrs Tue 7/14/15 Tue 7/14/15 22
25 Piles Abut 2 ‐ 1 & 2 & 3 8 hrs Tue 7/14/15 Tue 7/14/15 23
26 Piles Abut 1 ‐ 4 & 5 & 6 8 hrs Wed 7/15/15 Wed 7/15/15 24
27 Piles Abut 2 ‐ 4 & 5 & 6 8 hrs Wed 7/15/15 Wed 7/15/15 25
28 Piles Abut 1 ‐ 1 & 2 & 3 8 hrs Thu 7/16/15 Thu 7/16/15 26
29 Piles Abut 2 ‐ 1 & 2 & 3 8 hrs Thu 7/16/15 Thu 7/16/15 27
30 Piles Abut 1 ‐ 4 & 5 & 6 8 hrs Fri 7/17/15 Fri 7/17/15 28
31 Piles Abut 2 ‐ 4 & 5 & 6 8 hrs Fri 7/17/15 Fri 7/17/15 29
32 Excavate & Grade for Abuts 7 hrs Fri 7/17/15 Sat 7/18/15 30,31
33 Build Crane Pads 8 hrs Sat 7/18/15 Sat 7/18/15 32
34 Setup Crane 1 8 hrs Sat 7/18/15 Sat 7/18/15 33
35 Setup Crane 2 8 hrs Sat 7/18/15 Sat 7/18/15 33
36 Install Abut 1 A 4 hrs Sat 7/18/15 Sat 7/18/15 34
37 Install Abut 1 B 4 hrs Sat 7/18/15 Sun 7/19/15 36
38 Post Tension Abut 1 4 hrs Sun 7/19/15 Sun 7/19/15 37
39 Pour Pile Cavitites Abut 1 4 hrs Sun 7/19/15 Sun 7/19/15 38
40 Cure Time Cavity Abut 1 24 hrs Sun 7/19/15 Mon 7/20/15 39
41 Install WW 1 A 4 hrs Sun 7/19/15 Mon 7/20/15 40FS‐12 hrs
42 Install WW 1 B  4 hrs Mon 7/20/15 Mon 7/20/15 41
43 Epoxy Connection for WW 2 hrs Mon 7/20/15 Mon 7/20/15 42
44 Cure Epoxy Connection  4 hrs Mon 7/20/15 Mon 7/20/15 43
45 Install Abut 2 A 4 hrs Sat 7/18/15 Sat 7/18/15 35
46 Install Abut 2 B 4 hrs Sat 7/18/15 Sun 7/19/15 45
47 Post Tension Abut 2 4 hrs Sun 7/19/15 Sun 7/19/15 46
48 Pour Pile Cavitites Abut 2 4 hrs Sun 7/19/15 Sun 7/19/15 47
49 Cure Time Cavity Abut  2 24 hrs Sun 7/19/15 Mon 7/20/15 48
50 Install WW 2 A 4 hrs Sun 7/19/15 Mon 7/20/15 49FS‐12 hrs
51 Install WW 2 B 4 hrs Mon 7/20/15 Mon 7/20/15 50
52 Epoxy Connection for WW 2 hrs Mon 7/20/15 Mon 7/20/15 51
53 Cure Epoxy Connection  4 hrs Mon 7/20/15 Mon 7/20/15 52
54 Break Down Crane 1 4 hrs Mon 7/20/15 Mon 7/20/15 43
55 Break Down Crane 2 4 hrs Mon 7/20/15 Mon 7/20/15 52
56 Spray Siliane Waterproofing 4 hrs Mon 7/20/15 Mon 7/20/15 52,43
57 Back Fill Abutment 1 3 hrs Mon 7/20/15 Mon 7/20/15 44,54,56
58 Backfill Abutment 2 3 hrs Mon 7/20/15 Mon 7/20/15 53,55,56
59 Type 1 Stone Fill infront Abuts 10 hrs Mon 7/20/15 Mon 7/20/15 58,57
60 Place Bearings 3 hrs Mon 7/20/15 Tue 7/21/15 59
61 Re‐Setup Crane 1 6 hrs Tue 7/21/15 Tue 7/21/15 60
62 Re‐Setup Crane 2 6 hrs Tue 7/21/15 Tue 7/21/15 60
63 Setup Slide Rail System  4 hrs Tue 7/21/15 Tue 7/21/15 62,61
64 Erect Next Beams 12 hrs Tue 7/21/15 Wed 7/22/15 63
65 Break Down Crane 1 3 hrs Wed 7/22/15 Wed 7/22/15 64
66 Break Down Crane 2 3 hrs Wed 7/22/15 Wed 7/22/15 64
67 Form for Closure Pour  6 hrs Wed 7/22/15 Wed 7/22/15 66,65
68 Install Rebar for Closure 2 hrs Wed 7/22/15 Wed 7/22/15 67
69 Pour Closure Pours 2 hrs Wed 7/22/15 Wed 7/22/15 68
70 Cure Time Closures 24 hrs Wed 7/22/15 Thu 7/23/15 69
71 Excavate Road to Sub Grade 10 hrs Thu 7/23/15 Thu 7/23/15 70FS‐12 hrs
72 Excavate Road to Sub Grade 10 hrs Thu 7/23/15 Thu 7/23/15 71
73 Excavate Road to Sub Grade 10 hrs Thu 7/23/15 Fri 7/24/15 72
74 Excavate Road to Sub Grade 10 hrs Fri 7/24/15 Fri 7/24/15 73
75 Install Sub Base 7 hrs Fri 7/24/15 Sat 7/25/15 74
76 Rough Grade Sub Base 4 hrs Sat 7/25/15 Sat 7/25/15 75
77 Fine Grade Sub Base 4 hrs Sat 7/25/15 Sat 7/25/15 76
78 Backfill Approaches 4 hrs Sat 7/25/15 Sat 7/25/15 77
79 Grade Approaches 4 hrs Sat 7/25/15 Sat 7/25/15 78
80 Re‐Setup Crane 1 4 hrs Sat 7/25/15 Sat 7/25/15 79
81 Re‐Settup Crane 2 4 hrs Sat 7/25/15 Sat 7/25/15 79
82 Set Approaches 4 hrs Sat 7/25/15 Sun 7/26/15 81,80
83 Remove Crane 1 3 hrs Sun 7/26/15 Sun 7/26/15 82
84 Remove Crane 2 3 hrs Sun 7/26/15 Sun 7/26/15 82
85 Pour Appro. & beam end Closure 4 hrs Sun 7/26/15 Sun 7/26/15 84,83
86 Cure Time Appro. & beam end 24 hrs Sun 7/26/15 Mon 7/27/15 85
87 Type 1 Stone Fill Slopes Abut 1 10 hrs Sun 7/26/15 Mon 7/27/15 86FS‐10 hrs
88 Type 1 Stone Fill Slopes Abut 2 10 hrs Mon 7/27/15 Mon 7/27/15 87
89 Membrane 12 hrs Mon 7/27/15 Mon 7/27/15 86,88FS‐6 hrs
90 Fine Grade 6 hrs Mon 7/27/15 Tue 7/28/15 89
91 Cast in Place Curb 10 hrs Tue 7/28/15 Tue 7/28/15 90
92 Bridge Rail & Snow Barrier 12 hrs Tue 7/28/15 Wed 7/29/15 91
93 Top Soil Seed & Mulch 12 hrs Wed 7/29/15 Wed 7/29/15 92
94 Milling 6 hrs Wed 7/29/15 Wed 7/29/15 93
95 Paving 6 hrs Wed 7/29/15 Wed 7/29/15 94FS‐6 hrs
96 Bridge Joints 12 hrs Wed 7/29/15 Thu 7/30/15 95
97 Permanent Striping  8 hrs Thu 7/30/15 Thu 7/30/15 96
98 Demob / Clean up  12 hrs Thu 7/30/15 Fri 7/31/15 97
99 Open Road 12 hrs Fri 7/31/15 Fri 7/31/15 98
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Sheeting Abut 2 - 601+00
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Piles Abut 1 - 4 & 5 & 6
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on Abut 1

Pour Pile Cavitites Abut 1

Cure Time Cavity Abut 1

Install WW 1 A

Install WW 1 B 

Epoxy Connection for WW

Cure Epoxy Connection 

on Abut 2

Pour Pile Cavitites Abut 2

Cure Time Cavity Abut  2

Install WW 2 A

Install WW 2 B

Epoxy Connection for WW

Cure Epoxy Connection 

Break Down Crane 1

Break Down Crane 2

Spray Siliane Waterproofing

Back Fill Abutment 1

Backfill Abutment 2

Type 1 Stone Fill infront Abuts

Place Bearings

Re-Setup Crane 1

Re-Setup Crane 2

Setup Slide Rail System 

Erect Next Beams

Break Down Crane 1

Break Down Crane 2

Form for Closure Pour 
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Cure Time Closures

Excavate Road to Sub Grade

Excavate Road to Sub Grade

Excavate Road to Sub Grade
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Install Sub Base

Rough Grade Sub Base

Fine Grade Sub Base
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r Appro. & beam end Closure

Cure Time Appro. & beam end

Type 1 Stone Fill Slopes Abut 1

Type 1 Stone Fill Slopes Abut 2
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Cast in Place Curb
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Bridge 93

Bridge 93 BCP

Milling

Paving

Bridge Joints

Permanent Striping 

Open Road
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