
ID Task 
Mode

Task Name Duration Start Finish Predecessors

1 Bridge 93 612 hrs Mon 7/6/15 Fri 7/31/15
2 Bridge 93 BCP 612 hrs Mon 7/6/15 Fri 7/31/15
3 Initiate Shutdown 12 hrs Mon 7/6/15 Mon 7/6/15
4 Remove Guiderail 6 hrs Mon 7/6/15 Mon 7/6/15 3FS‐8 hrs
5 Remove 1st Half Deck 6 hrs Mon 7/6/15 Mon 7/6/15 4
6 Remove 2nd Half Deck 6 hrs Mon 7/6/15 Tue 7/7/15 5
7 Remove  1st Half Steel 6 hrs Tue 7/7/15 Tue 7/7/15 6
8 Remove 2nd Half Steel 6 hrs Tue 7/7/15 Tue 7/7/15 7
9 Remove Piers 5 hrs Tue 7/7/15 Tue 7/7/15 8

10 Remove Abutment 1 5 hrs Tue 7/7/15 Wed 7/8/15 9
11 Remove Abutment 2 5 hrs Wed 7/8/15 Wed 7/8/15 10
12 Sheeting Abut 1 setup 8 hrs Wed 7/8/15 Wed 7/8/15 10
13 Sheeting Abut 2 setup 8 hrs Wed 7/8/15 Wed 7/8/15 11
14 Sheeting Abut 1 ‐ 600+10 8 hrs Thu 7/9/15 Thu 7/9/15 12
15 Sheeting Abut 2 ‐ 600+25 8 hrs Thu 7/9/15 Thu 7/9/15 13
16 Sheeting Abut 1 ‐ 600+25 8 hrs Fri 7/10/15 Fri 7/10/15 14
17 Sheeting Abut 2 ‐ 600+50 8 hrs Fri 7/10/15 Fri 7/10/15 15
18 Sheeting Abut 1 ‐ 600+50 8 hrs Sat 7/11/15 Sat 7/11/15 16
19 Sheeting Abut 2 ‐ 600+75 8 hrs Sat 7/11/15 Sat 7/11/15 17
20 Sheeting Abut 1 ‐ 600+75 8 hrs Sun 7/12/15 Sun 7/12/15 18
21 Sheeting Abut 2 ‐ 601+00 8 hrs Sun 7/12/15 Sun 7/12/15 19
22 Sheeting Add seating Abut 1 8 hrs Mon 7/13/15 Mon 7/13/15 20
23 Sheeting Add seating Abut 2 8 hrs Mon 7/13/15 Mon 7/13/15 21
24 Sheeting Abut 1 breakdown 8 hrs Tue 7/14/15 Tue 7/14/15 22
25 Sheeting Abut 2 breakdwon 8 hrs Tue 7/14/15 Tue 7/14/15 23
26 Piles Abut 1 ‐ 1 & 2 & 3 8 hrs Wed 7/8/15 Wed 7/8/15 11
27 Piles Abut 2 ‐ 1 & 2 & 3 8 hrs Wed 7/8/15 Wed 7/8/15 11
28 Piles Abut 1 ‐ 4 & 5 & 6 8 hrs Thu 7/9/15 Thu 7/9/15 26
29 Piles Abut 2 ‐ 4 & 5 & 6 8 hrs Thu 7/9/15 Thu 7/9/15 27
30 Piles Abut 1 ‐ 1 & 2 & 3 8 hrs Fri 7/10/15 Fri 7/10/15 28
31 Piles Abut 2 ‐ 1 & 2 & 3 8 hrs Fri 7/10/15 Fri 7/10/15 29
32 Piles Abut 1 ‐ 4 & 5 & 6 8 hrs Sat 7/11/15 Sat 7/11/15 30
33 Piles Abut 2 ‐ 4 & 5 & 6 8 hrs Sat 7/11/15 Sat 7/11/15 31
34 Excavate & Grade for Abuts 4 hrs Tue 7/14/15 Tue 7/14/15 24FS‐7 hrs,25FS‐
35 Build Crane Pads 4 hrs Tue 7/14/15 Tue 7/14/15 34
36 Setup Crane 1 4 hrs Tue 7/14/15 Tue 7/14/15 35
37 Install Abut 1 A 2 hrs Wed 7/15/15 Wed 7/15/15 36
38 Install Abut 1 B 2 hrs Wed 7/15/15 Wed 7/15/15 37
39 Post Tension Abut 1 3 hrs Wed 7/15/15 Wed 7/15/15 38
40 Pour Pile Cavitites Abut 1 3 hrs Wed 7/15/15 Wed 7/15/15 39
41 Cure Time Cavity Abut 1 24 hrs Wed 7/15/15 Thu 7/16/15 40
42 Install WW 1 A 2 hrs Wed 7/15/15 Wed 7/15/15 39
43 Install WW 1 B  2 hrs Wed 7/15/15 Wed 7/15/15 42
44 Epoxy Connection for WW 2 hrs Wed 7/15/15 Wed 7/15/15 43
45 Cure Epoxy Connection  18 hrs Wed 7/15/15 Thu 7/16/15 44
46 Setup Crane 2 2 hrs Thu 7/16/15 Thu 7/16/15 35
47 Install Abut 2 A 2 hrs Thu 7/16/15 Thu 7/16/15 46
48 Install Abut 2 B 2 hrs Thu 7/16/15 Thu 7/16/15 47
49 Post Tension Abut 2 3 hrs Thu 7/16/15 Thu 7/16/15 48
50 Pour Pile Cavitites Abut 2 3 hrs Thu 7/16/15 Thu 7/16/15 49
51 Cure Time Cavity Abut  2 24 hrs Thu 7/16/15 Fri 7/17/15 50
52 Install WW 2 A 2 hrs Thu 7/16/15 Thu 7/16/15 49
53 Install WW 2 B 2 hrs Thu 7/16/15 Thu 7/16/15 52
54 Epoxy Connection for WW 2 hrs Thu 7/16/15 Thu 7/16/15 53
55 Cure Epoxy Connection  18 hrs Thu 7/16/15 Fri 7/17/15 54
56 Break Down Crane 1 4 hrs Wed 7/15/15 Thu 7/16/15 44
57 Break Down Crane 2 4 hrs Thu 7/16/15 Fri 7/17/15 54
58 Spray Siliane Waterproofing 4 hrs Thu 7/16/15 Fri 7/17/15 54,44
59 Back Fill Abutment 1 3 hrs Fri 7/17/15 Fri 7/17/15 45,56,58,41
60 Backfill Abutment 2 3 hrs Fri 7/17/15 Fri 7/17/15 55,57,58,51
61 Type 1 Stone Fill infront Abuts 8 hrs Fri 7/17/15 Sat 7/18/15 60,59
62 Place Bearings 2 hrs Sat 7/18/15 Sat 7/18/15 61
63 Re‐Setup Crane 1 3 hrs Sat 7/18/15 Sat 7/18/15 62
64 Re‐Setup Crane 2 3 hrs Sat 7/18/15 Sat 7/18/15 62
65 Setup Slide Rail System  4 hrs Sat 7/18/15 Sat 7/18/15 64FS‐2 hrs,63FS‐
66 Erect Next Beams 8 hrs Sat 7/18/15 Sat 7/18/15 65
67 Break Down Crane 1 3 hrs Sat 7/18/15 Sun 7/19/15 66
68 Break Down Crane 2 3 hrs Sat 7/18/15 Sun 7/19/15 66
69 Form for Closure Pour  6 hrs Sun 7/19/15 Sun 7/19/15 68,67
70 Install Rebar for Closure 2 hrs Sun 7/19/15 Sun 7/19/15 69
71 Pour Closure Pours 2 hrs Sun 7/19/15 Sun 7/19/15 70
72 Cure Time Closures 24 hrs Sun 7/19/15 Mon 7/20/15 71
73 Excavate Road to Sub Grade 3 hrs Mon 7/20/15 Mon 7/20/15 72
74 Install Sub Base 3 hrs Mon 7/20/15 Mon 7/20/15 73
75 Rough Grade Sub Base 4 hrs Mon 7/20/15 Mon 7/20/15 74
76 Fine Grade Sub Base 4 hrs Tue 7/21/15 Tue 7/21/15 75
77 Backfill Approaches 4 hrs Tue 7/21/15 Tue 7/21/15 76
78 Grade Approaches 4 hrs Tue 7/21/15 Tue 7/21/15 77
79 Re‐Setup Crane 1 4 hrs Tue 7/21/15 Tue 7/21/15 78
80 Re‐Settup Crane 2 4 hrs Tue 7/21/15 Tue 7/21/15 78
81 Set Approaches 4 hrs Wed 7/22/15 Wed 7/22/15 80,79
82 Remove Crane 1 3 hrs Wed 7/22/15 Wed 7/22/15 81
83 Remove Crane 2 3 hrs Wed 7/22/15 Wed 7/22/15 81
84 Pour Appro. & beam end Closure 4 hrs Wed 7/22/15 Wed 7/22/15 83FS‐2 hrs,82FS‐
85 Cure Time Appro. & beam end 24 hrs Wed 7/22/15 Thu 7/23/15 84
86 Type 1 Stone Fill Slopes Abut 1 10 hrs Thu 7/23/15 Thu 7/23/15 85FS‐8 hrs
87 Type 1 Stone Fill Slopes Abut 2 10 hrs Fri 7/24/15 Fri 7/24/15 86
88 Membrane 12 hrs Fri 7/24/15 Fri 7/24/15 85,87FS‐10 hrs
89 Fine Grade 6 hrs Sat 7/25/15 Sat 7/25/15 88
90 Cast in Place Curb 8 hrs Sat 7/25/15 Sat 7/25/15 89
91 Bridge Rail & Snow Barrier 12 hrs Mon 7/27/15 Mon 7/27/15 90
92 Top Soil Seed & Mulch 12 hrs Tue 7/28/15 Tue 7/28/15 91
93 Milling 6 hrs Wed 7/29/15 Wed 7/29/15 92
94 Paving 6 hrs Wed 7/29/15 Wed 7/29/15 93FS‐6 hrs
95 Bridge Joints 8 hrs Wed 7/29/15 Wed 7/29/15 94
96 Permanent Striping  8 hrs Thu 7/30/15 Thu 7/30/15 95
97 Demob / Clean up  12 hrs Thu 7/30/15 Thu 7/30/15 96FS‐8 hrs
98 Open Road 12 hrs Fri 7/31/15 Fri 7/31/15 97
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