
ID Task 
Mode

Task Name Duration Start Finish Predecessors

1 Lower Rail Line 324 hrs Mon 8/3/15 Sun 8/16/15
2 Morning Train Pass 2 hrs Mon 8/3/15 Mon 8/3/15
3 Remove 50 ft of Rail @ 594+94 2 hrs Mon 8/3/15 Mon 8/3/15 2
4 Excavation for Lowering Rail 2 hrs Mon 8/3/15 Mon 8/3/15 3
5 Install Geotextile 1 hr Mon 8/3/15 Mon 8/3/15 4
6 Install Railroad Ballast 1 hr Mon 8/3/15 Mon 8/3/15 5
7  Reset 50 ft of Tracks 2 hrs Mon 8/3/15 Mon 8/3/15 6
8 Evening Train Pass 2 hrs Mon 8/3/15 Mon 8/3/15 7
9 Remove 50 ft of Rail @ 595+44 3 hrs Mon 8/3/15 Mon 8/3/15 8
10 Excavation for Lowering Rail 3 hrs Mon 8/3/15 Tue 8/4/15 9
11 Install Geotextile 1 hr Tue 8/4/15 Tue 8/4/15 10
12 Install Railroad Ballast 2 hrs Tue 8/4/15 Tue 8/4/15 11
13  Reset 50 ft of Tracks 3 hrs Tue 8/4/15 Tue 8/4/15 12
14 Morning Train Pass 2 hrs Tue 8/4/15 Tue 8/4/15 13
15 Remove 50 ft of Rail @ 595+94 2 hrs Tue 8/4/15 Tue 8/4/15 14
16 Excavation for Lowering Rail 2 hrs Tue 8/4/15 Tue 8/4/15 15
17 Install Geotextile 1 hr Tue 8/4/15 Tue 8/4/15 16
18 Install Railroad Ballast 1 hr Tue 8/4/15 Tue 8/4/15 17
19  Reset 50 ft of Tracks 2 hrs Tue 8/4/15 Tue 8/4/15 18
20 Evening Train Pass 2 hrs Tue 8/4/15 Tue 8/4/15 19
21 Remove 50 ft of Rail @ 596+44 3 hrs Tue 8/4/15 Tue 8/4/15 20
22 Excavation for Lowering Rail 3 hrs Tue 8/4/15 Wed 8/5/15 21
23 Install Geotextile 1 hr Wed 8/5/15 Wed 8/5/15 22
24 Install Railroad Ballast 2 hrs Wed 8/5/15 Wed 8/5/15 23
25  Reset 50 ft of Tracks 3 hrs Wed 8/5/15 Wed 8/5/15 24
26 Morning Train Pass 2 hrs Wed 8/5/15 Wed 8/5/15 25
27 Remove 50 ft of Rail @ 596+94 2 hrs Wed 8/5/15 Wed 8/5/15 26
28 Excavation for Lowering Rail 2 hrs Wed 8/5/15 Wed 8/5/15 27
29 Install Geotextile 1 hr Wed 8/5/15 Wed 8/5/15 28
30 Install Railroad Ballast 1 hr Wed 8/5/15 Wed 8/5/15 29
31  Reset 50 ft of Tracks 2 hrs Wed 8/5/15 Wed 8/5/15 30
32 Evening Train Pass 2 hrs Wed 8/5/15 Wed 8/5/15 31
33 Remove 50 ft of Rail @ 597+44 3 hrs Wed 8/5/15 Wed 8/5/15 32
34 Excavation for Lowering Rail 3 hrs Wed 8/5/15 Thu 8/6/15 33
35 Install Geotextile 1 hr Thu 8/6/15 Thu 8/6/15 34
36 Install Railroad Ballast 2 hrs Thu 8/6/15 Thu 8/6/15 35
37  Reset 50 ft of Tracks 3 hrs Thu 8/6/15 Thu 8/6/15 36
38 Morning Train Pass 2 hrs Thu 8/6/15 Thu 8/6/15 37
39 Remove 50 ft of Rail @ 597+94 2 hrs Thu 8/6/15 Thu 8/6/15 38
40 Excavation for Lowering Rail 2 hrs Thu 8/6/15 Thu 8/6/15 39
41 Install Geotextile 1 hr Thu 8/6/15 Thu 8/6/15 40
42 Install Railroad Ballast 1 hr Thu 8/6/15 Thu 8/6/15 41
43  Reset 50 ft of Tracks 2 hrs Thu 8/6/15 Thu 8/6/15 42
44 Evening Train Pass 2 hrs Thu 8/6/15 Thu 8/6/15 43
45 Remove 50 ft of Rail @ 598+44 3 hrs Thu 8/6/15 Thu 8/6/15 44
46 Excavation for Lowering Rail 3 hrs Thu 8/6/15 Fri 8/7/15 45
47 Install Geotextile 1 hr Fri 8/7/15 Fri 8/7/15 46
48 Install Railroad Ballast 2 hrs Fri 8/7/15 Fri 8/7/15 47
49  Reset 50 ft of Tracks 3 hrs Fri 8/7/15 Fri 8/7/15 48
50 Morning Train Pass 2 hrs Fri 8/7/15 Fri 8/7/15 49
51 Remove 50 ft of Rail @ 599+94 2 hrs Fri 8/7/15 Fri 8/7/15 50
52 Excavation for Lowering Rail 2 hrs Fri 8/7/15 Fri 8/7/15 51
53 Install Geotextile 1 hr Fri 8/7/15 Fri 8/7/15 52
54 Install Railroad Ballast 1 hr Fri 8/7/15 Fri 8/7/15 53
55  Reset 50 ft of Tracks 2 hrs Fri 8/7/15 Fri 8/7/15 54
56 Evening Train Pass 4 hrs Fri 8/7/15 Fri 8/7/15 55
57 Remove 50 ft of Rail @ 600+44 2 hrs Fri 8/7/15 Fri 8/7/15 56
58 Excavation for Lowering Rail 2 hrs Fri 8/7/15 Sat 8/8/15 57
59 Install Geotextile 1 hr Sat 8/8/15 Sat 8/8/15 58
60 Install Railroad Ballast 1 hr Sat 8/8/15 Sat 8/8/15 59
61  Reset 50 ft of Tracks 2 hrs Sat 8/8/15 Sat 8/8/15 60
62 Morning Train Pass 4 hrs Sat 8/8/15 Sat 8/8/15 61
63 Remove 50 ft of Rail @ 600+94 2 hrs Sat 8/8/15 Sat 8/8/15 62
64 Excavation for Lowering Rail 2 hrs Sat 8/8/15 Sat 8/8/15 63
65 Install Geotextile 1 hr Sat 8/8/15 Sat 8/8/15 64
66 Install Railroad Ballast 1 hr Sat 8/8/15 Sat 8/8/15 65
67  Reset 50 ft of Tracks 2 hrs Sat 8/8/15 Sat 8/8/15 66
68 Evening Train Pass 2 hrs Sat 8/8/15 Sat 8/8/15 67
69  Remove 50 ft of Rail @ 601+44 2 hrs Sat 8/8/15 Sat 8/8/15 68
70 Excavation for Lowering Rail 3 hrs Sat 8/8/15 Sun 8/9/15 69
71 Install Geotextile 1 hr Sun 8/9/15 Sun 8/9/15 70
72 Install Railroad Ballast 2 hrs Sun 8/9/15 Sun 8/9/15 71
73  Reset 50 ft of Tracks 2 hrs Sun 8/9/15 Sun 8/9/15 72
74 Morning Train Pass 2 hrs Sun 8/9/15 Sun 8/9/15 73
75 Remove 50 ft of Rail 601+94 2 hrs Sun 8/9/15 Sun 8/9/15 74
76 Excavation for Lowering Rail 2 hrs Sun 8/9/15 Sun 8/9/15 75
77 Install Geotextile 1 hr Sun 8/9/15 Sun 8/9/15 76
78 Install Railroad Ballast 1 hr Sun 8/9/15 Sun 8/9/15 77
79  Reset 50 ft of Tracks 2 hrs Sun 8/9/15 Sun 8/9/15 78
80 Evening Train Pass 3 hrs Sun 8/9/15 Sun 8/9/15 79
81 Remove 50 ft of Rail @ 602+44 3 hrs Sun 8/9/15 Sun 8/9/15 80
82 Excavation for Lowering Rail 3 hrs Sun 8/9/15 Mon 8/10/15 81
83 Install Geotextile 1 hr Mon 8/10/15 Mon 8/10/15 82
84 Install Railroad Ballast 2 hrs Mon 8/10/15 Mon 8/10/15 83
85  Reset 50 ft of Tracks 3 hrs Mon 8/10/15 Mon 8/10/15 84
86 Morning Train Pass 3 hrs Mon 8/10/15 Mon 8/10/15 85
87 Remove 50 ft of Rail @ 602+94 2 hrs Mon 8/10/15 Mon 8/10/15 86
88 Excavation for Lowering Rail 2 hrs Mon 8/10/15 Mon 8/10/15 87
89 Install Geotextile 1 hr Mon 8/10/15 Mon 8/10/15 88
90 Install Railroad Ballast 1 hr Mon 8/10/15 Mon 8/10/15 89
91  Reset 50 ft of Tracks 2 hrs Mon 8/10/15 Mon 8/10/15 90
92 Evening Train Pass 2 hrs Mon 8/10/15 Mon 8/10/15 91
93 Remove 50 ft of Rail @ 603+44 3 hrs Mon 8/10/15 Mon 8/10/15 92
94 Excavation for Lowering Rail 3 hrs Mon 8/10/15 Tue 8/11/15 93
95 Install Geotextile 1 hr Tue 8/11/15 Tue 8/11/15 94
96 Install Railroad Ballast 2 hrs Tue 8/11/15 Tue 8/11/15 95
97  Reset 50 ft of Tracks 3 hrs Tue 8/11/15 Tue 8/11/15 96
98 Morning Train Pass 2 hrs Tue 8/11/15 Tue 8/11/15 97
99 Remove 50 ft of Rail @ 603+94 2 hrs Tue 8/11/15 Tue 8/11/15 98
100 Excavation for Lowering Rail 2 hrs Tue 8/11/15 Tue 8/11/15 99
101 Install Geotextile 1 hr Tue 8/11/15 Tue 8/11/15 100
102 Install Railroad Ballast 1 hr Tue 8/11/15 Tue 8/11/15 101
103  Reset 50 ft of Tracks 2 hrs Tue 8/11/15 Tue 8/11/15 102
104 Evening Train Pass 2 hrs Tue 8/11/15 Tue 8/11/15 103
105 Remove 50 ft of Rail @ 604+44 3 hrs Tue 8/11/15 Tue 8/11/15 104
106 Excavation for Lowering Rail 3 hrs Tue 8/11/15 Wed 8/12/15 105
107 Install Geotextile 1 hr Wed 8/12/15 Wed 8/12/15 106
108 Install Railroad Ballast 2 hrs Wed 8/12/15 Wed 8/12/15 107
109  Reset 50 ft of Tracks 3 hrs Wed 8/12/15 Wed 8/12/15 108
110 Morning Train Pass 2 hrs Wed 8/12/15 Wed 8/12/15 109
111 Remove 50 ft of Rail @ 604+94 2 hrs Wed 8/12/15 Wed 8/12/15 110
112 Excavation for Lowering Rail 2 hrs Wed 8/12/15 Wed 8/12/15 111
113 Install Geotextile 1 hr Wed 8/12/15 Wed 8/12/15 112
114 Install Railroad Ballast 1 hr Wed 8/12/15 Wed 8/12/15 113
115  Reset 50 ft of Tracks 2 hrs Wed 8/12/15 Wed 8/12/15 114
116 Evening Train Pass 2 hrs Wed 8/12/15 Wed 8/12/15 115
117 Remove 50 ft of Rail @ 605+44 3 hrs Wed 8/12/15 Wed 8/12/15 116
118 Excavation for Lowering Rail 3 hrs Wed 8/12/15 Thu 8/13/15 117
119 Install Geotextile 1 hr Thu 8/13/15 Thu 8/13/15 118
120 Install Railroad Ballast 2 hrs Thu 8/13/15 Thu 8/13/15 119
121  Reset 50 ft of Tracks 3 hrs Thu 8/13/15 Thu 8/13/15 120
122 Morning Train Pass 2 hrs Thu 8/13/15 Thu 8/13/15 121
123 Remove 50 ft of Rail @ 605+94 2 hrs Thu 8/13/15 Thu 8/13/15 122
124 Excavation for Lowering Rail 2 hrs Thu 8/13/15 Thu 8/13/15 123
125 Install Geotextile 1 hr Thu 8/13/15 Thu 8/13/15 124
126 Install Railroad Ballast 1 hr Thu 8/13/15 Thu 8/13/15 125
127  Reset 50 ft of Tracks 2 hrs Thu 8/13/15 Thu 8/13/15 126
128 Evening Train Pass 2 hrs Thu 8/13/15 Thu 8/13/15 127
129 Resurface 600 ft of tracks 10 hrs Thu 8/13/15 Fri 8/14/15 128
130 Morning Train Pass 4 hrs Fri 8/14/15 Fri 8/14/15 129
131 Resurface 550 ft of tracks 10 hrs Fri 8/14/15 Fri 8/14/15 130
132 Expose Sewer Line 8 hrs Thu 8/6/15 Thu 8/6/15 38
133 Insulate Sewer Line 12 hrs Thu 8/6/15 Fri 8/7/15 132,44
134 Type 1 Stone N ditch @ 599 8 hrs Fri 8/7/15 Sat 8/8/15 133FS+12 hrs,56
135 Type 1 Stone S ditch @ 599 8 hrs Sat 8/8/15 Sat 8/8/15 134,62
136 Type 1 Stone N ditch @ 601+25 10 hrs Sat 8/8/15 Sun 8/9/15 135,68
137 Type 1 Stone S ditch @ 601+25 8 hrs Sun 8/9/15 Sun 8/9/15 136,74
138 Type 1 Stone N ditch @ 602+25 12 hrs Sun 8/9/15 Mon 8/10/15 137,80
139 Type 1 Stone S ditch @ 602+25 8 hrs Mon 8/10/15 Mon 8/10/15 138,86
140 Evening Train Pass 2 hrs Fri 8/14/15 Fri 8/14/15 131,139
141 Remove Rail Access 12 hrs Fri 8/14/15 Sat 8/15/15 140
142 Morning Train Pass 3 hrs Sat 8/15/15 Sat 8/15/15 141
143 Topsoil & Seed & Mulch 4 hrs Sat 8/15/15 Sat 8/15/15 142
144 Evening Train Pass 15 hrs Sat 8/15/15 Sun 8/16/15 143
145 Completion 12 hrs Sun 8/16/15 Sun 8/16/15 144
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Remove 50 ft of Rail @ 599+94

Excavation for Lowering Rail
Install Geotextile

Install Railroad Ballast
 Reset 50 ft of Tracks

Evening Train Pass
Remove 50 ft of Rail @ 600+44

Excavation for Lowering Rail
Install Geotextile

Install Railroad Ballast
 Reset 50 ft of Tracks

Morning Train Pass
Remove 50 ft of Rail @ 600+94

Excavation for Lowering Rail
Install Geotextile

Install Railroad Ballast
 Reset 50 ft of Tracks

Evening Train Pass
 Remove 50 ft of Rail @ 601+44

Excavation for Lowering Rail
Install Geotextile

Install Railroad Ballast
 Reset 50 ft of Tracks

Morning Train Pass
Remove 50 ft of Rail 601+94

Excavation for Lowering Rail
Install Geotextile

Install Railroad Ballast
 Reset 50 ft of Tracks

Evening Train Pass
Remove 50 ft of Rail @ 602+44

Excavation for Lowering Rail
Install Geotextile

Install Railroad Ballast
 Reset 50 ft of Tracks

Morning Train Pass
Remove 50 ft of Rail @ 602+94

Excavation for Lowering Rail
Install Geotextile

Install Railroad Ballast
 Reset 50 ft of Tracks

Evening Train Pass
Remove 50 ft of Rail @ 603+44

Excavation for Lowering Rail
Install Geotextile

Install Railroad Ballast
 Reset 50 ft of Tracks

Morning Train Pass
Remove 50 ft of Rail @ 603+94

Excavation for Lowering Rail
Install Geotextile

Install Railroad Ballast
 Reset 50 ft of Tracks

Evening Train Pass
Remove 50 ft of Rail @ 604+44

Excavation for Lowering Rail
Install Geotextile

Install Railroad Ballast
 Reset 50 ft of Tracks

Morning Train Pass
Remove 50 ft of

Exca

Insulate Sewer Line
Type 1 Stone N ditch @ 599

Type 1 Stone S ditch @ 599
Type 1 Stone N ditch @ 601+25

Type 1 Stone S ditch @ 601+25
Type 1 Stone N ditch @ 602+25

Type 1 Stone S ditch @ 602+25

6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1
Sat Aug 8 Sun Aug 9 Mon Aug 10 Tue Aug 11 Wed Aug 12

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration‐only

Manual Summary Rollup

Manual Summary

Start‐only

Finish‐only

Deadline

Critical

Critical Split

Progress

Castleton VT
BRF 015‐2(10) BR 93

Hourly Rail

Page 2

Project: Castelton VT
Date: Wed 4/29/15



Lower Rail Line

50 ft of Rail @ 604+94
Excavation for Lowering Rail
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