Castleton VT
BRF 015-2(10) BR 93

Hourly Rail
ID Task [Task Name Duration Start Finish Predecessors Mon Aug 3 Wed Aug 5 Fri Aug 7 Sun Aug 9 Tue Aug 11 Thu Aug 13 Sat Aug 15 Mon Aug 17
a Modi 12 12 ‘ 12 12 12 12 ‘ 12 12 12 12 12 12 12 12 12 12
1 % “Z.  Lower Rail Line 324 hrs Mon 8/3/15 Sun 8/16/15 Lower Rail Line
2 o Morning Train Pass 2 hrs Mon 8/3/15 Mon 8/3/15 ~Morning Train Pass
3 E% = Remove 50 ft of Rail @ 594+94 2 hrs Mon 8/3/15 Mon 8/3/15 2 ﬁfemove 50 ft of Rail @ 594+94
4 |FEEREy D Excavation for Lowering Rail 2 hrs Mon 8/3/15 Mon 8/3/15 3 fxcavation for Lowering Rail
5 % = Install Geotextile 1hr Mon 8/3/15 Mon 8/3/15 4 Install Geotextile
6 % = Install Railroad Ballast 1hr Mon 8/3/15 Mon 8/3/15 5 jlinstall Railroad Ballast
7 % = Reset 50 ft of Tracks 2 hrs Mon 8/3/15 Mon 8/3/15 6 Y Reset 50 ft of Tracks
8 [y = Evening Train Pass 2 hrs Mon 8/3/15 Mon 8/3/15 7 lEveni"g Train Pass
9 |ERy Remove 50 ft of Rail @ 595+44 3 hrs Mon 8/3/15 Mon 8/3/15 8 iRemove 50 ft of Rail @ 595+44
10 Ry 2 Excavation for Lowering Rail 3 hrs Mon 8/3/15 Tue 8/4/15 9 Excavation for Lowering Rail
11 % = Install Geotextile 1hr Tue 8/4/15 Tue 8/4/15 10 %nstall Geotextile
12 % = Install Railroad Ballast 2 hrs Tue 8/4/15 Tue 8/4/15 11 %nstall Railroad Ballast
13 % = Reset 50 ft of Tracks 3 hrs Tue 8/4/15 Tue 8/4/15 12 iReset 50 ft of Tracks
14 By 2 Morning Train Pass 2 hrs Tue 8/4/15 Tue 8/4/15 13 ~Morning Train Pass
15 E% = Remove 50 ft of Rail @ 595+94 2 hrs Tue 8/4/15 Tue 8/4/15 14 ﬁ;ﬂ;emove 50 ft of Rail @ 595+94
16 % = Excavation for Lowering Rail 2 hrs Tue 8/4/15 Tue 8/4/15 15 xcavation for Lowering Rail
17 % = Install Geotextile 1hr Tue 8/4/15 Tue 8/4/15 16 lilnstall Geotextile
18 % = Install Railroad Ballast 1 hr Tue 8/4/15 Tue 8/4/15 17 j%nstall Railroad Ballast
19 % = Reset 50 ft of Tracks 2 hrs Tue 8/4/15 Tue 8/4/15 18 iReset 50 ft of Tracks
20 % = Evening Train Pass 2 hrs Tue 8/4/15 Tue 8/4/15 19 fvening Train Pass
21 |[E#4y 2. Remove 50 ft of Rail @ 596+44 3 hrs Tue 8/4/15 Tue 8/4/15 20 Jremove 501t of Rail @ 396+44
22 [y = Excavation for Lowering Rail 3 hrs Tue 8/4/15 Wed 8/5/15 21 fxcavation for Lowering Rail
23 % = Install Geotextile 1hr Wed 8/5/15 Wed 8/5/15 22 install Geotextile
24 % = Install Railroad Ballast 2 hrs Wed 8/5/15 Wed 8/5/15 23 ~Install Railroad Ballast
25 % = Reset 50 ft of Tracks 3 hrs Wed 8/5/15 Wed 8/5/15 24 YReset 50 ft of Tracks
26 % = Morning Train Pass 2 hrs Wed 8/5/15 Wed 8/5/15 25 jliVlorning Train Pass
27 @% ;._';:> Remove 50 ft of Rail @ 596+94 2 hrs Wed 8/5/15 Wed 8/5/15 26 ﬁlhmove 50 ft of Rail @ 596+94
28 % = Excavation for Lowering Rail 2 hrs Wed 8/5/15 Wed 8/5/15 27 lExcavation for Lowering Rail
29 % = Install Geotextile 1hr Wed 8/5/15 Wed 8/5/15 28 Install Geotextile
30 % = Install Railroad Ballast 1hr Wed 8/5/15 Wed 8/5/15 29 %nstall Railroad Ballast
31 % = Reset 50 ft of Tracks 2 hrs Wed 8/5/15 Wed 8/5/15 30 YReset 50 ft of Tracks
32 % = Evening Train Pass 2 hrs Wed 8/5/15 Wed 8/5/15 31 l'Evening Train Pass
33 E% = Remove 50 ft of Rail @ 597+44 3 hrs Wed 8/5/15 Wed 8/5/15 32 l'Remove 50 ft of Rail @ 597+44
34 Ry B Excavation for Lowering Rail 3 hrs Wed 8/5/15 Thu 8/6/15 33 iExcavation for Lowering Rail
35 % = Install Geotextile 1hr Thu 8/6/15 Thu 8/6/15 34 lInstaII Geotextile
36 % = Install Railroad Ballast 2 hrs Thu 8/6/15 Thu 8/6/15 35 jInstaII Railroad Ballast
37 By T Reset 50 ft of Tracks 3 hrs Thu 8/6/15 Thu 8/6/15 36 iReset 50 ft of Tracks
38 % = Morning Train Pass 2 hrs Thu 8/6/15 Thu8/6/15 37 jMorning Train Pass
39 @% ‘:._';:> Remove 50 ft of Rail @ 597+94 2 hrs Thu 8/6/15 Thu 8/6/15 38 ﬁl:emove 50 ft of Rail @ 597+94
40 [y B Excavation for Lowering Rail 2 hrs Thu 8/6/15 Thu 8/6/15 39 xcavation for Lowering Rail
41 % ‘:h'p Install Geotextile 1hr Thu 8/6/15 Thu 8/6/15 40 %nstall Geotextile
42 % ‘:Jp Install Railroad Ballast 1hr Thu 8/6/15 Thu8/6/15 41 %nstall Railroad Ballast
43 % % Reset 50 ft of Tracks 2 hrs Thu 8/6/15 Thu 8/6/15 42 iReset 50 ft of Tracks
44 % = Evening Train Pass 2 hrs Thu 8/6/15 Thu 8/6/15 43 Evening Train Pass
45 E% = Remove 50 ft of Rail @ 598+44 3 hrs Thu 8/6/15 Thu 8/6/15 44 Remove 50 ft of Rail @ 598+44
46 % = Excavation for Lowering Rail 3 hrs Thu 8/6/15 Fri8/7/15 45 Excavation for Lowering Rail
47 % = Install Geotextile 1hr Fri8/7/15  Fri8/7/15 46 Install Geotextile
48 % = Install Railroad Ballast 2 hrs Fri8/7/15  Fri8/7/15 47 Install Railroad Ballast
49 % = Reset 50 ft of Tracks 3 hrs Fri8/7/15  Fri8/7/15 48 Reset 50 ft of Tracks
50 % ‘:h'p Morning Train Pass 2 hrs Fri8/7/15  Fri8/7/15 49 Morning Train Pass
51 @% ‘:h';a Remove 50 ft of Rail @ 599+94 2 hrs Fri8/7/15  Fri8/7/15 50 ﬁl%move 50 ft of Rail @ 599+94
52 % % Excavation for Lowering Rail 2 hrs Fri8/7/15  Fri8/7/15 51 fxcavation for Lowering Rail
53 % % Install Geotextile 1hr Fri 8/7/15 Fri8/7/15 52 install Geotextile
54 % % Install Railroad Ballast 1hr Fri 8/7/15 Fri8/7/15 53 jInstaII Railroad Ballast
55 % = Reset 50 ft of Tracks 2 hrs Fri8/7/15  Fri8/7/15 54 YReset 50 ft of Tracks
56 % = Evening Train Pass 4 hrs Fri8/7/15  Fri8/7/15 55 lEvening Train Pass
57 |EEE 2. Remove 50 ft of Rail @ 600+44 2 hrs Fri8/7/15  Fri8/7/15 56 emove 50 ft of Rail @ 600+44
58 % = Excavation for Lowering Rail 2 hrs Fri8/7/15  Sat8/8/15 57 xcavation for Lowering Rail
59 % = Install Geotextile 1hr Sat 8/8/15 Sat8/8/15 58 nstall Geotextile
60 % = Install Railroad Ballast 1hr Sat 8/8/15 Sat8/8/15 59 nstall Railroad Ballast
61 % ‘:Jp Reset 50 ft of Tracks 2 hrs Sat 8/8/15 Sat 8/8/15 60 Reset 50 ft of Tracks
62 4 "2 Morning Train Pass 4 hrs Sat8/8/15 Sat8/8/15 61 Morning Train Pass
63 |EHy 2. Remove 50 ft of Rail @ 600+94 2 hrs Sat8/8/15 Sat8/8/15 62 ﬁl:emove 50 ft of Rail @ 600+94
64 % = Excavation for Lowering Rail 2 hrs Sat 8/8/15 Sat8/8/15 63 3 xcavation for Lowering Rail
65 Ry = Install Geotextile 1hr Sat 8/8/15 Sat8/8/15 64 l|nsta|| Geotextile
66 % ;._';:> Install Railroad Ballast 1hr Sat 8/8/15 Sat 8/8/15 65 jInstaII Railroad Ballast
67 [y T Reset 50 ft of Tracks 2 hrs Sat 8/8/15 Sat8/8/15 66 iReset 50 ft of Tracks
68 % ;._';} Evening Train Pass 2 hrs Sat 8/8/15 Sat 8/8/15 67 jEvening Train Pass
69 @% ) Remove 50 ft of Rail @ 601+44 2 hrs Sat 8/8/15 Sat 8/8/15 68 Remove 50 ft of Rail @ 601+44
70 % = Excavation for Lowering Rail 3 hrs Sat 8/8/15 Sun 8/9/15 69 xcavation for Lowering Rail
71 % ‘:h';u Install Geotextile 1hr Sun 8/9/15 Sun 8/9/15 70 nstall Geotextile
72 % % Install Railroad Ballast 2 hrs Sun 8/9/15 Sun 8/9/15 71 nstall Railroad Ballast
73 % % Reset 50 ft of Tracks 2 hrs Sun 8/9/15 Sun 8/9/15 72 Reset 50 ft of Tracks
74 % % Morning Train Pass 2 hrs Sun 8/9/15 Sun 8/9/15 73 Morning Train Pass
75 E% ;._'3 Remove 50 ft of Rail 601+94 2 hrs Sun 8/9/15 Sun 8/9/15 74 Remove 50 ft of Rail 601+94
76 % = Excavation for Lowering Rail 2 hrs Sun 8/9/15 Sun 8/9/15 75 ﬁfxcavation for Lowering Rail
77 % ;._';} Install Geotextile 1hr Sun 8/9/15 Sun 8/9/15 76 lInstaII Geotextile
78 % ;._';} Install Railroad Ballast 1hr Sun 8/9/15 Sun 8/9/15 77 jInstaII Railroad Ballast
79 % = Reset 50 ft of Tracks 2 hrs Sun 8/9/15 Sun 8/9/15 78 YReset 50 ft of Tracks
80 % ‘:h'p Evening Train Pass 3 hrs Sun 8/9/15 Sun 8/9/15 79 l'Evening Train Pass
81 @% ‘:J;u Remove 50 ft of Rail @ 602+44 3 hrs Sun 8/9/15 Sun 8/9/15 80 emove 50 ft of Rail @ 602+44
82 % % Excavation for Lowering Rail 3 hrs Sun 8/9/15 Mon 8/10/15 81 xcavation for Lowering Rail
83 % % Install Geotextile 1hr Mon 8/10/15 Mon 8/10/15 82 nstall Geotextile
84 % ‘:J:} Install Railroad Ballast 2 hrs Mon 8/10/15 Mon 8/10/15 83 nstall Railroad Ballast
85 % ;._'3 Reset 50 ft of Tracks 3 hrs Mon 8/10/15 Mon 8/10/15 84 Reset 50 ft of Tracks
86 % ) Morning Train Pass 3 hrs Mon 8/10/15 Mon 8/10/15 85 Morning Train Pass
87 |EERY 2. Remove 50 ft of Rail @ 602+94 2 hrs Mon 8/10/15 Mon 8/10/15 86 ﬁl:emove 50 ft of Rail @ 602+94
88 % ;._';} Excavation for Lowering Rail 2 hrs Mon 8/10/15 Mon 8/10/15 87 xcavation for Lowering Rail
89 % = Install Geotextile 1hr Mon 8/10/15 Mon 8/10/15 88 %nstall Geotextile
90 % ‘:h'p Install Railroad Ballast 1hr Mon 8/10/15 Mon 8/10/15 89 %nstall Railroad Ballast
91 % ‘:Jp Reset 50 ft of Tracks 2 hrs Mon 8/10/15 Mon 8/10/15 90 iReset 50 ft of Tracks
92 % % Evening Train Pass 2 hrs Mon 8/10/15 Mon 8/10/15 91 fvening Train Pass
93 E% = Remove 50 ft of Rail @ 603+44 3 hrs Mon 8/10/15 Mon 8/10/15 92 Remove 50 ft of Rail @ 603+44
94 % % Excavation for Lowering Rail 3 hrs Mon 8/10/15 Tue 8/11/15 93 %Excavation for Lowering Rail
95 % ;._'3 Install Geotextile 1hr Tue 8/11/15 Tue 8/11/15 94 Install Geotextile
96 % ;._';:> Install Railroad Ballast 2 hrs Tue 8/11/15 Tue 8/11/15 95 jlinstall Railroad Ballast
97 [y T Reset 50 ft of Tracks 3 hrs Tue 8/11/15 Tue 8/11/15 96 iReset 50 ft of Tracks
98 % ;._';} Morning Train Pass 2 hrs Tue 8/11/15 Tue 8/11/15 97 jMorning Train Pass
99 |[EERL Remove 50 ft of Rail @ 603+94 2 hrs Tue 8/11/15 Tue 8/11/15 98 ﬁfemove 50 ft of Rail @ 603+94
100 % = Excavation for Lowering Rail 2 hrs Tue 8/11/15 Tue 8/11/15 99 Excavation for Lowering Rail
101 % = Install Geotextile 1hr Tue 8/11/15 Tue 8/11/15 100 %nstall Geotextile
102 % % Install Railroad Ballast 1hr Tue 8/11/15 Tue 8/11/15 101 jlnstall Railroad Ballast
103 % = Reset 50 ft of Tracks 2 hrs Tue 8/11/15 Tue 8/11/15 102 iReset 50 ft of Tracks
104 % = Evening Train Pass 2 hrs Tue 8/11/15 Tue 8/11/15 103 fvening Train Pass
105 E% ':._';} Remove 50 ft of Rail @ 604+44 3 hrs Tue 8/11/15 Tue 8/11/15 104 Remove 50 ft of Rail @ 604+44
106 % = Excavation for Lowering Rail 3 hrs Tue 8/11/15 Wed 8/12/15 105 lExcavation for Lowering Rail
107 % ;._';} Install Geotextile 1hr Wed 8/12/15 Wed 8/12/15 106 %nstall Geotextile
108 % ;._';} Install Railroad Ballast 2 hrs Wed 8/12/15 Wed 8/12/15 107 %nstall Railroad Ballast
109 % = Reset 50 ft of Tracks 3 hrs Wed 8/12/15 Wed 8/12/15 108 iRESEt 50 ft of Tracks
110 % = Morning Train Pass 2 hrs Wed 8/12/15 Wed 8/12/15 109 jM°mi“g Train Pass
111 @% ‘:h';a Remove 50 ft of Rail @ 604+94 2 hrs Wed 8/12/15 Wed 8/12/15 110 ﬁlzemove 50 ft of Rail @ 604+94
112 % ‘:._':a Excavation for Lowering Rail 2 hrs Wed 8/12/15 Wed 8/12/15 111 xcavation for Lowering Rail
113 % = Install Geotextile 1hr Wed 8/12/15 Wed 8/12/15 112 %nstall Geotextile
114 % % Install Railroad Ballast 1hr Wed 8/12/15 Wed 8/12/15 113 %nstall Railroad Ballast
115 % = Reset 50 ft of Tracks 2 hrs Wed 8/12/15 Wed 8/12/15 114 iReset 50 ft of Tracks
116 % = Evening Train Pass 2 hrs Wed 8/12/15 Wed 8/12/15 115 fvening Train Pass
117 |E@RYy 2 Remove 50 ft of Rail @ 605+44 3 hrs Wed 8/12/15 Wed 8/12/15 116 lRemove 50 ft of Rail @ 605+44
118 % ;._';} Excavation for Lowering Rail 3 hrs Wed 8/12/15 Thu 8/13/15 117 lExcavation for Lowering Rail
119 % = Install Geotextile 1hr Thu 8/13/15 Thu 8/13/15 118 Install Geotextile
120 % ‘:h'p Install Railroad Ballast 2 hrs Thu 8/13/15 Thu 8/13/15 119 %nstall Railroad Ballast
121 % = Reset 50 ft of Tracks 3 hrs Thu 8/13/15 Thu 8/13/15 120 iReset 50 ft of Tracks
122 % % Morning Train Pass 2 hrs Thu 8/13/15 Thu 8/13/15 121 jMorning Train Pass
123 [EHRY 2 Remove 50 ft of Rail @ 605+94 2 hrs Thu 8/13/15 Thu 8/13/15 122 ﬁfemove 50 ft of Rail @ 605+94
124 % % Excavation for Lowering Rail 2 hrs Thu 8/13/15 Thu 8/13/15 123 fxcavation for Lowering Rail
125 % = Install Geotextile 1hr Thu 8/13/15 Thu 8/13/15 124 Install Geotextile
126 % = Install Railroad Ballast 1hr Thu 8/13/15 Thu 8/13/15 125 %install Railroad Ballast
127 % = Reset 50 ft of Tracks 2 hrs Thu 8/13/15 Thu 8/13/15 126 ¥Reset 50 ft of Tracks
128 % ;._';} Evening Train Pass 2 hrs Thu 8/13/15 Thu 8/13/15 127 l|5\,ening Train Pass
129 @% = Resurface 600 ft of tracks 10 hrs Thu 8/13/15 Fri 8/14/15 128 iResurface 600 ft of tracks
130 % ‘:h'p Morning Train Pass 4 hrs Fri 8/14/15 Fri8/14/15 129 jM°mi“g Train Pass
131 Ry B Resurface 550 ft of tracks 10 hrs Fri 8/14/15 Fri8/14/15 130 s Resurface 550 ft of tracks
132 % % Expose Sewer Line 8 hrs Thu 8/6/15 Thu 8/6/15 38 .- Expose Sewer Line
133 By "2 Insulate Sewer Line 12 hrs Thu 8/6/15 Fri8/7/15 132,44 Vinsulate Sewer Line
134 ‘:._';; Type 1 Stone N ditch @ 599 8 hrs Fri 8/7/15 Sat 8/8/15  133FS+12 hrs,5¢ &Type 1 Stone N ditch @ 599
135 ;._'3 Type 1 Stone S ditch @ 599 8 hrs Sat 8/8/15 Sat 8/8/15 134,62 4 Type 1 Stone S ditch @ 599
136 ‘:._';> Type 1 Stone N ditch @ 601+25 10 hrs Sat 8/8/15 Sun 8/9/15 135,68 ﬁype 1 Stone N ditch @ 601+25
137 ;._';} Type 1 Stone S ditch @ 601+25 8 hrs Sun 8/9/15 Sun 8/9/15 136,74 s | TYPe 1 Stone S ditch @ 601+25
138 ‘:._';} Type 1 Stone N ditch @ 602+25 12 hrs Sun 8/9/15 Mon 8/10/15 137,80 ?’ype 1 Stone N ditch @ 602+25
139 2. Type 1Stone S ditch @ 602+25 8 hrs Mon 8/10/15 Mon 8/10/15 138,86 —— Type 1 Stone S ditch @ 602+25 ol
140 ?;} Evening Train Pass 2 hrs Fri8/14/15 Fri8/14/15 131,139 fvening Train Pass
141 = Remove Rail Access 12 hrs Fri8/14/15 Sat8/15/15 140 TRemove Rail Access
142 = Morning Train Pass 3 hrs Sat 8/15/15 Sat 8/15/15 141 ﬁﬁloming Train Pass
143 ?;u Topsoil & Seed & Mulch 4 hrs Sat 8/15/15 Sat8/15/15 142 l'Eops.;,n & Seed & Mulch
144 = Evening Train Pass 15 hrs Sat 8/15/15 Sun 8/16/15 143 JEvening Train Pass
145 = Completion 12 hrs Sun 8/16/15 Sun 8/16/15 144 : Completion
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