Rochester VT BR 13 Shutdown

Item Description Duration Start Finish

1 Close Road 0 Thursday 6:00 PM

2 Excavation 24 Thursday 6:00 PM Friday 6:00 AM
3 Crane Pad 4 Friday 2:00 PM Friday 6:00 PM
4 Rock Excav. 12 Friday 6:00 PM Saturday 6:00 AM
5 Drill Grout Bar 16 Saturday 6:00 AM Saturday 10:00 PM
6 Form Foot A 18 Saturday 2:00 PM Sunday 8:00 AM
7 Form Foot B 18 Sunday 8:00 AM Monday 2:00 AM
8 Foot A Cure 40 Sunday 8:00 AM Tuesday 12:00 AM
9 Foot B Cure 40 Monday 2:00 AM Tuesday 6:00 PM
10 Strip Foot A 10 Monday 2:00 AM Monday 12:00 PM
12 Channel Rock 12 Monday 12:00 PM Tuesday 12:00 AM
11 Strip Foot B 10 Monday 8:00 PM Tuesday 6:00 AM
13 Setup Crane 4 Tuesday 12:00 AM Tuesday 4:00 AM
14 Set Low Footing 12 Tuesday 6:00 PM Wednesday 6:00 AM
16 Drill grout/ 1" Pad 16 Wednesday | 4:00 AM Wednesday 8:00 PM
15 Set Foot High 12 Wednesday 6:00 AM Wednesday 6:00 PM
17 Channel Rock Weir 18 Wednesday 8:00 PM Thursday 2:00 PM
18 Setup Crane 4 Thursday 2:00 PM Thursday 6:00 PM
19 Set Archs 40 Thursday 6:00 PM Saturday 10:00 PM
20 Grout Keyways 40 Thursday 8:00 PM Saturday 12:00 PM
21 Membrane 48 Friday 10:00 PM Sunday 10:00 PM
22 Backfill 40 Sunday 10:00 PM Monday 2:00 PM
23 Signs / Barrier 12 Monday 2:00 AM Monday 2:00 PM
24 Open Road 0 Monday 2:00 PM

25 Max incentive 0 Tuesday 6:00 PM

26 14 Day deadline 0 Thursday 6:00 PM
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