VIRANS
Bridge 16

Rochester, VT BRF 0162(17)
ID ﬁask ;rask Name Duration art [Finish E— ) o ) N — Lgupg.u! 20 . - ) ~|MonJul2z : - l‘[ﬁ_]gl' 22 . SN _ ‘V\{ed Jul 23
0 Mode | S 1 | 7/8]o011121(23]4s[6|7[8/9 101112 1|2[3]a]56|7|8[9 01102 1]2]3]a]5]6]7|8[9h1011121 |2 |3]4|5]6 7|89 l01112]1 | 011121]2[3(4]5/6/7/8/9101112 1|2[3a|5|6]7]8]0 101112 1 2[3]a[5]6(7[8 [0 l1011421]2[3]a[5]67[8 ]9 /1011121 |2[3]a 5 6 7]
1 e Bridge 16 BCP 60 hrs Fri 7/18/14 Mon 7/21/1 s T : $oting T !
2 2 % Shutdown Bridge 0 days Fri7/18/14  Fri7/18/14 7/18 , :
3 & 2 Structure Excavation 4 hrs Fri7/18/14  Fri7/18/14 L L-"A” OPERATOR[200%],L - FOREMAN-GENERALL - "B OPERATOR[200%)E - CAT D5G DOZER W/GPS[200%],E - Link Belt 330LX (2003)[200%),E —TRIAXLz[zoo%]
4 Qi S Remove Superstructure 5 hrs Fri7/18/14 Sat7/19/14 ih L- FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATQR[ZOO%],E - WALK BEHIND PAVEMENT SAW,E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%),E - TRIAXLE[200%]
s @t % Remove Abutments 5 hrs Sat7/19/14 Sat7/19/14 e - L- FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OFPE:RA‘\TOR[ZOO%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Ho-Ram for Link Belt 290/330,E - TRIAXLE 7
6 & % Setup Crane 4 hrs Sat7/19/14 Sat7/19/14 |
7 &i % Cut Piles To Grade 2 hrs Sat7/19/14 Sat7/19/14 . Zamssm L|- SKILLED LABORER,L - "A" OPERATORE - Link Belt 330LX (2003)
8 i % Weld Pile Plates 2 hrs Sat7/19/14 Sat 7/19/14 Lﬁﬁs L - CARPENTER([200%],E - Miller Welder |
9 &i 2 Install Abut/WW 1 3 hrs Sat 7/19/14 Sat 7/19/14 Vs L - FOREMAN-GENERAL,L - CARPENTER[S()b%],L -"A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental
10 & % Post Tensioning Abut 1 1hr Sat 7/19/14 Sat 7/19/14 P T Precast Manufacturer
11 & 2 Install Abut/WW 2 3 hrs Sat 7/19/14 Sat 7/19/14 s, L - FOREMAN-GENERAL,L - CARPENTER[SOO%],L -"A" OPERATORE - Link Belt 290 LX (2002),E - Crane renta
B % Post Tensioning Abut 2 1hr Sat7/19/14 Sat7/19/14 L #_Pracast Manufacturer
% Water Repellent 4 hrs Sat7/19/14 Sat7/19/14 ‘ ! s L - SKILLED LABORER[200%]
= Install Bearings 2 hrs Sat 7/19/14 Sat7/19/14 r L - FDREMAN-GENERAL,L - :AR#ENTER(ZOO%],E-Cat 928G Loader (1999)
2 Granular Backfill 3 hrs Sat 7/19/14 Sat7/19/14 I 7 e L- FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (ZOQZ),E - STONE DR-70
=S Type 4 Stone Fill 4 hrs Sat7/19/14 Sat 7/19/14 | L L- FOREMAN-GENERAL,L -"A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 336L5( (2003)
? Erect Next Beams 8 hrs Sat 7/19/14 Sun 7/20/14 Cessssssssssas L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATORE - Link Belt 290 LX (2002),E - Crane rental
2 Install Approach Slab 1 2 hrs Sun 7/20/14 Sun 7/20/14 : | ;. L - FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[500%),E - Link Belt 290LX (2001),E - Crane rental,E - 5 KW Generator
s Install Approach Slab 2 2 hrs Sun 7/20/14 Sun 7/20/14 Pr ik b g RAE el B e b = L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - 5 KW Generator,E - Link Belt 290X (2001),E - Crane rental _ SREERS i &
S Rapid Set Concrete 4 hrs Sun 7/20/14 Sun 7/20/14 L - FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator
= Rapid Set Concrete Cure Time 12 hrs Sun 7/20/14 Mon 7/21/14 :
22 Eﬂ 2 Sand Borrow & Subbase 6 hrs Sun 7/20/14 Sun 7/20/14 L - FOREMAN-GENERAL,L-"B OBERATOR[ZOO%],E - CAT D5G DOZER W/GPS[200%],E - Ammann 110 Smooth Drum (2004)[200%],L - SKILLED LABORER[50%)
23 % S Set Up One Lane Traffic 2 hrs Mon 7/21/14 Mon 7/21/14 | ] ‘ hlL-SKILLED LABORER,L - "A" OPERATOR
24 | S Re Open Bridge 0 days Mon 7/21/14 Mon 7/21/14 i &1/21
|
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VTRANS
Bridge 15
Rochester, VT BRF 0162(16)

ID éTask Task Name Duration %Start Finish ) o o fFdlan o iSatJuIlZg o o 'Sun Jul 13 S . . Monjula ‘ R "Tyelul
o [Mode | - - - ) 4/sl6]7[8l9ho11121]2[3]a[5/6[7[8[9h01112)1|2(3/4]5/6]7]8 91011121 ]2[3]4]5]6]7[8[9 10111211 |2[3 /4[5 6]7[8 9101112 1|2 |3]4[5]6]7|8|9 1011121 |2 314 |5]6 7|89 01112 1 2 |3]4]5 6] 7] 8] 9 ho1112 1]2]3]4]5]6] 789 ho1112 1]2|3]4]5 67|80 ho1112 1] 2]
1 ; = Bridge 15 BCP 84 hrs Thu 7/10/14 Mon 7/14/14 v v
2 BFa % Shutdown Bridge Odays  Thu7/10/14 Thu7/10/14 & 7/10
3 B S StrudtureExcavation 7hrs Thu7/10/14 Fri7/11/14 L.“ L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Link Belt 330LX (2003)[200%,E - TRIAXLE[300%]
4 @i Remove Superstructure 8 hrs Fri7/11/14  Fri7/11/14 ahﬁmT - FOREMAN-GENERAL,L - SKILLED LABORER,L;- "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%,E - \;VALK BEHIND PAVEMENT SAW
5 @i S T —— 12 hrs Fri7/11/14  Fri7/11/14 ! L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Hd-Ram for Link Belt 290/330,E - TRIAXLE[200%]
6 & % Setup Crane 4 hrs Fri7/11/14  Fri7/11/14 . |
7 ’J%l 2 Cut Piles To Grade 4 hrs Fri7/11/14  Fri7/11/14 L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)
g @i % Weld Pile Plates 2 hrs Fri7/11/14  Fri7/11/14 PENTER[200%],E - Mi"éfWe'ding
9 @i = Install Abut/WW 1 1 Fis Fri7/11/14  Sat7/12/14 Vs L - CARPENTER[500%],L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 290LX (2001)
0 & % Post Tensioning Abut 1 2 hrs Fri7/11/14  Sat7/12/14 %= Precast Manufacturer.
1 B e Install Abut/WW 2 4 hrs Sat7/12/14 Sat7/12/14 S L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental
2B % Post Tensioning Abut 2 1hr Sat7/12/14  Sat7/12/14 Precast Manufacturer
13 "}%i = Water Repellent 4 hrs Sat7/12/14 Sat7/12/14 Yo L - UNSKILLED LAORERI200%]
14 ‘%i 2 Install Bearings 2 hrs Sat7/12/14 Sat7/12/14 &= L - FOREMAN-GENERALL - CARPENTER[200%],E - Cat 928G Loader (1999)[50%]
15 ‘%i 2 Granular Backfill 4 hrs Sat7/12/14 Sat7/12/14 Fﬁ L - FOREMAN-GENERAL,L - SKILLED LABORER,L- A" ObERATOR,E L Link Belt 290 LX (2002),E - sromé DR-70
16 ’%i s Type 4 Stone Fill & hirs Sat7/12/14 Sat7/12/14 L - FOREMAN-GENERAL,(L - SKILLED LABORER,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)
17 “%i =S Erect Next Beams 10 hrs Sat7/12/14 Sun7/13/14 \ L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental
18 @i % Install Approach Slab 1 4 hrs Sun 7/13/14 Sun7/13/14 ! s, L - FOREMAN-GENERAL,L - CARPENTER[SOO%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental,H
19 ’L;'i = Install Approach Slab 2 4 hrs Sun7/13/14 Sun7/13/14 s L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATORE - 5 KW Generator,E - Crane r¢
20 }% i 2 Rapid Set Concrete 4 hrs Sun 7/13/14 Sun 7/13/14 L - FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator
21 F.i - €and Borrow & Sibbase 4 hrs Sun7/13/14 Sun7/13/14 s L - FOREMAN-GENERAL,L- "B OPERATOR[200%],E - CAT D5G DOZER W/GPS]
22 F’ S Rapid Set Concrete Cure Time 12 hrs Sun 7/13/14 Mon 7/14/14
23 & 2 Set Up One Lane Traffic 3hrs Mon 7/14/14 Mon 7/14/14 LEQKIULED LABORER.L -"AJOPERATORE - Link Bl
24 e Re Open Bridge 15 0 days Mon 7/14/14 Mon 7/14/14 114
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VTRANS
Bridge 13
Rochester, VT 0162(19)

ID ‘ Task

Task Name

Duration

[Skart

lFinish

A L
8/9h011h2112[31als/6|7i8/9h0111211213]a[5]6]7[8]0101112'1]2[3/4l5]6]7]8]:

{Tue Aug26

911011121|2/3]a[s/617/8]o 101112 11213]a s ]6[7]8!oho11121]2]3 45617 18]

Wed Aug 27 8

- . ThuAugas  JrriAug2e . - o LSaLAfugg,”w . o |swaugz
91011121]23/aisl6l7]8 9’1d1111‘ﬂzg,hislﬁi7;ﬂsionizfx52i3h’sfs,Izlzz.;'_mn‘lzjiIZIaia‘1516‘7hb;qniz;fz,;s,mz%zsh\s.endn z;lﬁ;EM s|6l7slsho1i121/213]4lsl6/7]891011121(2[3 4[5 /61718]0h011121

Sun Aug 31

e
! ‘% L Bridge 13 BCP 13.96 dayMon 8/25/1:Mon 9/8/14 ’ v —
2 ‘E@' % Shutdown Bridge Odays  Mon 8/25/14 Mon 8/25/14 1"25
E %' % Channel Excavation 12hrs  Mon 8/25/14 Mon 8/25/14 R ECREMAN CEHERD :-"A" OPERATORIZ00XLE - Link Belt 3301 (2003) [200%1.E TRIAXLE [400%]
+« Bi 2 Initial Structure Exc 12hrs  Mon 8/25/14 Tue 8/26/14 L =EOREMAN-GENERALL - AORERATORI300%] €1k Bélt330LX (2009),E- TRIAXLE[SO0%)E - LiK BEI A601X (200) 200%]
5 lQ" =) Remove Exist Pipe 8hrs Tue 8/26/14 Tue 8/26/14 [Jhm L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR[200%],E - Link Belt 460LX (2006)[200%],E - Mack 50 Ton Lowhoy
| Downstream Structure Exc 12hrs  Tue8/26/14 Tue 8/26/14 = FOREMAR GENERALE - Link Belt 3301X {2009),€- Link Belt 460LX (2006){200%LE- TRIAXIE[S00% L - *AT OPERATORI06%)
‘ Upstream Structure Exc 12hrs  Tue 8/26/14 Wed 8/27/14 - EORENAN-GENERAL L2 ACOPERATORIS00%LE - ik BEIE 3301X(2003),€ - Link Belt 46014 (2006)(200% LE = TRIAXE[500%]
s ,@-' 2 Bulk Rock Exc 12hrs  Wed 8/27/14 Wed 8/27/14 ; L- FOREMAN-GENERALL - "A" OPERATOR £ - Link Belt 330LX (2003) - Ho-Ram for Link Belt 290/330
o &i Build Crane Pad Shrs  Wed 8/27/14 Wed 8/27/14 mm—" |- "A" OFERATOR,L-"B OPERATOR,E - Link Belt 330LX (2003} - Cat 928G Loader (1999)
1o %' e Fine Rock Excavation 6 hrs Wed 8/27/14 Thu 8/28/14 S | - FOREMAN GENERALL - "A” OPERATORE - ink Belt 3301 (2003),R - Ho-Ram for Link Belt 290/330
u @J S Test Rock (VTRANS Geologist) 6 hrs Thu 8/28/14 Thu 8/28/14 e
1 ;%i ® Drill & Grout Dowels 12hrs  Thu8/28/14 Thu8/28/14 OREMAN.CENERAL < A Cops 1851 SHILLED LABORERISa0X]
1 i‘%i e Form Subfooting 12hrs  Thu8/28/14 Fri8/29/14 L- FOREMAN-GENERALL - CARPENTER[3003%]L - "A" OPERATOR,E - Link Belt 290 LX (2002)
u i S Pour Subfooting 5 hrs Fri8/29/14  Fri8/29/14 "V L - FOREMAN-GENERALL - CARPENTER[SO0X].L - "A” OPERATOR,R - Link Belt 290,E - S KW Generator,Concrete Pump
» \%' S Cure Subfooting 12 hrs Fri 8/29/14  Fri 8/29/14 S Gz SKILLED LARC
1 %' E Strip Subfooting Forms 6 hrs Fri8/29/14  Fri8/29/14 U L - FOREMAN-GENERAL,L- CARPENTER[200%].L- A" OPERATOR[200%]€ - Link Belt 290 LX (200
vl S Install Footings Abut 1 10hrs  Fri8/29/14  Sat 8/30/14 l L FOREMAN-GENERAL L-SKILLED LA LL-"A" OPERATOR,
18 w%' e Drill & Pin Footing Abut 1 6 hrs Sat 8/30/14 Sat 8/30/14 L=SKIELED LABC E~Rodconl LEAtiasConeo
1 ‘%' ° Install Footings Abut 2 10hrs  Sat8/30/14 Sat 8/30/14 [i'iﬁﬁiﬁ-i L- FOREMAN-GENERAL,L - SKILLED LABORER[4
2 F‘ﬂ el Drill & Pin Footing Abut 2 6 hrs Sat 8/30/14  Sat 8/30/14 L-SKiLLED L LE- Atlas ¢
|
n @i % Grout Top of Subfooting 12 hrs Sat 8/30/14 Sun 8/31/14 12 EORE
2 F-L" % Base Layer Channel Rock 12hrs  Sun8/31/14 Suns8/31/14 || L i - SN - . SR S L L E—— S - e
2 %' b Upper Layer Channel Rock 12 hrs Sun 8/31/14 Mon 9/1/14
2 % B Construct Rock Weirs 9hrs Mon 9/1/14 Mon 9/1/14
|
% Q‘ e Construct Rock Cross Viens 9hrs Mon 9/1/14 Tue 9/2/14
% ;‘%' B Erect Downstream Arches 12 hrs Tue 9/2/14  Tue 9/2/14
# 55 e Erect Upstream Arches 12 hrs Tue 9/2/14 Wed 9/3/14
28 % B Erect Downstream Wingwalls 12 hrs Wed 9/3/14 Wed 9/3/14
» 8 9 Erect Upstream Wingwalls 12 hrs Wed 9/3/14 Thu 9/4/14
0 @i S Grout Keyways 11hrs  Thu9/4/14 Thu9/4/14
3% Q’ e Grout Shear Keys 11hrs  Thu9/4/14 Fri9/5/14
E *%' E Downstream Water Repellent 12 hrs Fri9/5/14 Fri9/5/14
2 % S Upstream Water Repellent 12 hrs Fri9/5/14 Sat 9/6/14
A %' e Sand Borrow 12 hrs Sat9/6/14  Sat9/6/14
3 Fﬁ 2 Granular Backfill 12hrs  Sat9/6/14  Sun9/7/14
36 Eli S Subbase 12 hrs Sun 9/7/14  Sun 9/7/14
3 ‘%' ® Surface Course 12 hrs Sun 9/7/14  Mon 9/8/14
38 % s Set Up One Lane Traffic 5 hrs Mon 9/8/14 Mon 9/8/14
| = Re Open Bridge 0 days Mon 9/8/14 Mon 9/8/14
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VTRANS

Bridge 13
Rochester, VT 0162(19)
,LMun'Sepi B ] _ [tuesepz o i  |satseps
1121[2[3/4ls]e[7] slalslsl7lslshoniz ]z 3 alslel7l 8/91011121{2] 8loho11121 2!

- o SunSep7 — ] ] . |Monseps
1]2]3lais]6]7]8] 12/3]a[si67/819101112112[3]4!5]6]78[9h0111212]3/4]s]6

~

2)

|E - Link Belt 290LX (2001),E - Crane rental

185

400%],L - "A™ OPERATOR,E - Link Belt 290LX (2001),E - Crane rental
Fopco 185,E - Rock Drill[300%]

FMAN-GENERAL,L - CARPENTER[300%]

s L - FOREMAN-GENERAL,L - SKILLED LABORER, L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L- A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 290LX (2001)[200%],E - Cat 928G Loader (1999)[200%]

[

L- "A" OPERATOR,L - FOREMAN-GENERAL,L - "B OPERATOR,L - SKILLED LABORER[400%],E - Link Belt 290LX (2001),E - Cat 928G Loader (1999),L - CARPENTER[200%],E - Crane rental

L- CAl 200%]
-
L - SKILLED LABORER[200%]
L- FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammanh 110 Smooth Drum (2004)
L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link/Belt 290 LX (2002), - CAT D5G DOZER W/GPS,E - STONE DR-70
L - FOREMAN-GENERAL,L - "B OPERATOR{200%],L - SKILLED LABORER[50%],E - Cat D-5G Dozer (2003)[200%],E - Ammann 110 Smooth Drum (2004)[200%]
L - FOREMAN-GENERAL,L - “B OPERATOR,E - CAT DSG DOZER W/GPS
iiﬁir - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290X (2001)
Project: Bridge 13 BCP Hourly Task S Milestone * Project Summary @ ¥ External Mil @ Inactive Milestone B Manual Task ESSSSSEED] Manual Summary Rollup sesssmsmmms  Start-only 4 Deadline 4
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