
ID Task 
Mode

Task Name Duration Start Finish

1 Contract Milestones 226 days Thu 12/19/13 Fri 10/31/14
2 Contract Award 0 days Thu 12/19/13 Thu 12/19/13
3 Memorial Day 1 day Mon 5/26/14 Mon 5/26/14
4 4th of July 1 day Fri 7/4/14 Fri 7/4/14
5 Labor Day 1 day Mon 9/1/14 Mon 9/1/14
6 Substantial Completion 0 days Tue 10/7/14 Tue 10/7/14
7 Final Completion 0 days Fri 10/31/14 Fri 10/31/14
8 Submittals 101 days Fri 2/7/14 Fri 6/27/14
9 Submittals Bridge 19 101 days Fri 2/7/14 Fri 6/27/14

16 Steel Girders 20 days Fri 2/7/14 Thu 3/6/14
10 M &PT Plan 20 days Mon 3/3/14 Fri 3/28/14
11 EPSC Plan 20 days Mon 3/3/14 Fri 3/28/14
13 Waste Borrow 20 days Mon 3/3/14 Fri 3/28/14
17 Staging Areas 20 days Mon 3/3/14 Fri 3/28/14
18 Temp Bridge Submittal  20 days Mon 3/3/14 Fri 3/28/14
19 Temp Bridge Footer 20 days Mon 3/3/14 Fri 3/28/14
20 Excavation & Protection (Soil Nail Wall) 20 days Mon 3/3/14 Fri 3/28/14
22 Early Stream Access  Permit  20 days Mon 3/3/14 Fri 3/28/14
12 Asphalt Mix 20 days Mon 3/10/14 Fri 4/4/14
14 Granulars / Aggregates 20 days Mon 3/10/14 Fri 4/4/14
15 Cofferdam  10 days Fri 3/14/14 Thu 3/27/14
21 Bearings  20 days Mon 3/17/14 Fri 4/11/14
23 Concrete MIX  20 days Mon 3/17/14 Fri 4/11/14
24 Bridge Rail / Guide Rail 20 days Mon 4/7/14 Fri 5/2/14
25 Erection Plan  20 days Mon 6/2/14 Fri 6/27/14
49 Submittals Bridge 13 85 days Mon 3/3/14 Fri 6/27/14
52 Arches 20 days Mon 3/3/14 Fri 3/28/14
53 USFS Forest Permit 20 days Mon 3/3/14 Fri 3/28/14
54 EPSC Plan 20 days Mon 3/24/14 Fri 4/18/14
55 Dewatering Plan  20 days Tue 4/1/14 Mon 4/28/14
56 M&PT Plan  20 days Tue 4/1/14 Mon 4/28/14
50 Bridge Rail / Guide Rail 20 days Mon 4/7/14 Fri 5/2/14
51 High Early Strength Conc  20 days Tue 4/15/14 Mon 5/12/14
57 Erection Plan  20 days Mon 6/2/14 Fri 6/27/14
26 Submittals Bridge 15 71 days Fri 3/14/14 Fri 6/20/14
29 Next Beams / Abutments  20 days Fri 3/14/14 Thu 4/10/14
27 Bearings  20 days Mon 3/17/14 Fri 4/11/14
30 M&PT Plan 20 days Mon 3/17/14 Fri 4/11/14
28 EPSC Plan 20 days Mon 3/24/14 Fri 4/18/14
31 Stream Diversions  20 days Mon 3/24/14 Fri 4/18/14
32 Piles  20 days Tue 4/1/14 Mon 4/28/14
33 Bridge Rail / Guide Rail 20 days Mon 4/7/14 Fri 5/2/14
34 Rapid Set Concrete  20 days Mon 4/14/14 Fri 5/9/14
35 Erection Plan  20 days Thu 5/1/14 Wed 5/28/14
36 Demo Plan  20 days Mon 5/26/14 Fri 6/20/14
37 Submittals Bridge 16 71 days Fri 3/14/14 Fri 6/20/14
39 Next Beams / Abutments 20 days Fri 3/14/14 Thu 4/10/14
47 M&PT Plan  20 days Mon 3/17/14 Fri 4/11/14
48 Bearings  20 days Mon 3/17/14 Fri 4/11/14
38 EPSC Plan 20 days Mon 3/24/14 Fri 4/18/14
46 Stream Diversions  20 days Mon 3/24/14 Fri 4/18/14
45 Piles  20 days Tue 4/1/14 Mon 4/28/14
43 Bridge Rail / Guide Rail  20 days Mon 4/7/14 Fri 5/2/14
44 Rock Anchors 20 days Mon 4/7/14 Fri 5/2/14
42 Rapid Set Concrete  20 days Mon 4/14/14 Fri 5/9/14
40 Erection Plan  20 days Thu 5/1/14 Wed 5/28/14
41 Demo Plan 20 days Mon 5/26/14 Fri 6/20/14
58 Bridge 19 147.25 daysMon 3/24/14 Wed 10/15/14
59 Setup & Install Detour 48.75 days Mon 3/24/14 Thu 5/29/14
60 Mobilization & Initial Setup 10 days Mon 3/24/14 Fri 4/4/14
61 Setup PVMS Bridge 19 1 day Thu 3/27/14 Thu 3/27/14
62 Setup Onle Lane Traffic Bridge 19 2 days Fri 3/28/14 Mon 3/31/14
63 Install Turbidity Curtain BR 19 1 day Fri 3/28/14 Fri 3/28/14
64 Install Silt Fence 19 1 day Fri 3/28/14 Fri 3/28/14
65 Install Temp Traffic Signal & MP&T Bridge 19 2 days Fri 3/28/14 Mon 3/31/14

66 Install Barrier Fence Bridge 19 1 day Mon 3/31/14 Mon 3/31/14
67 Install Demarcation Fence 19 1 day Mon 3/31/14 Mon 3/31/14
68 Construct Access to Abut 2 10 days Tue 4/1/14 Mon 4/14/14
69 Cofferdam Abutment 2 10 days Tue 4/1/14 Mon 4/14/14
70 Temp Bridge Embankment Abut 1 3 days Tue 4/8/14 Thu 4/10/14
71 Form & Pour Temp Bridge Abutments 5 days Fri 4/11/14 Thu 4/17/14
72 Cure Time Temp Abutments 7 days Fri 4/18/14 Thu 4/24/14
73 Strip Temp Abutments 1 day Thu 4/24/14 Fri 4/25/14
74 Temp Bridge Structural Fill 2 days Fri 4/25/14 Tue 4/29/14
75 Install Temp Bridge 10 days Tue 4/29/14 Tue 5/13/14
76 Temp Bridge Subbase 1 day Tue 5/13/14 Wed 5/14/14
77 Guiderail for Detour 1 day Wed 5/14/14 Thu 5/15/14
78 Pave Detour 1 day Thu 5/15/14 Fri 5/16/14
79 Setup Detour Bridge 19 1 day Fri 5/16/14 Mon 5/19/14
80 Temporary Striping Br 19 1 day Fri 5/16/14 Mon 5/19/14
81 Initiate Detour Bridge 19 0 days Mon 5/19/14 Mon 5/19/14
82 Remove Existing Temp Bridge 2 days Mon 5/19/14 Wed 5/21/14
83 Dismantle Existing Temp Bridge 4 days Wed 5/21/14 Tue 5/27/14
84 Deliver Temp Bridge To VTRANS 2 days Tue 5/27/14 Thu 5/29/14
85 Abutment #2 51.5 days Wed 5/21/14 Fri 8/1/14
86 Excavation Protection System Abut 2 10 days Wed 5/21/14 Wed 6/4/14
87 Remove Exiting Abut #2  4 days Thu 5/29/14 Wed 6/4/14
88 Drill & Grout Dowels Abut 2 2 days Wed 6/4/14 Fri 6/6/14
89 Form Footing Abut 2 4 days Fri 6/6/14 Thu 6/12/14
90 Pour Footing Abut 2 1 day Thu 6/12/14 Fri 6/13/14
91 Cure Abut 2 Footing 7 days Fri 6/13/14 Fri 6/20/14
92 Strip Abut 2 Footing 1 day Thu 6/19/14 Fri 6/20/14
93 Form Abutment 2  5 days Fri 6/20/14 Fri 6/27/14
94 Pour Abutment #2 1 day Fri 6/27/14 Mon 6/30/14
95 Cure Abutment 2  7 days Mon 6/30/14 Mon 7/7/14
96 Stip Abut 2 2 days Wed 7/2/14 Fri 7/4/14
97 Form Wingwalls Abut 2 Bridge 19 4 days Mon 7/7/14 Fri 7/11/14
98 Pour Wings Abutment #2 1 day Fri 7/11/14 Mon 7/14/14
99 Cure Abut 2 WW's 7 days Mon 7/14/14 Mon 7/21/14

100 Strip Abut 2 WW's 2 days Wed 7/16/14 Fri 7/18/14
101 Bearings Bridge 19 2 days Mon 7/21/14 Wed 7/23/14
102 Granular Backfill Bridge 19 3 days Mon 7/21/14 Fri 8/1/14
103 Form Backwall Abutment #2  1 day Tue 7/22/14 Wed 7/23/14
104 Pour Backwall Abutment #2 1 day Wed 7/23/14 Thu 7/24/14
105 Cure Backwall Abutment #2 7 days Thu 7/24/14 Wed 7/30/14
106 Strip Backwall Abutment #2 1 day Mon 7/28/14 Tue 7/29/14
107 Abutment #1 28.5 days Wed 5/21/14 Tue 7/1/14
108 Demo Temp Bridge Abutment 1 day Wed 5/21/14 Thu 5/22/14
109 Exc Abut 1 to Subgrade 1 day Wed 5/21/14 Thu 5/22/14
110 Steel Piles Abut 1 4 days Thu 5/22/14 Wed 5/28/14
111 Grade Around Piles 1 day Wed 5/28/14 Thu 5/29/14
112 Form Abutment 1  5 days Thu 5/29/14 Thu 6/5/14
113 Pour Abutment #1 1 day Thu 6/5/14 Fri 6/6/14
114 Cure Abutment 1 7 days Fri 6/6/14 Fri 6/13/14
115 Strip Abut 1 2 days Fri 6/13/14 Tue 6/17/14
116 Form Wingwalls Abut 1  4 days Tue 6/17/14 Mon 6/23/14
117 Pour Wings Abutment #1 1 day Mon 6/23/14 Tue 6/24/14
118 Cure Abut 1 WW's 7 days Tue 6/24/14 Tue 7/1/14
119 Strip Abut 1 WW's 2 days Thu 6/26/14 Mon 6/30/14
120 Construct Superstructure 50.5 days Fri 7/18/14 Sat 9/27/14
121 Re Shape Banks/Pull Cofferdam 6 days Fri 7/18/14 Mon 7/28/14
122 Type 3 Stone Fill Bridge 19 6 days Fri 7/18/14 Mon 7/28/14
123 Set Steel Girders 5 days Fri 8/1/14 Fri 8/8/14
124 Overhang Brackets Bridge 19 3 days Fri 8/8/14 Wed 8/13/14
125 SIP Forms 2 days Fri 8/8/14 Tue 8/12/14
126 Shear Studs 1 day Tue 8/12/14 Wed 8/13/14
127 Form Bridge Deck Overhang 5 days Wed 8/13/14 Wed 8/20/14
128 Waterstop 1 day Tue 8/19/14 Wed 8/20/14
129 Rebar for Bridge Deck 5 days Wed 8/20/14 Wed 8/27/14
130 Form Approach Slabs Bridge 19 3 days Wed 8/20/14 Mon 8/25/14
131 Pour Approach Slabs 1 day Mon 8/25/14 Tue 8/26/14
132 Cure Approach Slabs 7 days Tue 8/26/14 Thu 9/4/14
133 Set Up Deck Machine 2 days Wed 8/27/14 Fri 8/29/14
134 Deck Pour ‐ Dry Run 2 days Fri 8/29/14 Tue 9/2/14
135 Pour Bridge Deck 1 day Tue 9/2/14 Wed 9/3/14
136 Cure Deck 10 days Wed 9/3/14 Wed 9/17/14
137 Strip Approach Slabs 1 day Thu 9/4/14 Fri 9/5/14
138 Form Bridge Curb Bridge 19 3 days Fri 9/12/14 Wed 9/17/14
139 Pour Bridge Curb / sidewalk 1 day Wed 9/17/14 Thu 9/18/14
140 Cure Bridge Curb / sidewalk 10 days Thu 9/18/14 Sat 9/27/14
141 Bridge Expansion Joint 3 days Thu 9/18/14 Tue 9/23/14
142 Strip Forms 4 days Mon 9/22/14 Fri 9/26/14
143 Strip Bridge Curb 1 day Mon 9/22/14 Tue 9/23/14
144 Road Reconstruction 16 days Tue 9/23/14 Wed 10/15/14
145 Silane Application 2 days Tue 9/23/14 Thu 9/25/14
147 Road Tie Ins 2 days Tue 9/23/14 Thu 9/25/14
148 Subbase Bridge 19 3 days Tue 9/23/14 Fri 9/26/14
149 Joint Sealant 2 days Tue 9/23/14 Thu 9/25/14
150 Mill Bridge 19 1 day Fri 9/26/14 Mon 9/29/14
146 Bridge Rail  5 days Mon 9/29/14 Fri 10/3/14
151 Paving Bridge 19 1 day Mon 9/29/14 Tue 9/30/14
153 Permanent Striping (All Bridges) 1 day Tue 9/30/14 Wed 10/1/14
154 Shift Traffic to New Bridge 19 1 day Wed 10/1/14 Thu 10/2/14
155 Remove Temp Bridge and approaches 6 days Thu 10/2/14 Fri 10/10/14
152 Install Guiderail & Signs Br 19 3 days Mon 10/6/14 Wed 10/8/14
156 Site cleanup & Topsoil Br 19 2 days Fri 10/10/14 Tue 10/14/14
157 Remove One Lane Traffic Bridge 19 1 day Fri 10/10/14 Mon 10/13/14
158 Demob ‐ remove equip, signage 2 days Mon 10/13/14Wed 10/15/14
159 Seed/Mulch/Grub Bridge 19 1 day Tue 10/14/14 Wed 10/15/14
160 Bridge 15 29 days Mon 6/23/14 Thu 7/31/14

5/26
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E - FIELD OFFICE,L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - FOREMAN-GENERAL,L - "B OPERATOR,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999)

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

SIgnal Sub

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,L - "B OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Mack 50 Ton Lowboy[50%]

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Cat D-6H Dozer (1996),E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL[300%],L - CARPENTER[400%],L - "B OPERATOR,E - Cat 928G Loader (1999),E - 5 KW Generator,Concrete Pump[25%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Crane rental,L - SKILLED LABORER[400%],L - "B OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS

Guiderail Sub

Paving Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

Striping Sub

5/19

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Crane rental

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

L - Teamster,E - Mack 50 Ton Lowboy

L - "A" OPERATOR,E - Link Belt 330LX (2003),Lag Wall Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),E - TRIAXLE[200%],R - Ho-Ram for Link Belt 290/330

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - 5 KW Generator,Concrete Pump

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[200%],E - Link Belt 290 LX (2002),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - CAT D5G DOZER W/GPS,E - STONE DR-70

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),R - Ho-Ram for Link Belt 290/330,E - TRIAXLE[200%]

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - "B OPERATOR,E - Link Belt 330LX (2003),E - CAT D5G DOZER W/GPS,E - TRIAXLE[400%]

L - "A" OPERATOR,E - Link Belt 290LX (2001),Pile Sub

L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - "A" OPERATOR,L - FOREMAN-GENERAL,E - TRIAXLE[400%],L - SKILLED LABORER[50%],L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat D-6H Dozer (1996),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

E - Crane rental,L - FOREMAN-GENERAL,L - "A" OPERATOR,L - "B OPERATOR,L - CARPENTER[400%],E - Link Belt 290LX (2001)[300%],E - Cat 928G Loader (1999),E - Manlift[200%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Manlift

SIP Form Sub

Shear Stud Sub

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - CARPENTER[200%]

Rebar Sub

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - SKILLED LABORER[200%],E - 5 KW Generator,E - Allen Air Screed

L - CARPENTER[25%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Allen Deck Machine

L - FOREMAN-GENERAL,L - CARPENTER[400%],E - Allen Deck Machine

L - FOREMAN-GENERAL,L - CARPENTER[700%],L - SKILLED LABORER[600%],E - Allen Deck Machine,E - 5 KW Generator,Concrete Pump

L - CARPENTER[25%],E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,R - JCB 550 Tele Fork Lift-10000#,E - Ford Rack Truck[50%]

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - "B OPERATOR,E - Cat D-6H Dozer (1996)

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004),L - SKILLED LABORER[50%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

Paving Sub

Guiderail Sub

Paving Sub

Striping Sub

L - FOREMAN-GENERAL,L - "B OPERATOR,E - Cat 928G Loader (1999),L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Crane rental,E - Mack 50 T

Guiderail Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - SKILLED LABORER[200%]
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VTRANS
Route 73 Rochester, VT

STP 0162(19), BRF 0162(16)
BRF 0162(17), BRF 0162(18)
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Project: Rochester Resubmit
Date: Thu 2/20/14



ID Task 
Mode

Task Name Duration Start Finish

161 Pre BCP 14 days Mon 6/23/14 Thu 7/10/14
162 Setup PVMS Bridge 15 1 day Mon 6/23/14 Mon 6/23/14
163 Install Silt Fence 15 1 day Tue 6/24/14 Tue 6/24/14
164 Install Barrier Fence Bridge 15 1 day Wed 6/25/14 Wed 6/25/14
165 Install Demarcation Fence 15 1 day Wed 6/25/14 Wed 6/25/14
166 Setup One Lane Traffic Bridge 15 1 day Thu 6/26/14 Thu 6/26/14
167 Clear & Grub Bridge 15 0.5 days Fri 6/27/14 Fri 6/27/14
168 Tree Removal Bridge 15 2 days Fri 6/27/14 Mon 6/30/14
169 Steel Piles Bridge 15 4 days Tue 7/1/14 Fri 7/4/14
170 Install Turbidity Curtain Br 15 1 day Sat 7/5/14 Sat 7/5/14
171 Stream Diversion Bridge 15 1 day Mon 7/7/14 Mon 7/7/14
172 Build Crane Pad Bridge 15 2 days Tue 7/8/14 Wed 7/9/14
173 Prep Site For Shutdown Bridge 15 2 days Tue 7/8/14 Wed 7/9/14
174 Common Exc Bridge 15 2 days Wed 7/9/14 Thu 7/10/14
175 Channel Exc Bridge 15 1.25 days Wed 7/9/14 Thu 7/10/14
176 Bridge 15 BCP 1 day Thu 7/10/14 Mon 7/14/14
177 Shutdown Bridge 15 0 days Thu 7/10/14 Thu 7/10/14
178 Partial Remove One Lane Br 15 0.5 days Thu 7/10/14 Thu 7/10/14
179 Structure Exc Bridge 15 0.5 days Thu 7/10/14 Fri 7/11/14
180 Remove Beams Bridge 15 1 day Fri 7/11/14 Fri 7/11/14
181 Remove Abutments Bridge 15 1 day Fri 7/11/14 Fri 7/11/14
182 Setup Crane Bridge 15 0.5 days Fri 7/11/14 Fri 7/11/14
183 Cut Piles To Grade Bridge 15 0.5 days Fri 7/11/14 Fri 7/11/14
184 Weld Plates To Piles 0.25 days Fri 7/11/14 Fri 7/11/14
185 Install Abut/WW 1 Bridge 15 0.5 days Fri 7/11/14 Sat 7/12/14
186 Install Abut/WW 2 Bridge 15 0.5 days Sat 7/12/14 Sat 7/12/14
187 Water Repellent Bridge 15 0.5 days Sat 7/12/14 Sat 7/12/14
188 Bearings Bridge 15  0.5 days Sat 7/12/14 Sat 7/12/14
189 Sand Borrow Bridge 15 0.4 days Sat 7/12/14 Sat 7/12/14
190 Granular Backfill Bridge 15 0.4 days Sat 7/12/14 Sat 7/12/14
191 Type 4 Stone Fill Bridge 15 1 day Sat 7/12/14 Sat 7/12/14
192 Erect Next Beams Bridge 15 1 day Sat 7/12/14 Sun 7/13/14
193 Install Approach Slab 1 Bridge 15 0.25 days Sun 7/13/14 Sun 7/13/14
194 Install Approach Slab 2 Bridge 15 0.25 days Sun 7/13/14 Sun 7/13/14
195 Subbase Bridge 15 0.5 days Sun 7/13/14 Sun 7/13/14
196 Rapid Set Concrete Bridge 15 1 day Sun 7/13/14 Sun 7/13/14
197 Cure Time Bridge 15 1 day Sun 7/13/14 Sun 7/13/14
198 Reset One Lane Br 15 1 day Sun 7/13/14 Mon 7/14/14
199 Re Open Bridge 15 0 days Mon 7/14/14 Mon 7/14/14
200 Post BCP 14 days Mon 7/14/14 Thu 7/31/14
201 Install Guiderail & Signs Br 15 3 days Mon 7/14/14 Wed 7/16/14
202 Adjust DI @ Bridge 15 0.5 days Thu 7/17/14 Thu 7/17/14
203 Type 1 Stone Fill Bridge 15 1.5 days Thu 7/17/14 Fri 7/18/14
204 Remove One Lane Traffic Bridge 15 1 day Mon 7/21/14 Mon 7/21/14
205 Spray Waterproofing Bridge 15  0.5 days Tue 7/22/14 Tue 7/22/14
206 Mill Bridge 15 0.5 days Tue 7/22/14 Tue 7/22/14
207 Paving Bridge 15 1 day Wed 7/23/14 Wed 7/23/14
208 Temporary Striping Br 15 1 day Thu 7/24/14 Thu 7/24/14
209 Topsoil Br 15 1 day Fri 7/25/14 Fri 7/25/14
210 Seed/Mulch/Grub Bridge 15 1 day Mon 7/28/14 Mon 7/28/14
211 Interm Completion Bridge 15 0 days Thu 7/31/14 Thu 7/31/14
212 Bridge 16 32 days Wed 6/25/14 Thu 8/7/14
213 Pre BCP 17 days Wed 6/25/14 Thu 7/17/14
214 Setup PVMS Bridge 16 1 day Wed 6/25/14 Wed 6/25/14
215 Install Silt Fence 16 1 day Thu 6/26/14 Thu 6/26/14
216 Install Barrier Fence Bridge 16 1 day Fri 6/27/14 Fri 6/27/14
217 Install Demarcation Fence 16 1 day Fri 6/27/14 Fri 6/27/14
218 Setup One Lane Traffic Bridge 16 1 day Mon 6/30/14 Mon 6/30/14
219 Clear & Grub Bridge 16 1 day Tue 7/1/14 Tue 7/1/14
220 Pre‐Drill Piles @ Bridge 16 3 days Wed 7/2/14 Fri 7/4/14
221 Steel Piles Bridge 16 3 days Mon 7/7/14 Wed 7/9/14
222 Install Turbidity Curtian Br 16 1 day Thu 7/10/14 Thu 7/10/14
223 Stream Diversion Bridge 16 2 days Fri 7/11/14 Mon 7/14/14
224 Build Crane Pad Bridge 16 2 days Tue 7/15/14 Wed 7/16/14
225 Prep Site For Shutdown Bridge 16 2 days Tue 7/15/14 Wed 7/16/14
226 Channel Exc Bridge 16 1.5 days Wed 7/16/14 Thu 7/17/14
227 Common Exc Bridge 16 1 day Thu 7/17/14 Thu 7/17/14
228 Bridge 16 BCP 1 day Fri 7/18/14 Mon 7/21/14
229 Shutdown Bridge 16 0 days Fri 7/18/14 Fri 7/18/14
230 Structure Exc Bridge 16 0.4 days Fri 7/18/14 Fri 7/18/14
231 Partial Remove One Lane Br 16 0.5 days Fri 7/18/14 Fri 7/18/14
232 Remove Abutments Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14
233 Remove Beams Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14
234 Setup Crane Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14
236 Cut Piles To Grade Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14
235 Weld Pile Plates Bridge 16 0.25 days Fri 7/18/14 Fri 7/18/14
237 Install Abut/WW 1 Bridge 16 0.25 days Fri 7/18/14 Sat 7/19/14
238 Install Abut/WW 2 Bridge 16 0.25 days Sat 7/19/14 Sat 7/19/14
239 Water Repellent Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14
240 Bearings Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14
241 Sand Borrow Bridge 16 0.6 days Sat 7/19/14 Sat 7/19/14
242 Granular Backfill Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14
243 Type 4 Stone Fill Bridge 16 1 day Sat 7/19/14 Sat 7/19/14
244 Erect Next Beams Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14
245 Install Approach Slab 1 Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14
246 Install Approach Slab 2 Bridge 16 0.5 days Sat 7/19/14 Sun 7/20/14
247 Rapid Set Concrete Bridge 16 1 day Sun 7/20/14 Sun 7/20/14
248 Cure Time Bridge 16 1 day Sun 7/20/14 Sun 7/20/14
249 Subbase Bridge 16 0.5 days Sun 7/20/14 Sun 7/20/14
250 Reset One Lane Br 16 0.5 days Sun 7/20/14 Mon 7/21/14
251 Re Open Bridge 16 0 days Mon 7/21/14 Mon 7/21/14
252 Post BCP 14 days Mon 7/21/14 Thu 8/7/14
253 Rock Anchors Bridge 16 3 days Mon 7/21/14 Wed 7/23/14
254 VAOT Geotech on site 3 days Mon 7/21/14 Wed 7/23/14
255 Install Guiderail & Signs Br 16 3 days Thu 7/24/14 Mon 7/28/14
256 18" Culvert @ Bridge 16 1 day Mon 7/28/14 Mon 7/28/14
257 Type 2 Stone Fill Bridge 16 2 days Tue 7/29/14 Wed 7/30/14
258 Type 1 Stone Fill Bridge 16 1 day Wed 7/30/14 Wed 7/30/14
259 Remove One Lane Traffic Bridge 16 1 day Thu 7/31/14 Thu 7/31/14
260 Spray Waterproofing Bridge 16 0.5 days Fri 8/1/14 Fri 8/1/14
261 Mill Bridge 16 0.5 days Fri 8/1/14 Fri 8/1/14
262 Paving Bridge 16 1 day Mon 8/4/14 Mon 8/4/14
263 Temporary Striping Br 16 1 day Tue 8/5/14 Tue 8/5/14
264 Topsoil Br 16 1 day Wed 8/6/14 Wed 8/6/14
265 Seed/Mulch/Grub Bridge 16 1 day Thu 8/7/14 Thu 8/7/14
266 Interm Completion Bridge 16 0 days Thu 8/7/14 Thu 8/7/14
267 Bridge 13 37.5 days Thu 8/7/14 Mon 9/29/14
268 Pre BCP 14.5 days Thu 8/7/14 Wed 8/27/14
269 Setup PVMS Bridge 13 1 day Thu 8/7/14 Fri 8/8/14
270 Setup One Lane Traffic Bridge 13 1.5 days Fri 8/8/14 Mon 8/11/14
271 Install Silt Fence 13 1 day Tue 8/12/14 Tue 8/12/14
272 Install Demarcation Fence 13 1 day Tue 8/12/14 Tue 8/12/14
273 Clear & Grub Bridge 13 3 days Tue 8/12/14 Fri 8/15/14
274 Remove & Dispose Guiderail 13 1 day Fri 8/15/14 Fri 8/15/14
275 Install Stream Diversion Bridge 13 3 days Mon 8/18/14 Wed 8/20/14
276 Common Exc Bridge 13 5 days Thu 8/21/14 Wed 8/27/14
277 Prep Site For Shutdown Bridge 13 2 days Thu 8/21/14 Fri 8/22/14
278 Bridge 13 BCP 12 days Mon 8/25/14 Wed 9/10/14
279 Shutdown Bridge 13 0 days Mon 8/25/14 Mon 8/25/14
280 Partial Remove One Lane Br 13 0.5 days Mon 8/25/14 Mon 8/25/14
281 Channel Exc Bridge 13 2 days Mon 8/25/14 Tue 8/26/14
282 Structure Exc Bridge 13 5 days Tue 8/26/14 Wed 8/27/14
283 Remove Exist Pipe Bridge 13 2 days Wed 8/27/14 Wed 8/27/14
284 Rock Exc Bridge 13 2 days Wed 8/27/14 Thu 8/28/14
285 VAOT Geotech on site 2 days Wed 8/27/14 Fri 8/29/14
286 Build Crane Pad Bridge 13 2 days Wed 8/27/14 Thu 8/28/14
287 Drill & Grout Dowels Bridge 13 3 days Thu 8/28/14 Fri 8/29/14
288 Form Subfooting Bridge 13 3 days Fri 8/29/14 Sat 8/30/14
289 Pour Subfooting Bridge 13 1 day Sat 8/30/14 Sat 8/30/14
290 Cure Subfooting Br 13 2 days Sat 8/30/14 Sun 8/31/14
291 Strip Subfooting Forms Bridge 13 1 day Sun 8/31/14 Sun 8/31/14
292 Install Footings Abut 1 Br 13 2 days Sun 8/31/14 Mon 9/1/14
293 Drill & Pin Footing Abut 1 Br 13 2 days Mon 9/1/14 Mon 9/1/14
294 Install Footings Abut 2 Br 13 2 days Mon 9/1/14 Mon 9/1/14
295 Drill & Pin Footing Abut 2 Br 13 2 days Mon 9/1/14 Tue 9/2/14
296 Grout Top of Subfooting Bridge 13 1 day Tue 9/2/14 Tue 9/2/14
297 Type 4 Stone Fill Bridge 13 2 days Tue 9/2/14 Wed 9/3/14
298 Channel Rock Bridge 13 5 days Tue 9/2/14 Thu 9/4/14
299 Erect Arches & Wing Walls  Bridge 13 6 days Thu 9/4/14 Sat 9/6/14
300 Water Repellent Bridge 13 2 days Sat 9/6/14 Sun 9/7/14
301 Grout Keyways & Shear Keys Bridge 13 1 day Sat 9/6/14 Sat 9/6/14
302 Sand Borrow Bridge 13 3 days Sun 9/7/14 Mon 9/8/14
303 Granular Backfill Bridge 13 4 days Sun 9/7/14 Mon 9/8/14
304 Subbase Bridge 13 2 days Mon 9/8/14 Tue 9/9/14
305 Surface Course Bridge 13 2 days Tue 9/9/14 Tue 9/9/14
306 Reset One Lane Br 13 1 day Tue 9/9/14 Wed 9/10/14
307 Re Open Bridge 13 0 days Wed 9/10/14 Wed 9/10/14
308 Post BCP 14 days Wed 9/10/14 Mon 9/29/14
309 Install Median Barrier Bridge 13 2 days Wed 9/10/14 Thu 9/11/14
310 Install Guiderail & Signs Br 13 3 days Fri 9/12/14 Tue 9/16/14
311 Mill Bridge 13 0.5 days Wed 9/17/14 Wed 9/17/14
312 Remove One Lane Traffic Bridge 13 1.5 days Wed 9/17/14 Thu 9/18/14
313 Paving Bridge 13 1 day Thu 9/18/14 Fri 9/19/14
314 Asphalt Curb Bridge 13 0.5 days Fri 9/19/14 Fri 9/19/14
315 Temporary Striping Br 13 1 day Mon 9/22/14 Mon 9/22/14
316 Type 1 Stone Fill Bridge 13 1 day Tue 9/23/14 Tue 9/23/14
317 Topsoil Br 13 1 day Wed 9/24/14 Wed 9/24/14
318 Seed/Mulch/Grub Bridge 13 1 day Thu 9/25/14 Thu 9/25/14
319 Interm Completion Bridge 13 0 days Mon 9/29/14 Mon 9/29/14

L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER[200%],E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - TRIAXLE

L - "B OPERATOR,E - Cat 928G Loader (1999),L - UNSKILLED LABORER[200%],Pile Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Mack 50 Ton Lowboy

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - CAT D5G DOZER W/GPS[200%],E - TRIAXLE[400%]

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]
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L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%],E - WALK BEHIND PAVEMENT SAW

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Ho-Ram for Link Belt 290/330,E - TRIAXLE[200%]

E - Crane rental

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - SKILLED LABORER[200%]

L - CARPENTER[500%],L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - UNSKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],E - Cat 928G Loader (1999)[50%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - STONE DR-70

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental,E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - 5 KW Generator,E - Crane rental,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Ammann 110 Smooth Drum (2004)[200%],L - SKILLED LABORER[50%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)
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Guiderail Sub

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002),L - "A" OPERATOR,L - SKILLED LABORER[200%]

L - UNSKILLED LABORER[200%],Waterproofing Sub

Paving Sub

Paving Sub

Striping Sub

L - SKILLED LABORER
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L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER[200%],E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Link Belt 290 LX (2002),E - TRIAXLE

Pile Sub

L - "A" OPERATOR[50%],L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002)[50%],L - "B OPERATOR,L - SKILLED LABORER[300%],E - Cat 928G Loader (1999),Pile Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999),L - "B OPERATOR

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - CAT D5G DOZER W/GPS[200%],E - TRIAXLE[400%]
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L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[200%]

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Ho-Ram for Link Belt 290/330,E - TRIAXLE

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR[200%],E - WALK BEHIND PAVEMENT SAW,E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%],E - TRIAXLE[200%]

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - CARPENTER[200%],E - Miller Welder

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - STONE DR-70

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[500%],E - Link Belt 290LX (2001),E - Crane rental,E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - 5 KW Generator,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Ammann 110 Smooth Drum (2004)[200%],L - SKILLED LABORER[50%]

L - SKILLED LABORER,L - "A" OPERATOR
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Anchor Sub

Guiderail Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Link Belt 160LX (2005),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002),L - SKILLED LABORER[200%],L - "A" OPERATOR

Waterproofing Sub,L - UNSKILLED LABORER[200%]

Paving Sub

Paving Sub

Striping Sub

L - SKILLED LABORER[200%]
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L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - TRIAXLE[200%]

Guiderail Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[300%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - 12" Pump

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003),E - TRIAXLE[600%],E - Link Belt 460LX (2006),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)
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L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]

L - FOREMAN-GENERAL,L - "A" OPERATOR[300%],E - Link Belt 330LX (2003),E - TRIAXLE[500%],E - Link Belt 460LX (2006)[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR[200%],E - Link Belt 460LX (2006)[200%],E - Mack 50 Ton Lowboy

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),R - Ho-Ram for Link Belt 290/330

L - "A" OPERATOR,L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,R - Link Belt 290,E - 5 KW Generator,Concrete Pump

E - 5 KW Generator,L - SKILLED LABORER[50%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR[200%],E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - SKILLED LABORER[300%],E - Rock Drill[300%],E - Atlas Copco 185

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - SKILLED LABORER[300%],E - Atlas Copco 185,E - Rock Drill[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 290LX (2001)[200%],E - Cat 928G Loader (1999)[200%]

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - "B OPERATOR,L - SKILLED LABORER[400%],E - Link Belt 290LX (2001),E - Cat 928G Loader (1999),L - CARPENTER[200%],E - Crane rental

L - SKILLED LABORER[200%]

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - CAT D5G DOZER W/GPS,E - STONE DR-70

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],L - SKILLED LABORER[50%],E - Cat D-5G Dozer (2003)[200%],E - Ammann 110 Smooth Drum (2004)[200%]

L - FOREMAN-GENERAL,L - "B OPERATOR,E - CAT D5G DOZER W/GPS

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)
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L - FOREMAN-GENERAL,L - SKILLED LABORER[300%],E - Link Belt 290 LX (2002),L - "A" OPERATOR

Guiderail Sub

Paving Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

Paving Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER,E - Link Belt 160LX (2005),L - "A" OPERATOR,Paving Sub

Striping Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

9/29
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