
ID Task 
Mode

Task Name Duration Start Finish Baseline Start Baseline Finish Actual Start Actual Finish Predecessors

1 Contract Milestones 240 days Thu 12/19/13 Mon 11/10/14 Thu 12/19/13 Fri 10/31/14 Thu 12/19/13 NA

2 Contract Award 0 days Thu 12/19/13 Thu 12/19/13 Thu 12/19/13 Thu 12/19/13 Thu 12/19/13 Thu 12/19/13

3 Memorial Day 0 days Mon 5/26/14 Mon 5/26/14 Mon 5/26/14 Mon 5/26/14 Mon 5/26/14 Mon 5/26/14

4 4th of July 1 day Fri 7/4/14 Fri 7/4/14 Fri 7/4/14 Fri 7/4/14 Fri 7/4/14 Fri 7/4/14

5 Labor Day 0 days Mon 9/1/14 Mon 9/1/14 Mon 9/1/14 Mon 9/1/14 Mon 9/1/14 Mon 9/1/14

6 Substantial Completion 0 days Tue 10/7/14 Tue 10/7/14 Tue 10/7/14 Tue 10/7/14 NA NA

7 Seasonal Limitations 0 days Wed 10/15/14Wed 10/15/14 NA NA NA NA

9 Final Completion 0 days Fri 10/31/14 Fri 10/31/14 Fri 10/31/14 Fri 10/31/14 NA NA

8 Rain Day Extend 6 days Mon 11/3/14 Mon 11/10/14 NA NA NA NA

10 Submittals 173 days Fri 2/7/14 Thu 10/2/14 Fri 2/7/14 Fri 6/27/14 Fri 2/7/14 NA

110 Bridge 19 325 days Thu 4/24/14 Wed 7/8/15 Mon 4/21/14 Fri 10/31/14 Thu 4/24/14 NA

111 Setup & Install Detour 68 days Thu 4/24/14 Mon 7/28/14 Mon 4/21/14 Fri 6/20/14 Thu 4/24/14 Mon 7/28/14

139 Abutment #2 230.75 daysMon 6/30/14 Tue 5/5/15 Thu 6/12/14 Thu 8/21/14 Mon 6/30/14 NA

140 Excavation Protection System Abut 2 18 days Mon 6/30/14 Wed 7/23/14 Thu 6/12/14 Thu 6/26/14 Mon 6/30/14 Wed 7/23/14136

141 Remove Exiting Abut #2  6 days Fri 7/11/14 Fri 7/18/14 Fri 6/20/14 Thu 6/26/14 Fri 7/11/14 Fri 7/18/14 140FF

142 NOI / DSC Rock Elev 13 days Mon 7/28/14 Wed 8/13/14 NA NA NA NA

143 Revise Cofferdam plan 9 days Fri 8/1/14 Wed 8/13/14 NA NA Fri 8/1/14 Wed 8/13/14

144 Drive Sheeting to lower rock Elev 6 days Thu 8/14/14 Thu 8/21/14 NA NA Thu 8/14/14 Thu 8/21/14 143

145 Excavate to lower Rock 8 days Fri 8/22/14 Tue 9/2/14 NA NA Fri 8/22/14 Tue 9/2/14144

146 VAOT Geotech on site 1 day Wed 8/27/14 Wed 8/27/14 NA NA Wed 8/27/14 Wed 8/27/14

147 Drill and Grout sub foot Dowels 1 day Wed 9/3/14 Wed 9/3/14 NA NA Wed 9/3/14 Wed 9/3/14146

148 Form Sub footing 2 days Thu 9/4/14 Fri 9/5/14 NA NA Thu 9/4/14 Fri 9/5/14 147

149 Pour Subfooting 1 day Fri 9/5/14 Fri 9/5/14 NA NA Fri 9/5/14 Fri 9/5/14 148

150 Cure sub footing 7 days Sat 9/6/14 Mon 9/15/14 NA NA Sat 9/6/14 Mon 9/15/14 149

151 Drill & Grout Dowels Abut 2 3 days Mon 9/8/14 Wed 9/10/14 Thu 6/26/14 Mon 6/30/14 Mon 9/8/14 Wed 9/10/14150SF+3 days

152 Place Rebar Footing 8 days Thu 9/11/14 Sat 9/20/14 NA NA Thu 9/11/14 Sat 9/20/14 151

153 Form Footing Abut 2 2 days Thu 9/11/14 Fri 9/12/14 Mon 6/30/14 Fri 7/4/14 Thu 9/11/14 Fri 9/12/14

155 Backfill Sub Footer 1 day Tue 9/16/14 Tue 9/16/14 NA NA Tue 9/16/14 Tue 9/16/14150

154 Pour Footing Abut 2 1 day Mon 9/22/14 Mon 9/22/14 Fri 7/4/14 Mon 7/7/14 Mon 9/22/14 Mon 9/22/14

156 Cure Abut 2 Footing 7 days Tue 9/23/14 Mon 9/29/14 Mon 7/7/14 Mon 7/14/14 Tue 9/23/14 Mon 9/29/14 154

158 Form Abutment 2  pour 1 4 days Thu 9/25/14 Wed 10/1/14 Mon 7/14/14 Fri 7/18/14 Thu 9/25/14 Wed 10/1/14

157 Strip Abut 2 Footing 1 day Mon 9/29/14 Mon 9/29/14 Fri 7/11/14 Mon 7/14/14 Mon 9/29/14 Mon 9/29/14 156FF

159 Place Rebar Abutment pour 1 2 days Mon 9/29/14 Tue 9/30/14 NA NA Mon 9/29/14 Tue 9/30/14158SS+2 days

161 Back Fill Footing 1 day Tue 9/30/14 Tue 9/30/14 NA NA Tue 9/30/14 Tue 9/30/14156

160 Form Front Abutment pour 1 2 days Wed 10/1/14 Thu 10/2/14 NA NA Wed 10/1/14 Thu 10/2/14 161

163 Pour Abutment #2 pour 1 1 day Fri 10/3/14 Fri 10/3/14 Fri 7/18/14 Mon 7/21/14 Fri 10/3/14 Fri 10/3/14 158

164 Cure Abutment 2  pour 1 7 days Sat 10/4/14 Fri 10/10/14 Mon 7/21/14 Mon 7/28/14 Sat 10/4/14 Fri 10/10/14 163

166 Form north wing wall pour 1 2 days Mon 10/6/14 Tue 10/7/14 Mon 7/28/14 Thu 7/31/14 Mon 10/6/14 Tue 10/7/14

167 Place Rebar  north WW 1 day Wed 10/8/14 Wed 10/8/14 NA NA Wed 10/8/14 Wed 10/8/14166

179 Rebar South WW 1 day Wed 10/8/14 Wed 10/8/14 NA NA Wed 10/8/14 Wed 10/8/14

168 Form front north ww 1 day Thu 10/9/14 Thu 10/9/14 NA NA Thu 10/9/14 Thu 10/9/14 167

180 Form Front south WW 1 day Thu 10/9/14 Thu 10/9/14 NA NA Thu 10/9/14 Thu 10/9/14 179

169 Pour north Wing Abutment #2 1 day Fri 10/10/14 Fri 10/10/14 Thu 7/31/14 Fri 8/1/14 Fri 10/10/14 Fri 10/10/14 168

181 Pour South WW 1 day Fri 10/10/14 Fri 10/10/14 NA NA Fri 10/10/14 Fri 10/10/14 180

170 Cure Abut 2 north  WW 7 days Sat 10/11/14 Fri 10/17/14 Fri 8/1/14 Fri 8/8/14 Sat 10/11/14 Fri 10/17/14 169

165 Strip Abut 2 2 days Mon 10/13/14Tue 10/14/14 Wed 7/23/14 Fri 7/25/14 Mon 10/13/14 Tue 10/14/14164SS+2 days

172 Form back Abut 2 pour 2 4 days Mon 10/13/14Thu 10/16/14 NA NA Mon 10/13/14 Thu 10/16/14

182 Cure South WW 1 day Mon 10/13/14Mon 10/13/14 NA NA Mon 10/13/14 Mon 10/13/14 181

183 Sttrip South WW 1 day Tue 10/14/14 Tue 10/14/14 NA NA Tue 10/14/14 Tue 10/14/14182

173 Rebar Abut 2 pour 2 2 days Thu 10/16/14 Fri 10/17/14 NA NA Thu 10/16/14 Fri 10/17/14

171 Strip Abut 2  north WW 2 days Fri 10/17/14 Sat 10/18/14 Tue 8/5/14 Thu 8/7/14 Fri 10/17/14 Sat 10/18/14 170SS+2 days

174 Form front Abut 2 pour 2 1 day Sat 10/18/14 Sat 10/18/14 NA NA Sat 10/18/14 Sat 10/18/14 173

175 Pour Abut 2 Pour 2 1 day Mon 10/20/14Mon 10/20/14 NA NA Mon 10/20/14 Mon 10/20/14 174

176 Cure Abut 2 pour 2 10 days Tue 10/21/14 Fri 10/31/14 NA NA Tue 10/21/14 Fri 10/31/14 175

178 Form Back South Wing Wall 2 days Wed 10/22/14Thu 10/23/14 NA NA Wed 10/22/14 Thu 10/23/14

177 Strip Abut 2 Pour 2 2 days Sat 11/1/14 Mon 11/3/14 NA NA Sat 11/1/14 Mon 11/3/14 176

162 Pull Sheeting 2 days Mon 11/3/14 Tue 11/4/14 NA NA Mon 11/3/14 Tue 11/4/14

184 Granular Backfill Bridge 19 5 days Mon 11/3/14 Fri 11/7/14 Fri 8/8/14 Thu 8/21/14 Mon 11/3/14 Fri 11/7/14 171SS

185 Form Backwall Abutment #2  3 days Wed 4/22/15 Fri 4/24/15 Mon 8/11/14 Tue 8/12/14 Wed 4/22/15 Fri 4/24/15 184SS+1 day

186 Pour Backwall Abutment #2 1 day Tue 4/28/15 Tue 4/28/15 Tue 8/12/14 Wed 8/13/14 NA NA 185

187 Cure Backwall Abutment #2 7 days Wed 4/29/15 Tue 5/5/15 Wed 8/13/14 Tue 8/19/14 NA NA 186

188 Strip Backwall Abutment #2 1 day Fri 5/1/15 Fri 5/1/15 Fri 8/15/14 Mon 8/18/14 NA NA 187SS+2 days

189 Abutment #1 234 days Mon 7/7/14 Fri 5/15/15 Thu 6/12/14 Wed 7/23/14 Mon 7/7/14 NA

190 Demo Temp Bridge Abutment 1 day Mon 7/7/14 Mon 7/7/14 Thu 6/12/14 Fri 6/13/14 Mon 7/7/14 Mon 7/7/14 136

191 Exc Abut 1 to Subgrade 1 day Mon 7/7/14 Mon 7/7/14 Thu 6/12/14 Fri 6/13/14 Mon 7/7/14 Mon 7/7/14 190SS

192 Steel Piles Abut 1 6 days Tue 7/8/14 Tue 7/15/14 Fri 6/13/14 Thu 6/19/14 Tue 7/8/14 Tue 7/15/14190

193 Grade Around Piles 1 day Wed 7/16/14 Wed 7/16/14 Thu 6/19/14 Fri 6/20/14 Wed 7/16/14 Wed 7/16/14192

194 Form Abutment 1  5 days Thu 7/17/14 Wed 7/23/14 Fri 6/20/14 Fri 6/27/14 Thu 7/17/14 Wed 7/23/14193

198 Form Wingwalls Abut 1  3 days Thu 7/24/14 Mon 7/28/14 Wed 7/9/14 Tue 7/15/14 Thu 7/24/14 Mon 7/28/14 194

195 Pour Abutment 1 1 day Tue 7/29/14 Tue 7/29/14 Fri 6/27/14 Mon 6/30/14 Tue 7/29/14 Tue 7/29/14194

199 Pour Wings Abutment 1 1 day Tue 7/29/14 Tue 7/29/14 Tue 7/15/14 Wed 7/16/14 Tue 7/29/14 Tue 7/29/14198

200 Cure Abut 1 WW's 7 days Wed 7/30/14 Tue 8/5/14 Wed 7/16/14 Wed 7/23/14 Wed 7/30/14 Tue 8/5/14199

196 Cure Abutment 1 7 days Wed 7/30/14 Tue 8/5/14 Mon 6/30/14 Mon 7/7/14 Wed 7/30/14 Tue 8/5/14195

197 Strip Abut 1 1 day Wed 8/6/14 Wed 8/6/14 Mon 7/7/14 Wed 7/9/14 Wed 8/6/14 Wed 8/6/14196

201 Strip Abut 1 WW's 1 day Wed 8/6/14 Wed 8/6/14 Fri 7/18/14 Tue 7/22/14 Wed 8/6/14 Wed 8/6/14200SS+2 days

202 Compressible Fill 1 day Thu 5/14/15 Thu 5/14/15 NA NA NA NA

203 Back Fill Abutment 1 day Fri 5/15/15 Fri 5/15/15 NA NA NA NA 202

204 Construct Superstructure 153 days Wed 11/5/14 Wed 6/3/15 Thu 8/7/14 Mon 10/13/14 Wed 11/5/14 NA

205 Bearings Bridge 19 1 day Wed 11/5/14 Wed 11/5/14 Fri 8/8/14 Tue 8/12/14 Wed 11/5/14 Wed 11/5/14

206 Set Steel Girders 2 days Wed 11/5/14 Thu 11/6/14 Thu 8/21/14 Tue 8/26/14 Wed 11/5/14 Thu 11/6/14 200,184

207 Re Shape Banks/Pull Cofferdam 8 days Fri 11/7/14 Mon 11/17/14 Thu 8/7/14 Fri 8/15/14 Fri 11/7/14 Mon 11/17/14 206

208 Type 3 Stone Fill Bridge 19 4 days Thu 11/13/14 Mon 11/17/14 Thu 8/7/14 Fri 8/15/14 Thu 11/13/14 Mon 11/17/14 207SS

209 Backfill Rt 100 1 day Mon 11/17/14Mon 11/17/14 NA NA NA NA

210 Subbase Rt 100 2 days Tue 11/18/14 Wed 11/19/14 NA NA NA NA

211 Temp Pave Rt 100 1 day Thu 11/20/14 Thu 11/20/14 NA NA Thu 11/20/14 Thu 11/20/14 210

212 Move Barrier for Winter 1 day Fri 11/21/14 Fri 11/21/14 NA NA Fri 11/21/14 Fri 11/21/14 211

213 Temp Stripe  1 day Tue 11/25/14 Tue 11/25/14 NA NA Tue 11/25/14 Tue 11/25/14212

214 Restore 2 way traffic 1 day Wed 11/26/14Wed 11/26/14 NA NA Wed 11/26/14 Wed 11/26/14213

215 Temp Footing winterize 4 days Tue 12/16/14 Fri 12/19/14 NA NA Tue 12/16/14 Fri 12/19/14 214

216 Remob after winter 3 days Mon 4/13/15 Wed 4/15/15 NA NA Mon 4/13/15 Wed 4/15/15215

217 Overhang Brackets Bridge 19 3 days Thu 4/16/15 Mon 4/20/15 Tue 8/26/14 Fri 8/29/14 Thu 4/16/15 Mon 4/20/15 216

218 SIP Forms 2 days Fri 4/17/15 Mon 4/20/15 Tue 8/26/14 Thu 8/28/14 Fri 4/17/15 Mon 4/20/15 217FS‐2 days

219 Shear Studs 1 day Thu 4/23/15 Thu 4/23/15 Thu 8/28/14 Fri 8/29/14 Thu 4/23/15 Thu 4/23/15 218FS‐1 day

220 Form Bridge Deck Overhang 2 days Fri 4/24/15 Mon 4/27/15 Fri 8/29/14 Thu 9/4/14 Fri 4/24/15 Mon 4/27/15 217,219

221 Rebar for Bridge Deck 5 days Mon 4/27/15 Fri 5/1/15 Thu 9/4/14 Thu 9/11/14 NA NA 220FS‐1 day

222 Pre Pour Bridge meeting  1 day Fri 5/1/15 Fri 5/1/15 NA NA NA NA 221FS‐1 day

226 Set Up Deck Machine 2 days Mon 5/4/15 Tue 5/5/15 Thu 9/11/14 Mon 9/15/14 NA NA 221

227 Deck Pour ‐ Dry Run 2 days Wed 5/6/15 Thu 5/7/15 Mon 9/15/14 Wed 9/17/14 NA NA 226

228 Pour Bridge Deck 1 day Fri 5/8/15 Fri 5/8/15 Wed 9/17/14 Thu 9/18/14 NA NA 227,222

223 Form Approach Slabs Bridge 19 3 days Mon 5/11/15 Wed 5/13/15 Thu 9/4/14 Tue 9/9/14 NA NA 228

229 Cure Deck 10 days Mon 5/11/15 Fri 5/22/15 Thu 9/18/14 Thu 10/2/14 NA NA 228

224 Pour Approach Slabs 1 day Thu 5/14/15 Thu 5/14/15 Tue 9/9/14 Wed 9/10/14 NA NA 223

225 Cure Approach Slabs 5 days Fri 5/15/15 Thu 5/21/15 Wed 9/10/14 Fri 9/19/14 NA NA 224

231 Form Bridge & Approach Curb 3 days Mon 5/18/15 Wed 5/20/15 Mon 9/29/14 Thu 10/2/14 NA NA 224FS+1 day

232 Pour Bridge Curb / sidewalk 1 day Thu 5/21/15 Thu 5/21/15 Thu 10/2/14 Fri 10/3/14 NA NA 231

230 Strip Approach Slabs 1 day Fri 5/22/15 Fri 5/22/15 Fri 9/19/14 Mon 9/22/14 NA NA 225

233 Pour Approach Curb / sidewalk 1 day Fri 5/22/15 Fri 5/22/15 NA NA NA NA 232

234 Cure Bridge Curb / sidewalk 10 days Fri 5/22/15 Sun 5/31/15 Fri 10/3/14 Sun 10/12/14 NA NA 232

235 Cure Approach Curb / sidewalk 10 days Sat 5/23/15 Mon 6/1/15 NA NA NA NA 233

236 Strip over hang Forms 4 days Fri 5/29/15 Wed 6/3/15 Tue 10/7/14 Mon 10/13/14 NA NA 237SS,229

237 Strip Bridge & Approach Curb 2 days Fri 5/29/15 Mon 6/1/15 Tue 10/7/14 Wed 10/8/14 NA NA 235FS‐5 days

238 Road Reconstruction 29 days Mon 6/1/15 Wed 7/8/15 Wed 10/8/14 Wed 10/29/14 NA NA

239 Silane Application 2 days Mon 6/1/15 Tue 6/2/15 Wed 10/8/14 Fri 10/10/14 NA NA 237FS‐1 day,234FS‐3

241 Subbase Bridge 19 3 days Tue 6/2/15 Thu 6/4/15 Wed 10/8/14 Mon 10/13/14 NA NA 236FS‐3 days,237

242 Road Tie Ins 2 days Tue 6/2/15 Wed 6/3/15 Wed 10/8/14 Fri 10/10/14 NA NA 241FS‐3 days

240 Bridge Rail  4 days Fri 6/5/15 Tue 6/9/15 Mon 10/13/14 Fri 10/17/14 NA NA 241,242

243 Mill Bridge 19 1 day Wed 6/10/15 Wed 6/10/15 Mon 10/13/14 Tue 10/14/14 NA NA 240

244 Pave Base Bridge 19 1 day Thu 6/11/15 Thu 6/11/15 Tue 10/14/14 Wed 10/15/14 NA NA 243

245 Install Guiderail & Signs Br 19 3 days Fri 6/12/15 Tue 6/16/15 Mon 10/20/14 Wed 10/22/14 NA NA 244

246 Shift Traffic to New Bridge 19 1 day Wed 6/17/15 Wed 6/17/15 Thu 10/16/14 Fri 10/17/14 NA NA 245

247 Remove Temp Bridge and approaches 5 days Thu 6/18/15 Wed 6/24/15 Fri 10/17/14 Fri 10/24/14 NA NA 246

248 Site cleanup & Topsoil Br 19 2 days Thu 6/25/15 Fri 6/26/15 Fri 10/24/14 Tue 10/28/14 NA NA 247

249 Seed/Mulch/Grub Bridge 19 1 day Mon 6/29/15 Mon 6/29/15 Tue 10/28/14 Wed 10/29/14 NA NA 248

250 Pave Top 1 day Tue 6/30/15 Tue 6/30/15 NA NA NA NA 249

251 Joint Sealant 2 days Wed 7/1/15 Thu 7/2/15 Wed 10/8/14 Fri 10/10/14 NA NA 250

252 Permanent Striping  1 day Fri 7/3/15 Fri 7/3/15 NA NA NA NA 251

253 Remove One Lane Traffic Bridge 19 1 day Mon 7/6/15 Mon 7/6/15 Fri 10/24/14 Mon 10/27/14 NA NA 252

254 Demob ‐ remove equip, signage 2 days Tue 7/7/15 Wed 7/8/15 Mon 10/27/14 Wed 10/29/14 NA NA 253,239

255 Bridge 15 42 days Thu 6/12/14 Fri 8/8/14 Mon 6/23/14 Thu 7/31/14 Thu 6/12/14 NA

307 Bridge 16 44 days Mon 6/16/14 Thu 8/14/14 Wed 6/25/14 Thu 8/7/14 Mon 6/16/14 NA

362 Bridge 13 46.5 days Fri 8/15/14 Tue 10/14/14 Thu 8/7/14 Mon 9/29/14 Fri 8/15/14 Mon 10/13/14

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Manlift

SIP Form Sub

Shear Stud Sub

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Cat 928G Loader (1999)

Rebar Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Allen Deck Machine

L - FOREMAN-GENERAL,L - CARPENTER[400%],E - Allen Deck Machine

L - FOREMAN-GENERAL,L - CARPENTER[700%],L - SKILLED LABORER[600%],E - Allen Deck Machine,E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - CARPENTER[25%],E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - SKILLED LABORER[200%],E - 5 KW Generator,E - Allen Air Screed

L - CARPENTER[25%]

L - FOREMAN-GENERAL,L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,R - JCB 550 Tele Fork Lift-10000#,E - Ford Rack Truck[50%]

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004),L - SKILLED LABORER[50%]

L - FOREMAN-GENERAL,L - "B OPERATOR,E - Cat D-6H Dozer (1996)

Guiderail Sub

Paving Sub

Paving Sub

Guiderail Sub

L - FOREMAN-GENERAL,L - "B OPERATOR,E - Cat 928G Loader (1999),L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Crane rental,E - Mack 50 Ton Lowboy

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)
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Apr 12, '15 Apr 26, '15 May 10, '15 May 24, '15 Jun 7, '15 Jun 21, '15 Jul 5, '15 Jul 19, '15 Aug 2, '15

Task Split Milestone Summary Project Summary External Tasks External Milestone Inactive Task Inactive Milestone Inactive Summary Manual Task Duration-only Manual Summary Rollup Manual Summary Start-only Finish-only Deadline Baseline Baseline Milestone Baseline Summary Progress
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Page 1

Project: Rochester APR '15
Date: Mon 4/27/15


