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! -‘:@5—‘ i Bridge 13 BCP 13.96 daySun 8/24/14Sun 9/7/14 ¥ :
2 41% e Shutdown Bridge Odays  Sun8/24/14 Sun8/24/14 @%¥*
?F" el Channel Excavation 12 hrs Sun 8/24/14 Mon 8/25/14
4 é' S Initial Structure Exc 12 hrs Mon 8/25/14 Mon 8/25/14
s e Remove Exist Pipe 8 hrs Mon 8/25/14 Tue 8/26/14
6 ;@" = Downstream Structure Exc 12 hrs Tue 8/26/14 Tue 8/26/14
7 ‘,@" E Upstream Structure Exc 12 hrs Tue 8/26/14 Wed 8/27/14
¢ @1 S BulkRock Exc 12hrs  Wed 8/27/14 Wed 8/27/14
i e Build Crane Pad 8hrs  Wed8/27/14 Wed 8/27/14 —
10 R’J' S Fine Rock Excavation 6 hrs Wed 8/27/14 Wed 8/27/14
uj‘-‘-‘l = Test Rock (VTRANS Geologist) ~ 6hrs  Wed 8/27/14 Thu 8/28/14
O L Drill & Grout Dowels 12hrs  Thu8/28/14 Thu 8/28/14 e L AU COpep 0L ~SKILED LARCRERL200%)
13 E%i = Form Subfooting 12hrs  Thu8/28/14 Thu 8/28/14 Pl aa g s e Sl
u l%' E Pour Subfooting Shrs  Thu8/28/14 Thu8/28/14 Wmsmsaas - FOREMAN-GENERALL - CARPENTERIS00%]. - A" OPERATOR,R -Link Belt 290,€ -5 KW Generator, Concrete Pump
!
@1 % cyre Subfooting 12hrs  Thu8/28/14 Frig8/29/14 e - 5 KW Generator,. SKILLED LABORERIS01%)
= ﬁ'%i = Strip Subfooting Forms 6 hrs Fri8/29/14  Fri8/29/14 A A CRER T QR L0kl link PelCasp L 2002)
177"@-‘1' Install Footings Abut 1 10hrs  Fri8/29/14  Sat 8/30/14 B—— U FEREM N SEERAL L SHUED LABORERMBONLL e AY aPERATORE T Belfano
Ol =L Drill & Pin Footing Abut 1 6 hrs Fri8/29/14  Sat 8/30/14 -“—’ L- SKILLED LABORER[300%L€ - Rock Drll[300%1. - Alas Copco 185
|
E %' ® Install Footings Abut 2 10hrs  Sat8/30/14 Sat 8/30/14 S | LORMN SENERALLS S UIED ARORERIS00NLL <1
Tj%i = Drill & Pin Footing Abut 2 6hrs  Sat8/30/14 Sat 8/30/14 M C: SKILLED LABORERISOONLE < 45 Conso 65,8 R
@i e Grout Top of Subfooting 12hrs  Sat8/30/14 Sun 8/31/14 L=FOREMAN GEHERALY
2 !‘%i e Base Layer Channel Rock 12 hrs Sun 8/31/14 Sun 8/31/14
3 j;%' S Upper Layer Channel Rock 12 hrs Sun 8/31/14 Mon 9/1/14
75'75\% e Construct Rock Weirs 9 hrs Mon 9/1/14 Mon 9/1/14
2 F’ B Construct Rock Cross Viens 9 hrs Mon 9/1/14 Mon 9/1/14
Zs_%%i S Erect Downstream Arches 12 hrs Mon 9/1/14 Tue 9/2/14
2% "‘% S Erect Upstream Arches 12 hrs Tue 9/2/14 Tue 9/2/14
2 .% Bl Erect Downstream Wingwalls 12 hrs Tue 9/2/14 Wed 9/3/14
|
o i S Erect Upstream Wingwalls 12 hrs Wed 9/3/14 Wed 9/3/14
30 %' S Grout Keyways 11 hrs Wed 9/3/14 Thu 9/4/14
Tj% 2 Grout Shear Keys 11 hrs Thu9/4/14 Thu9/4/14
32 94" S Downstream Water Repellent 12 hrs Thu9/4/14  Fri9/5/14
53“"33' S Upstream Water Repellent 12 hrs Fri 9/5/14 Fri9/5/14
3 Q" S Sand Borrow 12 hrs Fri 9/5/14 Sat 9/6/14
TF}-‘i % Granular Backfill 12 hrs Sat9/6/14  Sat9/6/14
36 i@" e Subbase 12 hrs Sat9/6/14  Sun9/7/14
37 j@" % Surface Course 12 hrs Sun 9/7/14  Sun9/7/14
T%' e Set Up One Lane Traffic 5 hrs Sun9/7/14  Sun9/7/14
?T: E Re Open Bridge 0 days Sun9/7/14  Sun 9/7/14
Project: Bridge 13 BCP Hourly Task Milestone 3 Project Summary v ¥ External Mil Inactive Milestone Manual Task Bl Manual Summary Rollup sssssssssmmmms  Start-only C Deadline +
Date: Wed 2/5/14 Sl wesssavesse Summary ey External Tasks sl Inactive Task ) Inactive Summary G——————" Duration-only Manual Summary Pe—  Finish-only 3 Progress e

Page 1




| Tue Sep 2

[sa
112

‘SunSep7

13lals]el7

910111211/2/3[4[5[617

[ Mon Sep 8 | Tue sep 9

h0111211/2[3]a[s76 77879101112 1[2]3[a'5[6[718[901112(1[2/37ai5]67/8 4

tSep6
[17213]a/5]6/7/8[oh011121112]3]a]5]6[7]8[9M01112]

\Mon Sep1

i _ [Wed Sep 3 ] - [Thusep 4 . ] ] . LFrrisepS - ‘ .
[8[9101112(1[213]a'5[6[7/8[9h0111211213]a[5T6[7[8[9h01112'1]2(3Tal5]6[7[8[9 00111212 (3]a[5]6[7]8 [0 A01112/112[34]5]6 7 /8 [0 101112 1|2[3]as (67 8 (9011121 [2[3]a 5 6]7[8]9 01

112112 3[a[s]6[7[8[97101112'12[3]a]5]6[7/8]9 1011121 ]2[3[a (516 7 8 9701112/1]2/3 14 ]5]

0LX (2001),E - Crane rental

" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

Rock Drill[300%]

L,L - CARPENTER[300%)]

gL - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

10 Smooth Drum (2004)
Belt 290 LX (2002),E - CAT D5G DOZER W/GPS,E - STONE DR-70
J0%],L - SKILLED LABORER[50%],E - Cat D-5G Dozer (2003)[200%),E - Ammann 110 Smol

N ,L- "B OPERATOR,E - CAT DSG DOZER W/GPS

A" OPERATOR,E - Link Belt 290LX (2001)

L - SKILLED LABORER,L -
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