
ID Task 
Mode

Task Name Duration Start

1 Shutdown Bridge 0 days Thu 7/10/1

2 Demo Bridge/Abut/WW's 6 hrs Thu 7/10/1

3 Install Stone Fill 4 hrs Thu 7/10/1

4 Setup Small Crane 3 hrs Thu 7/10/1

5 Cut Piles To Grade 2 hrs Thu 7/10/1

6 Weld Pile Plates 3 hrs Fri 7/11/14

7 Install Abut/WW 1 3 hrs Fri 7/11/14

8 Install Abut/WW 2 3 hrs Fri 7/11/14

9 Post Tensioning 1 hr Fri 7/11/14

10 Concrete Pile Cavities 3 hrs Fri 7/11/14

11 Pile Cavity Cure Time 12 hrs Fri 7/11/14

12 Setup Crane Slide Rail 3 hrs Fri 7/11/14

13 Water Repellent 1 hr Fri 7/11/14

14 Install Bearings 1 hr Fri 7/11/14

15 Backfill Abutments 3 hrs Fri 7/11/14

16 Erect Next Beams 6 hrs Sat 7/12/14

17 Backfill To Approach Subgrade 3 hrs Sat 7/12/14

18 Install Approach Slabs ‐ Abut 1 2 hrs Sat 7/12/14

19 Install Approach Slabs ‐ Abut 2 2 hrs Sat 7/12/14

20 Rapid Set Closure Pour 4 hrs Sat 7/12/14

21 Rapid Set  Cure Time 12 hrs Sat 7/12/14

22 Guiderail 4 hrs Sun 7/13/14

23 Setup One Lane Traffic 2 hrs Sun 7/13/14

24 Barrier on Bridge Corners 2 hrs Sun 7/13/14

25 Grade to Approaches 3 hrs Sun 7/13/14

26 58 Hour Mark 0 days Sun 7/13/14

27 84 Hour Mark 0 days Mon 7/14/1
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