
ID Task 
Mode

Task Name Duration Start Finish

1 Bridge 13 BCP 13.92 dayMon 8/25/14Mon 9/8/14
2 Shutdown Bridge 0 days Mon 8/25/14 Mon 8/25/14
3 Channel Excavation 12 hrs Mon 8/25/14 Mon 8/25/14
4 Initial Structure Exc  12 hrs Mon 8/25/14 Tue 8/26/14
5 Remove Exist Pipe  8 hrs Tue 8/26/14 Tue 8/26/14
6 Downstream Structure Exc 12 hrs Tue 8/26/14 Tue 8/26/14
7 Upstream Structure Exc 12 hrs Tue 8/26/14 Wed 8/27/14
8 Bulk Rock Exc  12 hrs Wed 8/27/14 Wed 8/27/14
9 Build Crane Pad  8 hrs Wed 8/27/14 Wed 8/27/14
10 Fine Rock Excavation 6 hrs Wed 8/27/14 Thu 8/28/14
11 Test Rock (VTRANS Geologist) 6 hrs Thu 8/28/14 Thu 8/28/14
12 Drill & Grout Dowels  12 hrs Thu 8/28/14 Thu 8/28/14
13 Form Subfooting 12 hrs Thu 8/28/14 Fri 8/29/14
14 Pour Subfooting 6 hrs Fri 8/29/14 Fri 8/29/14
15 Cure Subfooting  12 hrs Fri 8/29/14 Fri 8/29/14
16 Continue Cure Subfooting  12 hrs Fri 8/29/14 Sat 8/30/14
17 Strip Subfooting Forms  6 hrs Sat 8/30/14 Sat 8/30/14
18 Install Footings Abut 1  10 hrs Sat 8/30/14 Sat 8/30/14
19 Drill & Pin Footing Abut 1  6 hrs Sat 8/30/14 Sat 8/30/14
20 Install Footings Abut 2  10 hrs Sat 8/30/14 Sun 8/31/14
21 Drill & Pin Footing Abut 2  6 hrs Sun 8/31/14 Sun 8/31/14
22 Grout Top of Subfooting  12 hrs Sun 8/31/14 Sun 8/31/14
23 Base Layer Channel Rock 12 hrs Sun 8/31/14 Mon 9/1/14
24 Upper Layer Channel Rock 12 hrs Mon 9/1/14 Mon 9/1/14
25 Construct Rock Weirs 9 hrs Mon 9/1/14 Tue 9/2/14
26 Construct Rock Cross Viens 9 hrs Tue 9/2/14 Tue 9/2/14
27 Erect Downstream Arches 10 hrs Tue 9/2/14 Wed 9/3/14
28 Erect Upstream Arches 10 hrs Wed 9/3/14 Wed 9/3/14
29 Erect Downstream Wingwalls 10 hrs Wed 9/3/14 Wed 9/3/14
30 Erect Upstream Wingwalls 10 hrs Wed 9/3/14 Thu 9/4/14
31 Grout Keyways  11 hrs Thu 9/4/14 Thu 9/4/14
32 Grout Shear Keys 11 hrs Thu 9/4/14 Fri 9/5/14
33 Downstream Water Repellent 11 hrs Fri 9/5/14 Fri 9/5/14
34 Upstream Water Repellent 11 hrs Fri 9/5/14 Sat 9/6/14
35 Sand Borrow  11 hrs Sat 9/6/14 Sat 9/6/14
36 Granular Backfill  11 hrs Sat 9/6/14 Sun 9/7/14
37 Subbase  11 hrs Sun 9/7/14 Sun 9/7/14
38 Surface Course  11 hrs Sun 9/7/14 Mon 9/8/14
39 Set Up One Lane Traffic 5 hrs Mon 9/8/14 Mon 9/8/14
40 Re Open Bridge  0 days Mon 9/8/14 Mon 9/8/14
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L ‐ FOREMAN‐GENERAL,L ‐ "A" OPERATOR[200%],E ‐ Link Belt 330LX (2003)[200%],E ‐ TRIAXLE[400%]

L ‐ FOREMAN‐GENERAL,L ‐ "A" OPERATOR[300%],E ‐ Link Belt 330LX (2003),E ‐ TRIAXLE[500%],E ‐ Link Belt 460LX (2006)[200%]

L ‐ FOREMAN‐GENERAL,L ‐ SKILLED LABORER[400%],L ‐ "A" OPERATOR[200%],E ‐ Link Belt 460LX (2006)[200%],E ‐ Mack 50 Ton Lowboy

L ‐ FOREMAN‐GENERAL,E ‐ Link Belt 330LX (2003),E ‐ Link Belt 460LX (2006)[200%],E ‐ TRIAXLE[500%],L ‐ "A" OPERATOR[300%]

L ‐ FOREMAN‐GENERAL,L ‐ "A" OPERATOR[300%],E ‐ Link Belt 330LX (2003),E ‐ Link Belt 460LX (2006)[200%],E ‐ TRIAXLE[500%]

L ‐ FOREMAN‐GENERAL,L ‐ "A" OPERATOR,E ‐ Link Belt 330LX (2003),R ‐ Ho‐Ram for Link Belt 290/330

L ‐ "A" OPERATOR,L ‐ "B OPERATOR,E ‐ Link Belt 330LX (2003),E ‐ Cat 928G Loader (1999)

L ‐ FOREMAN‐GENERAL,L ‐ "A" OPERATOR,E ‐ Link Belt 330LX (2003),R ‐ Ho‐Ram for Link Belt 290/330

L ‐ FOREMAN‐GENERAL,E ‐ Atlas Copco 185,L ‐ SKILLED LABORER[300%]

L ‐ FOREMAN‐GENERAL,L ‐ CARPENTER[300%],L ‐ "A" OPERATOR,E ‐ Link Belt 290 LX (2

L ‐ FOREMAN‐GENERAL,L ‐ CARPENTER[500%],L ‐ "A" OPERATOR,R ‐ Link Bel

E ‐ 5 KW Generator,L ‐ SKILLED LABORER[50%]

L ‐ FOREMAN‐GENERAL,L ‐ C

L ‐ FORE

L ‐ SKILL
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0 LX (2002)

nk Belt 290,E ‐ 5 KW Generator,Concrete Pump

AL,L ‐ CARPENTER[200%],L ‐ "A" OPERATOR[200%],E ‐ Link Belt 290 LX (2002)

FOREMAN‐GENERAL,L ‐ SKILLED LABORER[400%],L ‐ "A" OPERATOR,E ‐ Link Belt 290LX (2001),E ‐ Crane rental

SKILLED LABORER[300%],E ‐ Rock Drill[300%],E ‐ Atlas Copco 185

L ‐ FOREMAN‐GENERAL,L ‐ SKILLED LABORER[400%],L ‐ "A" OPERATOR,E ‐ Link Belt 290LX (2001),E ‐ Crane rental

L ‐ SKILLED LABORER[300%],E ‐ Atlas Copco 185,E ‐ Rock Drill[300%]

L ‐ FOREMAN‐GENERAL,L ‐ CARPENTER[300%]

L ‐ FOREMAN‐GENERAL,L ‐ SKILLED LABORER,L ‐ "A" OPERATOR,E ‐ Cat 928G Loader (1999),E ‐ Link Belt 330LX (2003)

L ‐ "A" OPERATOR[200%],L ‐ FOREMAN‐GENERAL,L ‐ "B OPERATOR[200%],E ‐ Link Belt 290LX (2001)[200%],E ‐ Cat 928G Loader (1999)[200%]

L ‐ "A" OPERATOR,L ‐ FOREMAN‐GENERAL,L ‐ "B OPERATOR,L ‐ SKILLED LABORER[400%],E ‐ Link Belt 290LX (2001),E ‐ Cat 928G Loader (1999),L ‐ CARPENTER[200%],E ‐ Crane rental

L ‐ CARPENTER[200%]

L ‐ SKILLED LABORER[200%]

L ‐ FOREMAN‐GENERAL,L ‐ SKILLED LABORER,L ‐ "B OPERATOR,E ‐ CAT D5G DOZER W/GPS,E ‐ Ammann 110 Smooth Drum (2004)

L ‐ FOREMAN‐GENERAL,L ‐ SKILLED LABORER,L ‐ "A" OPERATOR,E ‐ Link Belt 290 LX (2002),E ‐ CAT D5G DOZER W/GPS,E ‐ STONE DR‐70

L ‐ FOREMAN‐GENERAL,L ‐ "B OPERATOR[200%],L ‐ SKILLED LABORER[50%],E ‐ Cat D‐5G Dozer (2003)[200%],E ‐ Ammann 110 Smoot

L ‐ FOREMAN‐GENERAL,L ‐ "B OPERATOR,E ‐ CAT D5G DOZER W/GPS

L ‐ SKILLED LABORER,L ‐ "A" OPERATOR,E ‐ Link Belt 290LX (2001)
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