
ID Task 
Mode

Task Name Duration Start Finish

1 Bridge 15 BCP 84 hrs Thu 7/10/14 Mon 7/14/14

2 Shutdown Bridge  0 days Thu 7/10/14 Thu 7/10/14

3 Finish Install Select Piles 14 hrs Thu 7/10/14 Fri 7/11/14

5 Remove Superstructure 3 hrs Fri 7/11/14 Fri 7/11/14

4 Structure Excavation 2 hrs Fri 7/11/14 Fri 7/11/14

6 Remove Abutments  4 hrs Fri 7/11/14 Fri 7/11/14

7 Setup Crane  4 hrs Fri 7/11/14 Fri 7/11/14

8 Cut Piles To Grade  2 hrs Fri 7/11/14 Fri 7/11/14

9 Weld Pile Plates 2 hrs Fri 7/11/14 Fri 7/11/14

10 Install Abut/WW 1  3 hrs Fri 7/11/14 Sat 7/12/14

11 Post Tensioning Abut 1 2 hrs Sat 7/12/14 Sat 7/12/14

12 Install Abut/WW 2  3 hrs Sat 7/12/14 Sat 7/12/14

13 Post Tensioning Abut 2 2 hrs Sat 7/12/14 Sat 7/12/14

14 Grout Pile Cavities 3 hrs Sat 7/12/14 Sat 7/12/14

15 Grout Pile Cure Time 12 hrs Sat 7/12/14 Sat 7/12/14

16 Water Repellent  3 hrs Sat 7/12/14 Sat 7/12/14

17 Install Bearings 2 hrs Sat 7/12/14 Sat 7/12/14

18 Granular Backfill  4 hrs Sat 7/12/14 Sun 7/13/14

19 Type 4 Stone Fill  4 hrs Sat 7/12/14 Sun 7/13/14

20 Erect Next Beams 5 hrs Sat 7/12/14 Sun 7/13/14

21 Backfill for Approaches 2 hrs Sun 7/13/14 Sun 7/13/14

22 Install Approach Slab 1  2 hrs Sun 7/13/14 Sun 7/13/14

23 Install Approach Slab 2  2 hrs Sun 7/13/14 Sun 7/13/14

24 Rapid Set Concrete  4 hrs Sun 7/13/14 Sun 7/13/14

25 Sand Borrow & Subbase 4 hrs Sun 7/13/14 Sun 7/13/14

26 Rapid Set Concrete Cure Time  12 hrs Sun 7/13/14 Mon 7/14/14

27 Set Up One Lane Traffic 2 hrs Mon 7/14/14 Mon 7/14/14

28 Set Barrier on Bridge & Approach 2 hrs Mon 7/14/14 Mon 7/14/14

29 Re Open Bridge 15 0 days Mon 7/14/14 Mon 7/14/14
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L ‐ FOREMAN‐GENERAL,L ‐ SKILLED LABORER,L ‐ "A" OPERATOR[200%],E ‐ Link Belt 330LX (2003),E ‐ Link

L ‐ "A" OPERATOR[200%],L ‐ FOREMAN‐GENERAL,L ‐ "B OPERATOR[200%],E ‐ CAT D5G DOZER W/GPS

L ‐ FOREMAN‐GENERAL,L ‐ SKILLED LABORER,L ‐ "A" OPERATOR[200%],E ‐ Link Belt 330LX (2003),

E ‐ Crane rental

L ‐ SKILLED LABORER,L ‐ "A" OPERATOR,E ‐ Link Belt 330LX (2003)

L ‐ CARPENTER[200%],E ‐ Miller Welding

L ‐ CARPENTER[500%],L ‐ FOREMAN‐GENERAL,L ‐ "A" OPERATOR,E ‐ Link Belt 290LX (200

L ‐ FOREMAN‐GENERAL,L ‐ CARPENTER[500%],L ‐ "A" OPERATOR,E ‐ Link Belt 290 LX (2

Precast Manufacturer

L ‐ UNSKILLED LABORER[200%]

L ‐ FOREMAN‐GENERAL,L ‐ CARPENTER[200%],E ‐ Cat 928G 

L ‐ FOREMAN‐GENERAL,L ‐ SKILLED LABORER,L ‐ "A" OPERA

L ‐ FOREMAN‐GENERAL,L ‐ SKILLED LABORER,L ‐ "A" OPER

L ‐ FOREMAN‐GENERAL,L ‐ CARPENTER[300%],L ‐ "A" OPE

L ‐ FOREMAN‐GENERAL,L ‐ CARPENTER[500%],L ‐ "A

L ‐ FOREMAN‐GENERAL,L ‐ CARPENTER[500%],L

L ‐ FOREMAN‐GENERAL,L ‐ CARPENTER[300

L ‐ FOREMAN‐GENERAL,L ‐ "B OPERAT

L ‐ SKILLED LABORER,L ‐ "A" 
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