
ID Task 
Mode

Task Name Duration Start Finish

1 Bridge 16 BCP 60 hrs Fri 7/18/14 Mon 7/21/1

2 Shutdown Bridge 0 days Fri 7/18/14 Fri 7/18/14

4 Remove Superstructure 3 hrs Fri 7/18/14 Fri 7/18/14

3 Structure Excavation 2 hrs Fri 7/18/14 Fri 7/18/14

5 Remove Abutments  4 hrs Fri 7/18/14 Sat 7/19/14

6 Setup Crane  4 hrs Fri 7/18/14 Sat 7/19/14

7 Cut Piles To Grade  2 hrs Sat 7/19/14 Sat 7/19/14

8 Weld Pile Plates 2 hrs Sat 7/19/14 Sat 7/19/14

9 Install Abut/WW 1 3 hrs Sat 7/19/14 Sat 7/19/14

10 Post Tensioning Abut 1 1 hr Sat 7/19/14 Sat 7/19/14

11 Install Abut/WW 2  3 hrs Sat 7/19/14 Sat 7/19/14

12 Post Tensioning Abut 2 1 hr Sat 7/19/14 Sat 7/19/14

13 Grout Pile Cavities 3 hrs Sat 7/19/14 Sat 7/19/14

14 Grout Cure Time for Piles 12 hrs Sat 7/19/14 Sun 7/20/14

15 Water Repellent  3 hrs Sat 7/19/14 Sat 7/19/14

16 Install Bearings  3 hrs Sat 7/19/14 Sat 7/19/14

17 Granular Backfill  4 hrs Sat 7/19/14 Sun 7/20/14

18 Type 4 Stone Fill  4 hrs Sat 7/19/14 Sun 7/20/14

19 Erect Next Beams 5 hrs Sun 7/20/14 Sun 7/20/14

20 Backfill for Approaches 2 hrs Sun 7/20/14 Sun 7/20/14

21 Install Approach Slab 1  2 hrs Sun 7/20/14 Sun 7/20/14

22 Install Approach Slab 2  2 hrs Sun 7/20/14 Sun 7/20/14

23 Rapid Set Concrete  3 hrs Sun 7/20/14 Sun 7/20/14

24 Rapid Set Concrete Cure Time 12 hrs Sun 7/20/14 Mon 7/21/14

26 Sand Borrow & Subbase  6 hrs Sun 7/20/14 Sun 7/20/14

25 Bolt On Bridge Rail 6 hrs Sun 7/20/14 Mon 7/21/14

27 Set Up One Lane Traffic 1 hr Mon 7/21/14 Mon 7/21/14

28 Re Open Bridge  0 days Mon 7/21/14 Mon 7/21/14
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L ‐ FOREMAN‐GENERAL,L ‐ SKILLED LABORER[200%],L ‐ "A" OPERATOR[200%],E ‐ WALK BEHIND PAVEMENT SAW,E ‐ Link Belt 330LX (2003),E ‐ Link Belt 460LX (2006),R ‐ Ho‐Ram for Link Belt 290/330[200%],E ‐ TRIAXLE[200%]

L ‐ "A" OPERATOR[200%],L ‐ FOREMAN‐GENERAL,L ‐ "B OPERATOR[200%],E ‐ CAT D5G DOZER W/GPS[200%],E ‐ Link Belt 330LX (2003)[200%],E ‐ TRIAXLE[200%]

L ‐ FOREMAN‐GENERAL,L ‐ SKILLED LABORER,L ‐ "A" OPERATOR[200%],E ‐ Link Belt 330LX (2003),E ‐ Link Belt 460LX (2006)[200%],R ‐ Ho‐Ram for Link Belt 290/330,E ‐ TRIAXLE

L ‐ SKILLED LABORER,L ‐ "A" OPERATOR,E ‐ Link Belt 330LX (2003)

L ‐ CARPENTER[200%],E ‐ Miller Welder

L ‐ FOREMAN‐GENERAL,L ‐ CARPENTER[500%],L ‐ "A" OPERATOR,E ‐ Link Belt 290LX (2001),E ‐ Crane rental

Precast Manufacturer

L ‐ FOREMAN‐GENERAL,L ‐ CARPENTER[500%],L ‐ "A" OPERATOR,E ‐ Link Belt 290 LX (2002),E ‐ Crane rental

Precast Manufacturer

L ‐ SKILLED LABORER[200%]

L ‐ FOREMAN‐GENERAL,L ‐ CARPENTER[200%],E ‐ Cat 928G Loader (1999)

L ‐ FOREMAN‐GENERAL,L ‐ SKILLED LABORER,L ‐ "A" OPERATOR,E ‐ Link Belt 290 LX (2002),E ‐ STONE DR‐70

L ‐ FOREMAN‐GENERAL,L ‐ "A" OPERATOR,E ‐ Cat 928G Loader (1999),E ‐ Link Belt 330LX (2003)

L ‐ FOREMAN‐GENERAL,L ‐ CARPENTER[400%],L ‐ "A" OPERATOR,E ‐ Link Belt 290 LX (2002),E ‐ Crane rental

L ‐ FOREMAN‐GENERAL,L ‐ "A" OPERATOR,L ‐ CARPENTER[500%],E ‐ Link Belt 290LX (2001),E ‐ Crane rental,E ‐ 5 KW Generator

L ‐ FOREMAN‐GENERAL,L ‐ CARPENTER[500%],L ‐ "A" OPERATOR,E ‐ 5 KW Generator,E ‐ Link Belt 290LX (2001),E ‐ Crane rental

L ‐ FOREMAN‐GENERAL,L ‐ CARPENTER[300%],E ‐ 5 KW Generator

L ‐ FOREMAN‐GENERAL,L ‐ "B OPERATOR[200%],E ‐ CAT D5G DOZER W/GPS[200%],E ‐ Ammann 110 Smooth Drum (2004)[200%],L ‐ SKILLED LABORER[50%]

L ‐ SKILLED LABORER,L ‐ "A" OPERATOR
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