
ID Task 
Mode

Task Name Duration Start Finish Baseline Start Baseline Finish Actual Start Actual Finish

1 Contract Milestones 228 days Thu 12/19/13 Sat 11/1/14 Thu 12/19/13 Fri 10/31/14 Thu 12/19/13 NA
2 Contract Award 0 days Thu 12/19/13 Thu 12/19/13 Thu 12/19/13 Thu 12/19/13 Thu 12/19/13 Thu 12/19/13
3 Memorial Day 0 days Mon 5/26/14 Mon 5/26/14 Mon 5/26/14 Mon 5/26/14 Mon 5/26/14 Mon 5/26/14
4 4th of July 1 day Fri 7/4/14 Fri 7/4/14 Fri 7/4/14 Fri 7/4/14 Fri 7/4/14 Fri 7/4/14
5 Labor Day 0 days Mon 9/1/14 Mon 9/1/14 Mon 9/1/14 Mon 9/1/14 NA NA
6 Substantial Completion 0 days Tue 10/7/14 Tue 10/7/14 Tue 10/7/14 Tue 10/7/14 NA NA
7 Seasonal Limitations 0 days Wed 10/15/14Wed 10/15/14 NA NA NA NA
9 Final Completion 0 days Fri 10/31/14 Fri 10/31/14 Fri 10/31/14 Fri 10/31/14 NA NA
8 Rain Day Extend 1 day Sat 11/1/14 Sat 11/1/14 NA NA NA NA
10 Submittals 140 days Fri 2/7/14 Thu 8/21/14 Fri 2/7/14 Fri 6/27/14 Fri 2/7/14 NA
11 Submittals Bridge 19 110 days Fri 2/7/14 Thu 7/10/14 Fri 2/7/14 Fri 6/27/14 Fri 2/7/14 NA
27 Steel Girders 17 days Fri 2/7/14 Mon 3/3/14 Fri 2/7/14 Mon 3/3/14 Fri 2/7/14 Mon 3/3/14
34 Bearings  31 days Fri 2/28/14 Fri 4/11/14 Fri 2/28/14 Fri 4/11/14 Fri 2/28/14 Fri 4/11/14
29 Temp Bridge Submittal  41 days Wed 3/19/14 Wed 5/14/14 Wed 3/19/14 Tue 4/15/14 Wed 3/19/14 Wed 5/14/14
33 Excavation & Protection (Soil Nail Wall) 44 days Thu 3/20/14 Tue 5/20/14 Thu 3/20/14 Wed 4/16/14 Thu 3/20/14 Tue 5/20/14

35 Early Stream Access  Permit  26 days Mon 3/24/14 Mon 4/28/14 Mon 3/24/14 Fri 4/18/14 Mon 3/24/14 Mon 4/28/14
19 Off Site Bowen Pit Exemption 1 day Mon 3/31/14 Mon 3/31/14 Mon 3/31/14 Fri 4/25/14 Mon 3/31/14 Mon 3/31/14
24 Granulars / Aggregates 20 days Mon 3/31/14 Fri 4/25/14 Mon 3/31/14 Fri 4/25/14 NA NA
28 Staging Areas 20 days Mon 3/31/14 Fri 4/25/14 Mon 3/31/14 Fri 4/25/14 NA NA
14 TCP  Plan 9 days Tue 4/1/14 Fri 4/11/14 Tue 4/1/14 Fri 4/11/14 Tue 4/1/14 Fri 4/11/14
32 Temp Bridge Footer 21 days Tue 4/1/14 Tue 4/29/14 Tue 4/1/14 Tue 4/29/14 Tue 4/1/14 Tue 4/29/14
20 SIPCMF 5 days Thu 4/3/14 Wed 4/9/14 NA NA Thu 4/3/14 Wed 4/9/14
15 EPSC Plan 11 days Fri 4/25/14 Fri 5/9/14 Wed 4/16/14 Tue 5/13/14 Fri 4/25/14 Fri 5/9/14
12 Offsite Bowen Temp Detour 7 days Tue 4/29/14 Wed 5/7/14 NA NA Tue 4/29/14 Wed 5/7/14
31 BR 19 Piles 28 days Thu 5/1/14 Mon 6/9/14 NA NA Thu 5/1/14 Mon 6/9/14
18 Offsite Town ROC. 4 days Fri 5/2/14 Wed 5/7/14 NA NA Fri 5/2/14 Wed 5/7/14
26 Army Corps 11 days Mon 5/5/14 Mon 5/19/14 NA NA Mon 5/5/14 Mon 5/19/14
30 AnR General  20 days Mon 5/5/14 Fri 5/30/14 NA NA Mon 5/5/14 NA
23 Rebar Detail 18 days Fri 5/9/14 Tue 6/3/14 NA NA Fri 5/9/14 Tue 6/3/14
38 Bridge Rail  17 days Fri 5/9/14 Mon 6/2/14 Mon 4/28/14 Fri 5/23/14 Fri 5/9/14 Mon 6/2/14
21 Temp Bridge Launch / Delaunch 20 days Fri 5/16/14 Thu 6/12/14 NA NA Fri 5/16/14 NA
16 Transition Rail 18 days Mon 5/19/14 Wed 6/11/14 NA NA Mon 5/19/14 Wed 6/11/14
37 Night Light Plan 14 days Tue 5/20/14 Fri 6/6/14 NA NA Tue 5/20/14 Fri 6/6/14
13 IWMEA Bowen 11 days Wed 5/21/14 Wed 6/4/14 NA NA Wed 5/21/14 Wed 6/4/14
36 Concrete MIX  11 days Fri 5/23/14 Fri 6/6/14 Wed 3/12/14 Tue 4/8/14 Fri 5/23/14 Fri 6/6/14
25 Cofferdam  20 days Fri 5/30/14 Thu 6/26/14 Mon 4/21/14 Fri 5/16/14 Fri 5/30/14 NA
22 Insurer Inspection Report  20 days Thu 6/5/14 Wed 7/2/14 NA NA Thu 6/5/14 NA
17 Asphalt Mix 20 days Tue 6/10/14 Mon 7/7/14 Mon 5/5/14 Fri 5/30/14 Tue 6/10/14 NA
39 Steel Erection Plan  20 days Fri 6/13/14 Thu 7/10/14 Mon 6/2/14 Fri 6/27/14 NA NA
40 Submittals Bridge 15 98 days Fri 2/28/14 Tue 7/15/14 Fri 2/28/14 Fri 6/20/14 Fri 2/28/14 NA
41 Bearings  31 days Fri 2/28/14 Fri 4/11/14 Fri 2/28/14 Fri 4/11/14 Fri 2/28/14 Fri 4/11/14
43 Next Beams / Abutments  43 days Mon 3/17/14 Wed 5/14/14 Mon 3/17/14 Fri 4/25/14 Mon 3/17/14 Wed 5/14/14
58 Piles  28 days Thu 5/1/14 Mon 6/9/14 Mon 4/14/14 Fri 5/9/14 Thu 5/1/14 Mon 6/9/14
50 TCP Plan 13 days Mon 5/5/14 Wed 5/21/14 Mon 4/14/14 Fri 5/9/14 Mon 5/5/14 Wed 5/21/14
54 Rebar Detail 18 days Fri 5/9/14 Tue 6/3/14 NA NA Fri 5/9/14 Tue 6/3/14
59 Bridge Rail  17 days Fri 5/9/14 Mon 6/2/14 Mon 4/21/14 Fri 5/16/14 Fri 5/9/14 Mon 6/2/14
55 Night Light Plan 19 days Mon 5/12/14 Thu 6/5/14 NA NA Mon 5/12/14 Thu 6/5/14
49 Offsite Stover 10 days Thu 5/15/14 Wed 5/28/14 NA NA Thu 5/15/14 Wed 5/28/14
53 Approach Rail 20 days Thu 5/15/14 Wed 6/11/14 NA NA Thu 5/15/14 NA
52 Offsite McLoughlin‐ REJECTED FLOOD 18 days Tue 5/20/14 Thu 6/12/14 NA NA Tue 5/20/14 Thu 6/12/14
61 Rapid Set Concrete  11 days Fri 5/23/14 Fri 6/6/14 Mon 4/7/14 Fri 5/2/14 Fri 5/23/14 Fri 6/6/14
64 Demo Plan  20 days Tue 6/3/14 Mon 6/30/14 Mon 5/26/14 Fri 6/20/14 Tue 6/3/14 NA
42 EPSC Plan 20 days Wed 6/4/14 Tue 7/1/14 Mon 4/14/14 Fri 5/9/14 Wed 6/4/14 NA
57 Army Corps ( if Needed ) 6 days Wed 6/4/14 Wed 6/11/14 NA NA Wed 6/4/14 Wed 6/11/14
51 Insurer Inspection Report  20 days Thu 6/5/14 Wed 7/2/14 NA NA Thu 6/5/14 NA
46 Offsite Macdonnell 20 days Fri 6/6/14 Thu 7/3/14 NA NA Fri 6/6/14 NA
47 Asphalt Mix 20 days Tue 6/10/14 Mon 7/7/14 NA NA Tue 6/10/14 NA
44 Offsite VTRANS  4 days Thu 6/12/14 Tue 6/17/14 NA NA Thu 6/12/14 Tue 6/17/14
45 Stream Alteration ( if Needed ) 20 days Fri 6/13/14 Thu 7/10/14 NA NA NA NA
48 Dewatering ( if needed ) 20 days Fri 6/13/14 Thu 7/10/14 NA NA NA NA
56 Stream Diversions  20 days Fri 6/13/14 Thu 7/10/14 Mon 4/14/14 Fri 5/9/14 NA NA
63 AnR General ( if Needed )  20 days Fri 6/13/14 Thu 7/10/14 NA NA NA NA
62 Erection Plan  20 days Wed 6/18/14 Tue 7/15/14 Thu 5/1/14 Wed 5/28/14 NA NA
60 Letter Begin Construction Date 14 days Fri 6/20/14 Wed 7/9/14 NA NA NA NA
65 Submittals Bridge 16 98 days Fri 2/28/14 Tue 7/15/14 Fri 2/28/14 Fri 6/20/14 Fri 2/28/14 NA
89 Bearings  31 days Fri 2/28/14 Fri 4/11/14 Fri 2/28/14 Fri 4/11/14 Fri 2/28/14 Fri 4/11/14
68 Next Beams / Abutments 70 days Mon 3/17/14 Fri 6/20/14 Mon 3/17/14 Fri 4/25/14 Mon 3/17/14 NA
88 TCP Plan  13 days Mon 5/5/14 Wed 5/21/14 Mon 4/14/14 Fri 5/9/14 Mon 5/5/14 Wed 5/21/14
73 Rebar Detail 18 days Fri 5/9/14 Tue 6/3/14 NA NA Fri 5/9/14 Tue 6/3/14
78 Bridge Rail  16 days Fri 5/9/14 Fri 5/30/14 Mon 4/14/14 Fri 5/9/14 Fri 5/9/14 Fri 5/30/14
81 Offsite McGuffin 5 days Mon 5/12/14 Fri 5/16/14 NA NA Mon 5/12/14 Fri 5/16/14
82 Offsite Knowles 5 days Mon 5/12/14 Fri 5/16/14 NA NA Mon 5/12/14 Fri 5/16/14
87 Night Light Plan 19 days Mon 5/12/14 Thu 6/5/14 NA NA Mon 5/12/14 Thu 6/5/14
86 Offsite Landwher ‐ REJECTED FLOOD 

PLAIN
8 days Wed 5/14/14 Fri 5/23/14 NA NA Wed 5/14/14 Fri 5/23/14

85 Approach Rail 15 days Thu 5/15/14 Wed 6/4/14 NA NA Thu 5/15/14 Wed 6/4/14
80 Rock Anchors 20 days Wed 5/21/14 Tue 6/17/14 Mon 4/14/14 Fri 5/9/14 Wed 5/21/14 NA
71 Rapid Set Concrete  11 days Fri 5/23/14 Fri 6/6/14 Mon 4/7/14 Fri 5/2/14 Fri 5/23/14 Fri 6/6/14
70 Demo Plan 20 days Tue 6/3/14 Mon 6/30/14 Mon 5/26/14 Fri 6/20/14 Tue 6/3/14 NA
67 EPSC Plan 20 days Wed 6/4/14 Tue 7/1/14 Mon 4/14/14 Fri 5/9/14 Wed 6/4/14 NA
76 Army Corps ( if Needed ) 8 days Wed 6/4/14 Fri 6/13/14 NA NA Wed 6/4/14 Fri 6/13/14
83 Piles  20 days Wed 6/4/14 Tue 7/1/14 Mon 4/14/14 Fri 5/9/14 Wed 6/4/14 NA
72 Insurer Inspection Report  20 days Thu 6/5/14 Wed 7/2/14 NA NA Thu 6/5/14 NA
79 Asphalt Mix 20 days Tue 6/10/14 Mon 7/7/14 NA NA Tue 6/10/14 NA
74 Dewatering ( if Needed ) 20 days Mon 6/16/14 Fri 7/11/14 NA NA NA NA
75 Stream Alteration ( if Needed ) 20 days Mon 6/16/14 Fri 7/11/14 NA NA NA NA
77 AnR General ( if Needed ) 20 days Mon 6/16/14 Fri 7/11/14 NA NA NA NA
84 Stream Diversions  20 days Mon 6/16/14 Fri 7/11/14 Mon 4/14/14 Fri 5/9/14 NA NA
69 Erection Plan  20 days Wed 6/18/14 Tue 7/15/14 Thu 5/1/14 Wed 5/28/14 NA NA
66 Letter Begin Construction Date 14 days Mon 6/23/14 Thu 7/10/14 NA NA NA NA
90 Submittals Bridge 13 124 days Mon 3/3/14 Thu 8/21/14 Mon 3/3/14 Fri 6/27/14 Mon 3/3/14 NA

101 USFS Forest Permit 75 days Mon 3/3/14 Fri 6/13/14 Mon 3/3/14 Fri 3/28/14 Mon 3/3/14 NA
100 Precast Arches 36 days Fri 4/11/14 Fri 5/30/14 Wed 4/16/14 Tue 5/13/14 Fri 4/11/14 Fri 5/30/14
91 Rebar Detail 19 days Fri 5/9/14 Wed 6/4/14 NA NA Fri 5/9/14 Wed 6/4/14
99 Night Light Plan 19 days Mon 5/12/14 Thu 6/5/14 NA NA Mon 5/12/14 Thu 6/5/14
93 Transition  Rail  8 days Mon 5/19/14 Wed 5/28/14 Mon 4/21/14 Fri 5/16/14 Mon 5/19/14 Wed 5/28/14
97 Precast Barrier 6 days Wed 5/21/14 Wed 5/28/14 NA NA Wed 5/21/14 Wed 5/28/14
94 High Early Strength Conc  11 days Fri 5/23/14 Fri 6/6/14 Wed 3/12/14 Tue 4/8/14 Fri 5/23/14 Fri 6/6/14
96 Asphalt Mix 20 days Tue 6/10/14 Mon 7/7/14 NA NA Tue 6/10/14 NA
95 Offsite VTRANS 4 days Thu 6/12/14 Tue 6/17/14 NA NA Thu 6/12/14 Tue 6/17/14

104 TCP Plan  20 days Mon 6/16/14 Fri 7/11/14 Mon 4/21/14 Fri 5/16/14 NA NA
102 EPSC Plan 20 days Mon 6/30/14 Fri 7/25/14 Mon 4/21/14 Fri 5/16/14 NA NA
103 Dewatering Plan  20 days Mon 6/30/14 Fri 7/25/14 Mon 4/21/14 Fri 5/16/14 NA NA
109 Erection Plan  20 days Mon 6/30/14 Fri 7/25/14 Mon 6/2/14 Fri 6/27/14 NA NA
92 Insurer Inspection Report 20 days Mon 7/7/14 Fri 8/1/14 NA NA NA NA
98 Offsite Activities  20 days Mon 7/7/14 Fri 8/1/14 NA NA NA NA

106 AnR General Permit ( if Needed )  20 days Mon 7/7/14 Fri 8/1/14 NA NA NA NA
107 Army Corps ( if Needed )  20 days Mon 7/14/14 Fri 8/8/14 NA NA NA NA
108 Stream Alterations ( if Needed ) 20 days Mon 7/14/14 Fri 8/8/14 NA NA NA NA
105 Letter Begin Construction Date 14 days Mon 8/4/14 Thu 8/21/14 NA NA NA NA
110 Bridge 19 280 days Thu 4/24/14 Tue 5/19/15 Mon 4/21/14 Fri 10/31/14 Thu 4/24/14 NA
111 Setup & Install Detour 50.75 days Thu 4/24/14 Thu 7/3/14 Mon 4/21/14 Fri 6/20/14 Thu 4/24/14 NA
112 Mobilization & Initial Setup 10 days Thu 4/24/14 Wed 5/7/14 Mon 4/21/14 Fri 5/2/14 Thu 4/24/14 Wed 5/7/14
115 Install Demarcation Fence 19 2 days Tue 4/29/14 Wed 4/30/14 Mon 4/28/14 Mon 4/28/14 Tue 4/29/14 Wed 4/30/14
116 Install Silt Fence 19 2 days Tue 4/29/14 Wed 4/30/14 Fri 4/25/14 Fri 4/25/14 Tue 4/29/14 Wed 4/30/14
119 Permit Amending 9 days Thu 5/1/14 Tue 5/13/14 NA NA NA NA
113 Setup PVMS Bridge 19 1 day Fri 5/2/14 Fri 5/2/14 Thu 4/24/14 Thu 4/24/14 Fri 5/2/14 Fri 5/2/14
114 Setup One Lane Traffic Signs Bridge 19 2 days Mon 5/5/14 Tue 5/6/14 Fri 4/25/14 Mon 4/28/14 Mon 5/5/14 Tue 5/6/14

117 Install Barrier Fence Bridge 19 1 day Wed 5/7/14 Wed 5/7/14 Mon 4/28/14 Mon 4/28/14 Wed 5/7/14 Wed 5/7/14
118 Temp Bridge Abut 1 cofferdam 5 days Wed 5/7/14 Mon 5/19/14 NA NA Wed 5/7/14 Mon 5/19/14
120 Temp Bridge Abut 2 cofferdam 3 days Mon 5/19/14 Wed 5/21/14 NA NA Mon 5/19/14 Wed 5/21/14
121 Temp Bridge Embankment Abut 1 3 days Mon 5/19/14 Wed 5/21/14 Tue 5/6/14 Thu 5/8/14 Mon 5/19/14 Wed 5/21/14
122 Form & Pour Temp Bridge Abutments 4 days Thu 5/22/14 Tue 5/27/14 Fri 5/9/14 Wed 5/14/14 Thu 5/22/14 Tue 5/27/14
123 Construct Access to Abut 2 20 days Wed 5/28/14 Tue 6/24/14 Tue 4/29/14 Mon 5/12/14 Wed 5/28/14 NA
125 Cure Time Temp Abutments 7 days Wed 5/28/14 Tue 6/3/14 Thu 5/15/14 Wed 5/21/14 Wed 5/28/14 Tue 6/3/14
124 Cofferdam Abutment 2 21 days Fri 5/30/14 Fri 6/27/14 Tue 4/29/14 Mon 5/12/14 Fri 5/30/14 NA
126 Strip Temp Abutments 1 day Tue 6/3/14 Wed 6/4/14 Wed 5/21/14 Thu 5/22/14 Tue 6/3/14 Wed 6/4/14
127 Temp Bridge Structural Fill 2 days Wed 6/4/14 Fri 6/6/14 Thu 5/22/14 Mon 5/26/14 Wed 6/4/14 Fri 6/6/14
128 Install Temp Bridge 7 days Fri 6/6/14 Tue 6/17/14 Mon 5/26/14 Wed 6/4/14 Fri 6/6/14 Tue 6/17/14
129 Temp Bridge Subbase 1 day Tue 6/17/14 Wed 6/18/14 Wed 6/4/14 Thu 6/5/14 Tue 6/17/14 Wed 6/18/14
133 Pave Detour 1 day Wed 6/18/14 Thu 6/19/14 Thu 6/5/14 Fri 6/6/14 Wed 6/18/14 Thu 6/19/14
130 Guiderail for Detour 1 day Thu 6/19/14 Fri 6/20/14 Fri 6/6/14 Mon 6/9/14 Thu 6/19/14 Fri 6/20/14
132 Install Temp Traffic Signal  1 day Thu 6/19/14 Fri 6/20/14 Fri 4/25/14 Mon 4/28/14 Thu 6/19/14 Fri 6/20/14
131 Temporary Striping Br 19 1 day Fri 6/20/14 Mon 6/23/14 Mon 6/9/14 Tue 6/10/14 Fri 6/20/14 Mon 6/23/14
134 Setup Detour Bridge 19 1 day Fri 6/20/14 Mon 6/23/14 Mon 6/9/14 Tue 6/10/14 Fri 6/20/14 Mon 6/23/14
135 Initiate Detour Bridge 19 0 days Mon 6/23/14 Mon 6/23/14 Tue 6/10/14 Tue 6/10/14 Mon 6/23/14 Mon 6/23/14
136 Remove Existing Temp Bridge 2 days Mon 6/23/14 Wed 6/25/14 Tue 6/10/14 Thu 6/12/14 NA NA
137 Dismantle Existing Temp Bridge 4 days Wed 6/25/14 Tue 7/1/14 Thu 6/12/14 Wed 6/18/14 NA NA
138 Deliver Temp Bridge To VTRANS 2 days Tue 7/1/14 Thu 7/3/14 Wed 6/18/14 Fri 6/20/14 NA NA
139 Abutment #2 49.5 days Wed 6/25/14 Wed 9/3/14 Thu 6/12/14 Thu 8/21/14 NA NA
140 Excavation Protection System Abut 2 10 days Wed 6/25/14 Wed 7/9/14 Thu 6/12/14 Thu 6/26/14 NA NA
141 Remove Exiting Abut #2  4 days Thu 7/3/14 Wed 7/9/14 Fri 6/20/14 Thu 6/26/14 NA NA
142 Drill & Grout Dowels Abut 2 2 days Wed 7/9/14 Fri 7/11/14 Thu 6/26/14 Mon 6/30/14 NA NA
143 Form Footing Abut 2 4 days Fri 7/11/14 Thu 7/17/14 Mon 6/30/14 Fri 7/4/14 NA NA
144 Pour Footing Abut 2 1 day Thu 7/17/14 Fri 7/18/14 Fri 7/4/14 Mon 7/7/14 NA NA
145 Cure Abut 2 Footing 7 days Fri 7/18/14 Fri 7/25/14 Mon 7/7/14 Mon 7/14/14 NA NA
146 Strip Abut 2 Footing 1 day Thu 7/24/14 Fri 7/25/14 Fri 7/11/14 Mon 7/14/14 NA NA
147 Form Abutment 2  4 days Fri 7/25/14 Thu 7/31/14 Mon 7/14/14 Fri 7/18/14 NA NA
148 Pour Abutment #2 1 day Thu 7/31/14 Fri 8/1/14 Fri 7/18/14 Mon 7/21/14 NA NA
149 Cure Abutment 2  7 days Fri 8/1/14 Fri 8/8/14 Mon 7/21/14 Mon 7/28/14 NA NA
150 Stip Abut 2 2 days Tue 8/5/14 Thu 8/7/14 Wed 7/23/14 Fri 7/25/14 NA NA
151 Form Wingwalls Abut 2 Bridge 19 3 days Fri 8/8/14 Wed 8/13/14 Mon 7/28/14 Thu 7/31/14 NA NA
152 Pour Wings Abutment #2 1 day Wed 8/13/14 Thu 8/14/14 Thu 7/31/14 Fri 8/1/14 NA NA
153 Cure Abut 2 WW's 7 days Thu 8/14/14 Thu 8/21/14 Fri 8/1/14 Fri 8/8/14 NA NA
154 Strip Abut 2 WW's 2 days Mon 8/18/14 Wed 8/20/14 Tue 8/5/14 Thu 8/7/14 NA NA
155 Bearings Bridge 19 2 days Thu 8/21/14 Mon 8/25/14 Fri 8/8/14 Tue 8/12/14 NA NA
156 Granular Backfill Bridge 19 3 days Thu 8/21/14 Wed 9/3/14 Fri 8/8/14 Thu 8/21/14 NA NA
157 Form Backwall Abutment #2  1 day Fri 8/22/14 Mon 8/25/14 Mon 8/11/14 Tue 8/12/14 NA NA
158 Pour Backwall Abutment #2 1 day Mon 8/25/14 Tue 8/26/14 Tue 8/12/14 Wed 8/13/14 NA NA
159 Cure Backwall Abutment #2 7 days Tue 8/26/14 Mon 9/1/14 Wed 8/13/14 Tue 8/19/14 NA NA
160 Strip Backwall Abutment #2 1 day Thu 8/28/14 Fri 8/29/14 Fri 8/15/14 Mon 8/18/14 NA NA
161 Abutment #1 28.5 days Wed 6/25/14 Tue 8/5/14 Thu 6/12/14 Wed 7/23/14 NA NA
162 Demo Temp Bridge Abutment 1 day Wed 6/25/14 Thu 6/26/14 Thu 6/12/14 Fri 6/13/14 NA NA
163 Exc Abut 1 to Subgrade 1 day Wed 6/25/14 Thu 6/26/14 Thu 6/12/14 Fri 6/13/14 NA NA
164 Steel Piles Abut 1 4 days Thu 6/26/14 Wed 7/2/14 Fri 6/13/14 Thu 6/19/14 NA NA
165 Grade Around Piles 1 day Wed 7/2/14 Thu 7/3/14 Thu 6/19/14 Fri 6/20/14 NA NA
166 Form Abutment 1  5 days Thu 7/3/14 Thu 7/10/14 Fri 6/20/14 Fri 6/27/14 NA NA
167 Pour Abutment 1 1 day Thu 7/10/14 Fri 7/11/14 Fri 6/27/14 Mon 6/30/14 NA NA
168 Cure Abutment 1 7 days Fri 7/11/14 Fri 7/18/14 Mon 6/30/14 Mon 7/7/14 NA NA
169 Strip Abut 1 2 days Fri 7/18/14 Tue 7/22/14 Mon 7/7/14 Wed 7/9/14 NA NA
170 Form Wingwalls Abut 1  4 days Tue 7/22/14 Mon 7/28/14 Wed 7/9/14 Tue 7/15/14 NA NA
171 Pour Wings Abutment 1 1 day Mon 7/28/14 Tue 7/29/14 Tue 7/15/14 Wed 7/16/14 NA NA
172 Cure Abut 1 WW's 7 days Tue 7/29/14 Tue 8/5/14 Wed 7/16/14 Wed 7/23/14 NA NA
173 Strip Abut 1 WW's 2 days Thu 7/31/14 Mon 8/4/14 Fri 7/18/14 Tue 7/22/14 NA NA
174 Construct Superstructure 47.5 days Wed 8/20/14 Sat 10/25/14 Thu 8/7/14 Mon 10/13/14 NA NA
175 Re Shape Banks/Pull Cofferdam 6 days Wed 8/20/14 Thu 8/28/14 Thu 8/7/14 Fri 8/15/14 NA NA
176 Type 3 Stone Fill Bridge 19 6 days Wed 8/20/14 Thu 8/28/14 Thu 8/7/14 Fri 8/15/14 NA NA
177 Set Steel Girders 3 days Wed 9/3/14 Mon 9/8/14 Thu 8/21/14 Tue 8/26/14 NA NA
178 Overhang Brackets Bridge 19 3 days Mon 9/8/14 Thu 9/11/14 Tue 8/26/14 Fri 8/29/14 NA NA
179 SIP Forms 2 days Mon 9/8/14 Wed 9/10/14 Tue 8/26/14 Thu 8/28/14 NA NA
180 Shear Studs 1 day Wed 9/10/14 Thu 9/11/14 Thu 8/28/14 Fri 8/29/14 NA NA
181 Form Bridge Deck Overhang 4 days Thu 9/11/14 Wed 9/17/14 Fri 8/29/14 Thu 9/4/14 NA NA
182 Waterstop 1 day Tue 9/16/14 Wed 9/17/14 Wed 9/3/14 Thu 9/4/14 NA NA
183 Rebar for Bridge Deck 5 days Wed 9/17/14 Wed 9/24/14 Thu 9/4/14 Thu 9/11/14 NA NA
184 Form Approach Slabs Bridge 19 3 days Wed 9/17/14 Mon 9/22/14 Thu 9/4/14 Tue 9/9/14 NA NA
185 Pour Approach Slabs 1 day Mon 9/22/14 Tue 9/23/14 Tue 9/9/14 Wed 9/10/14 NA NA
186 Cure Approach Slabs 7 days Tue 9/23/14 Thu 10/2/14 Wed 9/10/14 Fri 9/19/14 NA NA
187 Set Up Deck Machine 2 days Wed 9/24/14 Fri 9/26/14 Thu 9/11/14 Mon 9/15/14 NA NA
188 Deck Pour ‐ Dry Run 2 days Fri 9/26/14 Tue 9/30/14 Mon 9/15/14 Wed 9/17/14 NA NA
189 Pour Bridge Deck 1 day Tue 9/30/14 Wed 10/1/14 Wed 9/17/14 Thu 9/18/14 NA NA

5/26

9/1

10/7

10/15

10/31

E - FIELD OFFICE,L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - FOREMAN-GENERAL,L - "B OPERATOR,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999)

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Cat D-6H Dozer (1996),E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL[300%],L - CARPENTER[400%],L - "B OPERATOR,E - Cat 928G Loader (1999),E - 5 KW Generator,Concrete Pump[25%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,L - "B OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Mack 50 Ton Lowboy[50%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Crane rental,L - SKILLED LABORER[400%],L - "B OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS

Paving Sub

Guiderail Sub

SIgnal Sub

Striping Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

6/23

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Crane rental

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

L - Teamster,E - Mack 50 Ton Lowboy

L - "A" OPERATOR,E - Link Belt 330LX (2003),Lag Wall Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),E - TRIAXLE[200%],R - Ho-Ram for Link Belt 290/330

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - 5 KW Generator,Concrete Pump

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[200%],E - Link Belt 290 LX (2002),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - CAT D5G DOZER W/GPS,E - STONE DR-70

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),R - Ho-Ram for Link Belt 290/330,E - TRIAXLE[200%]

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - "B OPERATOR,E - Link Belt 330LX (2003),E - CAT D5G DOZER W/GPS,E - TRIAXLE[400%]

L - "A" OPERATOR,E - Link Belt 290LX (2001),Pile Sub

L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - "A" OPERATOR,L - FOREMAN-GENERAL,E - TRIAXLE[400%],L - SKILLED LABORER[50%],L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat D-6H Dozer (1996),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

E - Crane rental,L - FOREMAN-GENERAL,L - "A" OPERATOR,L - "B OPERATOR,L - CARPENTER[400%],E - Link Belt 290LX (2001)[300%],E - Cat 928G Loader (1999),E - Manlift[200%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Manlift

SIP Form Sub

Shear Stud Sub

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - CARPENTER[200%]

Rebar Sub

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - SKILLED LABORER[200%],E - 5 KW Generator,E - Allen Air Screed

L - CARPENTER[25%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Allen Deck Machine

L - FOREMAN-GENERAL,L - CARPENTER[400%],E - Allen Deck Machine

L - FOREMAN-GENERAL,L - CARPENTER[700%],L - SKILLED LABORER[600%],E - Allen Deck Machine,E - 5 KW Generator,Concrete Pump
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Route 73 Rochester, VT

STP 0162(19), BRF 0162(16)
BRF 0162(17), BRF 0162(18)
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Project: Rochester Resubmit 2
Date: Mon 6/23/14



ID Task 
Mode

Task Name Duration Start Finish Baseline Start Baseline Finish Actual Start Actual Finish

190 Cure Deck 10 days Wed 10/1/14 Wed 10/15/14 Thu 9/18/14 Thu 10/2/14 NA NA
191 Strip Approach Slabs 1 day Thu 10/2/14 Fri 10/3/14 Fri 9/19/14 Mon 9/22/14 NA NA
192 Form Bridge Curb Bridge 19 3 days Fri 10/10/14 Wed 10/15/14 Mon 9/29/14 Thu 10/2/14 NA NA
193 Pour Bridge Curb / sidewalk 1 day Wed 10/15/14Thu 10/16/14 Thu 10/2/14 Fri 10/3/14 NA NA
194 Cure Bridge Curb / sidewalk 10 days Thu 10/16/14 Sat 10/25/14 Fri 10/3/14 Sun 10/12/14 NA NA
195 Bridge Expansion Joint 3 days Thu 10/16/14 Tue 10/21/14 Fri 10/3/14 Wed 10/8/14 NA NA
196 Strip Forms 4 days Mon 10/20/14Fri 10/24/14 Tue 10/7/14 Mon 10/13/14 NA NA
197 Strip Bridge Curb 1 day Mon 10/20/14Tue 10/21/14 Tue 10/7/14 Wed 10/8/14 NA NA
198 Road Reconstruction 151.75 daysTue 10/21/14 Tue 5/19/15 Wed 10/8/14 Wed 10/29/14 NA NA
199 Silane Application 2 days Tue 10/21/14 Thu 10/23/14 Wed 10/8/14 Fri 10/10/14 NA NA
201 Road Tie Ins 2 days Tue 10/21/14 Thu 10/23/14 Wed 10/8/14 Fri 10/10/14 NA NA
202 Subbase Bridge 19 3 days Tue 10/21/14 Fri 10/24/14 Wed 10/8/14 Mon 10/13/14 NA NA
203 Joint Sealant 2 days Tue 10/21/14 Thu 10/23/14 Wed 10/8/14 Fri 10/10/14 NA NA
204 Mill Bridge 19 1 day Fri 10/24/14 Mon 10/27/14 Mon 10/13/14 Tue 10/14/14 NA NA
200 Bridge Rail  5 days Mon 10/27/14Fri 10/31/14 Mon 10/13/14 Fri 10/17/14 NA NA
205 Pave Base Bridge 19 1 day Mon 10/27/14Tue 10/28/14 Tue 10/14/14 Wed 10/15/14 NA NA
207 Temp. Striping  1 day Tue 10/28/14 Wed 10/29/14 Wed 10/15/14 Thu 10/16/14 NA NA
208 Shift Traffic to New Bridge 19 1 day Wed 10/29/14Thu 10/30/14 Thu 10/16/14 Fri 10/17/14 NA NA
209 Remove Temp Bridge and approaches 5 days Thu 10/30/14 Wed 11/5/14 Fri 10/17/14 Fri 10/24/14 NA NA

206 Install Guiderail & Signs Br 19 3 days Sat 11/1/14 Tue 11/4/14 Mon 10/20/14 Wed 10/22/14 NA NA
212 Remove One Lane Traffic Bridge 19 1 day Wed 11/5/14 Thu 11/6/14 Fri 10/24/14 Mon 10/27/14 NA NA
213 Demob ‐ remove equip, signage 2 days Thu 11/6/14 Mon 11/10/14 Mon 10/27/14 Wed 10/29/14 NA NA
210 Remob 1 day Thu 5/14/15 Thu 5/14/15 NA NA NA NA
211 Site cleanup & Topsoil Br 19 2 days Fri 5/15/15 Mon 5/18/15 Fri 10/24/14 Tue 10/28/14 NA NA
214 Pave Top 1 day Fri 5/15/15 Fri 5/15/15 NA NA NA NA
215 Permanent Striping  1 day Fri 5/15/15 Fri 5/15/15 NA NA NA NA
216 Seed/Mulch/Grub Bridge 19 1 day Tue 5/19/15 Tue 5/19/15 Tue 10/28/14 Wed 10/29/14 NA NA
217 Bridge 15 36 days Thu 6/12/14 Thu 7/31/14 Mon 6/23/14 Thu 7/31/14 Thu 6/12/14 NA
218 Pre BCP 15 days Thu 6/12/14 Wed 7/2/14 Mon 6/23/14 Thu 7/10/14 Thu 6/12/14 NA
219 Setup PVMS Bridge 15 1 day Thu 6/12/14 Thu 6/12/14 Mon 6/23/14 Mon 6/23/14 Thu 6/12/14 Thu 6/12/14
220 Install Silt Fence 15 1 day Fri 6/13/14 Fri 6/13/14 Tue 6/24/14 Tue 6/24/14 Fri 6/13/14 Fri 6/13/14
221 Install Barrier Fence Bridge 15 1 day Mon 6/16/14 Mon 6/16/14 Wed 6/25/14 Wed 6/25/14 Mon 6/16/14 Mon 6/16/14
222 Install Demarcation Fence 15 1 day Mon 6/16/14 Mon 6/16/14 Wed 6/25/14 Wed 6/25/14 Mon 6/16/14 Mon 6/16/14
223 Pre‐Setup Detour / One Lane Traffic Signs 

BR 15
1 day Tue 6/17/14 Tue 6/17/14 Thu 6/26/14 Thu 6/26/14 Tue 6/17/14 Tue 6/17/14

224 Clear & Grub Bridge 15 0.5 days Wed 6/18/14 Wed 6/18/14 Fri 6/27/14 Fri 6/27/14 Wed 6/18/14 Wed 6/18/14
225 Tree Removal Bridge 15 2 days Wed 6/18/14 Thu 6/19/14 Fri 6/27/14 Mon 6/30/14 Wed 6/18/14 Thu 6/19/14
226 Steel Piles Bridge 15 4 days Fri 6/20/14 Wed 6/25/14 Tue 7/1/14 Fri 7/4/14 NA NA
227 Install Turbidity Curtain Br 15 1 day Thu 6/26/14 Thu 6/26/14 Sat 7/5/14 Sat 7/5/14 NA NA
228 Stream Diversion Bridge 15 1 day Fri 6/27/14 Fri 6/27/14 Mon 7/7/14 Mon 7/7/14 NA NA
229 Build Crane Pad Bridge 15 2 days Mon 6/30/14 Tue 7/1/14 Tue 7/8/14 Wed 7/9/14 NA NA
230 Prep Site For Shutdown Bridge 15 2 days Mon 6/30/14 Tue 7/1/14 Tue 7/8/14 Wed 7/9/14 NA NA
231 Common Exc Bridge 15 2 days Tue 7/1/14 Wed 7/2/14 Wed 7/9/14 Thu 7/10/14 NA NA
232 Channel Exc Bridge 15 1.25 days Tue 7/1/14 Wed 7/2/14 Wed 7/9/14 Thu 7/10/14 NA NA
233 Bridge 15 BCP 2 days Thu 7/10/14 Sun 7/13/14 Thu 7/10/14 Mon 7/14/14 NA NA
234 Shutdown Bridge 15 0 days Thu 7/10/14 Thu 7/10/14 Thu 7/10/14 Thu 7/10/14 NA NA
235 Partial Remove One Lane Br 15 0.5 days Thu 7/10/14 Thu 7/10/14 Thu 7/10/14 Thu 7/10/14 NA NA
236 Structure Exc Bridge 15 0.5 days Thu 7/10/14 Thu 7/10/14 Thu 7/10/14 Fri 7/11/14 NA NA
237 Remove Beams Bridge 15 1 day Thu 7/10/14 Fri 7/11/14 Fri 7/11/14 Fri 7/11/14 NA NA
238 Remove Abutments Bridge 15 1 day Fri 7/11/14 Fri 7/11/14 Fri 7/11/14 Fri 7/11/14 NA NA
239 Setup Crane Bridge 15 0.5 days Fri 7/11/14 Fri 7/11/14 Fri 7/11/14 Fri 7/11/14 NA NA
240 Cut Piles To Grade Bridge 15 0.5 days Fri 7/11/14 Fri 7/11/14 Fri 7/11/14 Fri 7/11/14 NA NA
241 Weld Plates To Piles 0.25 days Fri 7/11/14 Fri 7/11/14 Fri 7/11/14 Fri 7/11/14 NA NA
242 Install Abut/WW 1 Bridge 15 0.5 days Fri 7/11/14 Fri 7/11/14 Fri 7/11/14 Sat 7/12/14 NA NA
243 Install Abut/WW 2 Bridge 15 0.5 days Fri 7/11/14 Fri 7/11/14 Sat 7/12/14 Sat 7/12/14 NA NA
244 Water Repellent Bridge 15 0.5 days Fri 7/11/14 Sat 7/12/14 Sat 7/12/14 Sat 7/12/14 NA NA
245 Bearings Bridge 15  0.5 days Fri 7/11/14 Sat 7/12/14 Sat 7/12/14 Sat 7/12/14 NA NA
246 Sand Borrow Bridge 15 0.4 days Sat 7/12/14 Sat 7/12/14 Sat 7/12/14 Sat 7/12/14 NA NA
247 Granular Backfill Bridge 15 0.4 days Sat 7/12/14 Sat 7/12/14 Sat 7/12/14 Sat 7/12/14 NA NA
248 Type 4 Stone Fill Bridge 15 1 day Sat 7/12/14 Sat 7/12/14 Sat 7/12/14 Sat 7/12/14 NA NA
249 Erect Next Beams Bridge 15 1 day Sat 7/12/14 Sat 7/12/14 Sat 7/12/14 Sun 7/13/14 NA NA
250 Install Approach Slab 1 Bridge 15 0.25 days Sat 7/12/14 Sat 7/12/14 Sun 7/13/14 Sun 7/13/14 NA NA
251 Install Approach Slab 2 Bridge 15 0.25 days Sat 7/12/14 Sat 7/12/14 Sun 7/13/14 Sun 7/13/14 NA NA
252 Subbase Bridge 15 0.5 days Sat 7/12/14 Sun 7/13/14 Sun 7/13/14 Sun 7/13/14 NA NA
253 Rapid Set Concrete Bridge 15 1 day Sat 7/12/14 Sun 7/13/14 Sun 7/13/14 Sun 7/13/14 NA NA
254 Cure Time Bridge 15 1 day Sun 7/13/14 Sun 7/13/14 Sun 7/13/14 Sun 7/13/14 NA NA
255 Reset One Lane Br 15 1 day Sun 7/13/14 Sun 7/13/14 Sun 7/13/14 Mon 7/14/14 NA NA
256 Re Open Bridge 15 0 days Sun 7/13/14 Sun 7/13/14 Mon 7/14/14 Mon 7/14/14 NA NA
257 Post BCP 14 days Mon 7/14/14 Thu 7/31/14 Mon 7/14/14 Thu 7/31/14 NA NA
258 Install Guiderail & Signs Br 15 3 days Mon 7/14/14 Wed 7/16/14 Mon 7/14/14 Wed 7/16/14 NA NA
259 Adjust DI @ Bridge 15 0.5 days Thu 7/17/14 Thu 7/17/14 Thu 7/17/14 Thu 7/17/14 NA NA
260 Type 1 Stone Fill Bridge 15 1.5 days Thu 7/17/14 Fri 7/18/14 Thu 7/17/14 Fri 7/18/14 NA NA
261 Remove One Lane Traffic Bridge 15 1 day Mon 7/21/14 Mon 7/21/14 Mon 7/21/14 Mon 7/21/14 NA NA
262 Spray Waterproofing Bridge 15  0.5 days Tue 7/22/14 Tue 7/22/14 Tue 7/22/14 Tue 7/22/14 NA NA
263 Mill Bridge 15 0.5 days Tue 7/22/14 Tue 7/22/14 Tue 7/22/14 Tue 7/22/14 NA NA
264 Paving Bridge 15 1 day Wed 7/23/14 Wed 7/23/14 Wed 7/23/14 Wed 7/23/14 NA NA
265  Striping Br 15 1 day Thu 7/24/14 Thu 7/24/14 Thu 7/24/14 Thu 7/24/14 NA NA
266 Topsoil Br 15 1 day Fri 7/25/14 Fri 7/25/14 Fri 7/25/14 Fri 7/25/14 NA NA
267 Seed/Mulch/Grub Bridge 15 1 day Mon 7/28/14 Mon 7/28/14 Mon 7/28/14 Mon 7/28/14 NA NA
268 Interm Completion Bridge 15 0 days Thu 7/31/14 Thu 7/31/14 Thu 7/31/14 Thu 7/31/14 NA NA
269 Bridge 16 39 days Mon 6/16/14 Thu 8/7/14 Wed 6/25/14 Thu 8/7/14 Mon 6/16/14 NA
270 Pre BCP 17 days Mon 6/16/14 Tue 7/8/14 Wed 6/25/14 Thu 7/17/14 Mon 6/16/14 NA
271 Setup PVMS Bridge 16 1 day Mon 6/16/14 Mon 6/16/14 Wed 6/25/14 Wed 6/25/14 Mon 6/16/14 Mon 6/16/14
272 Install Silt Fence 16 1 day Tue 6/17/14 Tue 6/17/14 Thu 6/26/14 Thu 6/26/14 Tue 6/17/14 Tue 6/17/14
273 Install Barrier Fence Bridge 16 1 day Wed 6/18/14 Wed 6/18/14 Fri 6/27/14 Fri 6/27/14 Wed 6/18/14 Wed 6/18/14
274 Install Demarcation Fence 16 1 day Wed 6/18/14 Wed 6/18/14 Fri 6/27/14 Fri 6/27/14 Wed 6/18/14 Wed 6/18/14
275 Pre‐Setup One Lane Traffic Signs BR 16 1 day Thu 6/19/14 Thu 6/19/14 Mon 6/30/14 Mon 6/30/14 Thu 6/19/14 Thu 6/19/14

276 Clear & Grub Bridge 16 1 day Fri 6/20/14 Fri 6/20/14 Tue 7/1/14 Tue 7/1/14 Fri 6/20/14 Fri 6/20/14
277 Pre‐Drill Piles @ Bridge 16 3 days Mon 6/23/14 Wed 6/25/14 Wed 7/2/14 Fri 7/4/14 NA NA
278 Steel Piles Bridge 16 3 days Thu 6/26/14 Mon 6/30/14 Mon 7/7/14 Wed 7/9/14 NA NA
279 Install Turbidity Curtian Br 16 1 day Tue 7/1/14 Tue 7/1/14 Thu 7/10/14 Thu 7/10/14 NA NA
280 Stream Diversion Bridge 16 2 days Wed 7/2/14 Thu 7/3/14 Fri 7/11/14 Mon 7/14/14 NA NA
281 Build Crane Pad Bridge 16 2 days Fri 7/4/14 Mon 7/7/14 Tue 7/15/14 Wed 7/16/14 NA NA
282 Prep Site For Shutdown Bridge 16 2 days Fri 7/4/14 Mon 7/7/14 Tue 7/15/14 Wed 7/16/14 NA NA
283 Channel Exc Bridge 16 1.5 days Mon 7/7/14 Tue 7/8/14 Wed 7/16/14 Thu 7/17/14 NA NA
284 Common Exc Bridge 16 1 day Tue 7/8/14 Tue 7/8/14 Thu 7/17/14 Thu 7/17/14 NA NA
285 Bridge 16 BCP 1 day Fri 7/18/14 Mon 7/21/14 Fri 7/18/14 Mon 7/21/14 NA NA
286 Shutdown Bridge 16 0 days Fri 7/18/14 Fri 7/18/14 Fri 7/18/14 Fri 7/18/14 NA NA
287 Structure Exc Bridge 16 0.4 days Fri 7/18/14 Fri 7/18/14 Fri 7/18/14 Fri 7/18/14 NA NA
288 Partial Remove One Lane Br 16 0.5 days Fri 7/18/14 Fri 7/18/14 Fri 7/18/14 Fri 7/18/14 NA NA
289 Remove Abutments Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14 Fri 7/18/14 Fri 7/18/14 NA NA
290 Remove Beams Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14 Fri 7/18/14 Fri 7/18/14 NA NA
291 Setup Crane Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14 Fri 7/18/14 Fri 7/18/14 NA NA
293 Cut Piles To Grade Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14 Fri 7/18/14 Fri 7/18/14 NA NA
292 Weld Pile Plates Bridge 16 0.25 days Fri 7/18/14 Fri 7/18/14 Fri 7/18/14 Fri 7/18/14 NA NA
294 Install Abut/WW 1 Bridge 16 0.25 days Fri 7/18/14 Sat 7/19/14 Fri 7/18/14 Sat 7/19/14 NA NA
295 Install Abut/WW 2 Bridge 16 0.25 days Sat 7/19/14 Sat 7/19/14 Sat 7/19/14 Sat 7/19/14 NA NA
296 Water Repellent Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14 Sat 7/19/14 Sat 7/19/14 NA NA
297 Bearings Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14 Sat 7/19/14 Sat 7/19/14 NA NA
298 Sand Borrow Bridge 16 0.6 days Sat 7/19/14 Sat 7/19/14 Sat 7/19/14 Sat 7/19/14 NA NA
299 Granular Backfill Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14 Sat 7/19/14 Sat 7/19/14 NA NA
300 Type 4 Stone Fill Bridge 16 1 day Sat 7/19/14 Sat 7/19/14 Sat 7/19/14 Sat 7/19/14 NA NA
301 Erect Next Beams Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14 Sat 7/19/14 Sat 7/19/14 NA NA
302 Install Approach Slab 1 Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14 Sat 7/19/14 Sat 7/19/14 NA NA
303 Install Approach Slab 2 Bridge 16 0.5 days Sat 7/19/14 Sun 7/20/14 Sat 7/19/14 Sun 7/20/14 NA NA
304 Rapid Set Concrete Bridge 16 1 day Sun 7/20/14 Sun 7/20/14 Sun 7/20/14 Sun 7/20/14 NA NA
305 Cure Time Bridge 16 1 day Sun 7/20/14 Sun 7/20/14 Sun 7/20/14 Sun 7/20/14 NA NA
306 Subbase Bridge 16 0.5 days Sun 7/20/14 Sun 7/20/14 Sun 7/20/14 Sun 7/20/14 NA NA
307 Reset One Lane Br 16 0.5 days Sun 7/20/14 Mon 7/21/14 Sun 7/20/14 Mon 7/21/14 NA NA
308 Re Open Bridge 16 0 days Mon 7/21/14 Mon 7/21/14 Mon 7/21/14 Mon 7/21/14 NA NA
309 Post BCP 14 days Mon 7/21/14 Thu 8/7/14 Mon 7/21/14 Thu 8/7/14 NA NA
310 Rock Anchors Bridge 16 3 days Mon 7/21/14 Wed 7/23/14 Mon 7/21/14 Wed 7/23/14 NA NA
311 VAOT Geotech on site 3 days Mon 7/21/14 Wed 7/23/14 Mon 7/21/14 Wed 7/23/14 NA NA
312 Install Guiderail & Signs Br 16 3 days Thu 7/24/14 Mon 7/28/14 Thu 7/24/14 Mon 7/28/14 NA NA
313 18" Culvert @ Bridge 16 1 day Mon 7/28/14 Mon 7/28/14 Mon 7/28/14 Mon 7/28/14 NA NA
314 Type 2 Stone Fill Bridge 16 2 days Tue 7/29/14 Wed 7/30/14 Tue 7/29/14 Wed 7/30/14 NA NA
315 Type 1 Stone Fill Bridge 16 1 day Wed 7/30/14 Wed 7/30/14 Wed 7/30/14 Wed 7/30/14 NA NA
316 Remove One Lane Traffic Bridge 16 1 day Thu 7/31/14 Thu 7/31/14 Thu 7/31/14 Thu 7/31/14 NA NA
317 Spray Waterproofing Bridge 16 0.5 days Fri 8/1/14 Fri 8/1/14 Fri 8/1/14 Fri 8/1/14 NA NA
318 Mill Bridge 16 0.5 days Fri 8/1/14 Fri 8/1/14 Fri 8/1/14 Fri 8/1/14 NA NA
319 Paving Bridge 16 1 day Mon 8/4/14 Mon 8/4/14 Mon 8/4/14 Mon 8/4/14 NA NA
320  Striping Br 16 1 day Tue 8/5/14 Tue 8/5/14 Tue 8/5/14 Tue 8/5/14 NA NA
321 Topsoil Br 16 1 day Wed 8/6/14 Wed 8/6/14 Wed 8/6/14 Wed 8/6/14 NA NA
322 Seed/Mulch/Grub Bridge 16 1 day Thu 8/7/14 Thu 8/7/14 Thu 8/7/14 Thu 8/7/14 NA NA
323 Interm Completion Bridge 16 0 days Thu 8/7/14 Thu 8/7/14 Thu 8/7/14 Thu 8/7/14 NA NA
324 Bridge 13 37.5 days Thu 8/7/14 Mon 9/29/14 Thu 8/7/14 Mon 9/29/14 NA NA
325 Pre BCP 14.5 days Thu 8/7/14 Wed 8/27/14 Thu 8/7/14 Wed 8/27/14 NA NA
326 Setup PVMS Bridge 13 1 day Thu 8/7/14 Fri 8/8/14 Thu 8/7/14 Fri 8/8/14 NA NA
327 Setup One Lane Traffic Bridge 13 1.5 days Fri 8/8/14 Mon 8/11/14 Fri 8/8/14 Mon 8/11/14 NA NA
328 Install Silt Fence 13 1 day Tue 8/12/14 Tue 8/12/14 Tue 8/12/14 Tue 8/12/14 NA NA
329 Install Demarcation Fence 13 1 day Tue 8/12/14 Tue 8/12/14 Tue 8/12/14 Tue 8/12/14 NA NA
330 Clear & Grub Bridge 13 3 days Tue 8/12/14 Fri 8/15/14 Tue 8/12/14 Fri 8/15/14 NA NA
331 Remove & Dispose Guiderail 13 1 day Fri 8/15/14 Fri 8/15/14 Fri 8/15/14 Fri 8/15/14 NA NA
332 Install Stream Diversion Bridge 13 3 days Mon 8/18/14 Wed 8/20/14 Mon 8/18/14 Wed 8/20/14 NA NA
333 Common Exc Bridge 13 5 days Thu 8/21/14 Wed 8/27/14 Thu 8/21/14 Wed 8/27/14 NA NA
334 Prep Site For Shutdown Bridge 13 2 days Thu 8/21/14 Fri 8/22/14 Thu 8/21/14 Fri 8/22/14 NA NA
335 Bridge 13 BCP 12 days Mon 8/25/14 Wed 9/10/14 Mon 8/25/14 Wed 9/10/14 NA NA
336 Shutdown Bridge 13 0 days Mon 8/25/14 Mon 8/25/14 Mon 8/25/14 Mon 8/25/14 NA NA
337 Partial Remove One Lane Br 13 0.5 days Mon 8/25/14 Mon 8/25/14 Mon 8/25/14 Mon 8/25/14 NA NA
338 Channel Exc Bridge 13 2 days Mon 8/25/14 Tue 8/26/14 Mon 8/25/14 Tue 8/26/14 NA NA
339 Structure Exc Bridge 13 5 days Tue 8/26/14 Wed 8/27/14 Tue 8/26/14 Wed 8/27/14 NA NA
340 Remove Exist Pipe Bridge 13 2 days Wed 8/27/14 Wed 8/27/14 Wed 8/27/14 Wed 8/27/14 NA NA
341 Rock Exc Bridge 13 2 days Wed 8/27/14 Thu 8/28/14 Wed 8/27/14 Thu 8/28/14 NA NA
342 VAOT Geotech on site 2 days Wed 8/27/14 Fri 8/29/14 Wed 8/27/14 Fri 8/29/14 NA NA
343 Build Crane Pad Bridge 13 2 days Wed 8/27/14 Thu 8/28/14 Wed 8/27/14 Thu 8/28/14 NA NA
344 Drill & Grout Dowels Bridge 13 3 days Thu 8/28/14 Fri 8/29/14 Thu 8/28/14 Fri 8/29/14 NA NA
345 Form Subfooting Bridge 13 3 days Fri 8/29/14 Sat 8/30/14 Fri 8/29/14 Sat 8/30/14 NA NA
346 Pour Subfooting Bridge 13 1 day Sat 8/30/14 Sat 8/30/14 Sat 8/30/14 Sat 8/30/14 NA NA
347 Cure Subfooting Br 13 2 days Sat 8/30/14 Sun 8/31/14 Sat 8/30/14 Sun 8/31/14 NA NA
348 Strip Subfooting Forms Bridge 13 1 day Sun 8/31/14 Sun 8/31/14 Sun 8/31/14 Sun 8/31/14 NA NA
349 Install Footings Abut 1 Br 13 2 days Sun 8/31/14 Mon 9/1/14 Sun 8/31/14 Mon 9/1/14 NA NA
350 Drill & Pin Footing Abut 1 Br 13 2 days Mon 9/1/14 Mon 9/1/14 Mon 9/1/14 Mon 9/1/14 NA NA
351 Install Footings Abut 2 Br 13 2 days Mon 9/1/14 Mon 9/1/14 Mon 9/1/14 Mon 9/1/14 NA NA
352 Drill & Pin Footing Abut 2 Br 13 2 days Mon 9/1/14 Tue 9/2/14 Mon 9/1/14 Tue 9/2/14 NA NA
353 Grout Top of Subfooting Bridge 13 1 day Tue 9/2/14 Tue 9/2/14 Tue 9/2/14 Tue 9/2/14 NA NA
354 Type 4 Stone Fill Bridge 13 2 days Tue 9/2/14 Wed 9/3/14 Tue 9/2/14 Wed 9/3/14 NA NA
355 Channel Rock Bridge 13 5 days Tue 9/2/14 Thu 9/4/14 Tue 9/2/14 Thu 9/4/14 NA NA
356 Erect Arches & Wing Walls  Bridge 13 6 days Thu 9/4/14 Sat 9/6/14 Thu 9/4/14 Sat 9/6/14 NA NA
357 Water Repellent Bridge 13 2 days Sat 9/6/14 Sun 9/7/14 Sat 9/6/14 Sun 9/7/14 NA NA
358 Grout Keyways & Shear Keys Bridge 13 1 day Sat 9/6/14 Sat 9/6/14 Sat 9/6/14 Sat 9/6/14 NA NA
359 Sand Borrow Bridge 13 3 days Sun 9/7/14 Mon 9/8/14 Sun 9/7/14 Mon 9/8/14 NA NA
360 Granular Backfill Bridge 13 4 days Sun 9/7/14 Mon 9/8/14 Sun 9/7/14 Mon 9/8/14 NA NA
361 Subbase Bridge 13 2 days Mon 9/8/14 Tue 9/9/14 Mon 9/8/14 Tue 9/9/14 NA NA
362 Surface Course Bridge 13 2 days Tue 9/9/14 Tue 9/9/14 Tue 9/9/14 Tue 9/9/14 NA NA
363 Reset One Lane Br 13 1 day Tue 9/9/14 Wed 9/10/14 Tue 9/9/14 Wed 9/10/14 NA NA
364 Re Open Bridge 13 0 days Wed 9/10/14 Wed 9/10/14 Wed 9/10/14 Wed 9/10/14 NA NA
365 Post BCP 14 days Wed 9/10/14 Mon 9/29/14 Wed 9/10/14 Mon 9/29/14 NA NA
366 Install Median Barrier Bridge 13 2 days Wed 9/10/14 Thu 9/11/14 Wed 9/10/14 Thu 9/11/14 NA NA
367 Install Guiderail & Signs Br 13 3 days Fri 9/12/14 Tue 9/16/14 Fri 9/12/14 Tue 9/16/14 NA NA
368 Mill Bridge 13 0.5 days Wed 9/17/14 Wed 9/17/14 Wed 9/17/14 Wed 9/17/14 NA NA
369 Remove One Lane Traffic Bridge 13 1.5 days Wed 9/17/14 Thu 9/18/14 Wed 9/17/14 Thu 9/18/14 NA NA
370 Paving Bridge 13 1 day Thu 9/18/14 Fri 9/19/14 Thu 9/18/14 Fri 9/19/14 NA NA
371 Asphalt Curb Bridge 13 0.5 days Fri 9/19/14 Fri 9/19/14 Fri 9/19/14 Fri 9/19/14 NA NA
372 Striping Br 13 1 day Mon 9/22/14 Mon 9/22/14 Mon 9/22/14 Mon 9/22/14 NA NA
373 Type 1 Stone Fill Bridge 13 1 day Tue 9/23/14 Tue 9/23/14 Tue 9/23/14 Tue 9/23/14 NA NA
374 Topsoil Br 13 1 day Wed 9/24/14 Wed 9/24/14 Wed 9/24/14 Wed 9/24/14 NA NA
375 Seed/Mulch/Grub Bridge 13 1 day Thu 9/25/14 Thu 9/25/14 Thu 9/25/14 Thu 9/25/14 NA NA
376 Interm Completion Bridge 13 0 days Mon 9/29/14 Mon 9/29/14 Mon 9/29/14 Mon 9/29/14 NA NA

L - CARPENTER[25%],E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,R - JCB 550 Tele Fork Lift-10000#,E - Ford Rack Truck[50%]

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - "B OPERATOR,E - Cat D-6H Dozer (1996)

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004),L - SKILLED LABORER[50%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

Paving Sub

Guiderail Sub

Paving Sub

Striping Sub

L - FOREMAN-GENERAL,L - "B OPERATOR,E - Cat 928G Loader (1999),L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Crane rental,E - Mack 50 Ton Lowboy

Guiderail Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - SKIL

L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER[200%],E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - TRIAXLE

L - "B OPERATOR,E - Cat 928G Loader (1999),L - UNSKILLED LABORER[200%],Pile Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Mack 50 Ton Lowboy

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - CAT D5G DOZER W/GPS[200%],E - TRIAXLE[400%]

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]
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L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%],E - WALK BEHIND PAVEMENT SAW

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Ho-Ram for Link Belt 290/330,E - TRIAXLE[200%]

E - Crane rental

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - SKILLED LABORER[200%]

L - CARPENTER[500%],L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - UNSKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],E - Cat 928G Loader (1999)[50%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - STONE DR-70

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental,E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - 5 KW Generator,E - Crane rental,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Ammann 110 Smooth Drum (2004)[200%],L - SKILLED LABORER[50%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)
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Guiderail Sub

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002),L - "A" OPERATOR,L - SKILLED LABORER[200%]

L - UNSKILLED LABORER[200%],Waterproofing Sub

Paving Sub

Paving Sub

Striping Sub

L - SKILLED LABORER
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L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER[200%],E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Link Belt 290 LX (2002),E - TRIAXLE

Pile Sub

L - "A" OPERATOR[50%],L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002)[50%],L - "B OPERATOR,L - SKILLED LABORER[300%],E - Cat 928G Loader (1999),Pile Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999),L - "B OPERATOR

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - CAT D5G DOZER W/GPS[200%],E - TRIAXLE[400%]
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L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[200%]

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Ho-Ram for Link Belt 290/330,E - TRIAXLE

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR[200%],E - WALK BEHIND PAVEMENT SAW,E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%],E - TRIAXLE[200%]

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - CARPENTER[200%],E - Miller Welder

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - STONE DR-70

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[500%],E - Link Belt 290LX (2001),E - Crane rental,E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - 5 KW Generator,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Ammann 110 Smooth Drum (2004)[200%],L - SKILLED LABORER[50%]

L - SKILLED LABORER,L - "A" OPERATOR
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Anchor Sub

Guiderail Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Link Belt 160LX (2005),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002),L - SKILLED LABORER[200%],L - "A" OPERATOR

Waterproofing Sub,L - UNSKILLED LABORER[200%]

Paving Sub

Paving Sub

Striping Sub

L - SKILLED LABORER[200%]
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L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - TRIAXLE[200%]

Guiderail Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[300%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - 12" Pump

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003),E - TRIAXLE[600%],E - Link Belt 460LX (2006),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

8/25

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]

L - FOREMAN-GENERAL,L - "A" OPERATOR[300%],E - Link Belt 330LX (2003),E - TRIAXLE[500%],E - Link Belt 460LX (2006)[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR[200%],E - Link Belt 460LX (2006)[200%],E - Mack 50 Ton Lowboy

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),R - Ho-Ram for Link Belt 290/330

L - "A" OPERATOR,L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,R - Link Belt 290,E - 5 KW Generator,Concrete Pump

E - 5 KW Generator,L - SKILLED LABORER[50%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR[200%],E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - SKILLED LABORER[300%],E - Rock Drill[300%],E - Atlas Copco 185

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - SKILLED LABORER[300%],E - Atlas Copco 185,E - Rock Drill[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 290LX (2001)[200%],E - Cat 928G Loader (1999)[200%]

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - "B OPERATOR,L - SKILLED LABORER[400%],E - Link Belt 290LX (2001),E - Cat 928G Loader (1999),L - CARPENTER[200%],E - Crane rental

L - SKILLED LABORER[200%]

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - CAT D5G DOZER W/GPS,E - STONE DR-70

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],L - SKILLED LABORER[50%],E - Cat D-5G Dozer (2003)[200%],E - Ammann 110 Smooth Drum (2004)[200%]

L - FOREMAN-GENERAL,L - "B OPERATOR,E - CAT D5G DOZER W/GPS

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)

9/10

L - FOREMAN-GENERAL,L - SKILLED LABORER[300%],E - Link Belt 290 LX (2002),L - "A" OPERATOR

Guiderail Sub

Paving Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

Paving Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER,E - Link Belt 160LX (2005),L - "A" OPERATOR,Paving Sub

Striping Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

9/29
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