
ID Task 
Mode

Task Name Duration Start Finish PredBaseline Start

1 Contract Milestones 226 days Thu 12/19/13 Fri 10/31/14 Thu 12/19/13
2 Contract Award 0 days Thu 12/19/13 Thu 12/19/13 Thu 12/19/13
3 Memorial Day 0 days Mon 5/26/14 Mon 5/26/14 Mon 5/26/14
4 4th of July 0 days Fri 7/4/14 Fri 7/4/14 Fri 7/4/14
5 Labor Day 0 days Mon 9/1/14 Mon 9/1/14 Mon 9/1/14
6 Substantial Completion 0 days Tue 10/7/14 Tue 10/7/14 Tue 10/7/14
7 Seasonal Limitations 0 days Wed 10/15/14Wed 10/15/14 NA
8 Final Completion 0 days Fri 10/31/14 Fri 10/31/14 Fri 10/31/14
9 Submittals 141 days Fri 2/7/14 Fri 8/22/14 Fri 2/7/14

10 Submittals Bridge 19 101 days Fri 2/7/14 Fri 6/27/14 Fri 2/7/14
26 Steel Girders 17 days Fri 2/7/14 Mon 3/3/14 Fri 2/7/14
33 Bearings  31 days Fri 2/28/14 Fri 4/11/14 Fri 2/28/14
35 Concrete MIX  20 days Wed 3/12/14 Tue 4/8/14 Wed 3/12/14
28 Temp Bridge Submittal  41 days Wed 3/19/14 Wed 5/14/14 Wed 3/19/14
32 Excavation & Protection (Soil Nail Wall) 44 days Thu 3/20/14 Tue 5/20/14 Thu 3/20/14
34 Early Stream Access  Permit  26 days Mon 3/24/14 Mon 4/28/14 Mon 3/24/14
18 Off Site Bowen Pit Exemption 1 day Mon 3/31/14 Wed 5/7/14 Mon 3/31/14
23 Granulars / Aggregates 20 days Mon 3/31/14 Fri 4/25/14 Mon 3/31/14
27 Staging Areas 20 days Mon 3/31/14 Fri 4/25/14 Mon 3/31/14
13 TCP  Plan 9 days Tue 4/1/14 Fri 4/11/14 Tue 4/1/14
31 Temp Bridge Footer 21 days Tue 4/1/14 Tue 4/29/14 Tue 4/1/14
19 SIPCMF 5 days Thu 4/3/14 Wed 4/9/14 NA
14 EPSC Plan 11 days Fri 4/25/14 Fri 5/9/14 Wed 4/16/14
11 Offsite Bowen Temp Detour 7 days Tue 4/29/14 Wed 5/7/14 NA
30 BR 19 Piles 20 days Thu 5/1/14 Wed 5/28/14 NA
17 Offsite Town ROC. 4 days Fri 5/2/14 Wed 5/7/14 NA
25 Army Corps 11 days Mon 5/5/14 Mon 5/19/14 NA
29 AnR General  20 days Mon 5/5/14 Fri 5/30/14 NA
22 Rebar Detail 20 days Fri 5/9/14 Thu 6/5/14 NA
37 Bridge Rail  20 days Fri 5/9/14 Thu 6/5/14 Mon 4/28/14
20 Temp Bridge Launch / Delaunch 20 days Fri 5/16/14 Thu 6/12/14 NA
15 Transition Rail 20 days Mon 5/19/14 Fri 6/13/14 NA
36 Night Light Plan 20 days Tue 5/20/14 Mon 6/16/14 NA
12 IWMEA Bowen 20 days Wed 5/21/14 Tue 6/17/14 NA
16 Asphalt Mix 20 days Fri 5/30/14 Thu 6/26/14 Mon 5/5/14
21 Insurer Inspection Report  20 days Fri 5/30/14 Thu 6/26/14 NA
24 Cofferdam  20 days Fri 5/30/14 Thu 6/26/14 Mon 4/21/14
38 Steel Erection Plan  20 days Mon 6/2/14 Fri 6/27/14 Mon 6/2/14
39 Submittals Bridge 15 91 days Fri 2/28/14 Fri 7/4/14 Fri 2/28/14
40 Bearings  31 days Fri 2/28/14 Fri 4/11/14 Fri 2/28/14
42 Next Beams / Abutments  43 days Mon 3/17/14 Wed 5/14/14 Mon 3/17/14
58 Rapid Set Concrete  20 days Mon 4/7/14 Fri 5/2/14 Mon 4/7/14
55 Piles  20 days Thu 5/1/14 Wed 5/28/14 Mon 4/14/14
47 TCP Plan 13 days Mon 5/5/14 Wed 5/21/14 Mon 4/14/14
51 Rebar Detail 20 days Fri 5/9/14 Thu 6/5/14 NA
56 Bridge Rail  20 days Fri 5/9/14 Thu 6/5/14 Mon 4/21/14
52 Night Light Plan 20 days Mon 5/12/14 Fri 6/6/14 NA
46 Offsite Stover 20 days Thu 5/15/14 Wed 6/11/14 NA
50 Approach Rail 20 days Thu 5/15/14 Wed 6/11/14 NA
49 Offsite McLoughlin 20 days Tue 5/20/14 Mon 6/16/14 NA
41 EPSC Plan 20 days Fri 5/30/14 Thu 6/26/14 Mon 4/14/14
43 Stream Alteration ( if Needed ) 20 days Fri 5/30/14 Thu 6/26/14 NA
45 Dewatering ( if needed ) 20 days Fri 5/30/14 Thu 6/26/14 NA
53 Stream Diversions  20 days Fri 5/30/14 Thu 6/26/14 Mon 4/14/14
54 Army Corps ( if Needed ) 20 days Fri 5/30/14 Thu 6/26/14 NA
60 AnR General ( if Needed )  20 days Fri 5/30/14 Thu 6/26/14 NA
61 Demo Plan  20 days Fri 5/30/14 Thu 6/26/14 Mon 5/26/14
48 Insurer Inspection Report  20 days Mon 6/2/14 Fri 6/27/14 NA
59 Erection Plan  20 days Mon 6/2/14 Fri 6/27/14 Thu 5/1/14
44 Asphalt Mix 20 days Mon 6/9/14 Fri 7/4/14 NA
57 Letter Begin Construction Date 14 days Mon 6/16/14 Thu 7/3/14 NA
62 Submittals Bridge 16 96 days Fri 2/28/14 Fri 7/11/14 Fri 2/28/14
86 Bearings  31 days Fri 2/28/14 Fri 4/11/14 Fri 2/28/14
65 Next Beams / Abutments 55 days Mon 3/17/14 Fri 5/30/14 Mon 3/17/14
68 Rapid Set Concrete  20 days Mon 4/7/14 Fri 5/2/14 Mon 4/7/14
80 Piles  20 days Thu 5/1/14 Wed 5/28/14 Mon 4/14/14
85 TCP Plan  20 days Mon 5/5/14 Fri 5/30/14 Mon 4/14/14
70 Rebar Detail 20 days Fri 5/9/14 Thu 6/5/14 NA
75 Bridge Rail  20 days Fri 5/9/14 Thu 6/5/14 Mon 4/14/14
78 Offsite McGuffin 5 days Mon 5/12/14 Fri 5/16/14 NA
79 Offsite Knowles 5 days Mon 5/12/14 Fri 5/16/14 NA
84 Night Light Plan 20 days Mon 5/12/14 Fri 6/6/14 NA
83 Offsite Landwher ‐ REJECTED FLOOD PLAIN 8 days Wed 5/14/14 Fri 5/23/14 NA

82 Approach Rail 20 days Thu 5/15/14 Wed 6/11/14 NA
77 Rock Anchors 20 days Wed 5/21/14 Tue 6/17/14 Mon 4/14/14
64 EPSC Plan 20 days Fri 5/30/14 Thu 6/26/14 Mon 4/14/14
67 Demo Plan 20 days Fri 5/30/14 Thu 6/26/14 Mon 5/26/14
81 Stream Diversions  20 days Fri 5/30/14 Thu 6/26/14 Mon 4/14/14
66 Erection Plan  20 days Mon 6/2/14 Fri 6/27/14 Thu 5/1/14
69 Insurer Inspection Report  20 days Mon 6/2/14 Fri 6/27/14 NA
71 Dewatering ( if Needed ) 20 days Mon 6/9/14 Fri 7/4/14 NA
72 Stream Alteration ( if Needed ) 20 days Mon 6/9/14 Fri 7/4/14 NA
73 Army Corps ( if Needed ) 20 days Mon 6/9/14 Fri 7/4/14 NA
74 AnR General ( if Needed ) 20 days Mon 6/9/14 Fri 7/4/14 NA
76 Asphalt Mix 20 days Mon 6/16/14 Fri 7/11/14 NA
63 Letter Begin Construction Date 14 days Mon 6/23/14 Thu 7/10/14 NA
87 Submittals Bridge 13 125 days Mon 3/3/14 Fri 8/22/14 Mon 3/3/14
97 USFS Forest Permit 65 days Mon 3/3/14 Fri 5/30/14 Mon 3/3/14
91 High Early Strength Conc  20 days Wed 3/12/14 Tue 4/8/14 Wed 3/12/14
96 Precast Arches 36 days Fri 4/11/14 Fri 5/30/14 Wed 4/16/14
88 Rebar Detail 20 days Fri 5/9/14 Thu 6/5/14 NA
95 Night Light Plan 20 days Mon 5/12/14 Fri 6/6/14 NA
90 Transition  Rail  20 days Mon 5/19/14 Fri 6/13/14 Mon 4/21/14
93 Precast Barrier 20 days Wed 5/21/14 Tue 6/17/14 NA

105 Erection Plan  20 days Mon 6/2/14 Fri 6/27/14 Mon 6/2/14
100 TCP Plan  20 days Mon 6/16/14 Fri 7/11/14 Mon 4/21/14
98 EPSC Plan 20 days Mon 6/30/14 Fri 7/25/14 Mon 4/21/14
99 Dewatering Plan  20 days Mon 6/30/14 Fri 7/25/14 Mon 4/21/14
89 Insurer Inspection Report 20 days Mon 7/7/14 Fri 8/1/14 NA
94 Offsite Activities  20 days Mon 7/7/14 Fri 8/1/14 NA

102 AnR General Permit ( if Needed )  20 days Mon 7/7/14 Fri 8/1/14 NA
103 Army Corps ( if Needed )  20 days Mon 7/14/14 Fri 8/8/14 NA
104 Stream Alterations ( if Needed ) 20 days Mon 7/14/14 Fri 8/8/14 NA
92 Asphalt Mix 20 days Mon 7/28/14 Fri 8/22/14 NA

101 Letter Begin Construction Date 14 days Mon 8/4/14 Thu 8/21/14 NA
106 Bridge 19 143.25 daysThu 4/24/14 Tue 11/11/14 Mon 4/21/14
107 Setup & Install Detour 50.75 days Thu 4/24/14 Thu 7/3/14 Mon 4/21/14
108 Mobilization & Initial Setup 10 days Thu 4/24/14 Wed 5/7/14 Mon 4/21/14
111 Install Demarcation Fence 19 2 days Tue 4/29/14 Wed 4/30/14 108Mon 4/28/14
112 Install Silt Fence 19 2 days Tue 4/29/14 Wed 4/30/14 108Fri 4/25/14
115 Permit Amending 9 days Thu 5/1/14 Tue 5/13/14 NA
109 Setup PVMS Bridge 19 1 day Fri 5/2/14 Fri 5/2/14 108Thu 4/24/14
110 Setup One Lane Traffic Signs Bridge 19 2 days Mon 5/5/14 Tue 5/6/14 109Fri 4/25/14
113 Install Barrier Fence Bridge 19 1 day Wed 5/7/14 Wed 5/7/14 110Mon 4/28/14
114 Temp Bridge Abut 1 cofferdam 5 days Wed 5/7/14 Mon 5/19/14 112NA
116 Temp Bridge Abut 2 cofferdam 3 days Mon 5/19/14 Wed 5/21/14 NA
117 Temp Bridge Embankment Abut 1 3 days Mon 5/19/14 Wed 5/21/14 114Tue 5/6/14
118 Form & Pour Temp Bridge Abutments 4 days Thu 5/22/14 Tue 5/27/14 117Fri 5/9/14
119 Construct Access to Abut 2 10 days Wed 5/28/14 Tue 6/10/14 118Tue 4/29/14
121 Cure Time Temp Abutments 7 days Wed 5/28/14 Tue 6/3/14 118Thu 5/15/14
120 Cofferdam Abutment 2 10 days Fri 5/30/14 Thu 6/12/14 119Tue 4/29/14
122 Strip Temp Abutments 1 day Tue 6/3/14 Wed 6/4/14 121Wed 5/21/14
123 Temp Bridge Structural Fill 2 days Wed 6/4/14 Fri 6/6/14 122Thu 5/22/14
124 Install Temp Bridge 7 days Fri 6/6/14 Tue 6/17/14 123Mon 5/26/14
125 Temp Bridge Subbase 1 day Tue 6/17/14 Wed 6/18/14 124Wed 6/4/14
129 Pave Detour 1 day Wed 6/18/14 Thu 6/19/14 125Thu 6/5/14
126 Guiderail for Detour 1 day Thu 6/19/14 Fri 6/20/14 129Fri 6/6/14
128 Install Temp Traffic Signal  2 days Thu 6/19/14 Mon 6/23/14 129Fri 4/25/14
127 Temporary Striping Br 19 1 day Fri 6/20/14 Mon 6/23/14 126Mon 6/9/14
130 Setup Detour Bridge 19 1 day Fri 6/20/14 Mon 6/23/14 127Mon 6/9/14
131 Initiate Detour Bridge 19 0 days Mon 6/23/14 Mon 6/23/14 130Tue 6/10/14
132 Remove Existing Temp Bridge 2 days Mon 6/23/14 Wed 6/25/14 131Tue 6/10/14
133 Dismantle Existing Temp Bridge 4 days Wed 6/25/14 Tue 7/1/14 132Thu 6/12/14
134 Deliver Temp Bridge To VTRANS 2 days Tue 7/1/14 Thu 7/3/14 133Wed 6/18/14
135 Abutment #2 49.5 days Wed 6/25/14 Wed 9/3/14 Thu 6/12/14
136 Excavation Protection System Abut 2 10 days Wed 6/25/14 Wed 7/9/14 132Thu 6/12/14
137 Remove Exiting Abut #2  4 days Thu 7/3/14 Wed 7/9/14 136Fri 6/20/14
138 Drill & Grout Dowels Abut 2 2 days Wed 7/9/14 Fri 7/11/14 137Thu 6/26/14
139 Form Footing Abut 2 4 days Fri 7/11/14 Thu 7/17/14 138Mon 6/30/14
140 Pour Footing Abut 2 1 day Thu 7/17/14 Fri 7/18/14 139Fri 7/4/14
141 Cure Abut 2 Footing 7 days Fri 7/18/14 Fri 7/25/14 140Mon 7/7/14
142 Strip Abut 2 Footing 1 day Thu 7/24/14 Fri 7/25/14 141Fri 7/11/14
143 Form Abutment 2  4 days Fri 7/25/14 Thu 7/31/14 142Mon 7/14/14
144 Pour Abutment #2 1 day Thu 7/31/14 Fri 8/1/14 143Fri 7/18/14
145 Cure Abutment 2  7 days Fri 8/1/14 Fri 8/8/14 144Mon 7/21/14
146 Stip Abut 2 2 days Tue 8/5/14 Thu 8/7/14 145Wed 7/23/14
147 Form Wingwalls Abut 2 Bridge 19 3 days Fri 8/8/14 Wed 8/13/14 146Mon 7/28/14
148 Pour Wings Abutment #2 1 day Wed 8/13/14 Thu 8/14/14 147Thu 7/31/14
149 Cure Abut 2 WW's 7 days Thu 8/14/14 Thu 8/21/14 148Fri 8/1/14
150 Strip Abut 2 WW's 2 days Mon 8/18/14 Wed 8/20/14 149Tue 8/5/14
151 Bearings Bridge 19 2 days Thu 8/21/14 Mon 8/25/14 149Fri 8/8/14
152 Granular Backfill Bridge 19 3 days Thu 8/21/14 Wed 9/3/14 151Fri 8/8/14
153 Form Backwall Abutment #2  1 day Fri 8/22/14 Mon 8/25/14 152Mon 8/11/14
154 Pour Backwall Abutment #2 1 day Mon 8/25/14 Tue 8/26/14 153Tue 8/12/14
155 Cure Backwall Abutment #2 7 days Tue 8/26/14 Mon 9/1/14 154Wed 8/13/14
156 Strip Backwall Abutment #2 1 day Thu 8/28/14 Fri 8/29/14 155Fri 8/15/14
157 Abutment #1 28.5 days Wed 6/25/14 Tue 8/5/14 Thu 6/12/14
158 Demo Temp Bridge Abutment 1 day Wed 6/25/14 Thu 6/26/14 132Thu 6/12/14
159 Exc Abut 1 to Subgrade 1 day Wed 6/25/14 Thu 6/26/14 158Thu 6/12/14
160 Steel Piles Abut 1 4 days Thu 6/26/14 Wed 7/2/14 158Fri 6/13/14
161 Grade Around Piles 1 day Wed 7/2/14 Thu 7/3/14 160Thu 6/19/14
162 Form Abutment 1  5 days Thu 7/3/14 Thu 7/10/14 161Fri 6/20/14
163 Pour Abutment 1 1 day Thu 7/10/14 Fri 7/11/14 162Fri 6/27/14
164 Cure Abutment 1 7 days Fri 7/11/14 Fri 7/18/14 163Mon 6/30/14
165 Strip Abut 1 2 days Fri 7/18/14 Tue 7/22/14 164Mon 7/7/14
166 Form Wingwalls Abut 1  4 days Tue 7/22/14 Mon 7/28/14 165Wed 7/9/14
167 Pour Wings Abutment 1 1 day Mon 7/28/14 Tue 7/29/14 166Tue 7/15/14
168 Cure Abut 1 WW's 7 days Tue 7/29/14 Tue 8/5/14 167Wed 7/16/14
169 Strip Abut 1 WW's 2 days Thu 7/31/14 Mon 8/4/14 168Fri 7/18/14
170 Construct Superstructure 47.5 days Wed 8/20/14 Sat 10/25/14 Thu 8/7/14
171 Re Shape Banks/Pull Cofferdam 6 days Wed 8/20/14 Thu 8/28/14 150Thu 8/7/14
172 Type 3 Stone Fill Bridge 19 6 days Wed 8/20/14 Thu 8/28/14 171Thu 8/7/14
173 Set Steel Girders 3 days Wed 9/3/14 Mon 9/8/14 168Thu 8/21/14
174 Overhang Brackets Bridge 19 3 days Mon 9/8/14 Thu 9/11/14 173Tue 8/26/14
175 SIP Forms 2 days Mon 9/8/14 Wed 9/10/14 173Tue 8/26/14
176 Shear Studs 1 day Wed 9/10/14 Thu 9/11/14 175Thu 8/28/14
177 Form Bridge Deck Overhang 4 days Thu 9/11/14 Wed 9/17/14 174Fri 8/29/14
178 Waterstop 1 day Tue 9/16/14 Wed 9/17/14 177Wed 9/3/14
179 Rebar for Bridge Deck 5 days Wed 9/17/14 Wed 9/24/14 177Thu 9/4/14
180 Form Approach Slabs Bridge 19 3 days Wed 9/17/14 Mon 9/22/14 177Thu 9/4/14
181 Pour Approach Slabs 1 day Mon 9/22/14 Tue 9/23/14 180Tue 9/9/14
182 Cure Approach Slabs 7 days Tue 9/23/14 Thu 10/2/14 181Wed 9/10/14
183 Set Up Deck Machine 2 days Wed 9/24/14 Fri 9/26/14 179Thu 9/11/14
184 Deck Pour ‐ Dry Run 2 days Fri 9/26/14 Tue 9/30/14 183Mon 9/15/14
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E - FIELD OFFICE,L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - FOREMAN-GENERAL,L - "B OPERATOR,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999)

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Cat D-6H Dozer (1996),E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL[300%],L - CARPENTER[400%],L - "B OPERATOR,E - Cat 928G Loader (1999),E - 5 KW Generator,Concrete Pump[25%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,L - "B OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Mack 50 Ton Lowboy[50%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Crane rental,L - SKILLED LABORER[400%],L - "B OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS

Paving Sub

Guiderail Sub

SIgnal Sub

Striping Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

6/23

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Crane rental

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

L - Teamster,E - Mack 50 Ton Lowboy

L - "A" OPERATOR,E - Link Belt 330LX (2003),Lag Wall Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),E - TRIAXLE[200%],R - Ho-Ram for Link Belt 290/330

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - 5 KW Generator,Concrete Pump

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[200%],E - Link Belt 290 LX (2002),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - CAT D5G DOZER W/GPS,E - STONE DR-70

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),R - Ho-Ram for Link Belt 290/330,E - TRIAXLE[200%]

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - "B OPERATOR,E - Link Belt 330LX (2003),E - CAT D5G DOZER W/GPS,E - TRIAXLE[400%]

L - "A" OPERATOR,E - Link Belt 290LX (2001),Pile Sub

L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - "A" OPERATOR,L - FOREMAN-GENERAL,E - TRIAXLE[400%],L - SKILLED LABORER[50%],L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat D-6H Dozer (1996),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

E - Crane rental,L - FOREMAN-GENERAL,L - "A" OPERATOR,L - "B OPERATOR,L - CARPENTER[400%],E - Link Belt 290LX (2001)[300%],E - Cat 928G Loader (1999),E - Manlift[200%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Manlift

SIP Form Sub

Shear Stud Sub

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - CARPENTER[200%]

Rebar Sub

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - SKILLED LABORER[200%],E - 5 KW Generator,E - Allen Air Screed

L - CARPENTER[25%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Allen Deck Machine

L - FOREMAN-GENERAL,L - CARPENTER[400%],E - Allen Deck Machine
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ec 15, '13 Dec 22, '13 Dec 29, '13 Jan 5, '14 Jan 12, '14 Jan 19, '14 Jan 26, '14 Feb 2, '14 Feb 9, '14 Feb 16, '14 Feb 23, '14 Mar 2, '14 Mar 9, '14 Mar 16, '14 Mar 23, '14 Mar 30, '14 Apr 6, '14 Apr 13, '14 Apr 20, '14 Apr 27, '14 May 4, '14 May 11, '14 May 18, '14 May 25, '14 Jun 1, '14 Jun 8, '14 Jun 15, '14 Jun 22, '14 Jun 29, '14 Jul 6, '14 Jul 13, '14 Jul 20, '14 Jul 27, '14 Aug 3, '14 Aug 10, '14 Aug 17, '14 Aug 24, '14 Aug 31, '14 Sep 7, '14 Sep 14, '14 Sep 21, '14 Sep 28, '14 Oct 5, '14 Oct 12, '14 Oct 19, '14 Oct 26, '14 Nov 2, '14 Nov 9, '14 Nov 16, '14 Nov 23, '14 Nov 30, '14
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Route 73 Rochester, VT

STP 0162(19), BRF 0162(16)
BRF 0162(17), BRF 0162(18)

Page 1

Project: Rochester Resubmit 2
Date: Fri 5/30/14



ID Task 
Mode

Task Name Duration Start Finish PredBaseline Start

185 Pour Bridge Deck 1 day Tue 9/30/14 Wed 10/1/14 184Wed 9/17/14
186 Cure Deck 10 days Wed 10/1/14 Wed 10/15/14185Thu 9/18/14
187 Strip Approach Slabs 1 day Thu 10/2/14 Fri 10/3/14 182Fri 9/19/14
188 Form Bridge Curb Bridge 19 3 days Fri 10/10/14 Wed 10/15/14186Mon 9/29/14
189 Pour Bridge Curb / sidewalk 1 day Wed 10/15/14Thu 10/16/14 188Thu 10/2/14
190 Cure Bridge Curb / sidewalk 10 days Thu 10/16/14 Sat 10/25/14 189Fri 10/3/14
191 Bridge Expansion Joint 3 days Thu 10/16/14 Tue 10/21/14 186Fri 10/3/14
192 Strip Forms 4 days Mon 10/20/14Fri 10/24/14 193Tue 10/7/14
193 Strip Bridge Curb 1 day Mon 10/20/14Tue 10/21/14 190Tue 10/7/14
194 Road Reconstruction 15 days Tue 10/21/14 Tue 11/11/14 Wed 10/8/14
195 Silane Application 2 days Tue 10/21/14 Thu 10/23/14 199Wed 10/8/14
197 Road Tie Ins 2 days Tue 10/21/14 Thu 10/23/14 198Wed 10/8/14
198 Subbase Bridge 19 3 days Tue 10/21/14 Fri 10/24/14 192Wed 10/8/14
199 Joint Sealant 2 days Tue 10/21/14 Thu 10/23/14 191Wed 10/8/14
200 Mill Bridge 19 1 day Fri 10/24/14 Mon 10/27/14198Mon 10/13/14
196 Bridge Rail  5 days Mon 10/27/14Fri 10/31/14 190Mon 10/13/14
201 Paving Bridge 19 1 day Mon 10/27/14Tue 10/28/14 200Tue 10/14/14
203 Permanent Striping  1 day Tue 10/28/14 Wed 10/29/14201Wed 10/15/14
204 Shift Traffic to New Bridge 19 1 day Wed 10/29/14Thu 10/30/14 203Thu 10/16/14
205 Remove Temp Bridge and approaches 5 days Thu 10/30/14 Thu 11/6/14 204Fri 10/17/14
202 Install Guiderail & Signs Br 19 3 days Mon 11/3/14 Wed 11/5/14 196Mon 10/20/14
206 Site cleanup & Topsoil Br 19 2 days Thu 11/6/14 Mon 11/10/14205Fri 10/24/14
207 Remove One Lane Traffic Bridge 19 1 day Thu 11/6/14 Fri 11/7/14 205Fri 10/24/14
208 Demob ‐ remove equip, signage 2 days Fri 11/7/14 Tue 11/11/14 207Mon 10/27/14
209 Seed/Mulch/Grub Bridge 19 1 day Mon 11/10/14Tue 11/11/14 206Tue 10/28/14
210 Bridge 15 29 days Mon 6/23/14 Thu 7/31/14 Mon 6/23/14
211 Pre BCP 14 days Mon 6/23/14 Thu 7/10/14 Mon 6/23/14
212 Setup PVMS Bridge 15 1 day Mon 6/23/14 Mon 6/23/14 Mon 6/23/14
213 Install Silt Fence 15 1 day Tue 6/24/14 Tue 6/24/14 212Tue 6/24/14
214 Install Barrier Fence Bridge 15 1 day Wed 6/25/14 Wed 6/25/14 215Wed 6/25/14
215 Install Demarcation Fence 15 1 day Wed 6/25/14 Wed 6/25/14 213Wed 6/25/14
216 Pre‐Setup Detour / One Lane Traffic Signs BR 

15
1 day Thu 6/26/14 Thu 6/26/14 215Thu 6/26/14

217 Clear & Grub Bridge 15 0.5 days Fri 6/27/14 Fri 6/27/14 216Fri 6/27/14
218 Tree Removal Bridge 15 2 days Fri 6/27/14 Mon 6/30/14 217Fri 6/27/14
219 Steel Piles Bridge 15 4 days Tue 7/1/14 Fri 7/4/14 218Tue 7/1/14
220 Install Turbidity Curtain Br 15 1 day Sat 7/5/14 Sat 7/5/14 219Sat 7/5/14
221 Stream Diversion Bridge 15 1 day Mon 7/7/14 Mon 7/7/14 220Mon 7/7/14
222 Build Crane Pad Bridge 15 2 days Tue 7/8/14 Wed 7/9/14 223Tue 7/8/14
223 Prep Site For Shutdown Bridge 15 2 days Tue 7/8/14 Wed 7/9/14 221Tue 7/8/14
224 Common Exc Bridge 15 2 days Wed 7/9/14 Thu 7/10/14 223Wed 7/9/14
225 Channel Exc Bridge 15 1.25 days Wed 7/9/14 Thu 7/10/14 224Wed 7/9/14
226 Bridge 15 BCP 1 day Thu 7/10/14 Mon 7/14/14 Thu 7/10/14
227 Shutdown Bridge 15 0 days Thu 7/10/14 Thu 7/10/14 224Thu 7/10/14
228 Partial Remove One Lane Br 15 0.5 days Thu 7/10/14 Thu 7/10/14 227Thu 7/10/14
229 Structure Exc Bridge 15 0.5 days Thu 7/10/14 Fri 7/11/14 228Thu 7/10/14
230 Remove Beams Bridge 15 1 day Fri 7/11/14 Fri 7/11/14 229Fri 7/11/14
231 Remove Abutments Bridge 15 1 day Fri 7/11/14 Fri 7/11/14 230Fri 7/11/14
232 Setup Crane Bridge 15 0.5 days Fri 7/11/14 Fri 7/11/14 231Fri 7/11/14
233 Cut Piles To Grade Bridge 15 0.5 days Fri 7/11/14 Fri 7/11/14 231Fri 7/11/14
234 Weld Plates To Piles 0.25 days Fri 7/11/14 Fri 7/11/14 233Fri 7/11/14
235 Install Abut/WW 1 Bridge 15 0.5 days Fri 7/11/14 Sat 7/12/14 232Fri 7/11/14
236 Install Abut/WW 2 Bridge 15 0.5 days Sat 7/12/14 Sat 7/12/14 235Sat 7/12/14
237 Water Repellent Bridge 15 0.5 days Sat 7/12/14 Sat 7/12/14 236Sat 7/12/14
238 Bearings Bridge 15  0.5 days Sat 7/12/14 Sat 7/12/14 236Sat 7/12/14
239 Sand Borrow Bridge 15 0.4 days Sat 7/12/14 Sat 7/12/14 240Sat 7/12/14
240 Granular Backfill Bridge 15 0.4 days Sat 7/12/14 Sat 7/12/14 237Sat 7/12/14
241 Type 4 Stone Fill Bridge 15 1 day Sat 7/12/14 Sat 7/12/14 240Sat 7/12/14
242 Erect Next Beams Bridge 15 1 day Sat 7/12/14 Sun 7/13/14 241Sat 7/12/14
243 Install Approach Slab 1 Bridge 15 0.25 days Sun 7/13/14 Sun 7/13/14 242Sun 7/13/14
244 Install Approach Slab 2 Bridge 15 0.25 days Sun 7/13/14 Sun 7/13/14 243Sun 7/13/14
245 Subbase Bridge 15 0.5 days Sun 7/13/14 Sun 7/13/14 244Sun 7/13/14
246 Rapid Set Concrete Bridge 15 1 day Sun 7/13/14 Sun 7/13/14 244Sun 7/13/14
247 Cure Time Bridge 15 1 day Sun 7/13/14 Sun 7/13/14 246Sun 7/13/14
248 Reset One Lane Br 15 1 day Sun 7/13/14 Mon 7/14/14 247Sun 7/13/14
249 Re Open Bridge 15 0 days Mon 7/14/14 Mon 7/14/14 248Mon 7/14/14
250 Post BCP 14 days Mon 7/14/14 Thu 7/31/14 Mon 7/14/14
251 Install Guiderail & Signs Br 15 3 days Mon 7/14/14 Wed 7/16/14 249Mon 7/14/14
252 Adjust DI @ Bridge 15 0.5 days Thu 7/17/14 Thu 7/17/14 251Thu 7/17/14
253 Type 1 Stone Fill Bridge 15 1.5 days Thu 7/17/14 Fri 7/18/14 252Thu 7/17/14
254 Remove One Lane Traffic Bridge 15 1 day Mon 7/21/14 Mon 7/21/14 253Mon 7/21/14
255 Spray Waterproofing Bridge 15  0.5 days Tue 7/22/14 Tue 7/22/14 254Tue 7/22/14
256 Mill Bridge 15 0.5 days Tue 7/22/14 Tue 7/22/14 255Tue 7/22/14
257 Paving Bridge 15 1 day Wed 7/23/14 Wed 7/23/14 256Wed 7/23/14
258  Striping Br 15 1 day Thu 7/24/14 Thu 7/24/14 257Thu 7/24/14
259 Topsoil Br 15 1 day Fri 7/25/14 Fri 7/25/14 258Fri 7/25/14
260 Seed/Mulch/Grub Bridge 15 1 day Mon 7/28/14 Mon 7/28/14 259Mon 7/28/14
261 Interm Completion Bridge 15 0 days Thu 7/31/14 Thu 7/31/14 249Thu 7/31/14
262 Bridge 16 32 days Wed 6/25/14 Thu 8/7/14 Wed 6/25/14
263 Pre BCP 17 days Wed 6/25/14 Thu 7/17/14 Wed 6/25/14
264 Setup PVMS Bridge 16 1 day Wed 6/25/14 Wed 6/25/14 Wed 6/25/14
265 Install Silt Fence 16 1 day Thu 6/26/14 Thu 6/26/14 264Thu 6/26/14
266 Install Barrier Fence Bridge 16 1 day Fri 6/27/14 Fri 6/27/14 267Fri 6/27/14
267 Install Demarcation Fence 16 1 day Fri 6/27/14 Fri 6/27/14 265Fri 6/27/14
268 Pre‐Setup One Lane Traffic Signs BR 16 1 day Mon 6/30/14 Mon 6/30/14 266Mon 6/30/14
269 Clear & Grub Bridge 16 1 day Tue 7/1/14 Tue 7/1/14 268Tue 7/1/14
270 Pre‐Drill Piles @ Bridge 16 3 days Wed 7/2/14 Fri 7/4/14 269Wed 7/2/14
271 Steel Piles Bridge 16 3 days Mon 7/7/14 Wed 7/9/14 270Mon 7/7/14
272 Install Turbidity Curtian Br 16 1 day Thu 7/10/14 Thu 7/10/14 271Thu 7/10/14
273 Stream Diversion Bridge 16 2 days Fri 7/11/14 Mon 7/14/14 272Fri 7/11/14
274 Build Crane Pad Bridge 16 2 days Tue 7/15/14 Wed 7/16/14 273Tue 7/15/14
275 Prep Site For Shutdown Bridge 16 2 days Tue 7/15/14 Wed 7/16/14 274Tue 7/15/14
276 Channel Exc Bridge 16 1.5 days Wed 7/16/14 Thu 7/17/14 277Wed 7/16/14
277 Common Exc Bridge 16 1 day Thu 7/17/14 Thu 7/17/14 275Thu 7/17/14
278 Bridge 16 BCP 1 day Fri 7/18/14 Mon 7/21/14 Fri 7/18/14
279 Shutdown Bridge 16 0 days Fri 7/18/14 Fri 7/18/14 276Fri 7/18/14
280 Structure Exc Bridge 16 0.4 days Fri 7/18/14 Fri 7/18/14 279Fri 7/18/14
281 Partial Remove One Lane Br 16 0.5 days Fri 7/18/14 Fri 7/18/14 279Fri 7/18/14
282 Remove Abutments Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14 283Fri 7/18/14
283 Remove Beams Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14 280Fri 7/18/14
284 Setup Crane Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14 282Fri 7/18/14
286 Cut Piles To Grade Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14 284Fri 7/18/14
285 Weld Pile Plates Bridge 16 0.25 days Fri 7/18/14 Fri 7/18/14 286Fri 7/18/14
287 Install Abut/WW 1 Bridge 16 0.25 days Fri 7/18/14 Sat 7/19/14 285Fri 7/18/14
288 Install Abut/WW 2 Bridge 16 0.25 days Sat 7/19/14 Sat 7/19/14 287Sat 7/19/14
289 Water Repellent Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14 290Sat 7/19/14
290 Bearings Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14 288Sat 7/19/14
291 Sand Borrow Bridge 16 0.6 days Sat 7/19/14 Sat 7/19/14 289Sat 7/19/14
292 Granular Backfill Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14 291Sat 7/19/14
293 Type 4 Stone Fill Bridge 16 1 day Sat 7/19/14 Sat 7/19/14 292Sat 7/19/14
294 Erect Next Beams Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14 293Sat 7/19/14
295 Install Approach Slab 1 Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14 294Sat 7/19/14
296 Install Approach Slab 2 Bridge 16 0.5 days Sat 7/19/14 Sun 7/20/14 295Sat 7/19/14
297 Rapid Set Concrete Bridge 16 1 day Sun 7/20/14 Sun 7/20/14 296Sun 7/20/14
298 Cure Time Bridge 16 1 day Sun 7/20/14 Sun 7/20/14 297Sun 7/20/14
299 Subbase Bridge 16 0.5 days Sun 7/20/14 Sun 7/20/14 298Sun 7/20/14
300 Reset One Lane Br 16 0.5 days Sun 7/20/14 Mon 7/21/14 299Sun 7/20/14
301 Re Open Bridge 16 0 days Mon 7/21/14 Mon 7/21/14 300Mon 7/21/14
302 Post BCP 14 days Mon 7/21/14 Thu 8/7/14 Mon 7/21/14
303 Rock Anchors Bridge 16 3 days Mon 7/21/14 Wed 7/23/14 301Mon 7/21/14
304 VAOT Geotech on site 3 days Mon 7/21/14 Wed 7/23/14 303Mon 7/21/14
305 Install Guiderail & Signs Br 16 3 days Thu 7/24/14 Mon 7/28/14 304Thu 7/24/14
306 18" Culvert @ Bridge 16 1 day Mon 7/28/14 Mon 7/28/14 305Mon 7/28/14
307 Type 2 Stone Fill Bridge 16 2 days Tue 7/29/14 Wed 7/30/14 306Tue 7/29/14
308 Type 1 Stone Fill Bridge 16 1 day Wed 7/30/14 Wed 7/30/14 307Wed 7/30/14
309 Remove One Lane Traffic Bridge 16 1 day Thu 7/31/14 Thu 7/31/14 308Thu 7/31/14
310 Spray Waterproofing Bridge 16 0.5 days Fri 8/1/14 Fri 8/1/14 309Fri 8/1/14
311 Mill Bridge 16 0.5 days Fri 8/1/14 Fri 8/1/14 310Fri 8/1/14
312 Paving Bridge 16 1 day Mon 8/4/14 Mon 8/4/14 311Mon 8/4/14
313  Striping Br 16 1 day Tue 8/5/14 Tue 8/5/14 312Tue 8/5/14
314 Topsoil Br 16 1 day Wed 8/6/14 Wed 8/6/14 313Wed 8/6/14
315 Seed/Mulch/Grub Bridge 16 1 day Thu 8/7/14 Thu 8/7/14 314Thu 8/7/14
316 Interm Completion Bridge 16 0 days Thu 8/7/14 Thu 8/7/14 301Thu 8/7/14
317 Bridge 13 37.5 days Thu 8/7/14 Mon 9/29/14 Thu 8/7/14
318 Pre BCP 14.5 days Thu 8/7/14 Wed 8/27/14 Thu 8/7/14
319 Setup PVMS Bridge 13 1 day Thu 8/7/14 Fri 8/8/14 Thu 8/7/14
320 Setup One Lane Traffic Bridge 13 1.5 days Fri 8/8/14 Mon 8/11/14 319Fri 8/8/14
321 Install Silt Fence 13 1 day Tue 8/12/14 Tue 8/12/14 320Tue 8/12/14
322 Install Demarcation Fence 13 1 day Tue 8/12/14 Tue 8/12/14 321Tue 8/12/14
323 Clear & Grub Bridge 13 3 days Tue 8/12/14 Fri 8/15/14 322Tue 8/12/14
324 Remove & Dispose Guiderail 13 1 day Fri 8/15/14 Fri 8/15/14 323Fri 8/15/14
325 Install Stream Diversion Bridge 13 3 days Mon 8/18/14 Wed 8/20/14 323Mon 8/18/14
326 Common Exc Bridge 13 5 days Thu 8/21/14 Wed 8/27/14 325Thu 8/21/14
327 Prep Site For Shutdown Bridge 13 2 days Thu 8/21/14 Fri 8/22/14 326Thu 8/21/14
328 Bridge 13 BCP 12 days Mon 8/25/14 Wed 9/10/14 327Mon 8/25/14
329 Shutdown Bridge 13 0 days Mon 8/25/14 Mon 8/25/14 Mon 8/25/14
330 Partial Remove One Lane Br 13 0.5 days Mon 8/25/14 Mon 8/25/14 329Mon 8/25/14
331 Channel Exc Bridge 13 2 days Mon 8/25/14 Tue 8/26/14 329Mon 8/25/14
332 Structure Exc Bridge 13 5 days Tue 8/26/14 Wed 8/27/14 331Tue 8/26/14
333 Remove Exist Pipe Bridge 13 2 days Wed 8/27/14 Wed 8/27/14 332Wed 8/27/14
334 Rock Exc Bridge 13 2 days Wed 8/27/14 Thu 8/28/14 332Wed 8/27/14
335 VAOT Geotech on site 2 days Wed 8/27/14 Fri 8/29/14 334Wed 8/27/14
336 Build Crane Pad Bridge 13 2 days Wed 8/27/14 Thu 8/28/14 332Wed 8/27/14
337 Drill & Grout Dowels Bridge 13 3 days Thu 8/28/14 Fri 8/29/14 334Thu 8/28/14
338 Form Subfooting Bridge 13 3 days Fri 8/29/14 Sat 8/30/14 337Fri 8/29/14
339 Pour Subfooting Bridge 13 1 day Sat 8/30/14 Sat 8/30/14 338Sat 8/30/14
340 Cure Subfooting Br 13 2 days Sat 8/30/14 Sun 8/31/14 339Sat 8/30/14
341 Strip Subfooting Forms Bridge 13 1 day Sun 8/31/14 Sun 8/31/14 340Sun 8/31/14
342 Install Footings Abut 1 Br 13 2 days Sun 8/31/14 Mon 9/1/14 341Sun 8/31/14
343 Drill & Pin Footing Abut 1 Br 13 2 days Mon 9/1/14 Mon 9/1/14 342Mon 9/1/14
344 Install Footings Abut 2 Br 13 2 days Mon 9/1/14 Mon 9/1/14 342Mon 9/1/14
345 Drill & Pin Footing Abut 2 Br 13 2 days Mon 9/1/14 Tue 9/2/14 344Mon 9/1/14
346 Grout Top of Subfooting Bridge 13 1 day Tue 9/2/14 Tue 9/2/14 345Tue 9/2/14
347 Type 4 Stone Fill Bridge 13 2 days Tue 9/2/14 Wed 9/3/14 346Tue 9/2/14
348 Channel Rock Bridge 13 5 days Tue 9/2/14 Thu 9/4/14 347Tue 9/2/14
349 Erect Arches & Wing Walls  Bridge 13 6 days Thu 9/4/14 Sat 9/6/14 348Thu 9/4/14
350 Water Repellent Bridge 13 2 days Sat 9/6/14 Sun 9/7/14 351Sat 9/6/14
351 Grout Keyways & Shear Keys Bridge 13 1 day Sat 9/6/14 Sat 9/6/14 349Sat 9/6/14
352 Sand Borrow Bridge 13 3 days Sun 9/7/14 Mon 9/8/14 350Sun 9/7/14
353 Granular Backfill Bridge 13 4 days Sun 9/7/14 Mon 9/8/14 350Sun 9/7/14
354 Subbase Bridge 13 2 days Mon 9/8/14 Tue 9/9/14 353Mon 9/8/14
355 Surface Course Bridge 13 2 days Tue 9/9/14 Tue 9/9/14 354Tue 9/9/14
356 Reset One Lane Br 13 1 day Tue 9/9/14 Wed 9/10/14 355Tue 9/9/14
357 Re Open Bridge 13 0 days Wed 9/10/14 Wed 9/10/14 356Wed 9/10/14
358 Post BCP 14 days Wed 9/10/14 Mon 9/29/14 Wed 9/10/14
359 Install Median Barrier Bridge 13 2 days Wed 9/10/14 Thu 9/11/14 356Wed 9/10/14
360 Install Guiderail & Signs Br 13 3 days Fri 9/12/14 Tue 9/16/14 359Fri 9/12/14
361 Mill Bridge 13 0.5 days Wed 9/17/14 Wed 9/17/14 360Wed 9/17/14
362 Remove One Lane Traffic Bridge 13 1.5 days Wed 9/17/14 Thu 9/18/14 360Wed 9/17/14
363 Paving Bridge 13 1 day Thu 9/18/14 Fri 9/19/14 362Thu 9/18/14
364 Asphalt Curb Bridge 13 0.5 days Fri 9/19/14 Fri 9/19/14 363Fri 9/19/14
365 Striping Br 13 1 day Mon 9/22/14 Mon 9/22/14 364Mon 9/22/14
366 Type 1 Stone Fill Bridge 13 1 day Tue 9/23/14 Tue 9/23/14 365Tue 9/23/14
367 Topsoil Br 13 1 day Wed 9/24/14 Wed 9/24/14 366Wed 9/24/14
368 Seed/Mulch/Grub Bridge 13 1 day Thu 9/25/14 Thu 9/25/14 367Thu 9/25/14

L - FOREMAN-GENERAL,L - CARPENTER[700%],L - SKILLED LABORER[600%],E - Allen Deck Machine,E - 5 KW Generator,Concrete Pump

L - CARPENTER[25%],E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 92

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,R - JCB 550 Tele Fork Lift-100

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - "B OPERATOR,E - Cat D-6H Dozer (1996)

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS,E - Ammann 110 S

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

Paving Sub

Guiderail Sub

Paving Sub

Striping Sub

L - FOREMAN-GENERAL,L - "B OPERATOR,E - Cat 928G Loader (1999),L - SKILLED

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATO

Guiderail Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OP

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER[200%],E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - TRIAXLE

L - "B OPERATOR,E - Cat 928G Loader (1999),L - UNSKILLED LABORER[200%],Pile Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Mack 50 Ton Lowboy

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - CAT D5G DOZER W/GPS[200%],E - TRIAXLE[400%]

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]

7/10

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%],E - WALK BEHIND PAVEMENT SAW

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Ho-Ram for Link Belt 290/330,E - TRIAXLE[200%]

E - Crane rental

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - SKILLED LABORER[200%]

L - CARPENTER[500%],L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - UNSKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],E - Cat 928G Loader (1999)[50%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - STONE DR-70

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental,E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - 5 KW Generator,E - Crane rental,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Ammann 110 Smooth Drum (2004)[200%],L - SKILLED LABORER[50%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)

7/14

Guiderail Sub

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002),L - "A" OPERATOR,L - SKILLED LABORER[200%]

L - UNSKILLED LABORER[200%],Waterproofing Sub

Paving Sub

Paving Sub

Striping Sub

L - SKILLED LABORER

7/31

L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER[200%],E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Link Belt 290 LX (2002),E - TRIAXLE

Pile Sub

L - "A" OPERATOR[50%],L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002)[50%],L - "B OPERATOR,L - SKILLED LABORER[300%],E - Cat 928G Loader (1999),Pile Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999),L - "B OPERATOR

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - CAT D5G DOZER W/GPS[200%],E - TRIAXLE[400%]

7/18

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[200%]

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Ho-Ram for Link Belt 290/330,E - TRIAXLE

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR[200%],E - WALK BEHIND PAVEMENT SAW,E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%],E - TRIAXLE[200%]

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - CARPENTER[200%],E - Miller Welder

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - STONE DR-70

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[500%],E - Link Belt 290LX (2001),E - Crane rental,E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - 5 KW Generator,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Ammann 110 Smooth Drum (2004)[200%],L - SKILLED LABORER[50%]

L - SKILLED LABORER,L - "A" OPERATOR

7/21

Anchor Sub

Guiderail Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Link Belt 160LX (2005),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002),L - SKILLED LABORER[200%],L - "A" OPERATOR

Waterproofing Sub,L - UNSKILLED LABORER[200%]

Paving Sub

Paving Sub

Striping Sub

L - SKILLED LABORER[200%]

8/7

L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - TRIAXLE[200%]

Guiderail Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[300%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - 12" Pump

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003),E - TRIAXLE[600%],E - Link Belt 460LX (2006),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

8/25

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]

L - FOREMAN-GENERAL,L - "A" OPERATOR[300%],E - Link Belt 330LX (2003),E - TRIAXLE[500%],E - Link Belt 460LX (2006)[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR[200%],E - Link Belt 460LX (2006)[200%],E - Mack 50 Ton Lowboy

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),R - Ho-Ram for Link Belt 290/330

L - "A" OPERATOR,L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,R - Link Belt 290,E - 5 KW Generator,Concrete Pump

E - 5 KW Generator,L - SKILLED LABORER[50%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR[200%],E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - SKILLED LABORER[300%],E - Rock Drill[300%],E - Atlas Copco 185

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - SKILLED LABORER[300%],E - Atlas Copco 185,E - Rock Drill[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 290LX (2001)[200%],E - Cat 928G Loader (1999)[200%]

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - "B OPERATOR,L - SKILLED LABORER[400%],E - Link Belt 290LX (2001),E - Cat 928G Loader (1999),L - CARPENTER[200%],E - Crane rental

L - SKILLED LABORER[200%]

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - CAT D5G DOZER W/GPS,E - STONE DR-70

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],L - SKILLED LABORER[50%],E - Cat D-5G Dozer (2003)[200%],E - Ammann 110 Smooth Drum (2004)[200%]

L - FOREMAN-GENERAL,L - "B OPERATOR,E - CAT D5G DOZER W/GPS

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)
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L - FOREMAN-GENERAL,L - SKILLED LABORER[300%],E - Link Belt 290 LX (2002),L - "A" OPERATOR

Guiderail Sub

Paving Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

Paving Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER,E - Link Belt 160LX (2005),L - "A" OPERATOR,Paving Sub

Striping Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]
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ID Task 
Mode

Task Name Duration Start Finish PredBaseline Start

369 Interm Completion Bridge 13 0 days Mon 9/29/14 Mon 9/29/14 357Mon 9/29/14 9/29
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Baseline Summary
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