
ID Task 
Mode

Task Name Duration Start Finish

1 Contract Milestones 226 days Thu 12/19/13 Fri 10/31/14
2 Contract Award 0 days Thu 12/19/13 Thu 12/19/13
3 Memorial Day 0 days Mon 5/26/14 Mon 5/26/14
4 4th of July 0 days Fri 7/4/14 Fri 7/4/14
5 Labor Day 0 days Mon 9/1/14 Mon 9/1/14
6 Substantial Completion 0 days Tue 10/7/14 Tue 10/7/14
7 Final Completion 0 days Fri 10/31/14 Fri 10/31/14
8 Submittals 121 days Fri 2/7/14 Fri 7/25/14
9 Submittals Bridge 19 101 days Fri 2/7/14 Fri 6/27/14

16 Steel Girders 17 days Fri 2/7/14 Mon 3/3/14
21 Bearings  31 days Fri 2/28/14 Fri 4/11/14
23 Concrete MIX  20 days Wed 3/12/14 Tue 4/8/14
18 Temp Bridge Submittal  53 days Wed 3/19/14 Fri 5/30/14
20 Excavation & Protection (Soil Nail Wall) 40 days Thu 3/20/14 Wed 5/14/14
22 Early Stream Access  Permit  20 days Mon 3/24/14 Fri 4/18/14
13 Waste Borrow 20 days Mon 3/31/14 Fri 4/25/14
14 Granulars / Aggregates 20 days Mon 3/31/14 Fri 4/25/14
17 Staging Areas 20 days Mon 3/31/14 Fri 4/25/14
10 M &PT Plan 9 days Tue 4/1/14 Fri 4/11/14
19 Temp Bridge Footer 21 days Tue 4/1/14 Tue 4/29/14
15 Cofferdam  20 days Mon 4/21/14 Fri 5/16/14
11 EPSC Plan 11 days Fri 4/25/14 Fri 5/9/14
24 Bridge Rail / Guide Rail 20 days Fri 5/9/14 Thu 6/5/14
12 Asphalt Mix 20 days Mon 5/26/14 Fri 6/20/14
25 Steel Erection Plan  20 days Mon 6/2/14 Fri 6/27/14
26 Submittals Bridge 15 86 days Fri 2/28/14 Fri 6/27/14
27 Bearings  31 days Fri 2/28/14 Fri 4/11/14
29 Next Beams / Abutments  55 days Mon 3/17/14 Fri 5/30/14
34 Rapid Set Concrete  20 days Mon 4/7/14 Fri 5/2/14
32 Piles  20 days Thu 5/1/14 Wed 5/28/14
30 M&PT Plan 20 days Mon 5/5/14 Fri 5/30/14
33 Bridge Rail / Guide Rail 20 days Fri 5/9/14 Thu 6/5/14
28 EPSC Plan 20 days Mon 5/19/14 Fri 6/13/14
31 Stream Diversions  20 days Mon 5/19/14 Fri 6/13/14
36 Demo Plan  20 days Mon 5/19/14 Fri 6/13/14
35 Erection Plan  20 days Mon 6/2/14 Fri 6/27/14
37 Submittals Bridge 16 86 days Fri 2/28/14 Fri 6/27/14
48 Bearings  31 days Fri 2/28/14 Fri 4/11/14
39 Next Beams / Abutments 55 days Mon 3/17/14 Fri 5/30/14
42 Rapid Set Concrete  20 days Mon 4/7/14 Fri 5/2/14
45 Piles  20 days Thu 5/1/14 Wed 5/28/14
47 M&PT Plan  20 days Mon 5/5/14 Fri 5/30/14
43 Bridge Rail / Guide Rail  20 days Fri 5/9/14 Thu 6/5/14
38 EPSC Plan 20 days Mon 5/19/14 Fri 6/13/14
41 Demo Plan 20 days Mon 5/19/14 Fri 6/13/14
46 Stream Diversions  20 days Mon 5/19/14 Fri 6/13/14
44 Rock Anchors 20 days Mon 5/26/14 Fri 6/20/14
40 Erection Plan  20 days Mon 6/2/14 Fri 6/27/14
49 Submittals Bridge 13 105 days Mon 3/3/14 Fri 7/25/14
53 USFS Forest Permit 60 days Mon 3/3/14 Fri 5/23/14
51 High Early Strength Conc  20 days Wed 3/12/14 Tue 4/8/14
52 Precast Arches 20 days Fri 4/11/14 Thu 5/8/14
57 Erection Plan  20 days Mon 6/2/14 Fri 6/27/14
56 M&PT Plan  20 days Mon 6/16/14 Fri 7/11/14
50 Bridge Rail / Guide Rail 20 days Mon 6/30/14 Fri 7/25/14
54 EPSC Plan 20 days Mon 6/30/14 Fri 7/25/14
55 Dewatering Plan  20 days Mon 6/30/14 Fri 7/25/14
58 Bridge 19 138.25 daysThu 4/24/14 Tue 11/4/14
59 Setup & Install Detour 45.75 days Thu 4/24/14 Thu 6/26/14
60 Mobilization & Initial Setup 10 days Thu 4/24/14 Wed 5/7/14
63 Install Demarcation Fence 19 2 days Tue 4/29/14 Wed 4/30/14
64 Install Silt Fence 19 2 days Tue 4/29/14 Wed 4/30/14
61 Setup PVMS Bridge 19 1 day Fri 5/2/14 Fri 5/2/14
62 Setup One Lane Traffic Signs Bridge 19 2 days Mon 5/5/14 Tue 5/6/14
65 Install Barrier Fence Bridge 19 1 day Wed 5/7/14 Wed 5/7/14
66 Temp Bridge Abut 1 cofferdam 3 days Wed 5/7/14 Fri 5/9/14
67 Temp Bridge Abut 2 cofferdam 3 days Mon 5/12/14 Wed 5/14/14
68 Temp Bridge Embankment Abut 1 3 days Mon 5/12/14 Wed 5/14/14
69 Form & Pour Temp Bridge Abutments 4 days Thu 5/15/14 Tue 5/20/14
70 Construct Access to Abut 2 10 days Wed 5/21/14 Tue 6/3/14
72 Cure Time Temp Abutments 7 days Wed 5/21/14 Tue 5/27/14
71 Cofferdam Abutment 2 10 days Fri 5/23/14 Thu 6/5/14
73 Strip Temp Abutments 1 day Tue 5/27/14 Wed 5/28/14
74 Temp Bridge Structural Fill 2 days Wed 5/28/14 Fri 5/30/14
75 Install Temp Bridge 7 days Fri 5/30/14 Tue 6/10/14
76 Temp Bridge Subbase 1 day Tue 6/10/14 Wed 6/11/14
80 Pave Detour 1 day Wed 6/11/14 Thu 6/12/14
77 Guiderail for Detour 1 day Thu 6/12/14 Fri 6/13/14
79 Install Temp Traffic Signal  2 days Thu 6/12/14 Mon 6/16/14
78 Temporary Striping Br 19 1 day Fri 6/13/14 Mon 6/16/14
81 Setup Detour Bridge 19 1 day Fri 6/13/14 Mon 6/16/14
82 Initiate Detour Bridge 19 0 days Mon 6/16/14 Mon 6/16/14
83 Remove Existing Temp Bridge 2 days Mon 6/16/14 Wed 6/18/14
84 Dismantle Existing Temp Bridge 4 days Wed 6/18/14 Tue 6/24/14
85 Deliver Temp Bridge To VTRANS 2 days Tue 6/24/14 Thu 6/26/14
86 Abutment #2 49.5 days Wed 6/18/14 Wed 8/27/14
87 Excavation Protection System Abut 2 10 days Wed 6/18/14 Wed 7/2/14
88 Remove Exiting Abut #2  4 days Thu 6/26/14 Wed 7/2/14
89 Drill & Grout Dowels Abut 2 2 days Wed 7/2/14 Fri 7/4/14
90 Form Footing Abut 2 4 days Fri 7/4/14 Thu 7/10/14
91 Pour Footing Abut 2 1 day Thu 7/10/14 Fri 7/11/14
92 Cure Abut 2 Footing 7 days Fri 7/11/14 Fri 7/18/14
93 Strip Abut 2 Footing 1 day Thu 7/17/14 Fri 7/18/14
94 Form Abutment 2  4 days Fri 7/18/14 Thu 7/24/14
95 Pour Abutment #2 1 day Thu 7/24/14 Fri 7/25/14
96 Cure Abutment 2  7 days Fri 7/25/14 Fri 8/1/14
97 Stip Abut 2 2 days Tue 7/29/14 Thu 7/31/14
98 Form Wingwalls Abut 2 Bridge 19 3 days Fri 8/1/14 Wed 8/6/14
99 Pour Wings Abutment #2 1 day Wed 8/6/14 Thu 8/7/14

100 Cure Abut 2 WW's 7 days Thu 8/7/14 Thu 8/14/14
101 Strip Abut 2 WW's 2 days Mon 8/11/14 Wed 8/13/14
102 Bearings Bridge 19 2 days Thu 8/14/14 Mon 8/18/14
103 Granular Backfill Bridge 19 3 days Thu 8/14/14 Wed 8/27/14
104 Form Backwall Abutment #2  1 day Fri 8/15/14 Mon 8/18/14
105 Pour Backwall Abutment #2 1 day Mon 8/18/14 Tue 8/19/14
106 Cure Backwall Abutment #2 7 days Tue 8/19/14 Mon 8/25/14
107 Strip Backwall Abutment #2 1 day Thu 8/21/14 Fri 8/22/14
108 Abutment #1 28.5 days Wed 6/18/14 Tue 7/29/14
109 Demo Temp Bridge Abutment 1 day Wed 6/18/14 Thu 6/19/14
110 Exc Abut 1 to Subgrade 1 day Wed 6/18/14 Thu 6/19/14
111 Steel Piles Abut 1 4 days Thu 6/19/14 Wed 6/25/14
112 Grade Around Piles 1 day Wed 6/25/14 Thu 6/26/14
113 Form Abutment 1  5 days Thu 6/26/14 Thu 7/3/14
114 Pour Abutment 1 1 day Thu 7/3/14 Fri 7/4/14
115 Cure Abutment 1 7 days Fri 7/4/14 Fri 7/11/14
116 Strip Abut 1 2 days Fri 7/11/14 Tue 7/15/14
117 Form Wingwalls Abut 1  4 days Tue 7/15/14 Mon 7/21/14
118 Pour Wings Abutment 1 1 day Mon 7/21/14 Tue 7/22/14
119 Cure Abut 1 WW's 7 days Tue 7/22/14 Tue 7/29/14
120 Strip Abut 1 WW's 2 days Thu 7/24/14 Mon 7/28/14
121 Construct Superstructure 47.5 days Wed 8/13/14 Sat 10/18/14
122 Re Shape Banks/Pull Cofferdam 6 days Wed 8/13/14 Thu 8/21/14
123 Type 3 Stone Fill Bridge 19 6 days Wed 8/13/14 Thu 8/21/14
124 Set Steel Girders 3 days Wed 8/27/14 Mon 9/1/14
125 Overhang Brackets Bridge 19 3 days Mon 9/1/14 Thu 9/4/14
126 SIP Forms 2 days Mon 9/1/14 Wed 9/3/14
127 Shear Studs 1 day Wed 9/3/14 Thu 9/4/14
128 Form Bridge Deck Overhang 4 days Thu 9/4/14 Wed 9/10/14
129 Waterstop 1 day Tue 9/9/14 Wed 9/10/14
130 Rebar for Bridge Deck 5 days Wed 9/10/14 Wed 9/17/14
131 Form Approach Slabs Bridge 19 3 days Wed 9/10/14 Mon 9/15/14
132 Pour Approach Slabs 1 day Mon 9/15/14 Tue 9/16/14
133 Cure Approach Slabs 7 days Tue 9/16/14 Thu 9/25/14
134 Set Up Deck Machine 2 days Wed 9/17/14 Fri 9/19/14
135 Deck Pour ‐ Dry Run 2 days Fri 9/19/14 Tue 9/23/14
136 Pour Bridge Deck 1 day Tue 9/23/14 Wed 9/24/14
137 Cure Deck 10 days Wed 9/24/14 Wed 10/8/14
138 Strip Approach Slabs 1 day Thu 9/25/14 Fri 9/26/14
139 Form Bridge Curb Bridge 19 3 days Fri 10/3/14 Wed 10/8/14
140 Pour Bridge Curb / sidewalk 1 day Wed 10/8/14 Thu 10/9/14
141 Cure Bridge Curb / sidewalk 10 days Thu 10/9/14 Sat 10/18/14
142 Bridge Expansion Joint 3 days Thu 10/9/14 Tue 10/14/14
143 Strip Forms 4 days Mon 10/13/14Fri 10/17/14
144 Strip Bridge Curb 1 day Mon 10/13/14Tue 10/14/14
145 Road Reconstruction 15 days Tue 10/14/14 Tue 11/4/14
146 Silane Application 2 days Tue 10/14/14 Thu 10/16/14
148 Road Tie Ins 2 days Tue 10/14/14 Thu 10/16/14
149 Subbase Bridge 19 3 days Tue 10/14/14 Fri 10/17/14
150 Joint Sealant 2 days Tue 10/14/14 Thu 10/16/14
151 Mill Bridge 19 1 day Fri 10/17/14 Mon 10/20/14
147 Bridge Rail  5 days Mon 10/20/14Fri 10/24/14
152 Paving Bridge 19 1 day Mon 10/20/14Tue 10/21/14
154 Permanent Striping (All Bridges) 1 day Tue 10/21/14 Wed 10/22/14
155 Shift Traffic to New Bridge 19 1 day Wed 10/22/14Thu 10/23/14
156 Remove Temp Bridge and approaches 5 days Thu 10/23/14 Thu 10/30/14
153 Install Guiderail & Signs Br 19 3 days Mon 10/27/14Wed 10/29/14
157 Site cleanup & Topsoil Br 19 2 days Thu 10/30/14 Mon 11/3/14
158 Remove One Lane Traffic Bridge 19 1 day Thu 10/30/14 Fri 10/31/14
159 Demob ‐ remove equip, signage 2 days Fri 10/31/14 Tue 11/4/14
160 Seed/Mulch/Grub Bridge 19 1 day Mon 11/3/14 Tue 11/4/14

12/19

5/26

7/4

9/1

10/7

10/31

E - FIELD OFFICE,L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - FOREMAN-GENERAL,L - "B OPERATOR,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999)

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Cat D-6H Dozer (1996),E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL[300%],L - CARPENTER[400%],L - "B OPERATOR,E - Cat 928G Loader (1999),E - 5 KW Generator,Concrete Pump[25%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,L - "B OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Mack 50 Ton Lowboy[50%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Crane rental,L - SKILLED LABORER[400%],L - "B OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS

Paving Sub

Guiderail Sub

SIgnal Sub

Striping Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

6/16

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Crane rental

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

L - Teamster,E - Mack 50 Ton Lowboy

L - "A" OPERATOR,E - Link Belt 330LX (2003),Lag Wall Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),E - TRIAXLE[200%],R - Ho-Ram for Link Belt 290/330

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - 5 KW Generator,Concrete Pump

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[200%],E - Link Belt 290 LX (2002),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - CAT D5G DOZER W/GPS,E - STONE DR-70

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),R - Ho-Ram for Link Belt 290/330,E - TRIAXLE[200%]

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - "B OPERATOR,E - Link Belt 330LX (2003),E - CAT D5G DOZER W/GPS,E - TRIAXLE[400%]

L - "A" OPERATOR,E - Link Belt 290LX (2001),Pile Sub

L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - "A" OPERATOR,L - FOREMAN-GENERAL,E - TRIAXLE[400%],L - SKILLED LABORER[50%],L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat D-6H Dozer (1996),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

E - Crane rental,L - FOREMAN-GENERAL,L - "A" OPERATOR,L - "B OPERATOR,L - CARPENTER[400%],E - Link Belt 290LX (2001)[300%],E - Cat 928G Loader (1999),E - Manlift[200%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Manlift

SIP Form Sub

Shear Stud Sub

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - CARPENTER[200%]

Rebar Sub

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - SKILLED LABORER[200%],E - 5 KW Generator,E - Allen Air Screed

L - CARPENTER[25%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Allen Deck Machine

L - FOREMAN-GENERAL,L - CARPENTER[400%],E - Allen Deck Machine

L - FOREMAN-GENERAL,L - CARPENTER[700%],L - SKILLED LABORER[600%],E - Allen Deck Machine,E - 5 KW Generator,Concrete Pump

L - CARPENTER[25%],E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 92

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,R - JCB 550 Tele Fork Lift-100

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - "B OPERATOR,E - Cat D-6H Dozer (1996)

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS,E - Ammann 110 S

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

Paving Sub

Guiderail Sub

Paving Sub

Striping Sub

L - FOREMAN-GENERAL,L - "B OPERATOR,E - Cat 928G Loader (1999),L - SKILLED L

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - 

Guiderail Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERA

L - SKILLED LABORER[200%]

M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W F S T T S M W
Dec 15, '13 Dec 22, '13 Dec 29, '13 Jan 5, '14 Jan 12, '14 Jan 19, '14 Jan 26, '14 Feb 2, '14 Feb 9, '14 Feb 16, '14 Feb 23, '14 Mar 2, '14 Mar 9, '14 Mar 16, '14 Mar 23, '14 Mar 30, '14 Apr 6, '14 Apr 13, '14 Apr 20, '14 Apr 27, '14 May 4, '14 May 11, '14 May 18, '14 May 25, '14 Jun 1, '14 Jun 8, '14 Jun 15, '14 Jun 22, '14 Jun 29, '14 Jul 6, '14 Jul 13, '14 Jul 20, '14 Jul 27, '14 Aug 3, '14 Aug 10, '14 Aug 17, '14 Aug 24, '14 Aug 31, '14 Sep 7, '14 Sep 14, '14 Sep 21, '14 Sep 28, '14 Oct 5, '14 Oct 12, '14 Oct 19, '14 Oct 26, '14 Nov 2, '14 Nov 9, '14 Nov 16, '14 Nov 23, '14 Nov 30, '14

Task

Split
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Summary

Project Summary

External Tasks

External Milestone
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Inactive Summary
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Duration-only

Manual Summary Rollup

Manual Summary
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Finish-only
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Baseline Summary
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VTRANS
Route 73 Rochester, VT

STP 0162(19), BRF 0162(16)
BRF 0162(17), BRF 0162(18)

Page 1

Project: Rochester Resubmit 2
Date: Fri 5/9/14



ID Task 
Mode

Task Name Duration Start Finish

161 Bridge 15 29 days Mon 6/23/14 Thu 7/31/14
162 Pre BCP 14 days Mon 6/23/14 Thu 7/10/14
163 Setup PVMS Bridge 15 1 day Mon 6/23/14 Mon 6/23/14
164 Install Silt Fence 15 1 day Tue 6/24/14 Tue 6/24/14
165 Install Barrier Fence Bridge 15 1 day Wed 6/25/14 Wed 6/25/14
166 Install Demarcation Fence 15 1 day Wed 6/25/14 Wed 6/25/14
167 Setup One Lane Traffic Bridge 15 1 day Thu 6/26/14 Thu 6/26/14
168 Clear & Grub Bridge 15 0.5 days Fri 6/27/14 Fri 6/27/14
169 Tree Removal Bridge 15 2 days Fri 6/27/14 Mon 6/30/14
170 Steel Piles Bridge 15 4 days Tue 7/1/14 Fri 7/4/14
171 Install Turbidity Curtain Br 15 1 day Sat 7/5/14 Sat 7/5/14
172 Stream Diversion Bridge 15 1 day Mon 7/7/14 Mon 7/7/14
173 Build Crane Pad Bridge 15 2 days Tue 7/8/14 Wed 7/9/14
174 Prep Site For Shutdown Bridge 15 2 days Tue 7/8/14 Wed 7/9/14
175 Common Exc Bridge 15 2 days Wed 7/9/14 Thu 7/10/14
176 Channel Exc Bridge 15 1.25 days Wed 7/9/14 Thu 7/10/14
177 Bridge 15 BCP 1 day Thu 7/10/14 Mon 7/14/14
178 Shutdown Bridge 15 0 days Thu 7/10/14 Thu 7/10/14
179 Partial Remove One Lane Br 15 0.5 days Thu 7/10/14 Thu 7/10/14
180 Structure Exc Bridge 15 0.5 days Thu 7/10/14 Fri 7/11/14
181 Remove Beams Bridge 15 1 day Fri 7/11/14 Fri 7/11/14
182 Remove Abutments Bridge 15 1 day Fri 7/11/14 Fri 7/11/14
183 Setup Crane Bridge 15 0.5 days Fri 7/11/14 Fri 7/11/14
184 Cut Piles To Grade Bridge 15 0.5 days Fri 7/11/14 Fri 7/11/14
185 Weld Plates To Piles 0.25 days Fri 7/11/14 Fri 7/11/14
186 Install Abut/WW 1 Bridge 15 0.5 days Fri 7/11/14 Sat 7/12/14
187 Install Abut/WW 2 Bridge 15 0.5 days Sat 7/12/14 Sat 7/12/14
188 Water Repellent Bridge 15 0.5 days Sat 7/12/14 Sat 7/12/14
189 Bearings Bridge 15  0.5 days Sat 7/12/14 Sat 7/12/14
190 Sand Borrow Bridge 15 0.4 days Sat 7/12/14 Sat 7/12/14
191 Granular Backfill Bridge 15 0.4 days Sat 7/12/14 Sat 7/12/14
192 Type 4 Stone Fill Bridge 15 1 day Sat 7/12/14 Sat 7/12/14
193 Erect Next Beams Bridge 15 1 day Sat 7/12/14 Sun 7/13/14
194 Install Approach Slab 1 Bridge 15 0.25 days Sun 7/13/14 Sun 7/13/14
195 Install Approach Slab 2 Bridge 15 0.25 days Sun 7/13/14 Sun 7/13/14
196 Subbase Bridge 15 0.5 days Sun 7/13/14 Sun 7/13/14
197 Rapid Set Concrete Bridge 15 1 day Sun 7/13/14 Sun 7/13/14
198 Cure Time Bridge 15 1 day Sun 7/13/14 Sun 7/13/14
199 Reset One Lane Br 15 1 day Sun 7/13/14 Mon 7/14/14
200 Re Open Bridge 15 0 days Mon 7/14/14 Mon 7/14/14
201 Post BCP 14 days Mon 7/14/14 Thu 7/31/14
202 Install Guiderail & Signs Br 15 3 days Mon 7/14/14 Wed 7/16/14
203 Adjust DI @ Bridge 15 0.5 days Thu 7/17/14 Thu 7/17/14
204 Type 1 Stone Fill Bridge 15 1.5 days Thu 7/17/14 Fri 7/18/14
205 Remove One Lane Traffic Bridge 15 1 day Mon 7/21/14 Mon 7/21/14
206 Spray Waterproofing Bridge 15  0.5 days Tue 7/22/14 Tue 7/22/14
207 Mill Bridge 15 0.5 days Tue 7/22/14 Tue 7/22/14
208 Paving Bridge 15 1 day Wed 7/23/14 Wed 7/23/14
209 Temporary Striping Br 15 1 day Thu 7/24/14 Thu 7/24/14
210 Topsoil Br 15 1 day Fri 7/25/14 Fri 7/25/14
211 Seed/Mulch/Grub Bridge 15 1 day Mon 7/28/14 Mon 7/28/14
212 Interm Completion Bridge 15 0 days Thu 7/31/14 Thu 7/31/14
213 Bridge 16 32 days Wed 6/25/14 Thu 8/7/14
214 Pre BCP 17 days Wed 6/25/14 Thu 7/17/14
215 Setup PVMS Bridge 16 1 day Wed 6/25/14 Wed 6/25/14
216 Install Silt Fence 16 1 day Thu 6/26/14 Thu 6/26/14
217 Install Barrier Fence Bridge 16 1 day Fri 6/27/14 Fri 6/27/14
218 Install Demarcation Fence 16 1 day Fri 6/27/14 Fri 6/27/14
219 Setup One Lane Traffic Bridge 16 1 day Mon 6/30/14 Mon 6/30/14
220 Clear & Grub Bridge 16 1 day Tue 7/1/14 Tue 7/1/14
221 Pre‐Drill Piles @ Bridge 16 3 days Wed 7/2/14 Fri 7/4/14
222 Steel Piles Bridge 16 3 days Mon 7/7/14 Wed 7/9/14
223 Install Turbidity Curtian Br 16 1 day Thu 7/10/14 Thu 7/10/14
224 Stream Diversion Bridge 16 2 days Fri 7/11/14 Mon 7/14/14
225 Build Crane Pad Bridge 16 2 days Tue 7/15/14 Wed 7/16/14
226 Prep Site For Shutdown Bridge 16 2 days Tue 7/15/14 Wed 7/16/14
227 Channel Exc Bridge 16 1.5 days Wed 7/16/14 Thu 7/17/14
228 Common Exc Bridge 16 1 day Thu 7/17/14 Thu 7/17/14
229 Bridge 16 BCP 1 day Fri 7/18/14 Mon 7/21/14
230 Shutdown Bridge 16 0 days Fri 7/18/14 Fri 7/18/14
231 Structure Exc Bridge 16 0.4 days Fri 7/18/14 Fri 7/18/14
232 Partial Remove One Lane Br 16 0.5 days Fri 7/18/14 Fri 7/18/14
233 Remove Abutments Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14
234 Remove Beams Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14
235 Setup Crane Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14
237 Cut Piles To Grade Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14
236 Weld Pile Plates Bridge 16 0.25 days Fri 7/18/14 Fri 7/18/14
238 Install Abut/WW 1 Bridge 16 0.25 days Fri 7/18/14 Sat 7/19/14
239 Install Abut/WW 2 Bridge 16 0.25 days Sat 7/19/14 Sat 7/19/14
240 Water Repellent Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14
241 Bearings Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14
242 Sand Borrow Bridge 16 0.6 days Sat 7/19/14 Sat 7/19/14
243 Granular Backfill Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14
244 Type 4 Stone Fill Bridge 16 1 day Sat 7/19/14 Sat 7/19/14
245 Erect Next Beams Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14
246 Install Approach Slab 1 Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14
247 Install Approach Slab 2 Bridge 16 0.5 days Sat 7/19/14 Sun 7/20/14
248 Rapid Set Concrete Bridge 16 1 day Sun 7/20/14 Sun 7/20/14
249 Cure Time Bridge 16 1 day Sun 7/20/14 Sun 7/20/14
250 Subbase Bridge 16 0.5 days Sun 7/20/14 Sun 7/20/14
251 Reset One Lane Br 16 0.5 days Sun 7/20/14 Mon 7/21/14
252 Re Open Bridge 16 0 days Mon 7/21/14 Mon 7/21/14
253 Post BCP 14 days Mon 7/21/14 Thu 8/7/14
254 Rock Anchors Bridge 16 3 days Mon 7/21/14 Wed 7/23/14
255 VAOT Geotech on site 3 days Mon 7/21/14 Wed 7/23/14
256 Install Guiderail & Signs Br 16 3 days Thu 7/24/14 Mon 7/28/14
257 18" Culvert @ Bridge 16 1 day Mon 7/28/14 Mon 7/28/14
258 Type 2 Stone Fill Bridge 16 2 days Tue 7/29/14 Wed 7/30/14
259 Type 1 Stone Fill Bridge 16 1 day Wed 7/30/14 Wed 7/30/14
260 Remove One Lane Traffic Bridge 16 1 day Thu 7/31/14 Thu 7/31/14
261 Spray Waterproofing Bridge 16 0.5 days Fri 8/1/14 Fri 8/1/14
262 Mill Bridge 16 0.5 days Fri 8/1/14 Fri 8/1/14
263 Paving Bridge 16 1 day Mon 8/4/14 Mon 8/4/14
264 Temporary Striping Br 16 1 day Tue 8/5/14 Tue 8/5/14
265 Topsoil Br 16 1 day Wed 8/6/14 Wed 8/6/14
266 Seed/Mulch/Grub Bridge 16 1 day Thu 8/7/14 Thu 8/7/14
267 Interm Completion Bridge 16 0 days Thu 8/7/14 Thu 8/7/14
268 Bridge 13 37.5 days Thu 8/7/14 Mon 9/29/14
269 Pre BCP 14.5 days Thu 8/7/14 Wed 8/27/14
270 Setup PVMS Bridge 13 1 day Thu 8/7/14 Fri 8/8/14
271 Setup One Lane Traffic Bridge 13 1.5 days Fri 8/8/14 Mon 8/11/14
272 Install Silt Fence 13 1 day Tue 8/12/14 Tue 8/12/14
273 Install Demarcation Fence 13 1 day Tue 8/12/14 Tue 8/12/14
274 Clear & Grub Bridge 13 3 days Tue 8/12/14 Fri 8/15/14
275 Remove & Dispose Guiderail 13 1 day Fri 8/15/14 Fri 8/15/14
276 Install Stream Diversion Bridge 13 3 days Mon 8/18/14 Wed 8/20/14
277 Common Exc Bridge 13 5 days Thu 8/21/14 Wed 8/27/14
278 Prep Site For Shutdown Bridge 13 2 days Thu 8/21/14 Fri 8/22/14
279 Bridge 13 BCP 12 days Mon 8/25/14 Wed 9/10/14
280 Shutdown Bridge 13 0 days Mon 8/25/14 Mon 8/25/14
281 Partial Remove One Lane Br 13 0.5 days Mon 8/25/14 Mon 8/25/14
282 Channel Exc Bridge 13 2 days Mon 8/25/14 Tue 8/26/14
283 Structure Exc Bridge 13 5 days Tue 8/26/14 Wed 8/27/14
284 Remove Exist Pipe Bridge 13 2 days Wed 8/27/14 Wed 8/27/14
285 Rock Exc Bridge 13 2 days Wed 8/27/14 Thu 8/28/14
286 VAOT Geotech on site 2 days Wed 8/27/14 Fri 8/29/14
287 Build Crane Pad Bridge 13 2 days Wed 8/27/14 Thu 8/28/14
288 Drill & Grout Dowels Bridge 13 3 days Thu 8/28/14 Fri 8/29/14
289 Form Subfooting Bridge 13 3 days Fri 8/29/14 Sat 8/30/14
290 Pour Subfooting Bridge 13 1 day Sat 8/30/14 Sat 8/30/14
291 Cure Subfooting Br 13 2 days Sat 8/30/14 Sun 8/31/14
292 Strip Subfooting Forms Bridge 13 1 day Sun 8/31/14 Sun 8/31/14
293 Install Footings Abut 1 Br 13 2 days Sun 8/31/14 Mon 9/1/14
294 Drill & Pin Footing Abut 1 Br 13 2 days Mon 9/1/14 Mon 9/1/14
295 Install Footings Abut 2 Br 13 2 days Mon 9/1/14 Mon 9/1/14
296 Drill & Pin Footing Abut 2 Br 13 2 days Mon 9/1/14 Tue 9/2/14
297 Grout Top of Subfooting Bridge 13 1 day Tue 9/2/14 Tue 9/2/14
298 Type 4 Stone Fill Bridge 13 2 days Tue 9/2/14 Wed 9/3/14
299 Channel Rock Bridge 13 5 days Tue 9/2/14 Thu 9/4/14
300 Erect Arches & Wing Walls  Bridge 13 6 days Thu 9/4/14 Sat 9/6/14
301 Water Repellent Bridge 13 2 days Sat 9/6/14 Sun 9/7/14
302 Grout Keyways & Shear Keys Bridge 13 1 day Sat 9/6/14 Sat 9/6/14
303 Sand Borrow Bridge 13 3 days Sun 9/7/14 Mon 9/8/14
304 Granular Backfill Bridge 13 4 days Sun 9/7/14 Mon 9/8/14
305 Subbase Bridge 13 2 days Mon 9/8/14 Tue 9/9/14
306 Surface Course Bridge 13 2 days Tue 9/9/14 Tue 9/9/14
307 Reset One Lane Br 13 1 day Tue 9/9/14 Wed 9/10/14
308 Re Open Bridge 13 0 days Wed 9/10/14 Wed 9/10/14
309 Post BCP 14 days Wed 9/10/14 Mon 9/29/14
310 Install Median Barrier Bridge 13 2 days Wed 9/10/14 Thu 9/11/14
311 Install Guiderail & Signs Br 13 3 days Fri 9/12/14 Tue 9/16/14
312 Mill Bridge 13 0.5 days Wed 9/17/14 Wed 9/17/14
313 Remove One Lane Traffic Bridge 13 1.5 days Wed 9/17/14 Thu 9/18/14
314 Paving Bridge 13 1 day Thu 9/18/14 Fri 9/19/14
315 Asphalt Curb Bridge 13 0.5 days Fri 9/19/14 Fri 9/19/14
316 Temporary Striping Br 13 1 day Mon 9/22/14 Mon 9/22/14
317 Type 1 Stone Fill Bridge 13 1 day Tue 9/23/14 Tue 9/23/14
318 Topsoil Br 13 1 day Wed 9/24/14 Wed 9/24/14
319 Seed/Mulch/Grub Bridge 13 1 day Thu 9/25/14 Thu 9/25/14
320 Interm Completion Bridge 13 0 days Mon 9/29/14 Mon 9/29/14

L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER[200%],E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - TRIAXLE

L - "B OPERATOR,E - Cat 928G Loader (1999),L - UNSKILLED LABORER[200%],Pile Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Mack 50 Ton Lowboy

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - CAT D5G DOZER W/GPS[200%],E - TRIAXLE[400%]

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]
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L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%],E - WALK BEHIND PAVEMENT SAW

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Ho-Ram for Link Belt 290/330,E - TRIAXLE[200%]

E - Crane rental

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - SKILLED LABORER[200%]

L - CARPENTER[500%],L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - UNSKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],E - Cat 928G Loader (1999)[50%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - STONE DR-70

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental,E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - 5 KW Generator,E - Crane rental,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Ammann 110 Smooth Drum (2004)[200%],L - SKILLED LABORER[50%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)
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Guiderail Sub

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002),L - "A" OPERATOR,L - SKILLED LABORER[200%]

L - UNSKILLED LABORER[200%],Waterproofing Sub

Paving Sub

Paving Sub

Striping Sub

L - SKILLED LABORER
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L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER[200%],E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Link Belt 290 LX (2002),E - TRIAXLE

Pile Sub

L - "A" OPERATOR[50%],L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002)[50%],L - "B OPERATOR,L - SKILLED LABORER[300%],E - Cat 928G Loader (1999),Pile Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999),L - "B OPERATOR

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - CAT D5G DOZER W/GPS[200%],E - TRIAXLE[400%]
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L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[200%]

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Ho-Ram for Link Belt 290/330,E - TRIAXLE

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR[200%],E - WALK BEHIND PAVEMENT SAW,E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%],E - TRIAXLE[200%]

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - CARPENTER[200%],E - Miller Welder

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - STONE DR-70

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[500%],E - Link Belt 290LX (2001),E - Crane rental,E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - 5 KW Generator,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Ammann 110 Smooth Drum (2004)[200%],L - SKILLED LABORER[50%]

L - SKILLED LABORER,L - "A" OPERATOR
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Anchor Sub

Guiderail Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Link Belt 160LX (2005),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002),L - SKILLED LABORER[200%],L - "A" OPERATOR

Waterproofing Sub,L - UNSKILLED LABORER[200%]

Paving Sub

Paving Sub

Striping Sub

L - SKILLED LABORER[200%]
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L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - TRIAXLE[200%]

Guiderail Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[300%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - 12" Pump

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003),E - TRIAXLE[600%],E - Link Belt 460LX (2006),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)
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L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]

L - FOREMAN-GENERAL,L - "A" OPERATOR[300%],E - Link Belt 330LX (2003),E - TRIAXLE[500%],E - Link Belt 460LX (2006)[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR[200%],E - Link Belt 460LX (2006)[200%],E - Mack 50 Ton Lowboy

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),R - Ho-Ram for Link Belt 290/330

L - "A" OPERATOR,L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,R - Link Belt 290,E - 5 KW Generator,Concrete Pump

E - 5 KW Generator,L - SKILLED LABORER[50%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR[200%],E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - SKILLED LABORER[300%],E - Rock Drill[300%],E - Atlas Copco 185

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - SKILLED LABORER[300%],E - Atlas Copco 185,E - Rock Drill[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 290LX (2001)[200%],E - Cat 928G Loader (1999)[200%]

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - "B OPERATOR,L - SKILLED LABORER[400%],E - Link Belt 290LX (2001),E - Cat 928G Loader (1999),L - CARPENTER[200%],E - Crane

L - SKILLED LABORER[200%]

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - CAT D5G DOZER W/GPS,E - STONE DR-70

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],L - SKILLED LABORER[50%],E - Cat D-5G Dozer (2003)[200%],E - Ammann 110 Smooth Drum (2004)[200%]

L - FOREMAN-GENERAL,L - "B OPERATOR,E - CAT D5G DOZER W/GPS

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)
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L - FOREMAN-GENERAL,L - SKILLED LABORER[300%],E - Link Belt 290 LX (2002),L - "A" OPERATOR

Guiderail Sub

Paving Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

Paving Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER,E - Link Belt 160LX (2005),L - "A" OPERATOR,Paving Sub

Striping Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]
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