
ID Task 
Mode

Task Name Duration Start Finish Baseline Start Baseline Finish Actual Start Actual Finish

1 Contract Milestones 236 days Thu 12/19/13 Tue 11/4/14 Thu 12/19/13 Fri 10/31/14 Thu 12/19/13 NA
2 Contract Award 0 days Thu 12/19/13 Thu 12/19/13 Thu 12/19/13 Thu 12/19/13 Thu 12/19/13 Thu 12/19/13
3 Memorial Day 0 days Mon 5/26/14 Mon 5/26/14 Mon 5/26/14 Mon 5/26/14 Mon 5/26/14 Mon 5/26/14
4 4th of July 1 day Fri 7/4/14 Fri 7/4/14 Fri 7/4/14 Fri 7/4/14 Fri 7/4/14 Fri 7/4/14
5 Labor Day 0 days Mon 9/1/14 Mon 9/1/14 Mon 9/1/14 Mon 9/1/14 Mon 9/1/14 Mon 9/1/14
6 Substantial Completion 0 days Tue 10/7/14 Tue 10/7/14 Tue 10/7/14 Tue 10/7/14 NA NA
7 Seasonal Limitations 0 days Wed 10/15/14Wed 10/15/14 NA NA NA NA
9 Final Completion 0 days Fri 10/31/14 Fri 10/31/14 Fri 10/31/14 Fri 10/31/14 NA NA
8 Rain Day Extend 2 days Mon 11/3/14 Tue 11/4/14 NA NA NA NA
10 Submittals 173 days Fri 2/7/14 Thu 10/2/14 Fri 2/7/14 Fri 6/27/14 Fri 2/7/14 NA
110 Bridge 19 324 days Thu 4/24/14 Wed 7/8/15 Mon 4/21/14 Fri 10/31/14 Thu 4/24/14 NA
111 Setup & Install Detour 53 days Thu 4/24/14 Mon 7/7/14 Mon 4/21/14 Fri 6/20/14 Thu 4/24/14 NA
112 Mobilization & Initial Setup 10 days Thu 4/24/14 Wed 5/7/14 Mon 4/21/14 Fri 5/2/14 Thu 4/24/14 Wed 5/7/14
115 Install Demarcation Fence 19 2 days Tue 4/29/14 Wed 4/30/14 Mon 4/28/14 Mon 4/28/14 Tue 4/29/14 Wed 4/30/14
116 Install Silt Fence 19 2 days Tue 4/29/14 Wed 4/30/14 Fri 4/25/14 Fri 4/25/14 Tue 4/29/14 Wed 4/30/14
119 Permit Amending 9 days Thu 5/1/14 Tue 5/13/14 NA NA NA NA
113 Setup PVMS Bridge 19 1 day Fri 5/2/14 Fri 5/2/14 Thu 4/24/14 Thu 4/24/14 Fri 5/2/14 Fri 5/2/14
114 Setup One Lane Traffic Signs Bridge 19 2 days Mon 5/5/14 Tue 5/6/14 Fri 4/25/14 Mon 4/28/14 Mon 5/5/14 Tue 5/6/14

117 Install Barrier Fence Bridge 19 1 day Wed 5/7/14 Wed 5/7/14 Mon 4/28/14 Mon 4/28/14 Wed 5/7/14 Wed 5/7/14
118 Temp Bridge Abut 1 cofferdam 5 days Wed 5/7/14 Mon 5/19/14 NA NA Wed 5/7/14 Mon 5/19/14
120 Temp Bridge Abut 2 cofferdam 3 days Mon 5/19/14 Wed 5/21/14 NA NA Mon 5/19/14 Wed 5/21/14
121 Temp Bridge Embankment Abut 1 3 days Mon 5/19/14 Wed 5/21/14 Tue 5/6/14 Thu 5/8/14 Mon 5/19/14 Wed 5/21/14
122 Form & Pour Temp Bridge Abutments 4 days Thu 5/22/14 Tue 5/27/14 Fri 5/9/14 Wed 5/14/14 Thu 5/22/14 Tue 5/27/14
123 Construct Access to Abut 2 20 days Wed 5/28/14 Tue 6/24/14 Tue 4/29/14 Mon 5/12/14 Wed 5/28/14 NA
125 Cure Time Temp Abutments 7 days Wed 5/28/14 Tue 6/3/14 Thu 5/15/14 Wed 5/21/14 Wed 5/28/14 Tue 6/3/14
124 Cofferdam Abutment 2 21 days Fri 5/30/14 Fri 6/27/14 Tue 4/29/14 Mon 5/12/14 Fri 5/30/14 NA
126 Strip Temp Abutments 1 day Tue 6/3/14 Wed 6/4/14 Wed 5/21/14 Thu 5/22/14 Tue 6/3/14 Wed 6/4/14
127 Temp Bridge Structural Fill 2 days Wed 6/4/14 Fri 6/6/14 Thu 5/22/14 Mon 5/26/14 Wed 6/4/14 Fri 6/6/14
128 Install Temp Bridge 7 days Fri 6/6/14 Tue 6/17/14 Mon 5/26/14 Wed 6/4/14 Fri 6/6/14 Tue 6/17/14
129 Temp Bridge Subbase 1 day Tue 6/17/14 Wed 6/18/14 Wed 6/4/14 Thu 6/5/14 Tue 6/17/14 Wed 6/18/14
133 Pave Detour 1 day Wed 6/18/14 Thu 6/19/14 Thu 6/5/14 Fri 6/6/14 Wed 6/18/14 Thu 6/19/14
130 Guiderail for Detour 1 day Thu 6/19/14 Fri 6/20/14 Fri 6/6/14 Mon 6/9/14 Thu 6/19/14 Fri 6/20/14
132 Install Temp Traffic Signal  1 day Thu 6/19/14 Fri 6/20/14 Fri 4/25/14 Mon 4/28/14 Thu 6/19/14 Fri 6/20/14
131 Temporary Striping Br 19 1 day Fri 6/20/14 Mon 6/23/14 Mon 6/9/14 Tue 6/10/14 Fri 6/20/14 Mon 6/23/14
134 Setup Detour Bridge 19 1 day Fri 6/20/14 Mon 6/23/14 Mon 6/9/14 Tue 6/10/14 Fri 6/20/14 Mon 6/23/14
135 Initiate Detour Bridge 19 0 days Mon 6/23/14 Mon 6/23/14 Tue 6/10/14 Tue 6/10/14 Mon 6/23/14 Mon 6/23/14
136 Remove Existing Temp Bridge 2 days Thu 6/26/14 Fri 6/27/14 Tue 6/10/14 Thu 6/12/14 Thu 6/26/14 Fri 6/27/14
137 Dismantle Existing Temp Bridge 4 days Mon 6/30/14 Thu 7/3/14 Thu 6/12/14 Wed 6/18/14 Mon 6/30/14 Thu 7/3/14
138 Deliver Temp Bridge To VTRANS 2 days Fri 7/4/14 Mon 7/7/14 Wed 6/18/14 Fri 6/20/14 Fri 7/4/14 Mon 7/7/14
139 Abutment #2 114.75 daysMon 6/30/14 Tue 11/25/14 Thu 6/12/14 Thu 8/21/14 Mon 6/30/14 NA
140 Excavation Protection System Abut 2 18 days Mon 6/30/14 Wed 7/23/14 Thu 6/12/14 Thu 6/26/14 Mon 6/30/14 Wed 7/23/14
141 Remove Exiting Abut #2  6 days Fri 7/11/14 Fri 7/18/14 Fri 6/20/14 Thu 6/26/14 Fri 7/11/14 Fri 7/18/14
142 NOI / DSC Rock Elev 13 days Mon 7/28/14 Wed 8/13/14 NA NA NA NA
143 Revise Cofferdam plan 9 days Fri 8/1/14 Wed 8/13/14 NA NA Fri 8/1/14 Wed 8/13/14
144 Drive Sheeting to lower rock Elev 6 days Thu 8/14/14 Thu 8/21/14 NA NA Thu 8/14/14 Thu 8/21/14
145 Excavate to lower Rock 8 days Fri 8/22/14 Tue 9/2/14 NA NA Fri 8/22/14 Tue 9/2/14
146 VAOT Geotech on site 1 day Wed 8/27/14 Wed 8/27/14 NA NA Wed 8/27/14 Wed 8/27/14
147 Drill and Grout sub foot Dowels 1 day Wed 9/3/14 Wed 9/3/14 NA NA Wed 9/3/14 Wed 9/3/14
148 Form Sub footing 2 days Thu 9/4/14 Fri 9/5/14 NA NA Thu 9/4/14 Fri 9/5/14
149 Pour Subfooting 1 day Fri 9/5/14 Fri 9/5/14 NA NA Fri 9/5/14 Fri 9/5/14
150 Cure sub footing 7 days Sat 9/6/14 Mon 9/15/14 NA NA Sat 9/6/14 Mon 9/15/14
151 Drill & Grout Dowels Abut 2 2 days Mon 9/8/14 Tue 9/9/14 Thu 6/26/14 Mon 6/30/14 Mon 9/8/14 NA
152 Place Rebar Footing 8 days Thu 9/11/14 Sat 9/20/14 NA NA Thu 9/11/14 Sat 9/20/14
153 Form Footing Abut 2 2 days Thu 9/11/14 Fri 9/12/14 Mon 6/30/14 Fri 7/4/14 Thu 9/11/14 Fri 9/12/14
155 Backfill Sub Footer 1 day Tue 9/16/14 Tue 9/16/14 NA NA Tue 9/16/14 Tue 9/16/14
154 Pour Footing Abut 2 1 day Mon 9/22/14 Mon 9/22/14 Fri 7/4/14 Mon 7/7/14 Mon 9/22/14 Mon 9/22/14
156 Cure Abut 2 Footing 7 days Tue 9/23/14 Mon 9/29/14 Mon 7/7/14 Mon 7/14/14 Tue 9/23/14 Mon 9/29/14
158 Form Abutment 2  pour 1 4 days Thu 9/25/14 Wed 10/1/14 Mon 7/14/14 Fri 7/18/14 Thu 9/25/14 Wed 10/1/14
157 Strip Abut 2 Footing 1 day Mon 9/29/14 Mon 9/29/14 Fri 7/11/14 Mon 7/14/14 Mon 9/29/14 Mon 9/29/14
159 Place Rebar Abutment pour 1 2 days Mon 9/29/14 Tue 9/30/14 NA NA Mon 9/29/14 Tue 9/30/14
161 Back Fill Footing 1 day Tue 9/30/14 Tue 9/30/14 NA NA Tue 9/30/14 Tue 9/30/14
160 Form Front Abutment pour 1 2 days Wed 10/1/14 Thu 10/2/14 NA NA Wed 10/1/14 Thu 10/2/14
163 Pour Abutment #2 pour 1 1 day Fri 10/3/14 Fri 10/3/14 Fri 7/18/14 Mon 7/21/14 Fri 10/3/14 Fri 10/3/14
166 Form north wing wall pour 1 2 days Mon 10/6/14 Tue 10/7/14 Mon 7/28/14 Thu 7/31/14 Mon 10/6/14 Tue 10/7/14
164 Cure Abutment 2  pour 1 7 days Sat 10/4/14 Fri 10/10/14 Mon 7/21/14 Mon 7/28/14 Sat 10/4/14 Fri 10/10/14
167 Place Rebar  north WW 1 day Wed 10/8/14 Wed 10/8/14 NA NA Wed 10/8/14 Wed 10/8/14
168 Form front north ww 1 day Thu 10/9/14 Thu 10/9/14 NA NA Thu 10/9/14 Thu 10/9/14
169 Pour north Wing Abutment #2 1 day Fri 10/10/14 Fri 10/10/14 Thu 7/31/14 Fri 8/1/14 Fri 10/10/14 Fri 10/10/14
170 Cure Abut 2 north  WW 7 days Sat 10/11/14 Fri 10/17/14 Fri 8/1/14 Fri 8/8/14 Sat 10/11/14 Fri 10/17/14
165 Strip Abut 2 2 days Mon 10/13/14Tue 10/14/14 Wed 7/23/14 Fri 7/25/14 Mon 10/13/14 Tue 10/14/14
171 Strip Abut 2  north WW 2 days Fri 10/17/14 Sat 10/18/14 Tue 8/5/14 Thu 8/7/14 Fri 10/17/14 Sat 10/18/14
172 Form back Abut 2 pour 2 4 days Mon 10/13/14Thu 10/16/14 NA NA Mon 10/13/14 Thu 10/16/14
173 Rebar Abut 2 pour 2 2 days Thu 10/16/14 Fri 10/17/14 NA NA NA NA
174 Form front Abut 2 pour 2 1 day Sat 10/18/14 Sat 10/18/14 NA NA NA NA
175 Pour Abut 2 Pour 2 1 day Mon 10/20/14Mon 10/20/14 NA NA NA NA
178 Form Back South Wing Wall 2 days Wed 10/22/14Thu 10/23/14 NA NA NA NA
176 Cure Abut 2 pour 2 7 days Thu 10/23/14 Thu 10/30/14 NA NA NA NA
179 Rebar South WW 1 day Wed 10/8/14 Wed 10/8/14 NA NA Wed 10/8/14 Wed 10/8/14
180 Form Front south WW 1 day Thu 10/9/14 Thu 10/9/14 NA NA Thu 10/9/14 Thu 10/9/14
181 Pour South WW 1 day Fri 10/10/14 Fri 10/10/14 NA NA Fri 10/10/14 Fri 10/10/14
182 Cure South WW 1 day Mon 10/13/14Mon 10/13/14 NA NA Mon 10/13/14 Mon 10/13/14
183 Sttrip South WW 1 day Tue 10/14/14 Tue 10/14/14 NA NA Tue 10/14/14 Tue 10/14/14
177 Strip Abut 2 Pour 2 2 days Fri 10/31/14 Sat 11/1/14 NA NA NA NA
184 Granular Backfill Bridge 19 5 days Mon 11/3/14 Fri 11/7/14 Fri 8/8/14 Thu 8/21/14 NA NA
162 Pull Sheeting 2 days Mon 11/10/14Tue 11/11/14 NA NA NA NA
185 Form Backwall Abutment #2  2 days Sat 11/15/14 Mon 11/17/14 Mon 8/11/14 Tue 8/12/14 NA NA
186 Pour Backwall Abutment #2 1 day Tue 11/18/14 Tue 11/18/14 Tue 8/12/14 Wed 8/13/14 NA NA
187 Cure Backwall Abutment #2 7 days Wed 11/19/14Tue 11/25/14 Wed 8/13/14 Tue 8/19/14 NA NA
188 Strip Backwall Abutment #2 1 day Fri 11/21/14 Fri 11/21/14 Fri 8/15/14 Mon 8/18/14 NA NA
189 Abutment #1 96 days Mon 7/7/14 Thu 11/6/14 Thu 6/12/14 Wed 7/23/14 Mon 7/7/14 NA
190 Demo Temp Bridge Abutment 1 day Mon 7/7/14 Mon 7/7/14 Thu 6/12/14 Fri 6/13/14 Mon 7/7/14 Mon 7/7/14
191 Exc Abut 1 to Subgrade 1 day Mon 7/7/14 Mon 7/7/14 Thu 6/12/14 Fri 6/13/14 Mon 7/7/14 Mon 7/7/14
192 Steel Piles Abut 1 6 days Tue 7/8/14 Tue 7/15/14 Fri 6/13/14 Thu 6/19/14 Tue 7/8/14 Tue 7/15/14
193 Grade Around Piles 1 day Wed 7/16/14 Wed 7/16/14 Thu 6/19/14 Fri 6/20/14 Wed 7/16/14 Wed 7/16/14
194 Form Abutment 1  5 days Thu 7/17/14 Wed 7/23/14 Fri 6/20/14 Fri 6/27/14 Thu 7/17/14 Wed 7/23/14
198 Form Wingwalls Abut 1  3 days Thu 7/24/14 Mon 7/28/14 Wed 7/9/14 Tue 7/15/14 Thu 7/24/14 Mon 7/28/14
195 Pour Abutment 1 1 day Tue 7/29/14 Tue 7/29/14 Fri 6/27/14 Mon 6/30/14 Tue 7/29/14 Tue 7/29/14
199 Pour Wings Abutment 1 1 day Tue 7/29/14 Tue 7/29/14 Tue 7/15/14 Wed 7/16/14 Tue 7/29/14 Tue 7/29/14
200 Cure Abut 1 WW's 7 days Wed 7/30/14 Tue 8/5/14 Wed 7/16/14 Wed 7/23/14 Wed 7/30/14 Tue 8/5/14
196 Cure Abutment 1 7 days Wed 7/30/14 Tue 8/5/14 Mon 6/30/14 Mon 7/7/14 Wed 7/30/14 Tue 8/5/14
197 Strip Abut 1 1 day Wed 8/6/14 Wed 8/6/14 Mon 7/7/14 Wed 7/9/14 Wed 8/6/14 Wed 8/6/14
201 Strip Abut 1 WW's 1 day Wed 8/6/14 Wed 8/6/14 Fri 7/18/14 Tue 7/22/14 Wed 8/6/14 Wed 8/6/14
202 Compressible Fill 1 day Wed 10/1/14 Wed 10/1/14 NA NA NA NA
203 Back Fill Abutment 1 day Thu 10/2/14 Thu 10/2/14 NA NA NA NA
204 Form / Pour Back Wall 3 days Tue 11/4/14 Thu 11/6/14 NA NA NA NA
205 Construct Superstructure 155.75 daysMon 11/10/14Thu 6/11/15 Thu 8/7/14 Mon 10/13/14 NA NA
206 Re Shape Banks/Pull Cofferdam 8 days Mon 11/10/14Tue 11/18/14 Thu 8/7/14 Fri 8/15/14 NA NA
207 Type 3 Stone Fill Bridge 19 6 days Mon 11/10/14Sat 11/15/14 Thu 8/7/14 Fri 8/15/14 NA NA
208 Bearings Bridge 19 1 day Wed 11/12/14Wed 11/12/14 Fri 8/8/14 Tue 8/12/14 NA NA
209 Set Steel Girders 2 days Thu 11/13/14 Fri 11/14/14 Thu 8/21/14 Tue 8/26/14 NA NA
210 Backfill Rt 100 1 day Wed 11/26/14Wed 11/26/14 NA NA NA NA
211 Subbase Rt 100 1 day Wed 11/26/14Wed 11/26/14 NA NA NA NA
212 Temp Pave Rt 100 1 day Thu 11/27/14 Thu 11/27/14 NA NA NA NA
213 Move Barrier for Winter 1 day Fri 11/28/14 Fri 11/28/14 NA NA NA NA
214 Temp Stripe  1 day Sat 11/29/14 Sat 11/29/14 NA NA NA NA
215 Restore 2 way traffic 1 day Mon 12/1/14 Mon 12/1/14 NA NA NA NA
216 Winter Shutdown 4 days Tue 12/2/14 Fri 12/5/14 NA NA NA NA
217 Remob after winter 3 days Mon 4/20/15 Wed 4/22/15 NA NA NA NA
218 Overhang Brackets Bridge 19 3 days Thu 4/23/15 Mon 4/27/15 Tue 8/26/14 Fri 8/29/14 NA NA
219 SIP Forms 2 days Tue 4/28/15 Wed 4/29/15 Tue 8/26/14 Thu 8/28/14 NA NA
221 Form Bridge Deck Overhang 4 days Tue 4/28/15 Fri 5/1/15 Fri 8/29/14 Thu 9/4/14 NA NA
220 Shear Studs 1 day Thu 4/30/15 Thu 4/30/15 Thu 8/28/14 Fri 8/29/14 NA NA
222 Waterstop 1 day Fri 5/1/15 Fri 5/1/15 Wed 9/3/14 Thu 9/4/14 NA NA
223 Rebar for Bridge Deck 5 days Mon 5/4/15 Fri 5/8/15 Thu 9/4/14 Thu 9/11/14 NA NA
227 Set Up Deck Machine 2 days Mon 5/11/15 Tue 5/12/15 Thu 9/11/14 Mon 9/15/14 NA NA
228 Deck Pour ‐ Dry Run 2 days Wed 5/13/15 Thu 5/14/15 Mon 9/15/14 Wed 9/17/14 NA NA
229 Pour Bridge Deck 1 day Fri 5/15/15 Fri 5/15/15 Wed 9/17/14 Thu 9/18/14 NA NA
224 Form Approach Slabs Bridge 19 3 days Mon 5/18/15 Wed 5/20/15 Thu 9/4/14 Tue 9/9/14 NA NA
230 Cure Deck 10 days Mon 5/18/15 Fri 5/29/15 Thu 9/18/14 Thu 10/2/14 NA NA
225 Pour Approach Slabs 1 day Thu 5/21/15 Thu 5/21/15 Tue 9/9/14 Wed 9/10/14 NA NA
226 Cure Approach Slabs 7 days Fri 5/22/15 Mon 6/1/15 Wed 9/10/14 Fri 9/19/14 NA NA
232 Form Bridge Curb Bridge 19 3 days Wed 5/27/15 Fri 5/29/15 Mon 9/29/14 Thu 10/2/14 NA NA
233 Pour Bridge Curb / sidewalk 1 day Mon 6/1/15 Mon 6/1/15 Thu 10/2/14 Fri 10/3/14 NA NA
231 Strip Approach Slabs 1 day Tue 6/2/15 Tue 6/2/15 Fri 9/19/14 Mon 9/22/14 NA NA
234 Cure Bridge Curb / sidewalk 10 days Tue 6/2/15 Thu 6/11/15 Fri 10/3/14 Sun 10/12/14 NA NA
235 Bridge Expansion Joint 3 days Tue 6/2/15 Thu 6/4/15 Fri 10/3/14 Wed 10/8/14 NA NA
236 Strip Forms 4 days Thu 6/4/15 Tue 6/9/15 Tue 10/7/14 Mon 10/13/14 NA NA
237 Strip Bridge Curb 1 day Thu 6/4/15 Thu 6/4/15 Tue 10/7/14 Wed 10/8/14 NA NA
238 Road Reconstruction 24 days Fri 6/5/15 Wed 7/8/15 Wed 10/8/14 Wed 10/29/14 NA NA
239 Silane Application 2 days Fri 6/5/15 Mon 6/8/15 Wed 10/8/14 Fri 10/10/14 NA NA
241 Road Tie Ins 2 days Fri 6/5/15 Mon 6/8/15 Wed 10/8/14 Fri 10/10/14 NA NA
242 Subbase Bridge 19 3 days Fri 6/5/15 Tue 6/9/15 Wed 10/8/14 Mon 10/13/14 NA NA
243 Joint Sealant 2 days Fri 6/5/15 Mon 6/8/15 Wed 10/8/14 Fri 10/10/14 NA NA
240 Bridge Rail  4 days Tue 6/9/15 Fri 6/12/15 Mon 10/13/14 Fri 10/17/14 NA NA
244 Mill Bridge 19 1 day Mon 6/15/15 Mon 6/15/15 Mon 10/13/14 Tue 10/14/14 NA NA
245 Pave Base Bridge 19 1 day Tue 6/16/15 Tue 6/16/15 Tue 10/14/14 Wed 10/15/14 NA NA
246 Pave Top 1 day Wed 6/17/15 Wed 6/17/15 NA NA NA NA
247 Permanent Striping  1 day Thu 6/18/15 Thu 6/18/15 NA NA NA NA
248 Install Guiderail & Signs Br 19 3 days Thu 6/18/15 Mon 6/22/15 Mon 10/20/14 Wed 10/22/14 NA NA
249 Shift Traffic to New Bridge 19 1 day Tue 6/23/15 Tue 6/23/15 Thu 10/16/14 Fri 10/17/14 NA NA
250 Remove Temp Bridge and approaches 5 days Wed 6/24/15 Tue 6/30/15 Fri 10/17/14 Fri 10/24/14 NA NA

251 Site cleanup & Topsoil Br 19 2 days Wed 7/1/15 Thu 7/2/15 Fri 10/24/14 Tue 10/28/14 NA NA
252 Seed/Mulch/Grub Bridge 19 1 day Fri 7/3/15 Fri 7/3/15 Tue 10/28/14 Wed 10/29/14 NA NA
253 Remove One Lane Traffic Bridge 19 1 day Mon 7/6/15 Mon 7/6/15 Fri 10/24/14 Mon 10/27/14 NA NA
254 Demob ‐ remove equip, signage 2 days Tue 7/7/15 Wed 7/8/15 Mon 10/27/14 Wed 10/29/14 NA NA
255 Bridge 15 42 days Thu 6/12/14 Fri 8/8/14 Mon 6/23/14 Thu 7/31/14 Thu 6/12/14 NA
307 Bridge 16 44 days Mon 6/16/14 Thu 8/14/14 Wed 6/25/14 Thu 8/7/14 Mon 6/16/14 NA
362 Bridge 13 46.5 days Fri 8/15/14 Tue 10/14/14 Thu 8/7/14 Mon 9/29/14 Fri 8/15/14 Mon 10/13/14
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OR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump
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L - "A" OPERATOR,L - FOREMAN-GENERAL,E - TRIAXLE[400%],L - SKILLED LABORER[50%],L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat D-6H Dozer (1996),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999)

E - Crane rental,L - FOREMAN-GENERAL,L - "A" OPERATOR,L - "B OPERATOR,L - CARPENTER[400%],E - Link Belt 290LX (2001)[300%],E - Cat 928G Loader (1999),E - Manlift[200%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Manlift

SIP Form Sub

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Cat 928G Loader (1999)

Shear Stud Sub

L - CARPENTER[200%]

Rebar Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Allen

L - FOREMAN-GENERAL,L - CARPENTER[400%],E - Allen Deck Machine

L - FOREMAN-GENERAL,L - CARPENTER[700%],L - SKILLED LABORER[600%],E - Allen Deck Machine,E - 5 KW Generator,Conc

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - CARPENTER[25%],E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - SKILLED LABORER[200%],E - 5 KW Generator,E - Allen Air Scr

L - CARPENTER[25%]

L - FOREMAN-GENERAL,L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[200%],L - "B OPE

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,R - JCB 

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - "B OPERATOR,E - Cat D-6H Dozer (1996)

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/G

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

Guiderail Sub

Paving Sub

Paving Sub

Guiderail Sub

L - FOREMAN-GENERAL,L - "B OPERATOR,E -

L - FOREMAN-GENERAL,L - CAR

L - SKILLED LABORER[20

L - FOREMAN-GEN
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Aug 31, '14 Sep 7, '14 Sep 14, '14 Sep 21, '14 Sep 28, '14 Oct 5, '14 Oct 12, '14 Oct 19, '14 Oct 26, '14 Nov 2, '14 Nov 9, '14 Nov 16, '14 Nov 23, '14 Nov 30, '14 Dec 7, '14 Dec 14, '14 Dec 21, '14 Dec 28, '14 Jan 4, '15 Jan 11, '15 Jan 18, '15 Jan 25, '15 Feb 1, '15 Feb 8, '15 Feb 15, '15 Feb 22, '15 Mar 1, '15 Mar 8, '15 Mar 15, '15 Mar 22, '15 Mar 29, '15 Apr 5, '15 Apr 12, '15 Apr 19, '15 Apr 26, '15 May 3, '15 May 10, '15 May 17, '15 May 24, '15 May 31, '15 Jun 7, '15 Jun 14, '15 Jun 21, '15 Jun 28, '15 Jul 5, '15 Jul 12, '15
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