VTRANS
Bridge 13
Rochester, VT 0162(19)
D Task  [Task Name Duration Start Finish Aug 24 [Mon Aug 25 Tue Aug 26 [Wed Aug 27 —[ThuAug 28 [ Fri Aug 29 [sat Aug 30 [Sun Aug 3
0 ode 36]9E12I315!9|12|336l9|1213ls512 3[6[of12[3]6lo9l12]3[6[9l12[3 6 0o 12[3 69 ]12/3 69 1213 6 9l12]3 610 12[3[6l0[12]3 60 12]3]
1 > Bridge 13 BCP 13.92 dayMon 8/25/1.Mon 9/8/14 4
2 |Ey S Shutdown Bridge Odays  Mon 8/25/14 Mon 8/25/14 1”/25
3 %i % Channel Excavation 12 hrS |V|0n 8/25/14 Mon 8/25/14 SE—— L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%)]
s By 2 Initial Structure Exc 12 hrs Mon 8/25/14 Tue 8/26/14 L - FOREMAN-GENERAL,L - "A" OPERATOR[300%],E - Link Belt 330LX (2003),E - TRIAXLE[500%],E - Link Belt 460LX (2006)[200%]
5 % i % Remove EXiSt Pipe 8 hrS Tue 8/26/14 Tue 8/26/14 L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR[200%),E - Link Belt 460LX (2006)[200%],E - Mack 50 Ton Lowboy
6 %i % Downstream Structure EXC 12 hrS Tue 8/26/14 Tue 8/26/14 b Ui L - FOREMAN-GENERAL,E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],E - TRIAXLE[500%],L - "A" OPERATOR[300%]
7 &i B Upstream Structure Exc 12 hrs Tue 8/26/14 Wed 8/27/14 %;;,\‘L-FOREMAN~GENERAL,L-"A" OPERATOR[300%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],E - TRIAXLE[500%]
s By 2 Bulk Rock Exc 12 hrs Wed 8/27/14 Wed 8/27/14 L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),R - Ho-Ram for Link Belt 290/330
9 & -8 Build Crane Pad 8 hrs Wed 8/27/14 Wed 8/27/14 L-"A" OFERATOR,L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)
10 i S Fine Rock Excavation 6 hrs Wed 8/27/14 Thu 8/28/14 L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),R - Ho-Ram for Link Belt 290/330
ugy % Test Rock (VTRANS Geologist) 6 hrs Thu 8/28/14 Thu 8/28/14
12 i 2 Drill & Grout Dowels 12 hrs Thu 8/28/14 Thu 8/28/14 L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[300%]
13 B S Form Subfooting 12 hrs Thu 8/28/14 Fri 8/29/14 )i oo |L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "A" OPERATORE - Link Belt 290 LX (20
14 l% i % POUI’ Subfooting 6 hrS Frl 8/29/14 Frl 8/29/14 (._;_,‘ll- FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,R - Link Belt 3
C ] Cure Subfooting 12 hrs Fri 8/29/14  Fri 8/29/14 "——--:;-31“5"WGE“‘”"‘”"L'S"'LLED LABORER}50%]
6 & % Continue Cure Subfooting 12 hrs Fri 8/29/14 Sat 8/30/14 ‘::l
o] Strip Subfooting Forms 6 hrs Sat 8/30/14 Sat 8/30/14
C -] Install Footings Abut 1 10hrs  Sat8/30/14 Sat 8/30/14
C -1 Drill & Pin Footing Abut 1 6 hrs Sat 8/30/14 Sat 8/30/14
0 & S Install Footings Abut 2 10 hrs Sat 8/30/14 Sun 8/31/14
2 @i S Drill & Pin Footing Abut 2 6 hrs Sun 8/31/14 Sun 8/31/14
2 @i % Grout Top of Subfooting 12hrs  Sun8/31/14 Sun 8/31/14
3 Bt S Base Layer Channel Rock 12 hrs Sun 8/31/14 Mon 9/1/14
# @i % Upper Layer Channel Rock 12 hrs Mon 9/1/14 Mon 9/1/14
5 B S Construct Rock Weirs 9 hrs Mon 9/1/14 Tue 9/2/14
% @By 9 Construct Rock Cross Viens 9 hrs Tue 9/2/14 Tue 9/2/14
7 @i % Erect Downstream Arches 10 hrs Tue 9/2/14 Wed 9/3/14
2 B S Erect Upstream Arches 10 hrs Wed 9/3/14 Wed 9/3/14
2 @& % Erect Downstream Wingwalls 10 hrs Wed 9/3/14 Wed 9/3/14
0 @B % Erect Upstream Wingwalls 10 hrs Wed 9/3/14 Thu 9/4/14
n B % Grout Keyways 11hrs  Thu9/4/14 Thu9/4/14
2 @ % Grout Shear Keys 11hrs  Thu9/4/14  Fri9/5/14
B @i S Downstream Water Repellent 11 hrs Fri9/5/14 Fri9/5/14
@ % Upstream Water Repellent 11 hrs Fri9/5/14 Sat 9/6/14
5 &1 D Sand Borrow 11hrs  Sat9/6/14  Sat9/6/14
6 @i T Granular Backfill 11 hrs Sat9/6/14  Sun9/7/14
-1 Subbase 11hrs  Sun9/7/14 Sun9/7/14
B @i S Surface Course 11 hrs Sun 9/7/14  Mon 9/8/14
B S Set Up One Lane Traffic 5 hrs Mon 9/8/14 Mon 9/8/14
40 S Re Open Bridge 0 days Mon 9/8/14 Mon 9/8/14
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VTRANS
Bridge 13
Rochester, VT 0162(19)
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9l12]/3[6[ol127/3[6f0f12]3[6 9 12]3 6 91213 60 1213691213 69 1213 6]9]12]3 619 1213]6Jl012]31 6091

[ Mon Sep 1 | Tue Sep 2 [Wed Sep 3 hu Sep 4
12/3[6[9f12[3[6[9(12]3[6[9[12[3[6]0912]3]6]9]12]3 61911213 6]9]112[3]61l09] 12]3]6]

1
619l12/316]9]

002)
t 290,E - 5 KW Generator,Concrete Pump

CARPENTER[200%],L - "A" OPERATOR[200%],E - Link Belt 290 LX (2002)
FMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

LED LABORER[300%],E - Rock Drill[300%],E - Atlas Copco 185
L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

__*_‘,]L— SKILLED LABORER[300%],E - Atlas Copco 185,E - Rock Drill[300%]

p. A 2L - FOREMAN-GENERAL,L - CARPENTER[300%]
“—_——‘L—_—_—T - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATORE - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

i L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 290LX (2001)[200%],E - Cat 928G Loader (1999)[200%]

- ;7

L
[Miem————— 1L - "A" OPERATOR,L - FOREMAN-GENERAL,L - "B OPERATOR,L - SKILLED LABORER[400%],E - Link Belt 290LX (2001),E - Cat 928G Loader (1999),L - CARPENTER[200%],E - Crane rental
h ——
p. 4 _
[PPSR 1
L.___.__.fll- - CARPENTER[200%]
- Al EE T
J’g__________ E“LLED LABORER[200%]
l m————— L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERzTOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)
:________,]L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - CAT D5G DOZER W/GPS,E - STONE DR-70
lL- FOREMAN-GENERAL,L - "B OPERATOR[200%],L - SKILLED LABORER[50%],E - Cat D-5G Dozer (2003)[200%],E - Ammann 110 Smooth [
i L - FOREMAN-GENERAL,L - "B OPERATOR,E - CAT D5G DOZER W/GPS
L_——L]L - SKILLED LABORER, L - "A" OPERATOR,E - Link Belt 290LX (2001)
¢79/8
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