
ID Task 
Mode

Task Name Duration Start Finish

1 Contract Milestones 226 days Thu 12/19/13 Fri 10/31/14
2 Contract Award 0 days Thu 12/19/13 Thu 12/19/13
3 Memorial Day 1 day Mon 5/26/14 Mon 5/26/14
4 4th of July 1 day Fri 7/4/14 Fri 7/4/14
5 Labor Day 1 day Mon 9/1/14 Mon 9/1/14
6 Substantial Completion 0 days Tue 10/7/14 Tue 10/7/14
7 Final Completion 0 days Fri 10/31/14 Fri 10/31/14
8 Submittals 101 days Fri 2/7/14 Fri 6/27/14
9 Submittals Bridge 19 101 days Fri 2/7/14 Fri 6/27/14
16 Steel Girders 17 days Fri 2/7/14 Mon 3/3/14
21 Bearings 20 days Fri 2/28/14 Thu 3/27/14
23 Concrete MIX 20 days Wed 3/12/14 Tue 4/8/14
18 Temp Bridge Submittal 20 days Wed 3/19/14 Tue 4/15/14
20 Excavation & Protection (Soil Nail Wall) 20 days Thu 3/20/14 Wed 4/16/14
22 Early Stream Access  Permit 20 days Mon 3/24/14 Fri 4/18/14
10 M &PT Plan 20 days Wed 3/26/14 Tue 4/22/14
19 Temp Bridge Footer 20 days Wed 3/26/14 Tue 4/22/14
11 EPSC Plan 20 days Mon 3/31/14 Fri 4/25/14
12 Asphalt Mix 20 days Mon 3/31/14 Fri 4/25/14
13 Waste Borrow 20 days Mon 3/31/14 Fri 4/25/14
14 Granulars / Aggregates 20 days Mon 3/31/14 Fri 4/25/14
15 Cofferdam 20 days Mon 3/31/14 Fri 4/25/14
17 Staging Areas 20 days Mon 3/31/14 Fri 4/25/14
24 Bridge Rail / Guide Rail 20 days Mon 4/7/14 Fri 5/2/14
25 Erection Plan 20 days Mon 6/2/14 Fri 6/27/14
26 Submittals Bridge 15 81 days Fri 2/28/14 Fri 6/20/14
27 Bearings 20 days Fri 2/28/14 Thu 3/27/14
29 Next Beams / Abutments 20 days Mon 3/17/14 Fri 4/11/14
34 Rapid Set Concrete 20 days Mon 4/7/14 Fri 5/2/14
28 EPSC Plan 20 days Mon 4/14/14 Fri 5/9/14
30 M&PT Plan 20 days Mon 4/14/14 Fri 5/9/14
31 Stream Diversions 20 days Mon 4/14/14 Fri 5/9/14
32 Piles 20 days Mon 4/14/14 Fri 5/9/14
33 Bridge Rail / Guide Rail 20 days Mon 4/21/14 Fri 5/16/14
35 Erection Plan 20 days Thu 5/1/14 Wed 5/28/14
36 Demo Plan 20 days Mon 5/26/14 Fri 6/20/14
37 Submittals Bridge 16 81 days Fri 2/28/14 Fri 6/20/14
48 Bearings 20 days Fri 2/28/14 Thu 3/27/14
39 Next Beams / Abutments 20 days Mon 3/17/14 Fri 4/11/14
42 Rapid Set Concrete 20 days Mon 4/7/14 Fri 5/2/14
38 EPSC Plan 20 days Mon 4/14/14 Fri 5/9/14
43 Bridge Rail / Guide Rail 20 days Mon 4/14/14 Fri 5/9/14
44 Rock Anchors 20 days Mon 4/14/14 Fri 5/9/14
45 Piles 20 days Mon 4/14/14 Fri 5/9/14
46 Stream Diversions 20 days Mon 4/14/14 Fri 5/9/14
47 M&PT Plan 20 days Mon 4/14/14 Fri 5/9/14
40 Erection Plan 20 days Thu 5/1/14 Wed 5/28/14
41 Demo Plan 20 days Mon 5/26/14 Fri 6/20/14
49 Submittals Bridge 13 85 days Mon 3/3/14 Fri 6/27/14
53 USFS Forest Permit 20 days Mon 3/3/14 Fri 3/28/14
51 High Early Strength Conc 20 days Wed 3/12/14 Tue 4/8/14
52 Arches 20 days Mon 4/7/14 Fri 5/2/14
50 Bridge Rail / Guide Rail 20 days Mon 4/21/14 Fri 5/16/14
54 EPSC Plan 20 days Mon 4/21/14 Fri 5/16/14
55 Dewatering Plan 20 days Mon 4/21/14 Fri 5/16/14
56 M&PT Plan 20 days Mon 4/21/14 Fri 5/16/14
57 Erection Plan 20 days Mon 6/2/14 Fri 6/27/14
58 Bridge 19 145 days Mon 4/14/14 Fri 10/31/14
59 Setup & Install Detour 46.75 days Mon 4/14/14 Tue 6/17/14
60 Mobilization & Initial Setup 10 days Mon 4/14/14 Fri 4/25/14
61 Setup PVMS Bridge 19 1 day Thu 4/17/14 Thu 4/17/14
62 Setup Onle Lane Traffic Bridge 19 2 days Fri 4/18/14 Mon 4/21/14
63 Install Turbidity Curtain BR 19 1 day Fri 4/18/14 Fri 4/18/14
64 Install Silt Fence 19 1 day Fri 4/18/14 Fri 4/18/14
65 Install Temp Traffic Signal & MP&T Bridge 19 2 days Fri 4/18/14 Mon 4/21/14

66 Install Barrier Fence Bridge 19 1 day Mon 4/21/14 Mon 4/21/14
67 Install Demarcation Fence 19 1 day Mon 4/21/14 Mon 4/21/14
68 Construct Access to Abut 2 10 days Tue 4/22/14 Mon 5/5/14
69 Cofferdam Abutment 2 10 days Tue 4/22/14 Mon 5/5/14
70 Temp Bridge Embankment Abut 1 3 days Tue 4/29/14 Thu 5/1/14
71 Form & Pour Temp Bridge Abutments 5 days Fri 5/2/14 Thu 5/8/14
72 Cure Time Temp Abutments 7 days Fri 5/9/14 Thu 5/15/14
73 Strip Temp Abutments 1 day Thu 5/15/14 Fri 5/16/14
74 Temp Bridge Structural Fill 2 days Fri 5/16/14 Tue 5/20/14
75 Install Temp Bridge 8 days Tue 5/20/14 Fri 5/30/14
76 Temp Bridge Subbase 1 day Fri 5/30/14 Mon 6/2/14
79 Pave Detour 1 day Mon 6/2/14 Tue 6/3/14
77 Guiderail for Detour 1 day Tue 6/3/14 Wed 6/4/14
78 Temporary Striping Br 19 1 day Wed 6/4/14 Thu 6/5/14
80 Setup Detour Bridge 19 1 day Wed 6/4/14 Thu 6/5/14
81 Initiate Detour Bridge 19 0 days Thu 6/5/14 Thu 6/5/14
82 Remove Existing Temp Bridge 2 days Thu 6/5/14 Mon 6/9/14
83 Dismantle Existing Temp Bridge 4 days Mon 6/9/14 Fri 6/13/14
84 Deliver Temp Bridge To VTRANS 2 days Fri 6/13/14 Tue 6/17/14
85 Abutment #2 51.5 days Mon 6/9/14 Wed 8/20/14
86 Excavation Protection System Abut 2 10 days Mon 6/9/14 Mon 6/23/14
87 Remove Exiting Abut #2 4 days Tue 6/17/14 Mon 6/23/14
88 Drill & Grout Dowels Abut 2 2 days Mon 6/23/14 Wed 6/25/14
89 Form Footing Abut 2 4 days Wed 6/25/14 Tue 7/1/14
90 Pour Footing Abut 2 1 day Tue 7/1/14 Wed 7/2/14
91 Cure Abut 2 Footing 7 days Wed 7/2/14 Wed 7/9/14
92 Strip Abut 2 Footing 1 day Tue 7/8/14 Wed 7/9/14
93 Form Abutment 2 5 days Wed 7/9/14 Wed 7/16/14
94 Pour Abutment #2 1 day Wed 7/16/14 Thu 7/17/14
95 Cure Abutment 2 7 days Thu 7/17/14 Thu 7/24/14
96 Stip Abut 2 2 days Mon 7/21/14 Wed 7/23/14
97 Form Wingwalls Abut 2 Bridge 19 4 days Thu 7/24/14 Wed 7/30/14
98 Pour Wings Abutment #2 1 day Wed 7/30/14 Thu 7/31/14
99 Cure Abut 2 WW's 7 days Thu 7/31/14 Thu 8/7/14
100 Strip Abut 2 WW's 2 days Mon 8/4/14 Wed 8/6/14
101 Bearings Bridge 19 2 days Thu 8/7/14 Mon 8/11/14
102 Granular Backfill Bridge 19 3 days Thu 8/7/14 Wed 8/20/14
103 Form Backwall Abutment #2 1 day Fri 8/8/14 Mon 8/11/14
104 Pour Backwall Abutment #2 1 day Mon 8/11/14 Tue 8/12/14
105 Cure Backwall Abutment #2 7 days Tue 8/12/14 Mon 8/18/14
106 Strip Backwall Abutment #2 1 day Thu 8/14/14 Fri 8/15/14
107 Abutment #1 28.5 days Mon 6/9/14 Fri 7/18/14
108 Demo Temp Bridge Abutment 1 day Mon 6/9/14 Tue 6/10/14
109 Exc Abut 1 to Subgrade 1 day Mon 6/9/14 Tue 6/10/14
110 Steel Piles Abut 1 4 days Tue 6/10/14 Mon 6/16/14
111 Grade Around Piles 1 day Mon 6/16/14 Tue 6/17/14
112 Form Abutment 1 5 days Tue 6/17/14 Tue 6/24/14
113 Pour Abutment #1 1 day Tue 6/24/14 Wed 6/25/14
114 Cure Abutment 1 7 days Wed 6/25/14 Wed 7/2/14
115 Strip Abut 1 2 days Wed 7/2/14 Fri 7/4/14
116 Form Wingwalls Abut 1 4 days Fri 7/4/14 Thu 7/10/14
117 Pour Wings Abutment #1 1 day Thu 7/10/14 Fri 7/11/14
118 Cure Abut 1 WW's 7 days Fri 7/11/14 Fri 7/18/14
119 Strip Abut 1 WW's 2 days Tue 7/15/14 Thu 7/17/14
120 Construct Superstructure 48.5 days Wed 8/6/14 Mon 10/13/14
121 Re Shape Banks/Pull Cofferdam 6 days Wed 8/6/14 Thu 8/14/14
122 Type 3 Stone Fill Bridge 19 6 days Wed 8/6/14 Thu 8/14/14
123 Set Steel Girders 5 days Wed 8/20/14 Wed 8/27/14
124 Overhang Brackets Bridge 19 3 days Tue 8/26/14 Thu 8/28/14
125 SIP Forms 2 days Tue 8/26/14 Wed 8/27/14
126 Shear Studs 1 day Thu 8/28/14 Thu 8/28/14
127 Form Bridge Deck Overhang 5 days Fri 8/29/14 Thu 9/4/14
128 Waterstop 1 day Thu 9/4/14 Thu 9/4/14
129 Rebar for Bridge Deck 5 days Fri 9/5/14 Thu 9/11/14
130 Form Approach Slabs Bridge 19 3 days Fri 9/5/14 Tue 9/9/14
131 Pour Approach Slabs 1 day Wed 9/10/14 Wed 9/10/14
132 Cure Approach Slabs 7 days Thu 9/11/14 Fri 9/19/14
133 Set Up Deck Machine 2 days Fri 9/12/14 Mon 9/15/14
134 Deck Pour - Dry Run 2 days Tue 9/16/14 Wed 9/17/14
135 Pour Bridge Deck 1 day Thu 9/18/14 Thu 9/18/14
136 Cure Deck 10 days Fri 9/19/14 Thu 10/2/14
137 Strip Approach Slabs 1 day Mon 9/22/14 Mon 9/22/14
138 Form Bridge Curb Bridge 19 3 days Tue 9/30/14 Thu 10/2/14
139 Pour Bridge Curb / sidewalk 1 day Fri 10/3/14 Fri 10/3/14
140 Cure Bridge Curb / sidewalk 10 days Sat 10/4/14 Mon 10/13/14
141 Bridge Expansion Joint 3 days Mon 10/6/14 Wed 10/8/14
142 Strip Forms 4 days Wed 10/8/14 Mon 10/13/14
143 Strip Bridge Curb 1 day Wed 10/8/14 Wed 10/8/14
144 Road Reconstruction 15 days Thu 10/9/14 Wed 10/29/14
145 Silane Application 2 days Thu 10/9/14 Fri 10/10/14
147 Road Tie Ins 2 days Thu 10/9/14 Fri 10/10/14
148 Subbase Bridge 19 3 days Thu 10/9/14 Mon 10/13/14
149 Joint Sealant 2 days Thu 10/9/14 Fri 10/10/14
146 Bridge Rail 5 days Mon 10/13/14Mon 10/20/14
150 Mill Bridge 19 1 day Tue 10/14/14 Tue 10/14/14
151 Paving Bridge 19 1 day Wed 10/15/14Wed 10/15/14
153 Permanent Striping (All Bridges) 1 day Thu 10/16/14 Thu 10/16/14
154 Shift Traffic to New Bridge 19 1 day Fri 10/17/14 Fri 10/17/14
155 Remove Temp Bridge and approaches 5 days Mon 10/20/14Fri 10/24/14
152 Install Guiderail & Signs Br 19 3 days Mon 10/20/14Thu 10/23/14
156 Site cleanup & Topsoil Br 19 2 days Mon 10/27/14Tue 10/28/14
157 Remove One Lane Traffic Bridge 19 1 day Mon 10/27/14Mon 10/27/14
158 Demob - remove equip, signage 2 days Tue 10/28/14 Wed 10/29/14
159 Seed/Mulch/Grub Bridge 19 1 day Wed 10/29/14Wed 10/29/14
160 Bridge 15 29 days Mon 6/23/14 Thu 7/31/14
161 Pre BCP 14 days Mon 6/23/14 Thu 7/10/14

5/26

7/4

9/1

10/7

10/31

E - FIELD OFFICE,L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - FOREMAN-GENERAL,L - "B OPERATOR,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999)

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

SIgnal Sub

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,L - "B OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Mack 50 Ton Lowboy[50%]

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Cat D-6H Dozer (1996),E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL[300%],L - CARPENTER[400%],L - "B OPERATOR,E - Cat 928G Loader (1999),E - 5 KW Generator,Concrete Pump[25%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Crane rental,L - SKILLED LABORER[400%],L - "B OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS

Paving Sub

Guiderail Sub

Striping Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

6/5

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Crane rental

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

L - Teamster,E - Mack 50 Ton Lowboy

L - "A" OPERATOR,E - Link Belt 330LX (2003),Lag Wall Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),E - TRIAXLE[200%],R - Ho-Ram for Link Belt 290/330

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - 5 KW Generator,Concrete Pump

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[200%],E - Link Belt 290 LX (2002),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - CAT D5G DOZER W/GPS,E - STONE DR-70

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),R - Ho-Ram for Link Belt 290/330,E - TRIAXLE[200%]

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - "B OPERATOR,E - Link Belt 330LX (2003),E - CAT D5G DOZER W/GPS,E - TRIAXLE[400%]

L - "A" OPERATOR,E - Link Belt 290LX (2001),Pile Sub

L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - "A" OPERATOR,L - FOREMAN-GENERAL,E - TRIAXLE[400%],L - SKILLED LABORER[50%],L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat D-6H Dozer (1996),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

E - Crane rental,L - FOREMAN-GENERAL,L - "A" OPERATOR,L - "B OPERATOR,L - CARPENTER[400%],E - Link Belt 290LX (2001)[300%],E - Cat 928G Loader (1999),E - Manlift[200%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Manlift

SIP Form Sub

Shear Stud Sub

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - CARPENTER[200%]

Rebar Sub

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - SKILLED LABORER[200%],E - 5 KW Generator,E - Allen Air Screed

L - CARPENTER[25%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Allen Deck Machine

L - FOREMAN-GENERAL,L - CARPENTER[400%],E - Allen Deck Machine

L - FOREMAN-GENERAL,L - CARPENTER[700%],L - SKILLED LABORER[600%],E - Allen Deck Machine,E - 5 KW Generator,Concrete Pump

L - CARPENTER[25%],E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,R - JCB 550 Tele Fork Lift-10000#,E - Ford Rack Truck[50%]

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - "B OPERATOR,E - Cat D-6H Dozer (1996)

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004),L - SKILLED LABORER[50%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

Guiderail Sub

Paving Sub

Paving Sub

Striping Sub

L - FOREMAN-GENERAL,L - "B OPERATOR,E - Cat 928G Loader (1999),L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Crane rental,E - Mack 50 Ton Lowboy

Guiderail Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - SKILLED LABORER[200%]

T F S S M T W T F S S M T W T F S S M T W
Feb 2, '14 Mar 9, '14 Apr 13, '14 May 18, '14 Jun 22, '14 Jul 27, '14 Aug 31, '14 Oct 5, '14 Nov 9, '14
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Route 73 Rochester, VT
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Project: Rochester Resubmit 2
Date: Wed 3/26/14



ID Task 
Mode

Task Name Duration Start Finish

162 Setup PVMS Bridge 15 1 day Mon 6/23/14 Mon 6/23/14
163 Install Silt Fence 15 1 day Tue 6/24/14 Tue 6/24/14
164 Install Barrier Fence Bridge 15 1 day Wed 6/25/14 Wed 6/25/14
165 Install Demarcation Fence 15 1 day Wed 6/25/14 Wed 6/25/14
166 Setup One Lane Traffic Bridge 15 1 day Thu 6/26/14 Thu 6/26/14
167 Clear & Grub Bridge 15 0.5 days Fri 6/27/14 Fri 6/27/14
168 Tree Removal Bridge 15 2 days Fri 6/27/14 Mon 6/30/14
169 Steel Piles Bridge 15 4 days Tue 7/1/14 Fri 7/4/14
170 Install Turbidity Curtain Br 15 1 day Sat 7/5/14 Sat 7/5/14
171 Stream Diversion Bridge 15 1 day Mon 7/7/14 Mon 7/7/14
172 Build Crane Pad Bridge 15 2 days Tue 7/8/14 Wed 7/9/14
173 Prep Site For Shutdown Bridge 15 2 days Tue 7/8/14 Wed 7/9/14
174 Common Exc Bridge 15 2 days Wed 7/9/14 Thu 7/10/14
175 Channel Exc Bridge 15 1.25 days Wed 7/9/14 Thu 7/10/14
176 Bridge 15 BCP 1 day Thu 7/10/14 Mon 7/14/14
177 Shutdown Bridge 15 0 days Thu 7/10/14 Thu 7/10/14
178 Partial Remove One Lane Br 15 0.5 days Thu 7/10/14 Thu 7/10/14
179 Structure Exc Bridge 15 0.5 days Thu 7/10/14 Fri 7/11/14
180 Remove Beams Bridge 15 1 day Fri 7/11/14 Fri 7/11/14
181 Remove Abutments Bridge 15 1 day Fri 7/11/14 Fri 7/11/14
182 Setup Crane Bridge 15 0.5 days Fri 7/11/14 Fri 7/11/14
183 Cut Piles To Grade Bridge 15 0.5 days Fri 7/11/14 Fri 7/11/14
184 Weld Plates To Piles 0.25 days Fri 7/11/14 Fri 7/11/14
185 Install Abut/WW 1 Bridge 15 0.5 days Fri 7/11/14 Sat 7/12/14
186 Install Abut/WW 2 Bridge 15 0.5 days Sat 7/12/14 Sat 7/12/14
187 Water Repellent Bridge 15 0.5 days Sat 7/12/14 Sat 7/12/14
188 Bearings Bridge 15 0.5 days Sat 7/12/14 Sat 7/12/14
189 Sand Borrow Bridge 15 0.4 days Sat 7/12/14 Sat 7/12/14
190 Granular Backfill Bridge 15 0.4 days Sat 7/12/14 Sat 7/12/14
191 Type 4 Stone Fill Bridge 15 1 day Sat 7/12/14 Sat 7/12/14
192 Erect Next Beams Bridge 15 1 day Sat 7/12/14 Sun 7/13/14
193 Install Approach Slab 1 Bridge 15 0.25 days Sun 7/13/14 Sun 7/13/14
194 Install Approach Slab 2 Bridge 15 0.25 days Sun 7/13/14 Sun 7/13/14
195 Subbase Bridge 15 0.5 days Sun 7/13/14 Sun 7/13/14
196 Rapid Set Concrete Bridge 15 1 day Sun 7/13/14 Sun 7/13/14
197 Cure Time Bridge 15 1 day Sun 7/13/14 Sun 7/13/14
198 Reset One Lane Br 15 1 day Sun 7/13/14 Mon 7/14/14
199 Re Open Bridge 15 0 days Mon 7/14/14 Mon 7/14/14
200 Post BCP 14 days Mon 7/14/14 Thu 7/31/14
201 Install Guiderail & Signs Br 15 3 days Mon 7/14/14 Wed 7/16/14
202 Adjust DI @ Bridge 15 0.5 days Thu 7/17/14 Thu 7/17/14
203 Type 1 Stone Fill Bridge 15 1.5 days Thu 7/17/14 Fri 7/18/14
204 Remove One Lane Traffic Bridge 15 1 day Mon 7/21/14 Mon 7/21/14
205 Spray Waterproofing Bridge 15 0.5 days Tue 7/22/14 Tue 7/22/14
206 Mill Bridge 15 0.5 days Tue 7/22/14 Tue 7/22/14
207 Paving Bridge 15 1 day Wed 7/23/14 Wed 7/23/14
208 Temporary Striping Br 15 1 day Thu 7/24/14 Thu 7/24/14
209 Topsoil Br 15 1 day Fri 7/25/14 Fri 7/25/14
210 Seed/Mulch/Grub Bridge 15 1 day Mon 7/28/14 Mon 7/28/14
211 Interm Completion Bridge 15 0 days Thu 7/31/14 Thu 7/31/14
212 Bridge 16 32 days Wed 6/25/14 Thu 8/7/14
213 Pre BCP 17 days Wed 6/25/14 Thu 7/17/14
214 Setup PVMS Bridge 16 1 day Wed 6/25/14 Wed 6/25/14
215 Install Silt Fence 16 1 day Thu 6/26/14 Thu 6/26/14
216 Install Barrier Fence Bridge 16 1 day Fri 6/27/14 Fri 6/27/14
217 Install Demarcation Fence 16 1 day Fri 6/27/14 Fri 6/27/14
218 Setup One Lane Traffic Bridge 16 1 day Mon 6/30/14 Mon 6/30/14
219 Clear & Grub Bridge 16 1 day Tue 7/1/14 Tue 7/1/14
220 Pre-Drill Piles @ Bridge 16 3 days Wed 7/2/14 Fri 7/4/14
221 Steel Piles Bridge 16 3 days Mon 7/7/14 Wed 7/9/14
222 Install Turbidity Curtian Br 16 1 day Thu 7/10/14 Thu 7/10/14
223 Stream Diversion Bridge 16 2 days Fri 7/11/14 Mon 7/14/14
224 Build Crane Pad Bridge 16 2 days Tue 7/15/14 Wed 7/16/14
225 Prep Site For Shutdown Bridge 16 2 days Tue 7/15/14 Wed 7/16/14
226 Channel Exc Bridge 16 1.5 days Wed 7/16/14 Thu 7/17/14
227 Common Exc Bridge 16 1 day Thu 7/17/14 Thu 7/17/14
228 Bridge 16 BCP 1 day Fri 7/18/14 Mon 7/21/14
229 Shutdown Bridge 16 0 days Fri 7/18/14 Fri 7/18/14
230 Structure Exc Bridge 16 0.4 days Fri 7/18/14 Fri 7/18/14
231 Partial Remove One Lane Br 16 0.5 days Fri 7/18/14 Fri 7/18/14
232 Remove Abutments Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14
233 Remove Beams Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14
234 Setup Crane Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14
236 Cut Piles To Grade Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14
235 Weld Pile Plates Bridge 16 0.25 days Fri 7/18/14 Fri 7/18/14
237 Install Abut/WW 1 Bridge 16 0.25 days Fri 7/18/14 Sat 7/19/14
238 Install Abut/WW 2 Bridge 16 0.25 days Sat 7/19/14 Sat 7/19/14
239 Water Repellent Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14
240 Bearings Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14
241 Sand Borrow Bridge 16 0.6 days Sat 7/19/14 Sat 7/19/14
242 Granular Backfill Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14
243 Type 4 Stone Fill Bridge 16 1 day Sat 7/19/14 Sat 7/19/14
244 Erect Next Beams Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14
245 Install Approach Slab 1 Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14
246 Install Approach Slab 2 Bridge 16 0.5 days Sat 7/19/14 Sun 7/20/14
247 Rapid Set Concrete Bridge 16 1 day Sun 7/20/14 Sun 7/20/14
248 Cure Time Bridge 16 1 day Sun 7/20/14 Sun 7/20/14
249 Subbase Bridge 16 0.5 days Sun 7/20/14 Sun 7/20/14
250 Reset One Lane Br 16 0.5 days Sun 7/20/14 Mon 7/21/14
251 Re Open Bridge 16 0 days Mon 7/21/14 Mon 7/21/14
252 Post BCP 14 days Mon 7/21/14 Thu 8/7/14
253 Rock Anchors Bridge 16 3 days Mon 7/21/14 Wed 7/23/14
254 VAOT Geotech on site 3 days Mon 7/21/14 Wed 7/23/14
255 Install Guiderail & Signs Br 16 3 days Thu 7/24/14 Mon 7/28/14
256 18" Culvert @ Bridge 16 1 day Mon 7/28/14 Mon 7/28/14
257 Type 2 Stone Fill Bridge 16 2 days Tue 7/29/14 Wed 7/30/14
258 Type 1 Stone Fill Bridge 16 1 day Wed 7/30/14 Wed 7/30/14
259 Remove One Lane Traffic Bridge 16 1 day Thu 7/31/14 Thu 7/31/14
260 Spray Waterproofing Bridge 16 0.5 days Fri 8/1/14 Fri 8/1/14
261 Mill Bridge 16 0.5 days Fri 8/1/14 Fri 8/1/14
262 Paving Bridge 16 1 day Mon 8/4/14 Mon 8/4/14
263 Temporary Striping Br 16 1 day Tue 8/5/14 Tue 8/5/14
264 Topsoil Br 16 1 day Wed 8/6/14 Wed 8/6/14
265 Seed/Mulch/Grub Bridge 16 1 day Thu 8/7/14 Thu 8/7/14
266 Interm Completion Bridge 16 0 days Thu 8/7/14 Thu 8/7/14
267 Bridge 13 37.5 days Thu 8/7/14 Mon 9/29/14
268 Pre BCP 14.5 days Thu 8/7/14 Wed 8/27/14
269 Setup PVMS Bridge 13 1 day Thu 8/7/14 Fri 8/8/14
270 Setup One Lane Traffic Bridge 13 1.5 days Fri 8/8/14 Mon 8/11/14
271 Install Silt Fence 13 1 day Tue 8/12/14 Tue 8/12/14
272 Install Demarcation Fence 13 1 day Tue 8/12/14 Tue 8/12/14
273 Clear & Grub Bridge 13 3 days Tue 8/12/14 Fri 8/15/14
274 Remove & Dispose Guiderail 13 1 day Fri 8/15/14 Fri 8/15/14
275 Install Stream Diversion Bridge 13 3 days Mon 8/18/14 Wed 8/20/14
276 Common Exc Bridge 13 5 days Thu 8/21/14 Wed 8/27/14
277 Prep Site For Shutdown Bridge 13 2 days Thu 8/21/14 Fri 8/22/14
278 Bridge 13 BCP 12 days Mon 8/25/14 Wed 9/10/14
279 Shutdown Bridge 13 0 days Mon 8/25/14 Mon 8/25/14
280 Partial Remove One Lane Br 13 0.5 days Mon 8/25/14 Mon 8/25/14
281 Channel Exc Bridge 13 2 days Mon 8/25/14 Tue 8/26/14
282 Structure Exc Bridge 13 5 days Tue 8/26/14 Wed 8/27/14
283 Remove Exist Pipe Bridge 13 2 days Wed 8/27/14 Wed 8/27/14
284 Rock Exc Bridge 13 2 days Wed 8/27/14 Thu 8/28/14
285 VAOT Geotech on site 2 days Wed 8/27/14 Fri 8/29/14
286 Build Crane Pad Bridge 13 2 days Wed 8/27/14 Thu 8/28/14
287 Drill & Grout Dowels Bridge 13 3 days Thu 8/28/14 Fri 8/29/14
288 Form Subfooting Bridge 13 3 days Fri 8/29/14 Sat 8/30/14
289 Pour Subfooting Bridge 13 1 day Sat 8/30/14 Sat 8/30/14
290 Cure Subfooting Br 13 2 days Sat 8/30/14 Sun 8/31/14
291 Strip Subfooting Forms Bridge 13 1 day Sun 8/31/14 Sun 8/31/14
292 Install Footings Abut 1 Br 13 2 days Sun 8/31/14 Mon 9/1/14
293 Drill & Pin Footing Abut 1 Br 13 2 days Mon 9/1/14 Mon 9/1/14
294 Install Footings Abut 2 Br 13 2 days Mon 9/1/14 Mon 9/1/14
295 Drill & Pin Footing Abut 2 Br 13 2 days Mon 9/1/14 Tue 9/2/14
296 Grout Top of Subfooting Bridge 13 1 day Tue 9/2/14 Tue 9/2/14
297 Type 4 Stone Fill Bridge 13 2 days Tue 9/2/14 Wed 9/3/14
298 Channel Rock Bridge 13 5 days Tue 9/2/14 Thu 9/4/14
299 Erect Arches & Wing Walls  Bridge 13 6 days Thu 9/4/14 Sat 9/6/14
300 Water Repellent Bridge 13 2 days Sat 9/6/14 Sun 9/7/14
301 Grout Keyways & Shear Keys Bridge 13 1 day Sat 9/6/14 Sat 9/6/14
302 Sand Borrow Bridge 13 3 days Sun 9/7/14 Mon 9/8/14
303 Granular Backfill Bridge 13 4 days Sun 9/7/14 Mon 9/8/14
304 Subbase Bridge 13 2 days Mon 9/8/14 Tue 9/9/14
305 Surface Course Bridge 13 2 days Tue 9/9/14 Tue 9/9/14
306 Reset One Lane Br 13 1 day Tue 9/9/14 Wed 9/10/14
307 Re Open Bridge 13 0 days Wed 9/10/14 Wed 9/10/14
308 Post BCP 14 days Wed 9/10/14 Mon 9/29/14
309 Install Median Barrier Bridge 13 2 days Wed 9/10/14 Thu 9/11/14
310 Install Guiderail & Signs Br 13 3 days Fri 9/12/14 Tue 9/16/14
311 Mill Bridge 13 0.5 days Wed 9/17/14 Wed 9/17/14
312 Remove One Lane Traffic Bridge 13 1.5 days Wed 9/17/14 Thu 9/18/14
313 Paving Bridge 13 1 day Thu 9/18/14 Fri 9/19/14
314 Asphalt Curb Bridge 13 0.5 days Fri 9/19/14 Fri 9/19/14
315 Temporary Striping Br 13 1 day Mon 9/22/14 Mon 9/22/14
316 Type 1 Stone Fill Bridge 13 1 day Tue 9/23/14 Tue 9/23/14
317 Topsoil Br 13 1 day Wed 9/24/14 Wed 9/24/14
318 Seed/Mulch/Grub Bridge 13 1 day Thu 9/25/14 Thu 9/25/14
319 Interm Completion Bridge 13 0 days Mon 9/29/14 Mon 9/29/14

L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER[200%],E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - TRIAXLE

L - "B OPERATOR,E - Cat 928G Loader (1999),L - UNSKILLED LABORER[200%],Pile Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Mack 50 Ton Lowboy

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - CAT D5G DOZER W/GPS[200%],E - TRIAXLE[400%]

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]
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L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%],E - WALK BEHIND PAVEMENT SAW

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Ho-Ram for Link Belt 290/330,E - TRIAXLE[200%]

E - Crane rental

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - SKILLED LABORER[200%]

L - CARPENTER[500%],L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - UNSKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],E - Cat 928G Loader (1999)[50%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - STONE DR-70

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental,E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - 5 KW Generator,E - Crane rental,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Ammann 110 Smooth Drum (2004)[200%],L - SKILLED LABORER[50%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)
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Guiderail Sub

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002),L - "A" OPERATOR,L - SKILLED LABORER[200%]

L - UNSKILLED LABORER[200%],Waterproofing Sub

Paving Sub

Paving Sub

Striping Sub

L - SKILLED LABORER
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L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER[200%],E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Link Belt 290 LX (2002),E - TRIAXLE

Pile Sub

L - "A" OPERATOR[50%],L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002)[50%],L - "B OPERATOR,L - SKILLED LABORER[300%],E - Cat 928G Loader (1999),Pile Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999),L - "B OPERATOR

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - CAT D5G DOZER W/GPS[200%],E - TRIAXLE[400%]
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L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[200%]

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Ho-Ram for Link Belt 290/330,E - TRIAXLE

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR[200%],E - WALK BEHIND PAVEMENT SAW,E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%],E - TRIAXLE[200%]

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - CARPENTER[200%],E - Miller Welder

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - STONE DR-70

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[500%],E - Link Belt 290LX (2001),E - Crane rental,E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - 5 KW Generator,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Ammann 110 Smooth Drum (2004)[200%],L - SKILLED LABORER[50%]

L - SKILLED LABORER,L - "A" OPERATOR
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Anchor Sub

Guiderail Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Link Belt 160LX (2005),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002),L - SKILLED LABORER[200%],L - "A" OPERATOR

Waterproofing Sub,L - UNSKILLED LABORER[200%]

Paving Sub

Paving Sub

Striping Sub

L - SKILLED LABORER[200%]
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L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - TRIAXLE[200%]

Guiderail Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[300%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - 12" Pump

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003),E - TRIAXLE[600%],E - Link Belt 460LX (2006),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)
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L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]

L - FOREMAN-GENERAL,L - "A" OPERATOR[300%],E - Link Belt 330LX (2003),E - TRIAXLE[500%],E - Link Belt 460LX (2006)[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR[200%],E - Link Belt 460LX (2006)[200%],E - Mack 50 Ton Lowboy

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),R - Ho-Ram for Link Belt 290/330

L - "A" OPERATOR,L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,R - Link Belt 290,E - 5 KW Generator,Concrete Pump

E - 5 KW Generator,L - SKILLED LABORER[50%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR[200%],E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - SKILLED LABORER[300%],E - Rock Drill[300%],E - Atlas Copco 185

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - SKILLED LABORER[300%],E - Atlas Copco 185,E - Rock Drill[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 290LX (2001)[200%],E - Cat 928G Loader (1999)[200%]

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - "B OPERATOR,L - SKILLED LABORER[400%],E - Link Belt 290LX (2001),E - Cat 928G Loader (1999),L - CARPENTER[200%],E - Crane rental

L - SKILLED LABORER[200%]

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - CAT D5G DOZER W/GPS,E - STONE DR-70

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],L - SKILLED LABORER[50%],E - Cat D-5G Dozer (2003)[200%],E - Ammann 110 Smooth Drum (2004)[200%]

L - FOREMAN-GENERAL,L - "B OPERATOR,E - CAT D5G DOZER W/GPS

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)

9/10

L - FOREMAN-GENERAL,L - SKILLED LABORER[300%],E - Link Belt 290 LX (2002),L - "A" OPERATOR

Guiderail Sub

Paving Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

Paving Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER,E - Link Belt 160LX (2005),L - "A" OPERATOR,Paving Sub

Striping Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]
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T F S S M T W T F S S M T W T F S S M T W
Feb 2, '14 Mar 9, '14 Apr 13, '14 May 18, '14 Jun 22, '14 Jul 27, '14 Aug 31, '14 Oct 5, '14 Nov 9, '14

Task Split Milestone Summary Project Summary External Tasks External Milestone Inactive Task Inactive Milestone Inactive Summary Manual Task Duration-only Manual Summary Rollup Manual Summary Start-only Finish-only Deadline Progress
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